

**Notes for the July 23, 2014, CERES
Processing Oversight Board Meeting**

Meeting began at 1:07 p.m. in the Business Development conference room at SSAI.

Meeting Notes

There were no comments or questions on the notes from the last meeting.

Announcements

- Timing of semi-annual AMI maintenance still TBD. Considering doing the work the week of October 6 during the STM instead of in August.
- CERES STM will be held in Toulouse, France, October 7 – 10.

SCCR Discussion (SCCRs that have been submitted or updated since the last meeting)

PR Database 1030 – Storing a backup of the production version of the PR database that was used for testing SCCR 1027.

CATALYST 1031 – Updates to the Operator’s Console to help alleviate time outs.

PR Database – Delivery of v1.4.0 of the PR Tool Web interface.

There were no issues identified, so these SCCRs will be approved.

CATALYST Status

Adding retries so commands don’t give up after one try and adjusting frequency of calls to the server to try to help alleviate time outs.

Plan to reevaluate the delivery schedule for v2.0 after SCCR 1031 is in production.

PR Tool 2.0.0

Plan to determine delivery schedule soon.

Production Processing Status

Waiting for GMAO data to continue processing the Edition1-CV SSF stream.

Waiting for the Operator’s Console to stabilize before restarting the wrappers for the Aqua Beta2-Edition4 SSF stream.

Edition4 ERBE-like completed through 20031031.

Started the Aqua Edition4A stream today.

System Status

Still no explanation as to why jobs on P6 are running slower than they used to.

Web server outage tomorrow morning to update SSL.

Status of Open SCCRs

1016 – ValRs need to be reviewed.

1027 – Waiting for Clouds Subsystem approval. An issue needs to be resolved before the PRs can be approved.

960 – SIT testing complete. Need PRs.

959 – SIT testing complete. Need PRs.

919 – Waiting for feedback from Pat Minnis on additional information that he requested.

1013 – Ready to promote.

1018 – Need PR.

1010 – PGE CER9.2P3 had a compilation error.

1023 – Might be able to deliver by early next week.

1024 – No update.

1017 – No update.

1025 – No update.

1028 – Finalizing code modifications at meeting tomorrow morning.

1029 – No update.

Meeting ended at 2:01 p. m.