

**Notes for the August 6, 2014, CERES
Processing Oversight Board Meeting**

Meeting began at 12:58 p.m. in the Business Development conference room at SSAI.

Meeting Notes

There were no comments or questions on the notes from the last meeting.

Announcements

- Semi-annual AMI maintenance – October 10 is the proposed start date.
- CERES STM will be held in Toulouse, France, October 7 – 10.

Production Processing Status

No updates to the posted report.

System Status

No updates.

Status of Open SCCRs

- 1034 – Plan to deliver August 6.
- 1036 – Delivered August 6. Testing underway.
- 1033 – Plan to deliver document soon.
- 960 – Main processor PRs are active and Angel is testing.
- 959 – Waiting for data from 960 to test PRs.
- 1018 - Need ValR PRs.
- 1010 – Tonya indicated that Raja may need to look at the removal policy for some files.
- 1032 - Still clarifying some issues.
- 1037 - Have the required information for 3 of the 7 new PGEs.
- 1023 – Might deliver 8/8/14.
- 1024 – Delivery might slip 4 weeks to 9/19/14.
- 1028 – If Aqua processing issues are resolved soon then this can be delivered by 8/22/14.
- 1017 – Delivery will slip if delivery of SCCR 1024 slips.
- 1025 – Delivery date will probably slip.
- 1035 - Changing scripts for PGEs that are running in production on magneto to read input data from the DPO.
- 919 – Still waiting for feedback from Pat Minnis and Norman Loeb.
- 1029 – No update.

SCCR Discussion (SCCRs that have been submitted or updated since the last meeting)

- CATALYST 1033 – Documenting how to move the CATALYST data and log files to a separate file system.
- Inversion 1034 – Delta delivery to change memory requirements.
- Clouds 1035 – Changing the PCF generator for PGEs CER4.1-4.1P4 and CER4.1-4.1P5 to locate input files in DPO rather than local staging area.
- CATALYST 1036 – Version 1.0.6 of the Operator’s Console.
- PR Database 1037 – PR Tool Database updates - version DB 1.8.0.

There were no issues identified, so these SCCRs will be approved.

CATALYST Status

No updates.

PR Tool 2.0.0

No updates.

Meeting ended at 1:29 p. m.