

## **Notes for the August 31, 2016, CERES Processing Oversight Board Meeting**

Meeting began at 1:00 p.m. in the conference room in B2102 R116.

### **Meeting Notes**

No comments on the notes for the previous meeting.

### **Announcements**

- Fall CERES STM – Oct. 18 – 21, 2016, European Centre for Median-Range Weather Forecasts (ECMWF), Shinfield Park, Reading, England

### **SCCR Discussion (SCCRs that have been submitted or updated since the last meeting)**

PR Database 1171 – PR database delivery that goes with the PR Tool Web Interface delivery (SCCR 1170).

TISA Gridding 1172 – Delta delivery for PGE CER9.0P8 to have the epilogue remove temporary files instead of the PGE code.

There were no issues identified, so these SCCRs will be approved.

### **CATALYST Status**

Sanity check runs for SCCR 1101 have completed and Cathy has verified the results of her PGEs. Waiting for Raja to verify the results of her PGEs.

SCCRs 1155/1158/1161 are being tested in PPE.

Version 2.1 of the CATALYST server is scheduled to be delivered in mid-October.

### **Production Processing Status**

Edition3 and Edition4 Instrument have run, ERBE-like hasn't yet.

Terra and Aqua Beta2-Edition4 Clouds has started processing again.

### **System Status**

No updates.

### **Status of Open SCCRs**

In development:

1124 – Still waiting for valid test data.

1139 – No update.

1121 – New target delivery date of 9/30. This impacts SCCRs 1122, 1134, and 1135.

1156 – On schedule.

1134 – New target delivery date of 10/7.

1135 – New target delivery date of 10/7.

1125 – Still waiting for valid test data.

1140 – No update.

1130 – No update.

1133 – No update.  
1141 – No update.  
1144 – No update.

**In CM:**

1172 – In CM testing.  
1170 – Testing complete.  
1171 – In CM testing.

**In SIT:**

1122 – On hold until 1121 is promoted.  
1163 – In SIT testing.  
1155 – Needs a database update to be able to run test PRs for PGEs CER5.0P3. PGEs CER9.1P2 and CER12.1.P2 tested successfully.  
1158 – No problems.  
1161 – Testing complete, will be promoted in conjunction with SCCR 1155.

**Additional Items**

The Promotion Priorities were reviewed.

Meeting ended at 1:34 p. m.