

Notes for the September 17, 2014, CERES Processing Oversight Board Meeting

Meeting began at 1:00 p.m. in the Business Development conference room at SSAI.

Meeting Notes

There were no comments or questions on the notes from the last meeting.

Announcements

- Semi-annual AMI maintenance – Friday, October 17, through Friday, October 24.
- CERES STM will be held in Toulouse, France, October 7 – 10.
- Planned ASDC power outage around the 15th of December

SCCR Discussion (SCCRs that have been submitted or updated since the last meeting)

SCCR 1010 - Updated to accommodate missing SSF inputs impacting the daily HDF. Waiting until there is a commitment to the 1degree monthly product before finalizing.

SCCR 1035 - No longer needed for magneto.

SCCR 1037 - Updated to cut a low priority cleanup item (item 5 on the SCCR).

There were no issues identified, so SCCRs 1010 and 1037 will be approved and 1035 will be disapproved.

CATALYST Status

No new deliveries.

Production of Beta2-Ed4 caught up to April 2007 for Terra and June 2007 for Aqua.

Planned move to full Edition4 of clouds with the next delivery of CATALYST early next year.

PR Tool 2.0.0

2.0 delivery scheduled for the Friday before Thanksgiving in November.

System Status

No system status updates.

Production Processing Status

Beta2-Edition4 SSF stream – Now processing April 2007 for Terra and June 2007 for Aqua.

Edition4A – Now processing August 2004.

Status of Open SCCRs

959 – Inversion science group looking at the ValR's, Victor waiting to hear back. The science group wants to check with Clouds before giving the thumbs up, but hopefully results by the end of the week.

1018 – Dave is looking at ValR's

1010 - Waiting until there is a commitment to the 1degree monthly product before finalizing.

1032 – SIT Promoted today.

1037 – In PPE testing.

1023 – Dave and Cathy are working on this.

1028 – Vertley working on test plan, but has been out of the office.

1024 – No updates

1017 – Dealing with minor glitches, waiting on verification of the data

1025 – No updates

919 – Waiting on feedback from Science

1029 – May slip to the right

1038 – Will still need a new PGE. May also need a DPO change, need more information from EDOS. Thomas progressing with 2-hour increments until he hears otherwise.

Meeting ended at 1:40 p. m.