

Notes for the September 28, 2016, CERES Processing Oversight Board Meeting

Meeting began at 1:00 p.m. in the conference room in B2102 R116.

Meeting Notes

No comments on the notes for the previous meeting.

Announcements

- Fall CERES STM – Oct. 18 – 21, 2016, European Centre for Median-Range Weather Forecasts (ECMWF), Shinfield Park, Reading, England

SCCR Discussion (SCCRs that have been submitted or updated since the last meeting)

CATALYST 1176 – Delivery of CATALYST server version 2.1.

TISA Averaging 1177 – Delivery of PGE CER10.0P5 to rerun Edition4 SSF1deg monthly/hourly product. This will replace the files that have already been released to the public.

There were no issues identified, so these SCCRs will be approved.

System Status

Potential solution for sluggishness in /homedir. New equipment will be installed and replace current /homedir. Work will probably be done during the downtime around the holidays.

Tonya submitted an RT ticket today concerning sluggish epilog.

aa09 has been repurposed as a MISR-only node. New x86 node for compilation and comparison software execution is bj21.

CATALYST Status

Version 2.1 of the CATALYST server is scheduled to be delivered to CM on October 14th.

CATALYST SCCR 1155 is ready to be promoted.

Production Processing Status

Updates:

Completed Edition3 processing.

PGEs CER9.0P6 and CER9.0P7 had errors in production (environment and command- line entry errors).

Status of Open SCCRs

In development:

Instrument 1124 – Creating FM6 test data for delivery.

PR Database 1139 – Ready to be delivered. Jeremie needs this delivery before he can make PRs so can be delivered sooner than currently scheduled.

Instrument 1125 – No update.

CERESlib 1133 – Might be delivered sooner than scheduled but won't be released until ERBE-like 1144 is ready to be released.

PR Database 1140 – Can also be delivered sooner so Jeremie can create PRs. Might combine with SCCR 1139.

ERBE-like 1144 – No update.

CATALYST 1176 – Target delivery date is 10/14/16.

TISA Averaging 1121 – No update.

TISA Averaging 1135 – No update.

Instrument 1130 – No update.

PR Database 1141 – No update.

In CM:

TISA Averaging 1177 – In CM testing, hope to release this week.

PR Tool Web Interface 1156 – In CM queue.

In SIT:

TISA Averaging 1122 – On hold until 1121 is promoted.

CATALYST 1155 – Ready to promote.

PR Database 1161 – Promoted, needs some housekeeping to close out delivery.

Additional Items

The Promotion Priorities were reviewed.

Meeting ended at 1:48 p. m.