

Notes for the October 21, 2015, CERES Processing Oversight Board Meeting

Meeting began at 1:00 p.m. in the conference room in B2102 R116.

Meeting Notes

There were no comments or questions on the notes from the last meeting.

Announcements

- November 4th CPOB Meeting is cancelled.

SCCR Discussion (SCCRs that have been submitted or updated since the last meeting)

CATALYST SCCR 1068 – Removed two PGE handlers from this delivery.

Inversion SCCR 1091 – Adding validation sites to a file in CERESlib.

CERESlib SCCR 1092 – Incorporating Inversion updates documented SCCR 1091.

Inversion SCCR 1093 – Recompile two Inversion PGEs.

CATALYST SCCR 1094 – Delivery of two Inversion PGE handlers.

There were no issues identified, so these SCCRs will be approved.

CATALYST Status

Trying to schedule the CATALYST v2.0 ORR.

JIRA ticket CER-225 is still open, but it has been tested.

Nelson plans to deliver an updated script today or tomorrow.

Vertley's JIRA ticket will be discussed after this meeting.

Production Processing Status

Beta2 Edition4 Inversion processing can't continue until MATCH files for September 2014 through December 2014 are delivered.

System Status

Additional memory has been ordered for the Flex blades. The Flex blades we used for testing will be added to the production queue.

Still have a few PGEs with differences on Flex blades.

It's been a challenge to get files off the SD Archive. Chris Harris plans to work with Sunny to help her get the files she needs.

Status of Open SCCRs

1089 – Updated code will be redelivered today.

1065 – No updates.

1066 – No updates.

1067 – No updates.

1073 – No updates.

1083 – No updates.
1094 – November 20th delivery date.
1092 – Will be delivered soon.
1093 – Will be delivered soon.
1068 – New delivery date – January 8, 2016.

Additional Discussions:

Need to request nine years of Aqua Collection 6 MOD03. Pat Earl is working on getting the missing dates.

Meeting ended at 1:41 p. m.