

# **Minutes for the February 16, 2011, CERES Production Oversight Board Meeting**

Meeting began at 1:00 p.m. in Building 1250 Room 116.

## **Meeting Notes**

There were no comments or corrections on the minutes from the last meeting.

## **Announcements**

1. Training Thursday at 10:00 a.m.
2. CERES Science Team meeting scheduled for April 26 – 28 at Marriott in Newport News.

## **Open Action Items**

1. Discuss the ISCCP-D2like-FlxDay/Nit file names with Dave Doelling. (2/16/11 – Jonathan)

## **SCCR Discussion (SCCRs that have been submitted or updated since the last meeting)**

MOA 749 – Updated to document new G5 file names; already released

CERESlib 827 – Updated for HDF5 library

Inversion 832 – Recompile of PGE CER4.5-6.2P2; already released and closed

TISA Averaging 833 – redelivering TSI to magneto

Perl\_Lib 834 – Adding generic date functions

There were no issues so these SCCRs will be approved.

## **Systems**

No updates

## **Status of Open SCCRs**

716 – Problem report this morning; correction delivered; maybe promote in 2 weeks

740 – Mar. 4 delivery date; working with Thomas & Nelson on scripts

749 – ASDC has what they need for now

755 – Ready to promote after defects for 747 are resolved; data needed isn't in AMI-P DPO

756 – Provided script updates to ASDC on Feb. 10

763 – In CM queue

765 – Delivery on schedule for Mar. 25; need feedback from Dave D. on file names; 2 PGEs instead of 1 will be delivered

770 – Will be tested after 755

787 – Cancelling; Raja to update SCCR for disapproval

795 – On hold until updated expected output delivered; database wrapper done

801 – On hold until after TSI delivery to magneto

804 – Testing

809 – Rita creating expected output; Mar. 4 new delivery date

814 – Apr. 1 new delivery date

823 – No update

825 – No update

827 – Mar. 4 delivery date  
829 –PR now available  
830 – Promoted Feb. 3  
831 – PR posted  
833 – Targeting this Friday for delivery  
834 – Mar. 4 delivery date

### **Promotion Priorities List**

No. 2 Synoptic SARB will be removed from the list since the delivery is no longer needed.

### **Additions to the Posted Reports**

#### Toolkit

No updates to status report.

#### CERESlib

Installed latest version of CERESlib on *magneto*.

#### Perl Lib

Adding error checking.

#### Instrument

Problem report addressed this morning.

Folks need to stop using *spg10*.

Kory would like a Level-0 machine in B1250 and 1 Enterprise.

#### ERBE-like

No updates to status report.

#### Clouds

Minnis changes that improved Clouds have been added to Edition4 delivery.

#### Convolution

Made final Edition4 changes as requested by Norman.

Validating Edition4-CV.

#### Inversion

Incorporating new SOURCE TSI file into code.

#### SARB

Edition4 CRS work starting soon. Waiting for Fred R. to provide required changes for SCCR.

#### TISA Gridding & GGEO

No updates to status report.

TISA Averaging

No updates to status report.

PRs

PRs 185-187 not being cancelled.

CM

No updates to status report.

Production Processing Database/Automation

Optimization team wants to meet with each subsystem over the next week to identify files that should be added to PRs and to discuss exit codes.

Ordering Tool

No updates to status report.

FM5

Dry run for NCT3 Part II scheduled for Mar. 21.

SEC

No updates to status report.

Other Items

None

Meeting ended at 2:03 p. m.