

Minutes for the April 1, 2011, CERES Production Oversight Board Meeting

Meeting began at 1:00 p.m. in the main conference room at 1 Enterprise.

Meeting Notes

There were no comments or corrections on the minutes from the last meeting.

Announcements

CERES Science Team meeting scheduled for April 26 – 28 at Marriott in Newport News.

Open Action Items

1. Discuss the ISCCP-D2like-FlxDay/Nit file names with Dave Doelling. (2/16/11 – Jonathan)
2. Provide answers to Raja's questions she emailed recently. (3/16/11 – Jonathan)

SCCR Discussion (SCCRs that have been submitted or updated since the last meeting)

ERBE-like 740 – Updated to document requirements that weren't in original SCCR.

Instrument 836 – Updated to request disapproval.

TISA Gridding 837 – Updated for cloud optical depth.

Instrument 839 – Delta delivery for PGE-specific subdirectories for SGE log files for PGEs delivered with SCCR 716.

Perl_Lib 840 - Updates for summary files, creation of PGE-specific subdirectories for SGE log files, fix problem with listing missing input files.

Instantaneous SARB 841 – Delta delivery of ASCII file generator for updated MODIS file names.

Instrument 842 – Redelivery of PGE CER1.0P2 after NCT3 Part 2.

Instrument 843 – Corrections for Endian problem found during NPP TVAC.

There were no issues identified, so these SCCRs will be approved.

Systems

Cathy, Betty, and Sunny still seeing I/O problems on *AMI*. Cathy submitted 120 jobs and 36 failed with I/O errors. Sunny has submitted at RT ticket; Cathy will also submit one. LUN problem yesterday caused the I/O problems. Betty asked for email notification when the ASDC knows there is a LUN problem.

Status of Open SCCRs

840 – Will be released this afternoon

839 – Will be released this afternoon

842 – May 6 delivery date

843 – No updates

838 – No updates

749 – Summary file to be added to this; shooting for Monday; will need another Perl_Lib delivery

833 – Dave Doelling to talk to Jonathan about this delivery
795 – Waiting for 833 to be delivered
827 – Installed and tested on *magneto* and *AMI-P*; holding in case any problems arise during Clouds testing
809 – In CM testing; most problems so far due to system issues
814 – Delivery delayed
756 – Vertley can no longer see Pcf.pm; could be a permission problem due to Perl_Lib 840
770 – Vertley will work on this after 756
837 – April 8 delivery date
763 – Raja to provide code updates
740 – April 15 delivery date; working on robust test cases
804 – Still on hold waiting for input data from 833
801 – On hold; to be redelivered with same updates as 833
765 – End of May delivery
787 – Cathy using data for Lite products
823 – No update
825 – No update

Promotion Priorities List

Jonathan updated the priorities this morning.

Additions to the Posted Reports

Toolkit

No updates to status report.

CERESlib

827 delivered to CM.

Perl Lib

840 delivered to CM.

Instrument

Working through NCT3 Part 2 and TVAC.

ERBE-like

Working on Edition3 for Susan and Norman.

Clouds

Sunny to look at VIIRS data from NCT3 Part 2.

Convolution

831 has been processed through September.

Inversion

No updates to report.

SARB

No updates to report.

TISA Gridding & GGEO

No updates to report.

TISA Averaging

Cathy working on TSI and producing Lite products for Norman.

Betty working on NetCDF for 765.

PRs

No updates to status report.

CM

No updates to status report.

Production Processing Database/Automation

Incorporating feedback from demo.

Subsystems with one person need to decide who should back them up on PRs

Ordering Tool

Release 2 delivered and live.

Link for Ordering Tool available from CERES home page; feedback link also available.

FM5

NCT 3 Part 2 discussion after CPOB meeting.

Meeting ended at 2:02 p. m.