

CERES Requirements Log - CERESlib

Reqm'ts No.	Requirement	SCCR	Provider	Responsible Subsystem	Responsible Person	How was it conveyed?	When was it received?	When was it accepted?	When was it completed?	Current Status
CL-1.0	Incorporate changes for Inversion delivery for Aqua Edition2A		Shashi Gupta	Inversion	Sandy Nolan					Waiting for delivery of module from Inv Group. Schedule slipping a week from posted delivery schedule
CL-2.0	Make any necessary modifications to CERESlib to enable OpenSource environment processing		Mike Little	Regrid MOA	Tom Caldwell	DMT meeting	04/20/05	04/20/05		Initial tests by J. Donaldson indicate success. Need to port version containing requirement CL-1.0