
Table 1: March 20, 1996 - Subsystem Status.

SS
No.

SS
Lead

Status Problems

1.0 Escuadra • Preparing for subsystem program
review 3/28 or 29 - Team

• Preparing Release 1 lessons learned
for all-hands meeting 3/25- Hess,
Escuadra

• 24 hour test successfully completed
(03/18/96) - 24 IES files (~33MB ea.)
and 1 BDS file (~760MB) - Cooper

• Redelivery of updated system software
in progress for MS 6 test at DAAC-
Cooper, Matthias, Lake

• 24 hours of ERBE data delivered
(Lee).  In process of building a 24 hour
Level 0 file for test - Hess

• Testing for multiple IES files com-
pleted (03/13/96) - Cooper

• BDS_File modules reintegrated into
system and tested (03/14/96). -
Escuadra

• Continuing IES ephemeris parameter
calculation and validation- Estes,
Weaver

• Looking for tools on Thun-
der (PV Wave) to aid in
viewing HDF output files
for data verification.

• HDF version 4.0 and
reconfigured Ada compiler
required at DAAC in order
to successfully run latest
system.

2.0 Chang • Supporting new ADM evaluation. -
Chang

• Completed updating the 64-bit mode
SGI f90 version of ERBE-like code on
thunder. - Chang

• Testing the pre-ES8 file received from
Subsystem 1.0.- Chang

• Supporting evaluation of differences
in ERBE scanners on NOAA 9 and
NOAA 10. - Ziegelmiller

• Preparing plots of “converted” ERBE
snow maps - Kizer

3.0 Chang Combined with above.



4.1 Murray Subsystem 4.1-4.3:
• Released CloudVis Regions to sci-

ence team - lots of comments from the
PIs at the Science Team Meeting

• Continuing 15-day test - completed
through day 10, March 17. Days 11-14
running, March 18.

• Test plan, delivery memo, and tar file
delivered to DAAC 3/7

• Worked with Jill Travers to properly
configure and run

• Integrated CRH update interface rou-
tines; science algorithm not delivered
yet

• Reworked Platnick interface and algo-
rithm to Fortran 77 instead of F90.

• Architectural Design Document deliv-
ered to Documentation - Tolson

• Availability of thunder disk
space continues to be a
problem.  Some jobs
bombed due to lack of
space.

4.2 Murray Combined with above.

4.3 Murray Combined with above.

4.4 McKin-
ley

• Delivery memo, Test Plan & tarfile to
documentation/CM March 6, to
DAAC March 7.

• Began running 15-day test (dry run)
March 11. Completed through day 10.
March 17. Days 11-14 running, March
18.

• Architectural Design Document deliv-
ered to Documentation March 14 -
McKinley
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4.5 Nolan • Release 1 of CERES Subsystems 4.5
and 4.6 was delivered to DAAC on
March 6, 1996. - Nolan and Jimenez

• Final modifications in Architectural
Design Document for Subsystems 4.5
and 4.6 are being made - Nolan and
Jimenez

• Continued validation of SSF data for
first day (10-01-86) of 15-day test -
Nolan

• Generated an S-8 in EOS-HDF format
using software provided by William
Smith from the ECS Data Migration
staff.- Nolan and Jimenez

• Begin trying to build the EOS-HDF
swath prototype library in order to start
learning EOS-HDF and how it differs
from HDF - Nolan and Jimenez

• Downloaded EOSView from EOS-
HDF Web Page and was able to use
EOSView to display data from a small
HDF file.- Nolan and Jimenez

• Tested the HDF libraries on thunder
after the correct ones were downloaded
and installed - Jimenez

• Built an HDF4.0r1 library for the
saisun00 server - Jimenez

• Tested software that writes an SSF to
HDF on thunder.  It ran succesfully.
Began testing the Vdata Model - Jime-
nez

• Corrected a problem with SSF to HDF
software that caused the end of the
HDF file to contain incorrect data.
Tested modifications and the data is
now correct - Jimenez

• Wrote a mini-SSF HDF file (100 foot-
prints) to test with EOSView - Jimenez

4.6 Nolan Combined with above.

Table 1: March 20, 1996 - Subsystem Status.

SS
No.

SS
Lead

Status Problems



5.0 Coleman • Running with SSF data from hour 05;
it takes about and hour and 15 minutes
to process 1000 footprints

• Fred Rose is evaluating the results.
• Preparing for DAAC delivery of 5.0

this week; unit test will use a 1000-
record SSF that Sandy Nolan prepared
for us from hour 5.

• TISA has requested hour 00; we will
process hour 00 next.

7.2 Coleman Combined with above.

12.0 Coleman • Nothing new

7.1 Smith • Finished Delivery memo and Test Plan
document for 7.1 - Smith, Raju

• Subsystem 7.1 was delivered with
Subsystem 10. -Smith

8.0 Smith • Currently adding and testing routines
to zonally and globally average the
parameters in Subsystem 8 that are not
in Subsystem 10 (fluxes at levels,
more cloud properties, adjustment
parameters, cloud overlap conditions)
- Fan, Sullivan

• The Delivery Memo for 8.0 is under
way. - Smith

• The Test Plan for 8.0 is underway. The
Test Plan for 10 is being “added to” in
order to create the Test Plan for 8. -
Smith

10.0 Smith • Subsystem 10 delivered to the DAAC.
-Smith, Sullivan, Raju

• QC code (to be used for 7.1, 8, and 10)
is still being developed -Raju, Smith
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6.0 Stassi • Source code for Subsystem 6 is the
same as Subsystem 9 and therefore
was delivered with Subsystem 9.

• Started testing code with CRS input. -
Costulis

• Delivery memo draft sent to CM. -
Anselmo, McKoy

9.0 Stassi • Swath module modified to properly
handle swath chunks. -Anselmo

• Footprint module modified to ignore
default values during averaging. -
McKoy

• The Delivery memo and Test Plan
document completed and sent to the
DAAC. -Anselmo, Costulis

• Subsystem 9 was delivered to the CM
Team and from there to the DAAC. -
Costulis, McKoy, Anselmo

11.0 Stassi • System administrators have copied all
the Oct’86 ISCCP data to disk, and
these input files have been moved to
thunder. Ready to do full-month stress
test on thunder. -Stassi

CERESlib/
Stassi

• Sent out memo describing the latest
(and hopefully final) changes to the
CERES start-up scripts and makemake
utility. -Stassi

• Sent the new start-up scripts to the
DAAC. -Stassi

• Made incremental updates to the
CERESlib sent to the DAAC as
requested by Sarah and Nichele. -
Stassi
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