March 19, 2014 - System Issues and Status

Table 1: PR Status for 03/19/14

(Status as of 03/17/14)
PR Status
. . Data (Active PRs only)

Rzrouil;ft(lgg) Satellite Pg(:;j;tztlon Product PGEs Data Dates (Unless noted,

q 9y (SS#) Statuses apply to all

PRs in row)
*** Baselinel-QC PRs — Standing
NPP 11-12 NPP Baselinel- BDS/ 1.0P2, Standing Request Active
NPP 84-13 QC ES8 1.1P8, (PR 88-13 Ready —
NPP 88-13 1.2P1, Final
NPP 91-13 1.4P1 Processing Active)
NPP 285-13 2.2P1
SCCRs 956,
863, 756, 867
AM 81-13 Terra Baselinel- BDS/ES8 1.1P8, Standing Request Active
AM 85-13 QC 1.2P1,
AM 89-13 Aqua 1.4P1,
PM 82-13 (FM3, 2.2P1
PM 86-13 FM4)
PM 87-13
PM 90-13
PM 83-13
SCCRs 956,
863, 756, 867
*** Edition1-CV PRs — Standing
NPP 92-13 NPP Editionl- BDS/IES/ 1.0P2, Standing Request Processing Active
NPP 93-13 cv Press 1.1p8,
1.2P1,

NPP 94-13 1.4P1,1.4P2
NPP 95-13
SCCRs 911,
956, 863, 756,
770
NPP 289-13 NPP Edition1- ERBElike 2.2P1 Standing Request Processing Active
NPP 159-13 cv 2.3P1, 2
NPP 160-13 3.1P1
NPP 161-13
SCCR 867
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PR Status
Jrodueion | e | PO | ol | poEs | DaDaws | (Unlessnond,
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PRs in row)
AM 108-13 Terra Edition1- BDS/ 1.1P8 Standing request Active
AM 111-13 cv ERBElike 1.2P1
AM 133-13 (SS1-3) 1.4P1&2,
AM 279-13 2.1P1
AM 286-13 2.2P1
AM 320-13 2.3P1/2
AM 323-13 3.1P1
AM 327-13
SCCRs 956,
863, 756, 867
PM 109-13 Aqua Editionl- BDS/ 1.1P8 Standing request Active
PM 112-13 FM3 cv ERBElike 1.2P1
PM 134-13 (SS1-3) 1.4P1&2,
PM 280-13 2.1P1
PM 287-13 2.2P1
PM 321-13 2.3P1/2
PM 325-13 3.1P1
PM 328-13
SCCRs 956,
863, 756, 867
PM 110-13 Aqua Ed1-CV- BDS/ 1.1P8 Standing request Active
PM113-13 | FM4 NoSW ERBEIike 1.2P1
PM 135-13 (SS1-3) 1.4P1&2,
PM 281-13 2.1P1
PM 288-13 2.2P1
PM 322-13 2.3P1/2
PM 326-13 3.1P1
PM 329-13
SCCRs 956,
863, 756, 867
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PRs in row)
AM 390-13, Terra Edition1- SSFi 4.1-4.1P4/5 | 12/31/2013 forward | Active
AM 13613 cv Clouds 4.1-4.2P2/3
137-13 to AM
139-13 Agua 4.1-4.3P2
PM 391-13
PM 140-13
141-13 to PM
143-13
SCCR 693
AM 144-13to | FM1, Edition1-CV | SSF 4.5-6.1P2/3 | 12/31/2013 forward | PRs Active
AM 146-13 FM2, 4.5-6.9P2
: FM3, T
PM 147-13 4.5-6.4P1
to PM 152-13 | FM4 o
SCCR 913
*** Snow and Ice Products PRs — Standing
M 3-12 NSIDC- EICE 4.1-4.0P2 Standing Request PRs Active
CLASS ESNOW
SCCR 918
M 1-13 NSIDC- ESNOW 4.1-4.0P3 Standing Request PRs Active
AFWA- EICE
Mesh16th
SCCR 943
M 2-12 NSIDC SNOW 2.1P1 Standing Request PRs Active
(ERBE-like
Edition1-CV)
SCCR 867
*** MOA/PMOA Products PRs — Standing
M 3-11 CERES DAO-G5- MOA 12.1P1 Standing request PR Active
SCCR 920 CERES
M 2-12- CERES DAO-G5- PMOA 9.1P1 Standing request PR Active
SCCR 914 CERES
M 205-13 CERES GMAO- MOA 12.1P2 Standing request Ready — Final
G541-Ed4

3/2/13 thru 4/1/15




March 19, 2014 - System Issues and Status

Table 1: PR Status for 03/19/14

(Status as of 03/17/14)
PR Status
. . Data (Active PRs only)
Rzrouil;ft(lsg) Satellite P;(:S:t(étlon Product PGEs Data Dates (Unless noted,
q 9y (SS#) Statuses apply to all
PRs in row)

The PRs that follow are the Non-Standing PRs that can be processed

*** Edition 3 Instrument & ERBEIlike PRs

488-13 FM1, Edition3 BDS, IES 1.2P1 7/1/2013 — PR Active

491-13 FM2 1.4P3 8/31/2013 Should be Complete

SCCRs 956,

863

494-13 FM1, Edition3 SCCD, SCCN | 2.4P1 7/1/2013 — PR Active

495-13 FM2 8/31/2013 Should be Complete

SCCR 867

538-14 FM1, Edition3 BDS, IES 1.2P1 9/1/13-10/31/13 | PR Ready Final

536-14 FM2 1.4P3 Should be Active

SCCRs 956, Priority 2

863

542-14 FM1, Edition3 SCCD, SCCN | 2.4P1 9/13 - 10/13 PR Ready Final

543-13 FM2 Should be Active

SCCR 867 Priority 2

496-13 FM3 Edition3 SCCD, SCCN | 2.4P1 7/1/2013 — PR Active

SCCR 867 8/31/2013 Should be Complete

537-14 FM3 Edition3 BDS, IES 1.2P1 9/1/13-10/31/13 | PR Ready Final

540-14 1.4P3 Should be Active

SCCRs 956, Priority 2

863

544-14 FM3 Edition3 SCCD, SCCN | 2.4P1 9/13 - 10/13 PR Ready Final

SCCR 867 Should be Active
Priority 2

547-14 FM3 Edition3 ES8 2.2P1 7/1/2013 — Active

550-14 2 3p1 10/31/2013

552-14 2.3P2

SCCR 867
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Rzrouil;ft(ﬁg) Satellite P;(:S:tztlon Product PGEs Data Dates (Unless noted,
q 9y (SS#) Statuses apply to all
PRs in row)
493-13 FM4 Ed3-NoSW | BDS, IES 1.2P1 7/1/2013 - Active
490-13 1.4P3 8/31/2013
SCCRs 863,
956
538-14 FM4 Ed3-NoSW | BDS, IES 1.2P1 9/1/13 - 10/31/13 PR Ready Final
541-14 1.4P3 Should be Active
SCCRs 863, Priority 2
956
497-13 FM4 Ed3-NoSW | SCCD, SCCN | 2.4P1 7/1/2013 - Active
SCCR 867 8/31/2013
545-14 FM4 Ed3-NoSW | SCCD, SCCN | 2.4P1 9/13 -10/13 Ready — Final
SCCR 867 Priority 2
548-14 FM4 Ed3-NoSW | ES8 2.2P1 7/1/2013 - Active
SCCR 867 2.3P1 10/31/2013 Priority 2
2.3P2
553-14 Terra Edition3 ES4, ES9 3.1P1 6/1/2013 - PR Ready Final
SCCR 867 9/30/2013 Should be Active
Priority 2
554-14 Agua Edition3 ES4, ES9 3.1P1 6/1/2013 - PR Ready Final
SCCR 867 9/30/2013 Should be Active
Priority 2
555-14 Terra Edition3 ES$, ES9 3.2P2 6/2013 — 9/2013 Active
SCCR 867 +Aqua Priority 2
*** Edition 4 Instrument & ERBElike PRs
420-13, FM1, Edition4 SCCD, SCCN | 2.4P1 2/15/2000 — Ready Final
421-13 EM2 12/15/2009
SCCR 983 Priority 2
422-13 thru FM1, Edition4 ES8 2.2P1 2/292000- Ready Final
424-13 FM2 12/31/2009
2.3P1
2.3P2 Priority 2
SCCR 867
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425-13 Terra Edition4 ES4, ES9 3.1P1 3/2000 - 11/2009 Ready Final
SCCR 867
Priority 2
449-13 FM3 Edition4 BDS, IES 1.2P1 6/18/2002 — Ready Final
446-13 FM4 1.4P3 3/29/2005 Complete
SCCRs 863,
959 Priority 2
450-13 FM3 Edition4 BDS, IES 1.2P1 3/30/2005 — Processing Active
447-13 1.4P3 12/31/2009 Review Complete
SCCRs 863,
959 Priority 2
451-13 FM4 Ed4-NoSW | BDS, IES 1.2P1 3/30/2005 — Processing Active
448-13 1.4p3 12/31/2009
SCCRs 863,
959 Priority 2
452-13 FM3 Edition4 SCCD, SCCN | 2.4P1 6/15/2002- HOLD
SCCR 983 12/15/2009 Ready Final
Priority 2
453-13 FM4 Edition4 SCCD, SCCN | 2.4P1 6/15/1002 — HOLD
SCCR 983 3/15/2005 Ready Final
Priority 2
454-13 FM4 Ed4-NoSW | SCCD, SCCN | 2.4P1 4/15/2005 — HOLD
SCCR 983 12/15/2009 Ready Final
Priority 2
455-13 FM3 Edition4 ES8 2.2P1 6/18/2002 — Ready Final
472-13 FM4 2.3P1 3/29/2005
474-13 2.3P2
SCCR 867 Priority 2
456-13 FM3 Edition4 ES8 2.2P1 3/30/2005- Ready Final
473-13 2.3P1 12/31/2009
475-13 2.3P2
SCCR 867 Priority 2
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457-13 FM4 Ed4-NoSW | ES8 2.2P1 3/30/2005- Ready Final
SCCR 867 12/31/2009 Priority 2
476-13 Aqua Edition4 ES4, ES9 3.1P1 7/2002 — 11/2009 Ready Final
SCCR 867 Priority 2
556-14 Terra Edition4 ES4, ES9 3.2P1 7/2002 - 11/2009 Pending Review
SCCR 867 +Aqua
*** Edition 3 SSF & SSFl1ldeg-Hour (SSF, SFC & SAH)
400-13 Terra Edition3A | SFC-HR 9.2P2 9/30/12 - 4/30/13 | Active
SCCR 914 Priority 1
401-13 Terra Edition3A | SFCB 9.3P2 10/12 - 4/13 Active
402-13 SFC 9.4P2
SCCR 914 Priority 1
403-13 Aqua Edition3A | SFC-HR 9.2P2 9/30/12 — 4/30/13 | Active
SCCR 914 Priority 1
464-13 Terra Edition3A | SFC-HR 9.2P2 5/2013 — 6/2013 Complete
SCCR 914
468-13 Aqua Edition3A | sFcB 9.3P2 4/2013 - 5/2013 Ready Final
469-13 SFC 9.4P2 Priority 2
SCCR 914
498-13 FM1 Edition3A | SSF 45-6.5P4 | 7/1/2013 - PR Ready - Final
499-13 45-6.2p4 | 10/31/2013 Priority 2
500-13 4.5-6.4P1
SCCRs 984,
939
506-13 Terra Edition3A SFC-HR 9.2P2 7/1/2013 - Pending Review
SCCR 914 8/31/2013
507-13 Terra Edition3A SFCB 9.3P2 6/1/2013 - PR Ready - Final
508-13 SFC 9.4P2 7/30/2013 Priority 2
SCCR 914
505-13 FM1 Edition3A | SAH 5.0P2 7/1/2013 - PR Ready - Final
SCCR 917 10/31/2013 Priority 2
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501-13 FM3 Edition3A SSF 4.5-6.5P4 7/1/2013 - PR Ready - Final
502-13 45-6.2p4 | 10/31/2013 Priority 2
503-13 4.5-6.4P1
SCCRs 984,
939
509-13 Aqua Edition3A SFC-HR 9.2P2 7/1/2013 - Pending Review
SCCR 914 8/31/2013 Priority 2
510-13 Aqua Edition3A SFCB 9.3P2 6/1/2013 - PR Ready - Final
511-13 SFC 9.4P2 7/30/2013 Priority 2
SCCR 914
564-13 Terra Edition3A SFC-HR 9.2P2 9/1/2013 - Pending Review
SCCR 914 10/31/2013 Priority 2
565-13 Terra Edition3A SFCB 9.3P2 8/1/2013 - Pending Review
566-13 SFC 9.4P2 9/30/2013 Priority 2
SCCR 914
561-13 Aqua Edition3A SFC-HR 9.2P2 9/1/2013 - Pending Review
SCCR 914 10/31/2013 Priority 2
562-14 Aqua Edition3A SFCB 9.3P2 8/1/2013 - Pending Review
563-13 SFC 9.4P2 9/30/2013 Priority 2
SCCR 914
504-13 FM3 Edition3A SAH 5.0P2 7/1/2013 - Pending Review
SCCR 917 10/31/2013 Priority 2
*** Edition 3 TSI --> SYNI --> SYN1deg
517-13 Terra+ Edition3A Pre-TSI 10.0P3 6/2013 - 7/2013 Pending Review
SCCR 801 Agqua
518-13 Terra+ Edition3A TSI 7.3.1P1 6/2013 - 7/2013 Pending Review
SCCR 801 Agua
519-13 Terra+ Edition3A SYNI 7.2.1P1 4/2013 - 9/2013 Pending Review
SCCR 939 Aqua
520-13 Terra+ Edition3A SYN1deg 8.1P1 6/2013 - 7/2013 Pending Review
SCCR 795 Aqua
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557-13 Terra+ Edition3A Pre-TSI 10.0P3 4/2013 - 9/2013 Pending Review
SCCR 801 Aqua
558-13 Terra+ Edition3A TSI 7.3.1P1 4/2013 - 9/2013 Pending Review
SCCR 801 Agua
559-13 Terra+ Edition3A SYNI 7.2.1P1 4/2013 - 9/2013 Pending Review
SCCR 939 Aqua
560-13 Terra+ Edition3A SYN1deg 8.1P1 4/2013 - 9/2013 Pending Review
SCCR 795 Aqua
*** Edition 3 SSF1deg
521-13 Terra Edition3A SSF1deg 10.0P4 6/2013 - 7/2013 Pending delivery of
SCCR 934 input
522-13 Aqua Edition3A | SSFldeg 10.0P4 6/2013 — 7/2013 Pending delivery of
SCCR 934 input
**** Beta2-Ed4 SSFi --> SSF
56-13 Aqua Beta2-Ed4 SSFi 4.1-4.1P6 7/2002- 3/2005 Active
57-13 4.1-4.2P4
58-13 4.1-4.2P5
59-13 4.1-4.3P3
SCCR 947 Priority 2
129-13 FM3,FM4 | Beta2-Ed4 SSF 4.5-6.1P5 7/2002- 3/2005 Active
130-13 4.5-6.2P3
131-13 4.5-6.4P2
SCCR 814 Priority 2
525-14 Terra ValR-CAT SSFi 4.1-4.1P6 8/2002 PRs in Development
529-14 4.1-4.2P4
TBD 4.1-4.2P5
528-14 4.1-4.3P3
SCCR 947
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524-14 Aqua ValR-CAT SSFi 4.1-4.1P6 8/2002 PRs in Development
526-14 4.1-4.2P4
TBD 4.1-4.2P5
527-14 4.1-4.3P3
SCCR 947
530-14 FM1, ValR-CAT | ssF 4.5-6.1P4 8/2002 PRs in Review
531-14 FM2 4.5-6.2P3
532-14 4.5-6.4P2
SCCR 814
533-14 FM3, ValR-CAT | sSF 45-6.1P5 | 8/2002 PRs in Review
534-14 FM4 4.5-6.2P3
535-14 4.5-6.4P2
SCCR 814
*** |ISCCP-D2like Stream (all the ISCCP-D2like products)
388-13 Mrg Edition3A | ISCCP- 9.0P3 7/2012 - 3/21013 Ready - Final
SCCR 961 D2like-Mrg Priority 2
419-13 Mrg Edition3A ISCCP- 9.0P3 10/2012 - 4/21013 | Ready - Final
SCCR 961 D2like-Mrg Priority 2
483-13 Terra Edition3A ISCCP- 9.0P2 5/2013 - 6/21013 Review Complete
SCCR 961 D2like-Mrg Priority 2
484-13 Aqua Edition3A ISCCP- 9.0P2 5/2013 - 6/21013 Review Complete
SCCR 961 D2like-Mrg Priority 2
485-13 Mrg Edition3A | ISCCP- 9.0P3 5/2013 - 6/21013 Ready Final
SCCR 961 D2like-Mrg Priority 2
512-13 Terra Edition3A | ISCCP- 9.0P1 7/2013 - 10/21013 | Pending Review
SCCR 915 D2like- Priority 2

Day/Nit
513-13 Aqua Edition3A ISCCP- 9.0P1 7/2013 - 8/21013 Pending Review
SCCR 915 D2like-

Day/Nit
514-13 Terra Edition3A | ISCCP- 9.0P2 7/2013 - 8/21013 Pending Review
SCCR 961 D2like-Mrg

10
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515-13 Aqua Edition3A ISCCP- 9.0P2 7/2013 - 8/21013 Pending Review
SCCR 961 D2||ke—Mrg
516-13 Mrg Edition3A ISCCP- 9.0P3 7/2013 - 8/21013 Pending Review
SCCR 961 D2||ke—Mrg

**** The PRs are for PGEs that have not completed pre-op testing and
been promoted to the production environment

TBD Terra ValRx-P6 SSFi 4.1-4.1P4 4/13 PR Generation
4.1-4.2P2 Pending

SCCR 919 4.1-4.2P3 Priority Level 1
4.1-4.3P2

TBD Aqua ValRx-P6 SSFi 4.1-4.1P4 4/13 PR Generation
4.1-4.2P2 Pending

SCCR 919 4.1-4.2P3 Priority Level 1
4.1-4.3P2

290-13 Terra ValR1-P6 SSF 4.5-6.1P2 4/13 Review Complete

291-13 4.5-6.2P2

292-13 4.5-6.4P1 Priority Level 1

SCCR 912

293-13 Aqua ValR1-P6 SSF 4.5-6.1P3 4/13 Review Complete

294-13 4.5-6.2P2

295-13 4.5-6.4P1 Priority Level 1

SCCR 912

96-13 Terra ValR1-X86 | SSF 4.5-6.1P2 4/13 Review Complete

297-13 4.5-6.2P2

298-13 4.5-6.4P1 Priority Level 1

SCCR 912

299-13 Aqua ValR1-X86 | SSF 4.5-6.1P3 4/13 Review Complete

300-13 4.5-6.2P2

301-13 4.5-6.4P1 Priority Level 1

SCCR 912

**** The PRs that follow are for PGEs that are pending delivery.

11
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**** The PRs that follow have completed processing
NPP 11-12, NPP Baselinel- BDS/ 1.0P2, Standing Request PR Status Active
2-11 to 4-11, QC ESS 1.1P8, Need to be closed
1312 1.2P1
878, 863, 756, ’
867 2.2P1
AM 1-12 Terra Baselinel- BDS/ES8 1.1P8, Standing Request PR Status Active
PM9-11to QC 1.2P1, Need to be closed
10-11, 1-12 to Aqua 1.4P1,
3-12, 16-12,
21-12 (FM3, 2.2P1
FM4)
SCCRs 878,
863, 756, 867
NPP 12-12, NPP Editionl- BDS/IES/ 1.0P2, Standing Request PR Status Active
3-12 to 6-12 cv PreS8 i;g? Need to be closed
SCCRs 911, 1.4P1,1.4P2
878, 863, 756, ’
770
NPP 14-12to | NPP Editionl- ERBElike 2.2P1 Standing Request PR Status Active
17-12 cv 2.3P1,2 Need to be closed
SCCR 867 3.1P1
AM 12-11to | Terra Editionl- BDS/ 1.1P8 Standing request PR Status Active
15-11, AM 2- cv ERBElike 1.2P1 Needs to be closed
12 to AM 5-
12 (SS1-3) 1.4P1&2,
PM12-11t0 | Adud 2.1P1
15-11,17-12 | (FMS3, 2.2P1
t0 20-12,22- | FM4)
12 to 25-12 ziiilz
SCCRs 878, '
863, 756, 867
489-13 FM3 Edition3 BDS, IES 1.2P1 7/1/2013 - PR Active
492-13 1.4P3 8/31/2013 Should be Complete
SCCRs 956,
863

12
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354-13 FM1 Edition3 ES8 2.2P1 10/1/2012 - PR Active
SCCR 867 2/28/2013 Should be Complete
357-13 FM1 Edition3 ES8 2.3P1 10/1/2012 - PR Active
359-13 2.3P2 2/28/2013 Needs to be closed
SCCR 867 Complete. 8/16/13
355-13 FM3 Edition3 ES8 2.2P1 10/1/2012 - PR Ready - Final
358-13 2.3P1 2/28/2013 Needs to be closed
360-13 2.3p2 Complete. 8/17/13
SCCR 867
356-13 FM4 Ed3-NoSW | ES8 2.2P1 10/1/2012 - PR Ready - Final
SCCR 867 2/28/2013 Complete. 8/17/13
Needs to be closed
546-14 FM1, Edition3 ES8 2.2P1 7/1/2013 - PR Active
549-14 FM2 2.3P1 10/31/2013 Should be Complete
551-14 2.3P2
SCCR 867
361-13 Terra Edition3 ES4, ES9 3.1P1 10/2012 - 1/2013 PR Active
SCCR 867 Complete. 8/1613
Needs to be closed
362-13 Agqua Edition3 ES4, ES9 3.1P1 10/2012 - 1/2013 Complete. 8/17/13
SCCR 867 Needs to be closed
363-13 FM1+ Edition3 ES4, ES9 3.2P1 10/2012 - 1/2013 Complete. 8/26/13
SCCR 867 FM3 Needs to be closed
AM 136-13 Terra Editionl- SSFi 4.1-4.1P4 12/31/2013 forward | Replaced by PRs
PM 140-13 | Aqua cv Clouds 4.1-4.1P5 AM 390-13 and PM
391-13
Needs to be closed
SCCR 693

13
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52-13 Terra Beta2-Ed4 SSFi 4.1-4.1P6 3/2000 - 5/2005 PR Status Active
53-13 4.1-4.2P4 Need to be closed
54-13 4.1-4.2P5
55-13 4.1-4.3P3
SCCR 947
126-13 FM1 Beta2-Ed4 SSF 4.5-6.1P4 3/2000 - 5/2005 PR Status Active
127-13 FM2 4.5-6.1P5 Need to be closed
128-13 4.5-6.2P3
SCCR 947 4.5-6.4P2
310-13 Aqua Edition3A SAH 5.0P2 7/10 - 12/11 PR Active
SCCR 917 Needs to be closed
345-13 Terra+ Edition3A TSI 7.3.1P1 10/2012 - 3/2013 PR Ready - Final
SCCR 801 Aqua Needs to be closed
30-13 Terra+ Edition3A SYNI 7.2.1P1 12/2011 - 5/2612— | Complete. PR
Aqua 3/2012 closure pending
addition of comment
SCCR 804 box in PRDB to
indicate actual
ending date
2-13 Terra+ Edition3A SYN1deg 8.1P1 12/2011 - 5/2612— | Complete. PR
Aqua 3/2012 closure pending
addition of comment
SCCR 795 box in PRDB to
indicate actual
ending date
218-13 Mrg Edition3A ISCCP- 9.0P3 3/2000 - 6/2012 Complete. Can’t
SCCR 961 D2like-Mrg close yn_til PRDB
1.0.6 isin place
96-13 Edition3A ISCCP- 11.7P1 3/1/10 - 6/30/12 Complete. Can’t
SCCR 916 D2like-GEO close yn_til PRDB
1.0.6 isin place
389-13 Edition3A ISCCP- 11.7P1 7/1/2012 - Complete. Can’t
1.0.6 isin place

14
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481-13 Terra Edition3A SSF1deg 10.0P4 4/2013 - 5/2013 Complete

SCCR 934

482-13 Aqua Edition3A | SSFldeg 10.0P4 4/2013 - 5/2013 Complete

SCCR 934

480-13 Terra+ Edition3A SYN1deg 8.1P1 4/2013 - 5/2013 Cancelled

SCCR 795 Agua

479-13 Terra+ Edition3A SYNI 7.2.1P1 4/2013 - 5/2013 Cancelled

SCCR 938 Aqua

233-13 Terra+ Edition3A SYNI 7.2.1P1 12/2011 Complete

SCCR93g  Aqua
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Table 2. March 19, 2014 - System Issues and Status

Activity

Lead

Status

SEC

Miller

No updates.

CM/Docu-
mentation

Ayers
(Saunders)

See Table 3 for SCCR activity since the last DMT meeting. SCCRs
that need to be reviewed follow Table 3. (Ayers -
Tammy.O.Ayers@nasa.gov)

SCCR 919 —Further testing is on hold pending the decision on how to
proceed with this delivery. (Ayers)

SCCR 1002 - Installed updates to this delta delivery on AMI-P and
released it to the ASDC on March 10. (Ayers)

SCCR 992 - Installed and tested Perl_Lib on AMI-P-P6 and AMI-P-
x86. This delivery will be released in conjunction with Inversion 973.
(Grune - Carla.O0.Grune@nasa.gov)

SCCR 973 - Installed and compiled PGE CER4.5-6.1P6 on AMI-P-P6
and AMI-P-x86. Testing is underway. (Grune)

SCCR 996 - Installed this delivery on AMI-P. Testing is underway.
(Ayers)

SCCR 997 - Installed this delivery on AMI-P. Testing is underway.
(Ayers)

SCCR 1000 - Installed this delivery on AMI-P. Testing is underway.
(Ayers)

AMI Job
Submission
Scripts
(AJSS)

Ayers
(Hillyer)

Updating AJSS as necessary. (Grepiotis -
Arthur.T.Grepiotis@nasa.gov)
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Table 3. SCCR Activity March 3 at 6:00 p.m. — March 17 at 1:30 p.m.

ScCCR | s|lulAlc|D sS P,\"j‘ge Comments
1003 X Instantaneous 18
SARB

S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem
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CERES Software Configuration Change Request Submittal

Subsystem: InstSARB SCCR Date & TIME: 2014-03-14 09:31:20 SCCR No.: 1003
Parameter Change: () YES (X) NO

Description of Change (Science):
N/A

Reason for Change (Science):
N/A

Description of Change (non-Science):

(Reg# 5-35.0)

Modifying PCF script of PGE 5.0P2 on AMI to read MATCH inputs from DPO instead of sarb
ancillary path.

Reason for Change (non-Science):

(Reg# 5-35.0)

The MATCH files will be staged directly to the DPO to avoid future data deliveries and make the
files more accessible to other users.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and
Description of Parameter Change:
N/A

Reason for Parameter Change:
N/A

Affected PGEs in this Subsystem:
5.0P2

Estimated Time to Complete Change: 1 day
Planned Delivery Date: March 17, 2014
List Affected Subsystems and PGE Names: Instantaneous SARB PGE CER5.0P2

Originator: CALDWELL, THOMAS E. (SSAI)
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Table 4. March 19, 2014 - Subsystem Issues and Status
I\Sl(?. Lsei d Status Problems
Toolkit | Hillyer e Nothing to report. (Hillyer -
Issues | (Wilkins) Thomas.N.Hillyer@nasa.gov)
CERES- | Hillyer e Configured CERES environment for use on
lib (Wilkins) cluster.ssaiva.com. (Wilkins -
Joshua.C.Wilkins@nasa.gov)
Perl_Lib | Hillyer e SCCR 992 - Delivered on 3/6. (Hillyer)
(Wilkins)
CERES | Hillyer e SCCR 937 - Updated known-issues documentation
Proc. | (Wilkins) required for CATALYST Go-Live. (Wilkins)
System e SCCR 996 — Delivered to CM on 3/11. Working
with CM on testing. (Hillyer, Wilkins)
e SCCR 997 - Delivered to CM on 3/11. Working
with CM on testing. (Hillyer, Wilkins)
e SCCR 1000 - Delivered to CM on 3/11. Working
with CM on testing. (Hillyer, Wilkins)
e Starting to work on fixing bugs in version 1.0.4 of
CATALYST server to be delivered in version 1.0.5.
(Hillyer, Wilkins)
1.0 Cooper e SCCR 979 — SIT is testing this update. All the
(Grepiotis) required data for the testing has been recovered on

the DPO. This should be promoted to use with the
upcoming Edition3 gain delivery expected in mid to
late-April. (Cooper- Denise.L.Cooper@nasa.gov)
Edition3 gain updates November 2013 were run at
the SCF and the associated Pre-ES8 files were sent to
ERBE-like for validation. The next Edition3 gain
delivery will cover November and December 2013
and should occur in mid to late-April. (Snyder -
K.Dianne.Snyder@nasa.gov)

Updated scripts for PGE CER1.1P8 to properly
handle missing files and report them to the PCF.log
file. The script updates are now being tested.
(Cooper, Grepiotis- Arthur.T.Grepiotis@nasa.gov)
Completed the first attempt to create the required
Excel spreadsheet for CERES Science Level-0 data
and used the Macros provided by JPSS to create
XML files which are being reviewed to ensure that it
is correct. Continuing work to create the other Excel
files for Calibration, Diagnostic, and Fixed Pattern
data. (Grepiotis)
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Table 4.

March 19, 2014 - Subsystem Issues and Status

SS

No.

SS
Lead

Status

Problems

2.0

Walikainen o
(Lande)

Reviewed inversion code for signs of LW to WN
channel transition (1995) in ERBE to CERES
software upgrade. (Lande - Jeremie.lande-
1@nasa.gov)

Replied to Walt's inquiry on 'Bottom Up DPO
Review' list of ERBE-like QC reports
(CQCI/DQCG) unconventional subdirectories to be
restored to DPO: added all NPP ones (i.e.,
AtLaunch) but no others (i.e., TransOps). (Lande)

Verified no Edition4 products (i.e., ES8) available
via the ASDC Data Ordering Tool Website. Verified
availability of Terra/Aqua input PRES8s for
(re)processing. (Lande)

Notified Angel of upcoming re-delivery of Edition4
SRFs and usability of original PRs (still '‘Ready
Final', no updates necessary) for reprocessing/
processing (Terra/Aqua) ERBE-like products. Noted
that the Terra SCCs (generated last fall) are still in
the prod area (/erbelike/data/). (Lande)

Provided Instrument Working Group with nadir
analysis of Aqua and Terra Edition4 SCCs based on
Norman’s degradation model. (Walikainen -
Dale.R.Walikainen@nasa.gov)

3.0

Walikainen o
(Lande)

Combined with above.

4.1

Sun-Mack .
(Brown)

SCCR 960 - Completed scripts for SCCR 960.
(Smith - Rita.A.Smith@nasa.gov)

SCCR 960 - Completed updates to the Operator's
Manual and Test Plan for SCCR 960. (Smith)

SCCR 960 - Began robust test cases for SCCR 960.
(Smith)

SCCR 960 - Began running test cases for SCCR 960.
(Smith)

SCCR 919 - Worked on tracking AMI vs. AMI-P
output differences from PGE CER4.1-4.1P5.

(Smith)

Continue looking into comparison of Aerosol
products between Calipso and MODIS. (Chen -
Yan.Chen-1@nasa.gov)
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Table 4.

March 19, 2014 - Subsystem Issues and Status

SS SS
No. Lead Status Problems
4.1 Sun-Mack e Wrote a routine to read the MODOS files for

(Cont'd) | (Brown) comparison between CERES and MODIS cloud

retrievals. (Chen)

SCCR 919 - Checked CloudVis data generated by
AMI and AMI-P for Ed2 Aqua Delivery. (Chen)
Tested new DX tool for QC on ceres. (Chen)
Assisted Cloud Tool Web tool testing. (Chen)
Updated the PHP code used on the Internal CERES
Ordering Tool statistics tools to be compatible with
the version and settings of PHP in the new Web
Re-Architecture environment. (Heckert -
Elizabeth.C.Heckert@nasa.gov)

Processed SSF data for Aqua Beta2-Ed4 from
200310 to 200406. Also Processed SSF data for
Terra Edition2G for 201311 through 201312 and
Agqua Edition2D from 201310 through 201312.
Results were posted on the Web. (Brown -
Ricky.R.Brown@nasa.gov)

Processed Aqua Edition1-CV QC global images and
statistics from 201310 through 201312. QC global
images and statistics were also produced for Aqua
Beta2-Ed4 from 200401 through 200406. Results
were posted on the Web. (Brown)

Passed final testing phase of gridded difference DX.
(Gibson - Sharon.C.Gibson@nasa.gov)

Completed addition of Endpts functionality to
CloudVis macros. (Gibson)

To optimize handling of all the component Slabs,
began to rework CloudVis processes for large viirs
files. (Gibson)

SCCR 919 - Looked into the difference between
AMI-P runs and AMI runs. (Sun-Mack -
Szedung.Sun-mack-1@nasa.gov)

SCCR 960 - Fixed issues that occurred during
delivery testing. (Sun-Mack)

Worked with Minnis and Paul Stackhouse on 2
proposals. (Sun-Mack)

Working with Dong on the validation paper.
(Sun-Mack)

Worked on validations for CREW4 meeting.
(Sun-Mack)
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Table 4.

March 19, 2014 - Subsystem Issues and Status

SS

No.

SS
Lead

Status

Problems

4.2

Sun-Mack

Combined with above.

4.3

Sun-Mack

Combined with above.

4.4

Miller
(Antropov)

SCCR 960 - Reviewed testing results using new
VIIRS collection. (Miller -
Walter.F.Miller@nasa.gov)

SCCR 919 - Reviewed delivery testing SSFI results
differences. (Miller)

Created a script to crawl DPO for zero length and
permission problems on restored files. (Miller)

Supported efforts to have CERES data restored to the
DPO. (Miller)

Determined that amount of output going to standard
out was locking up cmax86 session and not a
CERESIib problem. (Miller)

Investigating different ways of checking CERES
data consistency and filtering out of errors. Testing
different validation algorithms. (Antropov -
Igor.Antropov@nasa.gov)

4.5

Sothcott
(Caldwell)

SCCR 973 - Assisted Carla with running one month
of data on AMI-P to verify the consumables fixes and
the CERESIib and PERL.b fixes were working as
expected. Also reviewed the results to validate that
they match the results on AMI. (Sothcott -
Victor.E.Sothcott@nasa.gov, Grune -
Carla.O.Grune@nasa.gov, Hillyer -
Thomas.N.Hillyer@nasa.gov)

Ran four seasonal months for Terra FM1 and Aqua
FM3 using an updated Edition4 Spectral Calibration
for review by the ADM working group. (Sothcott)
Have run four seasonal months of Edition4 data for
Terra FM1 and Aqua FM3 for the SOFA working
group to support the Science Team meeting
presentations. (Sothcott)

SCCR 1001 - Continue to work on the test plan and
testing procedures for this delivery. (Sothcott)
SCCR 959 - Have received a month of NPP VIIRS
and will begin processing this data for review by the
SOFA working group. (Sothcott)

4.6

Sothcott
(Caldwell)

Combined with above.
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Table 4.

March 19, 2014 - Subsystem Issues and Status

SS SS
No. Lead Status Problems
5.0 Caldwell e SCCR 1003 - Delivery of PGE CER5.0P2 scripts to
(Sothcott) change MATCH Edition2 location to the DPO.
(Caldwell - Thomas.E.Caldwell@nasa.gov)

e MATCH Edition2 data for 2000 through 2013 is now
available on the DPO. (Caldwell)

e Continuing development and testing of Edition4
Synoptic SARB. Updates to the algorithms have
reduced run time to about 36 hours per data month.
(Caldwell)

7.2 Caldwell  Nothing new to report. (Caldwell)
(Sothcott)
12.0 Caldwell  Nothing new to report. (Caldwell)
(Sothcott)
7.1 Nguyen e Provide support to scientists for their publications:
(Keyes) “Validating CERES diurnally averaged fluxes with
GERB” and “TISA Edition4 LW Development
Update.” (Nguyen - Le.T.Nguyen@nasa.gov)

e Produced January 2010 TSI data with GGEO cloud

only for SARB group study. (Nguyen)
8.0 Nguyen e Working on updating code to include the new data
(Keyes) format from the Edition4 DPC for Edition4 SYN
data. (Keyes - Dennis.F.Keyes@nasa.gov)
10.0 Nguyen e Working on ceres.ssaiva.com to produce the
(Keyes) narrowband to land, ocean, and snow narrowband to
broadband conversion coefficients for Dave
Doelling’s several case studies. (Keyes)

e For instrument group, ran 9 years of Terra and Aqua
SSF 1-deg Lites for the original Edition4 and the
new Edition4 versions. (Nguyen)

e Ran 13 years of Terra and 10 years of Aqua SSF
1-deg and SYN 1-deg Lites with the new SORCE
solar incoming data for the comparison with the use
of the old SORCE TSI. (Nguyen)

6.0 Raju o No new updates.
(F. Wrenn) (Raju - Rajalekshmy.l.Raju@nasa.gov)

9.0 Raju e Work continued on software validations and
(F. Wrenn) documentation. (Raju)
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Table 4. March 19, 2014 - Subsystem Issues and Status
SS SS
No. Lead Status Problems
11.0 Raju e Received 01/2010 MET9, G-11/12, and MTS1 image
(F. Wrenn) files with new format from Doug Spangenberg.

Updated Edition4 PGE CER11.1P2 code to read
input data correctly. Started running 4 satellites’
data to create Edition4 GGEO to compare the
various cloud property flux computations with
CERES observed in TSI/SARB process. (Raju)

Work continued on Edition4 GGEO documentation.
(Raju)
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Table 5. March 7, 2014 — DM Tasks

Activity

Status

Production
Processing
Database/
Automation
(Coleman)

Verified that SCCR 999 was successfully promoted to
production. (Coleman — Lisa.H.Coleman@nasa.qov)

Migrating Ed3 CC numbers form Word Doc to Excel. Also
incorporating Pam Rinsland's comments into CC Number
Assignment Strategy Doc. (Coleman)

Copying production version of PR tool into development
environment to investigate if there are problems with closing
PRs in addition to the ones known for PGEs CER11.7P1 and
CER9.0P3. (Grune - Carla.O.Grune@nasa.gov, Heckert -
Elizabeth.C.Heckert@nasa.gov)

CERES
Websites
(Kizer)

ERBE Website (earth-www/erbeweb) page formats with grey
backgrounds and a more professional look was promoted to the
production version. (Kizer - Edward.A.Kizer@nasa.gov)

Created a Total Solar Irradiance (TSI) science information page
in preparation for the next EBAF data version release. (Kizer)

The CERES What Do | Want page and the product availability
pages were modified to operate on new WebRA
dev-ceres.larc.nasa.gov server. (Kizer)

All modifications on the new WebRA dev-ceres.larc.nasa.gov
server was propagated back to the development and production
version of the CERES site on whs128. (Kizer)

SYN1deg products are now available via the data availability
pages. (Kizer)

Old links on the ERBE-like Website were corrected and a
CERES logo was added to the header all ERBE-like Web pages.
(Kizer)

CERES
Ordering Tool
(Chu/
Mitrescu)

The 2nd build of CERESVis is on pre-production test
environment (stest). (Chu - Churngwel.Chu-1@nasa.gov)

Based on the feedbacks from Cloud group, new features are
added to CERESVis:

1. The system can display RGB images.

It is able to display images for math functions.

Filled color is changed to black from grey.

The color of continent contours is changed to grey.

It allows one granule in a data file. This is configurable.

The scan view images are rendered from north to south (top
to down).

o gk wnN
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Table 5. March 7, 2014 — DM Tasks

Activity Status
CERES e Continue work on CAVE and related script jobs. Test
Ordering Tool functionality. Start creating a release plan. (Mitrescu -
(C_hu/ Cristian.Mitrescu@nasa.gov)
Mitrescu) e Generate SYN1deg Lite Ed2.8 data for the internal OVT.
(Cont'd) (Mitrescu)

e Generate EBAF-TOA (and DIFF and ANOM) Ed2.8 data for
the internal OVT. (Mitrescu)

e Generate SSF1deg Lite Ed2.8 data for the internal OVT.
(Mitrescu)
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Table 1: PGE Current Events Status Table

Status of PGEs on Each Platform and .
. RT Status of Misc. Item(s)
TK Version used for Compilation™
"New" CATALYST
a fps| x| gueoer |meoten
Subsystem 1D PGE ID P4 | TK| P6 | TK| X86 | TK AMI Status | N / Devel / Comments
Ver Ver Ver (Y/N/Devel| SSI&T/
/SSI&T /nfa)’|  nla)
Instrument -1 |CER1.0P1 N N/Al| N |N/A| N N/A n/a n/a Will comply with all the latest whenever delivered
CER1.0P2 N N/A| Y 16 Y 16 Y N C++ RDR Pre-Processor
CERL1.1P8 N N/A| YIS | 18 | YIS 18 Y N C++ NPP, Terra, Aqua
CER1.2P1 N N/A| YIS | 16 | YIS 16 Y N C code, NPP capable.
CER1.3P3 N N/Al N |N/A] Y 16 Y n/a Replace with CER1.4P3 on P6
CER1.4P1 N [N/A] Y/S [ 16 ] YIS | 16 Y N
CER1.4P2 N [N/A] Y/s [ 16 ] YIS | 16 Y N
CER1.4P3 N |N/A]l Y/S | 18| YIS 18 Y N ValRx approved for Edition3/4 Processing
ERBE-like - 2 |CER2.1P1 Y 16 Y 16 Y 16 Y N
CER2.2P1 Y 15 Y Y Y 16 Y N Compile HDF with TK 15, run with TK 16
CER2.3P1 Y 16 Y 16 Y 16 Y N
CER2.3P2 Y 16 Y 16 Y 16 Y N
CER2.4P1 Y 16 Y 16 N N/A Y N
ERBE-like - 3 |CER3.1P1 Y 16 Y 16 Y 16 Y N
CER3.2P1 Y 16 Y 16 Y 16 Y N
Clouds CER4.1-4.0P2 Y 15 Y 18 N N/A Y N
4.1-4 CER4.1-4.0P3 N [NA] Y 18 N N/A Y N
CER4.1-4.1P4 Y 16 | SSIT| 18 N N/A SSIT N Ed2, Edition1-CV
CER4.1-4.1P5 Y 16 | SSIT| 18 N N/A SSIT N Ed2, Edition1-CV
CER4.1-4.1P6 N N/Al Y 18 N N/A Y Devel Ed4 (P6), Migration to X86 not in near future
CER4.1-4.1P7 N N/A| Devel| 18 N N/A N N NPP-VIIRS
CER4.1-4.2P2 Y 15| SSIT| 18 N N/A SSIT N Ed2, Edition1-CV
CER4.1-4.2P3 Y 15| SSIT| 18 N N/A SSIT N Ed2, Edition1-CV
CER4.1-4.2P4 N N/Al Y 18 N N/A Y Devel Ed4 (P6), Migration to X86 not in near future
CER4.1-4.2P5 N N/Al Y 18 N N/A Y Devel Ed4 (P6), Migration to X86 not in near future
CER4.1-4.2P6 N N/A| Devel| 18 N N/A N N NPP-VIIRS
CER4.1-4.2P7 N N/A| Devel| 18 N N/A N N NPP-VIIRS
CER4.1-4.3P2 Y 15| SSIT| 18 N N/A SSIT N Ed2, Edition1-CV
CER4.1-4.3P3 N N/Al Y 18 N N/A Y Devel Ed4 (P6), Migration to X86 not in near future
CER4.1-4.3P4 N N/A| Devel| 18 N N/A N N NPP-VIIRS

PGElist_CERES_20140319_ForMtg.xls 3/17/201412:17 PM



Table 1: PGE Current Events Status Table

Status of PGEs on Each Platform and
TK Version used for Compilation™?

Status of Misc. Item(s)

"New" CATALYST
a fps| x| gueoer | meoten
Subsystem ID PGE ID P4 | TK| P6 | TK| X86 | TK AMI Status | N / Devel / Comments
Ver Ver Ver (Y/N/Devel| ssI&T/
/SSI&T /nfa)’|  nla)
Inversion/SOF |CER4.5-6.0P6 N | N/A|Devel| 18 | Devel| 18 N N Ed4 Pre-Processor
A
4.5-6 CER4.5-6.1P2 Y 16 |ValRx| 18 | ValRx| 18 ValRx N Ed2 Terra Main
CER4.5-6.1P3 Y 16 |ValRx| 18 | ValRx| 18 ValRx N Ed2 Aqua Main
CER4.5-6.1P4 N [NA] Y 16 N N/A Y Devel |Terra Main Ed4 version of 1P2
CER4.5-6.1P5 N N/Al Y 16 N N/A Y Devel JAqua Main Ed4 version of 1P3
CER4.5-6.1P6 N 16 | Devel| 18 | Devel | 18 N N Edition4
CER4.5-6.1P7 N [N/A| Devel| 18 | Devel| 18 N NPP-VIIRS
CER4.5-6.2P2 Y 16 |ValRx| 18 | ValRx| 18 ValRx N Ed2/Ed3 subsetter
CER4.5-6.2P3 N [N/A]l Y 16 N N/A Y Devel |Subset postproc for Terra and Aqua (Ed4 version of
2P2)
CER4.5-6.2P4 Y 16 Y 18 Y 18 Y N Ed3 daily post-processor
CER4.5-6.4P1 Y 16 |ValRx| 18 | ValRx| 18 ValRx N Edition2 to magneto
CER4.5-6.4P2 N N/Al Y 16 N N/A Y Devel Monthly validation site (Ed4 for 4P1)
CER4.5-6.5P4 Y 16 Y 18 | Devel| 18 Y N |IES-SSF Terra New PGE, Ed2 format
CERA4.5-6.5P5 Y 16 Y 18 | Devel| 18 Y N IES-SSF Aqua New PGE, Ed2 format
SARB -5 CER5.0P1 Y 15 N |N/A| N N/A n/a n/a Ed2 only
CER5.0P2 Y 15 Y 18 Y 18 Y N Ed2/Ed3
CER5.1P1 Y 16 N |N/A| N N/A n/a n/a Ed2 only
CER5.1P2 ValRx| 16 | Devel| 18 | Devel| 18 N n/a AMI versions will be used for NPP-VIIRS processing
CER5.1P3 N N/A| Devel| 18 | Devel | 18 N N New PGE - Edition4 Main for Terra and Aqua
CER5.4P1 Y 15 N |N/A| N N/A n/a n/a Ed2 only
CER5.4P2 Y 16 N |N/A| N N/A n/a n/a Ed2 only
TISA Grid-6 |CER6.1P1 Y 15 N |N/A| N N/A n/a n/a Ed2 only
CER6.2P1 Y 15 N |N/A| N N/A n/a n/a Ed2 only
CER6.3P1 Y 15 N |N/A| N N n/a n/a Ed2 only
TISA Avg - 7.1 |CER7.3.1P1 Y 16 Y 16 N N/A Y N New PGE for Edition3
SARB - 7.2 CER7.2.1P1 Y 16 N N/A Y 16 Y N P4 only Ed2 for now, X86 for Ed2 and Ed3

PGElist. CERES_20140319_ForMtg.xls
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Table 1: PGE Current Events Status Table

Status of PGEs on Each Platform and
TK Version used for Compilation™?

Status of Misc. Item(s)

"New" CATALYST
a fps| x| gueoer | meoten
Subsystem ID PGE ID P4 [ TK| P6 | TK| X86 | TK AMI Status | N / Devel / Comments
Ver Ver Ver (Y/N/Devel| ssI&T/
/SSI&T /nfa)’|  nla)
TISAAvg-8 |CER8.1P1 Y 15 Y 16 N N/A Y N Migrate to AMI for Ed3
TISAGrid-9 [CER9.0P1 Y 15 Y 18 Y 18 Y N Ed2 only
CER9.0P2 N [N/A] Y 16 Y 18 Y N ISCCP-D2like-MRG Pre-processor
CER9.0P3 N N/A| Y 16 Y 18 Y N ISCCP-D2like-MRG Main-processor
CER9.0P4 N [N/A| Devel| 18 N N/A Devel N
CER9.0P5 N [N/A| Devel| 18 N N/A Devel N
CER9.1P1 Y 15 Y 18 N N/A Y N
CER9.2P2 Y 16 Y 18 N N/A Y N PGE for Edition3
CER9.2P3 N [ N/A| Devel| 18 N N/A N N New PGE for Edition4
CER9.3P2 Y 16 Y 18 N N/A Y N PGE for Edition3
CER9.3P3 N [N/A| Devel| 18 N N/A N N New PGE for Edition4
CER9.4P2 Y 16 Y 18 N N/A Y N PGE for Edition3
CER9.4P3 N [N/A| Devel| 18 N N/A N N New PGE for Edition4
TISA Avg - 10 [CER10.0P3 Y 16 Y 16 N N/A Y N PGE for Edition3
CER10.0P4 N [NA] Y 18 Y 18 Y N Edition3A, Non-GEO
GGEO - 11 CER11.1P10 Y 16 N |NA| N N/A n/a n/a
CER11.2P2 Y 16 N |NA| N N/A n/a n/a
CER11.4P1 Y 16 N [NA| N N/A n/a n/a
CER11.6P1 Y 16 N |NA| N N/A n/a n/a
CER11.7P1 Y 16 Y 18 Y 18 Y N
Regrid MOA - |CER12.1P1 Y 16 Y 16 Y 16 Y N Edition 2/3
12
CER12.1P2 N N/Al Y 16 Y 16 Y N Edition 4
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Table 1 Key:

1status Y Currently able to run in production
N Not able to run in production
Y/D Current version in production operational, New version in development
Y/S Current version in production operational, New version in SSI&T
YV Current version in production operational, New version in ValRx
Devel PGE in development, still to be delivered for the first time to the platform.
SSI&T PGE delivered and in SSI&T (CM or SIT) testing prior to operational processing
ValRx PGE undergoing ValRx testing and approving phase
%Prod. Platform SGlI warlock
P4 Magneto - IBM P4
P6 AMI - IBM P6
X86 AMI - IBM X86
"New" Y Scripts in production
Wrapper
Scripts for AMI
Status n/a Not needed for this PGE
N Development not yet begun
SSI&T or |Delivered and in SSI&T (CM or SIT) testing prior to operational processing
SSIT
Devel Development in progress for inclusion in next delivery
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Revisions:
Date Affected Section or PGE/Product ID Revision Made
1/9/2013 |11.7P1, 9.0P1 Changed P6 and New Wrapper Status from "Devel" to "SSI&T", Changed
X86 status from "N" to "SSI&T"
4.1-4.0P2 Changed P6 and New Wrapper Status from "SSI&T" to "ValRx"
4.1-4.0P3 New PGE added to list
1.4P3 Changed P6, X86, and New Wrapper Status from "Devel" to "SSI&T"
1/23/2013 ]4.1-4.0P2 Changed P6 and New Wrapper Status from "ValRx" to "Y"
9.2P2,3,4 Changed P6 and New Wrapper Status from "ValRx" to "Y"
2/6/2013 |1,4P3, 4.5-6.1P2,3, 4.5-6.2P2 Changed P6, X86 and New Wrapper Status from "SSI&T" to "ValRx"
4.1-4.0P3 Changed P6 and New Wrapper Status from "SSI&T" to "ValRx"
2/20/2013 | 4.1-4.0P3 Changed P6 and New Wrapper Status from "ValRx" to "Y"
1.4P3, 4.5-6.1P2,3, 4.5-6.2P2 Changed P6, X86, and New Wrapper Status from "ValRx" to "Y"
3/6/2013 |None No changes
3/18/2013 (4.1-4.1P7, 2P6, 2P7, 3P4 New PGEs added to list
4.5-6.1P6
9.0P1, 11.7P1 Changed P6 and New Wrapper Status from "SSI&T" to "Y"
10.0P4 Changed New Wrapper Status from "N" to "Devel"
1.4P3 Changed P6 and X86 status from "Y" to "Y/Devel" to indicate an updated
version to replace current functioning version is in development
4/1/2013 [4.-14.1P6, 2P4, 2P5, 3P3 Changed TK version from 16 to 18
10.0P4 Changed P6, X86, and New Wrapper Status from "Devel" to "SSI&T"
4/15/2013 (1.4P3 Changed P6 and X86 status from "Y/Devel" to to "Y/SSIT" to indicate an
updated version to replace current functioning version is in testing
4.-14.1P6, 2P4, 2P5, 3P3 Changed P6 status to "ValRx"
All Removed column for SGI information
5/1/2013 |No updates
5/15/2013 |4.-14.1P6, 2P4, 2P5, 3P3 Changed P6 status to "Y"
9.0P2,3 Changed X86 status from "N" to "Y" and X86 tk version fron "N/A" to "18"
5/29/2013 |No updates
6/12/2013 |4.1-4.1P4,5, 2P2, 2P3, 3P2 Changed P6 and New Wrapper status from "Devel" to "SSIT"
6/24/2013 (1.4pP3 Removed "SSIT" from P6 and X86 status, added comment about ValRx
4.5-6,1P2,3, 2P2, 4P1 Changed P6, X86, and New Wrapper Status from "Y" to "ValRx"
7/10/2013 |No updates
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Revisions:

Date Affected Section or PGE/Product ID Revision Made
7124/2013 |5.1P2 Changed P6, X86, and New Wrapper Status from "N" to "Devel", and TK
Version to 18
5.1P3 Changed TK Version from "16" to "18"
4.5-6.1P7 New PGE added to list
4.5-6.1P6 Changed comment to indicate this PGE is now an Ed4 PGE and not an
NPP PGE
8/7/2013 ]10.0P4 Changed P6 and New Wrapper Status from "SSI&T" to "Y"
8/21/2013 |No updates
9/4/2013 |No updates
Changed P6 and X86 status from "Y" to "Devel" to indicate an updated
9/18/2013 ]4.5-6.5P4,5 version to replace current version is in development
10/2/2013 [1.4P3 Changed TK version from "16" to "18"
10/16/2013 |No updates
10/30/2013 |No updates
11/13/2013 |No updates
11/27/2013 |9.0P4,5 Changed P6 and New Wrapper status from "Devel" to "SSIT"
12/11/2013 |9.0P5 Changed P6 and New Wrapper status from "SSIT" back to "Devel"
1/8/2014 19.0P4 Changed P6 and New Wrapper status from "SSIT" back to "Devel"
1/22/2014 |No updates
2/5/2014 |Table 1 Key Added new Statuses Y/D, Y/S, and Y/V
1.1P8, 1.2P1, 1.4P1, 1.4P2, 1.4P3 Changed P6 and X86 status from "Y" to "Y/S"
2/19/2014 ]4.5-6.0P6 New PGE added to list
3/5/2014 |No updates
3/19/2014 |No updates
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