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July 9, 2014 - System Issues and Status 

Table 1:  PR Status for 07/09/14 
(Status as of 07/07/14) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status 
(Active PRs only) 

(Unless noted, 
Statuses apply to all 

PRs in row) 

*** Baseline1-QC PRs – Standing  
NPP 740-14 
NPP 730-14 
NPP 753-14 
NPP 764-14 
NPP 767-14 
SCCRs  911, 
1012, 863, 
756, 867 

NPP Baseline1-
QC 

BDS/ 
ES8 

1.0P2  
1.1P8  
1.2P1  
1.4P1  
2.2P1 

Standing Request 
7/1/2014 – 
12/31/2018 

PRs Ready Final 
Should be Active 
 
Priority 2 

AM 727-14 
AM 749-14 
AM 760-14 
AM 765-14  
SCCRs 1012, 
863, 756, 867 

Terra 
 
 

Baseline1-
QC 

BDS/ES8 1.1P8  
1.2P1  
1.4P1  
2.2P1 

Standing Request 
7/1/2014 – 
12/31/2018 

PRs Ready Final 
Should be Active 
 
Priority 2 

PM 728-14 
PM 729-14 
PM 751-14 
PM 752-14 
PM 763-14 
PM 766-14 
SCCRs 1012, 
863, 756, 867 

Aqua 
(FM3, 
FM4) 

Baseline1-
QC 

BDS/ES8 1.1P8  
1.2P1  
1.4P1  
2.2P1 

Standing Request 
7/1/2014 – 
12/31/2018 

PRs Ready Final 
Should be Active 
 
Priority 2 

*** Edition1-CV PRs – Standing  
NPP 781-14   
NPP 734-14 
NPP 757-14 
NPP 771-14 
NPP 775-14 
SCCRs 911, 
1012, 863, 
756  

NPP Edition1-
CV 

BDS/IES/ 1.0P2 
1.1P8 
1.2P1 
1.4P1 
1.4P2 

Standing Request 
5/31/2014 – 
12/31/2018 

Ready Final 
Ready Final 
Review Complete 
Ready Final  
Pending SIT Review 
 
Priority 2 
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July 9, 2014 - System Issues and Status 
Table 1:  PR Status for 07/09/14 

(Status as of 07/07/14) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status 
(Active PRs only) 

(Unless noted, 
Statuses apply to all 

PRs in row) 
NPP 779-14 
NPP 785-14  
NPP 789-14 
NPP 793-14 
SCCR 867 

NPP Edition1-
CV 

ERBElike 2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing Request 
6/1/2014 – 
12/31/2018 

Ready Final  
Pending SIT Review 
Pending SIT Review 
Pending SIT Review 
Priority 2 

AM 731-14 
AM 754-14 
AM 768-14 
AM  772-14 
SCCRs 1012, 
863, 756  

Terra  
 

Edition1-
CV 

BDS  1.1P8 
1.2P1 
1.4P1 
1.4P2 
 

Standing request 
5/31/2014 – 
12/31/2018 

Ready Final  
Pending SS Review 
Ready Final  
Pending SS Review 
 
Priority 2 

AM 776-14 
AM 782-14 
AM 786-14 
AM 790-14 
SCCR 867 

Terra  
 

Edition1-
CV 

ERBElike  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
6/1/2014 – 
12/31/2018 

Ready Final  
Pending SIT Review 
Pending SIT Review 
Pending SIT Review 
Priority 2 

PM  732-14 
PM  755-14 
PM  769-14 
PM  773-14 
SCCRs 1012, 
863, 756  

Aqua 
FM3  

Edition1-
CV 

BDS  1.1P8 
1.2P1 
1.4P1 
1.4P2 
 

Standing request 
5/31/2014 – 
12/31/2018 

Ready Final  
Review Complete 
Ready Final  
Pending SIT Review 
 
Priority 2 

PM 777-14 
PM 783-14 
PM 787-14 
PM 791-14 
SCCR 867 

Aqua 
FM3  

Edition1-
CV 

ERBElike  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
6/1/2014 – 
12/31/2018 

Ready Final  
Pending SIT Review 
Pending SIT Review 
Pending SIT Review 
Priority 2 
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July 9, 2014 - System Issues and Status 
Table 1:  PR Status for 07/09/14 

(Status as of 07/07/14) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status 
(Active PRs only) 

(Unless noted, 
Statuses apply to all 

PRs in row) 
PM  733-14 
PM  756-14 
PM  770-14 
PM  774-14 
 SCCRs 1012, 
863, 756  

Aqua 
FM4 

Ed1-CV-
NoSW 

BDS  1.1P8 
1.2P1 
1.4P1 
1.4P2 
 

Standing request 
5/31/2014 – 
12/31/2018 

Ready Final  
Review Complete 
Ready Final  
Pending SIT Review 
 
Priority 2 

PM 778-14 
PM 784-14 
PM 788-14 
PM 792-14 
SCCR 867 

Aqua 
FM4 

Ed1-CV-
NoSW 

ERBElike  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
6/1/2014 – 
12/31/2018 

Ready Final  
Pending SIT Review 
Pending SIT Review 
Pending SIT Review 
Priority 2 

AM 758-14, 
AM 390-13 
137-13 to AM 
139-13 
PM 759-14 
PM 391-13 
141-13 to PM 
143-13 
SCCR 693 

Terra 
 
 
 
Aqua 

Edition1-
CV 

SSFi 
Clouds   

4.1-4.1P4/5 
4.1-4.2P2/3 
4.1-4.3P2 

Standing Request  
PRs 758, 759: 
5/31/14-12/31/18 
 
Other PRs: 
12/31/12 -12/31/14 

PRs 758, 759:  
Pending SIT Review 
 
Other PRs: 
Active 
  

AM 144-13 to 
AM 146-13 
PM 147-13 to 
PM 152-13 
SCCR 913 

FM1, 
FM2, 
FM3, 
FM4 

Edition1-CV SSF 4.5-6.1P2/3 
4.5-6.2P2 
4.5-6.4P1 

Standing Request 
12/31/12 – 
12/31/14 

Active 

*** Snow and Ice Products PRs – Standing 
M 3-12 
SCCR 918 

 NSIDC-
CLASS 

EICE 
ESNOW 

4.1-4.0P2 Standing Request 
12/1/12 – 4/30/14 

Active 

M 1-13 
 
SCCR 943 

 NSIDC-
AFWA-
Mesh16th 

ESNOW 
EICE 

4.1-4.0P3 Standing Request 
1/1/13 – 4/30/14 

Active 
  

M 2-12 
SCCR 867 

  NSIDC SNOW   2.1P1 Standing Request 
7/2012 – 12/2014 

Active 
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July 9, 2014 - System Issues and Status 
Table 1:  PR Status for 07/09/14 

(Status as of 07/07/14) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status 
(Active PRs only) 

(Unless noted, 
Statuses apply to all 

PRs in row) 

*** MOA/PMOA Products PRs – Standing  
M 3-11 
SCCR 920 

CERES DAO-G5-
CERES 

MOA 12.1P1 Standing request 
5/31/11-1/1/15 

Active  

M 2-12  
SCCR 914 

CERES DAO-G5-
CERES 

PMOA 9.1P1 Standing request 
7/1/12 – 12/31/14 
 

Active  

M 205-13 CERES GMAO-
G541-Ed4 

MOA 12.1P2 Standing request 
3/2/13 thru 4/1/15 

Active 

 

The PRs that follow are the Non-Standing PRs that can be processed 

 

*** Edition 3 Instrument & ERBElike PRs 
661-14, 662-
14 
SCCR 867 

FM1 
FM2 

Edition3 SCCD 
SCCN 

2.4P1 1/15/14 – 2/15/14 Ready Final 
Priority 2 

663-14 
SCCR 867 

FM3 Edition3 SCCD 
SCCN 

2.4P1 1/15/14 – 2/15/14 Ready Final 
Priority 2 

664-14 
SCCR 867 

FM4 Ed3-NoSW SCCD 
SCCN 

2.4P1 1/15/14 – 2/15/14 Active 
Priority 2 

665-14 
668-14 
670-14 
SCCR 867 

FM1 
FM2 

Edition3 ES8 
 

2.2P1 
2.3P1 
2.3P2 
   

1/1/2014 – 
2/28/2014 

Active 
  
Priority 2 

666-14 
669-14 
671-14 
SCCR 867 

FM3 Edition3 ES8 
 

2.2P1 
2.3P1 
2.3P2 

1/2014 – 2/2014 Active 
Priority 2 

667-14 
SCCR 867 

FM4 Ed3-NoSW ES8 
 

2.2P1 
 

1/1/2014 – 
2/28/2014 

Active 
Priority 2 

698-14 
SCCR 867 

Terra Edition3 ES4 
ES9 

3.1P1 12/2014 – 1/2014 Ready Final 
Priority 2 
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July 9, 2014 - System Issues and Status 
Table 1:  PR Status for 07/09/14 

(Status as of 07/07/14) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status 
(Active PRs only) 

(Unless noted, 
Statuses apply to all 

PRs in row) 
699-14 
SCCR 867 

Aqua Edition3 ES4 
ES9 

3.1P1 12/2014 – 1/2014 Ready Final 
Priority 2 

700-14 
SCCR 867 

Terra+ 
Aqua 

Edition3 ES4 
ES9 

3.2P1 12/2014 – 1/2014 Ready Final 
Priority 2 

*** Edition 4 Instrument & ERBElike PRs 
452-13 
SCCR 983 

FM3 
 

Edition4 SCCD, SCCN 2.4P1 6/15/2002-
12/15/2009 

Ready Final 
Priority 2 

453-13 
SCCR 983 

FM4 Edition4 SCCD, SCCN 2.4P1 6/15/1002 – 
3/15/2005 

Ready Final 
Priority 2 

454-13 
SCCR 983 

FM4 Ed4-NoSW SCCD, SCCN 2.4P1 4/15/2005 – 
12/15/2009 

Ready Final 
Priority 2 

455-13 
472-13 
474-13 
SCCR 867 

FM3 
FM4 

Edition4 ES8 2.2P1 
2.3P1 
2.3P2 
  

6/18/2002 – 
3/29/2005 

Ready Final 
 
  
Priority 2 

456-13 
473-13 
475-13 
SCCR 867 

FM3 
  

Edition4 
 

ES8 2.2P1 
2.3P1 
2.3P2 
  

3/30/2005-
12/31/2009 

Ready Final 
 
  
Priority 2 

457-13 
 SCCR 867 

FM4 Ed4-NoSW ES8 2.2P1 
  

3/30/2005-
12/31/2009 

Ready Final 
Priority 2 

476-13 
SCCR 867 

Aqua Edition4 ES4, ES9 3.1P1 7/2002 – 11/2009 Ready Final 
Priority 2 

556-14 
SCCR 867 

Terra 
+Aqua 

Edition4 ES4, ES9 3.2P1 7/2002 – 11/2009 Ready Final 
Priority 2 

*** Edition 1 NPP Instrument and ERBE-like PRs  
       

*** Edition 3 SSF & SSF1deg-Hour (SSF, SFC & SAH) 
468-13 
469-13 
SCCR 914 

Aqua Edition3A SFCB 
SFC 

9.3P2 
9.4P2 

4/2013 – 5/2013 Ready Final 
Priority 2 
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July 9, 2014 - System Issues and Status 
Table 1:  PR Status for 07/09/14 

(Status as of 07/07/14) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status 
(Active PRs only) 

(Unless noted, 
Statuses apply to all 

PRs in row) 
672-14   
674-14 
SCCR 939 

FM1 Edition3A SSF 4.5-6.2P4 
4.5-6.4P1 

1/1/2014 – 
2/28/2014 

Ready Final 
  
Priority 2 

676-14 
677-14 
SCCR 939 

FM3 Edition3A SSF 4.5-6.2P4 
4.5-6.4P1 

1/1/2014 – 
2/28/2014 

Ready Final 
Priority 2 

*** Edition 3 TSI --> SYNI --> SYN1deg   
724-14 
SCCR 801 

Terra+ 
Aqua 

Edition3A Pre-TSI 10.0P3 1/2014 Ready Final 
Priority 2 

725-14 
SCCR 801 

Terra+ 
Aqua 

Edition3A TSI 7.3.1P1 1/2014 Pending SIT Review 
Priority 2 

735-14 
SCCR 938 

Terra+ 
Aqua 

Edition3A SYNI 7.2.1P1   1/2014 PR Active 
Priority 2 

726-14 
SCCR 795 

Terra+ 
Aqua 

Edition3A SYN1deg 8.1P1 1/2014 Pending SIT Review 
Priority 2 

*** Edition 3 SSF1deg   
521-13 
SCCR 934 

Terra Edition3A SSF1deg 10.0P4 6/2013 – 9/2013 Review Complete 
Priority 2 

522-13 
SCCR 934 

Aqua Edition3A SSF1deg 10.0P4 6/2013 – 9/2013 Pending Subsystem 
Review 
Priority 2 

723-14 
SCCR 934 

Terra Edition3A SSF1deg 10.0P4 11/2012 Ready Final 
Priority 2 

**** Beta2-Ed4 SSFi --> SSF, Edition4 SSF 
638-14 thru 
641-14 
SCCR 947 

FM1, 
FM2 

Beta2-Ed4 SSFi 4.1-4.1P6 
4.1-4.2P4 
4.1-4.2P5 
4.1-4.3P3 

6/2005 – 12/2009 Active 

Priority 2 
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July 9, 2014 - System Issues and Status 
Table 1:  PR Status for 07/09/14 

(Status as of 07/07/14) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status 
(Active PRs only) 

(Unless noted, 
Statuses apply to all 

PRs in row) 
618-14 thru 
620-14 
SCCR 814 

FM1, 
FM2 

Beta2-Ed2 SSF 4.5-6.1P4 
4.5-6.2P3 
4.5-6.4P2 

6/2005 – 12/2009 Active 

Priority 2 

617-14 
628-14 thru 
630-14 
SCCR 947 

FM3, 
FM4 

Beta2-Ed4   SSFi 4.1-4.1P6 
4.1-4.2P4 
4.1-4.2P5 
4.1-4.3P3 

4/2005 – 12/2009 Active 

Priority 2 

621-14 
623-14 
625-14 
SCCR 814 

FM3 Beta2-Ed4  SSF 4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

4/2005 – 12/2009 Active 

Priority 2 

626-14 thru 
628-14 
SCCR 814 

FM4 Beta2-Ed4-
NoSW 

SSF 4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

4/2005 – 12/2009 Active 

Priority 2 

645-14 to 
648-14 
SCCR 973 

FM1 
FM2 

ValR973-P6 

ValR973-X86 

SSF 4.5-6.1P6 1/2002 
4/2002 
7/2002 
10/2002 

Ready Final 

Priority 2 

651-14 
652-14 
716-14 
717-14 
SCCR 973 

FM3 
FM4 

ValR973-X86 

ValR973-P6 

SSF 4.5-6.1P6 7/2002 
10/2002 
7/2004 
12/2004 

Ready Final 

Priority 2 

712-14 
713-14 
SCCR 1001 

Terra ValR1001-P6 

ValR1001-
X86 

sibi 4.5-6.0P6 1/2004 – 12/2004 Review Complete 

Priority 2 

714-14 
715-14 
SCCR 1001 

Aqua ValR1001-P6 

ValR1001-
X86 

sibi 4.5-6.0P6 1/2004 – 12/2004 Ready Final 

Priority 2 
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July 9, 2014 - System Issues and Status 
Table 1:  PR Status for 07/09/14 

(Status as of 07/07/14) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status 
(Active PRs only) 

(Unless noted, 
Statuses apply to all 

PRs in row) 
761-14 
SCCR 1001 

Terra Edition4A sibi 4.5-6.0P6 6/2005 – 12/2009 Review Complete 
Priority 2 

762-14 
SCCR 1001 

Aqua Edition4A sibi 4.5-6.0P6 4/2005 – 12/2009 Review Complete 
Priority 2 

736-14 
735-14 
736-14 
SCCRs 973, 
814 

FM1 
FM2 

Edition4A SSF 4.5-6.1P6 
4.5-6.4P2 
4.5-6.2P3 

2/29/2000 – 
6/1/2005 

Active 

Priority 2 

739-14 
740-14 
741-14 
SCCRs 973, 
814 

FM3 
FM4 

Edition4A SSF 4.5-6.1P6 
4.5-6.4P2 
4.5-6.2P3 

6/30/2002 – 
3/30/2005 

On Hold – Pending 
Input 

Priority 2 

*** ISCCP-D2like Stream (all the ISCCP-D2like products) 
388-13 
SCCR 961 

Mrg Edition3A ISCCP-
D2like-Mrg 

9.0P3 7/2012 – 3/21013 Ready - Final 
Priority 2 

419-13 
SCCR 961 

Mrg Edition3A ISCCP-
D2like-Mrg 

9.0P3 10/2012 – 4/21013 Ready – Final 
Priority 2 

611-14 
SCCR 961 

Mrg Edition3A ISCCP-
D2like-Mrg 

9.0P3 11/2013 – 12/2013 Active 
Priority 2 

687-14 
SCCR 915 

Aqua Edition3A ISCCP-
D2like-
Day/Nit 

9.0P1 1/2014 – 2/2014 Review Complete 
Priority 2 

523-13 
SCCR 916 

  Edition3A ISCCP-
D2like-GEO 

11.7P1 7/13 – 8/13 Ready Final 
Priority 2 

616-14 
SCCR 916 

 Edition3A ISCCP-
D2like-GEO 

11.7P1 9/13 – 12/13 Ready Final 
Priority 2 

**** The PRs are for PGEs that have not completed pre-op testing and 
been promoted to the production environment  
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Table 1:  PR Status for 07/09/14 

(Status as of 07/07/14) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status 
(Active PRs only) 

(Unless noted, 
Statuses apply to all 

PRs in row) 
TBD 
 
SCCR 919 

Terra ValRx-P6 SSFi 4.1-4.1P4 
4.1-4.2P2 
4.1-4.2P3 
4.1-4.3P2 

4/13 PR Generation 
Pending 
Priority Level 1 

TBD 
 
SCCR 919 

Aqua ValRx-P6 SSFi 4.1-4.1P4 
4.1-4.2P2 
4.1-4.2P3 
4.1-4.3P2 

4/13 PR Generation 
Pending 
Priority Level 1 

290-13 thru 
292-13 
SCCR 912 

Terra ValR1-P6 SSF 4.5-6.1P2 
4.5-6.2P2 
4.5-6.4P1 

4/13 Review Complete 
On Hold 
 
Priority Level 1 

293-13 thru 
295-13 
SCCR 912 

Aqua ValR1-P6 SSF 4.5-6.1P3 
4.5-6.2P2 
4.5-6.4P1 

4/13 Review Complete 
 
Priority Level 1 

96-13 
297-13  
298-13 
SCCR 912 

Terra ValR1-X86 SSF 4.5-6.1P2 
4.5-6.2P2 
4.5-6.4P1 

4/13 Review Complete 
On Hold 
 
Priority Level 1 

299-13 thru 
301-13 
SCCR 912 

Aqua ValR1-X86 SSF 4.5-6.1P3 
4.5-6.2P2 
4.5-6.4P1 

4/13 Review Complete 
On Hold 
 
Priority Level 1 

744-14 
SCCR 1016 

Terra ValR1016 SSF1deg-
month 

10.0P4 12/2013 Review Complete 
Priority 2 

745-14 
SCCR 1016 

Aqua ValR1016 SSF1deg-
month 

10.0P4 12/2013 Review Complete 
Priority 2 

746-14 
747-14 
SCCR 1016 

Terra+ 
Aqua 

ValR1016 TSI 10.0P3 
7.3.1P1 

12/2013 Review Complete 
Priority 2 

748-14 
SCCR 939 

Terra+ 
Aqua 

ValR1016 SYNI 7.2.1P1 12/2013 Pending SIT review 
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Table 1:  PR Status for 07/09/14 

(Status as of 07/07/14) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status 
(Active PRs only) 

(Unless noted, 
Statuses apply to all 

PRs in row) 
750-14 
SCCR 801 

Terra+ 
Aqua 

ValR1016 SYN1deg 8.1P1 12/2013 Review Complete 
Priority 2 

**** The PRs that follow are for PGEs that are pending delivery or other 
future event.    
M 794 
SCCR 867 

 NSIDC SNOW   2.1P1 Standing Request 
1/2015 – 12/2019 

Pending SIT review 

**** The PRs that follow have completed processing  
355-13 
358-13 
360-13 
SCCR 867 

FM3 Edition3 ES8 2.2P1 
2.3P1 
2.3P2 

10/1/2012 – 
2/28/2013 

Pending Op Review 

356-13 
SCCR 867 

FM4 Ed3-NoSW ES8 2.2P1 10/1/2012 – 
2/28/2013 

Pending Op Review 

546-14 
549-14 
551-14 
SCCR 867 

FM1, 
FM2 

Edition3 ES8 2.2P1 
2.3P1 
2.3P2 

7/1/2013 – 
10/31/2013 

Pending Op Review   

362-13 
SCCR 867 

Aqua Edition3 ES4, ES9 3.1P1 10/2012 - 1/2013 Pending Op Review  

363-13 
SCCR 867 

FM1+ 
FM3 

Edition3 ES4, ES9 3.2P1 10/2012 - 1/2013 Pending Op Review  

546-14  
549-14 
551-14 
SCCR 867 

FM1 
FM2 

Edition3 ES8 2.2P1 
2.3P1 
2.3P2 

7/1/2013 – 
10/31/2013 

Pending Op Review 

547-14 
550-14 
552-14 
SCCR 867 

FM3 Edition3 ES8 2.2P1 
2.3P1 
2.3P2 

7/1/2013 – 
10/31/2013 

Pending Op Review 

553-14 
SCCR 867 

Terra Edition3 ES4, ES9 3.1P1 6/1/2013 – 
9/30/2013 

Complete – Pending 
Op Review 
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July 9, 2014 - System Issues and Status 
Table 1:  PR Status for 07/09/14 

(Status as of 07/07/14) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status 
(Active PRs only) 

(Unless noted, 
Statuses apply to all 

PRs in row) 
567-14 
SCCR 979 

FM1, 
FM2 

ValR979-Ed3 BDS, IES 1.4P3 9/13/2013 PR Ready Final 
Should be Complete 

568-14 
SCCR 979 

FM3 ValR979-Ed3 BDS, IES 1.4P3 9/13/2013 PR Ready Final 
Should be Complete 

579-14 
SCCR 979 

FM4 ValR979-Ed3 BDS, IES 1.4P3 9/13/2013 PR Ready Final 
Should be Complete 

577-14 
SCCR 979 

FM1, 
FM2 

ValR979-Ed4 BDS, IES 1.4P3 1/5/2010 PR Ready Final 
Should be Complete 

578-14 
SCCR 979 

FM3 ValR979-Ed4 BDS, IES 1.4P3 1/5/2010 PR Ready Final 
Should be Complete 

579-14 
SCRR 979 

FM4 ValR979-Ed4 BDS, IES 1.4P3 1/5/2010 PR Ready Final 
Should be Complete 

554-14 
SCCR 867 

Aqua Edition3 ES4, ES9 3.1P1 6/1/2013 – 
9/30/2013 

Pending Op Review 

555-14 
SCCR 867 

Terra 
+Aqua 

Edition3 ES4, ES9 3.2P2 6/2013 – 9/2013 Pending Op Review 

450-13 
447-13 
SCCRs 863, 
959 

FM3 Edition4 BDS, IES 1.2P1 
1.4P3 

3/30/2005 – 
12/31/2009 

450 Complete 
447 Pending Op 
Review 
 

710-14 
711-14  
SCCR 979 

FM5 ValR979-Ed1 BDS, IES 1.4P3 12/2012, 
12/2013 

PR in Review 
Complete 
Should be Complete 

655-14 
658-14 
SCCRs 863, 
979 

FM1 
FM2 

Edition3 BDS 
IES 

1.2P1 
1.4P3 

1/1/2-14 – 
2/28/2014 

PR Active 
Should be Complete 
Priority 2 

656-14 
659-14 
SCCRs 863, 
979 

FM3 Edition3 BDS 
IES 

1.2P1 
1.4P3 

1/1/2-14 – 
2/28/2014 

PR Active 
Should be Complete 
Priority 2 
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July 9, 2014 - System Issues and Status 
Table 1:  PR Status for 07/09/14 

(Status as of 07/07/14) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status 
(Active PRs only) 

(Unless noted, 
Statuses apply to all 

PRs in row) 
657-14 
660-14 
SCCRs 863, 
979 

FM4 Ed3-NoSW BDS 
IES 

1.2P1 
1.4P3 

1/1/2014 – 
2/28/2014 

PR Active 
Should be Complete 
Priority 2 

310-13 
SCCR 917 

Aqua Edition3A SAH 5.0P2 7/10 – 12/11 PR Active 
Needs to be closed 

129-13 thru 
131-13 
SCCR 814 

FM3,FM4 
 

Beta2-Ed4 SSF 4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

7/2002- 3/2005 129, 130 Complete  
131 Pending Op 
Review 
 

218-13 
SCCR 961 

Mrg Edition3A ISCCP-
D2like-Mrg 

9.0P3 3/2000 – 6/2012 PR Ready Final.  
Should be Complete.  
PRDB 1.0.6 is in 
place 

96-13 
SCCR 916 

 Edition3A ISCCP-
D2like-GEO 

11.7P1 3/1/10 – 6/30/12 PR Ready Final.  
Should be Complete.  
PRDB 1.0.6 is in 
place 

389-13 
SCCR 916 

 Edition3A ISCCP-
D2like-GEO 

11.7P1 7/1/2012 – 
6/30/2013 

PR Ready Final.  
Should be Complete.   
PRDB 1.0.6 is in 
place 

644-14 
718-14 
SCCRs 863, 
979 

FM5 Edition1 BDS, IES 1.4P3 1/27/12 – 3/31/14 Complete 

719-14 
720-14 
721-14 
SCCR 867 

FM5 Edition1 ES8 2.2P1 
2.3P1 
2.3P2 

1/27/12 – 3/31/14 Complete 

722-14 
SCCR 867 

FM5 Edition1 ES4 
ES9 

3.1P1 2/2012 – 2/2014 Complete 

678-14 
SCCR 917 

FM1 Edition3A SAH 5.0P2 1/1/2014 – 
2/28/2014 

Complete 

680-14 
SCCR 914 

Terra Edition3A SFC-HR 9.2P2 1/1/2014 – 
2/28/2014 

Complete 
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July 9, 2014 - System Issues and Status 
Table 1:  PR Status for 07/09/14 

(Status as of 07/07/14) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status 
(Active PRs only) 

(Unless noted, 
Statuses apply to all 

PRs in row) 
679-14 
SCCR 917 

FM3 Edition3A SAH 5.0P2 1/1/2014 – 
2/28/2014 

Complete 

683-13 
SCCR 914 

Aqua Edition3A SFC-HR 9.2P2 1/1/2014 – 
2/28/2014 

Complete 

696-14 
SCCR 938 

Terra+ 
Aqua 

Edition3A SYNI 7.2.1P1 12/2013 – 1/2014 Cancelled during 
production.  735-14 
to process 1/14 

653-14 
SCCR 934 

Terra Edition3A SSF1deg 10.0P4 10/2013 – 11/2013 Complete 

654-14 
SCCR 934 

Aqua Edition3A SSF1deg 10.0P4 10/2013 – 11/2013 Complete 

692-14 
SCCR 934 

Terra Edition3A SSF1deg 10.0P4 12/2013  Complete 

693-14 
SCCR 934 

Aqua Edition3A SSF1deg 10.0P4 12/2013  Complete 

AM 136-13  
PM 140-13   
SCCR 693 

Terra 
Aqua 

Edition1-
CV 

SSFi 
Clouds   

4.1-4.1P4  
4.1-4.1P5 

 12/31/2013 
forward 

Complete 

NPP 11-12,  
2-11 to 4-11, 
13-12 
SCCRs 911, 
878, 863, 756, 
867 

NPP Baseline1-
QC 

BDS/ 
ES8 

1.0P2, 
1.1P8, 
1.2P1, 
1.4P1, 
2.2P1 

Standing Request Complete 
 
  

AM 1-12 
PM 9-11 to 
10-11, 1-12 to 
3-12, 16-12, 
21-12 
SCCRs 878, 
863, 756, 867 

Terra 
 
Aqua 
(FM3, 
FM4) 

Baseline1-
QC 

BDS/ES8 1.1P8, 
1.2P1, 
1.4P1, 
2.2P1 

Standing Request Complete 
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July 9, 2014 - System Issues and Status 
Table 1:  PR Status for 07/09/14 

(Status as of 07/07/14) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status 
(Active PRs only) 

(Unless noted, 
Statuses apply to all 

PRs in row) 
NPP 12-12,    
3-12 to 6-12 
SCCRs 911, 
878, 863, 756, 
770 

NPP Edition1-
CV 

BDS/IES/ 
PreS8 

1.0P2, 
1.1P8, 
1.2P1, 
1.4P1,1.4P2 

Standing Request Complete 
 
  

NPP 14-12 to 
17-12 
SCCR 867 

NPP Edition1-
CV 

ERBElike 2.2P1 
2.3P1, 2 
3.1P1 

Standing Request Complete 
 
 

AM 12-11 to 
15-11, AM 2-
12 to AM 5-
12         
PM 12-11 to 
15-11, 17-12 
to 20-12, 22-
12 to 25-12 
SCCRs 878, 
863, 756, 867 

Terra  
 
 
Aqua 
(FM3, 
FM4) 

Edition1-
CV 

BDS/ 
ERBElike  
(SS1-3) 

1.1P8 
1.2P1 
1.4P1&2, 
2.1P1 
2.2P1 
2.3P1/2 
3.1P1 

Standing request Complete 
 
 

688-14 
SCCR 961 

Terra Edition3A ISCCP-
D2like-Mrg 

9.0P2 1/14 – 2/14 Complete 

689-14 
SCCR 961 

Aqua Edition3A ISCCP-
D2like-Mrg 

9.0P2 1/14 – 2/14 Complete 

690-14 
SCCR 961 

Mrg Edition3A ISCCP-
D2like-Mrg 

9.0P3 1/14 – 2/14 Complete 

686-14 
SCCR 915 

Terra Edition3A ISCCP-
D2like-
Day/Nit 

9.0P1 1/2014 – 2/2014 Complete 

701-14 to 
703-14 
705-14, 706-
14, 708-14 
SCCR 1012 

FM1 
FM2 
FM3 
FM4 

ValR1012-P6 
ValR1012-
X86 

BDS 1.1P8 4/13/14 – 4/19/14 Complete 

704-14,  
709-14 
SCCR 1012 

FM5 ValR1012-P6 
ValR1012-
X86 

BDS 1.1P8 4/13/14 – 4/19/14 Complete 
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July 9, 2014 - System Issues and Status 
Table 1:  PR Status for 07/09/14 

(Status as of 07/07/14) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status 
(Active PRs only) 

(Unless noted, 
Statuses apply to all 

PRs in row) 
NPP 11-12 
NPP 84-13 
NPP 88-13 
NPP 91-13 
NPP 285-13 
SCCRs 956, 
863, 756, 867 

NPP Baseline1-
QC 

BDS/ 
ES8 

1.0P2, 
1.1P8, 
1.2P1, 
1.4P1, 
2.2P1 

Standing Request Complete  
 

AM 81-13  
AM 85-13 
AM 89-13 
AM 282-13 
PM 82-13 
PM 86-13 
PM 87-13 
PM 90-13 
PM 83-13 
SCCRs 956, 
863, 756, 867 

Terra 
 
Aqua 
(FM3, 
FM4) 

Baseline1-
QC 

BDS/ES8 1.1P8, 
1.2P1, 
1.4P1, 
2.2P1 

Standing Request Complete 
 
  

NPP 92-13 
NPP 93-13 
NPP 94-13 
NPP 95-13 
SCCRs 911, 
956, 863, 756, 
770 

NPP Edition1-
CV 

BDS/IES/ 
PreS8 

1.0P2, 
1.1P8, 
1.2P1, 
1.4P1,1.4P2 

Standing Request Complete  
  

NPP 289-13 
NPP 159-13 
NPP 160-13 
NPP 161-13 
SCCR 867 

NPP Edition1-
CV 

ERBElike 2.2P1 
2.3P1, 2 
3.1P1 

Standing Request Complete 
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July 9, 2014 - System Issues and Status 
Table 1:  PR Status for 07/09/14 

(Status as of 07/07/14) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status 
(Active PRs only) 

(Unless noted, 
Statuses apply to all 

PRs in row) 
AM 108-13 
AM 111-13 
AM 133-13 
AM 279-13 
AM 286-13 
AM 320-13 
AM 323-13 
AM 327-13 
SCCRs 956, 
863, 756, 867 

Terra  
 
 
 
 
 
 
 

Edition1-
CV 

BDS/ 
ERBElike  
(SS1-3) 

1.1P8 
1.2P1 
1.4P1&2, 
2.1P1 
2.2P1 
2.3P1/2 
3.1P1 

Standing request Active 

PM 109-13 
PM 112-13 
PM 134-13 
PM 280-13 
PM 287-13 
PM 321-13 
PM 325-13 
PM 328-13 
SCCRs 956, 
863, 756, 867 

Aqua 
FM3  

Edition1-
CV 

BDS/ 
ERBElike  
(SS1-3) 

1.1P8 
1.2P1 
1.4P1&2, 
2.1P1 
2.2P1 
2.3P1/2 
3.1P1 

Standing request Active 

PM 110-13 
PM 113-13 
PM 135-13 
PM 281-13 
PM 288-13 
PM 322-13 
PM 326-13 
PM 329-13 
SCCRs 956, 
863, 756, 867 

Aqua 
FM4 

Ed1-CV-
NoSW 

BDS/ 
ERBElike  
(SS1-3) 

1.1P8 
1.2P1 
1.4P1&2, 
2.1P1 
2.2P1 
2.3P1/2 
3.1P1 

Standing request Active 

691-14 
SCCR 916 

 Edition3A ISCCP-
D2like-GEO 

11.7P1 1/14 – 2/14 Complete 
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Table 2.  July 9, 2014 - System Issues and Status 

Activity Lead Status 

SEC Miller • No updates.   
CM/Docu-
mentation 

Ayers 
(Saunders) 

• See Table 3 for SCCR activity since the last DMT meeting.  SCCRs 
that need to be reviewed follow Table 3.  (Ayers - 
Tammy.O.Ayers@nasa.gov) 

• SCCR 960 – Completed testing the Clouds NPP delivery and released 
it to the ASDC on June 27.  (Ayers) 

• SCCR 1018 – Installed, compiled, and tested PGE CER9.1P2 on AMI-
P-x86, and released it to the ASDC on June 27.  (Keyes - 
Dennis.F.Keyes@nasa.gov) 

• SCCR 1013 – Installed, compiled, and tested CERESlib on AMI-P-P6 
and AMI-P-x86, and released it to the ASDC on June 30.  (Keyes) 

• SCCR 1027 – Installed and tested version 1.7.0 of the PR Database, 
and released it to the ASDC on July 2.  (Ayers) 

• SCCR 1001 – Installed updated files associated with PGE CER4.5-
6.0P6, recompiled and retested the PGE on AMI-P-P6 and AMI-P-x86, 
and released the updates to the ASDC on July 3.  (Ayers) 

• SCCR 1021 - – Formatted the updated CATALYST Test Plan and 
Operator’s Manual, posted them on the Web, and notified the ASDC 
of their availability.  (Saunders - Joanne.H.Saunders@nasa.gov) 

• SCCR 960 – Formatted the updated Clouds Test Plan, posted it on the 
Web, and notified the ASDC of its availability.  (Saunders) 

• SCCR 1018 – Formatted the updated TISA Gridding Test Plan, posted 
it on the Web, and notified the ASDC of its availability.  (Saunders) 

• SCCR 959 – Formatted the updated Inversion Operator’s Manual, 
posted it on the Web, and notified the ASDC of its availability.  
(Saunders) 

• SCCR 1016 – Formatted the updated TISA Averaging Operator’s 
Manual, posted it on the Web, and notified the ASDC of its 
availability.  (Saunders) 

• SCCR 1012 – Formatted the updated Instrument Operator’s Manual, 
posted it on the Web, and notified the ASDC of its availability.  
(Saunders) 

AMI Job 
Submission 
Scripts 
(AJSS) 

Ayers 
(Hillyer) 

• Providing support for upcoming deliveries as requested.  (Grepiotis  - 
Arthur.T.Grepiotis@nasa.gov) 

 
 

mailto:Tammy.O.Ayers@nasa.gov
mailto:Dennis.F.Keyes@nasa.gov
mailto:Joanne.H.Saunders@nasa.gov
mailto:Arthur.T.Grepiotis@nasa.gov


18 

 
 

Table 3.  SCCR Activity June 24 at 4:30 p.m. – July 6 at 11:00 p.m. 
 

SCCR S U A C D SS Page 
No. Comments 

973    X  Inversion   

1012    X  Instrument   

1021    X  CATALYST   

1027   X   PR Database   

1028 X     SARB 19  

1029 X     Instantaneous 
SARB 20  

 
S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  SARB    SCCR Date & TIME: 2014-07-03 10:27:09    SCCR No.: 1028 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
(Req# 5-36.0) 
 
New PGE 5.0P3:  Edition4 surface albedo history pre-processor. 
This update to existing pre-processor will use algorithms provided by Alex Radkevich.  This code 
will allow better surface albedo coverage for northern latitudes. 
 
Reason for Change (Science): 
(Req# 5-36.0) 
Requested by SARB group. 
 
Description of Change (non-Science): 
(Req# 5-36.0) 
This PGE will provide input required for processing the Edition4 version of Synoptic SARB (PGE 
7.2.1P2). 
 
Reason for Change (non-Science): 
(Req# 5-36.0) 
SAH maps are required for PGE 7.2.1P2 processing. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
PGE 7.2.1P2 
 
Estimated Time to Complete Change: 7 weeks 
Planned Delivery Date: August 22, 2014 
List Affected Subsystems and PGE Names: Synoptic SARB 7.2.1P2 
 
Originator: CALDWELL, THOMAS  E.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  InstSARB    SCCR Date & TIME: 2014-07-03 10:39:44    SCCR No.: 1029 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
(Req# 5-37.0) 
NEW Edition4 CRS PGE 5.1P3:  Science changes to be determined at a later date. 
 
Reason for Change (Science): 
(Req# 5-37.0) 
NEW Edition4 CRS PGE 5.1P3:  Science changes to be determined at a later date. 
 
Description of Change (non-Science): 
(Req# 5-37.0) 
Edition4 CRS PGE 5.1P3 will likely use a new output structure, as well as updated inputs from PGE 
5.0P3, Edition4 SSFB and MOA, and Edition4 MATCH data. 
 
Reason for Change (non-Science): 
(Req# 5-37.0) 
Refreshing the output structure and using Edition4 inputs will make the Edition4 CRS more efficient 
and accurate. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
None 
 
Estimated Time to Complete Change: 4 months 
Planned Delivery Date: October 31, 2014 
List Affected Subsystems and PGE Names: None 
 
Originator: CALDWELL, THOMAS  E.   (SSAI) 
 
 



21 

 

Table 4.  July 9, 2014 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

Toolkit 
Issues 

Hillyer 
(Wilkins) 

• Nothing to report.  (Hillyer - 
Thomas.N.Hillyer@nasa.gov) 

 

CERES-
lib 

Hillyer 
(Wilkins) 

• Nothing to report.  (Hillyer)  

Perl_Lib Hillyer 
(Wilkins) 

• Nothing to report.  (Hillyer)  

CERES 
Proc. 

System 

Hillyer 
(Wilkins) 

• Providing support for CATALYST in production.  
(Wilkins - Joshua.C.Wilkins@nasa.gov) 

• Working on CATALYST v2.0.0.  Fixing known 
issues and bugs found pre- and post-Go-Live.  
(Hillyer, Wilkins) 

• Working on CATALYST design documentation.  
(Linsinbigler - Michael.A.Linsinbigler@nasa.gov) 

 

1.0 Cooper 
(Grepiotis) 

• Continuing updates for PGE CER1.4P1 to use the 
new Instrument libraries.  This is a low priority item 
and it will be delivered when it is completed and 
tested.  (Cooper- Denise.L.Cooper@nasa.gov, 
Grepiotis- Arthur.T.Grepiotis@nasa.gov) 

• Set-up the rsync of the NPP RDRs from the ceres-
iwg-backup server to AMI during the outage of the 
ANGe system for NPP from June 30 – July 2.  
Processed NPP data on AMI for June 30 thru July 2 
during the outage to provide information necessary 
to assess the health and status of the NPP instrument.  
(Hillyer, Grepiotis) 

• Verified that updates to the upper-level rcf directory 
for SCCR 1012 did not affect scripts for PGEs, 
whose scripts have not yet been updated to the 
newest Instrument standards.  Validated the 
ValR1012 files for SCCR 1012.  The PGE has since 
been promoted to production.  (Cooper) 

• Updated the HDF comparison program for 
Instrument to add a parameter that sets the 
comparison tolerance.  A zero tolerance is used in 
the Instrument area; however, for CERES CM a 
tolerance of 0.001% is used so that system 
differences in rounding, etc. are not shown.  
(Grepiotis) 

 
 

 

mailto:Thomas.N.Hillyer@nasa.gov
mailto:Joshua.C.Wilkins@nasa.gov
mailto:Michael.A.Linsinbigler@nasa.gov
mailto:Denise.L.Cooper@nasa.gov
mailto:Arthur.T.Grepiotis@nasa.gov
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Table 4.  July 9, 2014 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

2.0 Walikainen 
(Lande) 

• SCCR 1012 - Verified completion of ValRs in SSIT 
area and informed Denise of alternative to PPE.  
(Lande - Jeremie.lande-1@nasa.gov) 

• Obtained approval for new CC# and end date, then 
created replacement SPRs (Baseline/Ed1-CV) for 
new (1012) version of 1.1P8 and all downstream 
PGEs (1.2P1/1.4P1/1.4P2/2.2P1/2.3P1/2.3P2/3.1P1).  
Modified if needed.  Also created follow up PR for 
2.1P1 to extend SNOW maps beyond 2014.  (Lande) 

• Continued monitoring PR status updates:  FM5 Ed1 
reprocessing and 1.1P8 ValRs 'Active', then 
'Complete'.  New SPRs now 'Pending SS Review' 
(2.3P1/2, 3.1P1), 'Pending SIT Review' (1.4P2), or 
'Ready Final' (1.1P8, 1.2P1, 1.4P1, 2.2P1).  Lisa has 
marked all previous (i.e., 300301/300303) SPRs 
(except Ed1-CV FM5) as 'Complete'.  (Lande) 

• Continued monitoring prod status:  FM5 Ed1 
reprocessing stream completed, 1.1P8 May Ed1-CV 
missing until June 24/26, Terra Ed4 3.1P1 
reprocessing still missing 200512-200603 (Angel:  
low priority).  SCCR 1012 (300304) version of 1.1P8 
began with 20140630 (FM5 consistency), and 
previous (300303) monthly production ran thru 
201405.  (Lande) 

• Continued monitoring SSIT status:  all 1.1P8 ValRs 
ran there June 17-20 (informed Denise), but nothing 
in PPE until June 30 (validated Jul 1st, promoted Jul 
2nd).  Discussed promotion schedule with Angel in 
light of replacement Baseline PRs start date (July 01, 
May 31 OK for Ed1-CV).  Denise OK with 
promotion schedule, no Baseline overlaps.  Verified 
no need to split Baseline Aqua PRs by instrument.  
Ed1-CV prod not expected to start until Jul 07 at 
earliest.  (Lande) 

• Finished nadir analysis for upcoming Edition4 SRF 
delivery:  FM1, FM2, and FM3 Jan-2010 to Dec-
2013.  (Walikainen - Dale.R.Walikainen@nasa.gov) 

 

3.0 Walikainen 
(Lande) 

• Combined with above. 
 
 
 

 

mailto:Jeremie.lande-1@nasa.gov
mailto:Dale.R.Walikainen@nasa.gov
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Table 4.  July 9, 2014 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

4.1 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Sun-Mack 
(Brown) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

• Working on QC to netcdf program.  Currently puts 
QC VISST, ISCCP, and HISTOGRAM data into 
netcdf file.  Verified VISST and ISCCP data.  Need 
to verify HISTOGRAM data and put in CO2 data.  
(Smith - Rita.A.Smith@nasa.gov) 

• Updated program to read a netcdf file and allow user 
directed examinations of data slabs.  (Smith) 

• Compared all SCCR 960 output files on AMI with 
SSIT output files on AMI-P.  All compared 
successfully.  (Smith) 

• Continue looking into comparison of Aerosol 
products between Calipso and MODIS.  (Chen - 
Yan.Chen-1@nasa.gov) 

• Continue testing global dx tool with two files.  
(Chen) 

• Attended the MODIS team collection 6 webinars.  
(Chen) 

• Attended Office Ergonomics for Health and Safety 
Month at Langley.  (Chen) 

• Calculated stats for validating clear sky 1.24 
overhead albedo maps.  (Chen) 

• Restored ability to view bar graphs of CERES 
Ordering Tool statistics on the Internal Stats Web 
page (PHP library had been moved to a different 
location in production).  (Heckert - 
Elizabeth.C.Heckert@nasa.gov) 

• Determined the source of a bug in the CERES 
Ordering Tool Statistics Standard Report that was 
creating an inconsistency between Fiscal Year and 
Calendar Year totals due to a quirk in a database 
function; fixed bug and promoted to production.  
(Heckert) 

• Assisted Phil Hess in transferring the CERES Digital 
Library prototype onto a Web server/database server.  
(Heckert) 

• Resolved a security vulnerability on one page of the 
CERES Website.  (Heckert) 

• Processed QC global images and statistics for 
201404 for Terra Edition2\Edition1-CV and Aqua 
 

 

mailto:Rita.A.Smith@nasa.gov
mailto:Yan.Chen-1@nasa.gov
mailto:Elizabeth.C.Heckert@nasa.gov
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Table 4.  July 9, 2014 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

4.1 
(Cont'd) 

Sun-Mack 
(Brown) 

Edition1C\Edition1-CV.  Results were posted on the 
Web.  (Brown - Ricky.R.Brown@nasa.gov) 

• Began processing SSF data for Terra Edition1-CV 
and Aqua Edition1-CV for 201404.  (Brown) 

• Completed investigation of use of position-
dependent rather than connection-dependent data in 
QC and other gridded DX calculations.  Created a 
new, corresponding import description file for this 
purpose.  (Gibson - Sharon.C.Gibson@nasa.gov) 

• Worked with members in the Clouds and other 
subsystems on various tasks.  (Sun-Mack - 
Szedung.Sun-mack-1@nasa.gov) 

• Communicated regarding MOA 5.9 version.  (Sun-
Mack) 

• Continued working on 3-D clouds.  (Sun-Mack) 
• Working with members in the Clouds group to 

prepare AMS presentations.  (Sun-Mack) 
4.2 Sun-Mack • Combined with above.  
4.3 Sun-Mack • Combined with above.  
4.4 Miller 

(Antropov) 
• Created a script to get file counts and started to 

update DPO restore status.  (Miller - 
Walter.F.Miller@nasa.gov) 

• Set attribute names for all datasets to write HDF5 
file for SYN1deg_Ed4 program.  (Antropov - 
Igor.Antropov@nasa.gov) 

 

4.5 Sothcott 
(Caldwell) 

• SCCR 1001 - Delivered software and script updates 
to prevent the metadata file from being created at 
runtime.  (Sothcott - Victor.E.Sothcott@nasa.gov) 

• Updated the Inversion Operator's manual to support 
several minor changes for PGE CER4.5-6.0P6, 
including changes to support SCCR 1001.  (Sothcott) 

• Continued working on memory issues for PGEs 
CER4.5-6.1P6 and CER4.5-6.1P7.  (Sothcott) 

 

4.6 Sothcott 
(Caldwell) 

• Combined with above.  

5.0 Caldwell 
(Sothcott) 

• Continuing testing of Edition4 SAH processor (PGE 
5.0P3).  (Caldwell - Thomas.E.Caldwell@nasa.gov) 

• Looking at Edition2 vs. Edition4 MATCH to decide 
which is best for processing SAH maps.  (Caldwell) 

• Generating more Ed4 SYNI as needed to test various 
software configurations.  (Caldwell) 

 

mailto:Ricky.R.Brown@nasa.gov
mailto:Sharon.C.Gibson@nasa.gov
mailto:Szedung.Sun-mack-1@nasa.gov
mailto:Walter.F.Miller@nasa.gov
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mailto:Thomas.E.Caldwell@nasa.gov
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Table 4.  July 9, 2014 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

7.2 Caldwell 
(Sothcott) 

• No new updates.  (Caldwell)  

12.0 Caldwell 
(Sothcott) 

• No new updates.  (Caldwell)  

7.1 Nguyen 
(Keyes) 

• Ran October 2002 and July 2004 TSI for SARB 
inputs and Edition4 TSI validation.  (Nguyen - 
Le.T.Nguyen@nasa.gov) 

• Created matched GGEO and GERB LW fluxes data 
for several cases for Dave Doelling’s paper and the 
AMS meeting.  (Nguyen) 

 

8.0 Nguyen 
(Keyes) 

• No new update.  (Nguyen)  

10.0 Nguyen 
(Keyes) 

• SCCR 1016 – Delivered code and scripts.  (Keyes - 
Dennis.F.Keyes@nasa.gov) 

• Cleaned Edition4 McIDAS Geo images for 201304 
MET7, 200407 MET5, and 200210 MET7, MET5, 
and GMS5.  Cleaned Edition4 McIDAS Geo images 
for 201304 MET7, 200407 MET5, and 200210 
MET7, MET5, and GMS5.  Cleaned NetCDF Geo 
images for 200210 GOES10 and GOES8.  (Keyes) 

• Work with Forrest Wrenn on the SW narrowband to 
broadband conversion studies.  (Nguyen) 

• Updating Ed4 SSF 1deg code to include the overlap 
data.  (Nguyen) 

 

6.0 Raju 
(F. Wrenn) 

•   (Raju - Rajalekshmy.I.Raju@nasa.gov)  

9.0 Raju 
(F. Wrenn) 

• SCCR 1010 – Edition4 software delivery.  Preparing 
for the software delivery on July 18.  (Raju) 

• SCCR 1011 – No new updates. 
• Started processing 4 test months of Terra/Aqua 

Edition4 SSFB data through updated code to provide 
SSF1degB inputs to Averaging process and 
SSF1deg-Hour HDF validations.  (Raju) 

 

11.0 Raju 
(F. Wrenn) 

• No report received.  (Wrenn – 
Forrest.J.Wrenn@nasa.gov) 

 

mailto:Le.T.Nguyen@nasa.gov
mailto:Dennis.F.Keyes@nasa.gov
mailto:Rajalekshmy.I.Raju@nasa.gov
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Table 5.  June 25, 2014 – DM Tasks 

Activity Status 

Production 
Processing 
Database/ 
Automation 
(Coleman) 

• Delivered PR Tool version DB1.7.0 that includes new Clouds 
and Inversion NPP PGEs and TISA Gridding Ed4 PGEs.  
(SCCR 1024)  (Grune - Carla.O.Grune@nasa.gov) 

• Prepared test cases for PR Tool version DB 1.7.0.  (Coleman – 
Lisa.H.Coleman@nasa.gov, Grune) 

• Meeting with the ASDC and the DMT to build the PR Tool 
Build 2 Wishlist.  (Coleman, Heckert - 
Elizabeth.C.Heckert@nasa.gov, Grune) 

CERES 
Websites 
(Kizer) 

• Continuing to work on 508 compliance issues found with 
updated validator.  (Kizer – Edward.A.Kizer@nasa.gov) 

• Continuing to monitor the issue found with Web pages using on-
the-fly IDL processed images.  (Kizer) 

• Continuing to work with COVE team to redevelop data subset 
and download Web tool.  (Kizer) 

CERES 
Ordering Tool 
(Chu/ 
Mitrescu) 

• OT with capability of subsetting and displaying FLASHFlux is 
on preproduction test environment.  The geospatial DB on 
dsrvr121 is updated automatically daily.  (Chu - 
Churngwei.Chu-1@nasa.gov) 

• Investigating the requirement of putting GOESE_TISA products 
on CERESVis.  (Chu) 

• Working on adding EQCMG to CERESVis.  The interface for 
time series will be developed first.  There are a couple of 
activities going on for this effort.  (Chu) 
o Transferring EQCMG native binary files to NetCDF-4 files 

for retrieving data efficiently.  (Chu) 
o Working on system spec that defines the interface between 

servers and browsers.  (Chu) 
• Promote EBAF-Surface Ed2.8 to production (and ESG files) - 

v.3.1.2; provide the ASDC a copy.  (Mitrescu - 
Cristian.Mitrescu@nasa.gov) 

• Promote SYN1deg Dec2013 to production.  (Mitrescu) 
• Promote netCDF3, netCDF3-zip and neCDF4 options to internal 

site (java, c++, and script codes).  (Mitrescu) 
• Work on promoting it to the public site.  (Mitrescu) 
• Solve a problem with DB on production.  (Mitrescu) 

 

mailto:Carla.O.Grune@nasa.gov
mailto:Lisa.H.Coleman@nasa.gov
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Subsystem ID PGE ID P4
P4 
TK 
Ver

P6
P6 
TK 
Ver

X86
X86 
TK 
Ver

"New" 
Wrapper 

Scripts for 
AMI Status                 

(Y / N / Devel 
/ SSI&T / n/a)7

CATALYST 
Integration 
Status (Y / 
N / Devel / 

SSI&T / 
n/a)

Comments

Instrument - 1 CER1.0P1 N N/A N N/A N N/A n/a n/a Will comply with all the latest whenever delivered
CER1.0P2 N N/A Y 16 Y 16 Y N C++ RDR Pre-Processor
CER1.1P8 N N/A Y 18 Y 18 Y N C++ NPP, Terra, Aqua
CER1.2P1 N N/A Y 16 Y 16 Y N C code, NPP capable.
CER1.3P3 N N/A N N/A Y 16 Y n/a Replace with CER1.4P3 on P6
CER1.4P1 N N/A Y 16 Y 16 Y N
CER1.4P2 N N/A Y 16 Y 16 Y N
CER1.4P3 N N/A N N/A Y/S 18 Y N  

ERBE-like - 2 CER2.1P1 Y 16 Y 16 Y 16 Y N  
CER2.2P1 Y 15 Y Y Y 16 Y N Compile HDF with TK 15, run with TK 16
CER2.3P1 Y 16 Y 16 Y 16 Y N
CER2.3P2 Y 16 Y 16 Y 16 Y N
CER2.4P1 Y 16 Y 16 N N/A Y N

ERBE-like - 3 CER3.1P1 Y 16 Y 16 Y 16 Y N
CER3.2P1 Y 16 Y 16 Y 16 Y N

Clouds CER4.1-4.0P2 Y 15 Y 18 N N/A Y N  
 4.1-4 CER4.1-4.0P3 N N/A Y 18 N N/A Y N

CER4.1-4.1P4 Y 16 SSIT 18 N N/A SSIT N Ed2, Edition1-CV
CER4.1-4.1P5 Y 16 SSIT 18 N N/A SSIT N Ed2, Edition1-CV
CER4.1-4.1P6 N N/A Y 18 N N/A Y Devel Ed4 (P6), Migration to X86 not in near future
CER4.1-4.1P7 N N/A SSIT 18 N N/A N N NPP-VIIRS
CER4.1-4.2P2 Y 15 SSIT 18 N N/A SSIT N Ed2, Edition1-CV
CER4.1-4.2P3 Y 15 SSIT 18 N N/A SSIT N Ed2, Edition1-CV
CER4.1-4.2P4 N N/A Y 18 N N/A Y Devel Ed4 (P6), Migration to X86 not in near future
CER4.1-4.2P5 N N/A Y 18 N N/A Y Devel Ed4 (P6), Migration to X86 not in near future
CER4.1-4.2P6 N N/A SSIT 18 N N/A N N NPP-VIIRS
CER4.1-4.2P7 N N/A SSIT 18 N N/A N N NPP-VIIRS
CER4.1-4.3P2 Y 15 SSIT 18 N N/A SSIT N Ed2, Edition1-CV
CER4.1-4.3P3 N N/A Y 18 N N/A Y Devel Ed4 (P6), Migration to X86 not in near future
CER4.1-4.3P4 N N/A SSIT 18 N N/A N N NPP-VIIRS

Table 1: PGE Current Events Status Table                                                                                                                                                                                                               

Status of Misc. Item(s) 
Status of PGEs on Each Platform and 

TK Version used for Compilation1,2 
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Subsystem ID PGE ID P4
P4 
TK 
Ver

P6
P6 
TK 
Ver

X86
X86 
TK 
Ver

"New" 
Wrapper 

Scripts for 
AMI Status                 

(Y / N / Devel 
/ SSI&T / n/a)7

CATALYST 
Integration 
Status (Y / 
N / Devel / 

SSI&T / 
n/a)

Comments

Table 1: PGE Current Events Status Table                                                                                                                                                                                                               

Status of Misc. Item(s) 
Status of PGEs on Each Platform and 

TK Version used for Compilation1,2 

Inversion/SOF
A

CER4.5-6.0P6 N N/A SSIT 18 SSIT 18 N N Ed4 Pre-Processor

4.5-6 CER4.5-6.1P2 Y 16 ValRx 18 ValRx 18 ValRx N Ed2 Terra Main
CER4.5-6.1P3 Y 16 ValRx 18 ValRx 18 ValRx N Ed2 Aqua Main
CER4.5-6.1P4 N N/A Y 16 N N/A Y Devel Terra Main Ed4 version of 1P2
CER4.5-6.1P5 N N/A Y 16 N N/A Y Devel Aqua Main Ed4 version of 1P3
CER4.5-6.1P6 N 16 ValRx 18 ValRx 18 N N Edition4
CER4.5-6.1P7 N N/A Devel 18 Devel 18 N NPP-VIIRS
CER4.5-6.2P2 Y 16 ValRx 18 ValRx 18 ValRx N Ed2/Ed3 subsetter
CER4.5-6.2P3 N N/A Y 16 N N/A Y Devel Subset postproc for Terra and Aqua (Ed4 version of 

2P2)
 CER4.5-6.2P4 Y 16 Y 18 Y 18 Y N Ed3 daily post-processor

CER4.5-6.4P1 Y 16 ValRx 18 ValRx 18 ValRx N Edition2 to magneto
CER4.5-6.4P2 N N/A Y 16 N N/A Y Devel Monthly validation site (Ed4 for 4P1)
CER4.5-6.5P4 Y 16 Y 18 Devel 18 Y N IES-SSF  Terra New PGE, Ed2 format
CER4.5-6.5P5 Y 16 Y 18 Devel 18 Y N IES-SSF Aqua New PGE, Ed2 format

SARB - 5 CER5.0P1 Y 15 N N/A N N/A n/a n/a Ed2 only
CER5.0P2 Y 15 Y 18 Y 18 Y N Ed2/Ed3  
CER5.1P1 Y 16 N N/A N N/A n/a n/a Ed2 only
CER5.1P2 ValRx 16 Devel 18 Devel 18 N n/a AMI versions will be used for NPP-VIIRS processing

CER5.1P3 N N/A Devel 18 Devel 18 N N New PGE - Edition4 Main for Terra and Aqua
CER5.4P1 Y 15 N N/A N N/A n/a n/a Ed2 only
CER5.4P2 Y 16 N N/A N N/A n/a n/a Ed2 only

TISA Grid - 6 CER6.1P1 Y 15 N N/A N N/A n/a n/a Ed2 only
CER6.2P1 Y 15 N N/A N N/A n/a n/a Ed2 only
CER6.3P1 Y 15 N N/A N N n/a n/a Ed2 only

TISA Avg - 7.1 CER7.3.1P1 Y 16 SSIT 16 N N/A Y N Edition3
CER7.3.1P2 N N/A Devel 18 N N/A N N Edition 4
CER7.3.1P3 N N/A Devel 18 N N/A N N Edition 4
CER7.3.1P4 N N/A Devel 18 N N/A N N Edition 4

SARB - 7.2 CER7.2.1P1 Y 16 N N/A Y 16 Y N P4 only Ed2 for now, X86 for Ed2 and Ed3 
CER7.2.1P2 N N/A N N/A Devel 18 N N Ed4
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Subsystem ID PGE ID P4
P4 
TK 
Ver

P6
P6 
TK 
Ver

X86
X86 
TK 
Ver

"New" 
Wrapper 

Scripts for 
AMI Status                 

(Y / N / Devel 
/ SSI&T / n/a)7

CATALYST 
Integration 
Status (Y / 
N / Devel / 

SSI&T / 
n/a)

Comments

Table 1: PGE Current Events Status Table                                                                                                                                                                                                               

Status of Misc. Item(s) 
Status of PGEs on Each Platform and 

TK Version used for Compilation1,2 

TISA Avg - 8 CER8.1P1 Y 15 SSIT 16 N N/A Y N Migrate to AMI for Ed3
CER8.1P2 N N/A Devel 18 N N/A N N Edition4

TISA Grid - 9 CER9.0P1 Y 15 Y 18 Y 18 Y N Ed2 only
CER9.0P2 N N/A Y 16 Y 18 Y N ISCCP-D2like-MRG Pre-processor
CER9.0P3 N N/A Y 16 Y 18 Y N ISCCP-D2like-MRG Main-processor
CER9.0P4 N N/A Devel 18 N N/A Devel N
CER9.0P5 N N/A Devel 18 N N/A Devel N
CER9.1P1 Y 15 Y 18 N N/A Y N Edition 2/3
CER9.1P2 N N/A N N/A Devel 18 N N Edition 4
CER9.2P2 Y 16 Y 18 N N/A Y N PGE for Edition3
CER9.2P3 N N/A Devel 18 N N/A N N New PGE for Edition4
CER9.3P2 Y 16 Y 18 N N/A Y N PGE for Edition3
CER9.3P3 N N/A Devel 18 N N/A N N New PGE for Edition4
CER9.4P2 Y 16 Y 18 N N/A Y N PGE for Edition3
CER9.4P3 N N/A Devel 18 N N/A N N New PGE for Edition4
CER10.0P3 Y 16 SSIT 16 N N/A Y N PGE for Edition3
CER10.0P4 N N/A SSIT 18 N N/A Y N Edition3A, Non-GEO
CER10.0P5 N N/A Devel 18 N N/A N N Edition4, Non-GEO

GGEO - 11 CER11.1P10 Y 16 N N/A N N/A n/a n/a
CER11.2P2 Y 16 N N/A N N/A n/a n/a  
CER11.4P1 Y 16 N N/A N N/A n/a n/a
CER11.6P1 Y 16 N N/A N N/A n/a n/a  
CER11.7P1 Y 16 Y 18 Y 18 Y N   

Regrid MOA -
12

CER12.1P1 Y 16 Y 16 Y 16 Y N Edition 2/3

CER12.1P2 N N/A Y 16 Y 16 Y N Edition 4

TISA Avg - 10
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Y Currently able to run in production

N Not able to run in production

Y/D Current version in production operational, New version in development

Y/S Current version in production operational, New version in SSI&T 

Y/V Current version in production operational, New version in ValRx 

Devel PGE in development, still to be delivered for the first time to the platform.  

SSI&T PGE delivered and in SSI&T (CM or SIT) testing prior to operational processing
ValRx PGE undergoing ValRx testing and approving phase

SGI warlock
P4 Magneto - IBM P4
P6 AMI - IBM  P6
X86 AMI - IBM X86
 Y Scripts in production

n/a Not needed for this PGE
N Development not yet begun

SSI&T or 
SSIT

Delivered and in SSI&T (CM or SIT) testing prior to operational processing

Devel Development in progress for inclusion in next delivery

 7"New" 
Wrapper 
Scripts for AMI 
Status 

2Prod. Platform

Table 1 Key:
1Status
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Date Affected Section or PGE/Product ID Revision Made
11.7P1, 9.0P1 Changed P6 and New Wrapper Status from "Devel" to "SSI&T", Changed 

X86 status from "N" to "SSI&T"
4.1-4.0P2 Changed P6 and New Wrapper Status from "SSI&T" to "ValRx"
4.1-4.0P3 New PGE added to list
1.4P3 Changed P6, X86, and New Wrapper Status from "Devel" to "SSI&T" 
4.1-4.0P2 Changed P6 and New Wrapper Status from "ValRx" to "Y"
9.2P2,3,4 Changed P6 and New Wrapper Status from "ValRx" to "Y"
1,4P3, 4.5-6.1P2,3, 4.5-6.2P2 Changed P6, X86 and New Wrapper Status from "SSI&T" to "ValRx" 
 4.1-4.0P3 Changed P6 and New Wrapper Status from "SSI&T" to "ValRx" 
 4.1-4.0P3 Changed P6 and New Wrapper Status from "ValRx" to "Y"
1.4P3, 4.5-6.1P2,3, 4.5-6.2P2 Changed P6, X86, and New Wrapper Status from "ValRx" to "Y"

3/6/2013 None No changes
4.1-4.1P7, 2P6, 2P7, 3P4                                                       
4.5-6.1P6

New PGEs added to list

9.0P1, 11.7P1 Changed P6 and New Wrapper Status from "SSI&T" to "Y"
10.0P4 Changed New Wrapper Status from "N" to "Devel"
1.4P3 Changed P6 and X86 status from "Y" to "Y/Devel" to indicate an updated 

version to replace current functioning version is in development 
4.-14.1P6, 2P4, 2P5, 3P3 Changed TK version from 16 to 18
10.0P4 Changed P6, X86, and New Wrapper Status from "Devel" to "SSI&T" 
1.4P3 Changed P6 and X86 status from "Y/Devel" to to "Y/SSIT" to indicate an 

updated version to replace current functioning version is in testing 
4.-14.1P6, 2P4, 2P5, 3P3 Changed P6 status to "ValRx"
All Removed column for SGI information

5/1/2013 No updates
4.-14.1P6, 2P4, 2P5, 3P3 Changed P6 status to "Y"

9.0P2,3
Changed X86 status from "N" to "Y" and X86 tk version fron "N/A" to "18"

5/29/2013 No updates
6/12/2013 4.1-4.1P4,5, 2P2, 2P3, 3P2 Changed P6 and New Wrapper status from "Devel" to "SSIT"

1.4P3 Removed "SSIT" from P6 and X86 status, added comment about ValRx 
d4.5-6,1P2,3,  2P2, 4P1 Changed P6, X86, and New Wrapper Status from "Y" to "ValRx"

7/10/2013 No updates

4/15/2013

4/1/2013

1/9/2013

Revisions:

1/23/2013

2/6/2013

2/20/2013

3/18/2013

6/24/2013

5/15/2013
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Date Affected Section or PGE/Product ID Revision Made
Revisions:

5.1P2 Changed P6, X86, and New Wrapper Status from "N" to "Devel", and TK 
Version to 18

5.1P3 Changed TK Version from "16" to "18"
4.5-6.1P7 New PGE added to list
4.5-6.1P6 Changed comment to indicate this PGE is now an Ed4 PGE and not an 

NPP PGE
8/7/2013 10.0P4 Changed P6 and New Wrapper Status from "SSI&T" to "Y"

8/21/2013 No updates
9/4/2013 No updates

9/18/2013 4.5-6.5P4,5
Changed P6 and X86 status from "Y" to "Devel" to indicate an updated 
version to replace current version is in development 

10/2/2013 1.4P3 Changed TK version from "16" to "18"
10/16/2013 No updates
10/30/2013 No updates
11/13/2013 No updates
11/27/2013 9.0P4,5 Changed P6 and New Wrapper status from "Devel" to "SSIT"
12/11/2013 9.0P5 Changed P6 and New Wrapper status from "SSIT" back to "Devel"

1/8/2014 9.0P4 Changed P6 and New Wrapper status from "SSIT" back to "Devel"
1/22/2014 No updates

Table 1 Key Added new Statuses Y/D, Y/S, and Y/V
1.1P8, 1.2P1, 1.4P1, 1.4P2, 1.4P3 Changed P6 and X86 status from "Y" to "Y/S"

2/19/2014 4.5-6.0P6 New PGE added to list
3/5/2014 No updates

3/19/2014 No updates
1.4P3 Changed P6 status from "Y/S" to "N"
1.1P8, 1.2P1, 1.4P1, 1.4P2 Changed P6 and X86 statuses from "Y/S" to "Y"
4.5-6.0P6, 4.5-6.1P6 Changed P6 and X86 statuses from "Devel" to "SSIT"
4.1-4.1P7, 2P6, 2P7, 3P4  Changed P6 statuses from "Devel" to "SSIT"

4/16/2014 No updates
4/30/2014 No updates
5/14/2014 4.5-6.1P6 Changed P6 and X86 statuses from "SSIT" to "ValRx"
5/28/2014 7.2.1P2 Added new PGE
6/11/2014 9.2P3, 9.3P3, 9.4P3 Added new PGEs

10.0P4 Changed X86 Status from "Y" to "N"
7.3.1P2, 7.3.1P3, 7.3.1P4, 8.1P2, 9.1P2, 10.0P5 Added new PGEs

7/11/2014 7.3.1P1, 8.1P1, 10.0P3, 10.0P4 Changed P6 status from "Y" to "SSIT"

6/25/2014

4/2/2014

2/5/2014

7/24/2013
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