July 23, 2014 - System Issues and Status

Table 1: PR Status for 07/23/14

(Status as of 07/07/21)
PR Status
. . Data (Active PRs only)
Rzrouil;ft(lgg) Satellite Pg(:;j;tztlon Product PGEs Data Dates (Unless noted,
q 9y (SS#) Statuses apply to all
PRs in row)
*** Baselinel-QC PRs — Standing
NPP 780-14 NPP Baselinel- BDS, IES, 1.0P2 Standing Request Active
NPP 730-14 QC ES8 1.1P8 7/1/2014 -
NPP 753-14 1.2P1 12/31/2018 Priority 2
NPP 764-14 1.4P1
NPP 767-14 2.2P1
SCCRs 911,
1012, 863,
756, 867
AM 727-14 Terra Baselinel- BDS, IES, 1.1P8 Standing Request Active
AM 749-14 QC ES8 1.2P1 7/1/2014 -
AM 760-14 1.4P1 12/31/2018 Priority 2
AM 765-14 2.2P1
SCCRs 1012,
863, 756, 867
PM 728-14 Aqua Baselinel- BDS, IES, 1.1P8 Standing Request Active
PM729-14 | (FM3, QC ES8 1.2P1 71112014 —
PM751-14 | FM4) 1.4P1 12/31/2018 Priority 2
PM 752-14 2.2P1
PM 763-14
PM 766-14
SCCRs 1012,
863, 756, 867
*** Edition1-CV PRs — Standing
NPP 781-14 NPP Editionl- BDS, IES 1.0P2 Standing Request Active except
NPP 734-14 cv 1.1P8 5/31/2014 - 757 - Review
NPP 757-14 1.2P1 12/31/2018 Complete
NPP 771-14 1.4P1
NPP 775-14 1.4P2
SCCRs 911,
1012, 863, Priority 2
756




July 23, 2014 - System Issues and Status

Table 1: PR Status for 07/23/14

(Status as of 07/07/21)
PR Status
Jroducion | e | PN | ol | poEs | DaDaws | (Unlessnond,
(SS#) Statuses apply to all
PRs in row)
NPP 779-14 NPP Editionl- ERBE-like 2.2P1 Standing Request Active
NPP 785-14 cv 2.3P1 6/1/2014 - Priority 2
NPP 789-14 2.3P2 12/31/2018
NPP 793-14 3.1P1
SCCR 867
AM 731-14 Terra Editionl- BDS 1.1P8 Standing request Active except 754
AM 754-14 cv 1.2P1 5/31/2014 - Pending SIT Review
AM 768-14 1.4P1 12/31/2018
AM 772-14 1.4P2
SCCRs 1012, Priority 2
863, 756
AM 776-14 Terra Editionl- ERBElike 2.2P1 Standing request Active
AM 782-14 cv 2.3P1 6/1/2014 — Priority 2
AM 786-14 2.3P2 12/31/2018
AM 790-14 3.1P1
SCCR 867
PM 732-14 Aqua Editionl- BDS 1.1P8 Standing request Active except 755
PM 755-14 | FM3 cv 1.2P1 5/31/2014 — Review Complete
PM 769-14 1.4P1 12/31/2018
PM 773-14 1.4P2
SCCRs 1012, Priority 2
863, 756
PM 777-14 Aqua Editionl- ERBElike 2.2P1 Standing request Active
PM 783-14 FM3 cv 2.3P1 6/1/2014 - Priority 2
PM 787-14 2.3P2 12/31/2018
PM 791-14 3.1P1
SCCR 867
PM 733-14 Aqua Ed1-CV- BDS 1.1P8 Standing request Active except 756
PM 756-14 | FM4 NoSW 1.2P1 5/31/2014 — Review Complete
PM 770-14 1.4P1 12/31/2018
PM 774-14 1.4P2
SCCRs 1012, Priority 2
863, 756




July 23, 2014 - System Issues and Status

Table 1: PR Status for 07/23/14

(Status as of 07/07/21)
PR Status
. . Data (Active PRs only)
Rzrouil;ft(ﬁg) Satellite P;(:S:tztlon Product PGEs Data Dates (Unless noted,
q 9y (SS#) Statuses apply to all
PRs in row)
PM 778-14 Aqua Ed1-CV- ERBElike 2.2P1 Standing request Active
PM 784-14 | FM4 NoSW 2.3P1 6/1/2014 — Priority 2
PM 788-14 2.3P2 12/31/2018
PM 792-14 3.1P1
SCCR 867
AM 795-14, Terra Edition1-CV | SSFi 4.1-4.1P4/5 | Standing Request PRs 795, 796:
e Clouds 4.1-42P2/3 | PRs 795, 796: Pending SS Review
120.13 41-43pp | 5/31/14-12/31/18
Other PRs:
PM 796-14 .
PM 291-13 Aqua Other PRs: Active
141-13to PM 12/31/12 -12/31/14
143-13
SCCR 693
AM 144-13to | FM1, Edition1-CV | SSF 4.5-6.1P2/3 | Standing Request Active
AM 146-13 | FM2, 45-6opp | 12/31/12-
PM 147-13t0 | FM3, acgapy | 123114
PM 152-13 FM4 o
SCCR 913
*** Snow and Ice Products PRs — Standing
M 3-12 NSIDC- EICE 4.1-4.0P2 Standing Request Active
SCCR 918 CLASS ESNOW 12/1/12 - 4/30/14
M 1-13 NSIDC- ESNOW 4.1-4.0P3 Standing Request Active
AFWA- EICE 1/1/13 - 4/30/14
Mesh16th
SCCR 943
M 2-12 NSIDC SNOW 2.1P1 Standing Request Active
SCCR 867 7/2012 - 12/2014
*** MOA/PMOA Products PRs — Standing
M 3-11 CERES DAO-G5- MOA 12.1P1 Standing request Active
SCCR 920 CERES 5/31/11-1/1/15
M 2-12- CERES DAO-G5- PMOA 9.1P1 Standing request Active
CERES

SCCR 914

7/1/12 - 12/31/14




July 23, 2014 - System Issues and Status

Table 1: PR Status for 07/23/14

(Status as of 07/07/21)
PR Status
. . Data (Active PRs only)
Rzrouil;ft(lsg) Satellite P;(:S:t(étlon Product PGEs Data Dates (Unless noted,
q 9y (SS#) Statuses apply to all
PRs in row)
M 205-13 CERES GMAO- MOA 12.1P2 Standing request Active
G541-Ed4 3/2/13 thru 4/1/15

The PRs that follow are the Non-Standing PRs that can be processed

*»** Edition 3 Instrument & ERBElike PRs

664-14 FM4 Ed3-NoSW | SCCD 2.4P1 1/15/14 - 2/15/14 | Active
SCCR 867 SCCN Priority 2
665-14 FM1 Edition3 ES8 2.2P1 1/1/2014 — Active
668-14 FM2 2.3P1 2/28/2014

670-14 2.3P2 Priority 2
SCCR 867

666-14 FM3 Edition3 ES8 2.2P1 1/2014-2/2014 | Active
669-14 2.3P1 Priority 2
671-14 2.3P2

SCCR 867

667-14 FM4 Ed3-NoSW | ES8 2.2P1 1/1/2014 — Active
SCCR 867 2/28/2014 Priority 2
*** Edition 4 Instrument & ERBElike PRs

45213 FM3 Edition4 SCCD, SCCN | 2.4P1 6/15/2002- Ready Final
SCCR 983 12/15/2009 Priority 2
453-13 FM4 Edition4 SCCD, SCCN | 2.4P1 6/15/1002 — Ready Final
SCCR 983 3/15/2005 Priority 2
454-13 FM4 Ed4-NoSW | SCCD, SCCN | 2.4P1 4/15/2005 — Ready Final
SCCR 983 12/15/2009 Priority 2
455-13 FM3 Edition4 ES8 2.2P1 6/18/2002 Ready Final
472-13 FM4 2.3P1 3/29/2005

474-13 2.3P2

SCCR 867 Priority 2
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Table 1: PR Status for 07/23/14

(Status as of 07/07/21)
PR Status

Jroducion | e | PN | ol | poEs | DaDaws | (Unlessnond,

(SS#) Statuses apply to all

PRs in row)
456-13 FM3 Edition4 ES8 2.2P1 3/30/2005- Ready Final
473-13 2.3P1 12/31/2009
475-13 2.3P2
SCCR 867 Priority 2
457-13 FM4 Ed4-NoSW | ES8 2.2P1 3/30/2005- Ready Final
SCCR 867 12/31/2009 Priority 2
476-13 Aqua Edition4 ES4, ES9 3.1P1 7/2002 - 11/2009 Ready Final
SCCR 867 Priority 2
556-14 Terra Edition4 ES4, ES9 3.2P1 7/2002 - 11/2009 Ready Final
SCCR 867 +Aqua Priority 2
*** Edition 1 NPP Instrument and ERBE-like PRs
| | | | |

*** Edition 3 SSF & SSFl1ldeg-Hour (SSF, SFC & SAH)
*** Edition 3 TSI --> SYNI --> SYN1deg
724-14 Terra+ Edition3A Pre-TSI 10.0P3 1/2014 Ready Final
SCCR 801 Aqua Priority 2
725-14 Terra+ Edition3A | TSI 7.3.1P1 1/2014 Pending SIT Review
SCCR 801 Aqua Priority 2
735-14 Terra+ Edition3A | SYNI 7.2.1P1 1/2014 Ready Final
SCCR 938 Aqua Priority 2
726-14 Terra+ Edition3A | SYN1deg 8.1P1 1/2014 Pending SIT Review
SCCR 795 Aqua Priority 2
*** Edition 3 SSF1ldeg
521-13 Terra Edition3A SSF1deg 10.0P4 6/2013 - 9/2013 Review Complete
SCCR 934 Priority 2
522-13 Aqua Edition3A SSF1deg 10.0P4 6/2013 - 9/2013 Pending SIT Review
SCCR 934 Priority 2

**** Beta2-Ed4 SSFi --> SSF, Edition4 SSF




July 23, 2014 - System Issues and Status

Table 1: PR Status for 07/23/14

(Status as of 07/07/21)
PR Status
. . Data (Active PRs only)
Rzrouil;ft(lsg) Satellite P;(:S:t(étlon Product PGEs Data Dates (Unless noted,
q gy (SS#) Statuses apply to all
PRs in row)

638-14 thru FM1, Beta2-Ed4 | SSFi 4.1-4.1P6 6/2005 — 12/2009 | Active
641-14 FM2 4.1-4.2P4 N

Priority 2
SCCR 947 4.1-4.2P5

4.1-4.3P3

618-14 thru FM1, Beta2-Ed2 SSF 4.5-6.1P4 6/2005 — 12/2009 Active
620-14 FM2 4.5-6.2P3 o

Priority 2
SCCR 814 4.5-6.4P2
617-14 FM3, Beta2-Ed4 SSFi 4.1-4.1P6 4/2005 — 12/2009 Active
628-14thry | "M4 4.1-4.2P4 o

Priority 2
630-14 4.1-4.2P5
SCCR 947 4.1-4.3P3
621-14 FM3 Beta2-Ed4 SSF 4.5-6.1P5 4/2005 — 12/2009 Active
623-14 4.5-6.2P3 o

Priority 2
625-14 4.5-6.4P2
SCCR 814
626-14 thru FM4 Beta2-Ed4- | SSF 4.5-6.1P5 4/2005 — 12/2009 | Active
628-14 NoSW 4.5-6.2P3 o

Priority 2
SCCR 814 4.5-6.4P2
761-14 Terra Edition4A sibi 4.5-6.0P6 6/2005 — 12/2009 | Active
SCCR 1001 Priority 2
762-14 Aqua EditiondA | sibi 45-6.0P6 | 4/2005-12/2009 | Active
SCCR 1001 Priority 2
736-14 FM1 Edition4A SSF 4.5-6.1P6 2/29/2000 — Active
735-14 FM2 45-64p2 | 6/1/2005 .

Priority 2
736-14 4.5-6.2P3
SCCRs 973,
814
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Table 1: PR Status for 07/23/14

(Status as of 07/07/21)
PR Status
. . Data (Active PRs only)
Rzroudel;:t(lglg) Satellite P;(:S;tztlon Product PGEs Data Dates (Unless noted,
q 9y (SS#) Statuses apply to all

PRs in row)

739-14 FM3 Edition4A SSF 45-6.1P6 | 6/30/2002 — On Hold - Pending

740-14 FM4 45-6.4p2 | 3/30/2005 Input

741-14 4.5-6.2P3 Priority 2

SCCRs 973,

814

*** |ISCCP-D2like Stream (all the ISCCP-D2like products)

611-14 Mrg Edition3A ISCCP- 9.0P3 11/2013 - 12/2013 | Active

SCCR 961 D2like-Mrg Priority 2

**** The PRs are for PGEs that have not completed pre-op testing and

been promoted to the production environment

TBD Terra ValRx-P6 SSFi 4.1-4.1P4 4/13 PR Generation
4.1-4.2P2 Pending

SCCR 919 4.1-4.2P3 Priority Level 1
4.1-4.3P2

TBD Agua ValRx-P6 SSFi 4.1-4.1P4 4/13 PR Generation
4.1-4.2P2 Pending

SCCR 919 4.1-4.2P3 Priority Level 1
4.1-4.3P2

290-13 thru Terra ValR1-P6 SSF 4.5-6.1P2 4/13 Review Complete

292-13 4.5-6.2P2 On Hold

SCCR 912 4.5-6.4P1

Priority Level 1

293-13 thru Aqua ValR1-P6 SSF 4.5-6.1P3 4/13 Review Complete

295-13 4.5-6.2P2

SCCR 912 4.5-6.4P1 Priority Level 1

96-13 Terra ValR1-X86 | SSF 4.5-6.1P2 4/13 Review Complete

297-13 4.5-6.2P2 On Hold

298-13 4.5-6.4P1

SCCR 912 Priority Level 1
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Table 1: PR Status for 07/23/14

(Status as of 07/07/21)

PR Status

Jroducion | e | PN | ol | poEs | DaDaws | (Unlessnond,
(SS#) Statuses apply to all

PRs in row)
299-13 thru Aqua ValR1-X86 | SSF 4.5-6.1P3 4/13 Review Complete
301-13 4.5-6.2P2 On Hold
SCCR 912 4.5-6.4P1

Priority Level 1

744-14 Terra ValR1016 SSF1deg- 10.0P4 12/2013 Review Complete
SCCR 1016 month Priority 2
745-14 Aqua ValR1016 SSF1deg- 10.0P4 12/2013 Review Complete
SCCR 1016 month Priority 2
746-14 Terra+ ValR1016 TSI 10.0P3 12/2013 Review Complete
747-14 Aqua 7.3.1P1 Priority 2
SCCR 1016
748-14 Terra+ ValR1016 SYNI 7.2.1P1 12/2013 Pending SIT review
SCCR 939 Aqua
750-14 Terra+ ValR1016 SYN1deg 8.1P1 12/2013 Review Complete
SCCR 801 Aqua Priority 2

**** The PRs that follow are for PGEs that are pending delivery or other
future event.

M 794 NSIDC SNOW 2.1P1 Standing Request Pending SIT review
SCCR 867 1/2015 — 12/2019

**** The PRs that follow have completed processing

546-14 FM1 Edition3 ES8 2.2P1 7/1/2013 - Pending Op Review
549-14 FM2 2.3P1 10/31/2013

551-14 2.3P2

SCCR 867

710-14 FM5 ValR979-Ed1| BDS, IES 1.4P3 12/2012, PR in Review
711-14 12/2013 Complete

SCCR 979 Should be Complete
655-14 FM1 Edition3 BDS 1.2P1 1/1/2-14 - PR Active

658-14 FM2 IES 1.4P3 2/28/2014 Should be Complete
SCCRs 863, Priority 2

979
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PR Status

Jroducion | e | PN | ol | poEs | DaDaws | (Unlessnond,

(SS#) Statuses apply to all

PRs in row)
656-14 FM3 Edition3 BDS 1.2P1 1/1/2-14 - PR Active
659-14 IES 1.4P3 2/28/2014 Should be Complete
SCCRs 863, Priority 2
979
657-14 FM4 Ed3-NoSW | BDS 1.2P1 1/1/2014 - PR Active
660-14 IES 1.4P3 2/28/2014 Should be Complete
SCCRs 863, Priority 2
979
310-13 Aqua Edition3A | SAH 5.0P2 7/10 - 12/11 PR Active
SCCR 917 Needs to be closed
712-14 Terra ValR1001-P6| sibi 4.5-6.0P6 1/2004 — 12/2004 PR Review Complete
713-14 VaIR100L. Should be Complete
SCCR 1001 X86 Priority 2
714-14 Aqua ValR1001-P6| sibi 4.5-6.0P6 1/2004 — 12/2004 PR Ready Final
715-14 ValR1001- Should be Complete
SCCR 1001 X86
Priority 2

355-13 FM3 Edition3 ES8 2.2P1 10/1/2012 - Complete
358-13 2.3P1 2/28/2013
360-13 2.3P2
SCCR 867
356-13 FM4 Ed3-NoSW | ES8 2.2P1 10/1/2012 - Complete
SCCR 867 2/28/2013
546-14 FM1, Edition3 ES8 2.2P1 7/1/2013 — Complete
549-14 FM2 23p1 10/31/2013
551-14 2.3P2
SCCR 867
362-13 Aqua Edition3 ES4, ES9 3.1P1 10/2012 - 1/2013 Complete
SCCR 867




July 23, 2014 - System Issues and Status

Table 1: PR Status for 07/23/14

(Status as of 07/07/21)
PR Status
Jroducion | e | PN | ol | poEs | DaDaws | (Unlessnond,
(SS#) Statuses apply to all
PRs in row)
363-13 FM1+ Edition3 ES4, ES9 3.2P1 10/2012 - 1/2013 Complete
SCCR 867 FM3
547-14 FM3 Edition3 ES8 2.2P1 7/1/2013 - Complete
550-14 2.3p1 10/31/2013
552-14 2.3P2
SCCR 867
553-14 Terra Edition3 ES4, ES9 3.1P1 6/1/2013 - Complete
SCCR 867 9/30/2013
567-14 FML1, ValR979-Ed3| BDS, IES 1.4P3 9/13/2013 Complete
sccro79 | FM2
568-14 FM3 ValR979-Ed3| BDS, IES 1.4P3 9/13/2013 Complete
SCCR 979
579-14 FMA4 ValR979-Ed3| BDS, IES 1.4P3 9/13/2013 Complete
SCCR 979
577-14 FM1, ValR979-Ed4| BDS, IES 1.4P3 1/5/2010 Complete
sccro7rg | FM2
578-14 FM3 ValR979-Ed4| BDS, IES 1.4P3 1/5/2010 Complete
SCCR 979
579-14 FMA4 ValR979-Ed4| BDS, IES 1.4P3 1/5/2010 Complete
SCRR 979
554-14 Agua Edition3 ES4, ES9 3.1P1 6/1/2013 - Complete
SCCR 867 9/30/2013
555-14 Terra Edition3 ES4, ES9 3.2P2 6/2013 - 9/2013 Complete
SCCR 867 +Aqua
450-13 FM3 Edition4 BDS, IES 1.2P1 3/30/2005 — Complete
447-13 1.4P3 12/31/2009
SCCRs 863,
959
129-13 thru FM3,FM4 | Beta2-Ed4 SSF 4.5-6.1P5 7/2002- 3/2005 Complete
131-13 4.5-6.2P3
SCCR 814 4.5-6.4P2

10
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Table 1: PR Status for 07/23/14

(Status as of 07/07/21)
PR Status
Jroducion | e | PN | ol | poEs | DaDaws | (Unlessnond,
(SS#) Statuses apply to all
PRs in row)
218-13 Mrg Edition3A ISCCP- 9.0P3 3/2000 - 6/2012 Complete
SCCR 961 D2like-Mrg
96-13 Edition3A | ISCCP- 11.7P1 3/1/10 - 6/30/12 Complete
SCCR 916 D2like-GEO
389-13 Edition3A | ISCCP- 11.7P1 7/1/2012 - Complete
SCCR 916 D2like-GEO 6/30/2013
661-14,662- | FM1 Edition3 SCcD 2.4P1 1/15/14 - 2/15/14 | Complete
14 FM2 SCCN
SCCR 867
663-14 FM3 Edition3 SccD 2.4P1 1/15/14 - 2/15/14 | Complete
SCCR 867 SCCN
698-14 Terra Edition3 ES4 3.1P1 12/2014 - 1/2014 Complete
SCCR 867 ES9
699-14 Aqua Edition3 ES4 3.1P1 12/2014 - 1/2014 | Complete
SCCR 867 ES9
700-14 Terra+ Edition3 ES4 3.2P1 12/2014 - 1/2014 Complete
SCCR 867 Agua ES9
468-13 Aqua Edition3A | sFcB 9.3P2 4/2013 - 5/2013 Complete
469-13 SFC 9.4P2
SCCR 914
672-14 FM1 Edition3A | SSF 4.5-6.2P4 1/1/2014 - Complete
674-14 45-64p1 | 2/28/2014
SCCR 939
676-14 FM3 Edition3A | ssF 4.5-6.2P4 1/1/2014 - Complete
677-14 45-64p1 | 2/28/2014
SCCR 939
723-14 Terra Edition3A SSFldeg 10.0P4 11/2012 Complete
SCCR 934
645-14 to FM1 ValR973-P6 | sSF 4.5-6.1P6 1/2002 Complete
2211;973 FM2 ValR973-X86 4/2002
7/2002
10/2002

11
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Table 1: PR Status for 07/23/14

(Status as of 07/07/21)
PR Status
. . Data (Active PRs only)
Rzr%del;ft('sg) Satellite Pg(:;j;tztlon Product PGEs Data Dates (Unless noted,
q 9y (SS#) Statuses apply to all
PRs in row)
651-14 FM3 ValR973-X86| SSF 45-6.1P6 | 7/2002 Complete
652-14 FM4 ValR973-P6 10/2002
716-14 7/2004
717-14 12/2004
SCCR 973
388-13 Mrg Edition3A ISCCP- 9.0P3 7/2012 - 3/21013 Complete
419-13 Mrg Edition3A ISCCP- 9.0P3 10/2012 — 4/21013 | Complete
687-14 Aqua Edition3A ISCCP- 9.0P1 1/2014 - 2/2014 Complete
SCCR 915 DA
Day/Nit
523-13 Edition3A ISCCP- 11.7P1 7/13 - 8/13 Complete
616-14 Edition3A ISCCP- 11.7P1 9/13 - 12/13 Complete

12




Table 2. July 23, 2014 - System Issues and Status

Activity Lead Status

SEC Miller No updates.

CM/Docu- Ayers See Table 3 for SCCR activity since the last DMT meeting. SCCRs

mentation (Saunders) that need to be reviewed follow Table 3. (Ayers -
Tammy.O.Ayers@nasa.gov)
SCCR 1010 - Installed the PGEs in the SSI&T environment on
AMI-P. Unable to compile one of the PGEs so waiting for Raja to
return from leave. (Keyes - Dennis.F.Keyes@nasa.gov)
Began updating the Delivery Memo template to remove outdated
and/or unnecessary entries. (Ayers, Keyes)
Provided testing support for CATALYST during the investigation of
the issues documented in JIRA ticket 171. (Ayers)
Converting 12 Data Quality Summary documents from PDF to Word.
(Saunders - Joanne.H.Saunders@nasa.gov)

AMI Job Ayers Providing support for upcoming deliveries as requested. (Grepiotis -

Submission (Hillyer) Arthur.T.Grepiotis@nasa.gov)

Scripts

(AJSS)

13
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Table 3. SCCR Activity July 6 at 11:00 p.m. — July 23 at 11:30 a.m.

sccR|s|ulalc|p ss P,\"j‘ge Comments
1001 X Inversion
1028 X SARB
Instantaneous
1029 X SARB
1030 X PR Database 15
1031 X CATALYST 16
1032 X PR Database 18

S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem

14




CERES Software Configuration Change Request Submittal

Subsystem: PR_Database SCCR Date & TIME: 2014-07-10 15:00:53 SCCR No.: 1030
Parameter Change: () YES (X) NO

Description of Change (Science):
N/A

Reason for Change (Science):
N/A

Description of Change (non-Science):

Store backup of the Production PRDB to CM Repository. This is the database used in the CM
Virtual Database testing of SCCR 1027. Backup file name is
dsrvr205_ceres_pr_opt_prod.dump.comp.0701140600. An RT ticket was written to obtain the
backup.

Reason for Change (non-Science):
Suggested by DBA to use an "official backup" of the production PRDB.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and
Description of Parameter Change:
N/A

Reason for Parameter Change:
N/A

Affected PGEs in this Subsystem:
N/A

Estimated Time to Complete Change: 1 day
Planned Delivery Date: 2014-07-11
List Affected Subsystems and PGE Names: N/A

Originator: GRUNE, CARLA O. (SSAI)

15



CERES Software Configuration Change Request Submittal

Subsystem: CATALYST SCCR Date & TIME: 2014-07-22 16:34:49 SCCR No.: 1031
Parameter Change: () YES (X) NO

Description of Change (Science):
N/A

Reason for Change (Science):
N/A

Description of Change (non-Science):
Adjusting the following aspects of the CATALYST Operator's
Console:

1. Tweaking the frequency of Remote Procedure Calls (RPCs) (i.e. the number of seconds between
Ul refreshes) to the CATALYST server.

Prevent more than one copy of an RPC with identical parameters from existing at once.
Decrease the default length of timeouts (in seconds) for RPCs.

Add capability for retries for a RPC in the event the RPC has timed out.

Make #3 and #4 adjustable values from the Operator's Console settings menu.

Add visual indicator to job display informing the user that data is trying to be fetched.

UL

Reason for Change (non-Science):
This ticket addresses: ASDC-JIRA CER-171

Rationale for changes:

1. Optimizing the frequency of Ul refreshes will help to reduce load on the CATALYST server,
particularly when the host is overloaded with other activity.

2. Inthe event that an RPC is outstanding (waiting for response), do not let the same RPC stack up
during periods of high load on the server during the next Operator's Console Ul refresh cycle.

3. Very long timeouts can result in the client waiting a very long time for a request that will never
return, because the server dropped the request during a period of high system load.

4. In the event of momentary high system load, retrying a RPC has a better chance of succeeding in
the event of the first attempt being dropped by a large backlog of RPC requests server-side.

5. Making #3 and #4 adjustable parameters will prevent us from having to redeliver the console
each time one of these values needs to be tweaked for a future reason.

6. In the event a server-side lag spike occurs, give the user a visual indication that the console is
indeed trying to retrieve data from the server. This is helpful when the console appears to not
respond to user interaction, but is actually waiting for the server to respond to the user's initial
attempt at server-side interaction.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and

Description of Parameter Change:
N/A

16



Reason for Parameter Change:
N/A

Affected PGEs in this Subsystem:
N/A

Estimated Time to Complete Change: ~1 week
Planned Delivery Date: 7/25/2014
List Affected Subsystems and PGE Names: N/A

Originator: HILLYER, THOMAS N. (SSAI)
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CERES Software Configuration Change Request Submittal

Subsystem: PR_Database SCCR Date & TIME: 2014-07-23 11:08:44 SCCR No.: 1032
Parameter Change: () YES (X) NO

Description of Change (Science):
N/A

Reason for Change (Science):
N/A

Description of Change (non-Science):

PR Tool Web Component, version WB 1.4.0:

1. Correct error that prohibited submittal of PR 35-13 (JIRA 88)

2. Add banner to distinguish PPE environment from prod. (JIRA 160)

3. Correct erroneous display of "N/A" value for additional env. variables (JIRA 161)
4. Check login status prior to sending email notifications (JIRA 166)

5. Only count user comments in rejection field length (JIRA 173)

Reason for Change (non-Science):

1. Correction

2. Clarity

3. Correction

4. Correct email distribution

5. Previously counted "administrtive™ characters, thereby reducing field length available for
rejection reason

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and
Description of Parameter Change:
N/A

Reason for Parameter Change:
N/A

Affected PGEs in this Subsystem:
All

Estimated Time to Complete Change: 2 weeks
Planned Delivery Date: August 15, 2014
List Affected Subsystems and PGE Names: All

Originator: COLEMAN, LISA H. (SSAl)
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Table 4. July 23, 2014 - Subsystem Issues and Status

SS SS

No. Lead Status Problems

Toolkit | Hillyer e A problem with the automated update of the

Issues | (Wilkins) utcpole.dat and leapsec.dat files occurred on July
16th. The files became corrupted and the exact
cause has not been determined. At this time, the
automated update of these files has been turned off
and will be run manually for now. (Hillyer -
Thomas.N.Hillyer@nasa.gov)

CERES- | Hillyer e Nothing to report. (Hillyer)
lib | (Wilkins)

Perl_Lib | Hillyer e Nothing to report. (Hillyer)
(Wilkins)

CERES | Hillyer e Investigating degraded performance issue on AMI-P
Proc. | (Wilkins) resulting in connection timeouts in the CATALYST
System Operator’s Console. (Hillyer, Wilkins -
Joshua.C.Wilkins@nasa.gov, Linsinbigler -
Michael.A.Linsinbigler@nasa.gov)

e Implementing patches to CATALYST Operator’s
Console that will try to make the Console retain the
connection to the server throughout the lag spikes.
(Wilkins)

e Implementing components for CATALYST v2.0.0.
(Hillyer, Wilkins, Linsinbigler)

1.0 Cooper e Continuing updates for PGE CER1.4P1 to use the
(Grepiotis) new Instrument libraries. This is a low priority item
and it will be delivered when it is completed and
tested. (Cooper- Denise.L.Cooper@nasa.gov,
Grepiotis- Arthur. T.Grepiotis@nasa.gov)

e The next set of Edition3 gain updates have been
processed at the SCF and will be delivered after they
have been validated. (Snyder —
K.Dianne.Snyder@nasa.gov)

e The RBI contract has been awarded. Reviewing
documentation, etc., to begin understanding the new
instrument design and how it will affect the
Instrument subsystem software. Initial meetings
with the chosen contractor are occurring this week.
(Cooper)
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Table 4. July 23, 2014 - Subsystem Issues and Status

SS

No.

SS
Lead

Status

Problems

2.0

Walikainen
(Lande)

Completed CATALYST script updates for
CER2.3P1: PCF generator, env't module, File
Utilities, Launch & Driver scripts. Tested on AMI
with exit=0, QC report matching DPO equivalent.
Also checked usage of leap second file: verified full
path listing of leapsec.dat in 2.2P1's PCF file.
(Lande - Jeremie.lande-1@nasa.gov)

Submitted suggestions for improving PR tool as part
of Build 2 update. (Lande)

Continued monitoring PR status updates:
replacement SPRs (Ed1-CV) 'Review Complete’,
then 'Ready Final', then (with Baseline) 'Active'.
Last PR (M 794-14) written to replace current one
for CER2.1P1 when it expires early next year (new
one to be put on hold, pending input). Older PRs
(1.4P3 ValRs, Ed3, Ed4) closed. (Lande)

Continued monitoring production activity: gap in
Terra Ed4 (200512-200603) remains, June Ed1-CV
completed Jul 11. (Lande)

Went over promoted directories document with
Tammy: no updates identified. (Lande)

Completed nadir analysis for upcoming Edition3
SRF delivery: March and April 2014. (Walikainen -
Dale.R.Walikainen@nasa.gov)

Provided Instrument Team with nadir analysis for

upcoming SPIE conference presentations.
(Walikainen)

3.0

Walikainen
(Lande)

Combined with above.

4.1

Sun-Mack
(Brown)

On vacation. Nothing new to report. (Gibson -
Sharon.C.Gibson@nasa.gov)

Continued working on QC to netcdf program.
Verified Histogram data and began code to put CO2
variables into netcdf file. Adjusted netcdf format
several times in effort to get optimal variable
dimensions layout for use with online display tool.
(Smith - Rita.A.Smith@nasa.gov)

Ran Clouds PGE CER4.1-4.1P6 with 3 different
MOA inputs for comparison purposes. (Smith)

20



mailto:Jeremie.lande-1@nasa.gov
mailto:Dale.R.Walikainen@nasa.gov
mailto:Sharon.C.Gibson@nasa.gov
mailto:Rita.A.Smith@nasa.gov

Table 4. July 23, 2014 - Subsystem Issues and Status

SS SS
No. Lead Status Problems
4.1 Sun-Mack e Provided input concerning new PGE CER4.1-4.1P7

(Contd) | (Brown) PR generator. (Smith)

e Met with CERES PR Tool Team to determine
contents of Build 2.0.0. (Heckert -
Elizabeth.C.Heckert@nasa.gov)

e Made an additional fix for CERES PR Tool version
1.4.0; preparing to deliver soon. (Heckert)

e Added outputFile type to CERES Ordering Tool
statistics load script. (Heckert)

e Fixed bounding box bug on CERESVis tool.
(Heckert)

o Worked with members in the Clouds and other
subsystems on various tasks. (Sun-Mack -
Szedung.Sun-mack-1@nasa.qov)

e Continued working on 3-D clouds. (Sun-Mack)

e Reviewed NPP PRs and provided the input regarding
NPP PR generator. (Sun-Mack)

e QC global images and statistics were produced for
Terra Beta2-Ed4 from 200605 through 200609. QC
global images and statistics were also processed for
Terra Edition2B-QC and Aqua Edition1C for
201404. Results were posted on the Web. (Brown -
Ricky.R.Brown@nasa.gov)

e Processed QC results for MOA comparisons for
Agua MOAJ52 and MOA54. Differences were
produced between the two versions and results were
posted on the Web. (Smith, Brown)

e SSF global images and statistics were processed for
Agqua Edition1-CV and Terra Edition1-CV for
201404. Results were posted on the Web. (Brown)

e Continue looking into comparison of Aerosol
products between Calipso and MODIS. (Chen -
Yan.Chen-1@nasa.gov)

e Continue testing global dx tool with two files.
(Chen)

e Attended MODIS team collection 6 webinars.
(Chen)

e Calculated stats for validating clear sky 1.24
overhead albedo maps. (Chen)

21



mailto:Elizabeth.C.Heckert@nasa.gov
mailto:Szedung.Sun-mack-1@nasa.gov
mailto:Ricky.R.Brown@nasa.gov
mailto:Yan.Chen-1@nasa.gov

Table 4. July 23, 2014 - Subsystem Issues and Status

Iﬁg. L?ag d Status Problems
41 Sun-Mack Continue checking the daily ingest completion of
(Contd) | (Brown) VIMD and VAOT (03001 and 03110) data on
/ASDC_archive. (Chen)
4.2 Sun-Mack Combined with above.
4.3 Sun-Mack Combined with above.
4.4 Miller Responded to questions on SSF parameters related to
(Antropov) being gridded. (Miller - Walter.F.Miller@nasa.qov)
Checked SSF1deg-Hour, SSF1deg-Daily, and
SSF1deg-Month sample Edition4 products for
consistency and correctness. (Miller)
Produced an SYN1deg-3Hour HDF5 file for review.
(Antropov - Igor.Antropov@nasa.gov)
Worked on cleaning up the program that writes
HFD?5 file for SYN1deg_Ed4 program. (Antropov)
Investigating different ways of checking CERES
data consistency and filtering out of errors. Testing
different validation algorithms. (Antropov)
4.5 Sothcott No report received. (Sothcott -
(Caldwell) Victor.E.Sothcott@nasa.gov)
4.6 Sothcott Combined with above.
(Caldwell)
5.0 Caldwell SCCR 1028 - Working with Alex Radkevich to
(Sothcott) verify that surface albedo code is using parameters
and algorithms appropriate for both Terra and Aqua
processing. (Caldwell -
Thomas.E.Caldwell@nasa.gov)
Successfully processed SAH maps using Edition4
MATCH-hourly data. This provides consistency
with other Edition4 SARB products. (Caldwell)
7.2 Caldwell No new updates. (Caldwell)
(Sothcott)
12.0 Caldwell No new updates. (Caldwell)
(Sothcott)
7.1 Nguyen Producing matched GERB and GGEO all-sky LW
(Keyes) fluxes for Michele Nordeen to plot. (Nguyen -
Le.T.Nguyen@nasa.gov)
8.0 Nguyen No new updates. (Nguyen)
(Keyes)
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Table 4. July 23, 2014 - Subsystem Issues and Status

SS SS
No. Lead Status Problems
10.0 Nguyen e Supported cleaning GOES-13 McIDAS binary files
(Keyes) for June 2014. (Keyes - Dennis.F.Keyes@nasa.qov)
e Made updates to Edition4 code to delete 2
parameters of the SSF1deg-Day and -Month HDF.
(Keyes)
e SCCR 1023 - Working on Edition4 code and
providing support to the SSF1deg data validation.
Comparing P6 and x86 data. Preparing for the
Edition4 delivery. (Nguyen)
6.0 Raju e No report received. (Raju -
(F. Wrenn) Rajalekshmy.l.Raju@nasa.gov)
9.0 Raju e No report received. (Raju)
(F. Wrenn)
11.0 Raju e No report received. (Raju)
(F. Wrenn)
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Table 5. July 23, 2014 — DM Tasks

Activity Status

Production Testing PRDB version DB 1.7.0 in PPE. (SCCR 1027)

Processing (Coleman — Lisa.H.Coleman@nasa.gov, Grune -

Database/ Carla.0.Grune@nasa.gov)

Automation Preparing Web version WB 1.4.0. (Heckert -

(Coleman) Elizabeth.C.Heckert@nasa.gov)
Working to define Build 2 of the PR Tool. (Coleman, Grune,
Heckert)

CERES Continuing to work on 508 compliance issues found with

Websites updated validator. (Kizer — Edward.A.Kizer@nasa.gov)

(Kizer) TO fix the earth-www.larc.nasa.gov IDL processed Web pages,
the ASDC SA team corrected IP addresses to for cgi-bin Web
requests. (Kizer)
Continuing to work with COVE team to redevelop data subset
and download Web tool. (Kizer)

CERES An SSL certificate for public OT site was acquired and installed

Ordering Tool that allows users to access OT through https connections.

(Chu/ Because of the architecture of proxy servers in front of OT

Mitrescu) servers, OT will disable all http connections. Since browsers

like Firefox and IE do not allow mixed http and https links,
some OT Web pages do not function properly. An RT ticket
that sets up a test environment on ptest for OT team to test the
system has been approved but the ASDC has not finished the
installation. (Chu - Churngwei.Chu-1@nasa.gov)

GOESE_TISA hourly pixel product is on CERESVis. (Chu)

The task of adding EQCMG to CERESVis continues: (Chu)

0 12 EQCMG NetCDF-4 files are generated. It just contains 2
types of parameters. These files are used for development.
More parameters will be added to the files later.

o0 Generating parameter attributes from the data files.

0 A draft of system spec for time series is done.

FLASHFIlux is on preproduction test environment and waiting

for FLASHFIlux group to approve the subset data/images and to
provide product statement. (Chu)

CERESVis rel 1.1 was promoted to production (iprod). The
new features of this release are: (Chu)
o Two math templates, day, night, are added. Please see the
instruction page about how to use the math functions.
0 More information about how to make math is added to the
instruction page.
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Table 5. July 23, 2014 — DM Tasks

Activity

Status

CERES
Ordering Tool
(Chu/
Mitrescu)

(Cont'd)

0 A dedicate log is created for CERESVis.
0 Bug fixed.
- Bounding box on GE was not displayed.
- ECV products was not able to be displayed on scan view
page. (It turns out it was caused by configuration.)
Solve a problem with cave Web pages. (Mitrescu -
Cristian.Mitrescu@nasa.gov)

Generate SSFEd4 for internal QC. (Mitrescu)

Finish testing netCDF3-zip and netCDF4 as optional subsetting

output. (Mitrescu)

Promote v.4 release to public sites: (Mitrescu)

0 Offers netCDF3-zip and netCDF4 as subsetting output
(change c++ subsetters and scripts).

0 Merges the codes to have FLUSHFIlux ready for promotion.

Explore new functions/procedures for displaying data.

(Mitrescu)
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Table 1: PGE Current Events Status Table

Status of PGEs on Each Platform and .
. RT Status of Misc. Item(s)
TK Version used for Compilation™
"New" CATALYST
a fps| x| gueoer |meoten
Subsystem 1D PGE ID P4 | TK| P6 | TK| X86 | TK AMI Status | N / Devel / Comments
Ver Ver Ver (Y/N/Devel| SSI&T/
/SSI&T /nfa)’|  nla)
Instrument -1 |CER1.0P1 N N/Al| N |N/A| N N/A n/a n/a Will comply with all the latest whenever delivered
CER1.0P2 N N/A| Y 16 Y 16 Y N C++ RDR Pre-Processor
CERL1.1P8 N N/A Y 18 Y 18 Y N C++ NPP, Terra, Aqua
CER1.2P1 N N/Al Y 16 Y 16 Y N C code, NPP capable.
CER1.3P3 N N/Al N |N/A] Y 16 Y n/a Replace with CER1.4P3 on P6
CER1.4P1 N N/A| Y 16 Y 16 Y N
CER1.4P2 N N/A| Y 16 Y 16 Y N
CER1.4P3 N [N/A] N [NA] YIS | 18 Y N
ERBE-like - 2 |CER2.1P1 Y 16 Y 16 Y 16 Y N
CER2.2P1 Y 15 Y Y Y 16 Y N Compile HDF with TK 15, run with TK 16
CER2.3P1 Y 16 Y 16 Y 16 Y N
CER2.3P2 Y 16 Y 16 Y 16 Y N
CER2.4P1 Y 16 Y 16 N N/A Y N
ERBE-like - 3 |CER3.1P1 Y 16 Y 16 Y 16 Y N
CER3.2P1 Y 16 Y 16 Y 16 Y N
Clouds CER4.1-4.0P2 Y 15 Y 18 N N/A Y N
4.1-4 CER4.1-4.0P3 N [NA] Y 18 N N/A Y N
CER4.1-4.1P4 Y 16 | SSIT| 18 N N/A SSIT N Ed2, Edition1-CV
CER4.1-4.1P5 Y 16 | SSIT| 18 N N/A SSIT N Ed2, Edition1-CV
CER4.1-4.1P6 N N/Al Y 18 N N/A Y Devel Ed4 (P6), Migration to X86 not in near future
CER4.1-4.1P7 N N/A| SSIT | 18 N N/A N N NPP-VIIRS
CER4.1-4.2P2 Y 15| SSIT| 18 N N/A SSIT N Ed2, Edition1-CV
CER4.1-4.2P3 Y 15| SSIT| 18 N N/A SSIT N Ed2, Edition1-CV
CER4.1-4.2P4 N N/Al Y 18 N N/A Y Devel Ed4 (P6), Migration to X86 not in near future
CER4.1-4.2P5 N N/Al Y 18 N N/A Y Devel Ed4 (P6), Migration to X86 not in near future
CER4.1-4.2P6 N [N/A] SSIT| 18 N N/A N N NPP-VIIRS
CERA4.1-4.2P7 N N/A| SSIT | 18 N N/A N N NPP-VIIRS
CER4.1-4.3P2 Y 15| SSIT| 18 N N/A SSIT N Ed2, Edition1-CV
CER4.1-4.3P3 N N/Al Y 18 N N/A Y Devel Ed4 (P6), Migration to X86 not in near future
CERA4.1-4.3P4 N N/A| SSIT | 18 N N/A N N NPP-VIIRS
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Table 1: PGE Current Events Status Table

Status of PGEs on Each Platform and
TK Version used for Compilation™?

Status of Misc. Item(s)

"New" CATALYST
a fps| x| gueoer | meoten
Subsystem ID PGE ID P4 [ TK| P6 | TK| X86 | TK AMI Status | N / Devel / Comments
Ver Ver Ver (Y/N/Devel| ssI&T/
/SSI&T /nfa)’|  nla)
Inversion/SOF |CER4.5-6.0P6 N |N/A| Y 18 Y 18 Y N Ed4 Pre-Processor
A
4.5-6 CER4.5-6.1P2 Y 16 |ValRx| 18 | ValRx| 18 ValRx N Ed2 Terra Main
CER4.5-6.1P3 Y 16 |ValRx| 18 | ValRx| 18 ValRx N Ed2 Aqua Main
CER4.5-6.1P4 N [NA] Y 16 N N/A Y Devel |Terra Main Ed4 version of 1P2
CER4.5-6.1P5 N N/Al Y 16 N N/A Y Devel JAqua Main Ed4 version of 1P3
CER4.5-6.1P6 N 16 Y 18 Y 18 Y N Edition4
CER4.5-6.1P7 N | N/A|SSI&T| 18 |SSI&T| 18 SSIT NPP-VIIRS
CER4.5-6.2P2 Y 16 |ValRx| 18 | ValRx| 18 ValRx N Ed2/Ed3 subsetter
CER4.5-6.2P3 N [N/A]l Y 16 N N/A Y Devel |Subset postproc for Terra and Aqua (Ed4 version of
2P2)
CER4.5-6.2P4 Y 16 Y 18 Y 18 Y N Ed3 daily post-processor
CER4.5-6.4P1 Y 16 |ValRx| 18 | ValRx| 18 ValRx N Edition2 to magneto
CER4.5-6.4P2 N N/Al Y 16 N N/A Y Devel Monthly validation site (Ed4 for 4P1)
CER4.5-6.5P4 Y 16 Y 18 | Devel| 18 Y N |IES-SSF Terra New PGE, Ed2 format
CERA4.5-6.5P5 Y 16 Y 18 | Devel| 18 Y N IES-SSF Aqua New PGE, Ed2 format
SARB -5 CER5.0P1 Y 15 N |N/A| N N/A n/a n/a Ed2 only
CER5.0P2 Y 15 Y 18 Y 18 Y N Ed2/Ed3
CER5.1P1 Y 16 N |N/A| N N/A n/a n/a Ed2 only
CER5.1P2 ValRx| 16 | Devel| 18 | Devel| 18 N n/a AMI versions will be used for NPP-VIIRS processing
CER5.1P3 N N/A| Devel| 18 | Devel | 18 N N New PGE - Edition4 Main for Terra and Aqua
CER5.4P1 Y 15 N |N/A| N N/A n/a n/a Ed2 only
CER5.4P2 Y 16 N |N/A| N N/A n/a n/a Ed2 only
TISA Grid-6 |CER6.1P1 Y 15 N |N/A| N N/A n/a n/a Ed2 only
CER6.2P1 Y 15 N |N/A| N N/A n/a n/a Ed2 only
CER6.3P1 Y 15 N |N/A| N N n/a n/a Ed2 only
TISA Avg - 7.1 [CER7.3.1P1 Y 16 | SSIT| 16 N N/A Y N Edition3
CER7.3.1P2 N [N/A| Devel| 18 N N/A N N Edition 4
CER7.3.1P3 N [ N/A| Devel| 18 N N/A N N Edition 4
CER7.3.1P4 N [N/A| Devel| 18 N N/A N N Edition 4
SARB - 7.2 CER7.2.1P1 Y 16 N N/A Y 16 Y N P4 only Ed2 for now, X86 for Ed2 and Ed3
CER7.2.1P2 N |N/A| N |N/A|Devel| 18 N N Ed4
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Table 1: PGE Current Events Status Table

Status of PGEs on Each Platform and .
. RT Status of Misc. Item(s)
TK Version used for Compilation™
"New" CATALYST
a fps| x| gueoer | meoten
Subsystem ID PGE ID P4 [ TK| P6 | TK| X86 | TK AMI Status | N / Devel / Comments
Ver Ver Ver (Y/N/Devel| ssI&T/
/SSI&T /nfa)’|  nla)
TISAAvg-8 |[CER8.1P1 Y 15| SSIT| 16 N N/A Y N Migrate to AMI for Ed3
CER8.1P2 N [N/A| Devel| 18 N N/A N N Edition4
TISAGrid-9 [CER9.0P1 Y 15 Y 18 Y 18 Y N Ed2 only
CER9.0P2 N [N/A] Y 16 Y 18 Y N ISCCP-D2like-MRG Pre-processor
CER9.0P3 N N/A| Y 16 Y 18 Y N ISCCP-D2like-MRG Main-processor
CER9.0P4 N [N/A| Devel| 18 N N/A Devel N
CER9.0P5 N [N/A| Devel| 18 N N/A Devel N
CER9.1P1 Y 15 Y 18 N N/A Y N Edition 2/3
CER9.1P2 N [N/A] N [N/A|Devel| 18 N N Edition 4
CER9.2P2 Y 16 Y 18 N N/A Y N PGE for Edition3
CER9.2P3 N [N/A| Devel| 18 N N/A N N New PGE for Edition4
CER9.3P2 Y 16 Y 18 N N/A Y N PGE for Edition3
CER9.3P3 N [N/A| Devel| 18 N N/A N N New PGE for Edition4
CER9.4P2 Y 16 Y 18 N N/A Y N PGE for Edition3
CER9.4P3 N [ N/A| Devel| 18 N N/A N N New PGE for Edition4
TISA Avg - 10 [CER10.0P3 Y 16 | SSIT | 16 N N/A Y N PGE for Edition3
CER10.0P4 N [N/A] SSIT| 18 N N/A Y N Edition3A, Non-GEO
CER10.0P5 N N/A| Devel| 18 N N/A N N Edition4, Non-GEO
GGEO - 11 CER11.1P10 Y 16 N |NA| N N/A n/a n/a
CER11.2P2 Y 16 N |NA| N N/A n/a n/a
CER11.4P1 Y 16 N [NA| N N/A n/a n/a
CER11.6P1 Y 16 N |NA| N N/A n/a n/a
CER11.7P1 Y 16 Y 18 Y 18 Y N
Regrid MOA - |CER12.1P1 Y 16 Y 16 Y 16 Y N Edition 2/3
12
CER12.1P2 N N/Al Y 16 Y 16 Y N Edition 4
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Table 1 Key:

1status Y Currently able to run in production
N Not able to run in production
Y/D Current version in production operational, New version in development
Y/S Current version in production operational, New version in SSI&T
YV Current version in production operational, New version in ValRx
Devel PGE in development, still to be delivered for the first time to the platform.
SSI&T PGE delivered and in SSI&T (CM or SIT) testing prior to operational processing
ValRx PGE undergoing ValRx testing and approving phase
%Prod. Platform SGlI warlock
P4 Magneto - IBM P4
P6 AMI - IBM P6
X86 AMI - IBM X86
"New" Y Scripts in production
Wrapper
Scripts for AMI
Status n/a Not needed for this PGE
N Development not yet begun
SSI&T or |Delivered and in SSI&T (CM or SIT) testing prior to operational processing
SSIT
Devel Development in progress for inclusion in next delivery
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Revisions:
Date Affected Section or PGE/Product ID Revision Made
1/9/2013 |11.7P1, 9.0P1 Changed P6 and New Wrapper Status from "Devel" to "SSI&T", Changed
X86 status from "N" to "SSI&T"
4.1-4.0P2 Changed P6 and New Wrapper Status from "SSI&T" to "ValRx"
4.1-4.0P3 New PGE added to list
1.4P3 Changed P6, X86, and New Wrapper Status from "Devel" to "SSI&T"
1/23/2013 ]4.1-4.0P2 Changed P6 and New Wrapper Status from "ValRx" to "Y"
9.2P2,3,4 Changed P6 and New Wrapper Status from "ValRx" to "Y"
2/6/2013 |1,4P3, 4.5-6.1P2,3, 4.5-6.2P2 Changed P6, X86 and New Wrapper Status from "SSI&T" to "ValRx"
4.1-4.0P3 Changed P6 and New Wrapper Status from "SSI&T" to "ValRx"
2/20/2013 | 4.1-4.0P3 Changed P6 and New Wrapper Status from "ValRx" to "Y"
1.4P3, 4.5-6.1P2,3, 4.5-6.2P2 Changed P6, X86, and New Wrapper Status from "ValRx" to "Y"
3/6/2013 |None No changes
3/18/2013 (4.1-4.1P7, 2P6, 2P7, 3P4 New PGEs added to list
4.5-6.1P6
9.0P1, 11.7P1 Changed P6 and New Wrapper Status from "SSI&T" to "Y"
10.0P4 Changed New Wrapper Status from "N" to "Devel"
1.4P3 Changed P6 and X86 status from "Y" to "Y/Devel" to indicate an updated
version to replace current functioning version is in development
4/1/2013 [4.-14.1P6, 2P4, 2P5, 3P3 Changed TK version from 16 to 18
10.0P4 Changed P6, X86, and New Wrapper Status from "Devel" to "SSI&T"
4/15/2013 (1.4P3 Changed P6 and X86 status from "Y/Devel" to to "Y/SSIT" to indicate an
updated version to replace current functioning version is in testing
4.-14.1P6, 2P4, 2P5, 3P3 Changed P6 status to "ValRx"
All Removed column for SGI information
5/1/2013 |No updates
5/15/2013 |4.-14.1P6, 2P4, 2P5, 3P3 Changed P6 status to "Y"
9.0P2,3 Changed X86 status from "N" to "Y" and X86 tk version fron "N/A" to "18"
5/29/2013 |No updates
6/12/2013 |4.1-4.1P4,5, 2P2, 2P3, 3P2 Changed P6 and New Wrapper status from "Devel" to "SSIT"
6/24/2013 |[1.4P3 Removed "SSIT" from P6 and X86 status, added comment about ValRx
4.5-6,1P2,3, 2P2, 4P1 Changed P6, X86, and New Wrapper Status from "Y" to "ValRx"
7/10/2013 |No updates
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Revisions:

Date Affected Section or PGE/Product ID Revision Made
7124/2013 |5.1P2 Changed P6, X86, and New Wrapper Status from "N" to "Devel", and TK
Version to 18
5.1P3 Changed TK Version from "16" to "18"
4.5-6.1P7 New PGE added to list
4.5-6.1P6 Changed comment to indicate this PGE is now an Ed4 PGE and not an
NPP PGE
8/7/2013 ]10.0P4 Changed P6 and New Wrapper Status from "SSI&T" to "Y"
8/21/2013 |No updates
9/4/2013 |No updates
Changed P6 and X86 status from "Y" to "Devel" to indicate an updated
9/18/2013 ]4.5-6.5P4,5 version to replace current version is in development
10/2/2013 [1.4P3 Changed TK version from "16" to "18"
10/16/2013 |No updates
10/30/2013 |No updates
11/13/2013 |No updates
11/27/2013 |9.0P4,5 Changed P6 and New Wrapper status from "Devel" to "SSIT"
12/11/2013 |9.0P5 Changed P6 and New Wrapper status from "SSIT" back to "Devel"
1/8/2014 19.0P4 Changed P6 and New Wrapper status from "SSIT" back to "Devel"
1/22/2014 |No updates
2/5/2014 |Table 1 Key Added new Statuses Y/D, Y/S, and Y/V
1.1P8, 1.2P1, 1.4P1, 1.4P2, 1.4P3 Changed P6 and X86 status from "Y" to "Y/S"
2/19/2014 ]4.5-6.0P6 New PGE added to list
3/5/2014 |No updates
3/19/2014 |No updates
4/2/2014 [1.4P3 Changed P6 status from "Y/S" to "N"
1.1P8, 1.2P1, 1.4P1, 1.4P2 Changed P6 and X86 statuses from "Y/S" to "Y"
4.5-6.0P6, 4.5-6.1P6 Changed P6 and X86 statuses from "Devel" to "SSIT"
4.1-4.1P7, 2P6, 2P7, 3P4 Changed P6 statuses from "Devel" to "SSIT"
4/16/2014 [No updates
4/30/2014 [No updates
5/14/2014 |4.5-6.1P6 Changed P6 and X86 statuses from "SSIT" to "ValRx"
5/28/2014 |7.2.1P2 Added new PGE
6/11/2014 [9.2P3, 9.3P3, 9.4P3 Added new PGEs
6/25/2014 |10.0P4 Changed X86 Status from "Y" to "N"

7.3.1P2, 7.3.1P3, 7.3.1P4, 8.1P2, 9.1P2, 10.0P5

Added new PGEs
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Revisions:

Date Affected Section or PGE/Product ID Revision Made
7/11/2014 |7.3.1P1, 8.1P1, 10.0P3, 10.0P4 Changed P6 status from "Y" to "SSIT"
7123/2014 |4.5-6.0P6, 4.5-6.1P6 Changed P6 and X86 and New Wrapper Status from "SSI&T" to "Y"

4.5-6.1P7

Changed P6 and X86 and New Wrapper Status from "Devel" to "SSI&T"
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