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August 20, 2014 - System Issues and Status 

Table 1:  PR Status for 08/20/14 
(Status as of 08/18/14) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status 
(Active PRs only) 

(Unless noted, 
Statuses apply to all 

PRs in row) 

*** Baseline1-QC PRs – Standing  
NPP 780-14 
NPP 730-14 
NPP 753-14 
NPP 764-14 
NPP 767-14 
SCCRs 911, 
1012, 863, 
756, 867 

NPP Baseline1-
QC 

BDS, IES, 
ES8 

1.0P2  
1.1P8  
1.2P1  
1.4P1  
2.2P1 

Standing Request 
7/1/2014 – 
12/31/2018 

Active 
 
Priority 2 

AM 727-14 
AM 749-14 
AM 760-14 
AM 765-14  
SCCRs 1012, 
863, 756, 867 

Terra 
 
 

Baseline1-
QC 

BDS, IES, 
ES8 

1.1P8  
1.2P1  
1.4P1  
2.2P1 

Standing Request 
7/1/2014 – 
12/31/2018 

Active 
 
Priority 2 

PM 728-14 
PM 729-14 
PM 751-14 
PM 752-14 
PM 763-14 
PM 766-14 
SCCRs 1012, 
863, 756, 867 

Aqua 
(FM3, 
FM4) 

Baseline1-
QC 

BDS, IES, 
ES8 

1.1P8  
1.2P1  
1.4P1  
2.2P1 

Standing Request 
7/1/2014 – 
12/31/2018 

Active 
 
Priority 2 

*** Edition1-CV PRs – Standing  
NPP 781-14   
NPP 734-14 
NPP 757-14 
NPP 771-14 
NPP 775-14 
SCCRs 911, 
1012, 863, 
756  

NPP Edition1-
CV 

BDS, IES 1.0P2 
1.1P8 
1.2P1 
1.4P1 
1.4P2 

Standing Request 
5/31/2014 – 
12/31/2018 

Active except 
757 - Review 
Complete 
  
  
 
Priority 2 
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August 20, 2014 - System Issues and Status 
Table 1:  PR Status for 08/20/14 

(Status as of 08/18/14) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status 
(Active PRs only) 

(Unless noted, 
Statuses apply to all 

PRs in row) 
NPP 779-14 
NPP 785-14  
NPP 789-14 
NPP 793-14 
SCCR 867 

NPP Edition1-
CV 

ERBE-like 2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing Request 
6/1/2014 – 
12/31/2018 

Active 
Priority 2 

AM 731-14 
AM 754-14 
AM 768-14 
AM  772-14 
SCCRs 1012, 
863, 756  

Terra  
 

Edition1-
CV 

BDS  1.1P8 
1.2P1 
1.4P1 
1.4P2 
 

Standing request 
5/31/2014 – 
12/31/2018 

Active except 754 
Pending SIT Review 
  
 
Priority 2 

AM 776-14 
AM 782-14 
AM 786-14 
AM 790-14 
SCCR 867 

Terra  
 

Edition1-
CV 

ERBElike  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
6/1/2014 – 
12/31/2018 

Active 
Priority 2 

PM  732-14 
PM  755-14 
PM  769-14 
PM  773-14 
SCCRs 1012, 
863, 756  

Aqua 
FM3  

Edition1-
CV 

BDS  1.1P8 
1.2P1 
1.4P1 
1.4P2 
 

Standing request 
5/31/2014 – 
12/31/2018 

Active except 755 
Review Complete 
  
 
Priority 2 

PM 777-14 
PM 783-14 
PM 787-14 
PM 791-14 
SCCR 867 

Aqua 
FM3  

Edition1-
CV 

ERBElike  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
6/1/2014 – 
12/31/2018 

Active 
Priority 2 

PM 733-14 
PM 756-14 
PM 770-14 
PM 774-14 
SCCRs 1012, 
863, 756  

Aqua 
FM4 

Ed1-CV-
NoSW 

BDS  1.1P8 
1.2P1 
1.4P1 
1.4P2 
 

Standing request 
5/31/2014 – 
12/31/2018 

Active except 756 
Review Complete 
  
 
Priority 2 
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August 20, 2014 - System Issues and Status 
Table 1:  PR Status for 08/20/14 

(Status as of 08/18/14) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status 
(Active PRs only) 

(Unless noted, 
Statuses apply to all 

PRs in row) 
PM 778-14 
PM 784-14 
PM 788-14 
PM 792-14 
SCCR 867 

Aqua 
FM4 

Ed1-CV-
NoSW 

ERBElike  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
6/1/2014 – 
12/31/2018 

Active 
Priority 2 

AM 795-14, 
AM 137-13 to 
AM 139-13 
PM 796-14   
141-13 to PM 
143-13 
SCCR 693 

Terra 
 
 
 
Aqua 

Edition1-
CV 

SSFi 
Clouds   

4.1-4.1P4/5 
4.1-4.2P2/3 
4.1-4.3P2 

Standing Request  
PRs 795, 796: 
5/31/14-12/31/18 
 
Other PRs: 
12/31/12 -12/31/14 

Active 
  

AM 144-13 to 
AM 146-13 
PM 147-13 to 
PM 152-13 
SCCR 913 

FM1, 
FM2, 
FM3, 
FM4 

Edition1-CV SSF 4.5-6.1P2/3 
4.5-6.2P2 
4.5-6.4P1 

Standing Request 
12/31/12 – 
12/31/14 

Active 

*** Snow and Ice Products PRs – Standing 
M 841-14 
SCCR 918 

 NSIDC-
CLASS 

EICE 
ESNOW 

4.1-4.0P2 Standing Request 
5/1/14 – 12/31/15 

Active 

M 847-14 
  
SCCR 943 

 NSIDC-
AFWA-
Mesh16th 

ESNOW 
EICE 

4.1-4.0P3 Standing Request 
5/1/14 – 12/31/15 

Active 

M 2-12 
SCCR 867 

 NSIDC SNOW   2.1P1 Standing Request 
7/2012 – 12/2014 

 Active 

*** MOA/PMOA Products PRs – Standing  
M 3-11 
SCCR 920 

CERES DAO-G5-
CERES 

MOA 12.1P1 Standing request 
5/31/11-1/1/15 

Active  

M 2-12  
SCCR 914 

CERES DAO-G5-
CERES 

PMOA 9.1P1 Standing request 
7/1/12 – 12/31/14 
 

Active  

M 205-13 CERES GMAO-
G541-Ed4 

MOA 12.1P2 Standing request 
3/2/13 thru 4/1/15 

Active 
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August 20, 2014 - System Issues and Status 
Table 1:  PR Status for 08/20/14 

(Status as of 08/18/14) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status 
(Active PRs only) 

(Unless noted, 
Statuses apply to all 

PRs in row) 
 

The PRs that follow are the Non-Standing PRs that can be processed 
 

*** Edition 3 Instrument & ERBElike PRs 
       

*** Edition 4 Instrument & ERBElike PRs 
       

*** Edition 1 NPP Instrument and ERBE-like PRs  
       

*** Edition 3 SSF & SSF1deg-Hour (SSF, SFC & SAH) 
       

*** Edition 3 TSI --> SYNI --> SYN1deg   
       

*** Edition 3 SSF1deg   
       

**** Beta2-Ed4 SSFi --> SSF, Edition4 SSF 
638-14 thru 
641-14 
SCCR 947 

FM1, 
FM2 

Beta2-Ed4 SSFi 4.1-4.1P6 
4.1-4.2P4 
4.1-4.2P5 
4.1-4.3P3 

6/2005 – 12/2009 Active 

Priority 2 

618-14 thru 
620-14 
SCCR 814 

FM1, 
FM2 

Beta2-Ed2 SSF 4.5-6.1P4 
4.5-6.2P3 
4.5-6.4P2 

6/2005 – 12/2009 Active 

Priority 2 

617-14 
628-14 thru 
630-14 
SCCR 947 

FM3, 
FM4 

Beta2-Ed4   SSFi 4.1-4.1P6 
4.1-4.2P4 
4.1-4.2P5 
4.1-4.3P3 

4/2005 – 12/2009 Active 

Priority 2 
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August 20, 2014 - System Issues and Status 
Table 1:  PR Status for 08/20/14 

(Status as of 08/18/14) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status 
(Active PRs only) 

(Unless noted, 
Statuses apply to all 

PRs in row) 
621-14 
623-14 
625-14 
SCCR 814 

FM3 Beta2-Ed4  SSF 4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

4/2005 – 12/2009 Active 

Priority 2 

626-14 thru 
628-14 
SCCR 814 

FM4 Beta2-Ed4-
NoSW 

SSF 4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

4/2005 – 12/2009 Active 

Priority 2 

761-14 
SCCR 1001 

Terra Edition4A sibi 4.5-6.0P6 6/2005 – 12/2009 Active 

Priority 2 

762-14 
SCCR 1001 

Aqua Edition4A sibi 4.5-6.0P6 4/2005 – 12/2009 Active 

Priority 2 

736-14 
735-14 
736-14 
SCCRs 973, 
814 

FM1 
FM2 

Edition4A SSF 4.5-6.1P6 
4.5-6.4P2 
4.5-6.2P3 

2/29/2000 – 
6/1/2005 

Active 

Priority 2 

739-14 
740-14 
741-14 
SCCRs 973, 
814 

FM3 
FM4 

Edition4A SSF 4.5-6.1P6 
4.5-6.4P2 
4.5-6.2P3 

6/30/2002 – 
3/30/2005 

Active 

Priority 2 

*** Edition 1 NPP Clouds and Inversion PRs 
843-14 
844-14 
845-14 
846-14 
SCCR 960 

FM5 ValR-NPP SSFi 4.1-4.1P7 
4.1-4.2P7 
4.1-4.2P6 
4.1-4.3P4 

1/1/13 – 1/31/13 Review Complete 

(846-pending review) 

Priority 2 
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August 20, 2014 - System Issues and Status 
Table 1:  PR Status for 08/20/14 

(Status as of 08/18/14) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status 
(Active PRs only) 

(Unless noted, 
Statuses apply to all 

PRs in row) 
848-14 
849-14 
850-14 
851-14 
SCCR 960 

FM5 ValR-NPP SSFi 4.1-4.1P7 
4.1-4.2P7 
4.1-4.2P6 
4.1-4.3P4 

4/1/13 – 4/30/13 Review Complete 

(851-pending review) 

Priority 2 

864-14 
865-14 
866-14 
867-14 
SCCR 960 

FM5 ValR-NPP SSFi 4.1-4.1P7 
4.1-4.2P7 
4.1-4.2P6 
4.1-4.3P4 

7/1/13 – 7/31/13 Review Complete 

(867-pending review) 

Priority 2 

852-14 
853-14 
854-14 
855-14 
SCCRs 1001, 
974, 814 

FM5 ValR-NPP-P6 SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

1/1/13 – 1/31/13 Review Complete 

Priority 2 

858-14 
859-14 
860-14 
861-14 
SCCRs 1001, 
974, 814 

FM5 ValR-NPP-P6 SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

4/1/13 – 4/30/13 Review Complete 

Priority 2 

868-14 
869-14 
870-14 
871-14 
SCCRs 1001, 
974, 814 

FM5 ValR-NPP-P6 SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

7/1/13 – 7/31/13 Pending SIT Review 

Priority 2 

856-14 
857-14 
SCCRs 1001, 
974  

FM5 ValR-NPP-
X86 

SSF 4.5-6.0P6 
4.5-6.1P7 
  

1/1/13 – 1/31/13 Review Complete 

Priority 2 
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August 20, 2014 - System Issues and Status 
Table 1:  PR Status for 08/20/14 

(Status as of 08/18/14) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status 
(Active PRs only) 

(Unless noted, 
Statuses apply to all 

PRs in row) 
862-14 
863-14 
SCCRs 1001, 
974  

FM5 ValR-NPP-
X86 

SSF 4.5-6.0P6 
4.5-6.1P7 
  

4/1/13 – 4/30/13 Pending SIT Review 

Priority 2 

872-14 
873-14 
SCCRs 1001, 
974  

FM5 ValR-NPP-
X86 

SSF 4.5-6.0P6 
4.5-6.1P7 
  

7/1/13 – 7/31/13 Pending SIT Review 

Priority 2 

*** ISCCP-D2like Stream (all the ISCCP-D2like products) 
       

**** ValRx PRs for newly delivered PGEs   
876-14 
877-14 
878-14 
879-14 
SCCR 1018 

CERES ValR-1018 PMOA 9.1P2 10/2002 
07/2004 
01/2010 
04/2013 

Pending SIT review 
 
Priority 2 

880-14 
881-14 
882-14 
SCCR 1010 

Terra ValR1-P6 SSF1deg 9.2P3 
9.3P3 
9.4P3 

10/2002 Pending Review 
 
Priority 2 

883-14 
884-14 
885-14 
SCCR 1010 

Aqua ValR1-P6 SSF1deg 9.2P3 
9.3P3 
9.4P3 

10/2002 Pending Review 
 
Priority 2 

886-14 
887-14 
888-14 
SCCR 1010 

NPP ValR1-P6 SSF1deg 9.2P3 
9.3P3 
9.4P3 

04/2013 Pending Review 
 
Priority 2 

889-14 
890-14 
891-14 
SCCR 1010 

Terra ValR1-X86 SSF1deg 9.2P3 
9.3P3 
9.4P3 

10/2002 Pending Review 
 
Priority 2 
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August 20, 2014 - System Issues and Status 
Table 1:  PR Status for 08/20/14 

(Status as of 08/18/14) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status 
(Active PRs only) 

(Unless noted, 
Statuses apply to all 

PRs in row) 
892-14 
893-14 
894-14 
SCCR 1010 

Aqua ValR1-X86 SSF1deg 9.2P3 
9.3P3 
9.4P3 

10/2002 Pending Review 
 
Priority 2 

895-14 
896-14 
897-14 
SCCR 1010 

NPP ValR1-X86 SSF1deg 9.2P3 
9.3P3 
9.4P3 

04/2013 Pending Review 
 
Priority 2 

**** The PRs are for PGEs that have not completed pre-op testing and 
been promoted to the production environment 

TBD 
 
SCCR 919 

Terra ValRx-P6 SSFi 4.1-4.1P4 
4.1-4.2P2 
4.1-4.2P3 
4.1-4.3P2 

4/13 PR Generation 
Pending 
Priority Level 3 

TBD 
 
SCCR 919 

Aqua ValRx-P6 SSFi 4.1-4.1P4 
4.1-4.2P2 
4.1-4.2P3 
4.1-4.3P2 

4/13 PR Generation 
Pending 
Priority Level 3 

290-13 thru 
292-13 
SCCR 912 

Terra ValR1-P6 SSF 4.5-6.1P2 
4.5-6.2P2 
4.5-6.4P1 

4/13 Review Complete 
On Hold 
Priority Level 3 

293-13 thru 
295-13 
SCCR 912 

Aqua ValR1-P6 SSF 4.5-6.1P3 
4.5-6.2P2 
4.5-6.4P1 

4/13 Review Complete 
 
Priority Level 3 

96-13 
297-13  
298-13 
SCCR 912 

Terra ValR1-X86 SSF 4.5-6.1P2 
4.5-6.2P2 
4.5-6.4P1 

4/13 Review Complete 
On Hold 
 
Priority Level 3 

299-13 thru 
301-13 
SCCR 912 

Aqua ValR1-X86 SSF 4.5-6.1P3 
4.5-6.2P2 
4.5-6.4P1 

4/13 Review Complete 
On Hold 
Priority Level 3 
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August 20, 2014 - System Issues and Status 
Table 1:  PR Status for 08/20/14 

(Status as of 08/18/14) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status 
(Active PRs only) 

(Unless noted, 
Statuses apply to all 

PRs in row) 

**** The PRs that follow are for PGEs that are pending delivery or other 
future event.    
M 794 
SCCR 867 

 NSIDC SNOW   2.1P1 Standing Request 
1/2015 – 12/2019 

Pending SIT review 

**** The PRs that follow have completed processing  
546-14  
549-14 
551-14 
SCCR 867 

FM1 
FM2 

Edition3 ES8 2.2P1 
2.3P1 
2.3P2 

7/1/2013 – 
10/31/2013 

Pending Op Review 

710-14 
711-14  
SCCR 979 

FM5 ValR979-Ed1 BDS, IES 1.4P3 12/2012, 
12/2013 

PR in Review 
Complete 
Should be Complete 

310-13 
SCCR 917 

Aqua Edition3A SAH 5.0P2 7/10 – 12/11 PR Active 
Needs to be closed 

712-14 
713-14 
SCCR 1001 

Terra ValR1001-P6 

ValR1001-
X86 

sibi 4.5-6.0P6 1/2004 – 12/2004 PR Review Complete 
Should be Complete 

  

714-14 
715-14 
SCCR 1001 

Aqua ValR1001-P6 

ValR1001-
X86 

sibi 4.5-6.0P6 1/2004 – 12/2004 PR Ready Final  

Should be Complete 

  

817-14 
818-14 
819-14 
SCCRs 984, 
939 

Terra Edition3A SSF 4.5-6.5P5 
4.5-6.2P4 
4.5-6.4P1 

3/14 – 4/14 PRs Active 
Should be complete 
  

611-14 
SCCR 961 

Mrg Edition3A ISCCP-
D2like-Mrg 

9.0P3 11/2013 – 12/2013 PR Active 
Should be Complete 
Priority 2 
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August 20, 2014 - System Issues and Status 
Table 1:  PR Status for 08/20/14 

(Status as of 08/18/14) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status 
(Active PRs only) 

(Unless noted, 
Statuses apply to all 

PRs in row) 
744-14 
SCCR 1016 

Terra ValR1016 SSF1deg-
month 

10.0P4 12/2013 PR Review Complete 
Should be Complete 

745-14 
SCCR 1016 

Aqua ValR1016 SSF1deg-
month 

10.0P4 12/2013 PR Review 
Complete     Should 
be Complete 

746-14 
747-14 
SCCR 1016 

Terra+ 
Aqua 

ValR1016 TSI 10.0P3 
7.3.1P1 

12/2013 PRs Ready Final 
Review Complete 
Should be Complete 

748-14 
SCCR 939 

Terra+ 
Aqua 

ValR1016 SYNI 7.2.1P1 12/2013 PR Ready Final 
Should be Complete 

750-14 
SCCR 801 

Terra+ 
Aqua 

ValR1016 SYN1deg 8.1P1 12/2013 PR Review 
Complete 
Should be Complete 

       
735-14 
SCCR 938 

Terra+ 
Aqua 

Edition3A SYNI 7.2.1P1   1/2014 Complete 

726-14 
SCCR 795 

Terra+ 
Aqua 

Edition3A SYN1deg 8.1P1 1/2014 Complete 

805-14 
810-14 
812-14 
SCCR 867 

FM1 
FM2 

Edition3 ES8 
  

2.2P1 
2.3P1 
2.3P2 

3/1/2014 – 
4/30/2014 

Complete 

809-14 
811-14 
813-14 
SCCR 867 

FM3 Edition3 ES8 
ES9 
ES4 

2.2P1 
2.3P1 
2.3P2 

3/1/2014 – 
4/30/2014 

Complete 

814-14 
SCCR 867 

Terra Edition3 ES4 
ES9 

3.1P1 2/14 – 3/14 Complete 

815-14 
SCCR 867 

Aqua Edition3 ES4 
ES9 

3.1P1 2/14 – 3/14 Complete 

816-14 
SCCR 867 

Terra 
+Aqua 

Edition3 ES4 
ES9 

3.2P1 2/14 – 3/14 Complete 
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August 20, 2014 - System Issues and Status 
Table 1:  PR Status for 08/20/14 

(Status as of 08/18/14) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status 
(Active PRs only) 

(Unless noted, 
Statuses apply to all 

PRs in row) 
820-14 
821-14 
840-14 
SCCRs 984, 
939 

Aqua Edition3A SSF 4.5-6.5P5 
4.5-6.4P1 
4.5-6.2P4 

3/14 – 4/14 Complete 

835-14 
SCCR 1016 

Terra+ 
Aqua 

Edition3A Pre-TSI 10.0P3 2/2014 – 3/2014 Complete 

836-14 
SCCR 1016 

Terra+ 
Aqua 

Edition3A TSI 7.3.1P1 2/2014 – 3/2014 Complete 

837-14 
SCCR 938 

Terra+ 
Aqua 

Edition3A SYNI 7.2.1P1 2/2014 – 3/2014 Complete 

838-14 
SCCR 795 

Terra+ 
Aqua 

Edition3A SYN1deg 8.1P1 2/2014 – 3/2014 Complete 

833-14 
SCCR 1016 

Terra Edition3A SSF1deg 10.0P4 2/2014 – 3/2014 Complete 

834-14 
SCCR 1016 

Aqua Edition3A SSF1deg 10.0P4 2/2014 – 3/2014 Complete 

828-14 
SCCR 915 

Terra Edition3A ISCCP-
D2like-
Day/Nit 

9.0P1 3/2014 – 4/2014 Complete 

829-14 
SCCR 915 

Aqua Edition3A ISCCP-
D2like-
Day/Nit 

9.0P1 3/2014 – 4/2014 Complete 

830-14 
SCCR 961 

Terra Edition3A ISCCP-
D2like-Mrg 

9.0P2 3/2014 – 4/2014 Complete 

831-14 
SCCR 961 

Aqua Edition3A ISCCP-
D2like-Mrg 

9.0P2 3/2014 – 4/2014 Complete 

832-14 
SCCR 961 

Mrg Edition3A ISCCP-
D2like-Mrg 

9.0P3 3/2014 – 4/2014 Complete 

874-14 
SCCR 917 

Terra Edition3A SAH 5.0P2 3/14 – 4/14 Complete 

875-14 
SCCR 917 

Aqua Edition3A SAH 5.0P2 3/14 – 4/14 Complete 
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August 20, 2014 - System Issues and Status 
Table 1:  PR Status for 08/20/14 

(Status as of 08/18/14) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status 
(Active PRs only) 

(Unless noted, 
Statuses apply to all 

PRs in row) 
822-14 
SCCR 914 

Terra Edition3A SFC-HR 9.2P2 3/1/14 – 4/30/14 Complete 
  

823-14 
824-14 
SCCR 914 

Terra Edition3A SFCB 
SFC 

9.3P2 
9.4P2 

2/14 – 3/14 Complete  

825-14 
SCCR 914 

Aqua Edition3A SFC-HR 9.2P2 3/1/14 – 4/30/14 Complete   

826-14 
827-14 
SCCR 914 

Aqua Edition3A SFCB 
SFC 

9.3P2 
9.4P2 

2/14 – 3/14 Complete 

839-14 
SCCR 916 

 Edition3A ISCCP-
D2like-GEO 

11.7P1 3/2014 – 4/2014 Complete 
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Table 2.  August 20, 2014 - System Issues and Status 

Activity Lead Status 

SEC Miller • No updates.   
CM/Docu-
mentation 

Ayers 
(Saunders) 

• See Table 3 for SCCR activity since the last DMT meeting.  SCCRs 
that need to be reviewed follow Table 3.  (Ayers - 
Tammy.O.Ayers@nasa.gov) 

• SCCR 1034 – Installed this delta delivery on AMI-P and released it to 
the ASDC on August 7.  (Keyes - Dennis.F.Keyes@nasa.gov) 

• SCCR 1031 – Formatted the updated CATALYST Operator’s Manual, 
posted it on the Web, and notified the ASDC of its availability.  
(Saunders - Joanne.H.Saunders@nasa.gov) 

• SCCR 1010 – Installed an updated script for PGE CER9.2P3, retested 
the PGE, and released the file to the ASDC on August 12.  (Keyes) 

• SCCR 960 - Formatted the updated Clouds Operator’s Manual, posted 
it on the Web, and notified the ASDC of its availability.  (Saunders) 

• SCCR 1036 – Tested CATALYST Operator’s Console v1.0.6 in the 
SSI&T environment and released it to the ASDC on August 13.  
(Ayers) 

• SCCR 1033 – After following the instructions in the CATALYST 
Data and Log Directory Migration document, successfully tested 
CATALYST and released the document to the ASDC on August 13.  
(Ayers) 

• SCCR 1032 – Installed and tested PR Database Web Interface v1.4.0 
and released the delivery to the ASDC on August 18.  (Ayers) 

• Began subsystem- and system-level semi-annual process audits.  
(Keyes, Ayers) 

AMI Job 
Submission 
Scripts 
(AJSS) 

Ayers 
(Hillyer) 

• Providing support for upcoming deliveries as requested.  (Grepiotis  - 
Arthur.T.Grepiotis@nasa.gov) 

 
 

mailto:Tammy.O.Ayers@nasa.gov
mailto:Dennis.F.Keyes@nasa.gov
mailto:Joanne.H.Saunders@nasa.gov
mailto:Arthur.T.Grepiotis@nasa.gov
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Table 3.  SCCR Activity August 5 at 3:30 p.m. – August 18 at 6:00 p.m. 
 

SCCR S U A C D SS Page 
No. Comments 

1032  X    PR Database 15  

1033   X   CATALYST   

1034   X X  Inversion   

1035   X   Clouds   

1036  X X   CATALYST 17  

1037   X   Database   

         

         

         

         

         
 

S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  PR_Database    SCCR Date: 07/23/2014    SCCR Number: 1032 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
PR Tool Web Component, version WB 1.4.0: 
1. Correct error that prohibited submittal of PR 35-13 (JIRA 88) 2. Add banner to distinguish PPE 
environment from prod. (JIRA 160) 
3. Correct erroneous display of \"N/A\" value for additional env. variables (JIRA 161) 
4. Check login status prior to sending email notifications (JIRA 166) 
5. Only count user comments in rejection field length (JIRA 173) 
 
Reason for Change (non-Science): 
1.  Correction 
2.  Clarity 
3.  Correction 
4.  Correct email distribution 
5.  Previously counted \"administrative\" characters, thereby reducing field length available for 
rejection reason 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
All 
 
Estimated Time to Complete Change: 2 weeks 
Planned Delivery Date: August 15, 2014 
List Affected Subsystems and PGE Names: All 
 
Date: 07/24/2014          Status: Approved 
 
Originator: COLEMAN, LISA H.   (SSAI) 
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==================================== 
ADDITIONAL CHANGES TO SCCR NO. 1032: 
==================================== 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Additional items for PR Tool Web version WB 1.4.0 (JIRA 185): 
6. On search page, change PR Processing start and end dates from single entry items to a range-type 
entry items (JIRA 174)  
7. Display external/ancillary inputs together at the top of the input file listings for each applicable 
PGE. (JIRA 183)  
8. On Operator's submittal page, modify platform selection dropdown (JIRA 184) 
 
Reason for Change (non-Science): 
6. More powerful search options requested by team members  
7. Neater and more predictable display of these items  
8. Requested by Ops to not have a dropdown menu if there is only one platform a PGE can run on 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
PR Tool 
 
Estimated Time to Complete Change: 1 week 
Planned Delivery Date: August 15, 2014 
List Affected Subsystems and PGE Names: PR Tool 
 
Date & Time: 2014-08-12 11:01:47 
 
Originator: COLEMAN, LISA H.   (SSAI) 
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CERES Software Configuration Change Request Submittal 

===================================================== 
 
Subsystem:  CATALYST    SCCR Date & TIME: 2014-08-05 14:51:54    SCCR No.: 1036 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Delivering v1.0.6 of the Operator's Console to address a bug with the retry code in several of the job 
action buttons. This delivery corrects the code to properly resubmit the calls to the server on retry. 
 
Reason for Change (non-Science): 
A bug was identified by SIT, referenced in JIRA ticket 181, where the 'resubmit epilog' button does 
not work properly when attempting to retry the call due to latency. This bug affects several of the job 
action buttons on the Console. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
N/A 
 
Estimated Time to Complete Change: 1 Day 
Planned Delivery Date: 08/06/2014 
List Affected Subsystems and PGE Names: N/A 
 
Originator: WILKINS, JOSHUA C.   (SSAI) 
 
==================================== 
ADDITIONAL CHANGES TO SCCR NO. 1036: 
==================================== 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
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Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Adding a popup to the following actions in the Console which notifies the user that the Console 
timed out while waiting for a response from the server and suggests retrying after two minutes: 
 - resubmit job 
 - resubmit epilog 
 - force start job 
 - delete pr 
 - approve pr complete 
 
Reason for Change (non-Science): 
This popup is to better inform the user about timeouts on those actions. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
N/A 
 
Estimated Time to Complete Change: 1 Day 
Planned Delivery Date: 08/06/2014 
List Affected Subsystems and PGE Names: N/A 
 
Date & Time: 2014-08-11 16:28:03 
 
Originator: WILKINS, JOSHUA C.   (SSAI) 
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Table 4.  August 20, 2014 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

Toolkit 
Issues 

Hillyer 
(Wilkins) 

• Nothing to report.  (Hillyer - 
Thomas.N.Hillyer@nasa.gov) 

 

CERES-
lib 

Hillyer 
(Wilkins) 

• Nothing to report.  (Hillyer)  

Perl_Lib Hillyer 
(Wilkins) 

• Added support for multiple instances of an LID in 
“User Defined Runtime Parameters” section for 
metadata file listings only.  Needed for upcoming 
TISA Gridding PGE.  (Hillyer) 

 

CERES 
Proc. 

System 

Hillyer 
(Wilkins) 

• Providing support for CATALYST to the ASDC.  
(Hillyer, Wilkins - Joshua.C.Wilkins@nasa.gov) 

• SCCR 1036 - Fix to bug introduced in Operator’s 
Console v1.0.5 where manual job action buttons 
were not successfully retrying during communication 
timeouts to the CATALYST server.  Delivered to 
CERES CM on 8/6/2014 as Operator’s Console 
v1.0.6.  (Wilkins) 

• SCCR 1033 - Writing instructions for migrating 
CATALYST data and log files from GPFS to local 
disk.  Delivered to CERES CM on 8/6/2014.  
(Hillyer, Wilkins) 

• Implementing server-side components for 
CATALYST v2.  (Hillyer) 

• Implementing CATALYST Operator’s Console 
updates required for v2.  (Wilkins) 

• Working on CATALYST PGE handlers for Edition4 
Inversion and TISA.  (Linsinbigler - 
Michael.A.Linsinbigler@nasa.gov) 

 

1.0 
 
 
 
 
 
 
 
 
 
 
 
 

Cooper 
(Grepiotis) 
 
 
 
 
 
 
 
 
 
 
 

• Continuing updates for PGE CER1.4P1 to use the 
new Instrument libraries.  The updates have been 
tested and further work is being done to clean up the 
code.  (Cooper- Denise.L.Cooper@nasa.gov, 
Grepiotis- Arthur.T.Grepiotis@nasa.gov) 

• Investigated an issue that occurred during the 
internal calibration period for FM2 on July 7, 2014, 
where the earth viewing data for one scan was fill-
data, even though the raw data counts looked good.  
It appears that a DAC update occurred, but was not 
properly flagged, so the count conversion was wrong 
for that one scan which was caught by the crude  
3-channel intercomparison.  The data was flagged 

 

mailto:Thomas.N.Hillyer@nasa.gov
mailto:Joshua.C.Wilkins@nasa.gov
mailto:Michael.A.Linsinbigler@nasa.gov
mailto:Denise.L.Cooper@nasa.gov
mailto:Arthur.T.Grepiotis@nasa.gov


20 

Table 4.  August 20, 2014 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

1.0 
(Cont'd) 

Cooper 
(Grepiotis) 

bad for all three channels for this one scan.  This is 
not a software issue, rather a problem with this one 
scan in the Level-0 data.  (Cooper, Grepiotis) 

• Waiting for the validation studies to be completed to 
deliver the Terra/Aqua Edition4 gain updates which 
will cover January 2010 thru December 2013.  
(Cooper) 

2.0 Walikainen 
(Lande) 

• Provided Science Team analysis of FM2's July 31st 
nadir dwell experiment.  This quantified the amount 
of footprint-to-footprint overlap we may need for 
RBI co-registration.  (Walikainen - 
Dale.R.Walikainen@nasa.gov) 

• Performed nadir analysis of July's Edition1-CV 
Terra/Aqua data:  both direct compare and tropical 
means normal.  (Walikainen) 

• Completed CATALYST script updates for SS3.0 
(3.1P1/3.2P1):  PCFgen, env't module, File Utilities, 
Launch & Driver scripts tested via SGE with exit=0, 
outputs matching equivalent DPO QC reports.  
(Lande - Jeremie.lande-1@nasa.gov) 

• Continued monitoring PR status updates:  remaining 
of latest (monthly) Ed3 PRs processed.  (Lande) 

• Continued monitoring production activity:  July Ed1-
CV archived Aug 13-14.  (Lande) 

 

3.0 Walikainen 
(Lande) 

• Combined with above.  

4.1 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Sun-Mack 
(Brown) 
 
 
 
 
 
 
 
 
 
 
 
 
 

• Continued work on idl gui to read and plot MOD08 
hdf datasets.  (Smith - Rita.A.Smith@nasa.gov) 

• Began Aqua and Terra runs for comparison with 
NPP ValR runs.  (Smith) 

• Updated post processing code to work with NPP QC 
structure.  (Smith) 

• No report received.  (Gibson - 
Sharon.C.Gibson@nasa.gov) 

• Processed Aqua and Terra Beta2-Ed4 Climatology 
for particle size binned by cloud temperature from 
2000 - 2006.  (Brown - Ricky.R.Brown@nasa.gov, 
Chen - Yan.Chen-1@nasa.gov) 

 
 

 

mailto:Dale.R.Walikainen@nasa.gov
mailto:Jeremie.lande-1@nasa.gov
mailto:Rita.A.Smith@nasa.gov
mailto:Sharon.C.Gibson@nasa.gov
mailto:Ricky.R.Brown@nasa.gov
mailto:Yan.Chen-1@nasa.gov
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Table 4.  August 20, 2014 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

4.1 
(Cont'd) 

Sun-Mack 
(Brown) 

• Post-Processed NPP VIIRS for 201301 and 201304 
monthly QC results and posted results on the Web.  
(Brown) 

• Processed QC results for Aqua Beta2-Ed4 and Terra 
Beta2-Ed4 from 200605 through 200612 including 
seasonal and annual results as well.  Results were 
posted on the Web.  (Brown) 

• Continue looking into comparison of Aerosol 
products between Calipso and MODIS.  Made 
Global Aerosol Frequency and its optical depth 
images by processing 10 months of C3M RelC1 
Cookie products.  (Chen) 

• Archived NEWS data to SD_archive.  (Chen) 
• Created global maps of Ed4 cloud properties from 

one day of CloudVis files to check the model 
implementation.  (Chen) 

• Helped coding the QC reader for cloud particle size 
retrieval based on effective temperature.  (Chen) 

• Processed 4 seasonal months of 2006 Aqua and 
Terra Ed4-Beta2 CloudVis data for multilayer 
amount.  (Chen) 

• Attended MODIS Collection 6 Webinar series for 
MOD035 Cloud Mask and Clear Sky Products.  
(Chen) 

• Continue checking the daily ingest completion of 
VIMD and VAOT (03001 and 03110) data on the 
/ASDC_archive.  (Chen) 

• Working with Churngwei on improvements to the 
CERESVis tool.  (Heckert - 
Elizabeth.C.Heckert@nasa.gov) 
Loaded July orders sent by Goddard into the CERES 
Ordering Tool Statistics database.  (Heckert) 

• Updated EMS CERESID table for the CERES 
Ordering Tool Statistics.  (Heckert) 

• Completed development/resolution of JIRA tickets 
for CERES PR Tool Build 1.4.0 which is ready to 
deliver today.  (Heckert) 

• No report received.  (Sun-Mack - Szedung.Sun-
mack-1@nasa.gov) 

4.2 Sun-Mack • Combined with above.  

mailto:Elizabeth.C.Heckert@nasa.gov
mailto:Szedung.Sun-mack-1@nasa.gov
mailto:Szedung.Sun-mack-1@nasa.gov
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Table 4.  August 20, 2014 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

4.3 Sun-Mack • Combined with above.  
4.4 Miller 

(Antropov) 
• Provided SSF values to compare with those 

produced by TISA.  (Miller - 
Walter.F.Miller@nasa.gov) 

• Checked SSF1deg-Hour, SSF1deg-Daily, and 
SSF1deg-Month sample Edition4 products for 
consistency and correctness.  (Miller) 

• Worked on cleaning up the program that writes 
HFD5 file for SYN1deg_Ed4 program.  (Antropov - 
Igor.Antropov@nasa.gov) 

• Investigating different ways of checking CERES 
data consistency and filtering out of errors.  Testing 
different validation algorithms.  (Antropov) 

 

4.5 Sothcott 
(Caldwell) 

• SCCR 959 - Modified scripts, tested and delivered 
the changes required to reduce the memory 
requirements for processing.  (Sothcott - 
Victor.E.Sothcott@nasa.gov) 

• SCCR 1034 - Modified scripts, tested and delivered 
the changes required to reduce the memory 
requirements for processing.  (Sothcott) 

• Completed offline runs on AMI-P to collect 
processing time information to help with the RT 
ticket about extended processing on the P6 systems.  
(Sothcott) 

• Supported a Requirements Audit on the Inversion 
SCCR 959.  (Sothcott) 

 

4.6 Sothcott 
(Caldwell) 

• Combined with above.  

5.0 Caldwell 
(Sothcott) 

• No updates.  (Caldwell - 
Thomas.E.Caldwell@nasa.gov) 

 

7.2 Caldwell 
(Sothcott) 

• No updates.  (Caldwell)  

12.0 Caldwell 
(Sothcott) 

• No updates.  (Caldwell)  

7.1 Nguyen 
(Keyes) 

• Produced matched GERB and GGEO all-sky LW 
fluxes for Michele Nordeen to plot.  (Nguyen - 
Le.T.Nguyen@nasa.gov) 

• Working with Forrest Wrenn to implement the new 
SW coefficients to TSI code and to produce GGEO 
and CERES matched SW data.  (Nguyen) 

 

mailto:Walter.F.Miller@nasa.gov
mailto:Igor.Antropov@nasa.gov
mailto:Victor.E.Sothcott@nasa.gov
mailto:Thomas.E.Caldwell@nasa.gov
mailto:Le.T.Nguyen@nasa.gov
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Table 4.  August 20, 2014 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

8.0 Nguyen 
(Keyes) 

• No new updates.  (Nguyen)  

10.0 Nguyen 
(Keyes) 

• SCCR 1023 – Continue updating code to improve 
results as suggested by Dave Doelling.  (Nguyen) 

• SCCR1025 – Updating code to correct the Edition4 
HDF data format as suggested by the science team.  
(Keyes - Dennis.F.Keyes@nasa.gov) 

 

6.0 Raju 
(F. Wrenn) 

• Nothing to report.  (Raju - 
Rajalekshmy.I.Raju@nasa.gov) 

 

9.0 Raju 
(F. Wrenn) 

• Work completed on ISCCP flux-by-cloud PCF 
scripts for Edition4 delivery.  Scripts were tested and 
sent to Moguo Sun for his testing.  (Grepiotis- 
Arthur.T.Grepiotis@nasa.gov, Raju) 

• Responded to enquiries regarding Log optical depth 
and skin temperature values on 01/2010 TSI for 
Sahara/Namibian regions.  Compared Edition4 
SSF1degB data with the SSFB input footprint data 
and found no problems.  All outputs were made 
available to TISA/SARB science members for 
validations.  (Raju) 

 

11.0 Raju 
(F. Wrenn) 

• Processed May and June 2014 GEO data and created 
Edition3 GGEO to provide inputs to EBAF process.  
(Raju)  

• Created 400411 version of Edition4 GGEO subsetter 
plots for TISA science validations.  (Raju) 

• Received new set of MET09/MET08 GEO data from 
cloud group after corrections to skin temperatures.  
Processed and created 01/2010 and 07/2004 Edition4 
GGEO for TSI process.  (Raju)  

• Responded to enquiries regarding Log optical depth 
and skin temperature values on 01/2010 TSI for 
Sahara/Namibian regions.  Compared Edition4 
GGEO data with the input pixel data and found no 
problems.  All outputs were made available to 
TISA/SARB science members for validations.  
(Raju) 

 

mailto:Dennis.F.Keyes@nasa.gov
mailto:Rajalekshmy.I.Raju@nasa.gov
mailto:Arthur.T.Grepiotis@nasa.gov
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Table 5.  August 6, 2014 – DM Tasks 

Activity Status 

Production 
Processing 
Database/ 
Automation 
(Coleman) 

• Delivered WB 1.4.0 (SCCR 1032) to CM with prepared test 
cases.  (Heckert - Elizabeth.C.Heckert@nasa.gov, Coleman – 
Lisa.H.Coleman@nasa.gov) 

CERES 
Websites 
(Kizer) 

• Modified EBAF-Surface product information with the release of 
Ed2.8.  (Kizer – Edward.A.Kizer@nasa.gov) 

• An outdated link to the SRBAVG product table on EOSWEB 
was identified and corrected.  (Kizer) 

• Continuing to work on 508 compliance issues found with 
updated validator.  (Kizer) 

• Continuing to work with the COVE team to redevelop data 
subset and download Web tool.  (Kizer) 

CERES 
Ordering Tool 
(Chu/ 
Mitrescu) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

• Two release CERESVis 1.3 and 1.3.1 were promoted to the 
production.  (Chu - Churngwei.Chu-1@nasa.gov & Heckert - 
Elizabeth.C.Heckert@nasa.gov) 
o v.1.3 
 Allow users to increase the resolutions of the images 

overlaid on google earth on scan view page. 
 Add borders on the images so users can tell where the 

boundary of an image is.  It mostly affects C3M product 
because it has narrow image. 

o v.1.3.1 — bug fix release 
• Working on a new feature for CERESVis.  It will allow users to 

draw a bounding box over a scan view image and a histogram 
will be displayed based on the data in the bounding box.  (Chu 
& Heckert) 
o Requirement and APIs document was completed. 
o A prototype which draws the bounding box was completed. 

• The ASDC created a new table on the PostgrSQL DB to indicate 
when the ASDC daily cron job is completed.  An OT cron job 
which harvests the level 2 metadata on the GIS DB is on ptest 
environment for preproduction test.  This fix attempts to resolve 
the data inconsistency caused by the ASDC and OT cron jobs 
launched on different hours of a day.  (Chu) 

• Red Hat Linux has been installed in two newly purchased rack 
servers.  The rails arrived last week.  (ASDC) 

• Explore new functions and procedures for displaying data.  
(Mitrescu - Cristian.Mitrescu@nasa.gov) 

mailto:Elizabeth.C.Heckert@nasa.gov
mailto:Lisa.H.Coleman@nasa.gov
mailto:Churngwei.Chu-1@nasa.gov
mailto:Elizabeth.C.Heckert@nasa.gov
mailto:Cristian.Mitrescu@nasa.gov
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Table 5.  August 6, 2014 – DM Tasks 

Activity Status 

CERES 
Ordering Tool 
(Chu/ 
Mitrescu) 
(Cont'd) 

• Update SSF and SYN on internal OVT - update codes 
accordingly.  (Mitrescu) 

• Assist in replying to a user requesting Total Cloud parameters.  
(Mitrescu) 

 



 

PGElist_CERES_20140820_ForMtg.xls 8/19/20147:24 AM

Subsystem ID PGE ID P4
P4 
TK 
Ver

P6
P6 
TK 
Ver

X86
X86 
TK 
Ver

"New" 
Wrapper 

Scripts for 
AMI Status                 

(Y / N / Devel 
/ SSI&T / n/a)7

CATALYST 
Integration 
Status (Y / 
N / Devel / 

SSI&T / 
n/a)

Comments

Instrument - 1 CER1.0P1 N N/A N N/A N N/A n/a n/a Will comply with all the latest whenever delivered
CER1.0P2 N N/A Y 16 Y 16 Y N C++ RDR Pre-Processor
CER1.1P8 N N/A Y 18 Y 18 Y N C++ NPP, Terra, Aqua
CER1.2P1 N N/A Y 16 Y 16 Y N C code, NPP capable.
CER1.4P1 N N/A Y 16 Y 16 Y N
CER1.4P2 N N/A Y 16 Y 16 Y N
CER1.4P3 N N/A N N/A Y/S 18 Y N  

ERBE-like - 2 CER2.1P1 Y 16 Y 16 Y 16 Y N  
CER2.2P1 Y 15 Y Y Y 16 Y N Compile HDF with TK 15, run with TK 16
CER2.3P1 Y 16 Y 16 Y 16 Y N
CER2.3P2 Y 16 Y 16 Y 16 Y N
CER2.4P1 Y 16 Y 16 N N/A Y N

ERBE-like - 3 CER3.1P1 Y 16 Y 16 Y 16 Y N
CER3.2P1 Y 16 Y 16 Y 16 Y N

Clouds CER4.1-4.0P2 Y 15 Y 18 N N/A Y N  
 4.1-4 CER4.1-4.0P3 N N/A Y 18 N N/A Y N

CER4.1-4.1P4 Y 16 SSIT 18 N N/A SSIT N Ed2, Edition1-CV
CER4.1-4.1P5 Y 16 SSIT 18 N N/A SSIT N Ed2, Edition1-CV
CER4.1-4.1P6 N N/A Y 18 N N/A Y Devel Ed4 (P6), Migration to X86 not in near future
CER4.1-4.1P7 N N/A SSIT 18 N N/A N N NPP-VIIRS
CER4.1-4.2P2 Y 15 SSIT 18 N N/A SSIT N Ed2, Edition1-CV
CER4.1-4.2P3 Y 15 SSIT 18 N N/A SSIT N Ed2, Edition1-CV
CER4.1-4.2P4 N N/A Y 18 N N/A Y Devel Ed4 (P6), Migration to X86 not in near future
CER4.1-4.2P5 N N/A Y 18 N N/A Y Devel Ed4 (P6), Migration to X86 not in near future
CER4.1-4.2P6 N N/A SSIT 18 N N/A N N NPP-VIIRS
CER4.1-4.2P7 N N/A SSIT 18 N N/A N N NPP-VIIRS
CER4.1-4.3P2 Y 15 SSIT 18 N N/A SSIT N Ed2, Edition1-CV
CER4.1-4.3P3 N N/A Y 18 N N/A Y Devel Ed4 (P6), Migration to X86 not in near future
CER4.1-4.3P4 N N/A SSIT 18 N N/A N N NPP-VIIRS

Table 1: PGE Current Events Status Table                                                                                                                                                                                                               

Status of Misc. Item(s) 
Status of PGEs on Each Platform and 

TK Version used for Compilation1,2 



 

PGElist_CERES_20140820_ForMtg.xls 8/19/20147:24 AM

Subsystem ID PGE ID P4
P4 
TK 
Ver

P6
P6 
TK 
Ver

X86
X86 
TK 
Ver

"New" 
Wrapper 

Scripts for 
AMI Status                 

(Y / N / Devel 
/ SSI&T / n/a)7

CATALYST 
Integration 
Status (Y / 
N / Devel / 

SSI&T / 
n/a)

Comments

Table 1: PGE Current Events Status Table                                                                                                                                                                                                               

Status of Misc. Item(s) 
Status of PGEs on Each Platform and 

TK Version used for Compilation1,2 

Inversion/SOF
A

CER4.5-6.0P6 N N/A Y 18 Y 18 Y N Ed4 Pre-Processor

4.5-6 CER4.5-6.1P2 Y 16 ValRx 18 ValRx 18 ValRx N Ed2 Terra Main
CER4.5-6.1P3 Y 16 ValRx 18 ValRx 18 ValRx N Ed2 Aqua Main
CER4.5-6.1P4 N N/A Y 16 N N/A Y Devel Terra Main Ed4 version of 1P2
CER4.5-6.1P5 N N/A Y 16 N N/A Y Devel Aqua Main Ed4 version of 1P3
CER4.5-6.1P6 N 16 Y 18 Y 18 Y N Edition4
CER4.5-6.1P7 N N/A SSI&T 18 SSI&T 18 SSIT NPP-VIIRS
CER4.5-6.2P2 Y 16 ValRx 18 ValRx 18 ValRx N Ed2/Ed3 subsetter
CER4.5-6.2P3 N N/A Y 16 N N/A Y Devel Subset postproc for Terra and Aqua (Ed4 version of 

2P2)
 CER4.5-6.2P4 Y 16 Y 18 Y 18 Y N Ed3 daily post-processor

CER4.5-6.4P1 Y 16 ValRx 18 ValRx 18 ValRx N Edition2 to magneto
CER4.5-6.4P2 N N/A Y 16 N N/A Y Devel Monthly validation site (Ed4 for 4P1)
CER4.5-6.5P4 Y 16 Y 18 Devel 18 Y N IES-SSF  Terra New PGE, Ed2 format
CER4.5-6.5P5 Y 16 Y 18 Devel 18 Y N IES-SSF Aqua New PGE, Ed2 format

SARB - 5 CER5.0P1 Y 15 N N/A N N/A n/a n/a Ed2 only
CER5.0P2 Y 15 Y 18 Y 18 Y N Ed2/Ed3  
CER5.0P3 N N/A N N/A Devel 18
CER5.1P1 Y 16 N N/A N N/A n/a n/a Ed2 only
CER5.1P2 ValRx 16 Devel 18 Devel 18 N n/a AMI versions will be used for NPP-VIIRS processing

CER5.1P3 N N/A Devel 18 Devel 18 N N New PGE - Edition4 Main for Terra and Aqua
CER5.4P1 Y 15 N N/A N N/A n/a n/a Ed2 only
CER5.4P2 Y 16 N N/A N N/A n/a n/a Ed2 only

TISA Grid - 6 CER6.1P1 Y 15 N N/A N N/A n/a n/a Ed2 only
CER6.2P1 Y 15 N N/A N N/A n/a n/a Ed2 only
CER6.3P1 Y 15 N N/A N N n/a n/a Ed2 only

TISA Avg - 7.1 CER7.3.1P1 Y 16 Y 16 N N/A Y N Edition3
CER7.3.1P2 N N/A Devel 18 N N/A N N Edition 4
CER7.3.1P3 N N/A Devel 18 N N/A N N Edition 4
CER7.3.1P4 N N/A Devel 18 N N/A N N Edition 4

SARB - 7.2 CER7.2.1P1 Y 16 N N/A Y 16 Y N P4 only Ed2 for now, X86 for Ed2 and Ed3 
CER7.2.1P2 N N/A N N/A Devel 18 N N Ed4
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Subsystem ID PGE ID P4
P4 
TK 
Ver

P6
P6 
TK 
Ver

X86
X86 
TK 
Ver

"New" 
Wrapper 

Scripts for 
AMI Status                 

(Y / N / Devel 
/ SSI&T / n/a)7

CATALYST 
Integration 
Status (Y / 
N / Devel / 

SSI&T / 
n/a)

Comments

Table 1: PGE Current Events Status Table                                                                                                                                                                                                               

Status of Misc. Item(s) 
Status of PGEs on Each Platform and 

TK Version used for Compilation1,2 

TISA Avg - 8 CER8.1P1 Y 15 Y 16 N N/A Y N Migrate to AMI for Ed3
CER8.1P2 N N/A Devel 18 N N/A N N Edition4

TISA Grid - 9 CER9.0P1 Y 15 Y 18 Y 18 Y N  
CER9.0P2 N N/A Y 16 Y 18 Y N ISCCP-D2like-MRG Pre-processor
CER9.0P3 N N/A Y 16 Y 18 Y N ISCCP-D2like-MRG Main-processor
CER9.0P4 N N/A Devel 18 N N/A Devel N
CER9.0P5 N N/A Devel 18 N N/A Devel N
CER9.1P1 Y 15 Y 18 N N/A Y N Edition 2/3
CER9.1P2 N N/A N N/A SSIT 18 SSIT N Edition 4
CER9.2P2 Y 16 Y 18 N N/A Y N PGE for Edition3
CER9.2P3 N N/A SSIT 18 SSIT N/A SSIT N New PGE for Edition4
CER9.3P2 Y 16 Y 18 N N/A Y N PGE for Edition3
CER9.3P3 N N/A SSIT 18 SSIT N/A SSIT N New PGE for Edition4
CER9.4P2 Y 16 Y 18 N N/A Y N PGE for Edition3
CER9.4P3 N N/A SSIT 18 SSIT N/A SSIT N New PGE for Edition4
CER10.0P3 Y 16 Y 18 N N/A Y N PGE for Edition3
CER10.0P4 N N/A Y 18 N N/A Y N Edition3A, Non-GEO
CER10.0P5 N N/A Devel 18 N N/A N N Edition4, Non-GEO

GGEO - 11 CER11.1P10 Y 16 N N/A N N/A n/a n/a
CER11.2P2 Y 16 N N/A N N/A n/a n/a  
CER11.4P1 Y 16 N N/A N N/A n/a n/a
CER11.6P1 Y 16 N N/A N N/A n/a n/a  
CER11.7P1 Y 16 Y 18 Y 18 Y N   

Regrid MOA -
12

CER12.1P1 Y 16 Y 16 Y 16 Y N Edition 2/3

CER12.1P2 N N/A Y 16 Y 16 Y N Edition 4

TISA Avg - 10
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Y Currently able to run in production

N Not able to run in production

Y/D Current version in production operational, New version in development

Y/S Current version in production operational, New version in SSI&T 

Y/V Current version in production operational, New version in ValRx 

Devel PGE in development, still to be delivered for the first time to the platform.  

SSI&T PGE delivered and in SSI&T (CM or SIT) testing prior to operational processing
ValRx PGE undergoing ValRx testing and approving phase

SGI warlock
P4 Magneto - IBM P4
P6 AMI - IBM  P6
X86 AMI - IBM X86
 Y Scripts in production

n/a Not needed for this PGE
N Development not yet begun

SSI&T or 
SSIT

Delivered and in SSI&T (CM or SIT) testing prior to operational processing

Devel Development in progress for inclusion in next delivery

 7"New" 
Wrapper 
Scripts for AMI 
Status 

2Prod. Platform

Table 1 Key:
1Status
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Date Affected Section or PGE/Product ID Revision Made
11.7P1, 9.0P1 Changed P6 and New Wrapper Status from "Devel" to "SSI&T", Changed 

X86 status from "N" to "SSI&T"
4.1-4.0P2 Changed P6 and New Wrapper Status from "SSI&T" to "ValRx"
4.1-4.0P3 New PGE added to list
1.4P3 Changed P6, X86, and New Wrapper Status from "Devel" to "SSI&T" 
4.1-4.0P2 Changed P6 and New Wrapper Status from "ValRx" to "Y"
9.2P2,3,4 Changed P6 and New Wrapper Status from "ValRx" to "Y"
1,4P3, 4.5-6.1P2,3, 4.5-6.2P2 Changed P6, X86 and New Wrapper Status from "SSI&T" to "ValRx" 
 4.1-4.0P3 Changed P6 and New Wrapper Status from "SSI&T" to "ValRx" 
 4.1-4.0P3 Changed P6 and New Wrapper Status from "ValRx" to "Y"
1.4P3, 4.5-6.1P2,3, 4.5-6.2P2 Changed P6, X86, and New Wrapper Status from "ValRx" to "Y"

3/6/2013 None No changes
4.1-4.1P7, 2P6, 2P7, 3P4                                                       
4.5-6.1P6

New PGEs added to list

9.0P1, 11.7P1 Changed P6 and New Wrapper Status from "SSI&T" to "Y"
10.0P4 Changed New Wrapper Status from "N" to "Devel"
1.4P3 Changed P6 and X86 status from "Y" to "Y/Devel" to indicate an updated 

version to replace current functioning version is in development 
4.-14.1P6, 2P4, 2P5, 3P3 Changed TK version from 16 to 18
10.0P4 Changed P6, X86, and New Wrapper Status from "Devel" to "SSI&T" 
1.4P3 Changed P6 and X86 status from "Y/Devel" to to "Y/SSIT" to indicate an 

updated version to replace current functioning version is in testing 
4.-14.1P6, 2P4, 2P5, 3P3 Changed P6 status to "ValRx"
All Removed column for SGI information

5/1/2013 No updates
4.-14.1P6, 2P4, 2P5, 3P3 Changed P6 status to "Y"
9.0P2,3 Changed X86 status from "N" to "Y" and X86 tk version fron "N/A" to "18"

5/29/2013 No updates
6/12/2013 4.1-4.1P4,5, 2P2, 2P3, 3P2 Changed P6 and New Wrapper status from "Devel" to "SSIT"

1.4P3 Removed "SSIT" from P6 and X86 status, added comment about ValRx 
d4.5-6,1P2,3,  2P2, 4P1 Changed P6, X86, and New Wrapper Status from "Y" to "ValRx"

7/10/2013 No updates

5/15/2013

4/15/2013

4/1/2013

1/9/2013

Revisions:

1/23/2013

2/6/2013

2/20/2013

3/18/2013

6/24/2013
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Date Affected Section or PGE/Product ID Revision Made
Revisions:

5.1P2 Changed P6, X86, and New Wrapper Status from "N" to "Devel", and TK 
Version to 18

5.1P3 Changed TK Version from "16" to "18"
4.5-6.1P7 New PGE added to list
4.5-6.1P6 Changed comment to indicate this PGE is now an Ed4 PGE and not an 

NPP PGE
8/7/2013 10.0P4 Changed P6 and New Wrapper Status from "SSI&T" to "Y"

8/21/2013 No updates
9/4/2013 No updates

9/18/2013
4.5-6.5P4,5 Changed P6 and X86 status from "Y" to "Devel" to indicate an updated 

version to replace current version is in development 
10/2/2013 1.4P3 Changed TK version from "16" to "18"

10/16/2013 No updates
10/30/2013 No updates
11/13/2013 No updates
11/27/2013 9.0P4,5 Changed P6 and New Wrapper status from "Devel" to "SSIT"
12/11/2013 9.0P5 Changed P6 and New Wrapper status from "SSIT" back to "Devel"

1/8/2014 9.0P4 Changed P6 and New Wrapper status from "SSIT" back to "Devel"
1/22/2014 No updates

Table 1 Key Added new Statuses Y/D, Y/S, and Y/V
1.1P8, 1.2P1, 1.4P1, 1.4P2, 1.4P3 Changed P6 and X86 status from "Y" to "Y/S"

2/19/2014 4.5-6.0P6 New PGE added to list
3/5/2014 No updates

3/19/2014 No updates
1.4P3 Changed P6 status from "Y/S" to "N"
1.1P8, 1.2P1, 1.4P1, 1.4P2 Changed P6 and X86 statuses from "Y/S" to "Y"
4.5-6.0P6, 4.5-6.1P6 Changed P6 and X86 statuses from "Devel" to "SSIT"
4.1-4.1P7, 2P6, 2P7, 3P4  Changed P6 statuses from "Devel" to "SSIT"

4/16/2014 No updates
4/30/2014 No updates
5/14/2014 4.5-6.1P6 Changed P6 and X86 statuses from "SSIT" to "ValRx"
5/28/2014 7.2.1P2 Added new PGE
6/11/2014 9.2P3, 9.3P3, 9.4P3 Added new PGEs

10.0P4 Changed X86 Status from "Y" to "N"
7.3.1P2, 7.3.1P3, 7.3.1P4, 8.1P2, 9.1P2, 10.0P5 Added new PGEs

7/11/2014 7.3.1P1, 8.1P1, 10.0P3, 10.0P4 Changed P6 status from "Y" to "SSIT"

6/25/2014

4/2/2014

2/5/2014

7/24/2013
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Date Affected Section or PGE/Product ID Revision Made
Revisions:

4.5-6.0P6, 4.5-6.1P6 Changed P6 and X86 and New Wrapper Status from "SSI&T" to "Y"
4.5-6.1P7 Changed P6 and X86 and New Wrapper Status from "Devel" to "SSI&T"
9.1P2 Changed X86 and New Wrapper status "Devel"' to  "SSIT"
9.2P3, 9.3P3, 9.4P3 Changed P6 and New Wrapper status "Devel"' to  "SSIT"

8/20/2014 9.2P3, 9.3P3, 9.4P3 Changed X86 status from "N"' to  "SSIT"
10.0P3, 4 Changed P6 status from "Devel" to "Y"
1.3P3 Removed from table

8/6/2014

7/23/2014
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