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November 26, 2014 - System Issues and Status 
Table 1:  PR Status for 11/26/14 

(Status as of 11/24/14) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

*** Baseline1-QC PRs – Standing  
NPP 780-14 
NPP 1046-14 
NPP 1059-14 
NPP 1062-14 
NPP 1065-14 
SCCRs 911, 
1041, 863, 
756, 867 

NPP Baseline1-
QC 

BDS, IES, 
ES8 

1.0P2  
1.1P8  
1.2P1  
1.4P1  
2.2P1 

Standing Request 
11/1/2014 – 
12/31/2018 

Active 
 
Priority 2 

AM 1028-14 
AM 1057-14 
AM 1060-14 
AM 1063-14  
SCCRs 1041, 
863, 756, 867 

Terra 
 
 

Baseline1-
QC 

BDS, IES, 
ES8 

1.1P8  
1.2P1  
1.4P1  
2.2P1 

Standing Request 
11/1/2014 – 
12/31/2018 

Active 
 
Priority 2 

PM 1054-14 
PM 1055-14 
PM 1058-14 
PM 1061-14 
PM 1064-14 
SCCRs 1041, 
863, 756, 867 

Aqua 
(FM3, 
FM4) 

Baseline1-
QC 

BDS, IES, 
ES8 

1.1P8  
1.2P1  
1.4P1  
2.2P1 

Standing Request 
11/1/2014 – 
12/31/2018 

Active 
 
Priority 2 

*** Edition1-CV PRs – Standing  
NPP 781-14   
NPP 1069-14 
NPP 1073-14 
NPP 1077-14 
NPP 1083-14 
SCCRs 911, 
1041, 863, 
756  

NPP Edition1-
CV 

BDS, IES 1.0P2 
1.1P8 
1.2P1 
1.4P1 
1.4P2 

Standing Request 
6/30/2014 – 
12/31/2018 

Ready - Final 
  
  
 
Priority 2 
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Table 1:  PR Status for 11/26/14 
(Status as of 11/24/14) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

NPP 1087-14 
NPP 1091-14  
NPP 1095-14 
NPP 1099-14 
SCCR 867 

NPP Edition1-
CV 

ERBE-like 2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing Request 
6/30/2014 – 
12/31/2018 

Ready - Final 
Priority 2 

AM 1066-14 
AM 1070-14 
AM 10748-14 
AM  1080-14 
SCCRs 1041, 
863, 756, 770 

Terra  
 

Edition1-
CV 

BDS  1.1P8 
1.2P1 
1.4P1 
1.4P2 
 

Standing request 
9/30/2014 – 
12/31/2018 

Active 
  
 
Priority 2 

AM 1084-14 
AM 1088-14 
AM 1092-14 
AM 1080-14 
SCCR 867 

Terra  
 

Edition1-
CV 

ERBElike  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
9/30/2014 – 
12/31/2018 

Active 
Priority 2 

PM  1067-14 
PM  1071-14 
PM  1075-14 
PM  1081-14 
SCCRs 1041, 
863, 756, 770 

Aqua 
FM3  

Edition1-
CV 

BDS  1.1P8 
1.2P1 
1.4P1 
1.4P2 
 

Standing request 
9/30/2014 – 
12/31/2018 

Active 
Priority 2 

PM 1085-14 
PM 1089-14 
PM 1093-14 
PM 1097-14 
SCCR 867 

Aqua 
FM3  

Edition1-
CV 

ERBElike  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
9/30/2014 – 
12/31/2018 

Active 
Priority 2 

PM  1072-14 
PM  1068-14 
PM  1076-14 
PM  1082-14 
SCCRs 1041, 
863, 756, 770 

Aqua 
FM4 

Ed1-CV-
NoSW 

BDS  1.1P8 
1.2P1 
1.4P1 
1.4P2 
 

Standing request 
9/30/2014 – 
12/31/2018 

Active 
Priority 2 
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Table 1:  PR Status for 11/26/14 
(Status as of 11/24/14) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

PM 1086-14 
PM 1090-14 
PM 1094-14 
PM 1098-14 
SCCR 867 

Aqua 
FM4 

Ed1-CV-
NoSW 

ERBElike  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
9/30/2014 – 
12/31/2018 

Active 
Priority 2 

AM 795-14, 
AM 137-13 to 
AM 139-13 
PM 796-14   
141-13 to PM 
143-13 
SCCR 693 

Terra 
 
 
 
Aqua 

Edition1-
CV 

SSFi 
Clouds   

4.1-4.1P4/5 
4.1-4.2P2/3 
4.1-4.3P2 

Standing Request  
PRs 795, 796: 
5/31/14-12/31/18 
 
Other PRs: 
12/31/12 -12/31/14 

Active 
  

AM 144-13 to 
AM 146-13 
PM 147-13 to 
PM 152-13 
SCCR 913 

FM1, 
FM2, 
FM3, 
FM4 

Edition1-CV SSF 4.5-6.1P2/3 
4.5-6.2P2 
4.5-6.4P1 

Standing Request 
12/31/12 – 
12/31/14 

Active 

*** Snow and Ice Products PRs – Standing 
M 841-14 
SCCR 918 

 NSIDC-
CLASS 

EICE 
ESNOW 

4.1-4.0P2 Standing Request 
5/1/14 – 12/31/15 

Active 

M 847-14 
  
SCCR 943 

 NSIDC-
AFWA-
Mesh16th 

ESNOW 
EICE 

4.1-4.0P3 Standing Request 
5/1/14 – 12/31/15 

Active 

M 2-12 
SCCR 867 

  NSIDC SNOW   2.1P1 Standing Request 
7/2012 – 12/2014 

Active 

*** MOA/PMOA Products PRs – Standing  
M 3-11 
SCCR 920 

CERES DAO-G5-
CERES 

MOA 12.1P1 Standing request 
5/31/11-1/1/15 

Active  

M 2-12  
SCCR 914 

CERES DAO-G5-
CERES 

PMOA 9.1P1 Standing request 
7/1/12 – 12/31/14 
 

Active  

M 205-13 CERES GMAO-
G541-Ed4 

MOA 12.1P2 Standing request 
3/2/13 thru 4/1/15 

Active 

M 1101-14 
SCCR 1018 

CERES GMAO-
G541-Ed4 

PMOA 9.1P2 Standing Request 
8/1/2014 – 
12/31/2016 

Pending SIT Review 
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Table 1:  PR Status for 11/26/14 
(Status as of 11/24/14) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

 

The PRs that follow are the Non-Standing PRs that can be processed 
 

*** Edition 3 Instrument & ERBElike PRs 
942-14 
SCCR 867 

FM4 Ed3-NoSW ES8 2.2P1 5/1/14 – 6/30/14 Active 

Priority 2 

1102-14 
1115-14 
SCCRs 1040, 
863 

FM1 
FM2 

Edition3 BDS, IES 1.4P3 
1.2P1 

7/1/14 – 8/31/14 Ready Final 

Priority 2 

1105-15 
SCCR 867 

FM1 Edition3 SCCD, 
SCCN 

2.4P1 7/15/14 – 8/15/14 Ready Final 

Priority 2 

1106-15 
SCCR 867 

FM2 Edition3 SCCD, 
SCCN 

2.4P1 7/15/14 – 8/15/14 Ready Final 

Priority 2 

1118-14 
1139-14 
1141-14 
SCCR 867 

FM1 
FM2 

Edition3 ES8 2.2P1 
2.3P1 
2.3P2 

7/15/14 – 8/15/14 Ready Final 

Priority 2 

1103-14 
1116-14 
SCCRs 1040, 
863 

FM3 Edition3 BDS, IES 1.4P3 
1.2P1 

7/1/14 – 8/31/14 Ready Final 

 

Priority 2 

1107-15 
SCCR 867 

FM3 Edition3 SCCD, 
SCCN 

2.4P1 7/15/14 – 8/15/14 Ready Final 

Priority 2 

1119-14 
1140-14 
1142-14 
SCCR 867 

FM3 Edition3 ES8 2.2P1 
2.3P1 
2.3P2 
 

7/15/14 – 8/15/14 Ready Final 

Priority 2 
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Table 1:  PR Status for 11/26/14 
(Status as of 11/24/14) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1104-14 
1117-14 
SCCRs 1040, 
863 

FM4 Ed3-NoSW BDS, IES 1.4P3 
1.2P1 

7/1/14 – 8/31/14 Ready Final 

Priority 2 

1108-15 
SCCR 867 

FM4 Ed3-NoSW SCCD, 
SCCN 

2.4P1 7/15/14 – 8/15/14 Ready Final 

Priority 2 

1120-14 
SCCR 867 

FM4 Ed3-NoSW ES8 2.2P1 7/15/14 – 8/15/14 Ready Final 

Priority 2 

1143-14 
SCCR 867 

Terra Edition3 ES4 
ES9 

3.1P1 6/14 – 7/14 Ready Final 

Priority 2 

1144-14 
SCCR 867 

Aqua Edition3 ES4 
ES9 

3.1P1 6/14 – 7/14 Ready Final 

Priority 2 

1145-14 
SCCR 867 

Terra+ 
Aqua 

Edition3 ES4 
ES9 

3.2P1 6/14 – 7/14 Ready Final 

Priority 2 

*** Edition 4 Instrument & ERBElike PRs 
904-14 
905-14 
SCCR 983 

FM1, 
FM2 

Edition4 SCCD 
SCCN 

2.4P1 1/15/10 – 12/15/10 Active   

 

Priority 2 

906-14 
SCCR 983 

FM3 Edition4 SCCD 
SCCN 

2.4P1 1/15/10 – 12/15/10 Active   

 

Priority 2 

907-14 
SCCR 983 

FM4 Ed4-NoSW SCCD 
SCCN 

2.4P1 1/15/10 – 12/15/10 Active   

 

Priority 2 



6 

Table 1:  PR Status for 11/26/14 
(Status as of 11/24/14) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1012-14 
1015-14 
SCCRs 1040, 
863 

FM1, 
FM2 

Edition4 BDS 
IES 

1.4P3 
1.2P1 

2/1/11 – 12/31/13 Active 

 

Priority 2 

1013-14 
1016-14 
SCCRs 1040, 
863 

FM3 Edition4 BDS 
IES 

1.4P3 
1.2P1 

2/1/11 – 12/31/13  Active 

 

Priority 2 

1014-14 
1017-14 
SCCRs 1040, 
863 

FM4 Ed4-NoSW BDS 
IES 

1.4P3 
1.2P1 

2/1/11 – 12/31/13 Ready Final 

 

Priority 2 

1018-14 
SCCR 867 

FM1, 
FM2 

Edition4 ES8 2.2P1 
  

2/1/11 – 12/31/13 Active 

 

Priority 2 

1021-14 
1023-14 
SCCR 867 

FM1 Edition4 ES8  2.3P1 
2.3P2 

2/1/11 – 12/31/13 Active 

 

Priority 2 

1019-14 
1022-14 
1024-14 
SCCR 867 

FM3 Edition4 ES8 2.2P1 
2.3P1 
2.3P2 

2/1/11 – 12/31/13 
2/1/11-12/31/13 
2/1/11 – 10/31/13 

Active 

 

Priority 2 

1020-14 
SCCR 867 

FM4 Ed4-NoSW ES8 2.2P1 2/1/11 – 12/31/13 Ready Final 

Priority 2 

1025-14 
SCCR 867 

Terra Edition4 ES4 
ES9 

3.1P1 2/1/11 – 11/30/13 Active 

Priority 2 
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Table 1:  PR Status for 11/26/14 
(Status as of 11/24/14) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1026-14 
SCCR 867 

Aqua Edition4 ES4 
ES9 

3.1P1 2/1/11 – 11/30/13 Active 

Priority 2 

1027-14 
SCCR 867 

Terra+ 
Aqua 

Edition4 ES4 
ES9 

3.2P1 2/1/11 – 11/30/13 Active 

Priority 2 

*** Edition 1 NPP Instrument and ERBE-like PRs  
       

*** Edition 3 SSF & SSF1deg-Hour (SSF, SFC & SAH) 
1109-14 
1111-14 
1113-14 
SCCRs 984, 
939 

FM1 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

7/1/14 – 8/31/14 Ready Final 

Priority 2 

1110-14 
1112-14 
1114-14 
SCCRs 984, 
939 

FM3 Edition3A SSF 4.5-6.5P5 
4.5-6.2P4 
4.5-6.4P1 

7/1/14 – 8/31/14 Ready Final 

Priority 2 

1121-14 
SCCR 917 

FM1 Edition3A SAH 5.0P2 7/1/14 – 8/31/14 Ready – Final 

Priority 2 

1122-14 
SCCR 917 

FM3 Edition3A SAH 5.0P2 7/1/14 – 8/31/14 Ready – Final 

Priority 2 

1123-14 
SCCR 914 

Terra Edition3A SFC-HR 9.2P2 7/1/14 – 8/31/14 Pending SIT Review 

Priority 2 

1124-14 
1125-14 
SCCR 914 

Terra Edition3A SFCB 
SFC 

9.3P2 
9.4P2 

6/2014 – 7/2014 Pending SIT Review 

Priority 2 

1126-14 
SCCR 914 

Aqua Edition3A SFC-HR 9.2P2 7/1/14 – 8/31/14 Pending SIT Review 

Priority 2 
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Table 1:  PR Status for 11/26/14 
(Status as of 11/24/14) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1127-14 
1128-14 
SCCR 914 

Aqua Edition3A SFCB 
SFC 

9.3P2 
9.4P2 

6/2014 – 7/2014 Pending SIT Review 

Priority 2 

1029-14 
1030-14 
1031-14 
SCCRs 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

1/1/07 – 2/28/07 Review Complete 

Priority 3 

1032-14 
1033-14 
1034-14 
SCCRs 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

6/1/07 – 7/31/07 Review Complete 

Priority 3 

1035-14 
1036-14 
1037-14 
SCCRs 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

6/08 Review Complete 

Priority 3 

1038-14 
1039-14 
1040-14 
SCCRs 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

12/08 Review Complete 

Priority 3 

1041-14 
1042-14 
1043-14 
SCCRs 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

7/09 Review Complete 

Priority 3 

1044-14 
1045-14 
1046-14 
SCCRs 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

12/09 Review Complete 

Priority 3 
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Table 1:  PR Status for 11/26/14 
(Status as of 11/24/14) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1047-14 
1048-14 
1049-14 
SCCRs 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

6/11 Review Complete 

Priority 3 

1050-14 
1051-14 
1052-14 
SCCR 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

11/1/12 – 12/31/12 Review Complete 

Priority 3 

*** Edition 3 TSI --> SYNI --> SYN1deg   
1134-14 
SCCR 1016 

Terra-
Aqua 

Edition3A Pre TSI 10.0P3 6/14 – 7/14 Ready Final 
Priority 2 

1135-14 
SCCR 1016 

Terra-
Aqua 

Edition3A TSI 7.3.1P1 6/14 – 7/14 Ready Final 
Priority 2 

1136-14 
SCCR 938 

Terra-
Aqua 

Edition3A SYNI 7.2.1P1 6/14 – 7/14 Pending SIT Review 
Priority 2 

1137-14 
SCCR 801 

Terra-
Aqua 

Edition3A SYN1deg 8.1P1 6/14 – 7/14 Ready Final 
Priority 2 

*** Edition 3 SSF1deg   
       

**** Beta2-Ed4 SSFi --> SSF, Edition4 SSF 
638-14 thru 
641-14 
SCCR 947 

FM1, 
FM2 

Beta2-Ed4 SSFi 4.1-4.1P6 
4.1-4.2P4 
4.1-4.2P5 
4.1-4.3P3 

6/2005 – 12/2009 Active 

Priority 2 

618-14 thru 
620-14 
SCCR 814 

FM1, 
FM2 

Beta2-Ed2 SSF 4.5-6.1P4 
4.5-6.2P3 
4.5-6.4P2 

6/2005 – 12/2009 Active 

Priority 2 

617-14 
628-14 thru 
630-14 
SCCR 947 

FM3, 
FM4 

Beta2-Ed4   SSFi 4.1-4.1P6 
4.1-4.2P4 
4.1-4.2P5 
4.1-4.3P3 

4/2005 – 12/2009 Active 

Priority 2 
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Table 1:  PR Status for 11/26/14 
(Status as of 11/24/14) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

621-14 
623-14 
625-14 
SCCR 814 

FM3 Beta2-Ed4  SSF 4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

4/2005 – 12/2009 Active 

Priority 2 

626-14 thru 
628-14 
SCCR 814 

FM4 Beta2-Ed4-
NoSW 

SSF 4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

4/2005 – 12/2009 Active 

Priority 2 

761-14 
SCCR 1001 

Terra Edition4A sibi 4.5-6.0P6 6/2005 – 12/2009 Active 

Priority 2 

762-14 
SCCR 1001 

Aqua Edition4A sibi 4.5-6.0P6 4/2005 – 12/2009 Active 

Priority 2 

736-14 
735-14 
736-14 
SCCRs 973, 
814 

FM1 
FM2 

Edition4A SSF 4.5-6.1P6 
4.5-6.4P2 
4.5-6.2P3 

2/29/2000 – 
6/1/2005 

PRs Active 

To be Cancelled 

Priority 2 

739-14 
740-14 
741-14 
SCCRs 973, 
814 

FM3 
FM4 

Edition4A SSF 4.5-6.1P6 
4.5-6.4P2 
4.5-6.2P3 

6/30/2002 – 
3/30/2005 

PRs Active 

To be Cancelled 

Priority 2 

989-14 
992-14 
993-14 
SCCRs 973, 
814 

FM1 
FM2 

Edition4A SSF 4.5-6.1P6 
4.5-6.4P2 
4.5-6.2P3 

2/29/2000 – 
6/1/2005 

Ready Final 

Priority 2 

994-14 
995-14 
996-14 
SCCRs 973, 
814 

FM3 
FM4 

Edition4A SSF 4.5-6.1P6 
4.5-6.4P2 
4.5-6.2P3 

6/30/2002 – 
3/30/2005 

Ready Final 

Priority 2 

*** Edition 4A PMOA, TSI --> SYNI --> SYN1deg   
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Table 1:  PR Status for 11/26/14 
(Status as of 11/24/14) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1100-14 
SCCR 1018 

CERES GMAO-
G541-Ed4 

PMOA 9.1P2 3/1/2000 – 
7/31/2014  
  

Pending SIT Review 

*** Edition 1 NPP Clouds and Inversion PRs 
852-14 
853-14 
854-14 
855-14 
SCCRs 1001, 
974, 814 

FM5 ValR-NPP-P6 SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

1/1/13 – 1/31/13 Review Complete 

Priority 2 

858-14 
859-14 
860-14 
861-14 
SCCRs 1001, 
974, 814 

FM5 ValR-NPP-P6 SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

4/1/13 – 4/30/13 Review Complete 

Priority 2 

868-14 
869-14 
870-14 
871-14 
SCCRs 1001, 
974, 814 

FM5 ValR-NPP-P6 SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

7/1/13 – 7/31/13 Review Complete 

Priority 2 

856-14 
857-14 
SCCRs 1001, 
974  

FM5 ValR-NPP-
X86 

SSF 4.5-6.0P6 
4.5-6.1P7 
  

1/1/13 – 1/31/13 Review Complete 

Priority 2 

862-14 
863-14 
SCCRs 1001, 
974  

FM5 ValR-NPP-
X86 

SSF 4.5-6.0P6 
4.5-6.1P7 
  

4/1/13 – 4/30/13 Review Complete 

Priority 2 

872-14 
873-14 
SCCRs 1001, 
974  

FM5 ValR-NPP-
X86 

SSF 4.5-6.0P6 
4.5-6.1P7 
  

7/1/13 – 7/31/13 Review Complete 

Priority 2 
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Table 1:  PR Status for 11/26/14 
(Status as of 11/24/14) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

918-14 
919-14,  
990-14 
991-14 
924-14 to 
929-14 
SCCR 960 

FM5 Edition1A SSFi 4.1-4.1P7 
4.1-4.2P7 
4.1-4.2P6 
4.1-4.3P4 

1/19/12 – 12/31/12 
1/1/13 – 3/31/14 

Active 

Priority 2 

920-14 to 
923-14 
SCCRs 1001, 
974, 814 

FM5 Edition1A SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

1/19/12   – 3/31/14 Review Complete  

920 -Pending SIT 
Review 

Priority 2 

*** ISCCP-D2like Stream (all the ISCCP-D2like products) 
1129-14 
SCCR 915 

Terra Edition3A ISCCP-
D2like-
Day/Nit 

9.0P1 7/14 – 8/14 Pending SIT Review 
Priority 2 

1130-14 
SCCR 915 

Aqua Edition3A ISCCP-
D2like-
Day/Nit 

9.0P1 7/14 – 8/14 Pending SIT Review 
Priority 2 

1131-14 
SCCR 961 

Terra Edition3A pre ISCCP-
D2like-Mrg 

9.0P2 7/14 – 8/14 Pending SIT Review 
Priority 2 

1132-14 
SCCR 961 

Aqua Edition3A pre ISCCP-
D2like-Mrg 

9.0P2 7/14 – 8/14 Pending SIT Review 
Priority 2 

1133-14 
SCCR 961 

GEO-
MODIS-
DAY 

Edition3A ISCCP-
D2like-Mrg 

9.0P3 7/14 – 8/14 Pending SIT Review 
Priority 2 

1138-14 
SCCR 916 

 Edition3A ISCCP-
D2like-GEO 

11.7P1 7/14 – 8/14 Ready Final  

Priority 2 

**** ValRx PRs for newly delivered PGEs   
1002-14 FM1, 

FM2 
ValR1028 SAH 5.0P3 7/2004 Review ocmplete 

 
Priority 1 

1003-14 FM3, 
FM4 

ValR1028 SAH 5.0P3 7/2004 Review ocmplete 
Priority 1 
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Table 1:  PR Status for 11/26/14 
(Status as of 11/24/14) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1004-14 
SCCR 1041 

FM1 
FM2 

ValR1041-P6 IES, BDS 1.1P8  6/30/14 – 7/1/14 Review Complete 
Priority 1 

1005-14 
SCCR 1041 

FM3 ValR1041-P6 IES, BDS 1.1P8  6/30/14 – 7/1/14 Review Complete 
Priority 1 

1006-14 
SCCR 1041 

FM4 ValR1041-P6 IES, BDS 1.1P8 6/30/14 – 7/1/14 Review Complete 
Priority 1 

1007-14 
SCCR 1041 

FM5 ValR1041-P6 IES, BDS 1.1P8  6/30/14 – 7/1/14 Review Complete 
Priority 1 

1008-14 
SCCR 1041 

FM1 
FM2 

ValR1041-
X86 

IES, BDS 1.1P8  6/30/14 – 7/1/14 Review Complete 
Priority 1 

1009-14 
SCCR 1041 

FM3 ValR1041-
X86 

IES, BDS 1.1P8 6/30/14 – 7/1/14 Review Complete 
Priority 1 

1010-14 
SCCR 1041 

FM4 ValR1041-
X86 

IES, BDS 1.1P8 6/30/14 – 7/1/14 Review Complete 
Priority 1 

1011-14 
SCCR 1041 

FM5 ValR1041-
X86 

IES, BDS 1.1P8 6/30/14 – 7/1/14 Review Complete 
Priority 1 

876-14 
877-14 
878-14 
879-14 
SCCR 1018 

CERES ValR-1018 
GMAO-
G541-Ed4 

PMOA 9.1P2 10/2002 
07/2004 
01/2010 
04/2013 

Ready-Final 
Should be Complete 
 
Priority 2 

880-14 
881-14 
882-14 
SCCR 1010 

Terra ValR1-P6 SSF1deg 9.2P3 
9.3P3 
9.4P3 

10/2002 Pending Review 
 
Priority 2 

883-14 
884-14 
885-14 
SCCR 1010 

Aqua ValR1-P6 SSF1deg 9.2P3 
9.3P3 
9.4P3 

10/2002 Pending Review 
 
Priority 2 

886-14 
887-14 
888-14 
SCCR 1010 

NPP ValR1-P6 SSF1deg 9.2P3 
9.3P3 
9.4P3 

04/2013 Pending Review 
 
Priority 2 
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Table 1:  PR Status for 11/26/14 
(Status as of 11/24/14) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

889-14 
890-14 
891-14 
SCCR 1010 

Terra ValR1-X86 SSF1deg 9.2P3 
9.3P3 
9.4P3 

10/2002 Pending Review 
 
Priority 2 

892-14 
893-14 
894-14 
SCCR 1010 

Aqua ValR1-X86 SSF1deg 9.2P3 
9.3P3 
9.4P3 

10/2002 Pending Review 
 
Priority 2 

895-14 
896-14 
897-14 
SCCR 1010 

NPP ValR1-X86 SSF1deg 9.2P3 
9.3P3 
9.4P3 

04/2013 Pending Review 
 
Priority 2 

**** The PRs are for PGEs that have not completed pre-op testing and 
been promoted to the production environment 
TBD 
 
SCCR 919 

Terra ValRx-P6 SSFi 4.1-4.1P4 
4.1-4.2P2 
4.1-4.2P3 
4.1-4.3P2 

4/13 PR Generation 
Pending 
Priority Level 3 

TBD 
 
SCCR 919 

Aqua ValRx-P6 SSFi 4.1-4.1P4 
4.1-4.2P2 
4.1-4.2P3 
4.1-4.3P2 

4/13 PR Generation 
Pending 
Priority Level 3 

290-13 thru 
292-13 
SCCR 912 

Terra ValR1-P6 SSF 4.5-6.1P2 
4.5-6.2P2 
4.5-6.4P1 

4/13 Review Complete 
On Hold 
Priority Level 3 

293-13 thru 
295-13 
SCCR 912 

Aqua ValR1-P6 SSF 4.5-6.1P3 
4.5-6.2P2 
4.5-6.4P1 

4/13 Review Complete 
 
Priority Level 3 

96-13 
297-13  
298-13 
SCCR 912 

Terra ValR1-X86 SSF 4.5-6.1P2 
4.5-6.2P2 
4.5-6.4P1 

4/13 Review Complete 
On Hold 
 
Priority Level 3 

299-13 thru 
301-13 
SCCR 912 

Aqua ValR1-X86 SSF 4.5-6.1P3 
4.5-6.2P2 
4.5-6.4P1 

4/13 Review Complete 
On Hold 
Priority Level 3 
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Table 1:  PR Status for 11/26/14 
(Status as of 11/24/14) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

**** The PRs that follow are for PGEs that are pending delivery or other 
future event.    
M 794 
SCCR 867 

 NSIDC SNOW   2.1P1 Standing Request 
1/2015 – 12/2019 

Pending SIT review 

**** The PRs that follow have completed processing  
546-14  
549-14 
551-14 
SCCR 867 

FM1 
FM2 

Edition3 ES8 2.2P1 
2.3P1 
2.3P2 

7/1/2013 – 
10/31/2013 

Pending Op Review 

710-14 
711-14  
SCCR 979 

FM5 ValR979-Ed1 BDS, IES 1.4P3 12/2012, 
12/2013 

PR in Review 
Complete 
Should be Complete 

310-13 
SCCR 917 

Aqua Edition3A SAH 5.0P2 7/10 – 12/11 PR Active 
Needs to be closed 

712-14 
713-14 
SCCR 1001 

Terra ValR1001-P6 

ValR1001-
X86 

sibi 4.5-6.0P6 1/2004 – 12/2004 PR Review Complete 
Should be Complete 

  

714-14 
715-14 
SCCR 1001 

Aqua ValR1001-P6 

ValR1001-
X86 

sibi 4.5-6.0P6 1/2004 – 12/2004 PR Ready Final  

Should be Complete 

  

817-14 
818-14 
819-14 
SCCRs 984, 
939 

Terra Edition3A SSF 4.5-6.5P5 
4.5-6.2P4 
4.5-6.4P1 

3/14 – 4/14 PRs Active 
Should be complete 
  

611-14 
SCCR 961 

Mrg Edition3A ISCCP-
D2like-Mrg 

9.0P3 11/2013 – 12/2013 PR Active 
Should be Complete 
Priority 2 

744-14 
SCCR 1016 

Terra ValR1016 SSF1deg-
month 

10.0P4 12/2013 PR Review Complete 
Should be Complete 
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Table 1:  PR Status for 11/26/14 
(Status as of 11/24/14) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

745-14 
SCCR 1016 

Aqua ValR1016 SSF1deg-
month 

10.0P4 12/2013 PR Review 
Complete     Should 
be Complete 

746-14 
747-14 
SCCR 1016 

Terra+ 
Aqua 

ValR1016 TSI 10.0P3 
7.3.1P1 

12/2013 PRs Ready Final 
Review Complete 
Should be Complete 

748-14 
SCCR 939 

Terra+ 
Aqua 

ValR1016 SYNI 7.2.1P1 12/2013 PR Ready Final 
Should be Complete 

750-14 
SCCR 801 

Terra+ 
Aqua 

ValR1016 SYN1deg 8.1P1 12/2013 PR Review 
Complete 
Should be Complete 

NPP 780-14 
NPP 730-14 
NPP 753-14 
NPP 764-14 
NPP 767-14 
SCCRs 911, 
1012, 863, 
756, 867 

NPP Baseline1-
QC 

BDS, IES, 
ES8 

1.0P2  
1.1P8  
1.2P1  
1.4P1  
2.2P1 

Standing Request 
7/1/2014 – 
12/31/2018 

PRs Active 
Should be Closed 
 
   

AM 727-14 
AM 749-14 
AM 760-14 
AM 765-14  
SCCRs 1012, 
863, 756, 867 

Terra 
 
 

Baseline1-
QC 

BDS, IES, 
ES8 

1.1P8  
1.2P1  
1.4P1  
2.2P1 

Standing Request 
7/1/2014 – 
12/31/2018 

PRs Active 
Should be Closed 
 
 

PM 728-14 
PM 729-14 
PM 751-14 
PM 752-14 
PM 763-14 
PM 766-14 
SCCRs 1012, 
863, 756, 867 

 Aqua 
(FM3, 
FM4) 

Baseline1-
QC 

BDS, IES, 
ES8 

1.1P8  
1.2P1  
1.4P1  
2.2P1 

Standing Request 
7/1/2014 – 
12/31/2018 

PRs Active 
Should be Closed 
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Table 1:  PR Status for 11/26/14 
(Status as of 11/24/14) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

NPP 781-14   
NPP 734-14 
NPP 757-14 
NPP 771-14 
NPP 775-14 
SCCRs 911, 
1012, 863, 
756  

NPP Edition1-
CV 

BDS, IES 1.0P2 
1.1P8 
1.2P1 
1.4P1 
1.4P2 

Standing Request 
5/31/2014 – 
12/31/2018 

PRs Active except 
757 - Review 
Complete 
  
Should be Closed 
 
  
 
  

NPP 779-14 
NPP 785-14  
NPP 789-14 
NPP 793-14 
SCCR 867 

NPP Edition1-
CV 

ERBE-like 2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing Request 
6/1/2014 – 
12/31/2018 

Active 
  
Should be Closed 
 

AM 754-14 
SCCR 863 

Terra  
 

Edition1-
CV 

BDS  1.2P1 
 

Standing request 
5/31/2014 – 
12/31/2018 

Review Complete 
 
Should be Closed 

PM  755-14 
SCCR 863 

Aqua 
FM3  

Edition1-
CV 

BDS  1.2P1 
 

Standing request 
5/31/2014 – 
12/31/2018 

Review Complete 
 
Should be Closed 

PM  756-14 
SCCR 863 

Aqua 
FM4 

Ed1-CV-
NoSW 

BDS  1.2P1 
 

Standing request 
5/31/2014 – 
12/31/2018 

Review Complete 
 
Should be Closed 

985-14 
SCCR 984 

FM1 ValR1040-
Ed3 

SSF 4.5-6.5P4 01/31/2012 PR Review Complete 
–should be complete 

  
986-14 
SCCR 984 

FM2 ValR1040-
Ed3 

SSF 4.5-6.5P5 01/31/2012 PR Review Complete 
–should be complete 

 
987-14 
SCCR 947 

Terra ValR1040-
Ed4 

SSFi 4.1-4.1P6 7/1/2007 Pending SS Review 

should be complete 
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Table 1:  PR Status for 11/26/14 
(Status as of 11/24/14) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

988-14 
SCCR 947 

Aqua ValR1040-
Ed4 

SSFi 4.1-4.1P6 7/1/2007 Pending SS Review 

should be complete 
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Table 2.  November 26, 2014 - System Issues and Status 

Activity Lead Status 

SEC Miller • No updates.  (Miller - Walter.F.Miller@nasa.gov) 
CM/Docu-
mentation 

Ayers 
(Saunders) 

• See Table 3 for SCCR activity since the last DMT meeting.  SCCRs 
that need to be reviewed follow Table 3.  (Ayers - 
Tammy.O.Ayers@nasa.gov) 

• SCCR 919 – Installed script updates on AMI-P.  Currently retesting 
the delivery on AMI-P-P6.  (Ayers) 

• SCCR 1042 – Testing version 2.0 of the PR Tool Web interface in the 
CM testing area.  (Ayers) 

• SCCR 1046 – Provided script updates to the ASDC.  (Ayers) 
• Installed the updated Terra and Aqua Edition3 spectral response 

function files for July 1, 2014, through August 31, 2014, on AMI-P, 
and notified the ASDC of their availability.  (Ayers) 

• Installed the Terra and Aqua Edition3 gains for July 1, 2014, through 
August 31, 2014, on AMI-P, and notified the ASDC of their 
availability.  (Ayers) 

• Created the final tar files for SCCRs 1018 and 1046, and stored them 
in the code repository on AMI.  (Saunders - 
Joanne.H.Saunders@nasa.gov) 

• Formatted the updated Clouds Requirements Log and posted it on the 
Web.  (Saunders) 

AMI Job 
Submission 
Scripts 
(AJSS) 

Ayers 
(Hillyer) 

• Providing scripting support as requested.  (Grepiotis - 
Arthur.T.Grepiotis@nasa.gov) 

 
 

mailto:Walter.F.Miller@nasa.gov
mailto:Tammy.O.Ayers@nasa.gov
mailto:Joanne.H.Saunders@nasa.gov
mailto:Arthur.T.Grepiotis@nasa.gov
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Table 3.  SCCR Activity November 10 at 12:30 p.m. – November 24 at 11:30 a.m. 
 

SCCR S U A C D SS Page 
No. Comments 

974  X   X Inversion 21  

1018    X  TISA 
Gridding   

1042  X    PR_Database 22  

1046   X X  Clouds   
 

S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem 
 
 
 



21 

CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  Inversion    SCCR Date: 07/19/2013    SCCR Number: 974 
. 
. 
. 
==================================== 
ADDITIONAL CHANGES TO SCCR NO. 974: 
==================================== 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
The initial delivery of this PGE included the Edition4 ADMs and updated SOFA algorithms which 
were expected to be included in this delivery. These items render this SCCR as unnecessary. 
Please disapprove this SCCR. 
 
Reason for Change (Science): 
The initial delivery of this PGE included the Edition4 ADMs and updated SOFA algorithms which 
were expected to be included in this delivery. These items render this SCCR as unnecessary. 
Please disapprove this SCCR. 
 
Description of Change (non-Science): 
None 
 
Reason for Change (non-Science): 
None 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER4.5-6.1P7 
 
Estimated Time to Complete Change: 0 DAYS 
Planned Delivery Date: 11/12/2014 
List Affected Subsystems and PGE Names: Inversion CER4.5-6.1P7 
 
Date & Time: 2014-11-12 14:28:39 
 
Originator: SOTHCOTT, VICTOR E.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  PR_Database    SCCR Date: 09/23/2014    SCCR Number: 1042 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
PR Tool Web Interface Build 2.0: 
1.  JIRA 186 - Allow user to select multiple items from drop down menus  
2.  JIRA 187 - Provide capability to eliminate Completed PRs from searches  
3.  JIRA 188 - Add ability to search on PRs for a single year  
4.  JIRA 135 - Dynamically populate drop down menu options based on PGE  
5.  JIRA 189 - Add ability to search on a range of PR ID numbers  
6.  JIRA 194 - Allow Ops Manager to reverse PR state from "Complete" to "Active" for 1 week after 
setting PR to Complete  
7.  JIRA 195 - Allow SIT to change status of ValRx PRs to Active and Complete 
 
Reason for Change (non-Science): 
All items requested by team members for Build 2 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
N/A 
 
Estimated Time to Complete Change: 3 months 
Planned Delivery Date: November 21, 2014 
List Affected Subsystems and PGE Names: PR Tool Web interface 
 
Date: 10/02/2014          Status: Approved 
 
Originator: COLEMAN, LISA H.   (SSAI) 
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==================================== 
ADDITIONAL CHANGES TO SCCR NO. 1042: 
==================================== 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Item 7.  Removing from delivery 
NEW Item 8.  JIRA 199 - Correct display for PGE 4.1-4.2P4 QC input products  
NEW Item 9.  JIRA 202 - Correct disappearance of environment avriables for PGE 4.1-4.1P7 
display 
 
Reason for Change (non-Science): 
Item 7 removal - capability believed to exist  
New Items 8 and 9 - Corrections 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
PR Tool 
 
Estimated Time to Complete Change: 2 days 
Planned Delivery Date: November 21, 2014 
List Affected Subsystems and PGE Names: PR Tool Web interface 
 
Date & Time: 2014-11-21 14:35:47 
 
Originator: COLEMAN, LISA H.   (SSAI) 
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Table 4.  November 26, 2014 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

Toolkit 
Issues 

Hillyer 
(Wilkins) 

• Nothing to report.  (Hillyer - 
Thomas.N.Hillyer@nasa.gov) 

 

CERES-
lib 

Hillyer 
(Wilkins) 

• Nothing to report.  (Hillyer)  

Perl_Lib Hillyer 
(Wilkins) 

• Nothing to report.  (Hillyer)  

CERES 
Proc. 

System 

Hillyer 
(Wilkins) 

• Provided support for CATALYST to the ASDC.  
(Hillyer, Wilkins - Joshua.C.Wilkins@nasa.gov) 

• Implementing server-side components for 
CATALYST v2.  (Hillyer, Wilkins, Linsinbigler - 
Michael.A.Linsinbigler@nasa.gov) 

• Implementing code for CATALYST Operators 
Console v2.  (Wilkins) 

• Wrote software to convert CATALYST v1 
configuration files into v2 format.  (Linsinbigler) 

 

1.0 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Cooper 
(Grepiotis) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

• SCCR 1038 – Testing the new software.  Planned 
delivery after the complete day-in-the-life test.  
Working on the comparison and clean-up software 
and scripts for CM testing.  (Cooper – 
Denise.L.Cooper@nasa.gov, Grepiotis - 
Arthur.T.Grepiotis@nasa.gov) 

• Participated in the ESDIS/EDOS S-NPP TRR 
telecom.  CERES will not be receiving data at this 
time since the first round of tests will be sending 
session based data and CERES requires time-based 
data.  Expecting the first set of data in mid-
December, with the day-in-the-life test being in mid-
January.  The plan is to have the new PGE delivered 
in mid-January so that it will be in the PPE for the 
week-in-the-life test in mid-February.  (Cooper) 

• Instrument Test Plan and Operator's Manual are 
being updated to include the new PGE CER1.0P3.  
The updated documents will be delivered when the 
PGE is delivered.  (Cooper) 

• Investigated an issue with data for Terra 20020313.  
It appears that when the date was processed for 
Edition1-CV, short Level-0 files were in the 
directory and so only a couple of hours of data was 
processed instead of the entire day's worth of data.  
This showed up when Clouds/Inversion were 

 

mailto:Thomas.N.Hillyer@nasa.gov
mailto:Joshua.C.Wilkins@nasa.gov
mailto:Michael.A.Linsinbigler@nasa.gov
mailto:Denise.L.Cooper@nasa.gov
mailto:Arthur.T.Grepiotis@nasa.gov
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Table 4.  November 26, 2014 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

1.0 
(Cont'd) 

Cooper 
(Grepiotis) 

running Edition4 and Edition3 had the complete day 
of data, where Edition4 only had 1 IES for the day.  
There isn’t really a fix for this; the only option, if it 
needs to be fixed, is to reprocess the entire month of 
March 2003 for Terra thru PGE CER1.1P8 again and 
then reprocess thru PGE CER1.4P3 after that.  
(Cooper) 

2.0 Walikainen 
(Lande) 

• Checked prod status:  Beta2-Ed4 Aqua thru 
20081231 since Nov14 (Terra since Nov6), 
Edition4A Terra thru 20010615 (Aqua thru 200306), 
Ed1-CV FM5 reprocessed and up-to-date (SS1.0 PRs 
'Active').  New (300305/400405) Baseline/Edition4 
PRs updated to 'Active', as noted in prod.  (Lande - 
Jeremie.lande-1@nasa.gov) 

• Created remaining (2.3/3.1/3.2) PRs for latest (Jul-
Aug '14) Edition3 processing.  Monitored progress 
until all approved and 'Ready Final' (except 1.4P3-
FM4). Researched (then went over with Lisa) 
existing Edition3A/4A PRs beyond Inversion as 
preparation for creating next sets of PRs.  (Lande) 

• Learned how to update/run 3-channel Inter-
comparison scripts and generate monthly daytime 
deltaLW vs. SWfilt slope ('intercept') data sets (set 
up and tested in my area on AMI:  verified outputs).  
Also updated (i.e,. Ed1-CV/Ed3) and added (i.e., 
Ed4) yearly average data series in corresponding 
spreadsheets/plots, and did the same with the 
monthly Ed1-CV cloud groups data.  (Lande) 

• Verified earth-www ES8 plots up-to-date and 
without gaps following Websites fs transition.  
Tested PR tool Build 2.0 in development 
environment:  provided feedback to Lisa, Carla, and 
Liz.  (Lande) 

• Delivered Edition3 SRFs for July and August 2014.  
(Walikainen - Dale.R.Walikainen@nasa.gov) 

• Provided Tak with first drafts of DQSs for Terra and 
Aqua Edition4 and Edition1-NPP.  (Walikainen) 

 

3.0 Walikainen 
(Lande) 

• Combined with above. 
 
 
 

 

mailto:Jeremie.lande-1@nasa.gov
mailto:Dale.R.Walikainen@nasa.gov
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Table 4.  November 26, 2014 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

4.1 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Sun-Mack 
(Brown) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

• SSF Aqua and Terra Beta2-Ed4 Web scripts were 
updated to show horizontal and vertical plot views.  
Horizontal plots were produced for Aqua Beta2-Ed4 
(200207 -200312) and Terra Beta2-Ed4(200003 - 
200512).  (Brown - Ricky.R.Brown@nasa.gov) 

• Set up scripts to run NPP VIIRS SSF data.  
Processing NPP VIIRS SSF data from 201201 
through 201204.  (Brown) 

• SSF and ClearSky Web scripts were added to the 
NPP Viewer.  (Brown) 

• Continued progress on compiling and running clouds 
code on x86.  (Smith - Rita.A.Smith@nasa.gov) 

• Corrected Calib file selection in Terra Edition 4 PCF 
script and redelivered SCCR 1046.  (Smith) 

• Continuing updates to C3M plotting gui.  (Smith) 
• Updated QC netcdf file variables and attributes as 

requested.  (Smith) 
• Identified/fixed several bugs and completed 

development for PR Tool Build 2.0.  (Heckert - 
Elizabeth.C.Heckert@nasa.gov) 

• PR Tool Build 2.0 being prepared for delivery.  
(Heckert) 

• Started coding for the calibrations of temperatures 
and reflectances between Aqua and Terra, C5 and C6 
using CloudVis data.  Several days from 2003 and 
2013 were generated.  2-D histogram plots were 
created using idl and posted the images on the 
Website (Chen - Yan.Chen-1@nasa.gov) 

• Check the MODIS C6 data availability on the ASDC 
archive.  (Chen) 

• Work with members of the Clouds group on various 
on-going tasks.  (Sun-Mack - Szedung.Sun-Mack-
1@nasa.gov) 

• Built 6 segments Corrk for GOES 15 of GEO group.  
(Sun-Mack) 

• Worked on CLARREO calibration study.   
(Sun-Mack) 

• Debugged 3D-clouds of C3M.  (Sun-Mack) 
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Table 4.  November 26, 2014 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

4.1 
(Cont'd) 

Sun-Mack 
(Brown) 

• This report will be posted later.  (Gibson - 
Sharon.C.Gibson@nasa.gov) 

4.2 Sun-Mack • Combined with above.  
4.3 Sun-Mack • Combined with above.  
4.4 Miller 

(Antropov) 
• Supported SYN1deg validation efforts.  (Miller - 

Walter.F.Miller@nasa.gov) 
• Checked 2002 Edition3 and Edition4 IES data for 

mismatch.  (Miller) 
• Processed Terra FM1 July 2010 through June 2014 

data through SSFR software.  (Miller) 
• Processed Terra FM1 January 2001 through June 

2010 data through SSFR software.  (Miller) 
• Investigating different ways of checking CERES 

data consistency and filtering out of errors.  Testing 
different validation algorithms.  (Antropov - 
Igor.Antropov@nasa.gov) 

 

4.5 Sothcott 
(Caldwell) 

• Updated the Terra/Aqua Edition4 code to allow for 
dropped IES packets when reading in an IES as 
input.  Tested the software update and have set it 
aside for the next delivery.  (Sothcott - 
Victor.E.Sothcott@nasa.gov) 

• Completed the HalfRate Inversion runs as requested.  
(Sothcott) 

 

4.6 Sothcott 
(Caldwell) 

• Combined with above.  

5.0 Caldwell 
(Sothcott) 

• SCCR 1017 - Processed eight months of Edition4 
SYNI data for validation by the Science Team.  
(Caldwell - Thomas.E.Caldwell@nasa.gov) 

• Two variations (CERES and GEO-only) of the four 
seasonal months of TSI were run for analysis by 
TISA and SARB group.  (Caldwell) 

 

7.2 Caldwell 
(Sothcott) 

• Nothing new to report.  (Caldwell)  

12.0 Caldwell 
(Sothcott) 

• Began preliminary work on adapting MOA code to 
read MERRA2 data products from GMAO.  
(Caldwell) 

• CERES members may want to evaluate this product 
for possible use in future releases of MOA.  
(Caldwell) 
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Table 4.  November 26, 2014 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

7.1 Nguyen 
(Keyes) 

• SCCR1024 – Ran 4 seasonal months of TSI with the 
updated code.  (Nguyen - Le.T.Nguyen@nasa.gov) 

• Corrected error in the LW and WN flux interpolation 
code.  Updated the cloud interpolation program to 
separate MODIS and GGEO liquid and ice cloud 
interpolations.  (Nguyen) 

• Providing support to the narrowband to broadband 
conversion for GGEO and CERES SW flux.  
(Nguyen) 

• Look for errors that caused the TSI output 
parameters out of ranges in SYN.  (Nguyen) 

 

8.0 Nguyen 
(Keyes) 

• SCCR 1025 – Rerunning SYN for the four seasonal 
months.  (Keyes - Dennis.F.Keyes@nasa.gov) 

• SCCR 1025 – Continue to make range check of input 
and output parameters.  Report the results to Dave 
Doelling.  (Keyes) 

 

10.0 Nguyen 
(Keyes) 

• SCCR 1023 – Ran 4 seasonal months of SSF1deg 
and also April 2013 NPP.  (Nguyen) 

 

9.0 Raju 
(F. Wrenn) 

• SCCR 1010 – Modified PGE CER9.4P3 software to 
include mandatory DOI for Edition4 SSF1deg-Hour 
HDF public products.  Completed software delivery 
to CERES CM.  (Raju - 
Rajalekshmy.I.Raju@nasa.gov) 

 

11.0 Raju 
(F. Wrenn) 

• Processed 10/2002 GOE08 and 04/2013 GOE13 
after adjusting southern image scan times similar to 
GOE12 and created 400416 version of GGEO files 
for TSI process.  (Raju) 

• Provided 07/2014 and 08/2014 Edition3 GGEO files 
to the ASDC after product approval.  (Raju) 

• Continue to work on Edition4 PGE CER11.7P2 to 
create ISCCP-D2like-GEO-Day product.  Provided 
requested process information to the TISA team. 
(Raju) 
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Table 5.  November 26, 2014 – DM Tasks 

Activity Status 

Production 
Processing 
Database/ 
Automation 
(Coleman) 

• Delivered Build 2.0 of the PR Tool Web Interface (SCCR 
1042).  Prepared accompanying test plan.  (Heckert - 
Elizabeth.C.Heckert@nasa.gov, Coleman – 
Lisa.H.Coleman@nasa.gov) 

CERES 
Websites 
(Kizer) 

• With the agreement of splitting up the cluster Earth-www 
Website, the, "Instrument" site migration to WebRA was 
initiated.  (Kizer – Edward.A.Kizer@nasa.gov) 

• Continuing to work on 508 compliance issues found with 
updated validator.  (Kizer 

CERES 
Ordering Tool 
(Chu/ 
Mitrescu) 

• Finished AGU poster.  (Chu - Churngwei.Chu-1@nasa.gov) 
• Continue work on expanding capabilities of the internal OVT.  

(Mitrescu - Cristian.Mitrescu@nasa.gov) 
• Promote EBAF-TOA (including ESG files) till 08/2014 to 

production.  (Mitrescu) 
• Promote SSF1deg lite till 08/2014 to production.  (Mitrescu) 
• Add new SYN Ed4A data to internal site for QC and testing.  

(Mitrescu) 
• Add SSF Ed4A data to internal site for QC and testing.  

(Mitrescu) 
• Work with the ASDC to resolve some issues on both public and 

internal sites.  (Mitrescu) 
• Add 1H and 3H SYN Ed4A capabilities to internal OVT.  

(Mitrescu) 
• Help a user with a CERES-related question.  (Mitrescu) 
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Status of 
Misc. 

Item(s) 

Subsystem 
ID PGE ID SCCR 

(exe) P4
P4 
TK 
Ver

P6
P6 
TK 
Ver

X86
X86 
TK 
Ver

CATALYST 
Integration 
Status (Y / 
N / Devel / 

SSI&T / 
n/a)

Terra Aqua NPP T, A 
Ed3

T, A 
Ed4

NPP 
Ed1

B1-
QC

Ed1-
CV Other 

Instrument  CER1.0P1 N N/A N N/A N N/A n/a
1 CER1.0P2 911 N N/A Y 16 Y 16 N Y Y Y

CER1.0P3 1038 N N/A Devel 18 Devel 18 N Y Y
CER1.1P8 1041 N N/A Y 18 Y 18 N Y Y Y Y Y
CER1.2P1 863 N N/A Y 16 Y 16 N Y Y Y Y Y Y Y Y
CER1.4P1 756 N N/A Y 16 Y 16 N Y Y
CER1.4P2 770 N N/A Y 16 Y 16 N Y
CER1.4P3 1040 N N/A N N/A Y 18 N Y Y Y Y Y Y

ERBE-like CER2.1P1 867 ia 16 Y 16 Y 16 N Y
2 CER2.2P1 867 ia 15 Y 16 Y 16 N Y Y Y Y Y Y Y Y

CER2.3P1 867 ia 16 Y 16 Y 16 N Y Y Y Y Y Y Y
CER2.3P2 867 ia 16 Y 16 Y 16 N Y Y Y Y Y Y Y
CER2.4P1 867 ia 16 Y 16 N N/A N Y Y Y Y Y Y  

ERBE-like CER3.1P1 867 ia 16 Y 16 Y 16 N Y Y Y Y Y Y  
3 CER3.2P1 867 ia 16 Y 16 Y 16 N Y Y  Y Y

Clouds CER4.1-4.0P2 918 ia 15 Y 18 N N/A N Y
 4.1-4 CER4.1-4.0P3 943 N N/A Y 18 N N/A N Y

CER4.1-4.1P4 693 Y 16 SSIT 18 N N/A N Y  Y
CER4.1-4.1P5 693 Y 16 SSIT 18 N N/A N  Y Y
CER4.1-4.1P6 947 N N/A Y 18 N N/A Y Y Y Y
CER4.1-4.1P7 960 N N/A Y 18 N N/A N Y Y
CER4.1-4.2P2 693 Y 15 SSIT 18 N N/A N Y Y Y
CER4.1-4.2P3 693 Y 15 SSIT 18 N N/A N Y Y Y
CER4.1-4.2P4 947 N N/A Y 18 N N/A Y Y Y Y
CER4.1-4.2P5 947 N N/A Y 18 N N/A Y Y Y Y
CER4.1-4.2P6 960 N N/A Y 18 N N/A N Y Y
CER4.1-4.2P7 960 N N/A Y 18 N N/A N Y Y
CER4.1-4.3P2 693 Y 15 SSIT 18 N N/A N Y Y Y
CER4.1-4.3P3 947 N N/A Y 18 N N/A Y Y Y Y
CER4.1-4.3P4 960 N N/A Y 18 N N/A N Y Y

Table 1: PGE Current Status Table                                                                                                                                                                                                               

Status of PGEs on Each Platform and 
TK Version used for Compilation1,2 Applicable 

Satellites Applicable Editions
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Status of 
Misc. 

Item(s) 

Subsystem 
ID PGE ID SCCR 

(exe) P4
P4 
TK 
Ver

P6
P6 
TK 
Ver

X86
X86 
TK 
Ver

CATALYST 
Integration 
Status (Y / 
N / Devel / 

SSI&T / 
n/a)

Terra Aqua NPP T, A 
Ed3

T, A 
Ed4

NPP 
Ed1

B1-
QC

Ed1-
CV Other 

Table 1: PGE Current Status Table                                                                                                                                                                                                               

Status of PGEs on Each Platform and 
TK Version used for Compilation1,2 Applicable 

Satellites Applicable Editions

Inversion CER4.5-6.0P6 1001 N N/A Y 18 Y 18 N Y Y Y Y Y
4.5-6 CER4.5-6.1P2 913 Y 16 ValRx 18 ValRx 18 N Y Y

CER4.5-6.1P3 913 Y 16 ValRx 18 ValRx 18 N Y Y
CER4.5-6.1P4 814 N N/A Y 16 N N/A Y Y Y
CER4.5-6.1P5 814 N N/A Y 16 N N/A Y Y Y
CER4.5-6.1P6 973 N 16 Y 18 Y 18 N Y Y Y
CER4.5-6.1P7 1001 N N/A Y 18 Y 18 N Y Y
CER4.5-6.2P2 913 Y 16 ValRx 18 ValRx 18 N Y Y Y
CER4.5-6.2P3 814 N N/A Y 16 N N/A Y Y Y Y Y Y

 CER4.5-6.2P4 939 ia 16 Y 18 Y 18 N Y Y Y
CER4.5-6.4P1 913 Y 16 ValRx 18 ValRx 18 N Y Y Y
CER4.5-6.4P2 814 N N/A Y 16 N N/A Y Y Y Y Y Y
CER4.5-6.5P4 984 ia 16 Y 18 N 18 N Y Y
CER4.5-6.5P5 984 ia 16 Y 18 N 18 N Y Y

SARB CER5.0P1 ia 15 N N/A N N/A n/a
5 CER5.0P2 917 ia 15 Y 18 Y 18 N Y Y Y

CER5.0P3 1028 N N/A SSIT 18 N N/A N Y Y Y
CER5.1P1 ia 16 N N/A N N/A n/a
CER5.1P2 ia 16 Devel 18 Devel 18 n/a Y Y
CER5.1P3 1029 N N/A Devel 18 Devel 18 N Y Y Y
CER5.4P1 ia 15 N N/A N N/A n/a
CER5.4P2 ia 16 N N/A N N/A n/a

TISA Grid CER6.1P1 ia 15 N N/A N N/A n/a
6 CER6.2P1 ia 15 N N/A N N/A n/a

CER6.3P1 ia 15 N N/A N N n/a  
TISA Avg CER7.3.1P1 1016 ia 16 Y 16 N N/A N Y Y Y

7.1 CER7.3.1P2 1024 N N/A Devel 18 N N/A N Y Y Y
CER7.3.1P3 1024 N N/A Devel 18 N N/A N Y Y Y
CER7.3.1P4 1024 N N/A Devel 18 N N/A N Y Y Y

SARB CER7.2.1P1 938 ia 16 N N/A Y 16 N Y Y Y
7.2 CER7.2.1P2 1017 N N/A N N/A Devel 18 N Y Y Y
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Status of 
Misc. 

Item(s) 

Subsystem 
ID PGE ID SCCR 

(exe) P4
P4 
TK 
Ver

P6
P6 
TK 
Ver

X86
X86 
TK 
Ver

CATALYST 
Integration 
Status (Y / 
N / Devel / 

SSI&T / 
n/a)

Terra Aqua NPP T, A 
Ed3

T, A 
Ed4

NPP 
Ed1

B1-
QC

Ed1-
CV Other 

Table 1: PGE Current Status Table                                                                                                                                                                                                               

Status of PGEs on Each Platform and 
TK Version used for Compilation1,2 Applicable 

Satellites Applicable Editions

TISA  CER8.1P1 801 ia 15 Y 16 N N/A N Y Y Y
8 CER8.1P2 1025 N N/A Devel 18 N N/A N Y Y Y

TISA Grid CER9.0P1 915 ia 15 Y 18 Y 18 N Y Y Y
9 CER9.0P2 961 N N/A Y 16 Y 18 N Y Y Y

CER9.0P3 961 N N/A Y 16 Y 18 N Y Y Y
CER9.0P4 940 N N/A Devel 18 N N/A N
CER9.0P5 940 N N/A Devel 18 N N/A N
CER9.1P1 914 ia 15 Y 18 N N/A N Y
CER9.1P2 1018 N N/A N N/A SSIT 18 N Y
CER9.2P2 914 ia 16 Y 18 N N/A N Y Y Y
CER9.2P3 1010 N N/A SSIT 18 SSIT N/A N Y Y Y Y Y
CER9.3P2 914 ia 16 Y 18 N N/A N Y Y Y
CER9.3P3 1010 N N/A SSIT 18 SSIT N/A N Y Y Y Y Y
CER9.4P2 914 ia 16 Y 18 N N/A N Y Y Y
CER9.4P3 1010 N N/A SSIT 18 SSIT N/A N Y Y Y Y Y

TISA Avg CER10.0P3 1013 ia 16 Y 18 N N/A N
10 CER10.0P4 1016 N N/A Y 18 N N/A N Y Y Y

CER10.0P5 1023 N N/A Devel 18 N N/A N Y Y Y
GGEO CER11.1P10 ia 16 N N/A N N/A n/a Y Y Y Y Y

11 CER11.2P2 ia 16 N N/A N N/A n/a
CER11.4P1 ia 16 N N/A N N/A n/a
CER11.6P1 ia 16 N N/A N N/A n/a
CER11.7P1 916 ia 16 Y 18 Y 18 N Y

Regrid CER12.1P1 920 ia 16 Y 16 Y 16 N Y
12 CER12.1P2 749 N N/A Y 16 Y 16 N Y
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Y Currently able to run in production

ia Executable exists on platform but PGE is inactive

N Not able to run in production

Y/D Current version in production operational, New version in development

Y/S Current version in production operational, New version in SSI&T 

Y/V Current version in production operational, New version in ValRx 

Devel PGE in development, still to be delivered for the first time to the platform.  

SSI&T PGE delivered and in SSI&T (CM or SIT) testing prior to operational processing
ValRx PGE undergoing ValRx testing and approving phase

SGI warlock
P4 Magneto - IBM P4
P6 AMI - IBM  P6
X86 AMI - IBM X86
 Y Scripts in production

n/a Not needed for this PGE
N Development not yet begun

SSI&T or 
SSIT

Delivered and in SSI&T (CM or SIT) testing prior to operational processing

Devel Development in progress for inclusion in next delivery

 7"New" 
Wrapper 
Scripts for AMI 
Status 

2Prod. Platform

Table 1 Key:
1Status
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Date Affected Section or PGE/Product ID Revision Made
11.7P1, 9.0P1 Changed P6 and New Wrapper Status from "Devel" to "SSI&T", Changed 

X86 status from "N" to "SSI&T"
4.1-4.0P2 Changed P6 and New Wrapper Status from "SSI&T" to "ValRx"
4.1-4.0P3 New PGE added to list
1.4P3 Changed P6, X86, and New Wrapper Status from "Devel" to "SSI&T" 
4.1-4.0P2 Changed P6 and New Wrapper Status from "ValRx" to "Y"
9.2P2,3,4 Changed P6 and New Wrapper Status from "ValRx" to "Y"
1,4P3, 4.5-6.1P2,3, 4.5-6.2P2 Changed P6, X86 and New Wrapper Status from "SSI&T" to "ValRx" 
 4.1-4.0P3 Changed P6 and New Wrapper Status from "SSI&T" to "ValRx" 
 4.1-4.0P3 Changed P6 and New Wrapper Status from "ValRx" to "Y"
1.4P3, 4.5-6.1P2,3, 4.5-6.2P2 Changed P6, X86, and New Wrapper Status from "ValRx" to "Y"

3/6/2013 None No changes
4.1-4.1P7, 2P6, 2P7, 3P4                                                       
4.5-6.1P6

New PGEs added to list

9.0P1, 11.7P1 Changed P6 and New Wrapper Status from "SSI&T" to "Y"
10.0P4 Changed New Wrapper Status from "N" to "Devel"
1.4P3 Changed P6 and X86 status from "Y" to "Y/Devel" to indicate an updated 

version to replace current functioning version is in development 
4.-14.1P6, 2P4, 2P5, 3P3 Changed TK version from 16 to 18
10.0P4 Changed P6, X86, and New Wrapper Status from "Devel" to "SSI&T" 
1.4P3 Changed P6 and X86 status from "Y/Devel" to to "Y/SSIT" to indicate an 

updated version to replace current functioning version is in testing 
4.-14.1P6, 2P4, 2P5, 3P3 Changed P6 status to "ValRx"
All Removed column for SGI information

5/1/2013 No updates
4.-14.1P6, 2P4, 2P5, 3P3 Changed P6 status to "Y"
9.0P2,3 Changed X86 status from "N" to "Y" and X86 tk version fron "N/A" to "18"

5/29/2013 No updates
6/12/2013 4.1-4.1P4,5, 2P2, 2P3, 3P2 Changed P6 and New Wrapper status from "Devel" to "SSIT"

1.4P3 Removed "SSIT" from P6 and X86 status, added comment about ValRx 
4.5-6,1P2,3,  2P2, 4P1 Changed P6, X86, and New Wrapper Status from "Y" to "ValRx"

7/10/2013 No updates

Revisions:

1/23/2013

2/6/2013

2/20/2013

3/18/2013

1/9/2013

6/24/2013

5/15/2013

4/15/2013

4/1/2013
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Date Affected Section or PGE/Product ID Revision Made
Revisions:

5.1P2 Changed P6, X86, and New Wrapper Status from "N" to "Devel", and TK 
Version to 18

5.1P3 Changed TK Version from "16" to "18"
4.5-6.1P7 New PGE added to list
4.5-6.1P6 Changed comment to indicate this PGE is now an Ed4 PGE and not an 

NPP PGE
8/7/2013 10.0P4 Changed P6 and New Wrapper Status from "SSI&T" to "Y"

8/21/2013 No updates
9/4/2013 No updates

9/18/2013 4.5-6.5P4,5 Changed P6 and X86 status from "Y" to "Devel" to indicate an updated 
version to replace current version is in development 

10/2/2013 1.4P3 Changed TK version from "16" to "18"
10/16/2013 No updates
10/30/2013 No updates
11/13/2013 No updates
11/27/2013 9.0P4,5 Changed P6 and New Wrapper status from "Devel" to "SSIT"
12/11/2013 9.0P5 Changed P6 and New Wrapper status from "SSIT" back to "Devel"

1/8/2014 9.0P4 Changed P6 and New Wrapper status from "SSIT" back to "Devel"
1/22/2014 No updates

Table 1 Key Added new Statuses Y/D, Y/S, and Y/V
1.1P8, 1.2P1, 1.4P1, 1.4P2, 1.4P3 Changed P6 and X86 status from "Y" to "Y/S"

2/19/2014 4.5-6.0P6 New PGE added to list
3/5/2014 No updates

3/19/2014 No updates
1.4P3 Changed P6 status from "Y/S" to "N"
1.1P8, 1.2P1, 1.4P1, 1.4P2 Changed P6 and X86 statuses from "Y/S" to "Y"
4.5-6.0P6, 4.5-6.1P6 Changed P6 and X86 statuses from "Devel" to "SSIT"
4.1-4.1P7, 2P6, 2P7, 3P4  Changed P6 statuses from "Devel" to "SSIT"

4/16/2014 No updates
4/30/2014 No updates
5/14/2014 4.5-6.1P6 Changed P6 and X86 statuses from "SSIT" to "ValRx"
5/28/2014 7.2.1P2 Added new PGE
6/11/2014 9.2P3, 9.3P3, 9.4P3 Added new PGEs

10.0P4 Changed X86 Status from "Y" to "N"
7.3.1P2, 7.3.1P3, 7.3.1P4, 8.1P2, 9.1P2, 10.0P5 Added new PGEs

6/25/2014

4/2/2014

2/5/2014

7/24/2013
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Date Affected Section or PGE/Product ID Revision Made
Revisions:

7/11/2014 7.3.1P1, 8.1P1, 10.0P3, 10.0P4 Changed P6 status from "Y" to "SSIT"
4.5-6.0P6, 4.5-6.1P6 Changed P6 and X86 and New Wrapper Status from "SSI&T" to "Y"
4.5-6.1P7 Changed P6 and X86 and New Wrapper Status from "Devel" to "SSI&T"
9.1P2 Changed X86 and New Wrapper status "Devel"' to  "SSIT"
9.2P3, 9.3P3, 9.4P3 Changed P6 and New Wrapper status "Devel"' to  "SSIT"
9.2P3, 9.3P3, 9.4P3 Changed X86 status from "N"' to  "SSIT"
10.0P3, 4 Changed P6 status from "Devel" to "Y"
1.3P3 Removed from table

9/3/2014 5.0P3 Changed P6 status to "SSIT" from "N"
All Added new status - "ia"
All Added column for active SCCR ID
All Removed "New Wrapper" column
All Replaced Comment Column with Sat and Version columns
2.NPx, 3.NPx, 4.5-6.5P4,5, 5.0Px, 5.1P1,2,  5.4Px, 
6.NPx, 7.3.1P1, 7.2.1P1, 9.0P1, 9.1P1, 9.NP2, 
10.0P3, 11.NPx, 12.1P1

Changed P4 status from "Y" to "ia"

10/1/2014 1.0P3 New PGE added to list
10/15/2014 No Updates
10/29/2014 1.0P3 Added SCCR number
11/12/2014 1.1P8, 1.4P3 Updated SCCR numbers
11/26/2014 4.1-4.1P7, 2P6, 2P7, 3P4  Changed P6 Status from "ValRx" to "Y"

9/17/2014

7/23/2014

8/20/2014

8/6/2014
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