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April 29, 2015 - System Issues and Status 
Table 1:  PR Status for 04/29/15 

(Status as of 04/27/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

*** Baseline1-QC PRs – Standing  
NPP 780-14 
NPP 1056-14 
NPP 1059-14 
NPP 1062-14 
NPP 1065-14 
SCCRs 911, 
1041, 863, 
756, 867 

NPP Baseline1-
QC 

BDS, IES, 
ES8 

1.0P2  
1.1P8  
1.2P1  
1.4P1  
2.2P1 

Standing Request 
11/1/2014 – 
12/31/2018 

Active 
 
Priority 2 

AM 1028-14 
AM 1057-14 
AM 1060-14 
AM 1063-14  
SCCRs 1041, 
863, 756, 867 

Terra 
 
 

Baseline1-
QC 

BDS, IES, 
ES8 

1.1P8  
1.2P1  
1.4P1  
2.2P1 

Standing Request 
11/1/2014 – 
12/31/2018 

Active 
 
Priority 2 

PM 1054-14 
PM 1055-14 
PM 1058-14 
PM 1061-14 
PM 1064-14 
SCCRs 1041, 
863, 756, 867 

Aqua 
(FM3, 
FM4) 

Baseline1-
QC 

BDS, IES, 
ES8 

1.1P8  
1.2P1  
1.4P1  
2.2P1 

Standing Request 
11/1/2014 – 
12/31/2018 

Active 
 
Priority 2 

*** Edition1-CV PRs – Standing  
NPP 781-14   
NPP 1069-14 
NPP 1073-14 
NPP 1077-14 
NPP 1083-14 
SCCRs 911, 
1041, 863, 
756  

NPP Edition1-
CV 

BDS, IES 1.0P2 
1.1P8 
1.2P1 
1.4P1 
1.4P2 

Standing Request 
6/30/2014 – 
12/31/2018 

Active 
  
  
 
Priority 2 
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Table 1:  PR Status for 04/29/15 
(Status as of 04/27/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

NPP 1087-14 
NPP 1091-14  
NPP 1095-14 
NPP 1099-14 
SCCR 867 

NPP Edition1-
CV 

ERBE-like 2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing Request 
6/30/2014 – 
12/31/2018 

Active 
Priority 2 

AM 1066-14 
AM 1070-14 
AM 1074-14 
AM  1080-14 
SCCRs 1041, 
863, 756, 770 

Terra  
 

Edition1-
CV 

BDS  1.1P8 
1.2P1 
1.4P1 
1.4P2 
 

Standing request 
9/30/2014 – 
12/31/2018 

Active 
  
 
Priority 2 

AM 1084-14 
AM 1088-14 
AM 1092-14 
AM 1096-14 
SCCR 867 

Terra  
 

Edition1-
CV 

ERBElike  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
9/30/2014 – 
12/31/2018 

Active 
Priority 2 

PM  1067-14 
PM  1071-14 
PM  1075-14 
PM  1081-14 
SCCRs 1041, 
863, 756, 770 

Aqua 
FM3  

Edition1-
CV 

BDS  1.1P8 
1.2P1 
1.4P1 
1.4P2 
 

Standing request 
9/30/2014 – 
12/31/2018 

Active 
Priority 2 

PM 1085-14 
PM 1089-14 
PM 1093-14 
PM 1097-14 
SCCR 867 

Aqua 
FM3  

Edition1-
CV 

ERBElike  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
9/30/2014 – 
12/31/2018 

Active 
Priority 2 

PM  1072-14 
PM  1068-14 
PM  1076-14 
PM  1082-14 
SCCRs 1041, 
863, 756, 770 

Aqua 
FM4 

Ed1-CV-
NoSW 

BDS  1.1P8 
1.2P1 
1.4P1 
1.4P2 
 

Standing request 
9/30/2014 – 
12/31/2018 

Active 
Priority 2 
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Table 1:  PR Status for 04/29/15 
(Status as of 04/27/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

PM 1086-14 
PM 1090-14 
PM 1094-14 
PM 1098-14 
SCCR 867 

Aqua 
FM4 

Ed1-CV-
NoSW 

ERBElike  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
9/30/2014 – 
12/31/2018 

Active 
Priority 2 

AM 1294-15 
PM 1295-15 
AM 1282-15 
PM 1283-15 
AM 1280-15 
PM 1281-15 
AM 1286-15 
PM 1287-15 
SCCR 919 

Terra 
 
Aqua 

Edition1-
CV 

SSFi 
Clouds   

4.1-4.1P4/5 
 
4.1-4.2P2 
 
4.1-4.2P3 
 
4.1-4.3P2 

Standing Request 
11/29/14 - 12/31/18 
 
 
 
 
12/2014 – 12/2018 

Active 
 
 
 
 
 
 
 
Priority 2 

AM 1271/74/ 
77-15, PM 
1272/73/75/ 
76/78/79-15 
SCCR 913 

FM1, 
FM2, 
FM3, 
FM4 

Edition1-CV SSF 4.5-6.1P2/3 
4.5-6.2P2 
4.5-6.4P1 

Standing Request 
11/29/14 - 12/31/18 
 
12/2014 – 12/2018 

Active 
 
 
 
Priority 2 

*** Snow and Ice Products PRs – Standing 
M 841-14 
SCCR 918 

 NSIDC-
CLASS 

EICE 
ESNOW 

4.1-4.0P2 Standing Request 
5/1/14 – 12/31/15 

Active 

M 847-14 
  
SCCR 943 

 NSIDC-
AFWA-
Mesh16th 

ESNOW 
EICE 

4.1-4.0P3 Standing Request 
5/1/14 – 12/31/15 

Active 

M 794-14 
SCCR 867 

  NSIDC SNOW   2.1P1 Standing Request 
1/2015 – 2/2019 

Ready Final 
Should be Active 

*** MOA/PMOA Products PRs – Standing  
M 1146-14 
SCCR 920 

CERES DAO-G5-
CERES 

MOA 12.1P1 Standing request 
1/2/15 – 1/1/17 

Active, Priority 2 

M 1147-14  
SCCR 914 

CERES DAO-G5-
CERES 

PMOA 9.1P1 Standing request 
1/1/15 – 12/31/16   
 

Active, Priority 2 

M 205-13 
SCCR 749 

CERES GMAO-
G541-Ed4 

MOA 12.1P2 Standing request 
3/2/13 thru 4/1/15 

Active, stuck on 
20150301, Priority 2 

M 1348-15 
SCCR 749 

CERES GMAO-
G541-Ed4 

MOA 12.1P2 Standing request 
4/2/15 thru 5/1/17 

Ready Final 
Priority 2 
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Table 1:  PR Status for 04/29/15 
(Status as of 04/27/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

M 1101-14 
SCCR 1018 

CERES GMAO-
G541-Ed4 

PMOA 9.1P2 Standing Request 
8/1/2014 – 
12/31/2016 

Active 
 
Priority 2 

 

The PRs that follow are the Non-Standing PRs that can be processed 
 

*** Edition 3 Instrument & ERBElike PRs 
       

*** Edition 4 Instrument & ERBElike PRs 
       

*** Edition 1 NPP Instrument and ERBE-like PRs  
       

*** Edition 3 SSF & SSF1deg-Hour (SSF, SFC & SAH) 
1029-14 
1030-14 
1031-14 
SCCRs 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

1/1/07 – 2/28/07 Review Complete 

Priority 3 

1032-14 
1033-14 
1034-14 
SCCRs 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

6/1/07 – 7/31/07 Review Complete 

Priority 3 

1035-14 
1036-14 
1037-14 
SCCRs 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

6/08 Review Complete 

Priority 3 

1038-14 
1039-14 
1040-14 
SCCRs 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

12/08 Review Complete 

Priority 3 
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Table 1:  PR Status for 04/29/15 
(Status as of 04/27/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1041-14 
1042-14 
1043-14 
SCCRs 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

7/09 Review Complete 

Priority 3 

1044-14 
1045-14 
1046-14 
SCCRs 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

12/09 Review Complete 

Priority 3 

1047-14 
1048-14 
1049-14 
SCCRs 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

6/11 Review Complete, 

 

Ready Final 

 

Priority 3 

1050-14 
1051-14 
1052-14 
SCCR 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

11/1/12 – 12/31/12 Review Complete, 

 

Ready Final 

 

Priority 3 

*** Edition 3 TSI --> SYNI --> SYN1deg   
       

*** Edition 3 SSF1deg   
       

**** Beta2-Ed4 SSFi --> SSF, Edition4 SSF 
1254-15, 
1257-15, 
1259-15, 
1261-15 
SCCR 947 

FM1, 
FM2 

Beta2-Ed4 SSFi 4.1-4.1P6 
4.1-4.2P5 
4.1-4.2P4 
4.1-4.3P3 

9/11/09 – 12/31/13 
1/2010 – 12/2013 

Active 
  

Priority 2 
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Table 1:  PR Status for 04/29/15 
(Status as of 04/27/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1262-15, 
1265-15, 
1268-15 
SCCR 814 

FM1, 
FM2 

Beta2-Ed4 SSF 4.5-6.1P4 
4.5-6.2P3 
4.5-6.4P2 

1/2010 – 12/2013 Active 

Priority 2 

1255-15, 
1256-15, 
1258-15, 
1260-15 
SCCR 947 

FM3, 
FM4 

Beta2-Ed4   SSFi 4.1-4.1P6 
4.1-4.2P5 
4.1-4.2P4 
4.1-4.3P3 

9/11/09 – 12/31/13 
1/2010 – 12/2013 

Active 
 
Priority 2 

1263-15, 
1266-15, 
1269-15 
SCCR 814 

FM3 Beta2-Ed4  SSF 4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

1/2010 – 12/2013 Active 
 
Priority 2 

1264-15, 
1267-15, 
1270-15 
SCCR 814 

FM4 Beta2-Ed4-
NoSW 

SSF 4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

1/2010 – 12/2013 Active 
 
Priority 2 

1246-15 
1248-15 
1250-15 
SCCRs 973, 
814 

FM1 
FM2 

Edition4A SSF 4.5-6.1P6 
4.5-6.2P3 
4.5-6.4P2 
 

6/1/2005-
12/31/2009 

Active 
Ready Final 
Active 
Priority 2 

1247-15 
1249-15 
1251-15 
SCCRs 973, 
814 

FM3 Edition4A SSF 4.5-6.1P6 
4.5-6.2P3 
4.5-6.4P2 
 

3/31/2005-
12/31/2009 

Active 
Ready Final 
 

Priority 2 

1252-15 
SCCR 1028 

FM1 
FM2 

Edition4A SAH 5.0P3 6/2005 – 12/2009 Active 

Priority 2 

1253-15 
SCCR 1028 

FM3 Edition4A SAH 5.0P3 4/2005 – 12/2009 Active 

Priority 2 

1296-15 
1298-15 
1300-15 
SCCR 1010 

Terra-
MODIS 

Edition4A SSF-1deg 9.2P3 
9.3P3 
9.4P3 

3/01/00 – 12/01/09 
3/2000 – 11/2009 

Ready Final 
 
Priority 2 
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Table 1:  PR Status for 04/29/15 
(Status as of 04/27/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1297-15 
1299-15 
1301-15 
SCCR 1010 

Aqua-
MODIS 

Edition4A SSF-1deg 9.2P3 
9.3P3 
9.4P3 

7/03/02 – 12/01/09 
7/2002 – 11/2009 

Ready Final 
 
Priority 2 

1302-15 
SCCR 1023 

Terra 
 

Edition4A SSF1deg-
month 

10.0P5 3/2000 – 11/2009 Pending SIT Review 
Priority 2 

1303-15 
SCCR 1023 

Aqua Edition4A SSF1deg-
month 

10.0P5 7/2002 – 11/2009 Pending SIT Review 
Priority 2 

1357-15 
SCCR 1001 

Terra Edition4 sibi 4.5-6.0P6 1/2010 – 12/2013 Ready Final 
Priority 2 

1358-15 
SCCR 1001 

Aqua Edition4 sibi 4.5-6.0P6 1/2010 – 12/2013 Ready Final 
Priority 2 

1359-15 
1361-15 
1363-15 
SCCRs 973, 
814 

FM1 
FM2 

Edition4A SSF 4.5-6.1P6 
4.5-6.2P3 
4.5-6.4P2 
 

1/1/2010-
12/31/2013 

Ready Final 
Priority 2 

1360-15 
1362-15 
1364-15 
SCCRs 973, 
814 

FM3 Edition4A SSF 4.5-6.1P6 
4.5-6.2P3 
4.5-6.4P2 
 

1/1/2010-
12/31/2013 

Ready Final 
Priority 2 

1365-15 
SCCR 1028 

FM1 
FM2 

Edition4A SAH 5.0P3 1/2010 – 12/2013 Ready Final 
Priority 2 

1366-15 
SCCR 1028 

FM3 Edition4A SAH 5.0P3 1/2010 – 12/2013 Ready Final 
Priority 2 

*** Edition 4A PMOA, TSI --> SYNI --> SYN1deg   
       

*** Edition 1 NPP Clouds and Inversion PRs 
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Table 1:  PR Status for 04/29/15 
(Status as of 04/27/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

918-14,  
919-14 
924-14 to 
929-14 
990-14,  
991-14 
SCCR 960 

FM5 Edition1A SSFi 4.1-4.1P7 
4.1-4.2P6 
4.1-4.2P7 
4.1-4.3P4 

1/19/12 – 12/31/12 
1/1/12 – 12/31/12 
1/1/13 – 3/31/14 
 
 

Active 

(924-14 Closed) 

Priority 2 

920-14 to 
923-14 
SCCRs 1001, 
974, 814 

FM5 Edition1A SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

1/1/12 – 3/31/14 
1/19/12 – 3/31/14 
1/19/12 – 3/31/14 
1/1/12 – 3/31/14 
 

920, 921 – Active 

922, 923 –Ready Final 

Priority 2 

*** ISCCP-D2like Stream (all the ISCCP-D2like products) 
1335-15 
SCCR 914 

GEO-
MODIS-
DAY 

Edition3A ISCCP-
D2like-Mrg 

9.0P3 11/14 Active 
Priority 2 
 

1340-15 
SCCR 916 

DAY Edition3A ISCCP-
D2like-GEO 

11.7P1 11/14 Review Complete 
Priority 2 

**** ValRx PRs for newly delivered PGEs   
1002-14 
SCCR 1028 

FM1, 
FM2 

ValR1028 SAH 5.0P3 7/2004 ValRx Review 
Priority 2 

1003-14 
SCCR 1028 

FM3, 
FM4 

ValR1028 SAH 5.0P3 7/2004 ValRx Review 
Priority 2 

1004-14 
SCCR 1041 

FM1 
FM2 

ValR1041-P6 IES, BDS 1.1P8  6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1005-14 
SCCR 1041 

FM3 ValR1041-P6 IES, BDS 1.1P8  6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1006-14 
SCCR 1041 

FM4 ValR1041-P6 IES, BDS 1.1P8 6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1007-14 
SCCR 1041 

FM5 ValR1041-P6 IES, BDS 1.1P8  6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1008-14 
SCCR 1041 

FM1 
FM2 

ValR1041-
X86 

IES, BDS 1.1P8  6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1009-14 
SCCR 1041 

FM3 ValR1041-
X86 

IES, BDS 1.1P8 6/30/14 – 7/1/14 ValRx Review 
Priority 2 
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Table 1:  PR Status for 04/29/15 
(Status as of 04/27/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1010-14 
SCCR 1041 

FM4 ValR1041-
X86 

IES, BDS 1.1P8 6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1011-14 
SCCR 1041 

FM5 ValR1041-
X86 

IES, BDS 1.1P8 6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1150-15 
1152-15 
1154-15 
1156-15 
SCCR 919 

Terra ValR1-P6 SSFi 4.1-4.1P4 
4.1-4.2P2 
4.1-4.2P3 
4.1-4.3P2 

4/13 On Hold - 
Preproduction - 
ValRx Review 
 
Priority Level 2 

1151-15 
1153-15 
1155-15 
1157-15 
SCCR 919 

Aqua ValR1-P6 SSFi 4.1-4.1P5 
4.1-4.2P2 
4.1-4.2P3 
4.1-4.3P2 

4/13 On Hold - 
Preproduction - 
ValRx Review 
 
Priority Level 2 

290-13 thru 
292-13 
SCCR 913 

Terra ValR1-P6 SSF 4.5-6.1P2 
4.5-6.2P2 
4.5-6.4P1 

4/13 On Hold - Preprod - 
ValRx Review 
Priority Level 2 

293-13 thru 
295-13 
SCCR 913 

Aqua ValR1-P6 SSF 4.5-6.1P3 
4.5-6.2P2 
4.5-6.4P1 

4/13 On Hold - Preprod - 
ValRx Review 
Priority Level 2 

296-13 
297-13  
298-13 
SCCR 913 

Terra ValR1-X86 SSF 4.5-6.1P2 
4.5-6.2P2 
4.5-6.4P1 

4/13 On Hold - Preprod - 
ValRx Review 
 
Priority Level 2 

299-13 thru 
301-13 
SCCR 913 

Aqua ValR1-X86 SSF 4.5-6.1P3 
4.5-6.2P2 
4.5-6.4P1 

4/13 On Hold - Preprod - 
ValRx Review 
Priority Level 2 

1290-15 
1291-15 
1292-15 
1293-15 
SCCR 1047 

NPP ValR-NPP SSFi 4.1-4.1P7 
4.1-4.2P7 
4.1-4.2P6 
4.1-4.3P4 

7/13 Review Complete 
 
 
 
Priority Level 2 

1355-15 
1356-15 
SCCR 1023 

Terra 
 
 

ValR1-P6 
ValR1-X86 
 

SSF1deg-
month 

10.0P5 10/2002 
 

Complete 
Active 
Priority 2 
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Table 1:  PR Status for 04/29/15 
(Status as of 04/27/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1368-15 
1370-15 
SCCR 1010 

Terra ValR1-X86 SSF1deg 9.2P3 
9.3P3 

9/30/01 – 11/01/01 
10/2001 

Ready Final 
Active 
Priority 2 

**** The PRs are for PGEs that have not completed pre-op testing and 
been promoted to the production environment 
       

**** The PRs that follow are for PGEs that are pending delivery or other 
future event.    
       

**** The PRs that follow have completed processing  
546-14  
549-14 
551-14 
SCCR 867 

FM1 
FM2 

Edition3 ES8 2.2P1 
2.3P1 
2.3P2 

7/1/2013 – 
10/31/2013 

Pending Op Review 

1104-14 
SCCR 1040 

FM4 Ed3-NoSW BDS, IES 1.4P3 7/1/14 – 8/31/14 Review Complete 
Needs to be closed 
Priority 2 

710-14 
711-14  
SCCR 979 

FM5 ValR979-Ed1 BDS, IES 1.4P3 02/2012, 
12/2013 

Review Complete 
Should be Complete 

116-13 
117-13 
SCCR 814 

FM3+ 
FM4 

ValR2-
Beta2Ed4 

SSF 4.5-6.1P5 7/1/06 – 7/31/06 
1/1/07 – 1/31/07 

Ready Final 
Needs to be closed 

1023-14 
SCCR 867 

FM1 Edition4 CXDR 2.3P2 2/1/11 – 10/31/13 Review Complete 

Priority 2 
Needs to be closed 

995-14 
996-14 
SCCR 814 

FM3, 
FM4 

Edition4A SSF 4.5-6.2P3 
4.5-6.4P2 
 

6/30/02 – 3/30/05 
7/2002 – 3/2005 
 

Ready Final 
Active (4/7/15), 
should be Complete 

712-14 
713-14 
SCCR 1001 

Terra ValR1001-P6 

ValR1001-
X86 

sibi 4.5-6.0P6 1/2004 – 12/2004 Ready Final 
Should be Complete 
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Table 1:  PR Status for 04/29/15 
(Status as of 04/27/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

714-14 
715-14 
SCCR 1001 

Aqua ValR1001-P6 

ValR1001-
X86 

sibi 4.5-6.0P6 1/2004 – 12/2004 Ready Final  

Should be Complete 

  

744-14 
SCCR 1016 

Terra ValR1016 SSF1deg-
month 

10.0P4 12/2013 Review Complete 
Should be Complete 

745-14 
SCCR 1016 

Aqua ValR1016 SSF1deg-
month 

10.0P4 12/2013 Review Complete 
Should be Complete 

746-14 
747-14 
SCCR 1016 

Terra+ 
Aqua 

ValR1016 TSI 10.0P3 
7.3.1P1 

12/2013 Ready Final 
Review Complete 
Should be Complete 

750-14 
SCCR 801 

Terra+ 
Aqua 

ValR1016 SYN1deg 8.1P1 12/2013 Review Complete 
Should be Complete 

AM 754-14 
SCCR 863 

Terra  
 

Edition1-
CV 

BDS  1.2P1 
 

Standing request 
5/31/2014 – 
12/31/2018 

Pending SIT Review 
 
Should be Closed 

PM  755-14 
SCCR 863 

Aqua 
FM3  

Edition1-
CV 

BDS  1.2P1 
 

Standing request 
5/31/2014 – 
12/31/2018 

Review Complete 
 
Should be Closed 

PM  756-14 
SCCR 863 

Aqua 
FM4 

Ed1-CV-
NoSW 

BDS  1.2P1 
 

Standing request 
5/31/2014 – 
12/31/2018 

Review Complete 
 
Should be Closed 

985-14 
SCCR 984 

FM1 ValR1040-
Ed3 

SSF 4.5-6.5P4 01/31/2012 Review Complete –
should be complete 

  
986-14 
SCCR 984 

FM3 ValR1040-
Ed3 

SSF 4.5-6.5P5 12/31/2012 Review Complete – 
should be complete 

 
987-14 
SCCR 947 

Terra ValR1040-
Ed4 

SSFi 4.1-4.1P6 7/1/2007 Pending SS Review 

Should be complete 
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Table 1:  PR Status for 04/29/15 
(Status as of 04/27/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

988-14 
SCCR 947 

Aqua ValR1040-
Ed4 

SSFi 4.1-4.1P6 7/1/2007 Pending SS Review 

Should be complete 

  

852-14 
853-14 
854-14 
855-14 
SCCRs 1001, 
974, 814 

FM5 ValR-NPP-
P6 

SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

1/1/13 – 1/31/13 Review Complete 
Should be Complete 
  

858-14 
859-14 
860-14 
861-14 
SCCRs 1001, 
974, 814 

FM5 ValR-NPP-P6 SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

4/1/13 – 4/30/13 Review Complete 

Should be Complete 

 

868-14 
869-14 
870-14 
871-14 
SCCRs 1001, 
974, 814 

FM5 ValR-NPP-P6 SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

7/1/13 – 7/31/13 Review Complete 

Should be Complete 

 

856-14 
857-14 
SCCRs 1001, 
974  

FM5 ValR-NPP-
X86 

SSF 4.5-6.0P6 
4.5-6.1P7 
  

1/1/13 – 1/31/13 Review Complete 

Should be Complete 

862-14 
863-14 
SCCRs 1001, 
974  

FM5 ValR-NPP-
X86 

SSF 4.5-6.0P6 
4.5-6.1P7 
  

4/1/13 – 4/30/13 Review Complete 

Should be Complete 

872-14 
873-14 
SCCRs 1001, 
974  

FM5 ValR-NPP-
X86 

SSF 4.5-6.0P6 
4.5-6.1P7 
  

7/1/13 – 7/31/13 Review Complete 

Should be Complete 
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Table 1:  PR Status for 04/29/15 
(Status as of 04/27/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

876-14 
877-14 
878-14 
879-14 
SCCR 1018 

CERES ValR-1018 
GMAO-
G541-Ed4 

PMOA 9.1P2 10/2002 
07/2004 
01/2010 
04/2013 

Ready Final 
Should be Complete 
 
Priority 2 

880-14 
881-14 
882-14 
SCCR 1010 

Terra ValR1-P6 SSF1deg 9.2P3 
9.3P3 
9.4P3 

9/30/02 – 11/01/02 
10/2002 
10/2002 

Complete 
 
Active, Priority 2 

883-14 
884-14 
885-14 
SCCR 1010 

Aqua ValR1-P6 SSF1deg 9.2P3 
9.3P3 
9.4P3 

9/30/02 – 11/01/02 
10/2002 
10/2002 

Complete 
 
Ready Final, Priority 
2 

886-14 
887-14 
888-14 
SCCR 1010 

NPP ValR1-P6 SSF1deg 9.2P3 
9.3P3 
9.4P3 

3/31/13 – 5/1/13 
04/2013 
04/2013 

Ready Final 
Should be Complete 
Priority 2 

889-14 
890-14 
891-14 
SCCR 1010 

Terra ValR1-X86 SSF1deg 9.2P3 
9.3P3 
9.4P3 

9/30/02 – 11/01/02 
10/2002 
10/2002 

Complete 
 
Active, Priority 2 

892-14 
893-14 
894-14 
SCCR 1010 

Aqua ValR1-X86 SSF1deg 9.2P3 
9.3P3 
9.4P3 

10/2002 Complete 
 
Active, Priority 2 

895-14 
896-14 
897-14 
SCCR 1010 

NPP ValR1-X86 SSF1deg 9.2P3 
9.3P3 
9.4P3 

3/31/13 – 5/1/13 
04/2013 
04/2013 

Ready Final 
Should be Complete 
Priority 2 

638-14 thru 
641-14 
SCCR 947 

FM1, 
FM2 

Beta2-Ed4 SSFi 4.1-4.1P6 
4.1-4.2P4 
4.1-4.2P5 
4.1-4.3P3 

6/2005 – 12/2009 Active, should be 
complete 
Priority 2 
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Table 1:  PR Status for 04/29/15 
(Status as of 04/27/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

618-14 thru 
620-14 
SCCR 814 

FM1, 
FM2 

Beta2-Ed4 SSF 4.5-6.1P4 
4.5-6.2P3 
4.5-6.4P2 

6/2005 – 12/2009 Active, should be 
complete 
Priority 2 

617-14 
628-14 thru 
630-14 
SCCR 947 

FM3, 
FM4 

Beta2-Ed4   SSFi 4.1-4.1P6 
4.1-4.2P4 
4.1-4.2P5 
4.1-4.3P3 

4/2005 – 12/2009 Active, should be 
complete 
 
Priority 2 

621-14 
623-14 
625-14 
SCCR 814 

FM3 Beta2-Ed4  SSF 4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

4/2005 – 12/2009 Active, should be 
complete 
Priority 2 

624-14,  
627-14,  
626-14 
SCCR 814 

FM4 Beta2-Ed4-
NoSW 

SSF 4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

4/2005 – 12/2009 Active, should be 
complete 
Priority 2 

1206-15 
1208-15 
1242-15 
1245-15 
SCCR 1023 

Terra 
Aqua 
NPP 
NPP 

ValR1-X86 
 
 
ValR1-P6 

SSF1deg-
month 

10.0P5 10/2002 
10/2002 
04/2013 
04/2013 

Complete 
  

1349-15 
1351-15 
1353-15 
SCCR 1010 

Terra ValR1-P6 SSF1deg 9.2P3 
9.3P3 
9.4P3 

9/30/02 – 11/01/02 
10/2002 
10/2002 

Complete 
 
 
 

1350-15 
1352-15 
1354-15 
SCCR 1010 

Terra ValR1-X86 SSF1deg 9.2P3 
9.3P3 
9.4P3 

9/30/02 – 11/01/02 
10/2002 
10/2002 

Complete 
 
 
 

1367-15 
1369-15 
SCCR 1010 

Aqua ValR1-X86 SSF1deg 9.2P3 
9.3P3 

9/30/02 – 11/01/02 
10/2002 

Complete 
 
 

761-14 
SCCR 1001 

Terra Edition4 sibi 4.5-6.0P6 6/2005 – 12/2009 Complete 

762-14 
SCCR 1001 

Aqua Edition4 sibi 4.5-6.0P6 4/2005 – 12/2009 Complete 
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Table 2.  April 29, 2015 - System Issues and Status 

Activity Lead Status 

SEC Miller • No updates.  (Miller - Walter.F.Miller@nasa.gov) 
CM/Docu-
mentation 

Ayers 
(Saunders) 

• See Table 3 for SCCR activity since the last DMT meeting.  SCCRs 
that need to be reviewed follow Table 3.  (Ayers - 
Tammy.O.Ayers@nasa.gov) 

• SCCR 1059 – Installed and tested the updated PR Database in the CM 
test environment, and re-released the delivery to the ASDC on April 
16 and again on April 27.  (Grune - Carla.O.Grune@nasa.gov, Hillyer 
- Thomas.N.Hillyer@nasa.gov, Ayers) 

• SCCR 1038 – Finalized the updated Instrument Operator’s Manual, 
posted it on the Web, notified the ASDC of its availability, and 
archived the document on AMI.  (Saunders) 

• SCCR 1038 – Installed, compiled, and tested Instrument PGE 
CER1.0P3 on AMI-P-x86, and released it to the ASDC on April 20.  
(Ayers) 

• SCCR 1017 – Finalized the Synoptic SARB Test Plan and Operator’s 
Manual, posted them on the Web, notified the ASDC of their 
availability, and archived the documents on AMI.  (Saunders) 

• SCCR 1025 – Finalized the updated TISA Averaging Operator’s 
Manual, posted it on the Web, notified the ASDC of its availability, 
and archived the document on AMI.  (Saunders) 

• SCCR 1069 – Finalized the updated TISA Averaging Operator’s 
Manual, posted it on the Web, notified the ASDC of its availability, 
and archived the document on AMI.  (Saunders) 

AMI Job 
Submission 
Scripts 
(AJSS) 

Ayers 
(Hillyer) 

• Providing scripting support as requested.  (Grepiotis - 
Arthur.T.Grepiotis@nasa.gov) 

 

mailto:Walter.F.Miller@nasa.gov
mailto:Tammy.O.Ayers@nasa.gov
mailto:Carla.O.Grune@nasa.gov
mailto:Thomas.N.Hillyer@nasa.gov
mailto:Arthur.T.Grepiotis@nasa.gov
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Table 3.  SCCR Activity April 14 at 12:00 p.m. – April 27 at 1:30 p.m. 
 

SCCR S U A C D SS Page 
No. Comments 

1010   X   TISA 
Gridding   

1059   X   PR_Database   

1069   X   TISA 
Averaging   

1070   X X  Inversion   

1071   X   Perl_Lib   
 

S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem 
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CERES Software Configuration Change Request Submittal 

===================================================== 
 
No CERES Software Configuration Change Request Submittals at this time. 
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Table 4.  April 29, 2015 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

Toolkit 
Issues 

Hillyer 
(Wilkins) 

• Nothing to report.  (Hillyer - 
Thomas.N.Hillyer@nasa.gov) 

 

CERES-
lib 

Hillyer 
(Wilkins) 

• Nothing to report.  (Wilkins - 
Joshua.C.Wilkins@nasa.gov) 

 

Perl_Lib Hillyer 
(Wilkins) 

• Nothing to report.  (Hillyer)  

CERES 
Proc. 

System 

Hillyer 
(Wilkins) 

• Provided support for CATALYST to the ASDC.  
(Hillyer, Wilkins) 

• Implementing server-side components for 
CATALYST v2.  Adding more code to make the 
internal state of CATALYST more accessible to the 
user.  (Hillyer) 

• Added SSL support for CATALYST Server and 
Operator’s Console.  Fixed SSL issues between Java 
1.7 and 1.8.  Worked with PR Tool team to enable 
support on their site; we have identified that this also 
requires enabling OpenSSL in the PHP5 installation 
on the Web servers running the PR Tool.  (Hillyer, 
Wilkins) 

• Implementing code for CATALYST Operators 
Console v2.  Adding refinements to job navigation 
and displaying links between jobs.  (Wilkins) 

• Adding support for TISA Gridding PGEs.  
Michael.A.Linsinbigler@nasa.gov) 

• Worked with the PR Tool team and the SARB and 
TISA Averaging subsystems to ensure the PRs 
contain the correct set of parameters (such as 
environment variables) to properly run the PGE with 
fewer tweaks having to be done behind the scenes.  
(Hillyer, Linsinbigler) 

• Compiling off-the-shelf software required to run 
CATALYST v2.0 on the new CATALYST host.  
(Wilkins) 

• Wrote software to create test PR files from virtually 
any PGE in the PR Tool.  This can be used also to 
verify all data in the PR explicit (visible via the PR 
Tool) and implicit (hidden from normal viewing) is 
correct.  Several issues have already been reported to 
the PR team  (Hillyer, Linsinbigler) 

• Writing software to more quickly validate PGE 
Handler validity.  (Hillyer, Linsinbigler) 

 

mailto:Thomas.N.Hillyer@nasa.gov
mailto:Joshua.C.Wilkins@nasa.gov
mailto:Michael.A.Linsinbigler@nasa.gov
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Table 4.  April 29, 2015 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

1.0 Cooper 
(Grepiotis) 

• SCCR 1038 – Processed data from the EDOS for the 
real-time day-in-the-life test for April 23rd.  There 
will be one more day-in-the-life test on April 30th; 
that should contain the new Level-0 construction 
record formatted with CCSDS times, instead of PB5 
times for the data receipt/processed times.  The 
week-in-the-life test is currently scheduled to begin 
on May 4th.  (Cooper – Denise.L.Cooper@nasa.gov, 
Grepiotis - Arthur.T.Grepiotis@nasa.gov) 

• SCCR 1052 – This has been changed to a full PGE 
delivery.  Updates have been made and will be 
completed tested after receipt of the April 30th day-
in-the-life test data.  This data should contain 
construction records with the new time formats.  The 
will be delivered once PGE CER1.0P3 becomes the 
primary preprocessor for EDOS NPP data.  (Cooper, 
Grepiotis) 

• SCCR 1058 – The Clouds Edition1-CV software has 
been promoted.  After the data for December 2014 is 
available for Terra/Aqua and Edition3/4 Terra/Aqua 
is completed for December 2014, PGE CER1.4P3 
will be delivered.  (Cooper, Grepiotis) 

• Reviewed the updated EDOS requirements and ICD 
for the new SNPP-FM5 Level-0 data stream.  The 
updated documents were correct for the CERES 
information.  An email stating that the documents 
were approved for CERES information was sent to 
Karen Michael.  (Cooper) 

• Working to update PGEs CER1.4P1 and CER1.4P2 
to use the new Instrument libraries.  These updates 
may be needed to test a recompiled version of the 
software for testing the new P7s and updated x86s.  
(Grepiotis) 

 

2.0 
 
 
 
 
 
 
 
 

Walikainen 
(Lande) 
 
 
 
 
 
 
 

• SCCR 1010/1023 - Monitored progress (re-released 
to PPE, new ValRs approved by SIT then all 
'Complete' but 1 'Active', remaining old ValRs 
closed; initial Edition4A PRs approved by SS/SIT 
and 'Ready Final').  Addressed Tonya's questions on 
lack of new Aqua ValRs.  (Lande - Jeremie.lande-
1@nasa.gov) 

• SCCRs 1024/1017/1025/1038 - Monitored progress 
(1024/1025/1017 re-released, ready for ValRs) and 

 

mailto:Denise.L.Cooper@nasa.gov
mailto:Arthur.T.Grepiotis@nasa.gov
mailto:Jeremie.lande-1@nasa.gov
mailto:Jeremie.lande-1@nasa.gov
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Table 4.  April 29, 2015 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

2.0 
(Cont'd) 

Walikainen 
(Lande) 

finalized settings for all ValRs.  Wrote 9.2P3/9.3P3 
200110 Terra and 200210 Aqua ValRs for remaining 
input from 1010 for 1024 ValRs (notified Raja:  
approved, now Complete/Active/Ready, analyzed PR 
tool status issue of 1 for Carla), and verified all 
correct GGEO input files on DPO.  Provided Walt 
with detailed PR settings for all 1024/1017/1025 
ValRs.  (Lande) 

• SCCR 1059 - Continued working with Carla to 
identify and settle/fix issues with PPE test cases or 
ValR requirements (also reviewed latest version in 
science-dev, and went over FMP updates).  
Monitored delivery progress to PPE (created first 10 
test cases in science-dev for verification, went over 
11th, identified some issues), then created my 16 test 
cases there (made updates, explained them to Sharon 
and Carla, verified Lisa's notification to SS leads and 
their approvals, notified Tonya).  (Lande) 

• Continued monitoring PRs to process latest 
(November) Edition3 gains/SRFs:  last PR (11.7P1) 
finally approved by SIT.  (Lande) 

• Created PRs to process next set (2010-2013) of 
Inversion/SARB Edition4(A) data:  all SS approved.  
(Lande) 

• Created and sent Walt and Jonathan weekly progress 
reports on the 11 prod data streams.  (Lande) 

• Continued reviewing and updating Status_Proc&PR_ 
(tables) document (i.e., sibi maps 'Complete', 
remaining new Inv Ed1-CV PRs 'Active'), sent to 
Lisa.  (Lande) 

• Validated Edition3 Terra and Aqua SRFs and ES8Ns 
for Dec-2014 and Jan-2015.  (Walikainen - 
Dale.R.Walikainen@nasa.gov) 

• Validated Edition4 Terra and Aqua SRFs and ES8Ns 
for Dec-2014.  (Walikainen) 

• Provided Edition1 NPP ES8s and FM3 Edition4 for 
November and December 2014 for inter 
comparisons.  (Walikainen) 

3.0 Walikainen 
(Lande) 

• Combined with above. 
 
 

 

mailto:Dale.R.Walikainen@nasa.gov
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Table 4.  April 29, 2015 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

4.1 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Sun-Mack 
(Brown) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

• Completed CloudVis reader module.  Updating all 
post processing that reads CloudVis to use this 
reader.  (Smith - Rita.A.Smith@nasa.gov) 

• Added Bill Smith's Water Content Profile algorithm 
to CERES clouds retrieval code and added output 
parameters into CloudVis.  Ran one month to test 
and view outputs.  (Smith) 

• Wrote Post Processing code, using new CloudVis 
reader, to read Water Content Profile data from 
CloudVis outputs and put into a netcdf file 180x360 
lat/lon variables.  Viewed data in Panoply and all 
looked good.  (Smith) 

• Worked on various updates to Post Processing 
software.  (Smith) 

• Processed CloudPhaseFraction for Terra Beta2-Ed4 
from 200003 through 201104 and for Aqua Beta2-
Ed4 from 200207 through 201009.  Results were 
posted on the Web.  (Brown - 
Ricky.R.Brown@nasa.gov) 

• Working on Multi Amount and Fraction results.  
(Brown) 

• Developed a script to assign CERESIDs (product 
IDs) to Browses reported by the CERES Ordering 
Tool when that information isn’t included in the log.  
(Heckert - Elizabeth.C.Heckert@nasa.gov) 

• Created bare bones search page for CERES Library 
search on the CERES Website (still in development).  
(Heckert) 

• Began rewriting queries used on the CERES Website 
to use PDO rather than the (deprecated) mysql 
library.  (Heckert) 

• Continue working on validation of Clear Sky 
overhead Albedo for 1.24 µm.  (Chen - Yan.Chen-
1@nasa.gov) 

• Continue the preparation for creating time series of 
CERES cloud properties for Aqua and Terra Ed2 and 
Ed4 data.  Created Multi amount, fraction, 1.24 µm 
and 2.13 µm particle size while data available on the 
/ASDC_archive.  Time Series for both Ed4 and 
Ed2/Ed4 were posted on the Website.  (Chen) 

 

 

mailto:Rita.A.Smith@nasa.gov
mailto:Ricky.R.Brown@nasa.gov
mailto:Elizabeth.C.Heckert@nasa.gov
mailto:Yan.Chen-1@nasa.gov
mailto:Yan.Chen-1@nasa.gov
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Table 4.  April 29, 2015 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

4.1 
(Cont'd) 

Sun-Mack 
(Brown) 

• Processed C3M hdd files for August of 2008 RelB1 
version for a sensitivity Test.  (Chen) 

• Tested the new function of CERESVis for rel v.2 on 
prod.  (Chen) 

• Processed Time Series for ARISE site.  (Chen) 
• Attended geoclean group meetings.  (Gibson - 

Sharon.C.Gibson@nasa.gov) 
• Learned geoclean processes established for the 

group, using IDL, McIdas, and Quicklook.  (Gibson) 
• Interacted with other analysts to begin validation of 

GOESW January 2005.  Statistics will be used for 
the upcoming Science Team meeting.  (Gibson) 

• Worked with Clouds members on many tasks.   
(Sun-Mack - Szedung.Sun-Mack-1@nasa.gov) 

• Worked on 3D clouds.  (Sun-Mack) 
• Worked on 2-habit model implementations and tests.  

(Sun-Mack) 
• Worked on required tasks for SEA4CRS.   

(Sun-Mack) 
4.2 Sun-Mack • Combined with above.  
4.3 Sun-Mack • Combined with above.  
4.4 Miller 

(Antropov) 
• Supported SSF1deg-Hour/Day/Month validation 

efforts.  (Miller - Walter.F.Miller@nasa.gov) 
• Monitored Terra and Aqua Beta2-Ed4 and Edition4A 

SSF production.  (Miller) 
• Modified PDR scripts for ARISE produced products 

and delivered Terra and Aqua to CERES dropbox.  
(Miller) 

• Investigated SYNI code differences between 
platforms.  (Miller) 

• Compared AMI-P and magneto version of Terra 
Edition1-CV SSFs for December 2014.  (Miller) 

• GEO image cleaning.  Sorting GOES East images 
manually and comparing the result with automatic 
image sort program.  (Antropov - 
Igor.Antropov@nasa.gov) 

• Investigating different ways of checking CERES 
data consistency and filtering out of errors.  Testing 
different validation algorithms.  (Antropov) 

 

mailto:Sharon.C.Gibson@nasa.gov)
mailto:Szedung.Sun-Mack-1@nasa.gov
mailto:Walter.F.Miller@nasa.gov
mailto:Igor.Antropov@nasa.gov
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Table 4.  April 29, 2015 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

4.5 Sothcott 
(Caldwell) 

• Processed, offline, four seasonal months of data for 
analysis by the SOFA working group of an updated 
SW model B algorithm.  (Sothcott - 
Victor.E.Sothcott@nasa.gov) 

• Working with the SOFA and ADM working groups 
to analyze differences found in the Edition1-CV 
software ValR results from AMI-P.  (Sothcott) 

 

4.6 Sothcott 
(Caldwell) 

• Combined with above.  

5.0 Caldwell 
(Sothcott) 

• Processed five months of Edition4 SYNI data for 
analysis and presentation at the CERES Science 
Team meeting.  (Caldwell - 
Thomas.E.Caldwell@nasa.gov) 

 

7.2 Caldwell 
(Sothcott) 

• Nothing new to report.  (Caldwell)  

12.0 Caldwell 
(Sothcott) 

• Nothing new to report.  (Caldwell)  

7.1 Nguyen 
(Keyes) 

• Ran five months of TSIB data to create SYNI and 
SYN1deg inputs.  (Nguyen - 
Le.T.Nguyen@nasa.gov) 

 

8.0 Nguyen 
(Keyes) 

• Ran five seasonal months of SYN 1deg data for the 
CERES Science Team Meeting.  (Keyes - 
Dennis.F.Keyes@nasa.gov) 

 

10.0 Nguyen 
(Keyes) 

• SCCR 1069 – Ran one year of Terra and Aqua Local 
time SSF1deg Lite, GMT time SSF1deg Lite, and 
Edition3 GMT time SSF 1deg for validation 
purposes.  Providing support to the science team in 
validation.  Preparing for delivery.  (Nguyen) 

• Validating Local SSF 1deg Lite and GMT time SSF 
1deg Lite.  Continue updating code to correct errors.  
(Nguyen) 

 

9.0 
 
 
 
 
 
 
 
 
 

Raju 
(F. Wrenn) 
 
 
 
 
 
 
 
 

• SCCR 1050 - Work continued on PGE CER9.0P6 
software.  Processed 01/2010 SSF and MOA data 
and generated CldTypHist-MODIS HDF file.  HDF 
file was made available to subsetter process for the 
science team validations.  Started working on the 
code to merge GEO and MODIS data and create 
GEO-MODIS public HDF product.  (Fan - tai-
fang.fan-1@nasa.gov) 

 

 

mailto:Victor.E.Sothcott@nasa.gov
mailto:Thomas.E.Caldwell@nasa.gov
mailto:Le.T.Nguyen@nasa.gov
mailto:Dennis.F.Keyes@nasa.gov
mailto:tai-fang.fan-1@nasa.gov
mailto:tai-fang.fan-1@nasa.gov
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Table 4.  April 29, 2015 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

9.0 
(Cont'd) 

Raju 
(F. Wrenn) 

• SCCR 1050 - Updating PGE CER9.0P6 PCF scripts 
according to process requirements.  (Grepiotis - 
Arthur.T.Grepiotis@nasa.gov, Raju - 
Rajalekshmy.I.Raju@nasa.gov) 

• SCCR 1050 - Worked with Moguo Sun regarding 
PGE CER9.0P7 software that deals with GEO inputs.   
Processed four test months through updated code and 
provided HDF files to display data on subsetter.  
(Raju) 

• SCCR 1010 - Update:  Output product comparisons 
were done on 10/2002 ValR SSF1degB and 
SSF1deg-Hour files and no problems were found.  
(Raju) 

11.0 Raju 
(F. Wrenn) 

• Processed 10/2001 GMS5 MCIDAS cleaned images 
through PGE CER11.1P2.  Generated Edition4A 
GGEO files and checked Web plots.  Files were 
made available to TSI process.  (Raju) 

• As per TISA science request, worked with the ASDC 
personnel and provided all five test months of 
Edition4A GGEO products to make them available 
on DPO.  (Raju) 

• SCCR 1049 - Updated PCF scripts to get satellite 
names from ancillary text file for processing year, 
month.  This feature is to avoid -sat command line 
argument when submitting jobs.  Scripts were tested 
and no problems were found.  (Hillyer - 
Thomas.N.Hillyer@nasa.gov, Raju) 

• SCCR 1049 - Continue to work on the PGE 
CER11.7P2 documentation and comparison 
software.  (Raju) 

 

mailto:Arthur.T.Grepiotis@nasa.gov
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mailto:Thomas.N.Hillyer@nasa.gov
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Table 5.  April 29, 2015 – DM Tasks 

Activity Status 

Production 
Processing 
Database/ 
Automation 
(Coleman) 

• Delivered updates to correct minor issues uncovered in PPE 
testing of PRDB version DB 1.9.  (Grune - 
Carla.O.Grune@nasa.gov) 

• Updated Environment Variable Name spreadsheet and began 
writing guidelines for naming variables.  (Coleman – 
Lisa.H.Coleman@nasa.gov) 

CERES 
Websites 
(Kizer) 

• Attended the "Attack and Defend" and "OWASP Top 10" Web 
programming classes.  (Heckert - 
Elizabeth.C.Heckert@nasa.gov, Kizer – 
Edward.A.Kizer@nasa.gov) 

• CERES Website redesign:  A new presentation was created to 
show home page menu options with drop lists to Dave Doelling.  
(Kizer) 

• CERES WebRA migration:  CERES Working Group Website – 
http://dev-ceres-wg.larc.nasa.gov, JIRA ticket "WEB-11" 
currently in the "Review Dev Setup" phase.  Testing of the site 
with current code is progressing.  (Kizer) 

• A spreadsheet of all CERES Science Team Meeting 
Presentations with date presented, presentation title, authors, and 
file location was put together to add to the CERES Publication 
database.  (Kizer) 

• A CERES Publications Search Page (http://old-test-
ceres.larc.nasa.gov/ceres_library.php) development was 
developed and implemented in development.  (Heckert, Kizer) 

• A data availability page for monitoring Edition4 and Edition1-
CV processing continues to be reviewed.  (Kizer) 

CERES 
Ordering Tool 
(Chu/ 
Mitrescu) 
 
 
 
 
 
 
 
 
 
 

• CERESVis rel 2.0 is promoted to the production.  The new 
features are:  (Chu - Churngwei.Chu-1@nasa.gov) 
o Some products can select calculating calendars in the 

background if a property is specified. 
• Working on including SSFLevel2 product into CERESVis.  

(Chu) 
• Attend "Attack and Defense" and "OWASP Top Ten" training 

classes.  (Chu) 
• Generate SSF1deg Ed4A and Ed3A and other versions - GMT 

and Local (and differences) for internal QC.  (Mitrescu - 
Cristian.Mitrescu@nasa.gov) 

• Generate SYN1deg Ed4A and differences for internal QC.  
(Mitrescu) 

 

mailto:Carla.O.Grune@nasa.gov
mailto:Lisa.H.Coleman@nasa.gov
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Table 5.  April 29, 2015 – DM Tasks 

Activity Status 

CERES 
Ordering Tool 
(Chu/ 
Mitrescu) 
(Cont'd) 

• Working on new CldTypHist (replacing ISCCP) formats and 
integration with Ordering Tool.  (Mitrescu) 

• Working on reading data from the DPO for a wide variety of 
products.  (Mitrescu) 

• Test python on reading all netCDF and HDF formats.  
(Mitrescu) 

• Attend "Attack and Defense" and "OWASP Top Ten" training 
classes.  (Mitrescu) 
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Status of 
Misc. 

Item(s) 

Subsystem 
ID PGE ID SCCR 

(exe) P4
P4 
TK 
Ver

P6
P6 
TK 
Ver

X86
X86 
TK 
Ver

CATALYST 
Integration 
Status (Y / 
N / Devel / 

SSI&T / 
n/a)

Terra Aqua NPP T, A 
Ed3

T, A 
Ed4

NPP 
Ed1

B1-
QC

Ed1-
CV Other 

Instrument  CER1.0P1 N N/A N N/A N N/A n/a
1 CER1.0P2 911 N N/A Y 16 Y 16 N Y Y Y

CER1.0P3 1038 N N/A SSIT 18 SSIT 18 N Y Y
CER1.1P8 1041 N N/A Y 18 Y 18 N Y Y Y Y Y
CER1.2P1 863 N N/A Y 16 Y 16 N Y Y Y Y Y Y Y Y
CER1.4P1 756 N N/A Y 16 Y 16 N Y Y
CER1.4P2 770 N N/A Y 16 Y 16 N Y
CER1.4P3 1058 N N/A N N/A Y/D 18 N Y Y Y Y Y Y

ERBE-like CER2.1P1 867 ia 16 Y 16 Y 16 N Y
2 CER2.2P1 867 ia 15 Y 16 Y 16 N Y Y Y Y Y Y Y Y

CER2.3P1 867 ia 16 Y 16 Y 16 N Y Y Y Y Y Y Y
CER2.3P2 867 ia 16 Y 16 Y 16 N Y Y Y Y Y Y Y
CER2.4P1 867 ia 16 Y 16 N N/A N Y Y Y Y Y Y  

ERBE-like CER3.1P1 867 ia 16 Y 16 Y 16 N Y Y Y Y Y Y  
3 CER3.2P1 867 ia 16 Y 16 Y 16 N Y Y  Y Y

Clouds CER4.1-4.0P2 918 ia 15 Y 18 N N/A N Y
 4.1-4 CER4.1-4.0P3 943 N N/A Y 18 N N/A N Y

CER4.1-4.1P4 919 Y 16 ValRx 18 N N/A N Y  Y
CER4.1-4.1P5 919 Y 16 ValRx 18 N N/A N  Y Y
CER4.1-4.1P6 947 N N/A Y 18 N N/A Y Y Y Y
CER4.1-4.1P7 1047 N N/A SSIT 18 N N/A N Y Y
CER4.1-4.2P2 919 Y 15 ValRx 18 N N/A N Y Y Y
CER4.1-4.2P3 919 Y 15 ValRx 18 N N/A N Y Y Y
CER4.1-4.2P4 947 N N/A Y 18 N N/A Y Y Y Y
CER4.1-4.2P5 947 N N/A Y 18 N N/A Y Y Y Y
CER4.1-4.2P6 1047 N N/A SSIT 18 N N/A N Y Y
CER4.1-4.2P7 1047 N N/A SSIT 18 N N/A N Y Y
CER4.1-4.3P2 919 Y 15 ValRx 18 N N/A N Y Y Y
CER4.1-4.3P3 947 N N/A Y 18 N N/A Y Y Y Y
CER4.1-4.3P4 1047 N N/A Y 18 N N/A N Y Y

Table 1: PGE Current Status Table                                                                                                                                                                                                               

Status of PGEs on Each Platform and 
TK Version used for Compilation1,2 Applicable 

Satellites Applicable Editions
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Status of 
Misc. 

Item(s) 

Subsystem 
ID PGE ID SCCR 

(exe) P4
P4 
TK 
Ver

P6
P6 
TK 
Ver

X86
X86 
TK 
Ver

CATALYST 
Integration 
Status (Y / 
N / Devel / 

SSI&T / 
n/a)

Terra Aqua NPP T, A 
Ed3

T, A 
Ed4

NPP 
Ed1

B1-
QC

Ed1-
CV Other 

Table 1: PGE Current Status Table                                                                                                                                                                                                               

Status of PGEs on Each Platform and 
TK Version used for Compilation1,2 Applicable 

Satellites Applicable Editions

Inversion CER4.5-6.0P6 1001 N N/A Y 18 Y 18 Devel Y Y Y Y Y
4.5-6 CER4.5-6.1P2 913 Y 16 ValRx 18 ValRx 18 N Y Y

CER4.5-6.1P3 913 Y 16 ValRx 18 ValRx 18 N Y Y
CER4.5-6.1P4 814 N N/A Y 16 N N/A Y Y Y
CER4.5-6.1P5 814 N N/A Y 16 N N/A Y Y Y
CER4.5-6.1P6 973 N 16 Y 18 Y 18 Devel Y Y Y
CER4.5-6.1P7 1001 N N/A Y 18 Y 18 N Y Y
CER4.5-6.2P2 913 Y 16 ValRx 18 ValRx 18 N Y Y Y
CER4.5-6.2P3 814 N N/A Y 16 N N/A Y Y Y Y Y Y

 CER4.5-6.2P4 939 ia 16 Y 18 Y 18 N Y Y Y
CER4.5-6.4P1 913 Y 16 ValRx 18 ValRx 18 N Y Y Y
CER4.5-6.4P2 814 N N/A Y 16 N N/A Y Y Y Y Y Y
CER4.5-6.5P4 984 ia 16 Y 18 N 18 N Y Y
CER4.5-6.5P5 984 ia 16 Y 18 N 18 N Y Y

SARB CER5.0P1 ia 15 N N/A N N/A n/a
5 CER5.0P2 917 ia 15 Y 18 Y 18 N Y Y Y

CER5.0P3 1028 N N/A Y 18 N N/A N Y Y Y
CER5.1P1 ia 16 N N/A N N/A n/a
CER5.1P2 ia 16 Devel 18 Devel 18 n/a Y Y
CER5.1P3 1029 N N/A Devel 18 Devel 18 N Y Y Y
CER5.4P1 ia 15 N N/A N N/A n/a
CER5.4P2 ia 16 N N/A N N/A n/a

TISA Grid CER6.1P1 ia 15 N N/A N N/A n/a
6 CER6.2P1 ia 15 N N/A N N/A n/a

CER6.3P1 ia 15 N N/A N N n/a  
TISA Avg CER7.3.1P1 1016 ia 16 Y 16 N N/A N Y Y Y

7.1 CER7.3.1P2 1024 N N/A SSIT 18 N 18 Devel Y Y Y
CER7.3.1P3 1024 N N/A SSIT 18 N 18 Devel Y Y Y
CER7.3.1P4 1024 N N/A SSIT 18 N 18 Devel Y Y Y

SARB CER7.2.1P1 938 ia 16 N N/A Y 16 N Y Y Y
7.2 CER7.2.1P2 1017 N N/A N N/A SSIT 18 Devel Y Y Y
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Status of 
Misc. 

Item(s) 

Subsystem 
ID PGE ID SCCR 

(exe) P4
P4 
TK 
Ver

P6
P6 
TK 
Ver

X86
X86 
TK 
Ver

CATALYST 
Integration 
Status (Y / 
N / Devel / 

SSI&T / 
n/a)

Terra Aqua NPP T, A 
Ed3

T, A 
Ed4

NPP 
Ed1

B1-
QC

Ed1-
CV Other 

Table 1: PGE Current Status Table                                                                                                                                                                                                               

Status of PGEs on Each Platform and 
TK Version used for Compilation1,2 Applicable 

Satellites Applicable Editions

TISA  CER8.1P1 801 ia 15 Y 16 N N/A N Y Y Y
8 CER8.1P2 1025 N N/A SSIT 18 N N/A Devel Y Y Y

TISA Grid CER9.0P1 915 ia 15 Y 18 Y 18 N Y Y Y
9 CER9.0P2 961 N N/A Y 16 Y 18 N Y Y Y

CER9.0P3 961 N N/A Y 16 Y 18 N Y Y Y
CER9.0P4 940 N N/A Devel 18 N N/A N
CER9.0P5 940 N N/A Devel 18 N N/A N
CER9.0P6 1050 N N/A Devel 18 N N/A N Y Y Y
CER9.0P7 1050 N N/A Devel 18 N N/A N Y Y Y
CER9.1P1 914 ia 15 Y 18 N N/A N Y
CER9.1P2 1018 N N/A N N/A SSIT 18 N Y
CER9.2P2 914 ia 16 Y 18 N N/A N Y Y Y
CER9.2P3 1010 N N/A ValRx 18 ValRx N/A Devel Y Y Y Y Y
CER9.3P2 914 ia 16 Y 18 N N/A N Y Y Y
CER9.3P3 1010 N N/A ValRx 18 ValRx N/A Devel Y Y Y Y Y
CER9.4P2 914 ia 16 Y 18 N N/A N Y Y Y
CER9.4P3 1010 N N/A ValRx 18 ValRx N/A Devel Y Y Y Y Y

TISA Avg CER10.0P3 1013 ia 16 Y 18 N N/A N
10 CER10.0P4 1069 N N/A Devel 18 N N/A N Y Y Y

CER10.0P5 1023 N N/A ValRx 18 ValRx 18 Devel Y Y Y  Y Y
GGEO CER11.1P10 ia 16 N N/A N N/A n/a Y Y Y Y Y

11 CER11.2P2 ia 16 N N/A N N/A n/a
CER11.4P1 ia 16 N N/A N N/A n/a
CER11.6P1 ia 16 N N/A N N/A n/a
CER11.7P1 916 ia 16 Y 18 Y 18 N Y
CER11.7P2 1049 N N/A Devel 18 N N/A N Y

Regrid CER12.1P1 920 ia 16 Y 16 Y 16 N Y
12 CER12.1P2 749 N N/A Y 16 Y 16 N Y
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Y Currently able to run in production

ia Executable exists on platform but PGE is inactive

N Not able to run in production

Y/D Current version in production operational, New version in development

Y/S Current version in production operational, New version in SSI&T 

Y/V Current version in production operational, New version in ValRx 

Devel PGE in development, still to be delivered for the first time to the platform.  

SSIT PGE delivered and in SSI&T (CM or SIT) testing prior to operational processing
ValRx PGE undergoing ValRx testing and approving phase

SGI warlock
P4 Magneto - IBM P4
P6 AMI - IBM  P6
X86 AMI - IBM X86
 Y Scripts in production

n/a Not needed for this PGE
N Development not yet begun

SSIT or SSIT Delivered and in SSI&T (CM or SIT) testing prior to operational processing

Devel Development in progress for inclusion in next delivery

 7"New" 
Wrapper 
Scripts for AMI 
Status 

2Prod. Platform

Table 1 Key:
1Status
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Date Affected Section or PGE/Product ID Revision Made
11.7P1, 9.0P1 Changed P6 and New Wrapper Status from "Devel" to "SSI&T", Changed 

X86 status from "N" to "SSI&T"
4.1-4.0P2 Changed P6 and New Wrapper Status from "SSI&T" to "ValRx"
4.1-4.0P3 New PGE added to list
1.4P3 Changed P6, X86, and New Wrapper Status from "Devel" to "SSI&T" 
4.1-4.0P2 Changed P6 and New Wrapper Status from "ValRx" to "Y"
9.2P2,3,4 Changed P6 and New Wrapper Status from "ValRx" to "Y"
1,4P3, 4.5-6.1P2,3, 4.5-6.2P2 Changed P6, X86 and New Wrapper Status from "SSI&T" to "ValRx" 
 4.1-4.0P3 Changed P6 and New Wrapper Status from "SSI&T" to "ValRx" 
 4.1-4.0P3 Changed P6 and New Wrapper Status from "ValRx" to "Y"
1.4P3, 4.5-6.1P2,3, 4.5-6.2P2 Changed P6, X86, and New Wrapper Status from "ValRx" to "Y"

3/6/2013 None No changes
4.1-4.1P7, 2P6, 2P7, 3P4                                                       
4.5-6.1P6

New PGEs added to list

9.0P1, 11.7P1 Changed P6 and New Wrapper Status from "SSI&T" to "Y"
10.0P4 Changed New Wrapper Status from "N" to "Devel"
1.4P3 Changed P6 and X86 status from "Y" to "Y/Devel" to indicate an updated 

version to replace current functioning version is in development 
4.-14.1P6, 2P4, 2P5, 3P3 Changed TK version from 16 to 18
10.0P4 Changed P6, X86, and New Wrapper Status from "Devel" to "SSI&T" 
1.4P3 Changed P6 and X86 status from "Y/Devel" to to "Y/SSIT" to indicate an 

updated version to replace current functioning version is in testing 
4.-14.1P6, 2P4, 2P5, 3P3 Changed P6 status to "ValRx"
All Removed column for SGI information

5/1/2013 No updates
4.-14.1P6, 2P4, 2P5, 3P3 Changed P6 status to "Y"
9.0P2,3 Changed X86 status from "N" to "Y" and X86 tk version fron "N/A" to "18"

5/29/2013 No updates
6/12/2013 4.1-4.1P4,5, 2P2, 2P3, 3P2 Changed P6 and New Wrapper status from "Devel" to "SSIT"

1.4P3 Removed "SSIT" from P6 and X86 status, added comment about ValRx 
4.5-6,1P2,3,  2P2, 4P1 Changed P6, X86, and New Wrapper Status from "Y" to "ValRx"

7/10/2013 No updates

Revisions:

1/23/2013

2/6/2013

2/20/2013

3/18/2013

4/15/2013

1/9/2013

6/24/2013

5/15/2013

4/1/2013
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Date Affected Section or PGE/Product ID Revision Made
Revisions:

5.1P2 Changed P6, X86, and New Wrapper Status from "N" to "Devel", and TK 
Version to 18

5.1P3 Changed TK Version from "16" to "18"
4.5-6.1P7 New PGE added to list
4.5-6.1P6 Changed comment to indicate this PGE is now an Ed4 PGE and not an 

NPP PGE
8/7/2013 10.0P4 Changed P6 and New Wrapper Status from "SSI&T" to "Y"

8/21/2013 No updates
9/4/2013 No updates

9/18/2013 4.5-6.5P4,5 Changed P6 and X86 status from "Y" to "Devel" to indicate an updated 
version to replace current version is in development 

10/2/2013 1.4P3 Changed TK version from "16" to "18"
10/16/2013 No updates
10/30/2013 No updates
11/13/2013 No updates
11/27/2013 9.0P4,5 Changed P6 and New Wrapper status from "Devel" to "SSIT"
12/11/2013 9.0P5 Changed P6 and New Wrapper status from "SSIT" back to "Devel"

1/8/2014 9.0P4 Changed P6 and New Wrapper status from "SSIT" back to "Devel"
1/22/2014 No updates

Table 1 Key Added new Statuses Y/D, Y/S, and Y/V
1.1P8, 1.2P1, 1.4P1, 1.4P2, 1.4P3 Changed P6 and X86 status from "Y" to "Y/S"

2/19/2014 4.5-6.0P6 New PGE added to list
3/5/2014 No updates

3/19/2014 No updates
1.4P3 Changed P6 status from "Y/S" to "N"
1.1P8, 1.2P1, 1.4P1, 1.4P2 Changed P6 and X86 statuses from "Y/S" to "Y"
4.5-6.0P6, 4.5-6.1P6 Changed P6 and X86 statuses from "Devel" to "SSIT"
4.1-4.1P7, 2P6, 2P7, 3P4  Changed P6 statuses from "Devel" to "SSIT"

4/16/2014 No updates
4/30/2014 No updates
5/14/2014 4.5-6.1P6 Changed P6 and X86 statuses from "SSIT" to "ValRx"
5/28/2014 7.2.1P2 Added new PGE
6/11/2014 9.2P3, 9.3P3, 9.4P3 Added new PGEs

10.0P4 Changed X86 Status from "Y" to "N"
7.3.1P2, 7.3.1P3, 7.3.1P4, 8.1P2, 9.1P2, 10.0P5 Added new PGEs

2/5/2014

4/2/2014

7/24/2013

6/25/2014
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Date Affected Section or PGE/Product ID Revision Made
Revisions:

7/11/2014 7.3.1P1, 8.1P1, 10.0P3, 10.0P4 Changed P6 status from "Y" to "SSIT"
4.5-6.0P6, 4.5-6.1P6 Changed P6 and X86 and New Wrapper Status from "SSI&T" to "Y"
4.5-6.1P7 Changed P6 and X86 and New Wrapper Status from "Devel" to "SSI&T"
9.1P2 Changed X86 and New Wrapper status "Devel"' to  "SSIT"
9.2P3, 9.3P3, 9.4P3 Changed P6 and New Wrapper status "Devel"' to  "SSIT"
9.2P3, 9.3P3, 9.4P3 Changed X86 status from "N"' to  "SSIT"
10.0P3, 4 Changed P6 status from "Devel" to "Y"
1.3P3 Removed from table

9/3/2014 5.0P3 Changed P6 status to "SSIT" from "N"
All Added new status - "ia"
All Added column for active SCCR ID
All Removed "New Wrapper" column
All Replaced Comment Column with Sat and Version columns
2.NPx, 3.NPx, 4.5-6.5P4,5, 5.0Px, 5.1P1,2,  5.4Px, 
6.NPx, 7.3.1P1, 7.2.1P1, 9.0P1, 9.1P1, 9.NP2, 
10.0P3, 11.NPx, 12.1P1

Changed P4 status from "Y" to "ia"

10/1/2014 1.0P3 New PGE added to list
10/15/2014 No Updates
10/29/2014 1.0P3 Added SCCR number
11/12/2014 1.1P8, 1.4P3 Updated SCCR numbers
11/26/2014 4.1-4.1P7, 2P6, 2P7, 3P4  Changed P6 Status from "ValRx" to "Y"
12/10/2014 No Updates
1/14/2015 9.0P6, 9.0P7, 11.7P2 New PGEs added to list
1/21/2015 No Updates

10.0P5 Changed P6 and X86 statuses to "SSIT", changed applicable  edition to 3 to 
4, added satellite NPP

1.4P3 Changed X86 status from "Y" to "Y/D"
3/4/2015 7.3.1P2/3/4 Changed P6 status from "Devel" to "SSIT". Changed X86 status and TK Ver 

from "N" and "N/A" to "SSIT" and "18"
7.2.1P2 Changed X86 status from "Devel" to "SSIT"
4.1-4.1P4,5, 2P2, 2P3, 3P2 Changed SCCR number to 919
4.1-4.1P7, 2P6, 2P7, 3P4  Changed SCCR number to 1047, Statuses to SSIT
1.4P3 Changed SCCR number to 1058
4.1-4.1P4,5, 2P2, 2P3, 3P2 Changed P6 status from "SSIT" to "ValRx"
10.0P5 Changed P6 status from "SSIT" to "ValRx"
5.0P3 Changed P6 status from "SSIT" to "Y"
8.1P2 Changed P6 status from "Devel" to "SSIT" 

3/18/2015

2/4/2015

4/15/2015

4/1/2015

9/17/2014

8/20/2014

8/6/2014

7/23/2014
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Date Affected Section or PGE/Product ID Revision Made
Revisions:

9.2P3, 3P3, 4P3 Changed P6 and X86 statuses from "SSIT" to "ValRx"
10.0P4 Changed P6 status from "Y" to "Devel", and SCCR to 1069
10.0P5 Changed X86 status from "Devel" to "ValRx"
1.0P3 Changed P6 and X86 statuses from "Devel" to "SSIT"
4.5-6.0P6,1P6,  9.xP3, 7.3.1P2,3,4,  8.1P2, 7.2.1P2 Changed CATALYST Integration Status from "N" to "Devel"

4./27/15
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