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June 10, 2015 - System Issues and Status 
Table 1:  PR Status for 06/10/15 

(Status as of 06/08/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

*** Baseline1-QC PRs – Standing  
NPP 780-14 
NPP 1056-14 
NPP 1059-14 
NPP 1062-14 
NPP 1065-14 
SCCRs 911, 
1041, 863, 
756, 867 

NPP Baseline1-
QC 

BDS, IES, 
ES8 

1.0P2  
1.1P8  
1.2P1  
1.4P1  
2.2P1 

Standing Request 
11/1/2014 – 
12/31/2018 

Active 
 
Priority 2 

AM 1028-14 
AM 1057-14 
AM 1060-14 
AM 1063-14  
SCCRs 1041, 
863, 756, 867 

Terra 
 
 

Baseline1-
QC 

BDS, IES, 
ES8 

1.1P8  
1.2P1  
1.4P1  
2.2P1 

Standing Request 
11/1/2014 – 
12/31/2018 

Active 
 
Priority 2 

PM 1054-14 
PM 1055-14 
PM 1058-14 
PM 1061-14 
PM 1064-14 
SCCRs 1041, 
863, 756, 867 

 Aqua 
(FM3, 
FM4) 

Baseline1-
QC 

BDS, IES, 
ES8 

1.1P8  
1.2P1  
1.4P1  
2.2P1 

Standing Request 
11/1/2014 – 
12/31/2018 

Active 
 
Priority 2 

*** Edition1-CV PRs – Standing  
NPP 781-14   
NPP 1069-14 
NPP 1073-14 
NPP 1077-14 
NPP 1083-14 
SCCRs 911, 
1041, 863, 
756  

NPP Edition1-
CV 

BDS, IES 1.0P2 
1.1P8 
1.2P1 
1.4P1 
1.4P2 

Standing Request 
6/30/2014 – 
12/31/2018 

Active 
  
  
 
Priority 2 
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Table 1:  PR Status for 06/10/15 
(Status as of 06/08/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

NPP 1087-14 
NPP 1091-14  
NPP 1095-14 
NPP 1099-14 
SCCR 867 

NPP Edition1-
CV 

ERBE-like 2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing Request 
6/30/2014 – 
12/31/2018 

Active 
Priority 2 

AM 1066-14 
AM 1070-14 
AM 1074-14 
AM  1080-14 
SCCRs 1041, 
863, 756, 770 

Terra  
 

Edition1-
CV 

BDS  1.1P8 
1.2P1 
1.4P1 
1.4P2 
 

Standing request 
9/30/2014 – 
12/31/2018 

Active 
  
 
Priority 2 

AM 1084-14 
AM 1088-14 
AM 1092-14 
AM 1096-14 
SCCR 867 

Terra  
 

Edition1-
CV 

ERBElike  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
9/30/2014 – 
12/31/2018 

Active 
Priority 2 

PM  1067-14 
PM  1071-14 
PM  1075-14 
PM  1081-14 
SCCRs 1041, 
863, 756, 770 

Aqua 
FM3  

Edition1-
CV 

BDS  1.1P8 
1.2P1 
1.4P1 
1.4P2 
 

Standing request 
9/30/2014 – 
12/31/2018 

Active 
Priority 2 

PM 1085-14 
PM 1089-14 
PM 1093-14 
PM 1097-14 
SCCR 867 

Aqua 
FM3  

Edition1-
CV 

ERBElike  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
9/30/2014 – 
12/31/2018 

Active 
Priority 2 

PM  1072-14 
PM  1068-14 
PM  1076-14 
PM  1082-14 
SCCRs 1041, 
863, 756, 770 

Aqua 
FM4 

Ed1-CV-
NoSW 

BDS  1.1P8 
1.2P1 
1.4P1 
1.4P2 
 

Standing request 
9/30/2014 – 
12/31/2018 

Active 
Priority 2 



3 

Table 1:  PR Status for 06/10/15 
(Status as of 06/08/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

PM 1086-14 
PM 1090-14 
PM 1094-14 
PM 1098-14 
SCCR 867 

Aqua 
FM4 

Ed1-CV-
NoSW 

ERBElike  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
9/30/2014 – 
12/31/2018 

Active 
Priority 2 

AM 1294-15 
PM 1295-15 
AM 1282-15 
PM 1283-15 
AM 1280-15 
PM 1281-15 
AM 1286-15 
PM 1287-15 
SCCR 919 

Terra 
 
Aqua 

Edition1-
CV 

SSFi 
Clouds   

4.1-4.1P4/5 
 
4.1-4.2P2 
 
4.1-4.2P3 
 
4.1-4.3P2 

Standing Request 
11/29/14 - 12/31/18 
 
 
 
 
12/2014 – 12/2018 

Active 
 
 
 
 
 
 
 
Priority 2 

AM 1271/74/ 
77-15, PM 
1272/73/75/ 
76/78/79-15 
SCCR 913 

FM1, 
FM2, 
FM3, 
FM4 

Edition1-CV SSF 4.5-6.1P2/3 
4.5-6.2P2 
4.5-6.4P1 

Standing Request 
11/29/14 - 12/31/18 
 
12/2014 – 12/2018 

Active 
 
 
 
Priority 2 

*** Snow and Ice Products PRs – Standing 
M 841-14 
SCCR 918 

 NSIDC-
CLASS 

EICE 
ESNOW 

4.1-4.0P2 Standing Request 
5/1/14 – 12/31/15 

Active 

M 847-14 
  
SCCR 943 

 NSIDC-
AFWA-
Mesh16th 

ESNOW 
EICE 

4.1-4.0P3 Standing Request 
5/1/14 – 12/31/15 

Active 

M 794-14 
SCCR 867 

  NSIDC SNOW   2.1P1 Standing Request 
1/2015 – 2/2019 

Ready Final 
Should be Active 

*** MOA/PMOA Products PRs – Standing  
M 1146-14 
SCCR 920 

CERES DAO-G5-
CERES 

MOA 12.1P1 Standing request 
1/2/15 – 1/1/17 

Active 
Priority 2 

M 1147-14  
SCCR 914 

CERES DAO-G5-
CERES 

PMOA 9.1P1 Standing request 
1/1/15 – 12/31/16 

Active 
Priority 2 

M 205-13 
SCCR 749 

CERES GMAO-
G541-Ed4 

MOA 12.1P2 Standing request 
3/2/13 thru 4/1/15 

Active (completed 
on 5/18), Priority 2 

M 1348-15 
SCCR 749 

CERES GMAO-
G541-Ed4 

MOA 12.1P2 Standing request 
4/2/15 thru 5/1/17 

Ready Final 
Priority 2 
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Table 1:  PR Status for 06/10/15 
(Status as of 06/08/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

M 1101-14 
SCCR 1018 

CERES GMAO-
G541-Ed4 

PMOA 9.1P2 Standing Request 
8/1/2014 – 
12/31/2016 

Active 
 
Priority 2 

 

The PRs that follow are the Non-Standing PRs that can be processed 
 

*** Edition 3 Instrument & ERBElike PRs 
       

*** Edition 4 Instrument & ERBElike PRs 
       

*** Edition 1 NPP Instrument and ERBE-like PRs  
       

*** Edition 3 SSF & SSF1deg-Hour (SSF, SFC & SAH) 
1397/1431-15 
SCCRs 
984/939 

FM1 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 

12/1/14 – 12/1/14 Complete 
Active 
Priority 2 

1398/1432-15 
SCCRs 
984/939 

FM3 Edition3A SSF 4.5-6.5P5 
4.5-6.2P4 

12/1/14 – 12/1/14 Complete 
Active 
Priority 2 

1417-15 
SCCR 914 

Terra Edition3A SFC-HR 9.2P2 11/30/14 – 
12/31/14 

Pending SIT Review 

Priority 2 

1418-15 
SCCR 914 

Aqua Edition3A SFC-HR 9.2P2 11/30/14 – 
12/31/14 

Pending SIT Review 

Priority 2 

1029-14 
1030-14 
1031-14 
SCCRs 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

1/1/07 – 2/28/07 Review Complete 

Priority 3 
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Table 1:  PR Status for 06/10/15 
(Status as of 06/08/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1032-14 
1033-14 
1034-14 
SCCRs 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

6/1/07 – 7/31/07 Review Complete 

Priority 3 

1035-14 
1036-14 
1037-14 
SCCRs 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

6/08 Review Complete 

Priority 3 

1038-14 
1039-14 
1040-14 
SCCRs 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

12/08 Review Complete 

Priority 3 

1041-14 
1042-14 
1043-14 
SCCRs 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

7/09 Review Complete 

Priority 3 

1044-14 
1045-14 
1046-14 
SCCRs 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

12/09 Review Complete 

Priority 3 

1047-14 
1048-14 
1049-14 
SCCRs 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

6/11 Review Complete, 

 

Ready Final 

 

Priority 3 
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Table 1:  PR Status for 06/10/15 
(Status as of 06/08/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1050-14 
1051-14 
1052-14 
SCCR 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

11/1/12 – 12/31/12 Review Complete, 

 

Ready Final 

 

Priority 3 

*** Edition 3 TSI --> SYNI --> SYN1deg   
       

*** Edition 3 SSF1deg   
       

**** Beta2-Ed4 SSFi --> SSF, Edition4 SSF 
1254-15, 
1257-15, 
1259-15, 
1261-15 
SCCR 947 

FM1, 
FM2 

Beta2-Ed4 SSFi 4.1-4.1P6 
4.1-4.2P5 
4.1-4.2P4 
4.1-4.3P3 

9/11/09 – 12/31/13 
1/2010 – 12/2013 

Active 
  

Priority 2 

1262-15, 
1265-15, 
1268-15 
SCCR 814 

FM1, 
FM2 

Beta2-Ed4 SSF 4.5-6.1P4 
4.5-6.2P3 
4.5-6.4P2 

1/2010 – 12/2013 Active 

Priority 2 

1255-15, 
1256-15, 
1258-15, 
1260-15 
SCCR 947 

FM3, 
FM4 

Beta2-Ed4   SSFi 4.1-4.1P6 
4.1-4.2P5 
4.1-4.2P4 
4.1-4.3P3 

9/11/09 – 12/31/13 
1/2010 – 12/2013 

Active 
 
Priority 2 

1263-15, 
1266-15, 
1269-15 
SCCR 814 

FM3 Beta2-Ed4  SSF 4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

1/2010 – 12/2013 Active 
 
Priority 2 

1264-15, 
1267-15, 
1270-15 
SCCR 814 

FM4 Beta2-Ed4-
NoSW 

SSF 4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

1/2010 – 12/2013 Active 
 
Priority 2 
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Table 1:  PR Status for 06/10/15 
(Status as of 06/08/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1296-15 
1298-15 
1300-15 
SCCR 1010 

Terra-
MODIS 

Edition4A SSF-1deg 9.2P3 
9.3P3 
9.4P3 

3/01/00 – 12/01/09 
3/2000 – 11/2009 

Active 
Ready Final 
Priority 2 

1297-15 
1299-15 
1301-15 
SCCR 1010 

Aqua-
MODIS 

Edition4A SSF-1deg 9.2P3 
9.3P3 
9.4P3 

7/03/02 – 12/01/09 
7/2002 – 11/2009 

Ready Final 
 
Priority 2 

1302-15 
SCCR 1023 

Terra 
 

Edition4A SSF1deg-
month 

10.0P5 3/2000 – 11/2009 SCCR Processing 
Approval, Priority 2 

1303-15 
SCCR 1023 

Aqua Edition4A SSF1deg-
month 

10.0P5 7/2002 – 11/2009 SCCR Processing 
Approval, Priority 2 

1357-15 
SCCR 1001 

Terra Edition4 sibi 4.5-6.0P6 1/2010 – 12/2013 Active 
Priority 2 

1358-15 
SCCR 1001 

Aqua Edition4 sibi 4.5-6.0P6 1/2010 – 12/2013 Active 
Priority 2 

1359-15 
1361-15 
1363-15 
SCCRs 973, 
814 

FM1 
FM2 

Edition4A SSF 4.5-6.1P6 
4.5-6.2P3 
4.5-6.4P2 
 

1/1/2010-
12/31/2013 

Active 
Ready Final 
Priority 2 

1360-15 
1362-15 
1364-15 
SCCRs 973, 
814 

FM3 Edition4A SSF 4.5-6.1P6 
4.5-6.2P3 
4.5-6.4P2 
 

1/1/2010-
12/31/2013 

Active 
Ready Final 
Priority 2 

1365-15 
SCCR 1028 

FM1 
FM2 

Edition4A SAH 5.0P3 1/2010 – 12/2013 Ready Final 
Priority 2 

1366-15 
SCCR 1028 

FM3 Edition4A SAH 5.0P3 1/2010 – 12/2013 Ready Final 
Priority 2 

*** Edition 4A PMOA, TSI --> SYNI --> SYN1deg   
1466-15 
SCCR 1024 

Aqua Edition4A TSI 7.3.1P2 1/2005 – 12/2010 Review Complete 
Priority 2 

1467-15 
SCCR 1024 

Terra 
+Aqua 

Edition4A TSI 7.3.1P3 1/2005 – 12/2010 Review Complete 
Priority 2 
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Table 1:  PR Status for 06/10/15 
(Status as of 06/08/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1468-15 
SCCR 1024 

Terra 
+Aqua 

Edition4A TSI 7.3.1P4 1/2005 – 12/2010 Review Complete 
Priority 2 

       

*** Edition 1 NPP Clouds and Inversion PRs 
1395/1396-
15, 1444-15 
to 1450-15 
SCCR 1047 

FM5 Edition1A SSFi 4.1-4.1P7 
4.1-4.2P6 
4.1-4.2P7 
4.1-4.3P4 

1/19/12 – 12/31/12 
1/1/12 – 12/31/12 
1/1/13 – 3/31/14 
 

PR Rejected by SS 
Pending SS Review 
(these PRs might be 
update-able to P7) 

1371-15 to 
1374-15 
SCCRs 1001, 
1064, 814 

FM5 Edition1A SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

1/1/12 – 3/31/14 
1/19/12 – 3/31/14 
1/19/12 – 3/31/14 
1/1/12 – 3/31/14 
 

Review Complete 
 

Priority 2 

*** ISCCP-D2like Stream (all the ISCCP-D2like products) 
1419-15 
SCCR 915 

Terra Edition3A ISCCP-
D2like-
Day/Nit 

9.0P1 12/14 Pending SIT Review 
Priority 2 
 

1420-15 
SCCR 915 

Aqua Edition3A ISCCP-
D2like-
Day/Nit 

9.0P1 12/14 Pending SIT Review 
Priority 2 
 

1421-15 
SCCR 961 

Terra Edition3A pre ISCCP-
D2like-Mrg 

9.0P2 12/14 Pending SIT Review 
Priority 2 
 

1422-15 
SCCR 961 

Aqua Edition3A pre ISCCP-
D2like-Mrg 

9.0P2 12/14 Pending SIT Review 
Priority 2 
 

1423-15 
SCCR 914 

GEO-
MODIS-
DAY 

Edition3A ISCCP-
D2like-Mrg 

9.0P3 12/14 Pending SIT Review 
Priority 2 
 

1424-15 
SCCR 916 

DAY Edition3A ISCCP-
D2like-GEO 

11.7P1 12/14 Review Complete 
Priority 2 

**** ValRx PRs for newly delivered PGEs   
1002-14 
SCCR 1028 

FM1, 
FM2 

ValR1028 SAH 5.0P3 7/2004 ValRx Review 
Priority 2 
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Table 1:  PR Status for 06/10/15 
(Status as of 06/08/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1003-14 
SCCR 1028 

FM3, 
FM4 

ValR1028 SAH 5.0P3 7/2004 ValRx Review 
Priority 2 

1004-14 
SCCR 1041 

FM1 
FM2 

ValR1041-P6 IES, BDS 1.1P8  6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1005-14 
SCCR 1041 

FM3 ValR1041-P6 IES, BDS 1.1P8  6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1006-14 
SCCR 1041 

FM4 ValR1041-P6 IES, BDS 1.1P8 6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1007-14 
SCCR 1041 

FM5 ValR1041-P6 IES, BDS 1.1P8  6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1008-14 
SCCR 1041 

FM1 
FM2 

ValR1041-
X86 

IES, BDS 1.1P8  6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1009-14 
SCCR 1041 

FM3 ValR1041-
X86 

IES, BDS 1.1P8 6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1010-14 
SCCR 1041 

FM4 ValR1041-
X86 

IES, BDS 1.1P8 6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1011-14 
SCCR 1041 

FM5 ValR1041-
X86 

IES, BDS 1.1P8 6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1150-15 
1152-15 
1154-15 
1156-15 
SCCR 919 

Terra ValR1-P6 SSFi 4.1-4.1P4 
4.1-4.2P2 
4.1-4.2P3 
4.1-4.3P2 

4/13 On Hold - 
Preproduction - 
ValRx Review 
 
Priority Level 2 

1151-15 
1153-15 
1155-15 
1157-15 
SCCR 919 

Aqua ValR1-P6 SSFi 4.1-4.1P5 
4.1-4.2P2 
4.1-4.2P3 
4.1-4.3P2 

4/13 On Hold - 
Preproduction - 
ValRx Review 
 
Priority Level 2 

290-13 thru 
292-13 
SCCR 913 

Terra ValR1-P6 SSF 4.5-6.1P2 
4.5-6.2P2 
4.5-6.4P1 

4/13 On Hold - Preprod - 
ValRx Review 
Priority Level 2 

293-13 thru 
295-13 
SCCR 913 

Aqua ValR1-P6 SSF 4.5-6.1P3 
4.5-6.2P2 
4.5-6.4P1 

4/13 On Hold - Preprod - 
ValRx Review 
Priority Level 2 
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Table 1:  PR Status for 06/10/15 
(Status as of 06/08/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

296-13 
297-13  
298-13 
SCCR 913 

Terra ValR1-X86 SSF 4.5-6.1P2 
4.5-6.2P2 
4.5-6.4P1 

4/13 On Hold - Preprod - 
ValRx Review 
 
Priority Level 2 

299-13 thru 
301-13 
SCCR 913 

Aqua ValR1-X86 SSF 4.5-6.1P3 
4.5-6.2P2 
4.5-6.4P1 

4/13 On Hold - Preprod - 
ValRx Review 
Priority Level 2 

1290-15 
1291-15 
1292-15 
1293-15 
SCCR 1047 

NPP ValR-NPP SSFi 4.1-4.1P7 
4.1-4.2P7 
4.1-4.2P6 
4.1-4.3P4 

7/13 On Hold - Preprod - 
ValRx Review 
 
 
Priority Level 2 

1368-15 
1370-15 
SCCR 1010 

Terra ValR1-X86 SSF1deg 9.2P3 
9.3P3 

9/30/01 – 11/01/01 
10/2001 

Ready Final 
Active 
Priority 2 

1440-15 
SCCR 1017 

Terra 
 

ValR1-X86 SYNI 7.2.1P2 10/2001 Ready Final 

Priority 2 

1441-15 
SCCR 1017 

Terra+ 
Aqua 

ValR1-X86 SYNI 7.2.1P2 10/2002 Ready Final 

Priority 2 

1442-15 
SCCR 1025 

Terra 
 

ValR1-X86 SYN1deg 8.1P2 10/2001 Ready Final 

Priority 2 

1443-15 
SCCR 1025 

Terra+ 
Aqua 

ValR1-X86 SYN1deg 8.1P2 10/2002 Ready Final 

Priority 2 

1469-15 
SCCR 1069 

Terra ValR1-P6 SSF1deg-
month 

10.0P4 12/2013 Pending SIT Review 

Priority 2 

1470-15 
SCCR 1069 

Aqua ValR1-P6 SSF1deg-
month 

10.0P4 12/2013 Pending SIT Review 
Priority 2 

1471-15 
SCCR 1069 

Terra ValR1-X86 SSF1deg-
month 

10.0P4 12/2013 Pending SIT Review 

Priority 2 
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Table 1:  PR Status for 06/10/15 
(Status as of 06/08/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1472-15 
SCCR 1069 

Aqua ValR1-X86 SSF1deg-
month 

10.0P4 12/2013 Pending SIT Review 
Priority 2 

1473-15 
SCCR 1038 

NPP Baseline1-
QC 

Eph, Att 1.0P3 6/10/15 - 6/15/15 Pending SS Review 
Priority 2 

1474-15 
1475-15 
SCCR 1075 

Terra 
 
 

ValR1-P6 
ValR1-X86 
 

SSF1deg-
month 

10.0P5 10/2002 
 

Pending SS Review 
Priority 2 

**** The PRs are for PGEs that have not completed pre-op testing and 
been promoted to the production environment 
       

**** The PRs that follow are for PGEs that are pending delivery or other 
future event.    
       

**** The PRs that follow have completed processing  
546-14  
549-14 
551-14 
SCCR 867 

FM1 
FM2 

Edition3 ES8 2.2P1 
2.3P1 
2.3P2 

7/1/2013 – 
10/31/2013 

Pending Op Review 

710-14 
711-14  
SCCR 979 

FM5 ValR979-Ed1 BDS, IES 1.4P3 02/2012, 
12/2013 

Review Complete 
Should be Complete 

116-13 
117-13 
SCCR 814 

FM3+ 
FM4 

ValR2-
Beta2Ed4 

SSF 4.5-6.1P5 7/1/06 – 7/31/06 
1/1/07 – 1/31/07 

Ready Final 
Needs to be closed 

1023-14 
SCCR 867 

FM1 Edition4 CXDR 2.3P2 2/1/11 – 10/31/13 Review Complete 

Priority 2 
Needs to be closed 

995-14 
996-14 
SCCR 814 

FM3, 
FM4 

Edition4A SSF 4.5-6.2P3 
4.5-6.4P2 
 

6/30/02 – 3/30/05 
7/2002 – 3/2005 
 

Ready Final 
Active (4/7/15), 
should be Complete 
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Table 1:  PR Status for 06/10/15 
(Status as of 06/08/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

712-14 
713-14 
SCCR 1001 

Terra ValR1001-P6 

ValR1001-
X86 

sibi 4.5-6.0P6 1/2004 – 12/2004 Ready Final 
Should be Complete 

  

714-14 
715-14 
SCCR 1001 

Aqua ValR1001-P6 

ValR1001-
X86 

sibi 4.5-6.0P6 1/2004 – 12/2004 Ready Final  

Should be Complete 

  

744-14 
SCCR 1016 

Terra ValR1016 SSF1deg-
month 

10.0P4 12/2013 Review Complete 
Should be Complete 

745-14 
SCCR 1016 

Aqua ValR1016 SSF1deg-
month 

10.0P4 12/2013 Review Complete 
Should be Complete 

746-14 
747-14 
SCCR 1016 

Terra+ 
Aqua 

ValR1016 TSI 10.0P3 
7.3.1P1 

12/2013 Ready Final 
Review Complete 
Should be Complete 

750-14 
SCCR 801 

Terra+ 
Aqua 

ValR1016 SYN1deg 8.1P1 12/2013 Review Complete 
Should be Complete 

985-14 
SCCR 984 

FM1 ValR1040-
Ed3 

SSF 4.5-6.5P4 01/31/2012 Review Complete –
should be complete 

  
986-14 
SCCR 984 

FM3 ValR1040-
Ed3 

SSF 4.5-6.5P5 12/31/2012 Review Complete – 
should be complete 

 
987-14 
SCCR 947 

Terra ValR1040-
Ed4 

SSFi 4.1-4.1P6 7/1/2007 Pending SS Review 

Should be complete 

  

988-14 
SCCR 947 

Aqua ValR1040-
Ed4 

SSFi 4.1-4.1P6 7/1/2007 Pending SS Review 

Should be complete 
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Table 1:  PR Status for 06/10/15 
(Status as of 06/08/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

852-14 
853-14 
854-14 
855-14 
SCCRs 1001, 
974, 814 

FM5 ValR-NPP-
P6 

SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

1/1/13 – 1/31/13 Review Complete 
Should be Complete 
  

858-14 
859-14 
860-14 
861-14 
SCCRs 1001, 
974, 814 

FM5 ValR-NPP-P6 SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

4/1/13 – 4/30/13 Review Complete 

Should be Complete 

 

868-14 
869-14 
870-14 
871-14 
SCCRs 1001, 
974, 814 

FM5 ValR-NPP-P6 SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

7/1/13 – 7/31/13 Review Complete 

Should be Complete 

 

856-14 
857-14 
SCCRs 1001, 
974  

FM5 ValR-NPP-
X86 

SSF 4.5-6.0P6 
4.5-6.1P7 
  

1/1/13 – 1/31/13 Review Complete 

Should be Complete 

862-14 
863-14 
SCCRs 1001, 
974  

FM5 ValR-NPP-
X86 

SSF 4.5-6.0P6 
4.5-6.1P7 
  

4/1/13 – 4/30/13 Review Complete 

Should be Complete 

872-14 
873-14 
SCCRs 1001, 
974  

FM5 ValR-NPP-
X86 

SSF 4.5-6.0P6 
4.5-6.1P7 
  

7/1/13 – 7/31/13 Review Complete 

Should be Complete 

876-14 
877-14 
878-14 
879-14 
SCCR 1018 

CERES ValR-1018 
GMAO-
G541-Ed4 

PMOA 9.1P2 10/2002 
07/2004 
01/2010 
04/2013 

Ready Final 
Should be Complete 
 
Priority 2 
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Table 1:  PR Status for 06/10/15 
(Status as of 06/08/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

880-14 
881-14 
882-14 
SCCR 1010 

Terra ValR1-P6 SSF1deg 9.2P3 
9.3P3 
9.4P3 

9/30/02 – 11/01/02 
10/2002 
10/2002 

Complete 
 
Active, Priority 2 

883-14 
884-14 
885-14 
SCCR 1010 

Aqua ValR1-P6 SSF1deg 9.2P3 
9.3P3 
9.4P3 

9/30/02 – 11/01/02 
10/2002 
10/2002 

Complete 
 
Ready Final, Priority 
2 

886-14 
887-14 
888-14 
SCCR 1010 

NPP ValR1-P6 SSF1deg 9.2P3 
9.3P3 
9.4P3 

3/31/13 – 5/1/13 
04/2013 
04/2013 

Ready Final 
Should be Complete 
Priority 2 

889-14 
890-14 
891-14 
SCCR 1010 

Terra ValR1-X86 SSF1deg 9.2P3 
9.3P3 
9.4P3 

9/30/02 – 11/01/02 
10/2002 
10/2002 

Complete 
 
Active, Priority 2 

892-14 
893-14 
894-14 
SCCR 1010 

Aqua ValR1-X86 SSF1deg 9.2P3 
9.3P3 
9.4P3 

10/2002 Complete 
 
Active, Priority 2 

895-14 
896-14 
897-14 
SCCR 1010 

NPP ValR1-X86 SSF1deg 9.2P3 
9.3P3 
9.4P3 

3/31/13 – 5/1/13 
04/2013 
04/2013 

Ready Final 
Should be Complete 
Priority 2 

638-14 thru 
641-14 
SCCR 947 

FM1, 
FM2 

Beta2-Ed4 SSFi 4.1-4.1P6 
4.1-4.2P4 
4.1-4.2P5 
4.1-4.3P3 

6/2005 – 12/2009 Active, should be 
complete 
Priority 2 

618-14 thru 
620-14 
SCCR 814 

FM1, 
FM2 

Beta2-Ed4 SSF 4.5-6.1P4 
4.5-6.2P3 
4.5-6.4P2 

6/2005 – 12/2009 Active, should be 
complete 
Priority 2 

617-14 
628-14 thru 
630-14 
SCCR 947 

FM3, 
FM4 

Beta2-Ed4   SSFi 4.1-4.1P6 
4.1-4.2P4 
4.1-4.2P5 
4.1-4.3P3 

4/2005 – 12/2009 Active, should be 
complete 
 
Priority 2 
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Table 1:  PR Status for 06/10/15 
(Status as of 06/08/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

621-14 
623-14 
625-14 
SCCR 814 

FM3 Beta2-Ed4  SSF 4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

4/2005 – 12/2009 Active, should be 
complete 
Priority 2 

624-14,  
627-14,  
626-14 
SCCR 814 

FM4 Beta2-Ed4-
NoSW 

SSF 4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

4/2005 – 12/2009 Active, should be 
complete 
Priority 2 

1246-15 
1248-15 
1250-15 
SCCRs 973, 
814 

FM1 
FM2 

Edition4A SSF 4.5-6.1P6 
4.5-6.2P3 
4.5-6.4P2 
 

6/1/2005-
12/31/2009 

Active 
Ready Final 
Active (completed) 
Priority 2 

1247-15 
1249-15 
1251-15 
SCCRs 973, 
814 

FM3 Edition4A SSF 4.5-6.1P6 
4.5-6.2P3 
4.5-6.4P2 
 

3/31/2005-
12/31/2009 

Active 
Ready Final 
all should be complete 
Priority 2 

1252-15 
SCCR 1028 

FM1 
FM2 

Edition4A SAH 5.0P3 6/2005 – 12/2009 Active, should be 
complete, Priority 2 

1253-15 
SCCR 1028 

FM3 Edition4A SAH 5.0P3 4/2005 – 12/2009 Active, should be 
complete, Priority 2 

1451-15 
1452-15 
SCCR 983 

FM1 
FM2 

Edition4 SCCD 
SCCN 

2.4P1 1/15/14 – 12/15/14 Complete 

1453-15 
SCCR 983 

FM3 Edition4 SCCD 
SCCN 

2.4P1 1/15/14 – 12/15/14 Complete 

1454-15 
SCCR 983 

FM4 Ed4-NoSW SCCD 
SCCN 

2.4P1 1/15/14 – 12/15/14 Complete 

1465-15 
SCCR 1038 

NPP Baseline1-QC Eph, Att 1.0P3 5/13/15 - 5/19/15 Complete 

1340-15 
SCCR 916 

DAY Edition3A ISCCP-
D2like-GEO 

11.7P1 11/14 Complete 

1335-15 
SCCR 914 

GEO-
MODIS-
DAY 

Edition3A ISCCP-
D2like-Mrg 

9.0P3 11/14 Complete 
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Table 1:  PR Status for 06/10/15 
(Status as of 06/08/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1399-15 
SCCR 914 

Terra Edition3A SFC-HR 9.2P2 12/1/14 Complete 

1400-15 
SCCR 914 

Aqua Edition3A SFC-HR 9.2P2 12/1/14 Complete 

1401-15 
SCCR 914 

Terra Edition3A SFCB 9.3P2 11/2014 Complete 

1402-15 
SCCR 914 

Aqua Edition3A SFCB 9.3P2 11/2014 Complete 

1403-15 
SCCR 914 

Terra Edition3A SFC 9.4P2 11/2014 Complete 

1404-15 
SCCR 914 

Aqua Edition3A SFC 9.4P2 11/2014 Complete 

1405-15 
SCCR 1016 

Terra+ 
Aqua 

Edition3A Pre-TSI 10.0P3 11/14 Complete 

1406-15 
SCCR 1016 

Terra+ 
Aqua 

Edition3A TSI 7.3.1P1 11/14 Complete 

1407-15 
SCCR 938 

Terra+ 
Aqua 

Edition3A SYNI 7.2.1P1 11/14 Complete 

1408-15 
SCCR 801 

Terra+ 
Aqua 

Edition3A SYN1deg 8.1P1 11/14 Complete 

1425/1428-15 
SCCRs 1040, 
863 

Terra Edition4 BDS, IES 
PRES8 

1.4P3 
1.2P1 

1/1/14 – 12/31/14 Complete 

1426/1429-15 
SCCRs 1040, 
863 

FM3 Edition4 BDS, IES 
PRES8 

1.4P3 
1.2P1 

1/1/14 – 12/31/14 Complete 

1427/1430-15 
SCCRs 1040, 
863 

FM4 Ed4-NoSW BDS, IES 
PRES8 

1.4P3 
1.2P1 

1/1/14 – 12/31/14 Complete 

1455-15 
SCCR 867 

Terra Edition4 ES8 2.2P1 1/1/14 – 12/31/14 Complete 

1456-15 
SCCR 867 

FM3 Edition4 ES8 2.2P1 1/1/14 – 12/31/14 Complete 

1457-15 
SCCR 867 

FM4 Ed4-NoSW ES8 2.2P1 1/1/14 – 12/31/14 Complete 

1458-15 
SCCR 867 

Terra Edition4 CXDR 2.3P1 1/1/14 – 12/01/14 Complete 

1459-15 
SCCR 867 

Aqua Edition4 CXDR 2.3P1 1/1/14 – 12/01/14 Complete 



17 

Table 1:  PR Status for 06/10/15 
(Status as of 06/08/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1460-15 
SCCR 867 

Terra Edition4 CXDR 2.3P2 11/30/13 – 
10/31/14 

Complete 

1461-15 
SCCR 867 

Aqua Edition4 CXDR 2.3P2 11/30/13 – 
10/31/14 

Complete 

1462-15 
SCCR 867 

Terra Edition4 ES4, ES9 3.1P1 12/2013 – 11/2014 Complete 

1463-15 
SCCR 867 

Aqua Edition4 ES4, ES9 3.1P1 12/2013 – 11/2014 Complete 

1464-15 
SCCR 867 

Terra+ 
Aqua 

Edition4 ES4, ES9 3.2P1 12/2013 – 11/2014 Complete 
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Table 2.  June 10, 2015 - System Issues and Status 

Activity Lead Status 

SEC Miller • No updates.  (Miller - Walter.F.Miller@nasa.gov) 
CM/Docu-
mentation 

Ayers 
(Saunders) 

• See Table 3 for SCCR activity since the last DMT meeting.  SCCRs 
that need to be reviewed follow Table 3.  (Ayers - 
Tammy.O.Ayers@nasa.gov) 

• SCCR 1069 – Formatted the updated TISA Averaging Test Plan, 
posted it on the Web, notified the SIT team of its availability, and 
archived the file in the document repository on AMI.  (Saunders - 
Joanne.H.Saunders@nasa.gov) 

• SCCR 1069 – Installed, compiled, and tested TISA Averaging PGE 
CER10.0P4 on AMI-P-P6 and AMI-P-x86, and released it to the 
ASDC on June 8.  (Ayers) 

• SCCR 1075 - Formatted the updated TISA Averaging Operator’s 
Manual, posted it on the Web, notified the SIT team of its availability, 
and archived the file in the document repository on AMI.  (Saunders) 

• SCCR 1058 – Began testing PGE CER1.4P3 on AMI-P-x86.  (Ayers) 
AMI Job 
Submission 
Scripts 
(AJSS) 

Ayers 
(Hillyer) 

• Providing scripting support as requested.  (Grepiotis - 
Arthur.T.Grepiotis@nasa.gov) 

mailto:Walter.F.Miller@nasa.gov
mailto:Tammy.O.Ayers@nasa.gov
mailto:Joanne.H.Saunders@nasa.gov
mailto:Arthur.T.Grepiotis@nasa.gov
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Table 3.  SCCR Activity May 11 at 1:00 p.m. – June 8 at 1:00 p.m. 
 

SCCR S U A C D SS Page 
No. Comments 

1023    X  TISA 
Averaging   

1038    X  Instrument   

1059   X X  PR_Database   

1071  X    Perl_Lib 20  

1073   X   PR_Database   

1074 X     Instrument 21  

1075 X  X   TISA 
Averaging 22  

1076 X     PR_Database 23  
 

S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  Perl_Lib    SCCR Date: 04/14/2015    SCCR Number: 1071 
. 
. 
. 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Assigning PGEs that are to run on the IBM Flex systems in production to use the "ops-flex.q" grid 
engine queue.  The queue assignment is determined by the AMI Job Submission Script framework 
using platform settings specified by the PGE. 
 
PGEs that have platform selection of either "p7" and/or "x86-flex" will be targeted to "ops-flex.q".  
"x86-flex" is a special setting that indicates x86 hosts on the IBM Flex queue, all of which have a 
newer SUSE Linux Enterprise Server distribution version than the older x86 members of "ops.q".  
The "x86-flex" platform selection is subject for removal (or 
deprecation) following AMI-p OS upgrades and/or hardware refreshes. 
 
Reason for Change (non-Science): 
In order to keep the IBM Flex testing separated from IBM Flex production, ASDC has created an 
operations grid engine queue on the AMI-p cluster.  PGEs that are designed/tested to run on the IBM 
Flex hardware will use this queue when run in production. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
N/A 
 
Estimated Time to Complete Change: ~1 week 
Planned Delivery Date: 6/5/2015 
List Affected Subsystems and PGE Names: NPP Clouds and Inversion PGEs 
 
Date & Time: 2015-06-02 14:01:13 
Originator: HILLYER, THOMAS N.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  Instrument    SCCR Date & TIME: 2015-05-22 09:30:59    SCCR No.: 1074 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Reqt. 1-79:  Update the scripts and software for CER1.0P3.  The scripts need to select the largest 
APID 11 file for any particular hour.  The software needs to be updated to get rid of an error 
message that is not actually an error. 
 
Reason for Change (non-Science): 
Reqt. 1-79:  The EDOS WITL test showed that CERES may receive APID 11 files that do not start 
at the top of the hour.  This was due to an issue at EDOS during the test.  If we had received updated 
files, the short file would be selected for production processing, instead of the full 2-hr file.  This is 
due to how files are sorted and selected in the scripts.  The software is missing an or statement to 
check for an error message for predicted UT1.  This is an expected error, as the utcpole.dat file does 
not contain final values for approximately 120 days after a data date.  Since we run CERES data 
immediately, we ignore the predicted UT1 error, as the differences between predicted and final 
values are small and the differences in CERES geolocation values are scientifically insignificant. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER1.0P3 
 
Estimated Time to Complete Change     : 2 wks 
Planned Delivery Date                 : June 12, 2015 
List Affected Subsystems and PGE Names: Instrument CER1.0P3 
 
Originator: COOPER, DENISE L.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  TISAavg10.0    SCCR Date & TIME: 2015-06-03 10:08:08    SCCR No.: 1075 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
Requirement # 10-44: Update Edition4 SSF1deg code correct the parameter dimensions for the code 
to be able to run on X86 
 
Reason for Change (Science): 
Requirement # 10-44:  Because of the error, code can be run only on P6.  With the correction, code 
can be run on both X86 and P6 
 
Description of Change (non-Science): 
N/A 
 
Reason for Change (non-Science): 
N/A 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER10.0P5 
 
Estimated Time to Complete Change: 4 hours 
Planned Delivery Date: June 3, 2015 
List Affected Subsystems and PGE Names: None 
 
Originator: NGUYEN, CATHY   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  PR_Database    SCCR Date & TIME: 2015-06-04 15:44:21    SCCR No.: 1076 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Store backup of the Production PRDB to CM Repository. 
This is the database used in the CM Virtual Database testing of SCCR 1059. 
Backup file name is 
dsrvr205_ceres_pr_opt_prod.dump.comp.0319150600. 
RT ticket #35753 was written to obtain the backup. 
 
Reason for Change (non-Science): 
Per suggestion from DBA. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
N/A 
 
Estimated Time to Complete Change: 1 day 
Planned Delivery Date: 6/05/15 
List Affected Subsystems and PGE Names: N/A 
 
Originator: GRUNE, CARLA O.   (SSAI) 
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Table 4.  June 10, 2015 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

Toolkit 
Issues 

Hillyer 
(Wilkins) 

• Nothing to report.  (Hillyer - 
Thomas.N.Hillyer@nasa.gov) 

 

CERES-
lib 

Hillyer 
(Wilkins) 

• Collecting IBM Flex testing results from CERES 
subsystems.  (Hillyer) 

 

Perl_Lib Hillyer 
(Wilkins) 

• SCCR 1071 – Implemented and delivered Perl_Lib 
updates supporting IBM Flex NPP Clouds and 
Inversion PGEs.  Code delivered to CERES CM on 
6/8.  (Hillyer) 

 

CERES 
Proc. 

System 

Hillyer 
(Wilkins) 

• Provided support for CATALYST to the ASDC.  
(Hillyer, Wilkins - Joshua.C.Wilkins@nasa.gov) 

• SCCR 1065 - Implementing and improving server-
side components for CATALYST v2.  Adding more 
code to make the internal state of CATALYST more 
accessible to the user.  Improving management code 
to simplify monitoring and CATALYST Linux 
process management.  (Hillyer) 

• SCCR 1065 – Maintaining Perl build and libraries 
needed by CATALYST v2.0.  (Wilkins) 

• SCCR 1065 – Writing and integrating improved 
status emails for monitoring a CATALYST 
installation’s runtime status and log files.  
(Linsinbigler - Michael.A.Linsinbigler@nasa.gov, 
Hillyer) 

• SCCR 1065 – Receiving ANGe archive ingest 
notifications and working on code to validate against 
DPO.  (Hillyer, Wilkins) 

• SCCR 1066 – Correcting connection and user 
interface bugs in Operator’s Console v2.0.  (Wilkins) 

 

1.0 
 
 
 
 
 
 
 
 
 
 
 

Cooper 
(Grepiotis) 
 
 
 
 
 
 
 
 
 
 

• SCCR 1052 – Testing will begin tomorrow, June 10th 
thru June 15th for the new Week-in-the-life-test.  
(Cooper – Denise.L.Cooper@nasa.gov, Grepiotis - 
Arthur.T.Grepiotis@nasa.gov) 

• SCCR 1058 – Delivered, Tammy is testing.  
(Cooper, Grepiotis) 

• SCCR 1074 – Testing updates to PGE CER1.0P3 to 
fix the issue with error messages being reported that 
are not really errors and script fix to choose the best 
Level-0 files for processing, should we receive 
updated files from EDOS.  (Cooper, Grepiotis) 

 

mailto:Thomas.N.Hillyer@nasa.gov
mailto:Joshua.C.Wilkins@nasa.gov
mailto:Michael.A.Linsinbigler@nasa.gov
mailto:Denise.L.Cooper@nasa.gov
mailto:Arthur.T.Grepiotis@nasa.gov
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Table 4.  June 10, 2015 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

1.0 
(Cont'd) 

Cooper 
(Grepiotis) 

• Began testing the Instrument PGEs on the new P7 
and x86 systems.  Differences in the data produced 
are being investigated.  Denise will be taking over 
the testing of the Instrument PGEs this week.  
(Linsinbigler - Michael.A.Linsinbigler@nasa.gov) 

• Attending the EDOS NPP SIPS telecoms to monitor 
the progress of the new EDOS NPP data delivery.  
(Cooper, Grepiotis) 

• Continue to update the scripts for the Available data 
Web page creation for all instruments to combine the 
software so it works for all satellites/instruments.  
(Grepiotis) 

• Working to update PGEs CER1.4P1 and CER1.4P2 
to use the new Instrument libraries.  (Grepiotis, 
Timcoe – Mark.G.Timcoe@nasa.gov) 

2.0 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Walikainen 
(Lande) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

• SCCR 1023/1075 - Addressed Sharon's request to 
remove x86 from Ed4A PRs for 10.0P5, then 
updated them (Ready Final).  ValR output validated, 
SCCR closed and re-opened as 1075 (code updates 
delivered).  Verified no further activity beyond last 
ValRs, and Ed4A PRs now editable to 1075.  Created 
1075 ValRs.  (Lande - Jeremie.lande-1@nasa.gov) 

• SCCR 1024 - Monitored ValR statuses (all 
Complete, ready for review in PPE).  Corresponding 
'05-'10 Ed4A PRs Review Complete.  (Lande) 

• SCCR 1017 - Monitored progress (1 ValR tested 
successfully, other will work in PPE) and analyzed 
ValR testing in SSIT.  Researched 1/16 grid issue, 
fixed ValRs, and sent explanations to Tom and 
Tonya.  (Lande) 

• SCCR 1025 - ValRs Ready Final, 8.1P2 promoted to 
PPE.  (Lande) 

• SCCR 1038 - Monitored progress (SCCR 1074 
submitted to fix WITL issue, WITL test PRs 
Complete), then wrote 'mini-WITL' test PR.  (Lande) 

• SCCR 1047/1064 - Went over ValR/PR issues, 
researched/analyzed current prod/PR statuses, sent 
questions and obtained feedback from Lisa and Walt.   
(Lande) 

• SCCR 1069 - Wrote ValRs (P6, then x86) for 10.0P4 
re-delivery (all Pending SIT Review) and verified 
CC# transition.  (Lande) 
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Table 4.  June 10, 2015 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

2.0 
(Cont'd) 

Walikainen 
(Lande) 

• Continued monitoring PRs for latest (Dec '14) 
Edition3(A) data set:  most Complete, 2 Active, 7 
Pending SIT Review, 1 Review Complete.  
Addressed Tonya's questions on 9.2P2 Dec1st PRs 
and CC9 value of ISCCP PGEs.  Addressed Sharon's 
issue with 9.2P2 Dec1st Aqua missing 6/24 inputs 
(traced to magneto failure on March 2; need to keep 
same CC#, confirmed still OK to run as is).  (Lande) 

• Monitored progress on creating '14 Edition4 data:  all 
PRs Complete.  Address problem with 2.3P2 (PGE 
Failure Form #3411) via PR updates (fixed).  
Provided Raja with prod analysis of missing Ed4A 
SSF1degB instances from 9.3P3.  Inversion Ed4A 
PRs for '10-'13 now Active.  (Lande) 

• Continued reviewing and updating Status_Proc&PR_ 
(tables) document; sent to Lisa.  (Lande) 

• Created and sent to Jonathan weekly progress reports 
on the 11 prod data streams.  (Lande) 

• Continued with PGE tests on SLES 11.3:  compared 
2.2P1 AsIs P7/x86 HDF output with DPO 
equivalents (no data diffs).  Completed script updates 
(i.e., PS2/3 to PS2/3_0) for this and remaining PGEs, 
then researched/obtained input data for remaining  
AsIs P7 testing:  2.3P1/2 + 3.1P1/2 all exit=0, 
data=p6.  Recompiled 2.2/2.3/3.1/3.2 successfully on 
P7 after minor script fix, then re-ran P7 tests with 
new execs:  all exit=0, data=p6.  (Lande) 

• Sent Lisa review of the new PR tool search-by-
stream (i.e., Ed3A) feature:  replied to feedback from 
Carla.  (Lande) 

• Provided Instrument Working Group with Edition3 
FM2 analysis for February 2015.  (Walikainen - 
Dale.R.Walikainen@nasa.gov) 

• Validated production run for Edition4 2014 data.  
(Walikainen) 

3.0 Walikainen 
(Lande) 

• Combined with above.  

4.1 
 
 
 
 

Sun-Mack 
(Brown) 
 
 
 

• Worked on bug fix for CERESVis Google Earth 
bounding box for new SSFLevel2 data set.  (Heckert 
- Elizabeth.C.Heckert@nasa.gov) 
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Table 4.  June 10, 2015 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

4.1 
(Cont'd) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Sun-Mack 
(Brown) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

• Completing the development of PR Stream addition 
to the CERES PR Tool based upon feedback 
received.  (Heckert) 

• Modified Aqua/Terra Satellite Imagery Viewer that 
was running on earth-www so it would run correctly 
in the WebRA (ceres-clouds.larc.nasa.gov).  
(Heckert) 

• Completed NPP 1047 redelivery on P7.  (Smith - 
Rita.A.Smith@nasa.gov) 

• Moved all CookieDough data for Aqua and Terra 
ARISE runs to netcdf files.  (Smith) 

• Updating POST processing system to handle 
QC/ECV/COOKIE/C3M data.  (Smith) 

• ValR1-P6 QC global images and statistics for Aqua 
and Terra 201304 were reprocessed.  (Brown - 
Ricky.R.Brown@nasa.gov) 

• SSF global images and statistics were produced for 
Terra Beta2-Ed4 from 201101 through 201111 and 
Aqua Beta2-Ed4 for 201101 through 201105.  
Results were posted on the Web.  (Brown) 

• Processed QC global images and statistics for Aqua 
Beta2-Ed4 for 201101 through 201105 and for Terra 
Beta2-Ed4 201106 through 201111.  (Brown) 

• No report received.  (Chen - Yan.Chen-1@nasa.gov) 
• Reprocessed 200501 GOE10 following release of 

v1.79 of geoclean.  (Gibson - 
Sharon.C.Gibson@nasa.gov) 

• Used IDL cleaning package to clean 200501 
GOESW.  (Gibson) 

• Completed preparations to run a new script which 
classifies data issues and makes comparisons 
between human and mask caught problems.  Ran it 
on 200501 GOEW.  (Gibson) 

• Created masks in .bmp and .raw format using 
geoclean code for 200607 GOE11.  Created .jpg of 
color mapped data using IDL for same data set.  
Began visual inspection process utilizing newly set 
categories.  Forwarded blank IR images to 
designated analyst for investigation.  (Gibson) 
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mailto:Yan.Chen-1@nasa.gov
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Table 4.  June 10, 2015 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

4.1 
(Cont'd) 

Sun-Mack 
(Brown) 

• Continued working with ImageMagick and learning 
it's features and scripting syntax.  (Gibson) 

• Attended geoclean weekly meeting.  (Gibson) 
• Attended monthly Technical Briefing.  (Gibson) 
• Attended SSAI Employee Meeting.  (Gibson) 
• Attended SD All Hands.  (Gibson) 
• No report received.  (Sun-Mack - Szedung.Sun-

Mack-1@nasa.gov) 
4.2 Sun-Mack • Combined with above.  
4.3 Sun-Mack • Combined with above.  
4.4 Miller 

(Antropov) 
• Supported SSF1deg-Hour/Day/Month validation 

efforts.  (Miller - Walter.F.Miller@nasa.gov) 
• Wrote software to produce daily zonal and global 

TOA flux averages using daily and three hourly 
SYN1deg.  (Miller) 

• Compared Edition3 and 4 daily zonal and global 
TOA flux averages using three hourly SYN1deg.  
(Miller) 

• Coordinated on Flex IBM Testing.  (Miller) 
• GEO image cleaning.  Reran two months of GOES E 

images with updated identification program.  
(Antropov - Igor.Antropov@nasa.gov) 

• Investigating different ways of checking CERES 
data consistency and filtering out of errors.  Testing 
different validation algorithms.  (Antropov) 

 

4.5 Sothcott 
(Caldwell) 

• Continued work to move PGEs CER4.5-6.2P3 and 
CER4.5-6.4P1 to the x86 systems.  (Sothcott - 
Victor.E.Sothcott@nasa.gov) 

• Continued supporting SOFA efforts to update the 
SWB algorithm.  (Sothcott) 

 

4.6 Sothcott 
(Caldwell) 

• Combined with above.  

5.0 Caldwell 
(Sothcott) 

• Continuing testing of SARB PGEs on P7 and x86 
flex blades.  (Caldwell - 
Thomas.E.Caldwell@nasa.gov) 

• PGEs CER5.0P2 and CER5.0P3 compare fine, but 
there are some differences with PGEs CER7.2.1P1 
and CER7.2.1P2.  (Caldwell) 

• Assisting the ASDC with minor scripting issues 
before promotion of SCCR 1017.  (Caldwell) 
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Table 4.  June 10, 2015 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

7.2 Caldwell 
(Sothcott) 

• Nothing new to report.  (Caldwell)  

12.0 Caldwell 
(Sothcott) 

• PGE CER12.1P1 data on the P7 and x86 flex blades 
compares fine to production data, but there are a few 
differences for troposphere height with PGE 
CER12.1P2.  (Caldwell) 

 

7.1 Nguyen 
(Keyes) 

• Started testing for the Flex P7/x86 blades.  (Keyes - 
Dennis.F.Keyes@nasa.gov) 

 

8.0 Nguyen 
(Keyes) 

• Started testing for the Flex P7/x86 blades.  (Keyes)  

10.0 Nguyen 
(Keyes) 

• Started testing for the Flex P7/x86 blades.  (Keyes) 
• SCCR 1069 – Delivered code for PGE CER10.0P4.  

(Nguyen - Le.T.Nguyen@nasa.gov) 
• SCCR 1075 - Delivered code to update PGE 

CER10.0P5 to run on x86 and to implement some 
small fixes found when updating PGE CER10.0P4.  
(Nguyen) 

• SCCR 1075 - Ran Terra 200210 on P6 and x86 for 
subsystem validation of code changes.  Updated the 
environment script.  Tested according to test plan.  
Found unexpected differences in NPP test and began 
investigating the cause.  (Keyes) 

• Working on GMT Lite SYN1deg code.  (Nguyen) 

 

9.0 Raju 
(F. Wrenn) 

• SCCR 1050:  Continue to validate CldTypHist HDF 
products and responding to the TISA science 
members’ enquiries.  (Fan - tai-fang.fan-
1@nasa.gov, Raju - Rajalekshmy.I.Raju@nasa.gov) 

• Assisted TISA member in new Flex IBM Hardware 
testing of Gridding PGEs and compared PMOA 
products generated on P7 and x86.  (Raju) 

• Responded to Averaging working group inquiries 
about the differences between Edition3 vs. Edition4 
TISA Gridding products.  (Raju) 

• Checking production versions of SSF1degB binary 
files.  (Raju) 

 

11.0 
 
 
 
 
 

Raju 
(F. Wrenn) 
 
 
 
 

• As per TISA science request, worked on new 
software to create Edition4 GGEO HDF product.  
Processed 01/2005 and 01/2010 data and provided 
files to visualize data on subsetter for science 
validations.  (Raju) 
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Table 4.  June 10, 2015 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

11.0 
(Cont'd) 

Raju 
(F. Wrenn) 

• As per TISA science request, started looking into 
PGE CER11.1P2 code to read daily SNOW/ICE 
maps.  (Raju) 

• Working on PGE CER11.1P2 code to compile and 
process on x86.  (Raju, Grepiotis - 
Arthur.T.Grepiotis@nasa.gov) 

• SCCR 1049 - Continue to work on the PGE 
CER11.7P2 documentation and comparison 
software.  (Raju) 

mailto:Arthur.T.Grepiotis@nasa.gov


31 

 
Table 5.  June 10, 2015 – DM Tasks 

Activity Status 

Production 
Processing 
Database/ 
Automation 
(Coleman) 

• Collected feedback from PR Tool Version 2.1 from SIT and SS 
leads.  Now waiting on green light from the DMT lead.  
(Heckert - Elizabeth.C.Heckert@nasa.gov, Grune - 
Carla.O.Grune@nasa.gov, Coleman – 
Lisa.H.Coleman@nasa.gov) 

• Added P7 platform to PR Tool using the Admin tool.  (Grune) 
• Updated CC number spreadsheet and posted on the Web for 

PGEs CER10.0P4 and CER9.xP3.  (Coleman) 
CERES 
Websites 
(Kizer) 

• Updated the header images, menu options, and footer images for 
the CERES Website Re-design effort.  Incorporated the new 
header and footer on several CERES test pages.  (Kizer – 
Edward.A.Kizer@nasa.gov) 

• The CERES publication list was updated and provided as a PDF 
file on the CERES documentation page.  (Kizer) 

• CERES WebRA migration:  (Kizer) 
o CERES Clouds Website – http://dev-ceres-

clouds.larc.nasa.gov, JIRA ticket "WEB-14". 
 Found and resolved files needing XSF security code. 
 Initiated SVN code check-in. 

o CERES ERBE-like Website – http://dev-ceres-
erbelike.larc.nasa.gov, JIRA ticket "WEB-15" is currently 
paused. 

o CERES Working Group Website – http://dev-ceres-
wg.larc.nasa.gov, JIRA ticket "WEB-11" Completed. 

• A new CERES Digital Library search page is currently under 
review.  (Kizer) 

• A data availability page for monitoring Edition4 and  
Edition1-CV processing continues to be reviewed.  (Kizer) 

CERES 
Ordering Tool 
(Chu/ 
Mitrescu) 

• Working on including SSFLevel2 and FlashFlux to CERESVis.  
The system is on preproduction test.  The invitation of testing 
the new release has been sent out to the users.  (Chu - 
Churngwei.Chu-1@nasa.gov) 

• Investigating the new task that includes ECVC3M to 
CERESVis.  (Chu) 

• Add GGEO data to iprod for internal QC.  (Mitrescu - 
Cristian.Mitrescu@nasa.gov) 

• Continue work on validation Web pages for ebaf-surface.  
(Mitrescu) 

• Generate SSF1deg Ed4A (multiple versions) and LiteGMT for 
internal QC.  (Mitrescu) 
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Status of 
Misc. 

Item(s) 

Subsystem 
ID PGE ID SCCR 

(exe) P6
P6 
TK 
Ver

P7
P7 
TK 
Ver

X86
X86 
TK 
Ver

CATALYST 
Integration 
Status (Y / 
N / Devel / 

SSI&T / 
n/a)

Terra Aqua NPP T, A 
Ed3

T, A 
Ed4

NPP 
Ed1

B1-
QC

Ed1-
CV Other 

Instrument  CER1.0P1 N N/A N N/A N N/A n/a
1 CER1.0P2 911 Y 16 N N/A Y 16 N Y Y Y

CER1.0P3 1038 SSIT 18 N N/A SSIT 18 N Y Y
CER1.1P8 1041 Y 18 N N/A Y 18 N Y Y Y Y Y
CER1.2P1 863 Y 16 N N/A Y 16 N Y Y Y Y Y Y Y Y
CER1.4P1 756 Y 16 N N/A Y 16 N Y Y
CER1.4P2 770 Y 16 N N/A Y 16 N Y
CER1.4P3 1058 N N/A N N/A Y/D 18 N Y Y Y Y Y Y

ERBE-like CER2.1P1 867 Y 16 N N/A Y 16 N Y
2 CER2.2P1 867 Y 16 N N/A Y 16 N Y Y Y Y Y Y Y Y

CER2.3P1 867 Y 16 N N/A Y 16 N Y Y Y Y Y Y Y
CER2.3P2 867 Y 16 N N/A Y 16 N Y Y Y Y Y Y Y
CER2.4P1 867 Y 16 N N/A N N/A N Y Y Y Y Y Y  

ERBE-like CER3.1P1 867 Y 16 N N/A Y 16 N Y Y Y Y Y Y  
3 CER3.2P1 867 Y 16 N N/A Y 16 N Y Y  Y Y

Clouds CER4.1-4.0P2 918 Y 18 N N/A N N/A N Y
 4.1-4 CER4.1-4.0P3 943 Y 18 N N/A N N/A N Y

CER4.1-4.1P4 919 Y 18 N N/A N N/A N Y  Y
CER4.1-4.1P5 919 Y 18 N N/A N N/A N  Y Y
CER4.1-4.1P6 947 Y 18 N N/A N N/A Y Y Y Y
CER4.1-4.1P7 1047 SSIT 18 Devel 18 N N/A N Y Y
CER4.1-4.2P2 919 Y 18 N N/A N N/A N Y Y Y
CER4.1-4.2P3 919 Y 18 N N/A N N/A N Y Y Y
CER4.1-4.2P4 947 Y 18 N N/A N N/A Y Y Y Y
CER4.1-4.2P5 947 Y 18 N N/A N N/A Y Y Y Y
CER4.1-4.2P6 1047 SSIT 18 Devel 18 N N/A N Y Y
CER4.1-4.2P7 1047 SSIT 18 Devel 18 N N/A N Y Y
CER4.1-4.3P2 919 Y 18 N N/A N N/A N Y Y Y
CER4.1-4.3P3 947 Y 18 N N/A N N/A Y Y Y Y
CER4.1-4.3P4 1047 SSIT 18 Devel 18 N N/A N Y Y

Table 1: PGE Current Status Table                                                                                                                                                                                                               

Status of PGEs on Each Platform and 
TK Version used for Compilation1,2 Applicable 

Satellites Applicable Editions
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Status of 
Misc. 

Item(s) 

Subsystem 
ID PGE ID SCCR 

(exe) P6
P6 
TK 
Ver

P7
P7 
TK 
Ver

X86
X86 
TK 
Ver

CATALYST 
Integration 
Status (Y / 
N / Devel / 

SSI&T / 
n/a)

Terra Aqua NPP T, A 
Ed3

T, A 
Ed4

NPP 
Ed1

B1-
QC

Ed1-
CV Other 

Table 1: PGE Current Status Table                                                                                                                                                                                                               

Status of PGEs on Each Platform and 
TK Version used for Compilation1,2 Applicable 

Satellites Applicable Editions

Inversion CER4.5-6.0P6 1001 Y 18 N N/A Y 18 Devel Y Y Y Y Y
4.5-6 CER4.5-6.1P2 913 Y 18 Devel 18 Y 18 N Y Y

CER4.5-6.1P3 913 Y 18 Devel 18 Y 18 N Y Y
CER4.5-6.1P4 814 Y 16 N N/A N N/A Y Y Y
CER4.5-6.1P5 814 Y 16 N N/A N N/A Y Y Y
CER4.5-6.1P6 973 Y 18 Devel 18 Y 18 Devel Y Y Y
CER4.5-6.1P7 1001 SSIT 18 Devel 18 SSIT 18 N Y Y
CER4.5-6.2P2 913 Y 18 N N/A N N/A N Y Y Y
CER4.5-6.2P3 814 Y 16 Devel 18 N N/A Y Y Y Y Y Y

 CER4.5-6.2P4 939 Y 18 N N/A Y 18 N Y Y Y
CER4.5-6.4P1 913 Y 18 Devel 18 Y 18 N Y Y Y
CER4.5-6.4P2 814 Y 16 N N/A N N/A Y Y Y Y Y Y
CER4.5-6.5P4 984 Y 18 N N/A Y 18 N Y Y
CER4.5-6.5P5 984 Y 18 N N/A Y 18 N Y Y

SARB CER5.0P1 N N/A N N/A N N/A n/a
5 CER5.0P2 917 Y 18 N N/A Y 18 N Y Y Y

CER5.0P3 1028 Y 18 N N/A N N/A N Y Y Y
CER5.1P1 N N/A N N/A N N/A n/a
CER5.1P2 Devel 18 N N/A Devel 18 n/a Y Y
CER5.1P3 1029 Devel 18 N N/A Devel 18 N Y Y Y
CER5.4P1 N N/A N N/A N N/A n/a
CER5.4P2 N N/A N N/A N N/A n/a

TISA Grid CER6.1P1 N N/A N N/A N N/A n/a
6 CER6.2P1 N N/A N N/A N N/A n/a

CER6.3P1 N N/A N N/A N N n/a  
TISA Avg CER7.3.1P1 1016 Y 16 N N/A N N/A N Y Y Y

7.1 CER7.3.1P2 1024 ValRx 18 N N/A N 18 Devel Y Y Y
CER7.3.1P3 1024 ValRx 18 N N/A N 18 Devel Y Y Y
CER7.3.1P4 1024 ValRx 18 N N/A N 18 Devel Y Y Y

SARB CER7.2.1P1 938 N N/A N N/A Y 16 N Y Y Y
7.2 CER7.2.1P2 1017 N N/A N N/A ValRx 18 Devel Y Y Y
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Status of 
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Subsystem 
ID PGE ID SCCR 

(exe) P6
P6 
TK 
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P7
P7 
TK 
Ver

X86
X86 
TK 
Ver

CATALYST 
Integration 
Status (Y / 
N / Devel / 

SSI&T / 
n/a)
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CV Other 

Table 1: PGE Current Status Table                                                                                                                                                                                                               

Status of PGEs on Each Platform and 
TK Version used for Compilation1,2 Applicable 

Satellites Applicable Editions

TISA  CER8.1P1 801 Y 16 N N/A N N/A N Y Y Y
8 CER8.1P2 1025 SSIT 18 N N/A N N/A Devel Y Y Y

TISA Grid CER9.0P1 915 Y 18 N N/A Y 18 N Y Y Y
9 CER9.0P2 961 Y 16 N N/A Y 18 N Y Y Y

CER9.0P3 961 Y 16 N N/A Y 18 N Y Y Y
CER9.0P4 940 Devel 18 N N/A N N/A N
CER9.0P5 940 Devel 18 N N/A N N/A N
CER9.0P6 1050 Devel 18 N N/A N N/A N Y Y Y
CER9.0P7 1050 Devel 18 N N/A N N/A N Y Y Y
CER9.1P1 914 Y 18 N N/A N N/A N Y
CER9.1P2 1018 N N/A N N/A SSIT 18 N Y
CER9.2P2 914 Y 18 N N/A N N/A N Y Y Y
CER9.2P3 1010 ValRx 18 N N/A ValRx N/A Devel Y Y Y Y Y
CER9.3P2 914 Y 18 N N/A N N/A N Y Y Y
CER9.3P3 1010 ValRx 18 N N/A ValRx N/A Devel Y Y Y Y Y
CER9.4P2 914 Y 18 N N/A N N/A N Y Y Y
CER9.4P3 1010 ValRx 18 N N/A ValRx N/A Devel Y Y Y Y Y

TISA Avg CER10.0P3 1013 Y 18 N N/A N N/A N
10 CER10.0P4 1069 SSIT 18 N N/A SSIT N/A N Y Y Y

CER10.0P5 1075 SSIT 18 N N/A SSIT 18 Devel Y Y Y  Y Y
GGEO CER11.1P10 N N/A N N/A N N/A n/a Y Y Y Y Y

11 CER11.2P2 N N/A N N/A N N/A n/a
CER11.4P1 N N/A N N/A N N/A n/a
CER11.6P1 N N/A N N/A N N/A n/a
CER11.7P1 916 Y 18 N N/A Y 18 N Y
CER11.7P2 1049 Devel 18 N N/A N N/A N Y

Regrid CER12.1P1 920 Y 16 N N/A Y 16 N Y
12 CER12.1P2 749 Y 16 N N/A Y 16 N Y
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Y Currently able to run in production

ia Executable exists on platform but PGE is inactive

N Not able to run in production

Y/D Current version in production operational, New version in development

Y/S Current version in production operational, New version in SSI&T 

Y/V Current version in production operational, New version in ValRx 

Devel PGE in development, still to be delivered for the first time to the platform.  

SSIT PGE delivered and in SSI&T (CM or SIT) testing prior to operational processing
ValRx PGE undergoing ValRx testing and approving phase

P6 AMI - IBM  P6
P7 AMI - IBM  P7
X86 AMI - IBM X86
 Y Scripts in production

n/a Not needed for this PGE
N Development not yet begun

SSIT or SSIT Delivered and in SSI&T (CM or SIT) testing prior to operational processing

Devel Development in progress for inclusion in next delivery

 7"New" 
Wrapper 
Scripts for AMI 
Status 

Table 1 Key:
1Status

2Prod. Platform
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Date Affected Section or PGE/Product ID Revision Made
11.7P1, 9.0P1 Changed P6 and New Wrapper Status from "Devel" to "SSI&T", Changed 

X86 status from "N" to "SSI&T"
4.1-4.0P2 Changed P6 and New Wrapper Status from "SSI&T" to "ValRx"
4.1-4.0P3 New PGE added to list
1.4P3 Changed P6, X86, and New Wrapper Status from "Devel" to "SSI&T" 
4.1-4.0P2 Changed P6 and New Wrapper Status from "ValRx" to "Y"
9.2P2,3,4 Changed P6 and New Wrapper Status from "ValRx" to "Y"
1,4P3, 4.5-6.1P2,3, 4.5-6.2P2 Changed P6, X86 and New Wrapper Status from "SSI&T" to "ValRx" 
 4.1-4.0P3 Changed P6 and New Wrapper Status from "SSI&T" to "ValRx" 
 4.1-4.0P3 Changed P6 and New Wrapper Status from "ValRx" to "Y"
1.4P3, 4.5-6.1P2,3, 4.5-6.2P2 Changed P6, X86, and New Wrapper Status from "ValRx" to "Y"

3/6/2013 None No changes
4.1-4.1P7, 2P6, 2P7, 3P4                                                       
4.5-6.1P6

New PGEs added to list

9.0P1, 11.7P1 Changed P6 and New Wrapper Status from "SSI&T" to "Y"
10.0P4 Changed New Wrapper Status from "N" to "Devel"
1.4P3 Changed P6 and X86 status from "Y" to "Y/Devel" to indicate an updated 

version to replace current functioning version is in development 
4.-14.1P6, 2P4, 2P5, 3P3 Changed TK version from 16 to 18
10.0P4 Changed P6, X86, and New Wrapper Status from "Devel" to "SSI&T" 
1.4P3 Changed P6 and X86 status from "Y/Devel" to to "Y/SSIT" to indicate an 

updated version to replace current functioning version is in testing 
4.-14.1P6, 2P4, 2P5, 3P3 Changed P6 status to "ValRx"
All Removed column for SGI information

5/1/2013 No updates
4.-14.1P6, 2P4, 2P5, 3P3 Changed P6 status to "Y"
9.0P2,3 Changed X86 status from "N" to "Y" and X86 tk version fron "N/A" to "18"

5/29/2013 No updates
6/12/2013 4.1-4.1P4,5, 2P2, 2P3, 3P2 Changed P6 and New Wrapper status from "Devel" to "SSIT"

1.4P3 Removed "SSIT" from P6 and X86 status, added comment about ValRx 
4.5-6,1P2,3,  2P2, 4P1 Changed P6, X86, and New Wrapper Status from "Y" to "ValRx"

7/10/2013 No updates

Revisions:

1/23/2013

2/6/2013

2/20/2013

3/18/2013

4/1/2013

4/15/2013

1/9/2013

6/24/2013

5/15/2013
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Date Affected Section or PGE/Product ID Revision Made
Revisions:

5.1P2 Changed P6, X86, and New Wrapper Status from "N" to "Devel", and TK 
Version to 18

5.1P3 Changed TK Version from "16" to "18"
4.5-6.1P7 New PGE added to list
4.5-6.1P6 Changed comment to indicate this PGE is now an Ed4 PGE and not an 

NPP PGE
8/7/2013 10.0P4 Changed P6 and New Wrapper Status from "SSI&T" to "Y"

8/21/2013 No updates
9/4/2013 No updates

9/18/2013 4.5-6.5P4,5 Changed P6 and X86 status from "Y" to "Devel" to indicate an updated 
version to replace current version is in development 

10/2/2013 1.4P3 Changed TK version from "16" to "18"
10/16/2013 No updates
10/30/2013 No updates
11/13/2013 No updates
11/27/2013 9.0P4,5 Changed P6 and New Wrapper status from "Devel" to "SSIT"
12/11/2013 9.0P5 Changed P6 and New Wrapper status from "SSIT" back to "Devel"

1/8/2014 9.0P4 Changed P6 and New Wrapper status from "SSIT" back to "Devel"
1/22/2014 No updates

Table 1 Key Added new Statuses Y/D, Y/S, and Y/V
1.1P8, 1.2P1, 1.4P1, 1.4P2, 1.4P3 Changed P6 and X86 status from "Y" to "Y/S"

2/19/2014 4.5-6.0P6 New PGE added to list
3/5/2014 No updates

3/19/2014 No updates
1.4P3 Changed P6 status from "Y/S" to "N"
1.1P8, 1.2P1, 1.4P1, 1.4P2 Changed P6 and X86 statuses from "Y/S" to "Y"
4.5-6.0P6, 4.5-6.1P6 Changed P6 and X86 statuses from "Devel" to "SSIT"
4.1-4.1P7, 2P6, 2P7, 3P4  Changed P6 statuses from "Devel" to "SSIT"

4/16/2014 No updates
4/30/2014 No updates
5/14/2014 4.5-6.1P6 Changed P6 and X86 statuses from "SSIT" to "ValRx"
5/28/2014 7.2.1P2 Added new PGE
6/11/2014 9.2P3, 9.3P3, 9.4P3 Added new PGEs

10.0P4 Changed X86 Status from "Y" to "N"
7.3.1P2, 7.3.1P3, 7.3.1P4, 8.1P2, 9.1P2, 10.0P5 Added new PGEs

2/5/2014

6/25/2014

4/2/2014

7/24/2013
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Date Affected Section or PGE/Product ID Revision Made
Revisions:

7/11/2014 7.3.1P1, 8.1P1, 10.0P3, 10.0P4 Changed P6 status from "Y" to "SSIT"
4.5-6.0P6, 4.5-6.1P6 Changed P6 and X86 and New Wrapper Status from "SSI&T" to "Y"
4.5-6.1P7 Changed P6 and X86 and New Wrapper Status from "Devel" to "SSI&T"
9.1P2 Changed X86 and New Wrapper status "Devel"' to  "SSIT"
9.2P3, 9.3P3, 9.4P3 Changed P6 and New Wrapper status "Devel"' to  "SSIT"
9.2P3, 9.3P3, 9.4P3 Changed X86 status from "N"' to  "SSIT"
10.0P3, 4 Changed P6 status from "Devel" to "Y"
1.3P3 Removed from table

9/3/2014 5.0P3 Changed P6 status to "SSIT" from "N"
All Added new status - "ia"
All Added column for active SCCR ID
All Removed "New Wrapper" column
All Replaced Comment Column with Sat and Version columns
2.NPx, 3.NPx, 4.5-6.5P4,5, 5.0Px, 5.1P1,2,  5.4Px, 
6.NPx, 7.3.1P1, 7.2.1P1, 9.0P1, 9.1P1, 9.NP2, 
10.0P3, 11.NPx, 12.1P1

Changed P4 status from "Y" to "ia"

10/1/2014 1.0P3 New PGE added to list
10/15/2014 No Updates
10/29/2014 1.0P3 Added SCCR number
11/12/2014 1.1P8, 1.4P3 Updated SCCR numbers
11/26/2014 4.1-4.1P7, 2P6, 2P7, 3P4  Changed P6 Status from "ValRx" to "Y"
12/10/2014 No Updates
1/14/2015 9.0P6, 9.0P7, 11.7P2 New PGEs added to list
1/21/2015 No Updates

10.0P5 Changed P6 and X86 statuses to "SSIT", changed applicable  edition to 3 to 
4, added satellite NPP

1.4P3 Changed X86 status from "Y" to "Y/D"
3/4/2015 7.3.1P2/3/4 Changed P6 status from "Devel" to "SSIT". Changed X86 status and TK Ver 

from "N" and "N/A" to "SSIT" and "18"
7.2.1P2 Changed X86 status from "Devel" to "SSIT"
4.1-4.1P4,5, 2P2, 2P3, 3P2 Changed SCCR number to 919
4.1-4.1P7, 2P6, 2P7, 3P4  Changed SCCR number to 1047, Statuses to SSIT
1.4P3 Changed SCCR number to 1058
4.1-4.1P4,5, 2P2, 2P3, 3P2 Changed P6 status from "SSIT" to "ValRx"
10.0P5 Changed P6 status from "SSIT" to "ValRx"
5.0P3 Changed P6 status from "SSIT" to "Y"
8.1P2 Changed P6 status from "Devel" to "SSIT" 

3/18/2015

2/4/2015

4/15/2015

4/1/2015

9/17/2014

8/20/2014

8/6/2014

7/23/2014
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Date Affected Section or PGE/Product ID Revision Made
Revisions:

9.2P3, 3P3, 4P3 Changed P6 and X86 statuses from "SSIT" to "ValRx"
10.0P4 Changed P6 status from "Y" to "Devel", and SCCR to 1069
10.0P5 Changed X86 status from "Devel" to "ValRx"
1.0P3 Changed P6 and X86 statuses from "Devel" to "SSIT"
4.5-6.0P6,1P6,  9.xP3, 7.3.1P2,3,4,  8.1P2, 7.2.1P2 Changed CATALYST Integration Status from "N" to "Devel"

5/13/2015 No Updates
Removed P4 columns All
Added P7 columns All
4.1-4.1P4,5, 2P2, 2P3, 3P2 Changed P6 status from "ValRx" to "Y"
4.5-6,1P2,3,  2P2, 4P1 Changed P6 and X86 statuses from "ValRx" to "Y"
7.2.1P2 Changed X86 status from "SSIT" to "ValRx"
10.0P5 Changed P6 and X86 status from "ValRx" to "SSIT", Changed SCCR from 

1023 to 1075
10.0P4 Changed P6 status from "Devel" to "SSIT". Changed X86 status from "N" to 

"SSIT".

6/10/2015

5/27/2015

4./27/15
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