July 8, 2015 - System Issues and Status

Table 1: PR Status for 07/08/15

(Status as of 07/06/15)
Data PR Status
Production Satellite | - roduction Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)
*** Baselinel-QC PRs — Standing
NPP 780-14 NPP Baselinel- BDS, IES, 1.0P2 Standing Request Active
NPP 1056-14 QC ES8 1.1P8 11/1/2014 —
NPP 1059-14 1.2P1 12/31/2018 Priority 2
NPP 1062-14 1.4P1
NPP 1065-14 2.2P1
SCCRs 911,
1041, 863,
756, 867
AM 1028-14 | Terra Baselinel- BDS, IES, 1.1P8 Standing Request Active
AM 1057-14 QC ES8 1.2P1 11/1/2014 —
AM 1060-14 1.4P1 12/31/2018 Priority 2
AM 1063-14 2.2P1
SCCRs 1041,
863, 756, 867
PM 1054-14 Aqua Baselinel- BDS, IES, 1.1P8 Standing Request Active
PM 1055-14 | (FM3, QC ES8 1.2P1 11/1/2014 —
PM 1058-14 | FM4) 1.4P1 12/31/2018 Priority 2
PM 1061-14 2.2P1
PM 1064-14
SCCRs 1041,
863, 756, 867
*** Edition1-CV PRs — Standing
NPP 781-14 NPP Editionl- BDS, IES 1.0P2 Standing Request Active
NPP 1069-14 cv 1.1P8 6/30/2014 —
NPP 1073-14 1.2P1 12/31/2018
NPP 1077-14 1.4P1
NPP 1083-14 1.4P2 Priority 2
SCCRs 911,
1041, 863,
756




Table 1: PR Status for 07/08/15

(Status as of 07/06/15)
Data PR Status
Production | o, jjge | Production Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)
NPP 1087-14 | NPP Edition1- ERBE-like 2.2P1 Standing Request Active
NPP 1091-14 cv 2.3P1 6/30/2014 — Priority 2
NPP 1095-14 2.3P2 12/31/2018
NPP 1099-14 3.1P1
SCCR 867
AM 1066-14 | Terra Edition1- BDS 1.1P8 Standing request Active
AM 1070-14 cv 1.2P1 9/30/2014 —
AM 1074-14 1.4P1 12/31/2018
AM 1080-14 1.4P2 Priority 2
SCCRs 1041,
863, 756, 770
AM 1084-14 | Terra Edition1- ERBElike 2.2P1 Standing request Active
AM 1088-14 cv 2.3P1 9/30/2014 — Priority 2
AM 1092-14 2.3P2 12/31/2018
AM 1096-14 3.1P1
SCCR 867
PM 1067-14 | Aqua Editionl- BDS 1.1P8 Standing request Active
PM 1071-14 | FM3 cv 1.2P1 9/30/2014 — Priority 2
PM 1075-14 1.4P1 12/31/2018
PM 1081-14 1.4P2
SCCRs 1041,
863, 756, 770
PM 1085-14 Aqua Editionl- ERBElike 2.2P1 Standing request Active
PM 1089-14 | FM3 cv 2.3P1 9/30/2014 — Priority 2
PM 1093-14 2.3P2 12/31/2018
PM 1097-14 3.1P1
SCCR 867
PM 1072-14 | Aqua Ed1-CV- BDS 1.1P8 Standing request Active
PM 1068-14 | FM4 NoSW 1.2P1 9/30/2014 — Priority 2
PM 1076-14 1.4P1 12/31/2018
PM 1082-14 1.4P2
SCCRs 1041,
863, 756, 770




Table 1: PR Status for 07/08/15

(Status as of 07/06/15)
Data PR Status
Production Satellite | - roduction Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)
PM 1086-14 Aqua Ed1-CV- ERBElike 2.2P1 Standing request Active
PM 1090-14 | FM4 NoSW 2.3P1 9/30/2014 — Priority 2
PM 1094-14 2.3P2 12/31/2018
PM 1098-14 3.1P1
SCCR 867
AM 1294-15 Terra Editionl- SSFi 4.1-4.1P4/5 | Standing Request Active
PM 1295-15 cVv Clouds 11/29/14 - 12/31/18
AM 1282-15 | pqio
PM 1283-15 4.1-4.2P2
AM 1280-15
PM 1281-15 4.1-4.2P3
PM 1287-15 .
Priority 2
SCCR 919
AM 1271/74] | FML, Edition1-CV | SSF 4.5-6.1P2/3 | Standing Request Active
77-15, PM FM2, A56opy | 11/29/14-12/31/18
127217375/ | FM3, 4'5 6'4P1
76/78/79-15 | ppg o 12/2014 - 12/2018 | _ . .
SCCR 913 Priority 2
*** Snow and Ice Products PRs — Standing
M 841-14 NSIDC- EICE 4.1-4.0P2 Standing Request Active
SCCR 918 CLASS ESNOW 5/1/14 — 12/31/15
M 847-14 NSIDC- ESNOW 4.1-4.0P3 Standing Request Active
- AFWA- EICE 5/1/14 - 12/31/15
Mesh16th

SCCR 943
M 794-14 NSIDC SNOW 2.1P1 Standing Request Ready Final
SCCR 867 1/2015 — 2/2019 Should be Active
*** MOA/PMOA Products PRs — Standing
M 1146-14 CERES DAO-G5- MOA 12.1P1 Standing request Active
SCCR 920 CERES 1/2/15 - 1/1/17 Priority 2
M 1147-14- CERES DAO-G5- PMOA 9.1P1 Standing request Active
SCCR 914 CERES 1/1/15 - 12/31/16 | Priority 2
M 1348-15 CERES GMAO- MOA 12.1P2 Standing request Ready Final (active
SCCR 749 G541-Ed4 4/2/15 thru 5/1/17 | On 6/26), Priority 2
M 1101-14 CERES GMAO- PMOA 9.1P2 Standing Request Active
SCCR 1018 G541-Ed4 8/1/2014 — .

12/31/2016 Priority 2




Table 1: PR Status for 07/08/15

(Status as of 07/06/15)
_ . Data PR Status
Production ¢ pjjge | Production Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)

The PRs that follow are the Non-Standing PRs that can be processed

*»** Edition 3 Instrument & ERBElike PRs

*** Edition 4 Instrument & ERBEIlike PRs

*** Edition 1 NPP Instrument and ERBE-like PRs

1513/1514-15 | FM5 Edition1 BDS, IES 1.4P3 1/27/12 - 3/31/14 | Ready Final
SCCRs 1058, PRESS8 1.2P1

863 Priority 2
1515-15 FM5 Edition1 ES8 2.2P1 1/27/12 - 3/31/14 | Ready Final
SCCR 867 Priority 2
1516-15 FM5 Edition1 CXDR 2.3P1 2/2012 - 3/2014 | Ready Final
SCCR 867 Priority 2
1517-15 FM5 Edition1 CXDR 2.3P2 1/2012 - 3/2014 | Ready Final
SCCR 867 Priority 2
1518-15 FM5 Editionl ES4, ES9 3.1P1 2/2012 — 2/2014 | Ready Final
SCCR 867 Priority 2

*** Edition 3 SSF & SSFl1ldeg-Hour (SSF, SFC & SAH)

1539-15 FM1 Edition3A SSF 4.5-6.5P4 1/01/15 - 3/31/15 | Ready Final
1541-15 4.5-6.2P4
1/2015 - 3/2015
1543-15 4.5-6.4P1 .
Priority 2
SCCRs 984,
939
1540-15 FM3 Edition3A SSF 4.5-6.5P5 1/01/15 - 3/31/15 | Ready Final
1542-15 4.5-6.2P4
1/2015 - 3/2015
1544-15 4.5-6.4P1 .
Priority 2
SCCRs 984,
939




Table 1: PR Status for 07/08/15

(Status as of 07/06/15)
Data PR Status
Production Satellite Production Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)
1545-15 FM1 Edition3A SAH 5.0P2 1/2015 - 3/2015 Ready Final
SCCR 917 Priority 2
1546-15 FM3 Edition3A SAH 5.0P2 1/2015 - 3/2015 Ready Final
SCCR 917 Priority 2
1547-15 Terra Edition3A SFC-HR 9.2P2 1/01/15 - 3/31/15 Ready Final
SCCR 914 Priority 2
1548-15 Aqua Edition3A SFC-HR 9.2P2 1/01/15 - 3/31/15 | Ready Final
SCCR 914 Priority 2
1549-15 Terra Edition3A SFCB 9.3P2 12/2014 — 2/2015 Pending SIT Review
SCCR 914 Priority 2
1550-15 Aqua Edition3A SFCB 9.3P2 12/2014 - 2/2015 | Pending SIT Review
SCCR 914 Priority 2
1551-15 Terra Edition3A SFC 9.4P2 12/2014 — 2/2015 Pending SIT Review
SCCR 914 Priority 2
1552-15 Aqua Edition3A SFC 9.4P2 12/2014 - 2/2015 | Pending SIT Review
SCCR 914 Priority 2
1397/1431-15 | FM1 Edition3A SSF 4.5-6.5P4 12/1/14 - 12/1/14 | Complete
SCCRs 4.5-6.2P4 Active
984/939 Priority 2
1398/1432-15 | FM3 Edition3A SSF 4.5-6.5P5 12/1/14 - 12/1/14 | Complete
SCCRs 4.5-6.2P4 Active
984/939 Priority 2
1417-15 Terra Edition3A SFC-HR 9.2P2 11/30/14 - Ready Final
SCCR 914 12/31/14 Priority 2
1418-15 Aqua Edition3A SFC-HR 9.2P2 11/30/14 - Ready Final
SCCR 914 12/31/14 Priority 2
1029-14 FM2 Edition3A SSF 4.5-6.5P4 1/1/07 - 2/28/07 Review Complete
1030-14 4.5-6.2P4 Priority 3
1031-14 4.5-6.4P1
SCCRs 984,
939




Table 1: PR Status for 07/08/15

(Status as of 07/06/15)
_ . Data PR Status

Production Satellite | - roduction Product PGEs Data Dates (Unless noted,

Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)
1032-14 FM2 Edition3A SSF 4.5-6.5P4 6/1/07 - 7/31/07 Review Complete
1033-14 4.5-6.2P4 Priority 3
1034-14 4.5-6.4P1
SCCRs 984,
939
1035-14 FM2 Edition3A SSF 4.5-6.5P4 6/08 Review Complete
1036-14 4.5-6.2P4 Priority 3
1037-14 4.5-6.4P1
SCCRs 984,
939
1038-14 FM2 Edition3A SSF 4.5-6.5P4 12/08 Review Complete
1039-14 4.5-6.2P4 Priority 3
1040-14 4.5-6.4P1
SCCRs 984,
939
1041-14 FM2 Edition3A SSF 4.5-6.5P4 7/09 Review Complete
1042-14 4.5-6.2P4 Priority 3
1043-14 4.5-6.4P1
SCCRs 984,
939
1044-14 FM2 Edition3A SSF 4.5-6.5P4 12/09 Review Complete
1045-14 4.5-6.2P4 Priority 3
1046-14 4.5-6.4P1
SCCRs 984,
939
1047-14 FM2 Edition3A SSF 4.5-6.5P4 6/11 Review Complete,
1048-14 4.5-6.2P4
1049-14 4.5-6.4P1
SCCRs 984, Ready Final
939
Priority 3




Table 1: PR Status for 07/08/15

(Status as of 07/06/15)
Data PR Status
Production Satellite | - reduction Product PGEs Data Dates (Unless noted,

Request (PR) Strategy Statuses apply to all

(SS#) PRs in row)
1050-14 FM2 Edition3A SSF 4.5-6.5P4 11/1/12 - 12/31/12 | Review Complete,
1051-14 4.5-6.2P4
1052-14 4.5-6.4P1
SCCR 984, Ready Final
939

Priority 3

#** Edition 3 TSI --> SYNI --> SYN1deg

1558-15 Terra+ Edition3A | Pre-TSI 10.0P3 12/14 - 02/15 Pending SS Review

SCCR 1016 Agua Priority 2

1559-15 Terra+ Edition3A | TSI 7.3.1P1 12/14 - 02/15 Pending SS Review

SCCR 1016 Agua Priority 2

1560-15 Terra+ Edition3A | SYNI 7.2.1P1 12/14 - 02/15 Pending SS Review

SCCR 938 Aqua Priority 2

1561-15 Terra+ Edition3A | SYN1deg 8.1P1 12/14 - 02/15 Pending SS Review

SCCR 801 Agua Priority 2

*** Edition 3 SSF1ldeg

1493-15 Terra Edition3A SSF1deg- 10.0P4 3/2000 - 4/2006 Pending SIT Review

1494-15 Aqua Edition3A SSF1deg- 10.0P4 7/2002 - 4/2006 Pending SIT Review

1495-15 Terra Edition3A SSF1deg- 10.0P4 5/2006 — 11/2007 Pending SIT Review

1496-15 Terra Edition3A SSF1deg- 10.0P4 12/2007 - 6/2010 Pending SIT Review

1497-15 Terra Edition3A SSF1deg- 10.0P4 7/2010 - 11/2014 Pending SIT Review
Month Priority 2

SCCR 1069




Table 1: PR Status for 07/08/15

(Status as of 07/06/15)
_ . Data PR Status
Production Satellite | Froduction Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)
1498-15 Aqua Edition3A SSF1deg- 10.0P4 5/2006 — 11/2007 Pending SIT Review
1499-15 Aqua Edition3A SSF1deg- 10.0P4 12/2007 - 6/2010 Pending SIT Review
SCCR 1069 Month Priority 2
1500-15 Aqua Edition3A SSF1deg- 10.0P4 7/2010 - 11/2014 Pending SIT Review
SCCR 1069 Month Priority 2
**x* Beta2-Ed4 SSFi --> SSF, Edition4 SSF
1254-15, FM1, Beta2-Ed4 SSFi 4.1-4.1P6 9/11/09 — 12/31/13 | Active
1257-15, FM2 41-4.9P5 1/2010 - 12/2013
1259-15, o
1261-15 4.1-4.2p4 Priority 2
SCCR 947 4.1-4.3P3
1262-15, FM1, Beta2-Ed4 | SSF 4.5-6.1P4 1/2010 - 12/2013 | Active
1265-15, FM2 4.5-6.2P3
1268-15 Priority 2
4.5-6.4P2
SCCR 814
1255-15, FM3, Beta2-Ed4 SSFi 4.1-4.1P6 9/11/09 — 12/31/13 | Active
1256-15, FM4 4.1-4.9P5 1/2010 - 12/2013
1258-15, Priority 2
SCCR 947 4.1-4.3P3
1263-15, FM3 Beta2-Ed4 SSF 4.5-6.1P5 1/2010 — 12/2013 | Active
1266-15, 45-6.2P3
1269-15 - iori
4.5-6.4P2 Priority 2
SCCR 814
1264-15, FM4 Beta2-Ed4- | SSF 4.5-6.1P5 1/2010 — 12/2013 | Active
1267-15, NoSW 45-6.2P3
1270-15 - iori
4.5-6.4P2 Priority 2
SCCR 814
1296-15 Terra- Edition4A SSF-1deg 9.2P3 3/01/00 - 12/01/09 | Complete
1298-15 MODIS 9.3P3 3/2000 — 11/2009 Ready Final
1300-15 9.4P3 Priority 2
SCCR 1010
1297-15 Aqua- Edition4A SSF-1deg 9.2P3 7/03/02 — 12/01/09 | Ready Final
1299-15 MODIS 9.3P3 712002 — 11/2009
1301-15 9.4P3 Priority 2

SCCR 1010




Table 1: PR Status for 07/08/15

(Status as of 07/06/15)
Data PR Status

Production Satellite | - roduction Product PGEs Data Dates (Unless noted,

Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)

1302-15 Terra Edition4A SSF1deg- 10.0P5 3/2000 - 11/2009 Pending SIT Review
SCCR 1075 month Priority 2
1303-15 Aqua Edition4A SSF1deg- 10.0P5 7/2002 - 11/2009 Pending SIT Review
SCCR 1075 month Priority 2
1357-15 Terra Edition4 sibi 4.5-6.0P6 1/2010 - 12/2013 | Active
1358-15 Aqua Edition4 sibi 4.5-6.0P6 1/2010 - 12/2013 | Active
1359-15 FM1 EditiondA | sSF 4.5-6.1P6 1/1/2010- Active
1361-15 EM2 4.5-6.2P3 12/31/2013 Ready Final
1363-15 4.5-6.4P2 Priority 2
SCCRs 973,
814
1360-15 FM3 EditiondA | SSF 4.5-6.1P6 1/1/2010- Active
1362-15 4.5-6.2P3 12/31/2013 Ready Final
1364-15 4.5-6.4P2 Priority 2
SCCRs 973,
814
1365-15 FM1 EditiondA | sAH 5.0P3 1/2010 - 12/2013 | Ready Final
SCCR1028 | FM2 Priority 2
1366-15 FM3 EditiondA | sAH 5.0P3 1/2010 - 12/2013 | Ready Final
1507-15 Terra- EditiondA | SSF-1deg 9.2P3 12/2/09 - 12/1/13 | Pending SIT Review
1509-15 MODIS 9.3P3 12/2009 - 11/2013 | Priority 2
1511-15 9.4P3
SCCR 1010
1508-15 Aqua- EditiondA | SSF-1deg 9.2P3 12/2/09 - 12/1/13 | Pending SIT Review
1510-15 MODIS 9.3P3 12/2009 — 11/2013 | Priority 2
1512-15 9.4P3
SCCR 1010
*** Edition 4A PMOA, TSI --> SYNI --> SYN1deg
1466-15 Aqua EditiondA | TSI 7.3.1P2 1/2005 — 12/2010 | Review Complete
SCCR 1024 Priority 2
1467-15 Terra EditiondA | TSI 7.3.1P3 1/2005 — 12/2010 | Review Complete
SCCR 1024 +Aqua Priority 2




Table 1: PR Status for 07/08/15

(Status as of 07/06/15)
Data PR Status
Production Satellite Production Product PGEs Data Dates (Unless noted,

Request (PR) Strategy Statuses apply to all

(SS#) PRs in row)
1468-15 Terra Edition4A TSI 7.3.1P4 1/2005 — 12/2010 Review Complete
SCCR 1024 +Aqua Priority 2
1489-15 Terra+ Edition4A SYNI 7.2.1P2 1/2005 - 12/2010 Pending SS Review
SCCR 1017 Aqua Priority 2
1490-15 Terra+ Edition4A SYN1deg 8.1P2 1/2005 — 12/2010 | Pending SIT Review
SCCR 1025 Aqua

Priority 2

*** Edition 1 NPP Clouds and Inversion PRs

1395-15, FM5 Edition1A SSFi 4.1-4.1P7 1/19/12 - 12/31/12 | Pending SIT Review
1444-15 to 4.1-4.9P6 1/1/12 — 12/31/12 (updated from P6 to
1450-15 41-42P7 | 1/1/13-3/31/14 P7), Priority 2
SCCR 1047 4.1-4.3P4
1396-15 FM5 Edition1A SSFi 4.1-4.1P7 1/1/13 - 3/31/14 P6 PR Rejected by SS,
SCCR 1047 replaced w/ 1448-15
1371-15 to FM5 Edition1A SSF 4.5-6.0P6 1/1/12 - 3/31/14 Ready Final
1374-15 45-6.1P7 | 1/27/12 - 3/31/14
SCCRs 1001, 45-6.2P3 1/27/12 - 3/31/14 .

07 _ Priority 2
1064, 814 45-6.4P2 1/1/12 - 3/31/14
*** |ISCCP-D2like Stream (all the ISCCP-D2like products)
1553-15 Terra Edition3A ISCCP- 9.0P1 01/2015 - 03/2015 | Pending SIT Review
SCCR 915 D2like- Priority 2

Day/Nit
1554-15 Aqua Edition3A | ISCCP- 9.0P1 01/2015 - 03/2015 | Pending SIT Review
SCCR 915 D2like- Priority 2
Day/Nit

1555-15 Terra Edition3A | pre ISCCP- 9.0P2 01/2015 - 03/2015 | Pending SIT Review
1556-15 Aqua Edition3A | pre ISCCP- 9.0P2 01/2015 - 03/2015 | Pending SIT Review

10




Table 1: PR Status for 07/08/15

(Status as of 07/06/15)
Data PR Status
Production Satellite | - roduction Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)
1557-15 GEO- Edition3A ISCCP- 9.0P3 01/2015 — 03/2015 | Pending SIT Review
SCCR 914 MODIS- D2like-Mrg Priority 2
DAY

1562-15 DAY Edition3A ISCCP- 11.7P1 01/2015 - 03/2015 | Pending SS Review
SCCR 916 D2like-GEO Priority 2
**** ValRx PRs for newly delivered PGEs
1002-14 FM1, ValR1028 | SAH 5.0P3 7/2004 ValRx Review
SCCR1028 | FM2 Priority 2
1003-14 FM3, ValR1028 | SAH 5.0P3 7/2004 ValRx Review
SCCR 1028 FM4 Priority 2
1004-14 FM1 ValR1041-P6| IES, BDS 1.1P8 6/30/14 — 7/1/14 ValRx Review
SCCR 1041 FM2 Priority 2
1005-14 FM3 ValR1041-P6| IES, BDS 1.1P8 6/30/14 — 7/1/14 ValRx Review
SCCR 1041 Priority 2
1006-14 FM4 ValR1041-P6| IES, BDS 1.1P8 6/30/14 - 7/1/14 ValRx Review
SCCR 1041 Priority 2
1007-14 FM5 ValR1041-P6| IES, BDS 1.1P8 6/30/14 - 7/1/14 ValRx Review
SCCR 1041 Priority 2
1008-14 FM1 ValR1041- | IES, BDS 1.1P8 6/30/14 — 7/1/14 ValRx Review
SCCR1041 | FM2 X86 Priority 2
1009-14 FM3 ValR1041- | IES, BDS 1.1P8 6/30/14 — 7/1/14 ValRx Review
SCCR 1041 X86 Priority 2
1010-14 FM4 ValR1041- | IES, BDS 1.1P8 6/30/14 — 7/1/14 ValRx Review
SCCR 1041 X86 Priority 2
1011-14 FM5 ValR1041- | IES, BDS 1.1P8 6/30/14 - 7/1/14 ValRx Review
SCCR 1041 X86 Priority 2
1150-15 Terra ValR1-P6 SSFi 41-41P4 | 4/13 On Hold -
1152-15 4.1-4.2P2 Preproduction -

ValRx Review
1154-15 4.1-4.2P3
1156-15 4.1-4.3P2 Priority Level 2
SCCR 919

11




Table 1: PR Status for 07/08/15

(Status as of 07/06/15)
_ . Data PR Status
Production Satellite | Froduction Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)
1151-15 Agua ValR1-P6 SSFi 4.1-4.1P5 4/13 On Hold -
1153-15 4.1-4.2P2 Preproduction -
ValRx Review
1155-15 4.1-4.2P3
1157-15 4.1-4.3P2 Priority Level 2
SCCR 919
290-13 thru Terra ValR1-P6 SSF 4.5-6.1P2 4/13 On Hold - Preprod -
202-13 4.5-6.2P2 ValRx Review
Priority Level 2
SCCR 913 45-6.4P1
293-13 thru Aqua ValR1-P6 SSF 4.5-6.1P3 4/13 On Hold - Preprod -
295-13 4.5-6.2P2 ValRx Review
Priority Level 2
SCCR 913 45-6.4P1
296-13 Terra ValR1-X86 | SSF 4.5-6.1P2 4/13 On Hold - Preprod -
297-13 4.5-6.2P2 ValRx Review
298-13 4.5-6.4P1 Priority Level 2
SCCR 913
299-13 thru Aqua ValR1-X86 | SSF 4.5-6.1P3 4/13 On Hold - Preprod -
301-13 4.5-6.2P2 ValRx Review
Priority Level 2
SCCR 913 45-6.4P1
1473-15 NPP Baselinel- Eph, Att 1.0P3 6/10/15 - 6/15/15 Review Complete
SCCR 1038 QC Priority 2
1476-15 NPP ValR-NPP SSFi 4.1-4.1P7 7/13 Pending SIT Review
1477-15 4.1-4.2P7 ..
Priority Level 2
1478-15 4.1-4.2P6
1479-15 4.1-4.3P4
SCCR 1047
1480-15 FM5 ValR-NPP | SSF 4.5-6.1P7 7/1/13 - 7/31/13 Pending SIT Review
1481-15 ValR-NPP- Priority 2
SCCR 1064 X86
1482-15 NPP ValR-Ed1 BDS, IES 1.4P3 4/1/12 - 4/7/12 Review Complete
1483-15 Terra ValR-Ed3 12/01/14 -
1484-15 FM3 12/07/12
1485-15 FM4
1486-15 Terra ValR-Eda
a -
1487-15 EM3
1488-15 FM4
SCCR 1058 Priority 2

12




Table 1: PR Status for 07/08/15

(Status as of 07/06/15)
_ . Data PR Status
Production | o ojjge | Production Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)
1491-15 NPP ValR1-X86 Eph, Att 1.0P3 5/13/15 - 5/18/15 Pending SS Review
SCCR 1074 Priority 2

**** The PRs are for PGEs that have not completed pre-op testing and
been promoted to the production environment

**** The PRs that follow are for PGEs that are pending delivery or other
future event.

**** The PRs that follow have completed processing

546-14 FM1 Edition3 ESS8 2.2P1 7/1/2013 - Pending Op Review
549-14 FM2 23p1 10/31/2013
551-14 2.3P2
SCCR 867
710-14 FM5 ValR979-Ed1| BDS, IES 1.4P3 02/2012, Review Complete
711-14 12/2013 Should be Complete
SCCR 979
116-13 FM3+ ValR2- SSF 4.5-6.1P5 7/1/06 — 7/31/06 Ready Final
117-13 FM4 Beta2Ed4 1/1/07 - 1/31/07 Needs to be closed
SCCR 814
1023-14 FM1 Edition4 CXDR 2.3P2 2/1/11 - 10/31/13 Review Complete
SCCR 867 Priority 2
Needs to be closed

995-14 FM3, Edition4A SSF 4.5-6.2P3 6/30/02 — 3/30/05 Ready Final
996-14 FM4 45-6.4P2 | 7/2002 — 3/2005 Active (4/7/15),
SCCR 814 should be Complete
712-14 Terra ValR1001-P6| sibi 4.5-6.0P6 1/2004 - 12/2004 Ready Final

_ Should be Complete
713-14 ValR1001-
SCCR 1001 X86
714-14 Aqua ValR1001-P6| sibj 4.5-6.0P6 1/2004 — 12/2004 Ready Final
715-14 ValR1001- Should be Complete
SCCR 1001 X86
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Table 1: PR Status for 07/08/15

(Status as of 07/06/15)
Data PR Status

Production | o, jjge | Production Product PGEs Data Dates (Unless noted,

Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)
744-14 Terra ValR1016 SSF1deg- 10.0P4 12/2013 Review Complete
SCCR 1016 month Should be Complete
745-14 Aqua ValR1016 SSF1deg- 10.0P4 12/2013 Review Complete
SCCR 1016 month Should be Complete
746-14 Terra+ ValR1016 TSI 10.0P3 12/2013 Ready Final
747-14 Aqua 7.3.1P1 Review Complete
SCCR 1016 Should be Complete
750-14 Terra+ ValR1016 SYN1deg 8.1P1 12/2013 Review Complete
SCCR 801 Aqua Should be Complete
985-14 FM1 ValR1040- | SSF 4.5-6.5P4 01/31/2012 Review Complete —
SCCR 984 Ed3 should be complete
986-14 FM3 ValR1040- | SSF 45-65P5 | 12/31/2012 Review Complete —
SCCR 984 Ed3 should be complete
987-14 Terra ValR1040- | SSFi 4.1-41P6 | 7/1/2007 Pending SS Review
Ed4
SCCR 947 Should be complete
988-14 Aqua ValR1040- | SSFi 4.1-4.1P6 7/1/2007 Pending SS Review
Ed4

SCCR 947 Should be complete
852-14 FM5 ValR-NPP- | SSF 4.5-6.0P6 1/1/13 - 1/31/13 Review Complete
853-14 P6 4.5-6.1P7 Should be Complete
854-14 4.5-6.2P3
855-14 4.5-6.4P2
SCCRs 1001,
974,814
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Table 1: PR Status for 07/08/15

(Status as of 07/06/15)
_ . Data PR Status
Production Satellite | - reduction Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)

858-14 FM5 ValR-NPP-P6 SSF 4.5-6.0P6 4/1/13 - 4/30/13 Review Complete
859-14 4.5-6.1P7 Should be Complete
860-14 4.5-6.2P3
861-14 4.5-6.4P2
SCCRs 1001,
974, 814
868-14 FM5 ValR-NPP-P6 SSF 4.5-6.0P6 7/1/13 -7/31/13 Review Complete
869-14 4.5-6.1P7 Should be Complete
870-14 4.5-6.2P3
871-14 4.5-6.4P2
SCCRs 1001,
974, 814
856-14 FM5 ValR-NPP- | SSF 45-6.0P6 | 1/1/13-1/31/13 Review Complete

) X86 .
857-14 4.5-6.1P7 Should be Complete
SCCRs 1001,
974
862-14 FM5 ValR-NPP- | SSF 45-6.0P6 | 4/1/13 - 4/30/13 Review Complete

) X86 ;
863-14 4.5-6.1P7 Should be Complete
SCCRs 1001,
974
872-14 FM5 ValR-NPP- SSF 4.5-6.0P6 7/1/13 -7/31/13 Review Complete

i X86 i
873-14 4.5-6.1P7 Should be Complete
SCCRs 1001,
974
876-14 CERES ValR-1018 PMOA 9.1P2 10/2002 Ready Final
877-14 GMAO- 07/2004 Should be Complete
878-14 G541-Ed4 01/2010
879-14 04/2013 Priority 2
SCCR 1018
880-14 Terra ValR1-P6 SSFldeg 9.2P3 9/30/02 — 11/01/02 | Complete
881-14 9.3P3 10/2002
882-14 9.4P3 10/2002 Active, Priority 2
SCCR 1010
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Table 1: PR Status for 07/08/15

(Status as of 07/06/15)
Data PR Status

Production Satellite | - roduction Product PGEs Data Dates (Unless noted,

Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)
883-14 Aqua ValR1-P6 SSFldeg 9.2P3 9/30/02 — 11/01/02 | Complete
884-14 9.3P3 10/2002
885-14 9.4P3 10/2002 Ready Final, Priority
SCCR 1010 2
886-14 NPP ValR1-P6 SSFldeg 9.2P3 3/31/13 - 5/1/13 Ready Final
887-14 9.3P3 04/2013 Should be Complete
04/2013 o
888-14 9.4P3 Priority 2
SCCR 1010
889-14 Terra ValR1-X86 | SSFldeg 9.2P3 9/30/02 — 11/01/02 | Complete
890-14 9.3P3 10/2002
891-14 9.4P3 10/2002 Active, Priority 2
SCCR 1010
892-14 Aqua ValR1-X86 | SSFldeg 9.2P3 10/2002 Complete
893-14 9.3P3
894-14 9.4P3 Active, Priority 2
SCCR 1010
895-14 NPP ValR1-X86 | SSFildeg 9.2P3 3/31/13 - 5/1/13 Ready Final
896-14 9.3P3 04/2013 Should be Complete
04/2013 o
897-14 9.4P3 Priority 2
SCCR 1010
638-14 thru FM1, Beta2-Ed4 | sSFi 4.1-4.1P6 6/2005 — 12/2009 | Active, should be
641-14 FM2 41-4.9P4 complete
SCCR 947 4.1-4.2P5 Priority 2
4.1-4.3P3

618-14 thru FM1, Beta2-Ed4 | sSF 4.5-6.1P4 6/2005 — 12/2009 | Active, should be
620-14 FM2 45-6.2P3 complete
SCCR 814 4.5-6.4P2 Priority 2
617-14 FM3, Beta2-Ed4 | ssSFi 4.1-4.1P6 4/2005 — 12/2009 Active, should be
628-14thru | FM4 4.1-4.2P4 complete
630-14 4.1-4.2P5 Priority 2
SCCR 947 4.1-4.3P3
621-14 FM3 Beta2-Ed4 | SSF 45-6.1P5 | 4/2005-12/2009 | Active, should be
623-14 45-6.2P3 complete
625-14 4.5-6.4P2 Priority 2
SCCR 814
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Table 1: PR Status for 07/08/15

(Status as of 07/06/15)
Data PR Status
Production | o, jjge | Production Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)
624-14, FM4 Beta2-Ed4- | sSF 4.5-6.1P5 4/2005 - 12/2009 | Active, should be
627-14, NoSW 4.5-6.2P3 complete
626-14 4.5-6.4P2 Priority 2
SCCR 814
1246-15 FM1 Edition4A SSF 45-6.1P6 | 6/1/2005- Active
1250-15 4.5-6.4P2 Active (completed)
Priority 2
SCCRs 973,
814
1247-15 FM3 Edition4A SSF 45-6.1P6 | 3/31/2005- Active
1251-15 4.5-6.4P2 all should be complete
Priority 2
SCCRs 973,
814
1252-15 FM1 Edition4A SAH 5.0P3 6/2005 — 12/2009 | Active, should be
SCCR 1028 FM2 complete, Priority 2
1253-15 FM3 Edition4A SAH 5.0P3 4/2005 — 12/2009 | Active, should be
SCCR 1028 complete, Priority 2
1290-15 NPP ValR-NPP | SSFi 4.1-4.1P7 7/13 On Hold - Preprod -
1291-15 4.1-4.2P7 ValRx Review
Now replaced w/ P7
1292-15 4.1-4.2P6 ValRs 1476 - 1479
1293-15 4.1-4.3P4
SCCR 1047 Priority Level 2
1368-15 Terra ValR1-X86 | SSFldeg 9.2P3 9/30/01 — 11/01/01 | Ready Final (should
1370-15 9.3P3 10/2001 be complete), Active
Priority 2
SCCR 1010
1442-15 Terra ValR1-X86 | SYN1deg 8.1P2 10/2001 Ready Final, re-run
SCCR 1025 via PR 1506-15
1443-15 Terra+ ValR1-X86 | SYN1deg 8.1P2 10/2002 Ready Final, needs to
SCCR1025 | Aqua be re-run
1492-15 Terra+ ValR1-X86 | SYNI 7.2.1P2 10/2002 Ready Final,
SCCR1017 | Aqua completed
Priority 2
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Table 1: PR Status for 07/08/15

(Status as of 07/06/15)
_ . Data PR Status
Production | o ojjge | Production Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)
1501-15 Terra ValR1-X86 | SSFldeg 9.2P3 10/31/2001 Pending SIT Review
1502-15 9.3P3 10/2001 Pr:mT;ybz |
SCCR 1010 should be complete
1505-15 Terra ValR1-X86 | SYNI 7.2.1P2 10/2001 Ready Final,
SCCR 1017 completed
Priority 2
M 205-13 CERES GMAO- MOA 12.1P2 Standing request Active (completed
SCCR 749 G541-Ed4 3/2/13 thru 4/1/15 | On 5/18), Priority 2
1527-15 FM3 Edition3 SCCD 2.4P1 1/15/15 - 3/15/15 Active
SCCR 867 SCCN Completed July 1
1532-15 FM1 Edition3 CXDR 2.3P1 1/2015 - 3/2015 Review Complete
SCCR 867 Completed July 2
1535-15 FM3 Edition3 CXDR 2.3P2 11/2014 - 1/2015 Review Complete
SCCR 867 Completed July 2
1423-15 GEO- Edition3A ISCCP- 9.0P3 12/14 Complete
SCCR 914 MODIS- D2like-Mrg
DAY
1424-15 DAY Edition3A ISCCP- 11.7P1 12/14 Complete
1503-15 Terra ValR1-X86 | TSI 7.3.1P3 10/2001 Complete
SCCR 1024
1504-15 Terra ValR1-X86 | TSI 7.3.1P4 10/2001 Complete
SCCR 1024
1519/1522-15 | Terra Edition3 BDS, IES 1.4P3 1/1/15 - 3/31/15 Complete
SCCRs 1058, PRESS8 1.2P1
863
1520/1523-15 | FM3 Edition3 BDS, IES 1.4P3 1/1/15 - 3/31/15 Complete
SCCRs 1058, PRES8 1.2P1
863
1521/1524-15 | FM4 Ed3-NoSW | BDS, IES 1.4P3 1/1/15 - 3/31/15 Complete
SCCRs 1058, PRESS8 1.2P1
863
1525-15 FM1 Edition3 SCCD 2.4P1 1/15/15 - 3/15/15 Complete
SCCR 867 SCCN
1526-15 FM2 Edition3 SCCD 2.4P1 1/15/15 — 3/15/15 Complete
SCCR 867 SCCN
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Table 1: PR Status for 07/08/15

(Status as of 07/06/15)
_ . Data PR Status
Production | o ojjge | Production Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)
1528-15 FM4 Ed3-NoSW | SCCD 2.4P1 1/15/15 - 3/15/15 Complete
SCCR 867 SCCN
1529-15 FM1 Edition3 ES8 2.2P1 1/1/15 - 3/31/15 Complete
SCCR 867 FM2
1530-14 FM3 Edition3 ES8 2.2P1 1/1/15 - 3/31/15 Complete
SCCR 867
1531-14 FM4 Ed3-NoSW | ES8 2.2P1 1/1/15 - 3/31/15 Complete
SCCR 867
1533-15 FM3 Edition3 CXDR 2.3P1 1/2015 - 3/2015 Complete
SCCR 867
1534-15 FM1 Edition3 CXDR 2.3P2 11/2014 - 1/2015 Complete
SCCR 867
1536-15 Terra Edition3 ES4, ES9 3.1P1 12/2014 — 2/2015 Complete
SCCR 867
1537-15 Aqua Edition3 ES4, ES9 3.1P1 12/2014 - 2/2015 Complete
SCCR 867
1538-15 Terrat Edition3 ES4, ES9 3.2P1 12/2014 — 2/2015 Complete
SCCR 867 Agua
1506-15 Terra ValR1-X86 | SYNldeg 8.1P2 10/2001 Complete
SCCR 1025
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Table 2. July 8, 2015 - System Issues and Status

Activity

Lead

Status

SEC

Miller

No updates. (Miller - Walter.F.Miller@nasa.gov)

CM/Docu-
mentation

Ayers
(Saunders)

See Table 3 for SCCR activity since the last DMT meeting. SCCRs
that need to be reviewed follow Table 3. (Ayers -
Tammy.O.Ayers@nasa.gov)

SCCR 1075 — Formatted the updated TISA Averaging Test Plan,
posted it on the Web, notified the SIT team of its availability, and
archived the file in the document repository on AMI. (Saunders -
Joanne.H.Saunders@nasa.gov)

SCCR 1075 - Installed, compiled, and tested TISA Averaging PGE
CER10.0P5 on AMI-P-P6 and AMI-P-x86, and released it to the
ASDC on June 15. (Ayers)

SCCR 1069 — Updated code for TISA Averaging PGE CER10.0P4
was delivered and the delivery is being retested. (Keyes -
Dennis.F.Keyes@nasa.gov, Ayers)

SCCR 1075 — Updated code for TISA Averaging PGE CER10.0P5
was delivered and the delivery is being retested. (Keyes, Ayers)
SCCR 1058 - Installed, compiled, and tested Instrument PGE
CER1.4P3 on AMI-P-x86, and released it to the ASDC on June 16.
(Ayers)

The Terra and Aqua Edition3 gains and spectral response function
files for January 1, 2015, through March 31, 2015, were installed on
AMI-P and released to the ASDC on June 29. (Ayers)

AMI Job
Submission
Scripts
(AJSS)

Ayers
(Hillyer)

Providing scripting support as requested. (Grepiotis -
Arthur. T.Grepiotis@nasa.gov)
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Table 3. SCCR Activity June 8 at 1:00 p.m. — July 6 at 1:00 p.m.

sSccR|s|ulAaflc|D ss Fage Comments
1058 X Instrument
1064 X Inversion
1071 X | X Perl_Lib 22
1073 PR_Database
1074 X Instrument
1075 Av-le-:lrig ng
1076 X | X PR_Database
1078 X X Inversion 23

S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem
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CERES Software Configuration Change Request Submittal

Subsystem: Perl_Lib SCCR Date: 04/14/2015 SCCR Number: 1071

Parameter Change: () YES (X) NO

Description of Change (Science):
N/A

Reason for Change (Science):
N/A

Description of Change (non-Science):
Setting SGE log file permissions to include group write permissions matching that of other data files
produced by the AJSS SGE job.

Reason for Change (non-Science):

The umask settings defined by the user and the AJSS scripting were not being applied to the SGE
log file which was created by SGE asynchronously from the user and prior to the remotely executed
AJSS routines.

Now the SGE log file's permissions will be adjusted to include group write access by the remote
AJSS initialization routines.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and
Description of Parameter Change:
N/A

Reason for Parameter Change:
N/A

Affected PGEs in this Subsystem:
N/A

Estimated Time to Complete Change : done

Planned Delivery Date : 6/29/2015

List Affected Subsystems and PGE Names: AMI PGEs
Date & Time: 2015-06-29 14:26:28

Originator: HILLYER, THOMAS N. (SSAI)
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CERES Software Configuration Change Request Submittal

Subsystem: Inversion SCCR Date & TIME: 2015-06-24 14:19:02 SCCR No.: 1078
Parameter Change: () YES (X) NO

Description of Change (Science):
n/a

Reason for Change (Science):
n/a

Description of Change (non-Science):
Update the NPP scripts to include the new Power7 and x86 chips on the flex-g. Reqt. #4.5-65

Reason for Change (non-Science):
NPP processing is planned to be moved to the flex-g blades. This modification was intended to be
included in SCCR 1064 but it was not delivered in time.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and
Description of Parameter Change:
N/A

Reason for Parameter Change:
N/A

Affected PGEs in this Subsystem:
CER4.5-6.1P7

Estimated Time to Complete Change :1dy
Planned Delivery Date . 6/24/2015
List Affected Subsystems and PGE Names: None

Originator: SOTHCOTT, VICTOR E. (SSAI)
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Table 4. July 8, 2015 - Subsystem Issues and Status

SS
No.

SS
Lead

Status

Problems

Toolkit
Issues

Hillyer
(Wilkins)

Nothing to report. (Hillyer -
Thomas.N.Hillyer@nasa.gov)

CERES-
lib

Hillyer
(Wilkins)

Collecting IBM Flex testing results from CERES
subsystems. (Hillyer)

Starting to migrate CERESIib to the ASDC’s
implementation of JIRA and Stash. (Wilkins -
Joshua.C.Wilkins@nasa.gov)

Looking into ways to better combine source trees for
x86-64 and ppc64 versions of CERESIib. (Wilkins)

Perl_Lib

Hillyer
(Wilkins)

SCCR 1071 — Made correction to file permissions
for SGE log file. The file now has group write,
which matches other files created by code running
under the AMI Job Submission Scripts. (Hillyer)

CERES
Proc.
System

Hillyer
(Wilkins)

Provided support for CATALYST to the ASDC.
(Hillyer, Wilkins)

SCCR 1065 - Putting together unit tests to allow
some automation in testing CATALYST software.
(Hillyer, Linsinbigler -
Michael.A.Linsinbigler@nasa.gov)

SCCR 1065 - Starting to build installer for
CATALYST v2.0. (Wilkins)

SCCR 1065 — Integrating ANGe ingests obtained
from email notifications into the CATALYST server.
(Hillyer)

SCCR 1065 — Maintaining Perl build and libraries
needed by CATALYST v2.0. (Wilkins)

1.0

Cooper
(Grepiotis)

SCCR 1052 - Continue testing using the subsystem
test log in preparation for the delivery. Reran tests
with updates to the Instrument library. This will be
delivered in early August, in preparation for the
promotion of the EDOS software on September 1%
(Cooper — Denise.L..Cooper@nasa.gov, Grepiotis -
Arthur.T.Grepiotis@nasa.gov)

SCCR 1074 — PGE has been delivered to CERES
CM. (Cooper, Grepiotis)

Attending the EDOS NPP SIPS telecoms to monitor
the progress of the new EDOS NPP data delivery.
The current schedule is for the beta version of the
software to begin running on July 6", with the initial
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Table 4. July 8, 2015 - Subsystem Issues and Status

SS
No.

SS
Lead

Status

Problems

1.0
(Cont'd)

Cooper
(Grepiotis)

production version of the software to be in
production beginning on September 1. (Cooper,
Grepiotis)

Continue to update the scripts for the Available data
Web page creation for all instruments to combine the
software so it works for all satellites/instruments.
(Grepiotis)

Continue work to update PGEs CER1.4P1 and
CERL1.4P2 to use the new Instrument libraries.
(Grepiotis, Timcoe — Mark.G.Timcoe@nasa.gov)
Initial updates for PGE CER1.1P8 to include
JO1-FM6 have been made to the software. Testing to
ensure all other instruments still work as expected.
(Grepiotis)

2.0

Walikainen
(Lande)

SCCR 1017 - Reprocessing ValRs Ready Final, run
in PPE (new 1024 Terra ValRs also Complete, also
in PPE). (Lande - Jeremie.lande-1@nasa.qov)

SCCR 1025 - Terra reprocessing ValR Complete,
checked 1017 Terra-Aqua input data then asked
Sharon if she can re-run the Terra-Aqua ValR as
well. (Lande)

SCCR 1074 - Monitored progress (delivered to CM,
mini-WITL test PR Review Complete). (Lande)

SCCRs 1047/1064 - Clouds still in CM testing, no
PR updates (had Rita fix first two of Ed1A, had
Sunny approve all). Inversion: updated daily Ed1A
PRs SS approved, verified monthly PR good as is, all
now Ready Final. 1064 promoted to prod. Verified
no need for PR updates for 1078 delivery. (Lande)

SCCR 1058 - All VValRs Review Complete, run in
PPE, promoted. Wrote PRs to reprocess Editionl
(PGEs CER1.4P3 - CER3.1P1, all Ready Final).
(Lande)

Continued monitoring PRs for latest (December
2014) Edition3(A) data: all Complete except two
Active, two Ready Final. Wrote PRs to process
January-March set (PGEs CER1.4P3 - CER3.2P1, all
Complete except three, + InvV/SARB/9.2P2, all
Ready Final, + remaining SS9 PRs, all SS approved,
+ remaining PRs). Verified Inv CC#. (Lande)
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Table 4. July 8, 2015 - Subsystem Issues and Status

Iﬁg. L?ag d Status Problems
2.0 Walikainen Continued reviewing and updating Status_Proc&PR_
(Contd) | (Lande) (tables) document, sent to Lisa. (Lande)
Created and sent to Jonathan weekly progress reports
on the 11 prod data streams. (Lande)
Continued with PGE tests on SLES 11.3:
recompiled CERs 2.2/2.3/3.1/3.2 successfully on
new x86 platform, then tested CERs 2.2/2.3/3.1 (all
jobs exit=0, data = old x86, good plots). Provided
update to Nelson. (Lande)
Tested Liz's fix to first PGE CER7.2.1P2 Ed4A PR:
created test PR in science-dev, verified fix, will be
with next PR tool delivery. (Lande)
Delivered Terra and Aqua SRFs, January-March
2015. (Walikainen - Dale.R.Walikainen@nasa.gov)
3.0 Walikainen Combined with above.
(Lande)
4.1 Sun-Mack Reworking Search By Stream for CERES PR Tool
(Brown) based on user feedback received. (Heckert -

Elizabeth.C.Heckert@nasa.gov)

Working on other additions/bug fixes for PR Tool

v 2.1. (Heckert)

Working on CERES Library search for CERES
Website — added Science Team meeting
presentations to database. (Heckert)

Wrote a script to check the data on archive against
the data on DPO. Started the process for MODIS C5
data. (Chen - Yan.Chen-1@nasa.gov)

Created the histogram of difference between
predicted and observed 1.24 um reflectance in cos of
sza for Antarctica region. (Chen)

Continue working on improving the snow model for
1.24 um. (Chen)

Attended geoclean weekly meetings. (Gibson -
Sharon.C.Gibson@nasa.gov)

Attended seminar on data mining. (Gibson)

Processed GOE11 200601 with v1.82 of detection
code. (Gibson)

Continued writing/testing scripts in ImageMagick.
(Gibson)
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Table 4. July 8, 2015 - Subsystem Issues and Status

SS
No.

SS
Lead

Status

Problems

4.1
(Cont'd)

Sun-Mack
(Brown)

Initiated installation of PerlMagick on Ceres and
Santana. (Gibson)

Completed testing of SCCR 947 on AMP-P P7
machines. Validated results and sent to the DMT.
(Smith - Rita.A.Smith@nasa.gov)

Created Snow/lce maps with PGE CER4.1-4.0P2 for
date 20120422 because these were missing from the
DPO. Verified data and sent for copying to the
DPO. (Smith)

Continued updates to Clouds POST processing
software, improving Perl programming skills along
the way. (Smith)

Working with Clouds members on various tasks.
(Sun-Mack - Szedung.Sun-Mack-1@nasa.gov)
Continue working on two habit models. (Sun-Mack)

Worked with Pat Minnis on DQS for Edition 4.
(Sun-Mack)

Report will be sent in later. (Brown -
Ricky.R.Brown@nasa.gov)

4.2

Sun-Mack

Combined with above.

4.3

Sun-Mack

Combined with above.

4.4

Miller
(Antropov)

Modified the Earth Observatory CERES Science
Team Meeting article based on reviewer comments.
(Miller - Walter.F.Miller@nasa.gov)

Supported SSF1deg-Day/Month and SYNZ1deg
validation efforts. (Miller)

Coordinated on Flex IBM Testing. (Miller)

GEO image cleaning. Reran two months of GOES E
images with updated identification program (1.82).
(Antropov - Igor.Antropov@nasa.gov)

Worked on cleaning January 2005 GOES E images
with GEO clean program. (Antropov)

Investigating different ways of checking CERES
data consistency and filtering out of errors. Testing
different validation algorithms. (Antropov)

4.5

Sothcott
(Caldwell)

Continued work on another updated SW model B
algorithm for testing. (Sothcott -
Victor.E.Sothcott@nasa.gov)

4.6

Sothcott
(Caldwell)

Combined with above.

27



mailto:Rita.A.Smith@nasa.gov
mailto:Szedung.Sun-Mack-1@nasa.gov
mailto:Ricky.R.Brown@nasa.gov
mailto:Walter.F.Miller@nasa.gov
mailto:Igor.Antropov@nasa.gov
mailto:Victor.E.Sothcott@nasa.gov

Table 4. July 8, 2015 - Subsystem Issues and Status

SS SS
No. Lead Status Problems
5.0 Caldwell No new updates. (Caldwell -
(Sothcott) Thomas.E.Caldwell@nasa.gov)
7.2 Caldwell No new updates. (Caldwell)
(Sothcott)
12.0 Caldwell Investigating differences in PGE CER12.1P2 outputs
(Sothcott) for P7 and x86 flex blades. (Caldwell)
Trying to determine cause and solution to differences
in tropospheric height and relative column humidity.
(Caldwell)
7.1 Nguyen Continued testing for the Flex P7/x86 blades.
(Keyes) (Keyes - Dennis.F.Keyes@nasa.gov)
8.0 Nguyen Continued testing for the Flex P7/x86 blades.
(Keyes) (Keyes)
Provided support to the ValR data validation.
(Keyes)
10.0 Nguyen Continued testing for the Flex P7/x86 blades.
(Keyes) (Keyes)
SCCR 1069 — Redelivered updated code to correct
the P6 and x86 data differences. (Nguyen -
Le.T.Nguyen@nasa.gov)
SCCR 1075 - Redelivered updated code to correct
P6 and x86 data differences. (Nguyen)
Working on GMT Lite SYN1deg code. (Nguyen)
9.0 Raju SCCR 1050 - Continue to validate CldTypHist HDF
(F. Wrenn) products and responding to the TISA science
members’ enquiries. (Fan - tai-fang.fan-
1@nasa.gov, Raju - Rajalekshmy.l.Raju@nasa.gov)
11.0 Raju Processed 04/2015 MCIDAS images and created
(F. Wrenn) Edition3 GGEO files. Web plots were checked and

no problems were found. Files were made available
to EBAF process. (Raju)

Continue to process 01/2005 MET8 images created
by Cloud group to find the reason for the number of
observation differences between two versions in 20S
to 30S regions. (Raju)

Looking into the Cloud code in PGE CER11.1P2 to
find the cloud amount differences for some tropical
regions where there is no snow/ice percent changes.
(Raju)
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Table 4. July 8, 2015 - Subsystem Issues and Status

SS SS
No. Lead Status Problems
11.0 Raju e SCCR 1049 - Continue to work on the PGE

(Contd) | (F. Wrenn) CER11.7P2 documentation and comparison

software. (Raju)
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Table 5. July 8, 2015 — DM Tasks

Activity Status
Production Tweaking the display for the search-by-stream feature on
Processing science-dev. Also tweaking when other search features need to
Database/ be deactivated when performing a search by stream. (Heckert -
Automation Elizabeth.C.Heckert@nasa.gov, Grune -
(Coleman) Carla.O0.Grune@nasa.gov, Coleman —

Lisa.H.Coleman@nasa.gov)

CERES Efforts continue with incorporating a new menu for the CERES
Websites Website. Additional pages were modified to incorporate the
(Kizer) format of the new header and menu. (Kizer -

Edward.A.Kizer@nasa.gov)

The CERES publication list was updated and provided as a PDF

file on the CERES documentation page. (Kizer)

A new STM presentation search tool was developed and made

available for testing and comments - http://old-test-

ceres.larc.nasa.gov/ceres_stm_search.php. (Kizer)

CERES WebRA migration: (Kizer)

0 CERES Clouds Website — http://dev-ceres-
clouds.larc.nasa.gov, JIRA ticket "WEB-14".
= The site has been successfully committed to SVN. A

request to promote to test-ceres-clouds was submitted.

0 CERES ERBE-like Website — http://dev-ceres-
erbelike.larc.nasa.gov, JIRA ticket "WEB-15" is currently
paused.

The data availability page for monitoring Edition4 and

Edition1-CV processing continues to be reviewed. (Kizer)

CERES On vacation. (Chu - Churngwei.Chu-1@nasa.gov)

Ordering Tool Generate SSF1deg Ed4A (multiple versions) for internal QC 2.
(C_hU/ (Mitrescu - Cristian.Mitrescu@nasa.gov)

Mitrescu)

Generate a suite of SYN1deg Ed4A for internal QC. (Mitrescu)

Generate SSF1deg-Lite and SYN1deg-Lite till 03/2015 for
internal QC. (Mitrescu)

Ensure SSF1deg-Hourly internal subsetter is working.
(Mitrescu)
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Table 1: PGE Current Status Table

Status of PGEs on Each PIaFfor.m zlau;\d Stsltiz(slof Applicable
TK Version used for Compilation™ ltem(s) Satellites Applicable Editions
CATALYST
Integration
P6 P7 X86
Subsystem SCCR Status (Y / T,A|T,A|NPP| B1- | Ed1-
D PGE ID (exe) P6 | TK| P7 | TK| X86 | TK N/ Devel / Terra| Aqua|NPP Ed3 | Eda |Ed1| Qc | cv Other
Ver Ver Ver
SSI&T /
n/a)
Instrument | CER1.0P1 N [N/A] N [NA] N N/A n/a
1 CER1.0P2 911 Y 16 N |NA| Y 16 Y Y|Y
CER1.0P3 1038 ] SSIT | 18 N | N/A| SSIT | 18 Y Y
CER1.1P8 1041 Y 18 N |N/A| Y 18 Y Y Y YLY
CER1.2P1 863 Y 16 N |NA]l Y 16 Y Y YLY Y|lY|lY][|[Y
CER1.4P1 756 Y 16 N |NA]l Y 16 Y|Y
CER1.4P2 770 Y 16 N |NA] Y 16 Y
CER1.4P3 1058 N |NA] N [NA] Y 18 Y Y YLY Y |Y
ERBE-like [CER2.1P1 867 Y 16 N [NA] Y 16 Y
2 CER2.2P1 867 Y 16 N |NA]l Y 16 Y Y YL Y Y|lY|lY][Y
CER2.3P1 867 Y 16 N |NA]l Y 16 Y Y YLY Y |Y Y
CER2.3P2 867 Y 16 N |NA]l Y 16 Y Y YLY Y |Y Y
CER2.4P1 867 Y 16 N [N/A] N N/A Y Y YLY Y |Y
ERBE-like [CER3.1P1 867 Y 16 N [NA] Y 16 Y Y YL Y Y |Y
3 CER3.2P1 867 Y 16 N [NA] Y 16 Y Y Y Y
Clouds |[CERA4.1-4.0P2] 918 Y 18 N [N/A] N N/A Y
4.1-4 [CER4.1-4.0P3 ] 943 Y 18 N [N/A] N N/A Y
CER4.1-4.1P4 | 919 Y 18 N [N/A] N N/A Y Y
CER4.1-4.1P5 | 919 Y 18 N [N/A] N N/A Y Y
CER4.1-4.1P6 | 947 Y [18] N [NA][ N | NA Y [ v Y
CER4.1-4.1P7 | 1047 | SSIT [ 18 [ SSIT| 18 N N/A Y Y
CER4.1-4.2P2 | 919 Y 18 N [N/A] N N/A Y Y Y
CER4.1-4.2P3 | 919 Y 18 N [N/A] N N/A Y Y Y
CER4.1-4.2P4 | 947 Y 18 N [N/A] N N/A Y Y Y Y
CER4.1-4.2P5 | 947 Y 18 N [N/A] N N/A Y Y Y Y
CER4.1-4.2P6 | 1047 | SSIT [ 18 [ SSIT| 18 N N/A Y Y
CER4.1-4.2P7 | 1047 | SSIT [ 18 [ SSIT| 18 N N/A Y Y
CER4.1-4.3P2 | 919 Y 18 N [N/A] N N/A Y Y Y
CER4.1-4.3P3 | 947 Y [18] N [NA] N | NA Y [ v Y
CER4.1-4.3P4 | 1047 | SSIT | 18 [ SSIT| 18 N N/A Y Y
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Table 1: PGE Current Status Table

Status of PGEs on Each PIaFfor'm ?gd Stsltil;(s:.(’f Applicable
TK Version used for Compilation™ ltem(s) Satellites Applicable Editions
CATALYST
Integration
P6 P7 X86
Subsystem SCCR Status (Y / T,A|T,A|NPP| B1- | Ed1-
D PGE ID (exe) P6 \1/'eKr P7 \I:r X86 J(Ia(r N/ Devel / Terra| Aqua|NPP Ed3 | Eda |Ed1| Qc | cv Other
SSI&T /
n/a)
Inversion [CER4.5-6.0P6 | 1001 Y 18 N |NA]l Y 18 Devel Y Y Y Y 1Y
4.5-6 CER4.5-6.1P2 | 913 Y 18 | Devel| 18 Y 18 N Y Y
CER4.5-6.1P3 | 913 Y 18 | Devel| 18 Y 18 N Y Y
CER4.5-6.1P4 | 814 Y 16 N |N/Al N N/A Y Y Y
CER4.5-6.1P5 | 814 Y 16 N |NAl N N/A Y Y Y
CER4.5-6.1P6 | 973 Y 18 | Devel| 18 Y 18 Devel Y Y Y
CER4.5-6.1P7 ] 1064 | ValRx| 18 [ SSIT | 18 | ValRx| 18 N Y Y
CER4.5-6.2P2 | 913 Y 18 N |N/Al N N/A N Y Y Y
CER4.5-6.2P3 | 814 Y 16 | Devel| 18 N N/A Y Y Y Y Y 1Y
CER4.5-6.2P4 | 939 Y 18 N |NA]l Y 18 N Y Y Y
CER4.5-6.4P1 | 913 Y 18 | Devel| 18 Y 18 N Y Y Y
CER4.5-6.4P2 | 814 Y 16 N |NAl N N/A Y Y Y Y Y |Y
CER4.5-6.5P4 | 984 Y 18 N |NA]l Y 18 N Y Y
CER4.5-6.5P5 | 984 Y 18 N |NA]l Y 18 N Y Y
SARB [CER5.0P1 N |NA] N [NA| N N/A n/a
5 CER5.0P2 917 Y 18 N |NA]l Y 18 N Y Y Y
CER5.0P3 1028 Y 18 N |NAl N N/A N Y Y Y
CERS5.1P1 N |NA] N [NA| N N/A n/a
CERS5.1P2 Devel| 18 N | N/A| Devel| 18 n/a Y Y
CERS5.1P3 1029 | Devel| 18 N | N/A| Devel| 18 N Y Y Y
CER5.4P1 N |NA] N [NA| N N/A n/a
CER5.4P2 N |NA] N [NA| N N/A n/a
TISA Grid |CER6.1P1 N |NA] N [NA| N N/A n/a
6 CER6.2P1 N |NA] N [NA| N N/A n/a
CER6.3P1 N |NA] N [NA] N N n/a
TISA Avg |CER7.3.1P1 1016 Y 16 N |NAl N N/A N Y Y Y
7.1 CER7.3.1P2 1024 | ValRx| 18 N |NAl N 18 Devel Y Y Y
CER7.3.1P3 1024 | ValRx| 18 N |NAl N 18 Devel Y Y Y
CER7.3.1P4 1024 | ValRx| 18 N |NAl N 18 Devel Y Y Y
SARB [CER7.2.1P1 938 N |N/Al N [NA] Y 16 N % % %
7.2 CER7.2.1P2 1017 N [N/A] N [N/A|ValRx| 18 Devel Y Y Y
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Table 1: PGE Current Status Table

PGElist_CERES_20150708.xIs

Status of PGESs on Each Platform zlau;\d St'atizzof Applicable
TK Version used for Compilation™ ltem(s) Satellites Applicable Editions
CATALYST
Integration
P6 P7 X86
Subsystem SCCR Status (Y / T,A|T,A|NPP| B1- | Ed1-
D PGE ID (exe) P6 | TK| P7 | TK| X86 | TK N/ Devel / Terra| Aqua|NPP Ed3 | Eda |Ed1| Qc | cv Other
Ver Ver Ver
SSI&T /
n/a)
TISA [CER8.1P1 801 Y 16 N |NAl N N/A Y Y Y
8 CERS8.1P2 1025 SSIT| 18| N [NA[ N | NA Yy | Y Y
TISA Grid |CER9.0P1 915 Y 18 N [NA] Y 18 Y Y Y
9 CER9.0P2 961 Y 16 N [NA] Y 18 Y Y Y
CER9.0P3 961 Y 16 N |NA]l Y 18 Y Y Y
CER9.0P4 940 | Devel| 18 N [N/A] N N/A
CER9.0P5 940 | Devel| 18 N [N/A] N N/A
CER9.0P6 1050 | Devel [ 18 N |NAl N N/A Y Y Y
CER9.0P7 1050 | Devel | 18 N |NAl N N/A Y Y Y
CER9.1P1 914 Y 18 N |NAl N N/A Y
CER9.1P2 1018 N [NA] N [NA] Y 18 Y
CER9.2P2 914 Y 18 N |N/Al N N/A Y Y Y
CER9.2P3 1010 | ValRx| 18 N [ N/A|ValRx| N/A Y Y Y Y1Y
CER9.3P2 914 Y 18 N |NAl N N/A Y Y Y
CER9.3P3 1010 | ValRx| 18 N [ N/A|ValRx| N/A Y Y Y Y1Y
CER9.4P2 914 Y 18 N |NAl N N/A Y Y Y
CER9.4P3 1010 | ValRx| 18 N [ N/A|ValRx| N/A Y Y Y Y1Y
TISA Avg |CER10.0P3 1013 Y 18 N [N/A] N N/A
10 CER10.0P4 1069 | SSIT | 18 N [N/A| SSIT| 18 Y Y Y
CER10.0P5 1075 SSIT | 18 N [N/A]| SSIT| 18 Devel Y Y Y Y 1Y
GGEO |CER11.1P10 N [NA] N [NA| N N/A n/a Y Y Y Y 1Y
11 CER11.2P2 N [NA] N [NA| N N/A n/a
CER11.4P1 N [NA] N [NA| N N/A n/a
CER11.6P1 N [NA] N [NA| N N/A n/a
CER11.7P1 916 Y 18 N |NA]l Y 18 Y
CER11.7P2 1049 | Devel | 18 N [N/A] N N/A Y
Regrid [CER12.1P1 920 Y 16 N [NA] Y 16 Y
12 CER12.1P2 749 Y 16 N [NA] Y 16 Y
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Table 1 Key:
1status Y Currently able to run in production
ia Executable exists on platform but PGE is inactive
N Not able to run in production
Y/D Current version in production operational, New version in development
Y/S Current version in production operational, New version in SSI&T
YV Current version in production operational, New version in ValRx
Devel PGE in development, still to be delivered for the first time to the platform.
SSIT PGE delivered and in SSI&T (CM or SIT) testing prior to operational processing
ValRx PGE undergoing ValRx testing and approving phase
%Prod. Platform P6 AMI - IBM P6
P7 AMI - IBM P7
X86 AMI - IBM X86
"New" Y Scripts in production
Wrapper
Scripts for AMI
Status n/a Not needed for this PGE
N Development not yet begun
SSIT or SSIT|Delivered and in SSI&T (CM or SIT) testing prior to operational processing
Devel Development in progress for inclusion in next delivery
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Revisions:

Date Affected Section or PGE/Product ID

Revision Made

1/9/2013 |11.7P1, 9.0P1

Changed P6 and New Wrapper Status from "Devel" to "SSI&T", Changed
X86 status from "N" to "SSI&T"

4.1-4.0P2 Changed P6 and New Wrapper Status from "SSI&T" to "ValRx"
4.1-4.0P3 New PGE added to list
1.4P3 Changed P6, X86, and New Wrapper Status from "Devel" to "SSI&T"
1/23/2013 ]4.1-4.0P2 Changed P6 and New Wrapper Status from "ValRx" to "Y"
9.2P2,3,4 Changed P6 and New Wrapper Status from "ValRx" to "Y"
2/6/2013 |1,4P3, 4.5-6.1P2,3, 4.5-6.2P2 Changed P6, X86 and New Wrapper Status from "SSI&T" to "ValRx"
4.1-4.0P3 Changed P6 and New Wrapper Status from "SSI&T" to "ValRx"

2/20/2013 | 4.1-4.0P3

Changed P6 and New Wrapper Status from "ValRx" to "Y"

1.4P3, 4.5-6.1P2,3, 4.5-6.2P2

Changed P6, X86, and New Wrapper Status from "ValRx" to "Y"

3/6/2013 |None

No changes

3/18/2013 |4.1-4.1P7, 2P6, 2P7, 3P4

New PGEs added to list

4.5-6.1P6

9.0P1, 11.7P1 Changed P6 and New Wrapper Status from "SSI&T" to "Y"

10.0P4 Changed New Wrapper Status from "N" to "Devel"

1.4P3 Changed P6 and X86 status from "Y" to "Y/Devel" to indicate an updated

version to replace current functioning version is in development

4/1/2013 |4.-14.1P6, 2P4, 2P5, 3P3

Changed TK version from 16 to 18

10.0P4

Changed P6, X86, and New Wrapper Status from "Devel" to "SSI&T"

4/15/2013 |1.4P3

Changed P6 and X86 status from "Y/Devel" to to "Y/SSIT" to indicate an
updated version to replace current functioning version is in testing

4.-14.1P6, 2P4, 2P5, 3P3

Changed P6 status to "ValRx"

All

Removed column for SGI information

5/1/2013 |No updates

5/15/2013 |4.-14.1P6, 2P4, 2P5, 3P3

Changed P6 status to "Y"

9.0P2,3

Changed X86 status from "N" to "Y" and X86 tk version fron "N/A" to "18"

5/29/2013 |No updates

6/12/2013 |4.1-4.1P4,5, 2P2, 2P3, 3P2

Changed P6 and New Wrapper status from "Devel" to "SSIT"

6/24/2013 |1.4P3

Removed "SSIT" from P6 and X86 status, added comment about ValRx

4.5-6,1P2,3, 2P2, 4P1

Changed P6, X86, and New Wrapper Status from "Y" to "ValRx"

7/10/2013 |No updates

PGElist_CERES_20150708.xls
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Revisions:

Date Affected Section or PGE/Product ID Revision Made
7124/2013 |5.1P2 Changed P6, X86, and New Wrapper Status from "N" to "Devel", and TK
Version to 18
5.1P3 Changed TK Version from "16" to "18"
4.5-6.1P7 New PGE added to list
4.5-6.1P6 Changed comment to indicate this PGE is now an Ed4 PGE and not an
NPP PGE
8/7/2013 ]10.0P4 Changed P6 and New Wrapper Status from "SSI&T" to "Y"
8/21/2013 |No updates
9/4/2013 |No updates
9/18/2013 [4.5-6.5P4,5 Changed P6 and X86 status from "Y" to "Devel" to indicate an updated
version to replace current version is in development
10/2/2013 [1.4P3 Changed TK version from "16" to "18"
10/16/2013 |No updates
10/30/2013 |No updates
11/13/2013 |No updates
11/27/2013 |9.0P4,5 Changed P6 and New Wrapper status from "Devel" to "SSIT"
12/11/2013 |9.0P5 Changed P6 and New Wrapper status from "SSIT" back to "Devel"
1/8/2014 19.0P4 Changed P6 and New Wrapper status from "SSIT" back to "Devel"
1/22/2014 |No updates
2/5/2014 |Table 1 Key Added new Statuses Y/D, Y/S, and Y/V
1.1P8, 1.2P1, 1.4P1, 1.4P2, 1.4P3 Changed P6 and X86 status from "Y" to "Y/S"
2/19/2014 ]4.5-6.0P6 New PGE added to list
3/5/2014 |No updates
3/19/2014 |No updates
4/2/2014 [1.4P3 Changed P6 status from "Y/S" to "N"
1.1P8, 1.2P1, 1.4P1, 1.4P2 Changed P6 and X86 statuses from "Y/S" to "Y"
4.5-6.0P6, 4.5-6.1P6 Changed P6 and X86 statuses from "Devel" to "SSIT"
4.1-4.1P7, 2P6, 2P7, 3P4 Changed P6 statuses from "Devel" to "SSIT"
4/16/2014 [No updates
4/30/2014 [No updates
5/14/2014 |4.5-6.1P6 Changed P6 and X86 statuses from "SSIT" to "ValRx"
5/28/2014 |7.2.1P2 Added new PGE
6/11/2014 [9.2P3, 9.3P3, 9.4P3 Added new PGEs
6/25/2014 |10.0P4 Changed X86 Status from "Y" to "N"

7.3.1P2, 7.3.1P3, 7.3.1P4, 8.1P2, 9.1P2, 10.0P5

Added new PGEs
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Revisions:
Date Affected Section or PGE/Product ID Revision Made
7/11/2014 |7.3.1P1, 8.1P1, 10.0P3, 10.0P4 Changed P6 status from "Y" to "SSIT"
7123/2014 |4.5-6.0P6, 4.5-6.1P6 Changed P6 and X86 and New Wrapper Status from "SSI&T" to "Y"
4.5-6.1P7 Changed P6 and X86 and New Wrapper Status from "Devel" to "SSI&T"
8/6/2014 |9.1P2 Changed X86 and New Wrapper status "Devel™ to "SSIT"
9.2P3, 9.3P3, 9.4P3 Changed P6 and New Wrapper status "Devel™ to "SSIT"
8/20/2014 ]9.2P3, 9.3P3, 9.4P3 Changed X86 status from "N to "SSIT"
10.0P3, 4 Changed P6 status from "Devel" to "Y"
1.3P3 Removed from table
9/3/2014 |5.0P3 Changed P6 status to "SSIT" from "N"
9/17/2014 |All Added new status - "ia"
All Added column for active SCCR ID
All Removed "New Wrapper" column
All Replaced Comment Column with Sat and Version columns
2.NPx, 3.NPx, 4.5-6.5P4,5, 5.0Px, 5.1P1,2, 5.4Px, Changed P4 status from "Y" to "ia"
6.NPx, 7.3.1P1, 7.2.1P1, 9.0P1, 9.1P1, 9.NP2,
10.0P3, 11.NPx, 12.1P1
10/1/2014 [1.0P3 New PGE added to list
10/15/2014 |No Updates
10/29/2014 |1.0P3 Added SCCR number
11/12/2014 [1.1P8, 1.4P3 Updated SCCR numbers
11/26/2014 |4.1-4.1P7, 2P6, 2P7, 3P4 Changed P6 Status from "ValRx" to "Y"
12/10/2014 |No Updates
1/14/2015 [9.0P6, 9.0P7, 11.7P2 New PGEs added to list
1/21/2015 |[No Updates
2/4/2015 |10.0P5 Changed P6 and X86 statuses to "SSIT", changed applicable edition to 3 to
4, added satellite NPP
1.4P3 Changed X86 status from "Y" to "Y/D"
3/4/2015 |7.3.1P2/3/4 Changed P6 status from "Devel" to "SSIT". Changed X86 status and TK Ver
from "N" and "N/A" to "SSIT" and "18"
3/18/2015 |7.2.1P2 Changed X86 status from "Devel" to "SSIT"
4.1-4.1P4,5, 2P2, 2P3, 3P2 Changed SCCR number to 919
4/1/2015 |[4.1-4.1P7, 2P6, 2P7, 3P4 Changed SCCR number to 1047, Statuses to SSIT
1.4P3 Changed SCCR number to 1058
4/15/2015 |4.1-4.1P4,5, 2P2, 2P3, 3P2 Changed P6 status from "SSIT" to "ValRx"
10.0P5 Changed P6 status from "SSIT" to "ValRx"
5.0P3 Changed P6 status from "SSIT" to "Y"
8.1P2 Changed P6 status from "Devel" to "SSIT"
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Revisions:
Date Affected Section or PGE/Product ID Revision Made
4./27/15 ]9.2P3, 3P3, 4P3 Changed P6 and X86 statuses from "SSIT" to "ValRx"
10.0P4 Changed P6 status from "Y" to "Devel", and SCCR to 1069
10.0P5 Changed X86 status from "Devel" to "ValRx"
1.0P3 Changed P6 and X86 statuses from "Devel" to "SSIT"
4.5-6.0P6,1P6, 9.xP3, 7.3.1P2,3,4, 8.1P2, 7.2.1P2 |Changed CATALYST Integration Status from "N" to "Devel"
5/13/2015 [No Updates
5/27/2015 |Removed P4 columns All
Added P7 columns All
4.1-4,1P4,5, 2P2, 2P3, 3P2 Changed P6 status from "ValRx" to "Y"
4.5-6,1P2,3, 2P2, 4P1 Changed P6 and X86 statuses from "ValRx" to "Y"
6/10/2015 |7.2.1P2 Changed X86 status from "SSIT" to "ValRx"
10.0P5 Changed P6 and X86 status from "ValRx" to "SSIT", Changed SCCR from
1023 to 1075
10.0P4 Changed P6 status from "Devel" to "SSIT". Changed X86 status from "N" to
"SSIT".
6/24/2015 |1.4P3 Changed X86 Status from "Y/D" to "Y/S"
4.1-4.1P7, 2P6, 2P7, 3P4 Changed P7 status from "Devel" to "SSIT"
4.5-6.1P7 Changed SCCR number to 1064
10.0P4, 10.0P5 Changed P6 and X86 status to "ValRx"
7/8/2015 |10.0P4, 10.0P5 Changed P6 and X86 statuses from "ValRx" to "SSIT"
4.5-6.1P7 Changed P7 status from "Devel" to "SSIT"
4.5-6.1P7 Changed P6 and X86 statuses from "SSIT" to "ValRx"
1.4P3 Changed X86 Status from "Y/S" to "Y"
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