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July 22, 2015 - System Issues and Status 
Table 1:  PR Status for 07/22/15 

(Status as of 07/17/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

*** Baseline1-QC PRs – Standing  
NPP 780-14 
NPP 1056-14 
NPP 1059-14 
NPP 1062-14 
NPP 1065-14 
SCCRs 911, 
1041, 863, 
756, 867 

NPP Baseline1-
QC 

BDS, IES, 
ES8 

1.0P2  
1.1P8  
1.2P1  
1.4P1  
2.2P1 

Standing Request 
11/1/2014 – 
12/31/2018 

Active 
 
Priority 2 

AM 1028-14 
AM 1057-14 
AM 1060-14 
AM 1063-14  
SCCRs 1041, 
863, 756, 867 

Terra 
 
 

Baseline1-
QC 

BDS, IES, 
ES8 

1.1P8  
1.2P1  
1.4P1  
2.2P1 

Standing Request 
11/1/2014 – 
12/31/2018 

Active 
 
Priority 2 

PM 1054-14 
PM 1055-14 
PM 1058-14 
PM 1061-14 
PM 1064-14 
SCCRs 1041, 
863, 756, 867 

Aqua 
(FM3, 
FM4) 

Baseline1-
QC 

BDS, IES, 
ES8 

1.1P8  
1.2P1  
1.4P1  
2.2P1 

Standing Request 
11/1/2014 – 
12/31/2018 

Active 
 
Priority 2 

*** Edition1-CV PRs – Standing  
NPP 781-14   
NPP 1069-14 
NPP 1073-14 
NPP 1077-14 
NPP 1083-14 
SCCRs 911, 
1041, 863, 
756  

NPP Edition1-
CV 

BDS, IES 1.0P2 
1.1P8 
1.2P1 
1.4P1 
1.4P2 

Standing Request 
6/30/2014 – 
12/31/2018 

Active 
  
  
 
Priority 2 
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Table 1:  PR Status for 07/22/15 
(Status as of 07/17/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

NPP 1087-14 
NPP 1091-14  
NPP 1095-14 
NPP 1099-14 
SCCR 867 

NPP Edition1-
CV 

ERBE-like 2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing Request 
6/30/2014 – 
12/31/2018 

Active 
Priority 2 

AM 1066-14 
AM 1070-14 
AM 1074-14 
AM  1080-14 
SCCRs 1041, 
863, 756, 770 

Terra  
 

Edition1-
CV 

BDS  1.1P8 
1.2P1 
1.4P1 
1.4P2 
 

Standing request 
9/30/2014 – 
12/31/2018 

Active 
  
 
Priority 2 

AM 1084-14 
AM 1088-14 
AM 1092-14 
AM 1096-14 
SCCR 867 

Terra  
 

Edition1-
CV 

ERBElike  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
9/30/2014 – 
12/31/2018 

Active 
Priority 2 

PM  1067-14 
PM  1071-14 
PM  1075-14 
PM  1081-14 
SCCRs 1041, 
863, 756, 770 

Aqua 
FM3  

Edition1-
CV 

BDS  1.1P8 
1.2P1 
1.4P1 
1.4P2 
 

Standing request 
9/30/2014 – 
12/31/2018 

Active 
Priority 2 

PM 1085-14 
PM 1089-14 
PM 1093-14 
PM 1097-14 
SCCR 867 

Aqua 
FM3  

Edition1-
CV 

ERBElike  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
9/30/2014 – 
12/31/2018 

Active 
Priority 2 

PM  1072-14 
PM  1068-14 
PM  1076-14 
PM  1082-14 
SCCRs 1041, 
863, 756, 770 

Aqua 
FM4 

Ed1-CV-
NoSW 

BDS  1.1P8 
1.2P1 
1.4P1 
1.4P2 
 

Standing request 
9/30/2014 – 
12/31/2018 

Active 
Priority 2 
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Table 1:  PR Status for 07/22/15 
(Status as of 07/17/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

PM 1086-14 
PM 1090-14 
PM 1094-14 
PM 1098-14 
SCCR 867 

Aqua 
FM4 

Ed1-CV-
NoSW 

ERBElike  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
9/30/2014 – 
12/31/2018 

Active 
Priority 2 

AM 1294-15 
PM 1295-15 
AM 1282-15 
PM 1283-15 
AM 1280-15 
PM 1281-15 
AM 1286-15 
PM 1287-15 
SCCR 919 

Terra 
 
Aqua 

Edition1-
CV 

SSFi 
Clouds   

4.1-4.1P4/5 
 
4.1-4.2P2 
 
4.1-4.2P3 
 
4.1-4.3P2 

Standing Request 
11/29/14 - 12/31/18 
 
 
 
 
12/2014 – 12/2018 

Active 
 
 
 
 
 
 
 
Priority 2 

AM 1271/74/ 
77-15, PM 
1272/73/75/ 
76/78/79-15 
SCCR 913 

FM1, 
FM2, 
FM3, 
FM4 

Edition1-CV SSF 4.5-6.1P2/3 
4.5-6.2P2 
4.5-6.4P1 

Standing Request 
11/29/14 - 12/31/18 
 
12/2014 – 12/2018 

Active 
 
 
 
Priority 2 

*** Snow and Ice Products PRs – Standing 
M 841-14 
SCCR 918 

 NSIDC-
CLASS 

EICE 
ESNOW 

4.1-4.0P2 Standing Request 
5/1/14 – 12/31/15 

Active 

M 847-14 
  
SCCR 943 

 NSIDC-
AFWA-
Mesh16th 

ESNOW 
EICE 

4.1-4.0P3 Standing Request 
5/1/14 – 12/31/15 

Active 

M 794-14 
SCCR 867 

  NSIDC SNOW   2.1P1 Standing Request 
1/2015 – 2/2019 

Active 

*** MOA/PMOA Products PRs – Standing  
M 1146-14 
SCCR 920 

CERES DAO-G5-
CERES 

MOA 12.1P1 Standing request 
1/2/15 – 1/1/17 

Active 
Priority 2 

M 1147-14  
SCCR 914 

CERES DAO-G5-
CERES 

PMOA 9.1P1 Standing request 
1/1/15 – 12/31/16 

Active 
Priority 2 

M 1348-15 
SCCR 749 

CERES GMAO-
G541-Ed4 

MOA 12.1P2 Standing request 
4/2/15 thru 5/1/17 

Ready Final (active 
on 6/26), Priority 2 

M 1101-14 
SCCR 1018 

CERES GMAO-
G541-Ed4 

PMOA 9.1P2 Standing Request 
8/1/2014 – 
12/31/2016 

Active 
 
Priority 2 
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Table 1:  PR Status for 07/22/15 
(Status as of 07/17/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

 

The PRs that follow are the Non-Standing PRs that can be processed 
 

*** Edition 3 Instrument & ERBElike PRs 
       

*** Edition 4 Instrument & ERBElike PRs 
       

*** Edition 1 NPP Instrument and ERBE-like PRs  
       

*** Edition 3 SSF & SSF1deg-Hour (SSF, SFC & SAH) 
1547-15 
SCCR 914 

Terra Edition3A SFC-HR 9.2P2 1/01/15 – 3/31/15 Active 
Priority 2 

1548-15 
SCCR 914 

Aqua Edition3A SFC-HR 9.2P2 1/01/15 – 3/31/15 Active 
Priority 2 

1549-15 
SCCR 914 

Terra Edition3A SFCB 9.3P2 12/2014 – 2/2015 Active 
Priority 2 

1550-15 
SCCR 914 

Aqua Edition3A SFCB 9.3P2 12/2014 – 2/2015 Active 
Priority 2 

1551-15 
SCCR 914 

Terra Edition3A SFC 9.4P2 12/2014 – 2/2015 Ready Final 
Priority 2 

1552-15 
SCCR 914 

Aqua Edition3A SFC 9.4P2 12/2014 – 2/2015 Ready Final 
Priority 2 

1397/1431-15 
SCCRs 
984/939 

FM1 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 

12/1/14 – 12/1/14 Complete 
Active 
Priority 2 

1398/1432-15 
SCCRs 
984/939 

FM3 Edition3A SSF 4.5-6.5P5 
4.5-6.2P4 

12/1/14 – 12/1/14 Complete 
Active 
Priority 2 

1417-15 
SCCR 914 

Terra Edition3A SFC-HR 9.2P2 11/30/14 – 
12/31/14 

Active 
Priority 2 
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Table 1:  PR Status for 07/22/15 
(Status as of 07/17/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1418-15 
SCCR 914 

Aqua Edition3A SFC-HR 9.2P2 11/30/14 – 
12/31/14 

Active 
Priority 2 

1029-14 
1030-14 
1031-14 
SCCRs 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

1/1/07 – 2/28/07 Review Complete 

Priority 3 

1032-14 
1033-14 
1034-14 
SCCRs 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

6/1/07 – 7/31/07 Review Complete 

Priority 3 

1035-14 
1036-14 
1037-14 
SCCRs 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

6/08 Review Complete 

Priority 3 

1038-14 
1039-14 
1040-14 
SCCRs 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

12/08 Review Complete 

Priority 3 

1041-14 
1042-14 
1043-14 
SCCRs 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

7/09 Review Complete 

Priority 3 

1044-14 
1045-14 
1046-14 
SCCRs 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

12/09 Review Complete 

Priority 3 
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Table 1:  PR Status for 07/22/15 
(Status as of 07/17/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1047-14 
1048-14 
1049-14 
SCCRs 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

6/11 Review Complete, 

 

Ready Final 

 

Priority 3 

1050-14 
1051-14 
1052-14 
SCCR 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

11/1/12 – 12/31/12 Review Complete, 

 

Ready Final 

 

Priority 3 

*** Edition 3 TSI --> SYNI --> SYN1deg   
1558-15 
SCCR 1016 

Terra+ 
Aqua 

Edition3A Pre-TSI 10.0P3 12/14 – 02/15 Pending SIT Review 

Priority 2 

1559-15 
SCCR 1016 

Terra+ 
Aqua 

Edition3A TSI 7.3.1P1 12/14 – 02/15 Pending SIT Review 

Priority 2 

1560-15 
SCCR 938 

Terra+ 
Aqua 

Edition3A SYNI 7.2.1P1 12/14 – 02/15 Pending SIT Review 

Priority 2 

1561-15 
SCCR 801 

Terra+ 
Aqua 

Edition3A SYN1deg 8.1P1 12/14 – 02/15 Pending SIT Review 

Priority 2 

       

*** Edition 3 SSF1deg   
1493-15 
SCCR 1069 

Terra Edition3A SSF1deg-
Month 

10.0P4 3/2000 – 4/2006 Ready Final 
Priority 1 

1494-15 
SCCR 1069 

Aqua Edition3A SSF1deg-
Month 

10.0P4 7/2002 – 4/2006 Ready Final 
Priority 1 
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Table 1:  PR Status for 07/22/15 
(Status as of 07/17/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1495-15 
SCCR 1069 

Terra Edition3A SSF1deg-
Month 

10.0P4 5/2006 – 11/2007 Pending SIT Review 
Priority 2 

1496-15 
SCCR 1069 

Terra Edition3A SSF1deg-
Month 

10.0P4 12/2007 – 6/2010 Pending SIT Review 
Priority 2 

1497-15 
SCCR 1069 

Terra Edition3A SSF1deg-
Month 

10.0P4 7/2010 – 11/2014 Pending SIT Review 
Priority 2 

1498-15 
SCCR 1069 

Aqua Edition3A SSF1deg-
Month 

10.0P4 5/2006 – 11/2007 Pending SIT Review 
Priority 2 

1499-15 
SCCR 1069 

Aqua Edition3A SSF1deg-
Month 

10.0P4 12/2007 – 6/2010 Pending SIT Review 
Priority 2 

1500-15 
SCCR 1069 

Aqua Edition3A SSF1deg-
Month 

10.0P4 7/2010 – 11/2014 Pending SIT Review 
Priority 2 

       

**** Beta2-Ed4 SSFi --> SSF, Edition4 SSF 
1254-15, 
1257-15, 
1259-15, 
1261-15 
SCCR 947 

FM1, 
FM2 

Beta2-Ed4 SSFi 4.1-4.1P6 
4.1-4.2P5 
4.1-4.2P4 
4.1-4.3P3 

9/11/09 – 12/31/13 
1/2010 – 12/2013 

Active 
  

Priority 2 

1262-15, 
1265-15, 
1268-15 
SCCR 814 

FM1, 
FM2 

Beta2-Ed4 SSF 4.5-6.1P4 
4.5-6.2P3 
4.5-6.4P2 

1/2010 – 12/2013 Active 

Priority 2 

1255-15, 
1256-15, 
1258-15, 
1260-15 
SCCR 947 

FM3, 
FM4 

Beta2-Ed4   SSFi 4.1-4.1P6 
4.1-4.2P5 
4.1-4.2P4 
4.1-4.3P3 

9/11/09 – 12/31/13 
1/2010 – 12/2013 

Active 
 
Priority 2 

1263-15, 
1266-15, 
1269-15 
SCCR 814 

FM3 Beta2-Ed4  SSF 4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

1/2010 – 12/2013 Active 
 
Priority 2 

1264-15, 
1267-15, 
1270-15 
SCCR 814 

FM4 Beta2-Ed4-
NoSW 

SSF 4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

1/2010 – 12/2013 Active 
 
Priority 2 
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Table 1:  PR Status for 07/22/15 
(Status as of 07/17/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1296-15 
1298-15 
1300-15 
SCCR 1010 

Terra-
MODIS 

Edition4A SSF-1deg 9.2P3 
9.3P3 
9.4P3 

3/01/00 – 12/01/09 
3/2000 – 11/2009 

Complete 
Ready Final 
Priority 2 

1297-15 
1299-15 
1301-15 
SCCR 1010 

Aqua-
MODIS 

Edition4A SSF-1deg 9.2P3 
9.3P3 
9.4P3 

7/03/02 – 12/01/09 
7/2002 – 11/2009 

Ready Final 
 
Priority 2 

1302-15 
SCCR 1075 

Terra 
 

Edition4A SSF1deg-
month 

10.0P5 3/2000 – 11/2009 Ready Final 
Priority 2 

1303-15 
SCCR 1075 

Aqua Edition4A SSF1deg-
month 

10.0P5 7/2002 – 11/2009 Ready Final 
Priority 2 

1357-15 
SCCR 1001 

Terra Edition4 sibi 4.5-6.0P6 1/2010 – 12/2013 Active 
Priority 2 

1358-15 
SCCR 1001 

Aqua Edition4 sibi 4.5-6.0P6 1/2010 – 12/2013 Active 
Priority 2 

1359-15 
1361-15 
1363-15 
SCCRs 973, 
814 

FM1 
FM2 

Edition4A SSF 4.5-6.1P6 
4.5-6.2P3 
4.5-6.4P2 
 

1/1/2010-
12/31/2013 

Active 
 
 
Priority 2 

1360-15 
1362-15 
1364-15 
SCCRs 973, 
814 

FM3 Edition4A SSF 4.5-6.1P6 
4.5-6.2P3 
4.5-6.4P2 
 

1/1/2010-
12/31/2013 

Active 
 
 
Priority 2 

1365-15 
SCCR 1028 

FM1 
FM2 

Edition4A SAH 5.0P3 1/2010 – 12/2013 Ready Final 
Priority 2 

1366-15 
SCCR 1028 

FM3 Edition4A SAH 5.0P3 1/2010 – 12/2013 Ready Final 
Priority 2 

1507-15 
1509-15 
1511-15 
SCCR 1010 

Terra-
MODIS 

Edition4A SSF-1deg 9.2P3 
9.3P3 
9.4P3 

12/2/09 – 12/1/13 
12/2009 – 11/2013 

Pending SIT Review 
Priority 2 
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Table 1:  PR Status for 07/22/15 
(Status as of 07/17/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1508-15 
1510-15 
1512-15 
SCCR 1010 

Aqua-
MODIS 

Edition4A SSF-1deg 9.2P3 
9.3P3 
9.4P3 

12/2/09 – 12/1/13 
12/2009 – 11/2013 

Pending SIT Review 
Priority 2 

*** Edition 4A PMOA, TSI --> SYNI --> SYN1deg   
1466-15 
SCCR 1024 

Aqua Edition4A TSI 7.3.1P2 1/2005 – 12/2010 Review Complete 
Priority 2 

1467-15 
SCCR 1024 

Terra 
+Aqua 

Edition4A TSI 7.3.1P3 1/2005 – 12/2010 Review Complete 
Priority 2 

1468-15 
SCCR 1024 

Terra 
+Aqua 

Edition4A TSI 7.3.1P4 1/2005 – 12/2010 Review Complete 
Priority 2 

1489-15 
SCCR 1017 

Terra+ 
Aqua 

Edition4A SYNI 7.2.1P2 1/2005 – 12/2010 Pending SS Review 

Priority 2 

1490-15 
SCCR 1025 

Terra+ 
Aqua 

Edition4A SYN1deg 8.1P2 1/2005 – 12/2010 Pending SIT Review 

Priority 2 

*** Edition 1 NPP Clouds and Inversion PRs 
1395-15, 
1444-15 to 
1450-15 
SCCR 1047 

FM5 Edition1A SSFi 4.1-4.1P7 
4.1-4.2P6 
4.1-4.2P7 
4.1-4.3P4 

1/19/12 – 12/31/12 
1/1/12 – 12/31/12 
1/1/13 – 3/31/14 
 

Pending SIT Review 
(updated from P6 to 
P7), Priority 2 

1396-15 
SCCR 1047 

FM5 Edition1A SSFi 4.1-4.1P7 
 

1/1/13 – 3/31/14 P6 PR Rejected by SS, 
replaced w/ 1448-15 

1371-15 to 
1374-15 
SCCRs 1001, 
1064, 814 

FM5 Edition1A SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

1/1/12 – 3/31/14 
1/27/12 – 3/31/14 
1/27/12 – 3/31/14 
1/1/12 – 3/31/14 
 

Ready Final 

 
Priority 2 

*** ISCCP-D2like Stream (all the ISCCP-D2like products) 
1553-15 
SCCR 915 

Terra Edition3A ISCCP-
D2like-
Day/Nit 

9.0P1 01/2015 – 03/2015 Ready Final 
Priority 2 
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Table 1:  PR Status for 07/22/15 
(Status as of 07/17/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1554-15 
SCCR 915 

Aqua Edition3A ISCCP-
D2like-
Day/Nit 

9.0P1 01/2015 – 03/2015 Ready Final 
Priority 2 
 

1555-15 
SCCR 961 

Terra Edition3A pre ISCCP-
D2like-Mrg 

9.0P2 01/2015 – 03/2015 Ready Final 
Priority 2 
 

1556-15 
SCCR 961 

Aqua Edition3A pre ISCCP-
D2like-Mrg 

9.0P2 01/2015 – 03/2015 Ready Final 
Priority 2 
 

1557-15 
SCCR 914 

GEO-
MODIS-
DAY 

Edition3A ISCCP-
D2like-Mrg 

9.0P3 01/2015 – 03/2015 Ready Final 
Priority 2 
 

1562-15 
SCCR 916 

DAY Edition3A ISCCP-
D2like-GEO 

11.7P1 01/2015 – 03/2015 Ready Final 
Priority 2 

       

**** ValRx PRs for newly delivered PGEs   
1002-14 
SCCR 1028 

FM1, 
FM2 

ValR1028 SAH 5.0P3 7/2004 ValRx Review 
Priority 2 

1003-14 
SCCR 1028 

FM3, 
FM4 

ValR1028 SAH 5.0P3 7/2004 ValRx Review 
Priority 2 

1004-14 
SCCR 1041 

FM1 
FM2 

ValR1041-P6 IES, BDS 1.1P8  6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1005-14 
SCCR 1041 

FM3 ValR1041-P6 IES, BDS 1.1P8  6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1006-14 
SCCR 1041 

FM4 ValR1041-P6 IES, BDS 1.1P8 6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1007-14 
SCCR 1041 

FM5 ValR1041-P6 IES, BDS 1.1P8  6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1008-14 
SCCR 1041 

FM1 
FM2 

ValR1041-
X86 

IES, BDS 1.1P8  6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1009-14 
SCCR 1041 

FM3 ValR1041-
X86 

IES, BDS 1.1P8 6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1010-14 
SCCR 1041 

FM4 ValR1041-
X86 

IES, BDS 1.1P8 6/30/14 – 7/1/14 ValRx Review 
Priority 2 
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Table 1:  PR Status for 07/22/15 
(Status as of 07/17/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1011-14 
SCCR 1041 

FM5 ValR1041-
X86 

IES, BDS 1.1P8 6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1150-15 
1152-15 
1154-15 
1156-15 
SCCR 919 

Terra ValR1-P6 SSFi 4.1-4.1P4 
4.1-4.2P2 
4.1-4.2P3 
4.1-4.3P2 

4/13 On Hold - 
Preproduction - 
ValRx Review 
 
Priority Level 2 

1151-15 
1153-15 
1155-15 
1157-15 
SCCR 919 

Aqua ValR1-P6 SSFi 4.1-4.1P5 
4.1-4.2P2 
4.1-4.2P3 
4.1-4.3P2 

4/13 On Hold - 
Preproduction - 
ValRx Review 
 
Priority Level 2 

290-13 thru 
292-13 
SCCR 913 

Terra ValR1-P6 SSF 4.5-6.1P2 
4.5-6.2P2 
4.5-6.4P1 

4/13 On Hold - Preprod - 
ValRx Review 
Priority Level 2 

293-13 thru 
295-13 
SCCR 913 

Aqua ValR1-P6 SSF 4.5-6.1P3 
4.5-6.2P2 
4.5-6.4P1 

4/13 On Hold - Preprod - 
ValRx Review 
Priority Level 2 

296-13 
297-13  
298-13 
SCCR 913 

Terra ValR1-X86 SSF 4.5-6.1P2 
4.5-6.2P2 
4.5-6.4P1 

4/13 On Hold - Preprod - 
ValRx Review 
 
Priority Level 2 

299-13 thru 
301-13 
SCCR 913 

Aqua ValR1-X86 SSF 4.5-6.1P3 
4.5-6.2P2 
4.5-6.4P1 

4/13 On Hold - Preprod - 
ValRx Review 
Priority Level 2 

1473-15 
SCCR 1038 

NPP Baseline1-
QC 

Eph, Att 1.0P3 6/10/15 - 6/15/15 Review Complete 
Priority 2 

1476-15 
1477-15 
1478-15 
1479-15 
SCCR 1047 

NPP ValR-NPP SSFi 4.1-4.1P7 
4.1-4.2P7 
4.1-4.2P6 
4.1-4.3P4 

7/13 Review Complete 
 
Priority Level 2 

1480-15 
1481-15 
SCCR 1064 

FM5 ValR-NPP 
ValR-NPP-
X86 

SSF 4.5-6.1P7 
 

7/1/13 – 7/31/13 
 

Review Complete 
Priority 2 
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Table 1:  PR Status for 07/22/15 
(Status as of 07/17/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1482-15 
1483-15 
1484-15 
1485-15 
1486-15 
1487-15 
1488-15 
SCCR 1058 

NPP 
Terra 
FM3 
FM4 
Terra 
FM3 
FM4 

ValR-Ed1 
ValR-Ed3 
 
 
ValR-Ed4 

BDS, IES 1.4P3 4/1/12 – 4/7/12 
12/01/14 – 
12/07/12 

Review Complete 
 
 
 
 
 
 
Priority 2 

1491-15 
SCCR 1074 

NPP ValR1-X86 Eph, Att 1.0P3 5/13/15 - 5/18/15 Ready Final 
Priority 2 

1563-15 
SCCR 1074 

NPP Baseline1-
QC 

Eph, Att 1.0P3 7/16/15 - 9/1/15 Pending SIT Review 
Priority 2 

1564-15 
SCCR 1069 

Terra ValR1-P6 SSF1deg-
month 

10.0P4 12/2013 Active 
Priority 2 

1565-15 
SCCR 1069 

Aqua ValR1-P6 SSF1deg-
month 

10.0P4 12/2013 Active 
Priority 2 

1566-15 
SCCR 1069 

Terra ValR1-X86 SSF1deg-
month 

10.0P4 12/2013 Active 
Priority 2 

1567-15 
SCCR 1069 

Aqua ValR1-X86 SSF1deg-
month 

10.0P4 12/2013 Active 
Priority 2 

1568-15 
SCCR 1025 

Terra+ 
Aqua 

ValR1-X86 SYN1deg 8.1P2 10/2002 Pending SIT Review 
Priority 2 

1569-15 
1570-15 
SCCR 1075 

Terra 
 
 

ValR1-P6 
ValR1-X86 
 

SSF1deg-
month 

10.0P5 10/2002 
 

Active 
Priority 2 

**** The PRs are for PGEs that have not completed pre-op testing and 
been promoted to the production environment 
       

**** The PRs that follow are for PGEs that are pending delivery or other 
future event.    
       

**** The PRs that follow have completed processing  
546-14  
549-14 
551-14 
SCCR 867 

FM1 
FM2 

Edition3 ES8 2.2P1 
2.3P1 
2.3P2 

7/1/2013 – 
10/31/2013 

Pending Op Review 
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Table 1:  PR Status for 07/22/15 
(Status as of 07/17/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

710-14 
711-14  
SCCR 979 

FM5 ValR979-Ed1 BDS, IES 1.4P3 02/2012, 
12/2013 

Review Complete 
Should be Complete 

116-13 
117-13 
SCCR 814 

FM3+ 
FM4 

ValR2-
Beta2Ed4 

SSF 4.5-6.1P5 7/1/06 – 7/31/06 
1/1/07 – 1/31/07 

Ready Final 
Needs to be closed 

1023-14 
SCCR 867 

FM1 Edition4 CXDR 2.3P2 2/1/11 – 10/31/13 Review Complete 

Priority 2 
Needs to be closed 

995-14 
996-14 
SCCR 814 

FM3, 
FM4 

Edition4A SSF 4.5-6.2P3 
4.5-6.4P2 
 

6/30/02 – 3/30/05 
7/2002 – 3/2005 
 

Ready Final 
Active (4/7/15), 
should be Complete 

712-14 
713-14 
SCCR 1001 

Terra ValR1001-P6 

ValR1001-
X86 

sibi 4.5-6.0P6 1/2004 – 12/2004 Ready Final 
Should be Complete 

  

714-14 
715-14 
SCCR 1001 

Aqua ValR1001-P6 

ValR1001-
X86 

sibi 4.5-6.0P6 1/2004 – 12/2004 Ready Final  

Should be Complete 

  

744-14 
SCCR 1016 

Terra ValR1016 SSF1deg-
month 

10.0P4 12/2013 Review Complete 
Should be Complete 

745-14 
SCCR 1016 

Aqua ValR1016 SSF1deg-
month 

10.0P4 12/2013 Review Complete 
Should be Complete 

746-14 
747-14 
SCCR 1016 

Terra+ 
Aqua 

ValR1016 TSI 10.0P3 
7.3.1P1 

12/2013 Ready Final 
Review Complete 
Should be Complete 

750-14 
SCCR 801 

Terra+ 
Aqua 

ValR1016 SYN1deg 8.1P1 12/2013 Review Complete 
Should be Complete 

985-14 
SCCR 984 

FM1 ValR1040-
Ed3 

SSF 4.5-6.5P4 01/31/2012 Review Complete –
should be complete 
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Table 1:  PR Status for 07/22/15 
(Status as of 07/17/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

986-14 
SCCR 984 

FM3 ValR1040-
Ed3 

SSF 4.5-6.5P5 12/31/2012 Review Complete – 
should be complete 

 
987-14 
SCCR 947 

Terra ValR1040-
Ed4 

SSFi 4.1-4.1P6 7/1/2007 Pending SS Review 

Should be complete 

  

988-14 
SCCR 947 

Aqua ValR1040-
Ed4 

SSFi 4.1-4.1P6 7/1/2007 Pending SS Review 

Should be complete 

  

852-14 
853-14 
854-14 
855-14 
SCCRs 1001, 
974, 814 

FM5 ValR-NPP-
P6 

SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

1/1/13 – 1/31/13 Review Complete 
Should be Complete 
  

858-14 
859-14 
860-14 
861-14 
SCCRs 1001, 
974, 814 

FM5 ValR-NPP-P6 SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

4/1/13 – 4/30/13 Review Complete 

Should be Complete 

 

868-14 
869-14 
870-14 
871-14 
SCCRs 1001, 
974, 814 

FM5 ValR-NPP-P6 SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

7/1/13 – 7/31/13 Review Complete 

Should be Complete 

 

856-14 
857-14 
SCCRs 1001, 
974  

FM5 ValR-NPP-
X86 

SSF 4.5-6.0P6 
4.5-6.1P7 
  

1/1/13 – 1/31/13 Review Complete 

Should be Complete 
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Table 1:  PR Status for 07/22/15 
(Status as of 07/17/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

862-14 
863-14 
SCCRs 1001, 
974  

FM5 ValR-NPP-
X86 

SSF 4.5-6.0P6 
4.5-6.1P7 
  

4/1/13 – 4/30/13 Review Complete 

Should be Complete 

872-14 
873-14 
SCCRs 1001, 
974  

FM5 ValR-NPP-
X86 

SSF 4.5-6.0P6 
4.5-6.1P7 
  

7/1/13 – 7/31/13 Review Complete 

Should be Complete 

876-14 
877-14 
878-14 
879-14 
SCCR 1018 

CERES ValR-1018 
GMAO-
G541-Ed4 

PMOA 9.1P2 10/2002 
07/2004 
01/2010 
04/2013 

Ready Final 
Should be Complete 
 
Priority 2 

880-14 
881-14 
882-14 
SCCR 1010 

Terra ValR1-P6 SSF1deg 9.2P3 
9.3P3 
9.4P3 

9/30/02 – 11/01/02 
10/2002 
10/2002 

Complete 
 
Active, Priority 2 

883-14 
884-14 
885-14 
SCCR 1010 

Aqua ValR1-P6 SSF1deg 9.2P3 
9.3P3 
9.4P3 

9/30/02 – 11/01/02 
10/2002 
10/2002 

Complete 
 
Ready Final, Priority 
2 

886-14 
887-14 
888-14 
SCCR 1010 

NPP ValR1-P6 SSF1deg 9.2P3 
9.3P3 
9.4P3 

3/31/13 – 5/1/13 
04/2013 
04/2013 

Ready Final 
Should be Complete 
Priority 2 

889-14 
890-14 
891-14 
SCCR 1010 

Terra ValR1-X86 SSF1deg 9.2P3 
9.3P3 
9.4P3 

9/30/02 – 11/01/02 
10/2002 
10/2002 

Complete 
 
Active, Priority 2 

892-14 
893-14 
894-14 
SCCR 1010 

Aqua ValR1-X86 SSF1deg 9.2P3 
9.3P3 
9.4P3 

10/2002 Complete 
 
Active, Priority 2 
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Table 1:  PR Status for 07/22/15 
(Status as of 07/17/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

895-14 
896-14 
897-14 
SCCR 1010 

NPP ValR1-X86 SSF1deg 9.2P3 
9.3P3 
9.4P3 

3/31/13 – 5/1/13 
04/2013 
04/2013 

Ready Final 
Should be Complete 
Priority 2 

638-14 thru 
641-14 
SCCR 947 

FM1, 
FM2 

Beta2-Ed4 SSFi 4.1-4.1P6 
4.1-4.2P4 
4.1-4.2P5 
4.1-4.3P3 

6/2005 – 12/2009 Active, should be 
complete 
Priority 2 

618-14 thru 
620-14 
SCCR 814 

FM1, 
FM2 

Beta2-Ed4 SSF 4.5-6.1P4 
4.5-6.2P3 
4.5-6.4P2 

6/2005 – 12/2009 Active, should be 
complete 
Priority 2 

617-14 
628-14 thru 
630-14 
SCCR 947 

FM3, 
FM4 

Beta2-Ed4   SSFi 4.1-4.1P6 
4.1-4.2P4 
4.1-4.2P5 
4.1-4.3P3 

4/2005 – 12/2009 Active, should be 
complete 
 
Priority 2 

621-14 
623-14 
625-14 
SCCR 814 

FM3 Beta2-Ed4  SSF 4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

4/2005 – 12/2009 Active, should be 
complete 
Priority 2 

624-14,  
627-14,  
626-14 
SCCR 814 

FM4 Beta2-Ed4-
NoSW 

SSF 4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

4/2005 – 12/2009 Active, should be 
complete 
Priority 2 

1246-15 
1248-15 
1250-15 
SCCRs 973, 
814 

FM1 
FM2 

Edition4A SSF 4.5-6.1P6 
4.5-6.2P3 
4.5-6.4P2 
 

6/1/2005-
12/31/2009 

Active 
Ready Final 
Active (completed) 
Priority 2 

1247-15 
1249-15 
1251-15 
SCCRs 973, 
814 

FM3 Edition4A SSF 4.5-6.1P6 
4.5-6.2P3 
4.5-6.4P2 
 

3/31/2005-
12/31/2009 

Active 
Ready Final 
all should be complete 
Priority 2 
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Table 1:  PR Status for 07/22/15 
(Status as of 07/17/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1290-15 
1291-15 
1292-15 
1293-15 
SCCR 1047 

NPP ValR-NPP SSFi 4.1-4.1P7 
4.1-4.2P7 
4.1-4.2P6 
4.1-4.3P4 

7/13 On Hold - Preprod - 
ValRx Review 
Now replaced w/ P7 
ValRs 1476 - 1479 
 
Priority Level 2 

1368-15 
1370-15 
SCCR 1010 

Terra ValR1-X86 SSF1deg 9.2P3 
9.3P3 

9/30/01 – 11/01/01 
10/2001 

Ready Final (should 
be complete), Active 
Priority 2 

1492-15 
SCCR 1017 

Terra+ 
Aqua 

ValR1-X86 SYNI 7.2.1P2 10/2002 Active 

Priority 2 

1501-15 
1502-15 
SCCR 1010 

Terra ValR1-X86 SSF1deg 9.2P3 
9.3P3 

10/31/2001 
10/2001 

Pending SIT Review 
Priority 2 
should be complete 

1505-15 
SCCR 1017 

Terra 
 

ValR1-X86 SYNI 7.2.1P2 10/2001 Active, completed 

Priority 2 

1527-15 
SCCR 867 

FM3 Edition3 SCCD 
SCCN 

2.4P1 1/15/15 – 3/15/15 Active 
Completed July 1 

1532-15 
SCCR 867 

FM1 Edition3 CXDR 2.3P1 1/2015 – 3/2015 Review Complete 
Completed July 2 

1535-15 
SCCR 867 

FM3 Edition3 CXDR 2.3P2 11/2014 – 1/2015 Review Complete 
Completed July 2 

1252-15 
SCCR 1028 

FM1 
FM2 

Edition4A SAH 5.0P3 6/2005 – 12/2009 Complete 

1253-15 
SCCR 1028 

FM3 Edition4A SAH 5.0P3 4/2005 – 12/2009 Complete 

1539-15 
1541-15 
1543-15 
SCCRs 984, 
939 

FM1 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

1/01/15 – 3/31/15 
 
1/2015 – 3/2015 

Complete 
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Table 1:  PR Status for 07/22/15 
(Status as of 07/17/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1540-15 
1542-15 
1544-15 
SCCRs 984, 
939 

FM3 Edition3A SSF 4.5-6.5P5 
4.5-6.2P4 
4.5-6.4P1 

1/01/15 – 3/31/15 
 
1/2015 – 3/2015 

Complete 

1545-15 
SCCR 917 

FM1 Edition3A SAH 5.0P2 1/2015 – 3/2015 Complete 

1546-15 
SCCR 917 

FM3 Edition3A SAH 5.0P2 1/2015 – 3/2015 Complete 

1442-15 
SCCR 1025 

Terra 
 

ValR1-X86 SYN1deg 8.1P2 10/2001 Complete 

1443-15 
SCCR 1025 

Terra+ 
Aqua 

ValR1-X86 SYN1deg 8.1P2 10/2002 Complete 

1513/1514-15 
SCCRs 1058, 
863 

FM5 Edition1 BDS, IES 
PRES8 

1.4P3 
1.2P1 

1/27/12 – 3/31/14 Complete 

M 205-13 
SCCR 749 

CERES GMAO-
G541-Ed4 

MOA 12.1P2 Standing request 
3/2/13 thru 4/1/15 

Complete 

1515-15 
SCCR 867 

FM5 Edition1 ES8 2.2P1 1/27/12 – 3/31/14 Complete 

1516-15 
SCCR 867 

FM5 Edition1 CXDR 2.3P1 2/2012 – 3/2014 Complete 

1517-15 
SCCR 867 

FM5 Edition1 CXDR 2.3P2 1/2012 – 3/2014 Complete 

1518-15 
SCCR 867 

FM5 Edition1 ES4, ES9 3.1P1 2/2012 – 2/2014 Complete 
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Table 2.  July 22, 2015 - System Issues and Status 

Activity Lead Status 

SEC Miller • No updates.  (Miller - Walter.F.Miller@nasa.gov) 
CM/Docu-
mentation 

Ayers 
(Saunders) 

• See Table 3 for SCCR activity since the last DMT meeting.  SCCRs 
that need to be reviewed follow Table 3.  (Ayers - 
Tammy.O.Ayers@nasa.gov) 

• SCCR 1071 – Released Perl_Lib to the ASDC after testing of Clouds 
1047 and Inversion 1078.  (Ayers) 

• SCCR 1047 – Re-released this delivery after testing the PGEs on the 
P7 platform.  (Ayers) 

• SCCR 1078 – Installed and tested this delta delivery before releasing it 
to the ASDC.  (Ayers) 

• SCCR 1074 – Installed, compiled, and tested PGE CER1.0P3 on  
AMI-P-x86, and released it to the ASDC on July 8.  (Ayers) 

• SCCR 1074 - Formatted the updated Instrument Test Plan, posted it on 
the Web, notified the SIT team of its availability, and archived the file 
in the document repository on AMI.  (Saunders - 
Joanne.H.Saunders@nasa.gov) 

• SCCR 1069 – New source code was installed, compiled, and tested for 
PGE CER10.0P4, and the delivery was re-released to the ASDC on 
July 9.  (Keyes - Dennis.F.Keyes@nasa.gov) 

• SCCR 1079 – Installed this delta delivery on AMI-P and released it to 
the ASDC on July 9.  (Keyes) 

• SCCR 1075 - New source code was installed, compiled, and tested for 
PGE CER10.0P5, and the delivery was re-released to the ASDC on 
July 9.  (Keyes) 

• SCCR 1078 – Formatted the updated Inversion Test Plan, posted it on 
the Web, notified the SIT team of its availability, and archived the file 
in the document repository on AMI.  (Saunders) 

AMI Job 
Submission 
Scripts 
(AJSS) 

Ayers 
(Hillyer) 

• Providing scripting support as requested.  (Grepiotis - 
Arthur.T.Grepiotis@nasa.gov) 

mailto:Walter.F.Miller@nasa.gov
mailto:Tammy.O.Ayers@nasa.gov
mailto:Joanne.H.Saunders@nasa.gov
mailto:Dennis.F.Keyes@nasa.gov
mailto:Arthur.T.Grepiotis@nasa.gov
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Table 3.  SCCR Activity July 6 at 1:00 p.m. – July 21 at 2:00 p.m. 
 

SCCR S U A C D SS Page 
No. Comments 

1069    X  TISA 
Averaging   

1071   X X  Perl_Lib   

1074    X  Instrument   

1075    X  TISA 
Averaging   

1079   X X  TISA 
Gridding   

 
S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
No CERES Software Configuration Change Request Submittal at this time 
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Table 4.  July 22, 2015 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

Toolkit 
Issues 

Hillyer 
(Wilkins) 

• Nothing to report.  (Hillyer - 
Thomas.N.Hillyer@nasa.gov) 

 

CERES-
lib 

Hillyer 
(Wilkins) 

• Collecting IBM Flex testing results from CERES 
subsystems.  (Hillyer) 

• Starting to migrate CERESlib to the ASDC’s 
implementation of JIRA and Stash.  (Wilkins - 
Joshua.C.Wilkins@nasa.gov) 

• Looking into ways to better combine source trees for 
x86-64 and ppc64 versions of CERESlib.  (Wilkins) 

 

Perl_Lib Hillyer 
(Wilkins) 

• Added support for NPP Level0 files to Toolkit 
EDOS construction record library.  This is used by 
the instrument subsystem when obtaining Level0 
data from the ceres-iwg-backup server.  (Hillyer) 

 

CERES 
Proc. 

System 

Hillyer 
(Wilkins) 

• Provided support for CATALYST to the ASDC.  
(Hillyer, Wilkins) 

• SCCR 1065 – Putting together unit tests to allow 
some automation in the testing of CATALYST 
software.  (Hillyer, Linsinbigler -
Michael.A.Linsinbigler@nasa.gov) 

• SCCR 1065 – Finalizing code for delivery to CERES 
CM next month.  (Hillyer) 

• Started to run several tests in CERES CM 
environment prior to formal delivery.  (Hillyer, 
Wilkins, Ayers - Tammy.O.Ayers@nasa.gov) 

 

1.0 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Cooper 
(Grepiotis) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

• SCCR 1052 – Continue testing using the subsystem 
test log in preparation for the delivery.  (Cooper – 
Denise.L.Cooper@nasa.gov, Grepiotis - 
Arthur.T.Grepiotis@nasa.gov) 

• SCCR 1074 – PGE is being tested by SIT.  (Cooper, 
Grepiotis) 

• Running the Terra/Aqua/SNPP data at the SCF while 
ANGe is unavailable to provide data to monitor the 
instruments.  At this time, we are only processing 
NPP using RDRs, as we do not have access to the 
EDOS SNPP data that began arriving on July 15th.  
(Grepiotis, Timcoe – Mark.G.Timcoe@nasa.gov) 

• Attending the EDOS NPP SIPS telecoms to monitor 
the progress of the new EDOS NPP data delivery.  
The data flow from EDOS began on July 15th.  

 

mailto:Thomas.N.Hillyer@nasa.gov
mailto:Joshua.C.Wilkins@nasa.gov
mailto:Michael.A.Linsinbigler@nasa.gov
mailto:Tammy.O.Ayers@nasa.gov
mailto:Denise.L.Cooper@nasa.gov
mailto:Arthur.T.Grepiotis@nasa.gov
mailto:Mark.G.Timcoe@nasa.gov
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Table 4.  July 22, 2015 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

1.0 
(Cont'd) 

Cooper 
(Grepiotis) 

Attempting to look at the arriving EDOS SNPP data; 
at this point we do not have access to the dropbox to 
see the data.  A message has been sent to the ASDC 
to have the data moved to an area where we can 
access it to do our analyses.  (Cooper, Grepiotis) 

• Continue to update the scripts for the Available data 
Web page creation for all instruments to combine the 
software so it works for all satellites/instruments.  
(Grepiotis) 

• Continue work to update PGEs CER1.4P1 and 
CER1.4P2 to use the new Instrument libraries.  
(Grepiotis, Timcoe) 

• Continuing testing of the J01-FM6 updates to PGE 
CER1.1P8 to ensure all other instruments still work 
as expected.  (Grepiotis) 

2.0 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Walikainen 
(Lande) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

• SCCR 1075/1069 - Created new sets of ValRs 
(verified old sets Complete) to validate src updates 
delivered to CM on 7/6.  All SS approved, tested in 
SSIT, then run in PPE.  Both promoted to prod 
(verified Ed3/4 PRs, sent Sharon explanation of 
initial 1069 output CC#, all Ready Final).  (Lande - 
Jeremie.lande-1@nasa.gov) 

• SCCR 1017 - 'missing day' Terra ValR Active (Tom: 
will be re-run offline), Terra-Aqua ValR re-run but 
with wrong INST, verified next re-run on July 9/10 
used correct value for INST (FM1), data ready for 
review.  Checked status of input PGE CER7.3.1P4:  
still in PPE.  (Lande) 

• SCCR 1025 - Tracked progress (Sharon re-ran Terra-
Aqua ValR in PPE with all 180 zones from 1017 but 
wrong INST).  Submitted new ValR (SS approved) 
after old became Complete and correct 1017 input 
data was generated in PPE:  data ready for review.  
(Lande) 

• SCCR 1074 - Created PR to process new incoming 
data from 7/6 to 9/1 via current version of PGE 
CER1.0P3 (Ready Final, no prod activity).  
Addressed related PR issues with Denise, then 
updated the PR to reflect latest PGE/data statuses.  
Checked status of PGE (1st SSIT ValR) and its input 
data (not on DPO yet).  (Lande) 
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Table 4.  July 22, 2015 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

2.0 
(Cont'd) 

Walikainen 
(Lande) 

• SCCR 1058 - Edition1 reprocessing Complete for 
PGEs CER1.4P3/CER1.2P1, Active for PGE 
CER2.2P1 initially, then rest Active, then all 
Complete.  (Lande) 

• Continued monitoring PRs for previous (December 
2014) and current (January-March) Edition3(A) data: 
all Complete except four still Active; all Inv/SARB 
PRs Complete, PGE CER9.2P2 Active, remaining 
SS9.0 + 11.7P1 PRs all Ready Final, remaining PRs 
all SS approved.  (Lande) 

• Investigated end of NPP SPR production:  PGE 
CER1.0P2 PRs closed since 12/8/14 but latest 
Baseline output caught up on 7/13 in prod, just not 
archived for PGE CER1.1P8 to process further; no 
June Edition1-CV activity yet (Terra/Aqua done on 
7/8).  Last Terra/Aqua archiving on 7/10 (three days 
after last NPP, for all PGEs).  (Lande) 

• Continued reviewing and updating Status_Proc&PR_ 
(tables) document; sent to Lisa and Joanne.  (Lande) 

• Created and sent to Jonathan weekly progress reports 
on the 11 prod data streams.  (Lande) 

• Went over Walt's July Processing Objectives:  
verified PRs in place to accomplish these.  (Lande) 

• Completed PGE tests on SLES 11.3:  tested 3.1-
Aqua + 3.2P1 with recompiled x86 (all jobs exit=0, 
data = old x86, good plots).  Sent Nelson report.  
(Lande) 

• Provided Instrument Team with mission-spanning 
Three Channel analysis.  (Walikainen - 
Dale.R.Walikainen@nasa.gov) 

• Provided Instrument Team with mission-spanning 
Tropical Mean analysis.  (Walikainen) 

3.0 Walikainen 
(Lande) 

• Combined with above.  

4.1 
 
 
 
 
 
 

Sun-Mack 
(Brown) 
 
 
 
 
 

• Continue working on improving the snow model for 
1.24 µm.  (Chen - Yan.Chen-1@nasa.gov) 

• Retrieved two years Cookie data of C3M RelA3 
from SD_archive for cloud retrieval study.  (Chen) 

• Created scatterplots of cloud retrieval properties for 
1 habit and 2 habit study.  (Chen) 
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Table 4.  July 22, 2015 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

4.1 
(Cont'd) 

Sun-Mack 
(Brown) 

• Gathering input data of March and May of 2010 for 
C3M cookie output for multilayer paper.  (Chen) 

• Working on changing PR Tool’s Stream Search 
capability based on user feedback.  (Heckert - 
Elizabeth.C.Heckert@nasa.gov) 

• Testing out feasibility of adding a feature to 
CERESVis which lists values for each pixel in the 
histogram/bounding box area.  (Heckert) 

• Completed testing of PGEs CER4.1-4.0P2 and 
CER4.1-4.0P3 on AMP-P P7 machines.  Updated run 
and validation scripts.  Validated results and sent 
them to the DMT.  (Smith - Rita.A.Smith@nasa.gov) 

• Assisted in troubleshooting Clouds processing for 
the ASDC operators.  (Smith) 

• Continued updating POST processing software.  
(Smith) 

• Returned to studying Python.  Began a sample 
Python guy program.  (Smith) 

• Processed SSF data for Aqua Edition1-CV and Terra 
Edition1-CV from 201504 through 201505.  Global 
images and statistics were processed and posted on 
the Web.  (Brown - Ricky.R.Brown@nasa.gov) 

• Processed QC data for Aqua Beta2-Ed4 for 201201 
through 201205 and for Winter and Spring.  QC 
results were also processed for Terra Beta2-Ed4 from 
201201 through 201203.  Results posted on the Web.  
(Brown) 

• Worked on documenting the missed noise lines 
found in the current data set GOESW 200607.  
Obtained appropriate raw files and sent them to the 
algorithm developer, who does not have access to 
AMI, for review.  Discussed issues found affecting 
image quality with analysts, resulting in 
modifications to the process.  (Gibson - 
Sharon.C.Gibson@nasa.gov). 

• Worked with Clouds members on various tasks.  
(Sun-Mack - Szedung.Sun-Mack-1@nasa.gov) 

• Worked on figuring out why 2 habit models did not 
give expected results.  (Sun-Mack) 

• Worked on CLARREO calibration.  (Sun-Mack) 

mailto:Elizabeth.C.Heckert@nasa.gov
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Table 4.  July 22, 2015 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

4.2 Sun-Mack • Combined with above.  
4.3 Sun-Mack • Combined with above.  
4.4 Miller 

(Antropov) 
• Supported SSF1deg-Day/Month and SYN1deg 

validation efforts.  (Miller - 
Walter.F.Miller@nasa.gov) 

• Wrote program that averaged SYN1deg-1hour data 
into monthly values and passed to SYN1deg HDF 
routine to write.  (Miller) 

• Wrote program to read HIRS OLR file and compare 
with SYN1deg Edition3 and 4.  First and last day 
problem resolved in Ed4.  (Miller) 

• Continued exploring CERES group usage.  (Miller) 
• Created mask files for February 2005 GOES E data 

with version 1.82 of program.  (Antropov - 
Igor.Antropov@nasa.gov) 

• Finished GOES E image cleaning for January 2005 
and started February.  (Antropov) 

 

4.5 Sothcott 
(Caldwell) 

• Installed two versions of the SW model B algorithm 
for testing.  Ran four seasonal months for both 
versions and provided the results to the SOFA 
working group for review.  (Sothcott - 
Victor.E.Sothcott@nasa.gov) 

• Cleaned up the Inversion workspace on AMI to make 
more disk space available.  (Sothcott) 

 

4.6 Sothcott 
(Caldwell) 

• Combined with above.  

5.0 Caldwell 
(Sothcott) 

• SCCR 1017 - Edition4 SYNI output has been 
successfully compared between PPE and SCF.  
(Caldwell - Thomas.E.Caldwell@nasa.gov) 

• Waiting on Science team approval before final 
recommendation for promotion.  (Caldwell) 

 

7.2 Caldwell 
(Sothcott) 

• Nothing new to report.  (Caldwell)  

12.0 Caldwell 
(Sothcott) 

• Trying to determine cause of differences between 
production output and P7 and x86 output from flex 
blades.  (Caldwell) 

 

7.1 Nguyen 
(Keyes) 

• Continued testing for the Flex P7/x86 blades.  
(Keyes - Dennis.F.Keyes@nasa.gov) 

• Working on updating TSI code to make code become 
more modular.  (Nguyen - Le.T.Nguyen@nasa.gov) 
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Table 4.  July 22, 2015 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

8.0 Nguyen 
(Keyes) 

• Continued testing for the Flex P7/x86 blades.  
(Keyes) 

• Provided support to the ValR data validation.  
(Keyes) 

 

10.0 Nguyen 
(Keyes) 

• Continued testing for the Flex P7/x86 blades.  
(Keyes) 

• SCCR 1069 – Provided support to the Edition3  
SSF-1deg ValR data validation.  (Nguyen - 
Le.T.Nguyen@nasa.gov) 

• SCCR 1075 – Provided support to the Edition4 
SSF-1degValR validation.  (Nguyen) 

• Working on GMT Lite SYN1deg code.  Waiting for 
the updated input data for further code validation.  
(Nguyen) 

• Updating Edition4 SSF-1deg code to make the code 
more modular.  (Nguyen) 

 

9.0 Raju 
(F. Wrenn) 

• SCCR 1050 - Continue to validate CldTypHist HDF 
products and responding to the TISA science 
members’ enquiries.  (Fan - tai-fang.fan-
1@nasa.gov, Raju - Rajalekshmy.I.Raju@nasa.gov) 

• Checking the log files to find the reason for few 
failed hours during PGE CER9.2P3 production 
process.  (Raju) 

 

11.0 Raju 
(F. Wrenn) 

• Processed 04/2015 MCIDAS images and created 
Edition3 GGEO files.  Web plots were checked and 
no problems were found.  Files were made available 
to EBAF process.  (Raju)  

• Continue to process different versions of 01/2005  
5-channel satellites’ data created by cloud group to 
assist them in their evaluation of cloud mask for each 
satellite.  (Raju) 

• Continue to look into the cloud code in PGE 
CER11.1P2 to check the effect of ir_flag that might 
have caused to process twilight hours showed on the 
GGEO night time monthly sza plots.  (Raju) 

• SCCR 1049 - Continue to work on the PGE 
CER11.7P2 documentation and comparison 
software.  (Raju) 
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Table 5.  July 22, 2015 – DM Tasks 

Activity Status 

Production 
Processing 
Database/ 
Automation 
(Coleman) 

• Ready to deliver - search-by-stream in place, cleaned up list of 
Output PSs displayed, and now preparing test cases.  (Heckert - 
Elizabeth.C.Heckert@nasa.gov, Grune - 
Carla.O.Grune@nasa.gov, Coleman – 
Lisa.H.Coleman@nasa.gov) 

CERES 
Websites 
(Kizer) 

• A new strategy for the CERES menu was provided and 
implemented in the development site — http://old-test-
ceres.larc.nasa.gov.  (Kizer – Edward.A.Kizer@nasa.gov) 

• The CERES publication list was updated and provided as a PDF 
file on the CERES Documentation page.  (Kizer) 

• CERES WebRA migration:  (Kizer) 
o CERES Clouds Website – http://dev-ceres-

clouds.larc.nasa.gov, JIRA ticket "WEB-14". 
o The site has been successfully tested on the test-ceres-clouds 

server.  An initial security scan was run with only four issues 
to resolve. 

o CERES ERBE-like Website – http://dev-ceres-
erbelike.larc.nasa.gov, JIRA ticket "WEB-15" is currently 
paused. 

• The data availability page for monitoring Edition4 and  
Edition1-CV processing continues to be reviewed.  (Kizer) 

CERES 
Ordering Tool 
(Chu/ 
Mitrescu) 

• On vacation.  (Chu - Churngwei.Chu-1@nasa.gov) 
• Generate SSF1deg Ed4A (multiple versions) for internal QC.  

(Mitrescu - Cristian.Mitrescu@nasa.gov) 
• Generate a suite of SYN1deg Ed4A for internal QC.  (Mitrescu) 
• Promote EBAF TOA till 03/2015 (including ESG files) to 

production.  (Mitrescu) 
• Promote SSF1deg-lite till 03/2015 to production.  (Mitrescu) 
• Start modifying internal CAVE code to deal with longer 

monthly data.  (Mitrescu) 
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Status of 
Misc. 

Item(s) 

Subsystem 
ID PGE ID SCCR 

(exe) P6
P6 
TK 
Ver

P7
P7 
TK 
Ver

X86
X86 
TK 
Ver

CATALYST 
Integration 
Status (Y / 
N / Devel / 

SSI&T / 
n/a)

Terra Aqua NPP T, A 
Ed3

T, A 
Ed4

NPP 
Ed1

B1-
QC

Ed1-
CV Other 

Instrument  CER1.0P1 N N/A N N/A N N/A n/a
1 CER1.0P2 911 Y 16 N N/A Y 16 N Y Y Y

CER1.0P3 1074 Y 18 N N/A Y 18 N Y Y
CER1.1P8 1041 Y 18 N N/A Y 18 N Y Y Y Y Y
CER1.2P1 863 Y 16 N N/A Y 16 N Y Y Y Y Y Y Y Y
CER1.4P1 756 Y 16 N N/A Y 16 N Y Y
CER1.4P2 770 Y 16 N N/A Y 16 N Y
CER1.4P3 1058 N N/A N N/A Y 18 N Y Y Y Y Y Y

ERBE-like CER2.1P1 867 Y 16 N N/A Y 16 N Y
2 CER2.2P1 867 Y 16 N N/A Y 16 N Y Y Y Y Y Y Y Y

CER2.3P1 867 Y 16 N N/A Y 16 N Y Y Y Y Y Y Y
CER2.3P2 867 Y 16 N N/A Y 16 N Y Y Y Y Y Y Y
CER2.4P1 867 Y 16 N N/A N N/A N Y Y Y Y Y Y  

ERBE-like CER3.1P1 867 Y 16 N N/A Y 16 N Y Y Y Y Y Y  
3 CER3.2P1 867 Y 16 N N/A Y 16 N Y Y  Y Y

Clouds CER4.1-4.0P2 918 Y 18 N N/A N N/A N Y
 4.1-4 CER4.1-4.0P3 943 Y 18 N N/A N N/A N Y

CER4.1-4.1P4 919 Y 18 N N/A N N/A N Y  Y
CER4.1-4.1P5 919 Y 18 N N/A N N/A N  Y Y
CER4.1-4.1P6 947 Y 18 N N/A N N/A Y Y Y Y
CER4.1-4.1P7 1047 SSIT 18 SSIT 18 N N/A N Y Y
CER4.1-4.2P2 919 Y 18 N N/A N N/A N Y Y Y
CER4.1-4.2P3 919 Y 18 N N/A N N/A N Y Y Y
CER4.1-4.2P4 947 Y 18 N N/A N N/A Y Y Y Y
CER4.1-4.2P5 947 Y 18 N N/A N N/A Y Y Y Y
CER4.1-4.2P6 1047 SSIT 18 SSIT 18 N N/A N Y Y
CER4.1-4.2P7 1047 SSIT 18 SSIT 18 N N/A N Y Y
CER4.1-4.3P2 919 Y 18 N N/A N N/A N Y Y Y
CER4.1-4.3P3 947 Y 18 N N/A N N/A Y Y Y Y
CER4.1-4.3P4 1047 SSIT 18 SSIT 18 N N/A N Y Y

Table 1: PGE Current Status Table                                                                                                                                                                                                               

Status of PGEs on Each Platform and 
TK Version used for Compilation1,2 Applicable 

Satellites Applicable Editions
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Status of 
Misc. 

Item(s) 

Subsystem 
ID PGE ID SCCR 

(exe) P6
P6 
TK 
Ver

P7
P7 
TK 
Ver

X86
X86 
TK 
Ver

CATALYST 
Integration 
Status (Y / 
N / Devel / 

SSI&T / 
n/a)

Terra Aqua NPP T, A 
Ed3

T, A 
Ed4

NPP 
Ed1

B1-
QC

Ed1-
CV Other 

Table 1: PGE Current Status Table                                                                                                                                                                                                               

Status of PGEs on Each Platform and 
TK Version used for Compilation1,2 Applicable 

Satellites Applicable Editions

Inversion CER4.5-6.0P6 1001 Y 18 N N/A Y 18 Devel Y Y Y Y Y
4.5-6 CER4.5-6.1P2 913 Y 18 Devel 18 Y 18 N Y Y

CER4.5-6.1P3 913 Y 18 Devel 18 Y 18 N Y Y
CER4.5-6.1P4 814 Y 16 N N/A N N/A Y Y Y
CER4.5-6.1P5 814 Y 16 N N/A N N/A Y Y Y
CER4.5-6.1P6 973 Y 18 Devel 18 Y 18 Devel Y Y Y
CER4.5-6.1P7 1064 ValRx 18 SSIT 18 ValRx 18 N Y Y
CER4.5-6.2P2 913 Y 18 N N/A N N/A N Y Y Y
CER4.5-6.2P3 814 Y 16 Devel 18 N N/A Y Y Y Y Y Y

 CER4.5-6.2P4 939 Y 18 N N/A Y 18 N Y Y Y
CER4.5-6.4P1 913 Y 18 Devel 18 Y 18 N Y Y Y
CER4.5-6.4P2 814 Y 16 N N/A N N/A Y Y Y Y Y Y
CER4.5-6.5P4 984 Y 18 N N/A Y 18 N Y Y
CER4.5-6.5P5 984 Y 18 N N/A Y 18 N Y Y

SARB CER5.0P1 N N/A N N/A N N/A n/a
5 CER5.0P2 917 Y 18 N N/A Y 18 N Y Y Y

CER5.0P3 1028 Y 18 N N/A N N/A N Y Y Y
CER5.1P1 N N/A N N/A N N/A n/a
CER5.1P2 Devel 18 N N/A Devel 18 n/a Y Y
CER5.1P3 1029 Devel 18 N N/A Devel 18 N Y Y Y
CER5.4P1 N N/A N N/A N N/A n/a
CER5.4P2 N N/A N N/A N N/A n/a

TISA Grid CER6.1P1 N N/A N N/A N N/A n/a
6 CER6.2P1 N N/A N N/A N N/A n/a

CER6.3P1 N N/A N N/A N N n/a  
TISA Avg CER7.3.1P1 1016 Y 16 N N/A N N/A N Y Y Y

7.1 CER7.3.1P2 1024 ValRx 18 N N/A N 18 Devel Y Y Y
CER7.3.1P3 1024 ValRx 18 N N/A N 18 Devel Y Y Y
CER7.3.1P4 1024 ValRx 18 N N/A N 18 Devel Y Y Y

SARB CER7.2.1P1 938 N N/A N N/A Y 16 N Y Y Y
7.2 CER7.2.1P2 1017 N N/A N N/A ValRx 18 Devel Y Y Y
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Status of 
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ID PGE ID SCCR 

(exe) P6
P6 
TK 
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P7 
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X86
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TK 
Ver

CATALYST 
Integration 
Status (Y / 
N / Devel / 

SSI&T / 
n/a)
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QC

Ed1-
CV Other 

Table 1: PGE Current Status Table                                                                                                                                                                                                               

Status of PGEs on Each Platform and 
TK Version used for Compilation1,2 Applicable 

Satellites Applicable Editions

TISA  CER8.1P1 801 Y 16 N N/A N N/A N Y Y Y
8 CER8.1P2 1025 SSIT 18 N N/A N N/A Devel Y Y Y

TISA Grid CER9.0P1 915 Y 18 N N/A Y 18 N Y Y Y
9 CER9.0P2 961 Y 16 N N/A Y 18 N Y Y Y

CER9.0P3 961 Y 16 N N/A Y 18 N Y Y Y
CER9.0P4 940 Devel 18 N N/A N N/A N
CER9.0P5 940 Devel 18 N N/A N N/A N
CER9.0P6 1050 Devel 18 N N/A N N/A N Y Y Y
CER9.0P7 1050 Devel 18 N N/A N N/A N Y Y Y
CER9.1P1 914 Y 18 N N/A N N/A N Y
CER9.1P2 1018 N N/A N N/A Y 18 N Y
CER9.2P2 914 Y 18 N N/A N N/A N Y Y Y
CER9.2P3 1010 ValRx 18 N N/A ValRx N/A Devel Y Y Y Y Y
CER9.3P2 914 Y 18 N N/A N N/A N Y Y Y
CER9.3P3 1010 ValRx 18 N N/A ValRx N/A Devel Y Y Y Y Y
CER9.4P2 914 Y 18 N N/A N N/A N Y Y Y
CER9.4P3 1010 ValRx 18 N N/A ValRx N/A Devel Y Y Y Y Y

TISA Avg CER10.0P3 1013 Y 18 N N/A N N/A N
10 CER10.0P4 1069 Y 18 N N/A Y 18 N Y Y Y

CER10.0P5 1075 Y 18 N N/A Y 18 Devel Y Y Y  Y Y
GGEO CER11.1P10 N N/A N N/A N N/A n/a Y Y Y Y Y

11 CER11.2P2 N N/A N N/A N N/A n/a
CER11.4P1 N N/A N N/A N N/A n/a
CER11.6P1 N N/A N N/A N N/A n/a
CER11.7P1 916 Y 18 N N/A Y 18 N Y
CER11.7P2 1049 Devel 18 N N/A N N/A N Y

Regrid CER12.1P1 920 Y 16 N N/A Y 16 N Y
12 CER12.1P2 749 Y 16 N N/A Y 16 N Y
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Y Currently able to run in production

ia Executable exists on platform but PGE is inactive

N Not able to run in production

Y/D Current version in production operational, New version in development

Y/S Current version in production operational, New version in SSI&T 

Y/V Current version in production operational, New version in ValRx 

Devel PGE in development, still to be delivered for the first time to the platform.  

SSIT PGE delivered and in SSI&T (CM or SIT) testing prior to operational processing
ValRx PGE undergoing ValRx testing and approving phase

P6 AMI - IBM  P6
P7 AMI - IBM  P7
X86 AMI - IBM X86
 Y Scripts in production

n/a Not needed for this PGE
N Development not yet begun

SSIT or SSIT Delivered and in SSI&T (CM or SIT) testing prior to operational processing

Devel Development in progress for inclusion in next delivery

 7"New" 
Wrapper 
Scripts for AMI 
Status 

Table 1 Key:
1Status

2Prod. Platform
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Date Affected Section or PGE/Product ID Revision Made
11.7P1, 9.0P1 Changed P6 and New Wrapper Status from "Devel" to "SSI&T", Changed 

X86 status from "N" to "SSI&T"
4.1-4.0P2 Changed P6 and New Wrapper Status from "SSI&T" to "ValRx"
4.1-4.0P3 New PGE added to list
1.4P3 Changed P6, X86, and New Wrapper Status from "Devel" to "SSI&T" 
4.1-4.0P2 Changed P6 and New Wrapper Status from "ValRx" to "Y"
9.2P2,3,4 Changed P6 and New Wrapper Status from "ValRx" to "Y"
1,4P3, 4.5-6.1P2,3, 4.5-6.2P2 Changed P6, X86 and New Wrapper Status from "SSI&T" to "ValRx" 
 4.1-4.0P3 Changed P6 and New Wrapper Status from "SSI&T" to "ValRx" 
 4.1-4.0P3 Changed P6 and New Wrapper Status from "ValRx" to "Y"
1.4P3, 4.5-6.1P2,3, 4.5-6.2P2 Changed P6, X86, and New Wrapper Status from "ValRx" to "Y"

3/6/2013 None No changes
4.1-4.1P7, 2P6, 2P7, 3P4                                                       
4.5-6.1P6

New PGEs added to list

9.0P1, 11.7P1 Changed P6 and New Wrapper Status from "SSI&T" to "Y"
10.0P4 Changed New Wrapper Status from "N" to "Devel"
1.4P3 Changed P6 and X86 status from "Y" to "Y/Devel" to indicate an updated 

version to replace current functioning version is in development 
4.-14.1P6, 2P4, 2P5, 3P3 Changed TK version from 16 to 18
10.0P4 Changed P6, X86, and New Wrapper Status from "Devel" to "SSI&T" 
1.4P3 Changed P6 and X86 status from "Y/Devel" to to "Y/SSIT" to indicate an 

updated version to replace current functioning version is in testing 
4.-14.1P6, 2P4, 2P5, 3P3 Changed P6 status to "ValRx"
All Removed column for SGI information

5/1/2013 No updates
4.-14.1P6, 2P4, 2P5, 3P3 Changed P6 status to "Y"
9.0P2,3 Changed X86 status from "N" to "Y" and X86 tk version fron "N/A" to "18"

5/29/2013 No updates
6/12/2013 4.1-4.1P4,5, 2P2, 2P3, 3P2 Changed P6 and New Wrapper status from "Devel" to "SSIT"

1.4P3 Removed "SSIT" from P6 and X86 status, added comment about ValRx 
4.5-6,1P2,3,  2P2, 4P1 Changed P6, X86, and New Wrapper Status from "Y" to "ValRx"

7/10/2013 No updates

1/9/2013

6/24/2013

5/15/2013

4/15/2013

Revisions:

1/23/2013

2/6/2013

2/20/2013

3/18/2013

4/1/2013
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Date Affected Section or PGE/Product ID Revision Made
Revisions:

5.1P2 Changed P6, X86, and New Wrapper Status from "N" to "Devel", and TK 
Version to 18

5.1P3 Changed TK Version from "16" to "18"
4.5-6.1P7 New PGE added to list
4.5-6.1P6 Changed comment to indicate this PGE is now an Ed4 PGE and not an 

NPP PGE
8/7/2013 10.0P4 Changed P6 and New Wrapper Status from "SSI&T" to "Y"

8/21/2013 No updates
9/4/2013 No updates

9/18/2013 4.5-6.5P4,5 Changed P6 and X86 status from "Y" to "Devel" to indicate an updated 
version to replace current version is in development 

10/2/2013 1.4P3 Changed TK version from "16" to "18"
10/16/2013 No updates
10/30/2013 No updates
11/13/2013 No updates
11/27/2013 9.0P4,5 Changed P6 and New Wrapper status from "Devel" to "SSIT"
12/11/2013 9.0P5 Changed P6 and New Wrapper status from "SSIT" back to "Devel"

1/8/2014 9.0P4 Changed P6 and New Wrapper status from "SSIT" back to "Devel"
1/22/2014 No updates

Table 1 Key Added new Statuses Y/D, Y/S, and Y/V
1.1P8, 1.2P1, 1.4P1, 1.4P2, 1.4P3 Changed P6 and X86 status from "Y" to "Y/S"

2/19/2014 4.5-6.0P6 New PGE added to list
3/5/2014 No updates

3/19/2014 No updates
1.4P3 Changed P6 status from "Y/S" to "N"
1.1P8, 1.2P1, 1.4P1, 1.4P2 Changed P6 and X86 statuses from "Y/S" to "Y"
4.5-6.0P6, 4.5-6.1P6 Changed P6 and X86 statuses from "Devel" to "SSIT"
4.1-4.1P7, 2P6, 2P7, 3P4  Changed P6 statuses from "Devel" to "SSIT"

4/16/2014 No updates
4/30/2014 No updates
5/14/2014 4.5-6.1P6 Changed P6 and X86 statuses from "SSIT" to "ValRx"
5/28/2014 7.2.1P2 Added new PGE
6/11/2014 9.2P3, 9.3P3, 9.4P3 Added new PGEs

10.0P4 Changed X86 Status from "Y" to "N"
7.3.1P2, 7.3.1P3, 7.3.1P4, 8.1P2, 9.1P2, 10.0P5 Added new PGEs

7/24/2013

4/2/2014

2/5/2014

6/25/2014
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Date Affected Section or PGE/Product ID Revision Made
Revisions:

7/11/2014 7.3.1P1, 8.1P1, 10.0P3, 10.0P4 Changed P6 status from "Y" to "SSIT"
4.5-6.0P6, 4.5-6.1P6 Changed P6 and X86 and New Wrapper Status from "SSI&T" to "Y"
4.5-6.1P7 Changed P6 and X86 and New Wrapper Status from "Devel" to "SSI&T"
9.1P2 Changed X86 and New Wrapper status "Devel"' to  "SSIT"
9.2P3, 9.3P3, 9.4P3 Changed P6 and New Wrapper status "Devel"' to  "SSIT"
9.2P3, 9.3P3, 9.4P3 Changed X86 status from "N"' to  "SSIT"
10.0P3, 4 Changed P6 status from "Devel" to "Y"
1.3P3 Removed from table

9/3/2014 5.0P3 Changed P6 status to "SSIT" from "N"
All Added new status - "ia"
All Added column for active SCCR ID
All Removed "New Wrapper" column
All Replaced Comment Column with Sat and Version columns
2.NPx, 3.NPx, 4.5-6.5P4,5, 5.0Px, 5.1P1,2,  5.4Px, 
6.NPx, 7.3.1P1, 7.2.1P1, 9.0P1, 9.1P1, 9.NP2, 
10.0P3, 11.NPx, 12.1P1

Changed P4 status from "Y" to "ia"

10/1/2014 1.0P3 New PGE added to list
10/15/2014 No Updates
10/29/2014 1.0P3 Added SCCR number
11/12/2014 1.1P8, 1.4P3 Updated SCCR numbers
11/26/2014 4.1-4.1P7, 2P6, 2P7, 3P4  Changed P6 Status from "ValRx" to "Y"
12/10/2014 No Updates
1/14/2015 9.0P6, 9.0P7, 11.7P2 New PGEs added to list
1/21/2015 No Updates

10.0P5 Changed P6 and X86 statuses to "SSIT", changed applicable  edition to 3 to 
4, added satellite NPP

1.4P3 Changed X86 status from "Y" to "Y/D"
3/4/2015 7.3.1P2/3/4 Changed P6 status from "Devel" to "SSIT". Changed X86 status and TK Ver 

from "N" and "N/A" to "SSIT" and "18"
7.2.1P2 Changed X86 status from "Devel" to "SSIT"
4.1-4.1P4,5, 2P2, 2P3, 3P2 Changed SCCR number to 919
4.1-4.1P7, 2P6, 2P7, 3P4  Changed SCCR number to 1047, Statuses to SSIT
1.4P3 Changed SCCR number to 1058
4.1-4.1P4,5, 2P2, 2P3, 3P2 Changed P6 status from "SSIT" to "ValRx"
10.0P5 Changed P6 status from "SSIT" to "ValRx"
5.0P3 Changed P6 status from "SSIT" to "Y"
8.1P2 Changed P6 status from "Devel" to "SSIT" 

8/20/2014

8/6/2014

3/18/2015

7/23/2014

2/4/2015

4/15/2015

4/1/2015

9/17/2014
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Date Affected Section or PGE/Product ID Revision Made
Revisions:

9.2P3, 3P3, 4P3 Changed P6 and X86 statuses from "SSIT" to "ValRx"
10.0P4 Changed P6 status from "Y" to "Devel", and SCCR to 1069
10.0P5 Changed X86 status from "Devel" to "ValRx"
1.0P3 Changed P6 and X86 statuses from "Devel" to "SSIT"
4.5-6.0P6,1P6,  9.xP3, 7.3.1P2,3,4,  8.1P2, 7.2.1P2 Changed CATALYST Integration Status from "N" to "Devel"

5/13/2015 No Updates
Removed P4 columns All
Added P7 columns All
4.1-4.1P4,5, 2P2, 2P3, 3P2 Changed P6 status from "ValRx" to "Y"
4.5-6,1P2,3,  2P2, 4P1 Changed P6 and X86 statuses from "ValRx" to "Y"
7.2.1P2 Changed X86 status from "SSIT" to "ValRx"
10.0P5 Changed P6 and X86 status from "ValRx" to "SSIT", Changed SCCR from 

1023 to 1075
10.0P4 Changed P6 status from "Devel" to "SSIT". Changed X86 status from "N" to 

"SSIT".
1.4P3 Changed X86 Status from "Y/D" to "Y/S"
4.1-4.1P7, 2P6, 2P7, 3P4  Changed P7 status from "Devel" to "SSIT"
4.5-6.1P7 Changed SCCR number to 1064
10.0P4, 10.0P5 Changed P6 and X86 status to "ValRx"
10.0P4, 10.0P5 Changed P6 and X86 statuses from "ValRx" to "SSIT"
4.5-6.1P7 Changed P7 status from "Devel" to "SSIT"
4.5-6.1P7 Changed P6 and X86 statuses from "SSIT" to "ValRx"
1.4P3 Changed X86 Status from "Y/S" to "Y"
10.0P4, 10.0P5 Changed P6 and X86 statuses from "SSIT" to "Y"
1.0P3 Changed SCCR to 1074, changed P6 and X86 status from "SSIT" to "Y"

7/8/2015

6/10/2015

5/27/2015

4./27/15

7/22/2015

6/24/2015
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