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September 9, 2015 - System Issues and Status 
Table 1:  PR Status for 09/09/15 

(Status as of 09/08/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

*** Baseline1-QC PRs – Standing  
NPP 780-14 
NPP 1056-14 
NPP 1059-14 
NPP 1062-14 
NPP 1065-14 
SCCRs 911, 
1041, 863, 
756, 867 

NPP Baseline1-
QC 

BDS, IES, 
ES8 

1.0P2  
1.1P8  
1.2P1  
1.4P1  
2.2P1 

Standing Request 
11/1/2014 – 
12/31/2018 

Active 
 
 
 
 
Priority 2 

AM 1028-14 
AM 1057-14 
AM 1060-14 
AM 1063-14  
SCCRs 1041, 
863, 756, 867 

Terra 
 
 

Baseline1-
QC 

BDS, IES, 
ES8 

1.1P8  
1.2P1  
1.4P1  
2.2P1 

Standing Request 
11/1/2014 – 
12/31/2018 

Active 
 
  
 
Priority 2 

PM 1054-14 
PM 1055-14 
PM 1058-14 
PM 1061-14 
PM 1064-14 
SCCRs 1041, 
863, 756, 867 

Aqua 
(FM3, 
FM4) 

Baseline1-
QC 

BDS, IES, 
ES8 

1.1P8  
1.2P1  
1.4P1  
2.2P1 

Standing Request 
11/1/2014 – 
12/31/2018 

Active 
 
 
 
Priority 2 

NPP 1573-15 
NPP 1574-15 
NPP 1575-15 
NPP 1576-15 
NPP 1577-15 
SCCRs 1074, 
1052, 863, 
1082, 867 

NPP Baseline1-
QC 

Eph, Att 
BDS, IES 
PRES8 
BDSI 
ES8 

1.0P3  
1.1P8  
1.2P1  
1.4P1  
2.2P1 

Standing Request 
9/1/2015 – 
12/31/2018 

Ready Final 
Review Complete 

 
 
Review Complete 
 
Priority 2 
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Table 1:  PR Status for 09/09/15 
(Status as of 09/08/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

AM 1591-15 
AM 1594-15 
AM 1596-15 
AM 1598-15  
SCCRs 1052, 
863,1082,867 

Terra 
 
 

Baseline1-
QC 

BDS, IES 
PRES8 
BDSI 
ES8 

1.1P8  
1.2P1  
1.4P1  
2.2P1 

Standing Request 
9/1/2015 – 
12/31/2018 

Review Complete 
 
Pending SIT Review 
 
Priority 2 

PM 1592-15 
PM 1593-15 
PM 1595-15 
PM 1597-15 
PM 1599-15 
SCCRs 1052, 
863,1082,867 

 Aqua 
(FM3, 
FM4) 

Baseline1-
QC 

BDS, IES  
PRES8 
BDSI 
ES8 

1.1P8  
1.2P1  
1.4P1  
2.2P1 

Standing Request 
9/1/2015 – 
12/31/2018 

Review Complete 
 
Pending SIT Review 
 
Priority 2 

*** Edition1-CV PRs – Standing  
NPP 781-14   
NPP 1069-14 
NPP 1073-14 
NPP 1077-14 
NPP 1083-14 
SCCRs 911, 
1041, 863, 
756  

NPP Edition1-
CV 

BDS, IES 1.0P2 
1.1P8 
1.2P1 
1.4P1 
1.4P2 

Standing Request 
6/30/2014 – 
12/31/2018 

Active 
  
  
 
Priority 2 

NPP 1087-14 
NPP 1091-14  
NPP 1095-14 
NPP 1099-14 
SCCR 867 

NPP Edition1-
CV 

ERBE-like 2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing Request 
6/30/2014 – 
12/31/2018 

Active 
 
 
Priority 2 

AM 1066-14 
AM 1070-14 
AM 1074-14 
AM  1080-14 
SCCRs 1041, 
863, 756, 770 

Terra  
 

Edition1-
CV 

BDS  1.1P8 
1.2P1 
1.4P1 
1.4P2 
 

Standing request 
9/30/2014 – 
12/31/2018 

Active 
  
 
Priority 2 
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Table 1:  PR Status for 09/09/15 
(Status as of 09/08/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

AM 1084-14 
AM 1088-14 
AM 1092-14 
AM 1096-14 
SCCR 867 

Terra  
 

Edition1-
CV 

ERBElike  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
9/30/2014 – 
12/31/2018 

Active 
 
 
Priority 2 

PM  1067-14 
PM  1071-14 
PM  1075-14 
PM  1081-14 
SCCRs 1041, 
863, 756, 770 

Aqua 
FM3  

Edition1-
CV 

BDS  1.1P8 
1.2P1 
1.4P1 
1.4P2 
 

Standing request 
9/30/2014 – 
12/31/2018 

Active, Priority 2 

PM 1085-14 
PM 1089-14 
PM 1093-14 
PM 1097-14 
SCCR 867 

Aqua 
FM3  

Edition1-
CV 

ERBElike  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
9/30/2014 – 
12/31/2018 

Active, Priority 2 

PM  1072-14 
PM  1068-14 
PM  1076-14 
PM  1082-14 
SCCRs 1041, 
863, 756, 770 

Aqua 
FM4 

Ed1-CV-
NoSW 

BDS  1.1P8 
1.2P1 
1.4P1 
1.4P2 
 

Standing request 
9/30/2014 – 
12/31/2018 

Active, Priority 2 

PM 1086-14 
PM 1090-14 
PM 1094-14 
PM 1098-14 
SCCR 867 

Aqua 
FM4 

Ed1-CV-
NoSW 

ERBElike  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
9/30/2014 – 
12/31/2018 

Active, Priority 2 

AM 1294-15 
PM 1295-15 
AM 1282-15 
PM 1283-15 
AM 1280-15 
PM 1281-15 
AM 1286-15 
PM 1287-15 
SCCR 919 

Terra 
 
Aqua 

Edition1-
CV 

SSFi 
Clouds   

4.1-4.1P4/5 
 
4.1-4.2P2 
 
4.1-4.2P3 
 
4.1-4.3P2 

Standing Request 
11/29/14 - 12/31/18 
 
 
 
 
12/2014 – 12/2018 

Active 
 
 
 
 
 
 
 
Priority 2 
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Table 1:  PR Status for 09/09/15 
(Status as of 09/08/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

AM 1271/74/ 
77-15, PM 
1272/73/75/ 
76/78/79-15 
SCCR 913 

FM1, 
FM2, 
FM3, 
FM4 

Edition1-CV SSF 4.5-6.1P2/3 
4.5-6.2P2 
4.5-6.4P1 

Standing Request 
11/29/14 - 12/31/18 
 
12/2014 – 12/2018 

Active 
 
 
 
Priority 2 

NPP 1578-15   
NPP 1579-15 
NPP 1580-15 
NPP 1581-15 
NPP 1582-15 
SCCRs 1074, 
1052, 863, 
1082, 770  

NPP Edition1-
CV 

Eph, Att 
BDS, IES  
PRES8 
BDSI 
GAIN 

1.0P3 
1.1P8 
1.2P1 
1.4P1 
1.4P2 

Standing Request 
8/31/2015 – 
12/31/2018 

Pending SS Review 
  
  
 
 
Priority 2 

NPP 1583-15 
NPP 1584-15  
NPP 1585-15 
NPP 1586-15 
SCCR 867 

NPP Edition1-
CV 

ERBE-like 2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing Request 
7/31/2015 – 
12/31/2018 
8/2015 – 11/2018 

Review Complete 
 
 
 
Priority 2 

AM 1600-15 
AM 1603-15 
AM 1606-15 
AM 1609-15 
SCCRs 1052, 
863,1082,770 

Terra  
 

Edition1-
CV 

BDS, IES  
PRES8 
BDSI 
GAIN 

1.1P8 
1.2P1 
1.4P1 
1.4P2 
 

Standing request 
8/31/2015 – 
12/31/2018 

Pending SS Review 
  
 
 
Priority 2 

AM 1612-15 
AM 1615-15 
AM 1618-15 
AM 1621-15 
SCCR 867 

Terra  
 

Edition1-
CV 

ERBE-like  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
7/31/2015 – 
12/31/2018 
8/2015 – 11/2018 

Pending SIT Review 
Review Complete 
Pending SIT Review 

 
Priority 2 

PM  1601-15 
PM  1604-15 
PM  1607-15 
PM  1610-15 
SCCRs 1052, 
863,1082,770 

Aqua 
FM3  

Edition1-
CV 

BDS, IES  
PRES8 
BDSI 
GAIN 

1.1P8 
1.2P1 
1.4P1 
1.4P2 
 

Standing request 
8/31/2015 – 
12/31/2018 

Pending SS Review 
  
 
 
Priority 2 
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Table 1:  PR Status for 09/09/15 
(Status as of 09/08/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

PM 1613-15 
PM 1616-15 
PM 1619-15 
PM 1622-15 
SCCR 867 

Aqua 
FM3  

Edition1-
CV 

ERBE-like  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
7/31/2015 – 
12/31/2018 
8/2015 – 11/2018 

Pending SIT Review 
 
 
 
Priority 2 

PM  1602-15 
PM  1605-15 
PM  1608-15 
PM  1611-15 
SCCRs 1052, 
863,1082,770 

Aqua 
FM4 

Ed1-CV-
NoSW 

BDS, IES  
PRES8 
BDSI 
GAIN 

1.1P8 
1.2P1 
1.4P1 
1.4P2 
 

Standing request 
8/31/2015 – 
12/31/2018 

Pending SS Review 
  
 
 
Priority 2 

PM 1614-15 
PM 1617-15 
PM 1620-15 
PM 1623-15 
SCCR 867 

Aqua 
FM4 

Ed1-CV-
NoSW 

ERBE-like  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
7/31/2015 – 
12/31/2018 
8/2015 – 11/2018 

Pending SIT Review 
 
 
 
Priority 2 

*** Snow and Ice Products PRs – Standing 
M 841-14 
SCCR 918 

 NSIDC-
CLASS 

EICE 
ESNOW 

4.1-4.0P2 Standing Request 
5/1/14 – 12/31/15 

Active 

M 847-14 
  
SCCR 943 

 NSIDC-
AFWA-
Mesh16th 

ESNOW 
EICE 

4.1-4.0P3 Standing Request 
5/1/14 – 12/31/15 

Active 

M 794-14 
SCCR 867 

  NSIDC SNOW   2.1P1 Standing Request 
1/2015 – 2/2019 

Active 

*** MOA/PMOA Products PRs – Standing  
M 1146-14 
SCCR 920 

CERES DAO-G5-
CERES 

MOA 12.1P1 Standing request 
1/2/15 – 1/1/17 

Active 
Priority 2 

M 1147-14  
SCCR 914 

CERES DAO-G5-
CERES 

PMOA 9.1P1 Standing request 
1/1/15 – 12/31/16 

Active 
Priority 2 

M 1348-15 
SCCR 749 

CERES GMAO-
G541-Ed4 

MOA 12.1P2 Standing request 
4/2/15 thru 5/1/17 

Ready Final (active 
on 6/26), Priority 2 

M 1101-14 
SCCR 1018 

CERES GMAO-
G541-Ed4 

PMOA 9.1P2 Standing Request 
8/1/2014 – 
12/31/2016 

Active 
 
Priority 2 
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Table 1:  PR Status for 09/09/15 
(Status as of 09/08/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

 

The PRs that follow are the Non-Standing PRs that can be processed 
 

*** Edition 3 Instrument & ERBElike PRs 
       

*** Edition 4 Instrument & ERBElike PRs 
       

*** Edition 1 NPP Instrument and ERBE-like PRs  
       

*** Edition 3 SSF & SSF1deg-Hour (SSF, SFC & SAH) 
1397/1431-15 
SCCRs 
984/939 

FM1 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 

12/1/14 – 12/1/14 Complete 
Active 
Priority 2 

1398/1432-15 
SCCRs 
984/939 

FM3 Edition3A SSF 4.5-6.5P5 
4.5-6.2P4 

12/1/14 – 12/1/14 Complete 
Active 
Priority 2 

1029-14 
1030-14 
1031-14 
SCCRs 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

1/1/07 – 2/28/07 Ready Final 

 

 

Priority 3 

1032-14 
1033-14 
1034-14 
SCCRs 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

6/1/07 – 7/31/07 Ready Final 

 

 

Priority 3 
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Table 1:  PR Status for 09/09/15 
(Status as of 09/08/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1035-14 
1036-14 
1037-14 
SCCRs 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

6/08 Ready Final 

 

 

Priority 3 

1038-14 
1039-14 
1040-14 
SCCRs 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

12/08 Ready Final 

 

 

Priority 3 

1041-14 
1042-14 
1043-14 
SCCRs 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

7/09 Ready Final 

 

 

Priority 3 

1044-14 
1045-14 
1046-14 
SCCRs 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

12/09 Ready Final 

 

 

Priority 3 

1047-14 
1048-14 
1049-14 
SCCRs 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

6/11 Ready Final 

 

 
Priority 3 

1050-14 
1051-14 
1052-14 
SCCR 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

11/1/12 – 12/31/12 Ready Final 

 

 

Priority 3 
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Table 1:  PR Status for 09/09/15 
(Status as of 09/08/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

*** Edition 3 TSI --> SYNI --> SYN1deg   
1668-15 
SCCR 938 

Terra+ 
Aqua 

Edition3A SYNI 7.2.1P1 3/15 – 4/15 Pending SIT Review 

Priority 2 

1669-15 
SCCR 801 

Terra+ 
Aqua 

Edition3A SYN1deg 8.1P1 3/15 – 4/15 Active 

Priority 2 

       

*** Edition 3 SSF1deg   
1497-15 
SCCR 1069 

Terra Edition3A SSF1deg-
Month 

10.0P4 7/2010 – 11/2014 Ready Final 
Priority 1 

1500-15 
SCCR 1069 

Aqua Edition3A SSF1deg-
Month 

10.0P4 7/2010 – 11/2014 Ready Final 
Priority 1 

1665-15 
SCCR 1069 

Terra Edition3A SSF1deg-
Month 

10.0P4 12/2014 – 4/2015 Pending SIT Review 
Priority 2 

1666-15 
SCCR 1069 

Aqua Edition3A SSF1deg-
Month 

10.0P4 12/2014 – 4/2015 Pending SIT Review 
Priority 2 

**** Beta2-Ed4 SSFi --> SSF, Edition4 SSF 
1254-15, 
1257-15, 
1259-15, 
1261-15 
SCCR 947 

FM1, 
FM2 

Beta2-Ed4 SSFi 4.1-4.1P6 
4.1-4.2P5 
4.1-4.2P4 
4.1-4.3P3 

9/11/09 – 12/31/13 
1/2010 – 12/2013 

Active 
  

Priority 2 

1262-15, 
1265-15, 
1268-15 
SCCR 814 

FM1, 
FM2 

Beta2-Ed4 SSF 4.5-6.1P4 
4.5-6.2P3 
4.5-6.4P2 

1/2010 – 12/2013 Active 

Priority 2 

1255-15, 
1256-15, 
1258-15, 
1260-15 
SCCR 947 

FM3, 
FM4 

Beta2-Ed4   SSFi 4.1-4.1P6 
4.1-4.2P5 
4.1-4.2P4 
4.1-4.3P3 

9/11/09 – 12/31/13 
1/2010 – 12/2013 

Active 
 
 
Priority 2 

1263-15, 
1266-15, 
1269-15 
SCCR 814 

FM3 Beta2-Ed4  SSF 4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

1/2010 – 12/2013 Active 
 
Priority 2 
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Table 1:  PR Status for 09/09/15 
(Status as of 09/08/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1264-15, 
1267-15, 
1270-15 
SCCR 814 

FM4 Beta2-Ed4-
NoSW 

SSF 4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

1/2010 – 12/2013 Active 
 
Priority 2 

1296-15 
1298-15 
1300-15 
SCCR 1010 

Terra-
MODIS 

Edition4A SSF-1deg 9.2P3 
9.3P3 
9.4P3 

3/01/00 – 12/01/09 
3/2000 – 11/2009 

Complete 
Ready Final 
Priority 2 

1297-15 
1299-15 
1301-15 
SCCR 1010 

Aqua-
MODIS 

Edition4A SSF-1deg 9.2P3 
9.3P3 
9.4P3 

7/03/02 – 12/01/09 
7/2002 – 11/2009 

Ready Final 
 
Active, Priority 2 

1302-15 
SCCR 1075 

Terra 
 

Edition4A SSF1deg-
month 

10.0P5 3/2000 – 11/2009 Ready Final 
Priority 2 

1303-15 
SCCR 1075 

Aqua Edition4A SSF1deg-
month 

10.0P5 7/2002 – 11/2009 Ready Final 
Priority 2 

1357-15 
SCCR 1001 

Terra Edition4 sibi 4.5-6.0P6 1/2010 – 12/2013 Active 
Priority 2 

1358-15 
SCCR 1001 

Aqua Edition4 sibi 4.5-6.0P6 1/2010 – 12/2013 Active 
Priority 2 

1359-15 
1361-15 
1363-15 
SCCRs 973, 
814 

FM1 
FM2 

Edition4A SSF 4.5-6.1P6 
4.5-6.2P3 
4.5-6.4P2 
 

1/1/2010-
12/31/2013 

Active 
 
 
Priority 2 

1360-15 
1362-15 
1364-15 
SCCRs 973, 
814 

FM3 Edition4A SSF 4.5-6.1P6 
4.5-6.2P3 
4.5-6.4P2 
 

1/1/2010-
12/31/2013 

Active 
 
 
Priority 2 

1365-15 
SCCR 1028 

FM1 
FM2 

Edition4A SAH 5.0P3 1/2010 – 12/2013 Ready Final 
Priority 2 

1366-15 
SCCR 1028 

FM3 Edition4A SAH 5.0P3 1/2010 – 12/2013 Ready Final 
Priority 2 
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Table 1:  PR Status for 09/09/15 
(Status as of 09/08/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1507-15 
1509-15 
1511-15 
SCCR 1010 

Terra-
MODIS 

Edition4A SSF-1deg 9.2P3 
9.3P3 
9.4P3 

12/2/09 – 12/1/13 
12/2009 – 11/2013 

Pending SIT Review 
Priority 2 

1508-15 
1510-15 
1512-15 
SCCR 1010 

Aqua-
MODIS 

Edition4A SSF-1deg 9.2P3 
9.3P3 
9.4P3 

12/2/09 – 12/1/13 
12/2009 – 11/2013 

Pending SIT Review 
Priority 2 

*** Edition 4A PMOA, TSI --> SYNI --> SYN1deg   
1466-15 
SCCR 1024 

Aqua Edition4A TSI 7.3.1P2 1/2005 – 12/2010 Active 

Priority 2 

1467-15 
SCCR 1024 

Terra 
+Aqua 

Edition4A TSI 7.3.1P3 1/2005 – 12/2010 Active 

Priority 2 

1468-15 
SCCR 1024 

Terra 
+Aqua 

Edition4A TSI 7.3.1P4 1/2005 – 12/2010 Ready Final 

Priority 2 

1489-15 
SCCR 1017 

Terra+ 
Aqua 

Edition4A SYNI 7.2.1P2 1/2008 – 12/2010 Ready Final 

Priority 2 

1490-15 
SCCR 1025 

Terra+ 
Aqua 

Edition4A SYN1deg 8.1P2 1/2005 – 12/2010 Ready Final 

Priority 2 

*** Edition 1 NPP Clouds and Inversion PRs 
1395-15, 
1444-15 to 
1450-15 
SCCR 1047 

FM5 Edition1A SSFi 4.1-4.1P7 
4.1-4.2P6 
4.1-4.2P7 
4.1-4.3P4 

1/19/12 – 12/31/12 
1/1/12 – 12/31/12 
1/1/13 – 3/31/14 
 

Ready Final 
(updated from P6 to 
P7), Priority 2 

1396-15 
SCCR 1047 

FM5 Edition1A SSFi 4.1-4.1P7 
 

1/1/13 – 3/31/14 P6 PR Rejected by SS, 
replaced w/ 1448-15 

1371-15 to 
1374-15 
SCCRs 1001, 
1064, 814 

FM5 Edition1A SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

1/1/12 – 3/31/14 
1/27/12 – 3/31/14 
1/27/12 – 3/31/14 
1/1/12 – 3/31/14 
 

Ready Final 

 
Priority 2 
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Table 1:  PR Status for 09/09/15 
(Status as of 09/08/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

*** ISCCP-D2like Stream (all the ISCCP-D2like products) 
       

**** ValRx PRs for newly delivered PGEs   
1002-14 
SCCR 1028 

FM1, 
FM2 

ValR1028 SAH 5.0P3 7/2004 ValRx Review 
Priority 2 

1003-14 
SCCR 1028 

FM3, 
FM4 

ValR1028 SAH 5.0P3 7/2004 ValRx Review 
Priority 2 

1004-14 
SCCR 1041 

FM1 
FM2 

ValR1041-P6 IES, BDS 1.1P8  6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1005-14 
SCCR 1041 

FM3 ValR1041-P6 IES, BDS 1.1P8  6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1006-14 
SCCR 1041 

FM4 ValR1041-P6 IES, BDS 1.1P8 6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1007-14 
SCCR 1041 

FM5 ValR1041-P6 IES, BDS 1.1P8  6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1008-14 
SCCR 1041 

FM1 
FM2 

ValR1041-
X86 

IES, BDS 1.1P8  6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1009-14 
SCCR 1041 

FM3 ValR1041-
X86 

IES, BDS 1.1P8 6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1010-14 
SCCR 1041 

FM4 ValR1041-
X86 

IES, BDS 1.1P8 6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1011-14 
SCCR 1041 

FM5 ValR1041-
X86 

IES, BDS 1.1P8 6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1150-15 
1152-15 
1154-15 
1156-15 
SCCR 919 

Terra ValR1-P6 SSFi 4.1-4.1P4 
4.1-4.2P2 
4.1-4.2P3 
4.1-4.3P2 

4/13 On Hold - 
Preproduction - 
ValRx Review 
 
Priority Level 2 

1151-15 
1153-15 
1155-15 
1157-15 
SCCR 919 

Aqua ValR1-P6 SSFi 4.1-4.1P5 
4.1-4.2P2 
4.1-4.2P3 
4.1-4.3P2 

4/13 On Hold - 
Preproduction - 
ValRx Review 
 
Priority Level 2 
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Table 1:  PR Status for 09/09/15 
(Status as of 09/08/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

290-13 thru 
292-13 
SCCR 913 

Terra ValR1-P6 SSF 4.5-6.1P2 
4.5-6.2P2 
4.5-6.4P1 

4/13 On Hold - Preprod - 
ValRx Review 
Priority Level 2 

293-13 thru 
295-13 
SCCR 913 

Aqua ValR1-P6 SSF 4.5-6.1P3 
4.5-6.2P2 
4.5-6.4P1 

4/13 On Hold - Preprod - 
ValRx Review 
Priority Level 2 

296-13 
297-13  
298-13 
SCCR 913 

Terra ValR1-X86 SSF 4.5-6.1P2 
4.5-6.2P2 
4.5-6.4P1 

4/13 On Hold - Preprod - 
ValRx Review 
 
Priority Level 2 

299-13 thru 
301-13 
SCCR 913 

Aqua ValR1-X86 SSF 4.5-6.1P3 
4.5-6.2P2 
4.5-6.4P1 

4/13 On Hold - Preprod - 
ValRx Review 
Priority Level 2 

1473-15 
SCCR 1038 

NPP Baseline1-
QC 

Eph, Att 1.0P3 6/10/15 - 6/15/15 Ready Final 
Priority 2 

1480-15 
1481-15 
SCCR 1064 

FM5 ValR-NPP 
ValR-NPP-
X86 

SSF 4.5-6.1P7 
 

7/1/13 – 7/31/13 
 

Ready Final 
Priority 2 

1563-15 
SCCR 1074 

NPP Baseline1-
QC 

Eph, Att 1.0P3 7/16/15 - 9/1/15 Ready Final 
Priority 2 

**** The PRs are for PGEs that have not completed pre-op testing and 
been promoted to the production environment 
       

**** The PRs that follow are for PGEs that are pending delivery or other 
future event.    
1587-15 
1588-15 
1589-15 
1590-15 
SCCR 1052 

Terra 
FM3 
FM4 
FM5 

ValR1052 BDS, IES 1.1P8  
 

6/12/2015 Review Complete 
 

 
Priority 2 

       

**** The PRs that follow have completed processing  
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Table 1:  PR Status for 09/09/15 
(Status as of 09/08/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

546-14  
549-14 
551-14 
SCCR 867 

FM1 
FM2 

Edition3 ES8 2.2P1 
2.3P1 
2.3P2 

7/1/2013 – 
10/31/2013 

Pending Op Review 

710-14 
711-14  
SCCR 979 

FM5 ValR979-Ed1 BDS, IES 1.4P3 02/2012, 
12/2013 

Review Complete 
Should be Complete 

116-13 
117-13 
SCCR 814 

FM3+ 
FM4 

ValR2-
Beta2Ed4 

SSF 4.5-6.1P5 7/1/06 – 7/31/06 
1/1/07 – 1/31/07 

Ready Final 
 
Need to be closed 

1023-14 
SCCR 867 

FM1 Edition4 CXDR 2.3P2 2/1/11 – 10/31/13 Review Complete 

Priority 2 
Needs to be closed 

995-14 
996-14 
SCCR 814 

FM3, 
FM4 

Edition4A SSF 4.5-6.2P3 
4.5-6.4P2 
 

6/30/02 – 3/30/05 
7/2002 – 3/2005 
 

Ready Final 
Active (4/7/15), 
should be Complete 

744-14 
SCCR 1016 

Terra ValR1016 SSF1deg-
month 

10.0P4 12/2013 Review Complete 
Should be Complete 

745-14 
SCCR 1016 

Aqua ValR1016 SSF1deg-
month 

10.0P4 12/2013 Review Complete 
Should be Complete 

746-14 
747-14 
SCCR 1016 

Terra+ 
Aqua 

ValR1016 TSI 10.0P3 
7.3.1P1 

12/2013 Ready Final 
Review Complete 
Should be Complete 

750-14 
SCCR 801 

Terra+ 
Aqua 

ValR1016 SYN1deg 8.1P1 12/2013 Review Complete 
Should be Complete 

985-14 
SCCR 984 

FM1 ValR1040-
Ed3 

SSF 4.5-6.5P4 01/31/2012 Ready Final – should 
be complete 

  
986-14 
SCCR 984 

FM3 ValR1040-
Ed3 

SSF 4.5-6.5P5 12/31/2012 Ready Final – should 
be complete 
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Table 1:  PR Status for 09/09/15 
(Status as of 09/08/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

987-14 
SCCR 947 

Terra ValR1040-
Ed4 

SSFi 4.1-4.1P6 7/1/2007 Pending SS Review 

Should be complete 

  

988-14 
SCCR 947 

Aqua ValR1040-
Ed4 

SSFi 4.1-4.1P6 7/1/2007 Pending SS Review 

Should be complete 

  

852-14 
853-14 
854-14 
855-14 
SCCRs 1001, 
974, 814 

FM5 ValR-NPP-
P6 

SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

1/1/13 – 1/31/13 Complete 
Ready Final 
  
 
Should be Complete 

858-14 
859-14 
860-14 
861-14 
SCCRs 1001, 
974, 814 

FM5 ValR-NPP-P6 SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

4/1/13 – 4/30/13 Complete  
Ready Final 
 

Should be Complete 

868-14 
869-14 
870-14 
871-14 
SCCRs 1001, 
974, 814 

FM5 ValR-NPP-P6 SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

7/1/13 – 7/31/13 Complete 
Ready Final 

  
Should be Complete 

856-14 
857-14 
SCCRs 1001, 
974  

FM5 ValR-NPP-
X86 

SSF 4.5-6.0P6 
4.5-6.1P7 
  

1/1/13 – 1/31/13 Complete  
Ready Final 
Should be Complete 

862-14 
863-14 
SCCRs 1001, 
974  

FM5 ValR-NPP-
X86 

SSF 4.5-6.0P6 
4.5-6.1P7 
  

4/1/13 – 4/30/13 Active 
Ready Final 

Should be Complete 
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Table 1:  PR Status for 09/09/15 
(Status as of 09/08/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

872-14 
873-14 
SCCRs 1001, 
974  

FM5 ValR-NPP-
X86 

SSF 4.5-6.0P6 
4.5-6.1P7 
  

7/1/13 – 7/31/13 Complete 
Ready Final 
Should be Complete 

886-14 
887-14 
888-14 
SCCR 1010 

NPP ValR1-P6 SSF1deg 9.2P3 
9.3P3 
9.4P3 

3/31/13 – 5/1/13 
04/2013 
04/2013 

Ready Final 
Should be Complete 
Priority 2 

895-14 
896-14 
897-14 
SCCR 1010 

NPP ValR1-X86 SSF1deg 9.2P3 
9.3P3 
9.4P3 

3/31/13 – 5/1/13 
04/2013 
04/2013 

Ready Final 
Should be Complete 
Priority 2 

638-14 thru 
641-14 
SCCR 947 

FM1, 
FM2 

Beta2-Ed4 SSFi 4.1-4.1P6 
4.1-4.2P4 
4.1-4.2P5 
4.1-4.3P3 

6/2005 – 12/2009 all Active, should be 
complete 
Priority 2 

618-14 thru 
620-14 
SCCR 814 

FM1, 
FM2 

Beta2-Ed4 SSF 4.5-6.1P4 
4.5-6.2P3 
4.5-6.4P2 

6/2005 – 12/2009 all Active, should be 
complete 
Priority 2 

617-14 
628-14 thru 
630-14 
SCCR 947 

FM3, 
FM4 

Beta2-Ed4   SSFi 4.1-4.1P6 
4.1-4.2P4 
4.1-4.2P5 
4.1-4.3P3 

4/2005 – 12/2009 all Active, should be 
complete 
 
Priority 2 

621-14 
623-14 
625-14 
SCCR 814 

FM3 Beta2-Ed4  SSF 4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

4/2005 – 12/2009 all Active, should be 
complete 
Priority 2 

624-14,  
627-14,  
626-14 
SCCR 814 

FM4 Beta2-Ed4-
NoSW 

SSF 4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

4/2005 – 12/2009 all Active, should be 
complete 
Priority 2 
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Table 1:  PR Status for 09/09/15 
(Status as of 09/08/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1246-15 
1248-15 
1250-15 
SCCRs 973, 
814 

FM1 
FM2 

Edition4A SSF 4.5-6.1P6 
4.5-6.2P3 
4.5-6.4P2 
 

6/1/2005-
12/31/2009 

Active 
Ready Final 
Active (completed) 
Priority 2 

1247-15 
1249-15 
1251-15 
SCCRs 973, 
814 

FM3 Edition4A SSF 4.5-6.1P6 
4.5-6.2P3 
4.5-6.4P2 
 

3/31/2005-
12/31/2009 

Active 
Ready Final 
all should be complete 
Priority 2 

1368-15 
1370-15 
SCCR 1010 

Terra ValR1-X86 SSF1deg 9.2P3 
9.3P3 

9/30/01 – 11/01/01 
10/2001 

Ready Final (should 
be complete), Active 
Priority 2 

1501-15 
1502-15 
SCCR 1010 

Terra ValR1-X86 SSF1deg 9.2P3 
9.3P3 

10/31/2001 
10/2001 

Pending SIT Review 
Priority 2 
should be complete 

1527-15 
SCCR 867 

FM3 Edition3 SCCD 
SCCN 

2.4P1 1/15/15 – 3/15/15 Active 
Completed July 1 

1532-15 
SCCR 867 

FM1 Edition3 CXDR 2.3P1 1/2015 – 3/2015 Review Complete 
Completed July 2 

1535-15 
SCCR 867 

FM3 Edition3 CXDR 2.3P2 11/2014 – 1/2015 Review Complete 
Completed July 2 

1482-15 
1483-15 
1484-15 
1485-15 
1486-15 
1487-15 
1488-15 
SCCR 1058 

NPP 
Terra 
FM3 
FM4 
Terra 
FM3 
FM4 

ValR-Ed1 
ValR-Ed3 
 
 
ValR-Ed4 

BDS, IES 1.4P3 4/1/12 – 4/7/12 
12/01/14 – 
12/07/12 

Review Complete 
Completed 6/24/15 
 
 
 
Priority 2 

1491-15 
SCCR 1074 

NPP ValR1-X86 Eph, Att 1.0P3 5/13/15 - 5/18/15 Ready Final, Priority 
2, Completed 
7/20/15 

1568-15 
SCCR 1025 

Terra+ 
Aqua 

ValR1-X86 SYN1deg 8.1P2 10/2002 Pending SIT Review 
Priority 2, ran 
7/13/15 



17 

Table 1:  PR Status for 09/09/15 
(Status as of 09/08/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1571-15 
1572-15 
SCCRs 1001  

FM5 ValR-NPP-P6 
ValR-NPP-
X86 

SSF 4.5-6.0P6  07/2013 Ready Final 
Priority 2, ran 7/31/15 

1496-15 
SCCR 1069 

Terra Edition3A SSF1deg-
Month 

10.0P4 12/2007 – 6/2010 Complete 

1499-15 
SCCR 1069 

Aqua Edition3A SSF1deg-
Month 

10.0P4 12/2007 – 6/2010 Complete 

1476-15 
1477-15 
1478-15 
1479-15 
SCCR 1047 

NPP ValR-NPP SSFi 4.1-4.1P7 
4.1-4.2P7 
4.1-4.2P6 
4.1-4.3P4 

7/13 Complete 

1624/1627-15 
SCCRs 1058, 
863 

Terra Edition3 BDS, IES 
PRES8 

1.4P3 
1.2P1 

4/1/15 – 5/31/15 Complete 

1625/1628-15 
SCCRs 1058, 
863 

FM3 Edition3 BDS, IES 
PRES8 

1.4P3 
1.2P1 

4/1/15 – 5/31/15 Complete 

1626/1629-15 
SCCRs 1058, 
863 

FM4 Ed3-NoSW BDS, IES 
PRES8 

1.4P3 
1.2P1 

4/1/15 – 5/31/15 Complete 

1630-15 
SCCR 867 

FM1 Edition3 SCCD 
SCCN 

2.4P1 4/15/15 – 5/15/15 Complete 

1631-15 
SCCR 867 

FM2 Edition3 SCCD 
SCCN 

2.4P1 4/15/15 – 5/15/15 Complete 

1632-15 
SCCR 867 

FM3 Edition3 SCCD 
SCCN 

2.4P1 4/15/15 – 5/15/15 Complete 

1633-15 
SCCR 867 

FM4 Ed3-NoSW SCCD 
SCCN 

2.4P1 4/15/15 – 5/15/15 Complete 

1634-15 
SCCR 867 

FM1 
FM2 

Edition3 ES8 2.2P1 4/1/15 – 5/31/15 Complete 

1635-14 
SCCR 867 

FM3 Edition3 ES8 2.2P1 4/1/15 – 5/31/15 Complete 

1636-14 
SCCR 867 

FM4 Ed3-NoSW ES8 2.2P1 4/1/15 – 5/31/15 Complete 

1637-15 
SCCR 867 

FM1 Edition3 CXDR 2.3P1 4/2015 – 5/2015 Complete 
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Table 1:  PR Status for 09/09/15 
(Status as of 09/08/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1638-15 
SCCR 867 

FM3 Edition3 CXDR 2.3P1 4/2015 – 5/2015 Complete 

1639-15 
SCCR 867 

FM1 Edition3 CXDR 2.3P2 2/2015 – 3/2015 Complete 

1640-15 
SCCR 867 

FM3 Edition3 CXDR 2.3P2 2/2015 – 3/2015 Complete 

1641-15 
SCCR 867 

Terra Edition3 ES4, ES9 3.1P1 3/2015 – 4/2015 Complete 

1642-15 
SCCR 867 

Aqua Edition3 ES4, ES9 3.1P1 3/2015 – 4/2015 Complete 

1643-15 
SCCR 867 

Terra+ 
Aqua 

Edition3 ES4, ES9 3.2P1 3/2015 – 4/2015 Complete 

1290-15 
1291-15 
1292-15 
1293-15 
SCCR 1047 

NPP ValR-NPP SSFi 4.1-4.1P7 
4.1-4.2P7 
4.1-4.2P6 
4.1-4.3P4 

7/13 Complete 

1644-15 
1646-15 
1648-15 
SCCRs 984, 
939 

FM1 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

4/01/15 – 5/31/15 
 
4/2015 – 5/2015 

Complete 

1645-15 
1647-15 
1649-15 
SCCRs 984, 
939 

FM3 Edition3A SSF 4.5-6.5P5 
4.5-6.2P4 
4.5-6.4P1 

4/01/15 – 5/31/15 
 
4/2015 – 5/2015 

Complete 

1650-15 
SCCR 917 

FM1 Edition3A SAH 5.0P2 4/2015 – 5/2015 Complete 

1651-15 
SCCR 917 

FM3 Edition3A SAH 5.0P2 4/2015 – 5/2015 Complete 

1659-15 
SCCR 915 

Terra Edition3A ISCCP-
D2like-
Day/Nit 

9.0P1 04/2015 – 05/2015 Complete 

1660-15 
SCCR 915 

Aqua Edition3A ISCCP-
D2like-
Day/Nit 

9.0P1 04/2015 – 05/2015 Complete 
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Table 1:  PR Status for 09/09/15 
(Status as of 09/08/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1661-15 
SCCR 961 

Terra Edition3A pre ISCCP-
D2like-Mrg 

9.0P2 04/2015 – 05/2015 Complete 

1662-15 
SCCR 961 

Aqua Edition3A pre ISCCP-
D2like-Mrg 

9.0P2 04/2015 – 05/2015 Complete 

1658-15 
SCCR 984 

FM2 Edition3A SSF 4.5-6.5P4 
 

4/01/15 – 5/31/15 
 

Complete 

1652-15 
SCCR 914 

Terra Edition3A SFC-HR 9.2P2 4/01/15 – 5/31/15 Complete 

1653-15 
SCCR 914 

Aqua Edition3A SFC-HR 9.2P2 4/01/15 – 5/31/15 Complete 

1654-15 
SCCR 914 

Terra Edition3A SFCB 9.3P2 3/2015 – 4/2015 Complete 

1655-15 
SCCR 914 

Aqua Edition3A SFCB 9.3P2 3/2015 – 4/2015 Complete 

1656-15 
SCCR 914 

Terra Edition3A SFC 9.4P2 3/2015 – 4/2015 Complete 

1657-15 
SCCR 914 

Aqua Edition3A SFC 9.4P2 3/2015 – 4/2015 Complete 

1663-15 
SCCR 914 

GEO-
MODIS-
DAY 

Edition3A ISCCP-
D2like-Mrg 

9.0P3 04/2015 – 05/2015 Complete 

1670-15 
SCCR 916 

DAY Edition3A ISCCP-
D2like-GEO 

11.7P1 4/2015 – 5/2015 Complete 

1664-15 
SCCR 1016 

Terra+ 
Aqua 

Edition3A Pre-TSI 10.0P3 3/15 – 4/15 Complete 

1667-15 
SCCR 1016 

Terra+ 
Aqua 

Edition3A TSI 7.3.1P1 3/15 – 4/15 Complete 
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Table 2.  September 9, 2015 - System Issues and Status 

Activity Lead Status 

SEC Miller • No updates.  (Miller - Walter.F.Miller@nasa.gov) 
CM/Docu-
mentation 

Ayers 
(Saunders) 

• See Table 3 for SCCR activity since the last DMT meeting.  SCCRs 
that need to be reviewed follow Table 3.  (Ayers - 
Tammy.O.Ayers@nasa.gov) 

• SCCR 1080 – Installed this delta delivery on AMI-P and released it to 
the SIT team.  (Ayers) 

• SCCR 1052 – Formatted the updated Instrument Test Plan, posted it 
on the Web, notified the SIT team of its availability, and archived the 
file in the document repository on AMI.  (Saunders - 
Joanne.H.Saunders@nasa.gov) 

• SCCR 1052 – Installed, compiled, and tested PGE CER1.1P8 on  
AMI-P-x86, and released it to the SIT team.  (Ayers) 

• SCCR 1060 – Released V2.1.0 of the PR Database to the SIT team 
after the delivery was successfully tested in the CM environment.  
Provided updates as necessary.  (Grune - Carla.O.Grune@nasa.gov, 
Ayers) 

• SCCR 1061 – Released V2.1.0 of the PR Database Web Interface to 
the SIT team after the delivery was successfully tested in the CM 
environment.  (Heckert - Elizabeth.C.Heckert@nasa.gov, Ayers) 

• Installed the Terra and Aqua Edition3 gains for April 1, 2015, through 
May 31, 2015, on AMI-P and notified the SIT team of their 
availability.  (Ayers) 

• Installed the Terra and Aqua Edition3 Spectral Response Function 
files for April 1, 2015, through May 31, 2015, on AMI-P and notified 
the SIT team of their availability.  (Ayers) 

• SCCR 1084 - Installed this delta delivery on AMI-P and released it to 
the SIT team.  (Keyes - Dennis.F.Keyes@nasa.gov) 

AMI Job 
Submission 
Scripts 
(AJSS) 

Ayers 
(Hillyer) 

• Providing scripting support as requested.  (Grepiotis - 
Arthur.T.Grepiotis@nasa.gov) 

mailto:Walter.F.Miller@nasa.gov
mailto:Tammy.O.Ayers@nasa.gov
mailto:Joanne.H.Saunders@nasa.gov
mailto:Carla.O.Grune@nasa.gov
mailto:Elizabeth.C.Heckert@nasa.gov
mailto:Dennis.F.Keyes@nasa.gov
mailto:Arthur.T.Grepiotis@nasa.gov
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Table 3.  SCCR Activity August 4 at 2:00 p.m. – September 8 at 10:00 a.m. 
 

SCCR S U A C D SS Page 
No. Comments 

641  X   X Instrument  Obsolete SCCR. 

766  X   X TISA 
Averaging  Obsolete SCCR. 

1017    X  Synoptic 
SARB   

1047    X  Clouds   

1061  X X   PR Database 22  

1065  X    CATALYST 24  

1066  X    CATALYST 26  

1067  X    CATALYST 28  

1073  X    PR Database 30  

1078    X  Inversion   

1081    X  PR Database   

1082   X X  Instrument   

1083 X  X   CATALYST 32  

1084 X     TISA 
Gridding 33  

 
S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  PR_Database    SCCR Date: 02/10/2015    SCCR Number: 1061 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
PR Tool Web Component, version WB 2.1.0 - adding capability to search for PRs based on CERES 
Processing Streams (JIRA 135) 
 
Reason for Change (non-Science): 
Requested by users 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
PR Tool Web Component 
 
Estimated Time to Complete Change     : 1 month 
Planned Delivery Date                 : March 13, 2015 
List Affected Subsystems and PGE Names: PR Tool 
 
Date: 03/04/2015          Status: Approved 
 
Originator: COLEMAN, LISA H.   (SSAI) 
 
==================================== 
ADDITIONAL CHANGES TO SCCR NO. 1061: 
==================================== 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
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Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Build 2.1 - JIRA ticket 213, to also include: 
(JIRA 190) Search by Stream output products (JIRA 135) Provide sorting according to streams 
(JIRA 214) Add PRSTREAM variable to CATALYST Job submission (JIRA 216) Informa user 
when RPC server is not responding (JIRA 217) Correct bug with cloning older PRs (JIRA 215) Add 
capability to receive textual error messages from CATALYST (JIRA 226) Add link to PDF 
document describing PR states (JIRA 236) Correct bug creating cloned PRs (JIRA 242) Add 
capability to submit jobs to P& platform 
 
Reason for Change (non-Science): 
All items requested by users 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
PR Tool Web Component 
 
Estimated Time to Complete Change     : 2 months 
Planned Delivery Date                 : August 7, 2015 
List Affected Subsystems and PGE Names: PR Tool Web interface 
 
Date & Time: 2015-08-05 17:33:23 
 
Originator: COLEMAN, LISA H.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  CATALYST    SCCR Date: 03/31/2015    SCCR Number: 1065 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Delivery for CATALYST server v2.0. 
 
SCCR will be updated with specific JIRA tickets being addressed in this delivery. 
 
Reason for Change (non-Science): 
Correcting issues and making improvements identified during CATALYST v1.0's use in production. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
N/A 
 
Estimated Time to Complete Change     : TBD 
Planned Delivery Date                 : 5/1/2015 
List Affected Subsystems and PGE Names: N/A 
 
Date: 04/02/2015          Status: Approved 
 
Originator: HILLYER, THOMAS N.   (SSAI) 
 
==================================== 
ADDITIONAL CHANGES TO SCCR NO. 1065: 
==================================== 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
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Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
JIRA Tickets Addressed in this SCCR: 
 
[CER-44]  CATALYST does not provide capability in current build to start/stop individual PGE 
handlers. 
[CER-94]  CATALYST displayed difficulty detecting job lost/killed via qdel  
[CER-98]  Modify the epilogue configurations(auto, manual, off) to be based on PGE  
[CER-100] Did not report blades were down with signal from Ganglia. 
[CER-119] Prevent 2 PRs with the same SS,CC, PS and data date from being submitted  
[CER-120] CATALYST shutdown unexpectedly  
[CER-128] Prevent CATALYST from receiving Bad PRs  
[CER-132] Operator's Console GUI froze while attempting to mark PRs for deletion  
[CER-138] Organize PRs by Processing Stream in PR Listing in CATALYST  
[CER-150] UGE connection loss caused server shutdown  
[CER-164] Server side order of operations timing bug for query PR information request  
[CER-182] CATALYST Processing Steps  
[CER-225] ANGe Ingest Notification System  
[CER-228] Improved CATALYST Email Notification System  
[CER-230] Viewing a Job's Logs in the Operator's Console  
[CER-231] Improved Command Line Management Tools  
[CER-234] Isolate CATALYST Services to Improve Uptime to Support PR Tool Authentication 
[CER-237] Provide Method for Inspecting State of CATALYST Jobs Prior to Activation  
[CER-239] Add Better Signal Handlers in CATALYST Server  
[CER-240] Add Timestamps and Severity Levels to All CATALYST Log Files  
[CER-241] Enable SSL for XML-RPC Interface to CATALYST 
 
Reason for Change (non-Science): 
N/A 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
N/A 
 
Estimated Time to Complete Change     : completed 
Planned Delivery Date                 : 8/25/2015 
List Affected Subsystems and PGE Names: N/A 
Date & Time: 2015-09-07 17:29:11 
 
Originator: HILLYER, THOMAS N.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  CATALYST    SCCR Date: 03/31/2015    SCCR Number: 1066 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Delivery for CATALYST Operator's Console v2.0. 
 
SCCR will be updated with specific JIRA tickets being addressed in this delivery. 
 
Reason for Change (non-Science): 
Adding visual enhancements to the Operator's Console based on feedback during CATALYST v1.0's 
use in production.  Updating back-end code to conform to CATALYST v2.0's new API. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
N/A 
 
Estimated Time to Complete Change     : TBD 
Planned Delivery Date                 : 5/1/2015 
List Affected Subsystems and PGE Names: N/A 
 
Date: 04/02/2015          Status: Approved 
 
Originator: WILKINS, JOSHUA C.   (SSAI) 
 
==================================== 
ADDITIONAL CHANGES TO SCCR NO. 1066: 
==================================== 
 
Parameter Change:  ( ) YES  (X) NO 
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Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
JIRA Tickets addressed by this SCCR: 
 
CER-34: Easier to find failed Jobs 
CER-35: Report of all failed job instances for a PR with new searching capabilities 
CER-44: Enabling/disabling PGE handlers inside the Operator’s Console 
CER-47: Resize Operator’s Console 
CER-106: Search by date and exit codes with new searching capabilities 
CER-138: Organize PRs by stream in Operator’s Console 
CER-145: Add support for viewing STD_ERR/STD_OUT from Operator’s Console 
CER-229: Improved CATALYST server status in the Operator’s Console 
CER-230: Viewing a job’s various log files in the Operator’s Console 
CER-232: Hover text descriptions and help built into the Operator’s Console 
CER-233: Intelligent button disabling based on user permissions 
CER-235: Progress bars and summary for multiple job actions in Operator’s Console 
CER-241: SSL support 
 
Reason for Change (non-Science): 
N/A 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
N/A 
 
Estimated Time to Complete Change     : Completed 
Planned Delivery Date                 : 9/8/2015 
List Affected Subsystems and PGE Names: N/A 
 
Date & Time: 2015-09-07 12:22:05 
 
Originator: WILKINS, JOSHUA C.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  CATALYST    SCCR Date: 03/31/2015    SCCR Number: 1067 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Porting the existing CATALYST v1.0 PGE handler code to the new v2.0 format.  The PGEs this 
delivery will support are the following: 
 
* Clouds: 
  - CER4.1-4.1P6 
  - CER4.1-4.2P4 
  - CER4.1-4.2P5 
  - CER4.1-4.3P3 
 
* Inversion: 
  - CER4.5-6.1P4 
  - CER4.5-6.1P5 
  - CER4.5-6.2P3 
  - CER4.5-6.4P2 
 
Reason for Change (non-Science): 
The PGE handler API for CATALYST v2.0 differs from that of v1.0.  This requires updates to these 
8 PGE handlers to conform to v2.0. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
N/A 
 
Estimated Time to Complete Change     : TBD 
Planned Delivery Date                 : 5/1/2015 
List Affected Subsystems and PGE Names: N/A 
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Date: 04/02/2015          Status: Approved 
 
Originator: HILLYER, THOMAS N.   (SSAI) 
 
==================================== 
ADDITIONAL CHANGES TO SCCR NO. 1067: 
==================================== 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
JIRA Tickets Addressed by this SCCR: 
 
[CER-238] Provide Plug-in Method for Installing New PGEs in CATALYST 
 
Reason for Change (non-Science): 
N/A 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
N/A 
 
Estimated Time to Complete Change     : completed 
Planned Delivery Date                 : 8/22/2015 
List Affected Subsystems and PGE Names: N/A 
 
Date & Time: 2015-09-07 17:12:09 
 
Originator: HILLYER, THOMAS N.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  PR_Database    SCCR Date: 05/04/2015    SCCR Number: 1073 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
PR Tool Web Component: Use https to communicate with CATALYST (JIRA CER-222) 
 
Reason for Change (non-Science): 
Necessary to stream information from PR Tool to CATALYST 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
PR Tool Web Component 
 
Estimated Time to Complete Change     : 1 day 
Planned Delivery Date                 : June 2015 
List Affected Subsystems and PGE Names: PR Tool Web interface 
 
Date: 05/14/2015          Status: Approved 
 
Originator: COLEMAN, LISA H.   (SSAI) 
 
==================================== 
ADDITIONAL CHANGES TO SCCR NO. 1073: 
==================================== 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
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Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Additional modifications: 
JIRA 247 - Ticket for this delivery 
JIRA 215 - Incorporate explanatory messages for Failures from CATALYST 
 
Reason for Change (non-Science): 
New CATALYST build 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
PR Tool Web Component 
 
Estimated Time to Complete Change     : 1 week 
Planned Delivery Date                 : 8/25/2015 
List Affected Subsystems and PGE Names: PR Tool Web interface 
 
Date & Time: 2015-08-25 10:22:27 
 
Originator: COLEMAN, LISA H.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  CATALYST    SCCR Date & TIME: 2015-08-13 16:05:56    SCCR No.: 1083 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Patch to CATALYST Logging Database to update input data product availability for CATALYST 
PGEs. 
 
Reason for Change (non-Science): 
This patch set to the CATALYST Logging Database will extend the available processing range for 
CATALYST PGEs up to current.  This patch will be delivered at the production transition point 
from CATALYST v1 to v2. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
N/A 
 
Estimated Time to Complete Change     : TBD 
Planned Delivery Date                 : TBD 
List Affected Subsystems and PGE Names: N/A 
 
Originator: HILLYER, THOMAS N.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  TISAgrid9.0    SCCR Date & TIME: 2015-08-20 12:23:47    SCCR No.: 1084 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Requirement # :  9-4.18 
Delta delivery. 
Modified PGE CER9.4P3 PCF.pm script to include input/output file name when input day file exist 
else NULL_FILE.date name in the PCF. 
 
Reason for Change (non-Science): 
Requirement # : 9-4.18 
Delta delivery. 
This update is to create SSF1deg-Hour and *.met outputs correctly for months that have less than 
expected number of input files. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER9.4P3 
 
Estimated Time to Complete Change     : Completed 
Planned Delivery Date                 : August 21, 2015 
List Affected Subsystems and PGE Names: N/A 
 
Originator: RAJU, RAJA   (SSAI) 
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Table 4.  September 9, 2015 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

Toolkit 
Issues 

Hillyer 
(Wilkins) 

• Nothing to report.  (Hillyer - 
Thomas.N.Hillyer@nasa.gov) 

 

CERES-
lib 

Hillyer 
(Wilkins) 

• Collecting IBM Flex testing results from CERES 
subsystems.  (Hillyer) 

 

Perl_Lib Hillyer 
(Wilkins) 

• Nothing to report.  (Hillyer)  

CERES 
Proc. 

System 

Hillyer 
(Wilkins) 

• Provided support for CATALYST to the ASDC.  
(Hillyer, Wilkins - Joshua.C.Wilkins@nasa.gov) 

• SCCR 1065 – Delivered CATALYST Server to 
CERES CM on 8/25.  (Hillyer) 

• SCCR 1066 – Delivered CATALYST Operator’s 
Console to CERES CM on 8/27.  (Wilkins) 

• SCCR 1067 – Delivered CATALYST PGE Handler 
package to CERES CM on 8/22.  (Hillyer) 

• SCCRs 1065, 1066, 1067 – Worked on and 
presented CATALYST v2 at the CATALYST TRR 
on 8/17.  (Hillyer, Linsinbigler -
Michael.A.Linsinbigler@nasa.gov, Wilkins) 

• SCCRs 1065, 1066, 1067 – Began testing 
CATALYST v2.0 on 8/27.  Provided CM with 
corrections as issues were identified.  (Hillyer, 
Wilkins, Linsinbigler, Ayers - 
Tammy.O.Ayers@nasa.gov, Keyes - 
Dennis.F.Keyes@nasa.gov) 

• Planning to demonstrate new CATALYST server 
and Operator’s Console to SIT after next CPOB 
Meeting.  (Hillyer, Wilkins, Linsinbigler, Ayers) 

 

1.0 
 
 
 
 
 
 
 
 
 
 
 
 

Cooper 
(Grepiotis) 
 
 
 
 
 
 
 
 
 
 
 

• SCCR 1052 – ValRs have been approved.  No 
promotion needed until October 1st.  EDOS schedule 
has slipped and the production version is not due to 
promote until mid-September.  The current schedule 
is for the EDOS ORR to occur on September 14th.  
The EDOS version C7.0c has been moved into the 
test area and we are now receiving data from this 
new version of software.  (Cooper – 
Denise.L.Cooper@nasa.gov, Grepiotis - 
Arthur.T.Grepiotis@nasa.gov) 

• Continue work on updating PGE CER1.4P1 software 
to bring it up to current Instrument standards using 
the new instrument libraries.  Thomas is working on 
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mailto:Joshua.C.Wilkins@nasa.gov
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mailto:Dennis.F.Keyes@nasa.gov
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Table 4.  September 9, 2015 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

1.0 
(Cont'd) 

Cooper 
(Grepiotis) 

the script updates, to make them compatible with the 
latest standards.  The scripts are the original scripts 
written before the most recent updates to Perl_Lib.  
(Grepiotis, Timcoe – Mark.G.Timcoe@nasa.gov) 

• Supported the EDOS SIPS telecoms.  SNPP Level-0 
data continues to arrive at the ASDC.  We are 
missing two hours of diagnostic data from 
09/03/2015 (DOY 246).  A message has been sent to 
EDOS informing them of the missing data.  Waiting 
to hear back to see if there was an issue before the 
new version of software was released in the test area.  
We will continue to run random days of data to 
compare with NPP RDR output data products.  The 
current schedule for the official production version 
of EDOS NPP Level-0 data has slipped to after the 
ORR on September 14th.  (Cooper, Grepiotis, 
Timcoe) 

• Continue work to combine the software that creates 
the Instrument available data Web pages so that we 
only have to maintain one set of software for this 
effort, instead of 3 individual sets of software.  
(Grepiotis) 

• Continuing testing of the J01-FM6 updates to create 
new PGE CER1.1P9.  This new PGE will be used to 
run J01-FM6 only until any and all issues with FM6 
have been resolved after launch.  After all issues are 
resolved, these updates will be combined back into 
PGE CER1.1P8.  (Grepiotis) 

2.0 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Walikainen 
(Lande) 
 
 
 
 
 
 
 
 
 
 
 
 
 

• SCCR 1017/1081/1061 - Sent observations and 
explanations to Tonya, Tom, and Walt on 1081 
testing and Edition4A PR status and issues (i.e., PR 
bugs/fixes, Raja's 2008 Ed4 GGEO delivery, 
undef/unused 1/16 grid ICE/SNOW inputs).  
Verified 1061 fixes to PR in science-dev, updated 
prod vers of PR to 2008-2010 and sent notifications 
(SS approved, fixed for SIT).  Checked status of the 
other PRs in the stream (all Ready Final with 2008 
start note) and initial SSF inputs (on DPO).  First 
month of SYNI data (200801) on DPO, 8.1P2 jobs 
thru 200806.  (Lande - Jeremie.lande-1@nasa.gov) 

• SCCRs 1074/1052/1082 - Wrote remaining 300307 
replacement SPRs for SS1.0/2.0/3.0 (T/A Ed1-CV), 
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Table 4.  September 9, 2015 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

2.0 
(Cont'd) 

Walikainen 
(Lande) 

identified Clouds/Inv SPRs to be created as well and 
how and when.  Updated the 1.4P1 SPRs from 756 to 
1082.  All new Baseline PRs now SS approved 
(1.0P3 Ready Final, 7 Review Complete), verified 
still OK/editable after EDOS delay, verified new 
start dates and updated the Instrument Ed1-CV SPRs 
accordingly.  1052 ValRs run/approved in PPE.  
(Lande) 

• SCCRs 1060/1061 - Tested my admin privileges 
(create/map new PS) for Carla.  Went over Test 
Cases (types, testers) with Carla, then did my set 
(verified outcomes, informed Tammy).  (Lande) 

• SCCRs 1065/1066/1067 - Mapped CAT2 PS to 
Clouds/Inv Beta2-Ed4 PRs, then researched and 
created the test PRs, approved all to Ready Final, 
fixed, sent explanation (verified with Sunny and 
Nelson).  (Lande) 

• Created all PRs for next set (April-May) Edition3(A) 
data:  SS1.0/2.0/3.0/4.5/5.0/7.3/9.0/9.4/3/2P2/ 
10.0P3/11.7P1 all Complete, rest Active except 
10.0P4/7.2.1P1 (Pending SIT Review).  Also created 
special request SSF-hrly FM2 PR (Complete).  
(Lande) 

• Continued reviewing and updating Status_Proc&PR_ 
(tables) document; sent to Lisa.  (Lande) 

• Created and sent weekly progress reports on the 11 
prod data streams, including the reprocessing of the 
Edition1A stream.  (Lande) 

• Completed analysis of proposed Terra and Aqua 
Edition4 gains/SRFs for May 2015.  (Walikainen - 
Dale.R.Walikainen@nasa.gov) 

• Delivered Edition3 (Terra/Aqua, April-May '15 ) 
SRFs.  (Walikainen) 

• Provided Instrument Team with off-line ES8s for 
FM3 ( Edition4)/FM5 (Edition1) comparisons.  
(Walikainen) 

• Provided Instrument Team with Terra, Aqua, and 
NPP entire mission nadir analysis.  (Walikainen) 

3.0 Walikainen 
(Lande) 

• Combined with above. 
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Table 4.  September 9, 2015 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

4.1 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Sun-Mack 
(Brown) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

• Continue working on improving the snow model for 
1.24 µm.  (Chen - Yan.Chen-1@nasa.gov) 

• Continue cleanup of the data on the /SD_archive for 
the system retiring.  (Chen) 

• Created Time Series of Terra and Aqua periods for 
Ed2 and Ed4 All cloud retrieval results.  Plots and 
Stats were posted on Website to view.  (Chen) 

• Produced Beta2 Ed4 MODIS cloud retrieval maps 
and hist of yearly and whole/half periods for 
September Science Team Meeting 2015.  (Chen) 

• Started producing the global maps of skintemp from 
SSF MODIS Ed4A (Terra 200003 - 201212, Aqua 
200207-201212).  (Chen) 

• Added Horizontal Zonal Plot to CWG Terra Satellite 
Imagery tool.  (Heckert - 
Elizabeth.C.Heckert@nasa.gov) 

• Working with Churngwei on specifications for new 
Histogram and Density Plot options for CERESVis 
tool.  (Heckert) 

• Developing prototype example of Density plot for 
use in CERESVis.  (Heckert) 

• Revised Statistics load scripts to correctly record and 
report to EMS new CAVE EBAF orders from 
CERES Ordering Tool.  (Heckert) 

• Tested CERES PR Tool v. 2.1 delivery.  (Heckert) 
• Delivered and tested CERES PR Tool v. 2.2.  

(Heckert) 
• Located error in Clouds Edition 4 processing where 

the number of QC records exceeds the hard coded 
maximum.  Verified that this has only occurred in 
two processed hours and managed post processing to 
skip these hours.  (Smith - Rita.A.Smith@nasa.gov) 

• Helped trouble shoot errors in Clouds post processed 
plots on Web.  (Smith) 

• Continued work on GUI program for post processing 
of CERES data.  (Smith) 

• Formatted Clouds QC data into file format specified 
for Web viewing tool.  (Smith) 

• Attended two-day python class.  (Smith) 
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Table 4.  September 9, 2015 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

4.1 
(Cont'd) 

Sun-Mack 
(Brown) 

• Processed QC global images and statistics for NPP 
Edition1A from 2001201 through 201202.  Results 
were posted on the Web.  (Brown - 
Ricky.R.Brown@nasa.gov) 

• QC global images and statistics were processed for 
200601 and 201101 for Aqua Beta2-Ed4 using new 
monthly files.  (Brown) 

• QC global maps, plots, and stats for ten year (Annual 
and Seasonal) and five year (Annual and Seasonal) 
averages were produced for Aqua Beta2-Ed4 and 
Terra Beta2-Ed4.  Results were posted on the Web.  
(Brown) 

• QC global images and statistics were produced for 
Aqua Beta2-Ed4 and Terra Beta2 for 201301 through 
201304.  Results were posted on the Web.  (Brown) 

• Processed GOESW 200907 using new version of 
geoclean algorithm.  (Gibson - 
Sharon.C.Gibson@nasa.gov) 

• In preparation for implementation of new mask 
format, compared new version running on all 
channels vs. each channel separately and found 
contradictory results.  (Gibson) 

• Finished comparing V1.82 and V1.87 for sample 
months.  (Gibson) 

• Worked on my CERES Science Team Meeting talk.  
(Sun-Mack - Szedung.Sun-Mack-1@nasa.gov) 

• Worked on Pat Minnis's CERES Science Team 
Meeting talk.  (Sun-Mack) 

• Attended the CERES Science Team Meeting. 
(Sun-Mack) 

4.2 Sun-Mack • Combined with above.  
4.3 Sun-Mack • Combined with above.  
4.4 

 
 
 
 
 
 
 
 

Miller 
(Antropov) 
 
 
 
 
 
 
 

• Supported SSF1deg-Day/Month and SYN1deg 
validation efforts.  (Miller - 
Walter.F.Miller@nasa.gov) 

• Wrote Perl script to inventory MODIS Collection 
005 from PCF.  (Miller) 

• Wrote a program to determine Edition3 and 4 SSF 
differences of CERES unfiltered radiance and fluxes 
direct match nadir pixels.  (Miller) 
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Table 4.  September 9, 2015 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

4.4 
(Cont'd) 

Miller 
(Antropov) 

• Reviewed NPP ValR SSFs.  (Miller) 
• Reviewed Clouds and ADM Validation Pages.  

(Miller) 
• Worked on Terra and Aqua Edition4A Data Quality 

Summary.  (Miller) 
• Monitored Terra and Aqua Beta2-Ed4 and Edition4A 

SSF production.  (Miller) 
• Maintained Confluence pages in support of 

production.  (Miller) 
• Coordinated input data sets for Edition3 and 4 

processing.  (Miller) 
• Tested PR Tool Stream search ability.  (Miller) 
• Created masks and cleaned March 2008 through 

August 2009 GOES E images.  (Antropov - 
Igor.Antropov@nasa.gov) 

4.5 Sothcott 
(Caldwell) 

• Ran data and provided support to both the ADM and 
SOFA working groups in preparation for the CERES 
Science Team Meeting.  (Sothcott - 
Victor.E.Sothcott@nasa.gov) 

• Continued support of the SOFA working group with 
the SW Model B algorithm updates and testing.  
(Sothcott) 

 

4.6 Sothcott 
(Caldwell) 

• Combined with above.  

5.0 Caldwell 
(Sothcott) 

• Beginning preliminary work on prototype Edition4 
CRS code.  Updated code to use MATCH Edition4 
inputs.  (Caldwell - Thomas.E.Caldwell@nasa.gov) 

 

7.2 Caldwell 
(Sothcott) 

• No new updates.  (Caldwell)  

12.0 Caldwell 
(Sothcott) 

• No new updates.  (Caldwell)  

7.1 Nguyen 
(Keyes) 

• Provided support to the Edition4 GEO image 
cleaning.  (Nguyen - Le.T.Nguyen@nasa.gov, Keyes 
- Dennis.F.Keyes@nasa.gov) 

• Working on re-writing TSI code to support the 
scientists in updating their science SW flux code.  
(Nguyen) 

 

8.0 Nguyen 
(Keyes) 

• Continued testing for the Flex P7/x86 blades.  
(Keyes) 

 

mailto:Igor.Antropov@nasa.gov
mailto:Victor.E.Sothcott@nasa.gov
mailto:Thomas.E.Caldwell@nasa.gov
mailto:Le.T.Nguyen@nasa.gov
mailto:Dennis.F.Keyes@nasa.gov
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Table 4.  September 9, 2015 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

10.0 Nguyen 
(Keyes) 

• Continued testing for the Flex P7/x86 blades.  
(Keyes) 

• Updated SSF 1-deg Lite code using Edition4 SSF 
subset input data.  (Nguyen) 

• Validating SSF1deg Lite data by comparing with 
Edition4 SSF1deg data.  (Nguyen) 

• Working with Hailan Wang to find the cause of the 
difference in the Edition4 daily subset SSF and 
Edition4 SSF1degB.  (Nguyen) 

 

9.0 Raju 
(F. Wrenn) 

• SCCR 1050 - Modified the CldTypHist code to 
produce whole day statistics besides the original 
day/night statistics for the MODIS only and merged 
MODIS+GEO processes.  The output for the four 
test months were re-produced for evaluation. 
(Fan - tai-fang.fan-1@nasa.gov) 

• SCCR 1050 - To further validate the cloud amount 
correctness, calculated cloud amount statistics for 
different regions using day times only data from 
MODIS and GEO CldTypHist product.  The result 
showed that MODIS detect more high ice clouds and 
less low liquid clouds than GEO.  It also showed that 
oceans have 15% and 23% more clouds than lands 
from MODIS and GEO, respectively, and mostly due 
to low liquid clouds.  (Alice Fan) 

• SCCR 1050 - Worked on the documentation.  Sent 
test plan to Alice Fan for PGE testing.  Modified 
PGE CER9.0P7 code to calculate and write cloud 
total mean values on GEO HDF file.  (Raju - 
Rajalekshmy.I.Raju@nasa.gov) 

• Worked on the Sample read package for SSF1deg-
Hour product.  Created 5- record HDF file and 
checking the contents.  (Raju)  

• SCCR 1084 – Completed - Made delta delivery to 
provide updated PGE CER9.4P3 PCF script to 
include input/output file name when input day file 
exist else NULL_FILE.datae name in the PCF.  This 
update is to create SSF1deg-Hour and *.met outputs 
correctly for months that have less than expected 
number of input files.  (Raju, Grepiotis - 
Arthur.T.Grepiotis@nasa.gov) 

 
 

 

mailto:tai-fang.fan-1@nasa.gov
mailto:Rajalekshmy.I.Raju@nasa.gov
mailto:Arthur.T.Grepiotis@nasa.gov
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Table 4.  September 9, 2015 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

11.0 Raju 
(F. Wrenn) 

• Provided 04/2015 and 05/2005 Edition3 GGEO files 
to the ASDC after TISA science team approval.  
(Raju) 

• PGE CER11.2P3 code was adjusted similar to 
Edition3 process to handle satellite transition 
scenario.  Processed 12/2008 and created GGEO 
HDF files for science evaluation.  (Raju) 

• Processed 2008 months’ GEO data several times to 
include cleaned images done by the TISA team.  
After TISA science approval, provide 01/2008 – 
11/2008 Edition4 GGEO files to the ASDC for TSI 
production processing.  (Raju) 

• Process continued for 2009 months’ to create 
Edition4 GGEO files.  (Raju) 
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Table 5.  September 9, 2015 – DM Tasks 

Activity Status 

Production 
Processing 
Database/ 
Automation 
(Coleman) 

• Delivered both database and Web components of PR Tool 
Version 2.1 (SCCRs 1060 and 1061).  (Grune - 
Carla.O.Grune@nasa.gov, Heckert - 
Elizabeth.C.Heckert@nasa.gov) 

• Prepared test cases for PR Tool 2.1 delivery.  (Heckert, 
Coleman – Lisa.H.Coleman@nasa.gov, Grune) 

• Monitored testing through CM and PPE.  (Grune, Heckert, 
Coleman) 

• Participated in PPE Testing.  (Sothcott - 
Victor.E.Sothcott@nasa.gov, Miller - 
Walter.F.Miller@nasa.gov, Hopson – 
Vertley.V.Hopson@nasa.gov, Cross, Byrd - Reynold.Byrd-
1@nasa.gov, Coleman, Lande - Jeremie.lande-1@nasa.gov, etc.) 

• Prepared Release notes for Promotion to Production.  (Grune) 
CERES 
Websites 
(Kizer) 

• The CERES site with the new look and feel was promoted to 
production, http://ceres.larc.nasa.gov.  (Kizer – 
Edward.A.Kizer@nasa.gov) 

• Attended and coordinated all presentations at the CERES 
Science Team Meeting at the University of Washington, Seattle.  
Made available on the Web all presentations from the CERES 
Science Team meeting, http://ceres.larc.nasa.gov/science-team-
meetings2.php?date=2015-09.  (Kizer) 

• CERES WebRA migration:  (Kizer) 
o CERES Clouds Website – http://dev-ceres-

clouds.larc.nasa.gov, JIRA ticket "WEB-14".  The site has 
been successfully promoted to the production server.  The 
migration cannot be resolved until a mount for AMI 
processing can be resolved. 

o CERES CM Website – http://dev-ceres-cm.larc.nasa.gov, 
JIRA ticket "WEB-13".  There is a database version issue that 
the ASDC needs to resolve before this task can start. 

o CERES ERBE-like Website – http://dev-ceres-
erbelike.larc.nasa.gov, JIRA ticket "WEB-15" is currently 
paused. 

• The data availability page for monitoring Edition4 and Edition1-
CV processing was promoted.  (Kizer) 

 
 
 
 

mailto:Carla.O.Grune@nasa.gov
mailto:Elizabeth.C.Heckert@nasa.gov
mailto:Lisa.H.Coleman@nasa.gov
mailto:Victor.E.Sothcott@nasa.gov
mailto:Walter.F.Miller@nasa.gov
mailto:Vertley.V.Hopson@nasa.gov
mailto:Reynold.Byrd-1@nasa.gov
mailto:Reynold.Byrd-1@nasa.gov
mailto:Jeremie.lande-1@nasa.gov
http://ceres.larc.nasa.gov/
http://ceres.larc.nasa.gov/science-team-meetings2.php?date=2015-09
http://ceres.larc.nasa.gov/science-team-meetings2.php?date=2015-09
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Table 5.  September 9, 2015 – DM Tasks 

Activity Status 

CERES 
Ordering Tool 
(Chu/ 
Mitrescu) 

• Worked with the ASDC to fix failed orders (CERES OT) which 
was caused by the failure of SGE.  (Chu - Churngwei.Chu-
1@nasa.gov) 

• The development of multiple bounding boxes on scan images is 
completed and tested.  It includes the functions to support 
histogram and density plots.  (Chu) 

• The requirement of calculating histogram across different 
granules and density plots was reviewed.  (Chu) 

• Working on the prototype of displaying EQCMG data on 
CERESVis. on vacation.  (Chu) 

• Generate ISCCP-D1 and ISCCP-D2 and SYN1deg for internal 
QC.  (Mitrescu - Cristian.Mitrescu@nasa.gov) 

• Generate a suite of SYN1deg Ed4A for internal QC.  (Mitrescu) 
• Start work on integrating future products into the test 

environment.  (Mitrescu) 
 

mailto:Churngwei.Chu-1@nasa.gov
mailto:Churngwei.Chu-1@nasa.gov
mailto:Cristian.Mitrescu@nasa.gov
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Status of 
Misc. 

Item(s) 

Subsystem 
ID PGE ID SCCR 

(exe) P6
P6 
TK 
Ver

P7
P7 
TK 
Ver

X86
X86 
TK 
Ver

CATALYST 
Integration 
Status (Y / 
N / Devel / 

SSI&T / 
n/a)

Terra Aqua NPP FM6 T, A 
Ed3

T, A 
Ed4

NPP 
Ed1

B1-
QC

Ed1-
CV Other 

Instrument CER1.0P2 911 Y 16 N N/A Y 16 N Y  Y Y
1 CER1.0P3 1074 Y 18 N N/A Y 18 N Y Y

CER1.1P8 1041 Y 18 N N/A Y 18 N Y Y Y Y Y
CER1.1P9 Devel 18 N N/A Devel 18 Y Y
CER1.2P1 863 Y 16 N N/A Y 16 N Y Y Y Y Y Y Y Y
CER1.4P1 756 Y 16 N N/A Y 16 N Y Y
CER1.4P2 770 Y 16 N N/A Y 16 N Y
CER1.4P3 1058 N N/A N N/A Y 18 N Y Y Y Y Y Y

ERBE-like CER2.1P1 867 Y 16 N N/A Y 16 N Y
2 CER2.2P1 867 Y 16 N N/A Y 16 N Y Y Y Y Y Y Y Y

CER2.3P1 867 Y 16 N N/A Y 16 N Y Y Y Y Y Y Y
CER2.3P2 867 Y 16 N N/A Y 16 N Y Y Y Y Y Y Y
CER2.4P1 867 Y 16 N N/A N N/A N Y Y Y Y Y Y  

ERBE-like CER3.1P1 867 Y 16 N N/A Y 16 N Y Y Y Y Y Y  
3 CER3.2P1 867 Y 16 N N/A Y 16 N Y Y  Y Y

Clouds CER4.1-4.0P2 918 Y 18 N N/A N N/A N Y
 4.1-4 CER4.1-4.0P3 943 Y 18 N N/A N N/A N Y

CER4.1-4.1P4 919 Y 18 N N/A N N/A N Y  Y
CER4.1-4.1P5 919 Y 18 N N/A N N/A N  Y Y
CER4.1-4.1P6 947 Y 18 N N/A N N/A Y Y Y Y
CER4.1-4.1P7 1047 N 18 Y 18 N N/A N Y Y
CER4.1-4.2P2 919 Y 18 N N/A N N/A N Y Y Y
CER4.1-4.2P3 919 Y 18 N N/A N N/A N Y Y Y
CER4.1-4.2P4 947 Y 18 N N/A N N/A Y Y Y Y
CER4.1-4.2P5 947 Y 18 N N/A N N/A Y Y Y Y
CER4.1-4.2P6 1047 N 18 Y 18 N N/A N Y Y
CER4.1-4.2P7 1047 N 18 Y 18 N N/A N Y Y
CER4.1-4.3P2 919 Y 18 N N/A N N/A N Y Y Y
CER4.1-4.3P3 947 Y 18 N N/A N N/A Y Y Y Y
CER4.1-4.3P4 1047 N 18 Y 18 N N/A N Y Y

Table 1: PGE Current Status Table                                                                                                                                                                                                               

Status of PGEs on Each Platform and 
TK Version used for Compilation1,2 

Applicable EditionsApplicable Satellites
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Status of 
Misc. 

Item(s) 

Subsystem 
ID PGE ID SCCR 

(exe) P6
P6 
TK 
Ver

P7
P7 
TK 
Ver

X86
X86 
TK 
Ver

CATALYST 
Integration 
Status (Y / 
N / Devel / 

SSI&T / 
n/a)

Terra Aqua NPP FM6 T, A 
Ed3

T, A 
Ed4

NPP 
Ed1

B1-
QC

Ed1-
CV Other 

Table 1: PGE Current Status Table                                                                                                                                                                                                               

Status of PGEs on Each Platform and 
TK Version used for Compilation1,2 

Applicable EditionsApplicable Satellites

Inversion CER4.5-6.0P6 1001 Y 18 N N/A Y 18 Devel Y Y Y Y Y
4.5-6 CER4.5-6.1P2 913 Y 18 Devel 18 Y 18 N Y Y

CER4.5-6.1P3 913 Y 18 Devel 18 Y 18 N Y Y
CER4.5-6.1P4 814 Y 16 N N/A N N/A Y Y Y
CER4.5-6.1P5 814 Y 16 N N/A N N/A Y Y Y
CER4.5-6.1P6 973 Y 18 Devel 18 Y 18 Devel Y Y Y
CER4.5-6.1P7 1064 Y 18 Y 18 Y 18 N Y Y
CER4.5-6.2P2 913 Y 18 N N/A N N/A N Y Y Y
CER4.5-6.2P3 814 Y 16 Devel 18 N N/A Y Y Y Y Y Y

 CER4.5-6.2P4 939 Y 18 N N/A Y 18 N Y Y Y
CER4.5-6.4P1 913 Y 18 Devel 18 Y 18 N Y Y Y
CER4.5-6.4P2 814 Y 16 N N/A N N/A Y Y Y Y Y Y
CER4.5-6.5P4 984 Y 18 N N/A Y 18 N Y Y
CER4.5-6.5P5 984 Y 18 N N/A Y 18 N Y Y

SARB CER5.0P2 917 Y 18 N N/A Y 18 N Y Y Y
5 CER5.0P3 1028 Y 18 N N/A N N/A N Y Y Y

CER5.1P2 Devel 18 N N/A Devel 18 n/a Y Y
CER5.1P3 1029 Devel 18 N N/A Devel 18 N Y Y Y

TISA Avg CER7.3.1P1 1016 Y 16 N N/A N N/A N Y Y Y
7.1 CER7.3.1P2 1024 N N/A N N/A Y 18 Devel Y Y Y

CER7.3.1P3 1024 N N/A N N/A Y 18 Devel Y Y Y
CER7.3.1P4 1024 N N/A N N/A Y 18 Devel Y Y Y

SARB CER7.2.1P1 938 N N/A N N/A Y 16 N Y Y Y
7.2 CER7.2.1P2 1017 N N/A N N/A Y 18 Devel Y Y Y
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Status of 
Misc. 

Item(s) 

Subsystem 
ID PGE ID SCCR 

(exe) P6
P6 
TK 
Ver

P7
P7 
TK 
Ver

X86
X86 
TK 
Ver

CATALYST 
Integration 
Status (Y / 
N / Devel / 

SSI&T / 
n/a)

Terra Aqua NPP FM6 T, A 
Ed3

T, A 
Ed4

NPP 
Ed1

B1-
QC

Ed1-
CV Other 

Table 1: PGE Current Status Table                                                                                                                                                                                                               

Status of PGEs on Each Platform and 
TK Version used for Compilation1,2 

Applicable EditionsApplicable Satellites

TISA  CER8.1P1 801 Y 16 N N/A N N/A N Y Y Y
8 CER8.1P2 1025 Y 18 N N/A N N/A Devel Y Y Y

TISA Grid CER9.0P1 915 Y 18 N N/A Y 18 N Y Y Y
9 CER9.0P2 961 Y 16 N N/A Y 18 N Y Y Y

CER9.0P3 961 Y 16 N N/A Y 18 N Y Y Y
CER9.0P4 940 Devel 18 N N/A N N/A N
CER9.0P5 940 Devel 18 N N/A N N/A N
CER9.0P6 1050 Devel 18 N N/A N N/A N Y Y Y
CER9.0P7 1050 Devel 18 N N/A N N/A N Y Y Y
CER9.1P1 914 Y 18 N N/A N N/A N Y
CER9.1P2 1018 N N/A N N/A Y 18 N Y
CER9.2P2 914 Y 18 N N/A N N/A N Y Y Y
CER9.2P3 1010 Y 18 N N/A Y 18 Devel Y Y Y Y Y
CER9.3P2 914 Y 18 N N/A N N/A N Y Y Y
CER9.3P3 1010 Y 18 N N/A Y 18 Devel Y Y Y Y Y
CER9.4P2 914 Y 18 N N/A N N/A N Y Y Y
CER9.4P3 1010 Y 18 N N/A Y 18 Devel Y Y Y Y Y

TISA Avg CER10.0P3 1013 Y 18 N N/A N N/A N
10 CER10.0P4 1069 Y 18 N N/A Y 18 N Y Y Y

CER10.0P5 1075 Y 18 N N/A Y 18 Devel Y Y Y  Y Y
GGEO CER11.7P1 916 Y 18 N N/A Y 18 N Y

11 CER11.7P2 1049 Devel 18 N N/A N N/A N Y
Regrid CER12.1P1 920 Y 16 N N/A Y 16 N Y

12 CER12.1P2 749 Y 16 N N/A Y 16 N Y
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Y Currently able to run in production

ia Executable exists on platform but PGE is inactive

N Not able to run in production

Y/D Current version in production operational, New version in development

Y/S Current version in production operational, New version in SSI&T 

Y/V Current version in production operational, New version in ValRx 

Devel PGE in development, still to be delivered for the first time to the platform.  

SSIT PGE delivered and in SSI&T (CM or SIT) testing prior to operational processing
ValRx PGE undergoing ValRx testing and approving phase

P6 AMI - IBM  P6
P7 AMI - IBM  P7
X86 AMI - IBM X86
 Y Scripts in production

n/a Not needed for this PGE
N Development not yet begun

SSIT or SSIT Delivered and in SSI&T (CM or SIT) testing prior to operational processing

Devel Development in progress for inclusion in next delivery

 7"New" 
Wrapper 
Scripts for AMI 
Status 

Table 1 Key:
1Status

2Prod. Platform



PGElist_CERES_20150909.xls 9/8/201511:32 AM

Date Affected Section or PGE/Product ID Revision Made
11.7P1, 9.0P1 Changed P6 and New Wrapper Status from "Devel" to "SSI&T", Changed 

X86 status from "N" to "SSI&T"
4.1-4.0P2 Changed P6 and New Wrapper Status from "SSI&T" to "ValRx"
4.1-4.0P3 New PGE added to list
1.4P3 Changed P6, X86, and New Wrapper Status from "Devel" to "SSI&T" 
4.1-4.0P2 Changed P6 and New Wrapper Status from "ValRx" to "Y"
9.2P2,3,4 Changed P6 and New Wrapper Status from "ValRx" to "Y"
1,4P3, 4.5-6.1P2,3, 4.5-6.2P2 Changed P6, X86 and New Wrapper Status from "SSI&T" to "ValRx" 
 4.1-4.0P3 Changed P6 and New Wrapper Status from "SSI&T" to "ValRx" 
 4.1-4.0P3 Changed P6 and New Wrapper Status from "ValRx" to "Y"
1.4P3, 4.5-6.1P2,3, 4.5-6.2P2 Changed P6, X86, and New Wrapper Status from "ValRx" to "Y"

3/6/2013 None No changes
4.1-4.1P7, 2P6, 2P7, 3P4                                                       
4.5-6.1P6

New PGEs added to list

9.0P1, 11.7P1 Changed P6 and New Wrapper Status from "SSI&T" to "Y"
10.0P4 Changed New Wrapper Status from "N" to "Devel"
1.4P3 Changed P6 and X86 status from "Y" to "Y/Devel" to indicate an updated 

version to replace current functioning version is in development 
4.-14.1P6, 2P4, 2P5, 3P3 Changed TK version from 16 to 18
10.0P4 Changed P6, X86, and New Wrapper Status from "Devel" to "SSI&T" 
1.4P3 Changed P6 and X86 status from "Y/Devel" to to "Y/SSIT" to indicate an 

updated version to replace current functioning version is in testing 
4.-14.1P6, 2P4, 2P5, 3P3 Changed P6 status to "ValRx"
All Removed column for SGI information

5/1/2013 No updates
4.-14.1P6, 2P4, 2P5, 3P3 Changed P6 status to "Y"
9.0P2,3 Changed X86 status from "N" to "Y" and X86 tk version fron "N/A" to "18"

5/29/2013 No updates
6/12/2013 4.1-4.1P4,5, 2P2, 2P3, 3P2 Changed P6 and New Wrapper status from "Devel" to "SSIT"

1.4P3 Removed "SSIT" from P6 and X86 status, added comment about ValRx 
4.5-6,1P2,3,  2P2, 4P1 Changed P6, X86, and New Wrapper Status from "Y" to "ValRx"

7/10/2013 No updates

4/1/2013

Revisions:

1/23/2013

2/6/2013

2/20/2013

3/18/2013

1/9/2013

6/24/2013

5/15/2013

4/15/2013
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Date Affected Section or PGE/Product ID Revision Made
Revisions:

5.1P2 Changed P6, X86, and New Wrapper Status from "N" to "Devel", and TK 
Version to 18

5.1P3 Changed TK Version from "16" to "18"
4.5-6.1P7 New PGE added to list
4.5-6.1P6 Changed comment to indicate this PGE is now an Ed4 PGE and not an 

NPP PGE
8/7/2013 10.0P4 Changed P6 and New Wrapper Status from "SSI&T" to "Y"

8/21/2013 No updates
9/4/2013 No updates

9/18/2013 4.5-6.5P4,5 Changed P6 and X86 status from "Y" to "Devel" to indicate an updated 
version to replace current version is in development 

10/2/2013 1.4P3 Changed TK version from "16" to "18"
10/16/2013 No updates
10/30/2013 No updates
11/13/2013 No updates
11/27/2013 9.0P4,5 Changed P6 and New Wrapper status from "Devel" to "SSIT"
12/11/2013 9.0P5 Changed P6 and New Wrapper status from "SSIT" back to "Devel"

1/8/2014 9.0P4 Changed P6 and New Wrapper status from "SSIT" back to "Devel"
1/22/2014 No updates

Table 1 Key Added new Statuses Y/D, Y/S, and Y/V
1.1P8, 1.2P1, 1.4P1, 1.4P2, 1.4P3 Changed P6 and X86 status from "Y" to "Y/S"

2/19/2014 4.5-6.0P6 New PGE added to list
3/5/2014 No updates

3/19/2014 No updates
1.4P3 Changed P6 status from "Y/S" to "N"
1.1P8, 1.2P1, 1.4P1, 1.4P2 Changed P6 and X86 statuses from "Y/S" to "Y"
4.5-6.0P6, 4.5-6.1P6 Changed P6 and X86 statuses from "Devel" to "SSIT"
4.1-4.1P7, 2P6, 2P7, 3P4  Changed P6 statuses from "Devel" to "SSIT"

4/16/2014 No updates
4/30/2014 No updates
5/14/2014 4.5-6.1P6 Changed P6 and X86 statuses from "SSIT" to "ValRx"
5/28/2014 7.2.1P2 Added new PGE
6/11/2014 9.2P3, 9.3P3, 9.4P3 Added new PGEs

10.0P4 Changed X86 Status from "Y" to "N"
7.3.1P2, 7.3.1P3, 7.3.1P4, 8.1P2, 9.1P2, 10.0P5 Added new PGEs

2/5/2014

4/2/2014

6/25/2014

7/24/2013
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Date Affected Section or PGE/Product ID Revision Made
Revisions:

7/11/2014 7.3.1P1, 8.1P1, 10.0P3, 10.0P4 Changed P6 status from "Y" to "SSIT"
4.5-6.0P6, 4.5-6.1P6 Changed P6 and X86 and New Wrapper Status from "SSI&T" to "Y"
4.5-6.1P7 Changed P6 and X86 and New Wrapper Status from "Devel" to "SSI&T"
9.1P2 Changed X86 and New Wrapper status "Devel"' to  "SSIT"
9.2P3, 9.3P3, 9.4P3 Changed P6 and New Wrapper status "Devel"' to  "SSIT"
9.2P3, 9.3P3, 9.4P3 Changed X86 status from "N"' to  "SSIT"
10.0P3, 4 Changed P6 status from "Devel" to "Y"
1.3P3 Removed from table

9/3/2014 5.0P3 Changed P6 status to "SSIT" from "N"
All Added new status - "ia"
All Added column for active SCCR ID
All Removed "New Wrapper" column
All Replaced Comment Column with Sat and Version columns
2.NPx, 3.NPx, 4.5-6.5P4,5, 5.0Px, 5.1P1,2,  5.4Px, 
6.NPx, 7.3.1P1, 7.2.1P1, 9.0P1, 9.1P1, 9.NP2, 
10.0P3, 11.NPx, 12.1P1

Changed P4 status from "Y" to "ia"

10/1/2014 1.0P3 New PGE added to list
10/15/2014 No Updates
10/29/2014 1.0P3 Added SCCR number
11/12/2014 1.1P8, 1.4P3 Updated SCCR numbers
11/26/2014 4.1-4.1P7, 2P6, 2P7, 3P4  Changed P6 Status from "ValRx" to "Y"
12/10/2014 No Updates
1/14/2015 9.0P6, 9.0P7, 11.7P2 New PGEs added to list
1/21/2015 No Updates

10.0P5 Changed P6 and X86 statuses to "SSIT", changed applicable  edition to 3 to 
4, added satellite NPP

1.4P3 Changed X86 status from "Y" to "Y/D"
3/4/2015 7.3.1P2/3/4 Changed P6 status from "Devel" to "SSIT". Changed X86 status and TK Ver 

from "N" and "N/A" to "SSIT" and "18"
7.2.1P2 Changed X86 status from "Devel" to "SSIT"
4.1-4.1P4,5, 2P2, 2P3, 3P2 Changed SCCR number to 919
4.1-4.1P7, 2P6, 2P7, 3P4  Changed SCCR number to 1047, Statuses to SSIT
1.4P3 Changed SCCR number to 1058

3/18/2015

7/23/2014

2/4/2015

8/20/2014

8/6/2014

4/1/2015

9/17/2014
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Date Affected Section or PGE/Product ID Revision Made
Revisions:

4.1-4.1P4,5, 2P2, 2P3, 3P2 Changed P6 status from "SSIT" to "ValRx"
10.0P5 Changed P6 status from "SSIT" to "ValRx"
5.0P3 Changed P6 status from "SSIT" to "Y"
8.1P2 Changed P6 status from "Devel" to "SSIT" 
9.2P3, 3P3, 4P3 Changed P6 and X86 statuses from "SSIT" to "ValRx"
10.0P4 Changed P6 status from "Y" to "Devel", and SCCR to 1069
10.0P5 Changed X86 status from "Devel" to "ValRx"
1.0P3 Changed P6 and X86 statuses from "Devel" to "SSIT"
4.5-6.0P6,1P6,  9.xP3, 7.3.1P2,3,4,  8.1P2, 7.2.1P2 Changed CATALYST Integration Status from "N" to "Devel"

5/13/2015 No Updates
Removed P4 columns All
Added P7 columns All
4.1-4.1P4,5, 2P2, 2P3, 3P2 Changed P6 status from "ValRx" to "Y"
4.5-6,1P2,3,  2P2, 4P1 Changed P6 and X86 statuses from "ValRx" to "Y"
7.2.1P2 Changed X86 status from "SSIT" to "ValRx"
10.0P5 Changed P6 and X86 status from "ValRx" to "SSIT", Changed SCCR from 

1023 to 1075
10.0P4 Changed P6 status from "Devel" to "SSIT". Changed X86 status from "N" to 

"SSIT".
1.4P3 Changed X86 Status from "Y/D" to "Y/S"
4.1-4.1P7, 2P6, 2P7, 3P4  Changed P7 status from "Devel" to "SSIT"
4.5-6.1P7 Changed SCCR number to 1064
10.0P4, 10.0P5 Changed P6 and X86 status to "ValRx"
10.0P4, 10.0P5 Changed P6 and X86 statuses from "ValRx" to "SSIT"
4.5-6.1P7 Changed P7 status from "Devel" to "SSIT"
4.5-6.1P7 Changed P6 and X86 statuses from "SSIT" to "ValRx"
1.4P3 Changed X86 Status from "Y/S" to "Y"
10.0P4, 10.0P5 Changed P6 and X86 statuses from "SSIT" to "Y"
1.0P3 Changed SCCR to 1074, changed P6 and X86 status from "SSIT" to "Y"
4.1-4.1P7, 2P6, 2P7, 3P4  Changed P6 status from "SSIT" to "N". Changed P7 status from "SSIT" to 

Y"
4.5-6.1P7 Changed P7 status from "SSIT" to ValRx"
8.1P2 Changed P6 status from "SSIT" to "Y"
7.3.1P2/3/4 Changed P6 status from "SSIT" to "N".  Changed X86 status from "N" to "Y"

9.2P3, 9.3P3, 9.4P3 Changed P6 and X86 statuses from "ValRx" to "Y"

4/15/2015

8/5/2015

7/22/2015

6/24/2015

7/8/2015

6/10/2015

5/27/2015

4./27/15
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Date Affected Section or PGE/Product ID Revision Made
Revisions:

1.0P1 Removed from table
1.1P9 New PGE
4.5-6.1P7 Changed "ValRx" To "Y"
6.1P1, 6.2P1, 6.3P1 Removed from table
7.2.1P2 Changed "ValRx" To "Y"
5.0P1, 5.1P1, 5.4P1,2 Removed from table
11.1P10, 11.2P2, 11.4P1, 11.6P1 Removed from table

9/9/2015
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