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October 21, 2015 - System Issues and Status 

Table 1:  PR Status for 10/21/15 

(Status as of 10/16/15) 

Production 

Request (PR) 
Satellite 

Production 

Strategy 

Data 

Product 

(SS#) 

PGEs Data Dates 

PR Status  
 
(Unless noted, 

Statuses apply to all 

PRs in row) 

*** Baseline1-QC PRs – Standing  

NPP 1573-15 

NPP 1574-15 

NPP 1575-15 

NPP 1576-15 

NPP 1577-15 

SCCRs 1074, 

1052, 863, 

1082, 867 

NPP Baseline1-

QC 

Eph, Att 

BDS, IES 

PRES8 

BDSI 

ES8 

1.0P3  

1.1P8  

1.2P1  

1.4P1  

2.2P1 

Standing Request 

10/1/2015 – 

12/31/2018 

Active 

 

 

 

Ready Final 

 

Priority 2 

AM 1591-15 

AM 1594-15 

AM 1596-15 

AM 1598-15  

SCCRs 1052, 

863,1082,867 

Terra 

 

 

Baseline1-

QC 

BDS, IES 

PRES8 

BDSI 

ES8 

1.1P8  

1.2P1  

1.4P1  

2.2P1 

Standing Request 

10/1/2015 – 

12/31/2018 

Active 

 

 

Ready Final 

 

Priority 2 

PM 1592-15 

PM 1593-15 

PM 1595-15 

PM 1597-15 

PM 1599-15 

SCCRs 1052, 

863,1082,867 

 Aqua 

(FM3, 

FM4) 

Baseline1-

QC 

BDS, IES  

PRES8 

BDSI 

ES8 

1.1P8  

1.2P1  

1.4P1  

2.2P1 

Standing Request 

10/1/2015 – 

12/31/2018 

Active 

 

 

Ready Final 

 

Priority 2 

*** Edition1-CV PRs – Standing  

NPP 781-14   

NPP 1069-14 

NPP 1073-14 

NPP 1077-14 

NPP 1083-14 

SCCRs 911, 

1041, 863, 

756  

NPP Edition1-

CV 

BDS, IES 1.0P2 

1.1P8 

1.2P1 

1.4P1 

1.4P2 

Standing Request 

6/30/2014 – 

12/31/2018 

Active 

  

  

 

Priority 2 
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Table 1:  PR Status for 10/21/15 

(Status as of 10/16/15) 

Production 

Request (PR) 
Satellite 

Production 

Strategy 

Data 

Product 

(SS#) 

PGEs Data Dates 

PR Status  
 
(Unless noted, 

Statuses apply to all 

PRs in row) 

NPP 1087-14 

NPP 1091-14  

NPP 1095-14 

NPP 1099-14 

SCCR 867 

NPP Edition1-

CV 

ERBE-like 2.2P1 

2.3P1 

2.3P2 

3.1P1 

Standing Request 

6/30/2014 – 

12/31/2018 

Active 

 

 

Priority 2 

AM 1066-14 

AM 1070-14 

AM 1074-14 

AM  1080-14 

SCCRs 1041, 

863, 756, 770 

Terra  

 

Edition1-

CV 

BDS  1.1P8 

1.2P1 

1.4P1 

1.4P2 

 

Standing request 

9/30/2014 – 

12/31/2018 

Active 

  

 

Priority 2 

AM 1084-14 

AM 1088-14 

AM 1092-14 

AM 1096-14 

SCCR 867 

Terra  

 

Edition1-

CV 

ERBElike  

 

2.2P1 

2.3P1 

2.3P2 

3.1P1 

Standing request 

9/30/2014 – 

12/31/2018 

Active 

 

 

Priority 2 

PM  1067-14 

PM  1071-14 

PM  1075-14 

PM  1081-14 

SCCRs 1041, 

863, 756, 770 

Aqua 

FM3  

Edition1-

CV 

BDS  1.1P8 

1.2P1 

1.4P1 

1.4P2 

 

Standing request 

9/30/2014 – 

12/31/2018 

Active, Priority 2 

PM 1085-14 

PM 1089-14 

PM 1093-14 

PM 1097-14 

SCCR 867 

Aqua 

FM3  

Edition1-

CV 

ERBElike  

 

2.2P1 

2.3P1 

2.3P2 

3.1P1 

Standing request 

9/30/2014 – 

12/31/2018 

Active, Priority 2 

PM  1072-14 

PM  1068-14 

PM  1076-14 

PM  1082-14 

SCCRs 1041, 

863, 756, 770 

Aqua 

FM4 

Ed1-CV-

NoSW 

BDS  1.1P8 

1.2P1 

1.4P1 

1.4P2 

 

Standing request 

9/30/2014 – 

12/31/2018 

Active, Priority 2 
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Table 1:  PR Status for 10/21/15 

(Status as of 10/16/15) 

Production 

Request (PR) 
Satellite 

Production 

Strategy 

Data 

Product 

(SS#) 

PGEs Data Dates 

PR Status  
 
(Unless noted, 

Statuses apply to all 

PRs in row) 

PM 1086-14 

PM 1090-14 

PM 1094-14 

PM 1098-14 

SCCR 867 

Aqua 

FM4 

Ed1-CV-

NoSW 

ERBElike  

 

2.2P1 

2.3P1 

2.3P2 

3.1P1 

Standing request 

9/30/2014 – 

12/31/2018 

Active, Priority 2 

AM 1294-15 

PM 1295-15 

AM 1282-15 

PM 1283-15 

AM 1280-15 

PM 1281-15 

AM 1286-15 

PM 1287-15 

SCCR 919 

Terra 

 

Aqua 

Edition1-

CV 

SSFi 

Clouds   

4.1-4.1P4/5 

 

4.1-4.2P2 

 

4.1-4.2P3 

 

4.1-4.3P2 

Standing Request 

11/29/14 - 12/31/18 

 

 

 

 

12/2014 – 12/2018 

Active 

 

 

 

 

 

 

 

Priority 2 

AM 1271/74/ 

77-15, PM 

1272/73/75/ 

76/78/79-15 

SCCR 913 

FM1, 

FM2, 

FM3, 

FM4 

Edition1-CV SSF 4.5-6.1P2/3 

4.5-6.2P2 

4.5-6.4P1 

Standing Request 

11/29/14 - 12/31/18 

 

12/2014 – 12/2018 

Active 

 

 

 

Priority 2 

NPP 1578-15   

NPP 1579-15 

NPP 1580-15 

NPP 1581-15 

NPP 1582-15 

SCCRs 1074, 

1052, 863, 

1082, 770  

NPP Edition1-

CV 

Eph, Att 

BDS, IES  

PRES8 

BDSI 

GAIN 

1.0P3 

1.1P8 

1.2P1 

1.4P1 

1.4P2 

Standing Request 

8/31/2015 – 

12/31/2018 

Ready Final 

 

 

 

 

Priority 2 

NPP 1583-15 

NPP 1584-15  

NPP 1585-15 

NPP 1586-15 

SCCR 867 

NPP Edition1-

CV 

ERBE-like 2.2P1 

2.3P1 

2.3P2 

3.1P1 

Standing Request 

8/31/2015 – 

12/31/2018 

9/2015 – 11/2018 

Ready Final 

 

 

 

Priority 2 

AM 1600-15 

AM 1603-15 

AM 1606-15 

AM 1609-15 

SCCRs 1052, 

863,1082,770 

Terra  

 

Edition1-

CV 

BDS, IES  

PRES8 

BDSI 

GAIN 

1.1P8 

1.2P1 

1.4P1 

1.4P2 

 

Standing request 

8/31/2015 – 

12/31/2018 

Ready Final 

 

 

 

Priority 2 
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Table 1:  PR Status for 10/21/15 

(Status as of 10/16/15) 

Production 

Request (PR) 
Satellite 

Production 

Strategy 

Data 

Product 

(SS#) 

PGEs Data Dates 

PR Status  
 
(Unless noted, 

Statuses apply to all 

PRs in row) 

AM 1612-15 

AM 1615-15 

AM 1618-15 

AM 1621-15 

SCCR 867 

Terra  

 

Edition1-

CV 

ERBE-like  

 

2.2P1 

2.3P1 

2.3P2 

3.1P1 

Standing request 

8/31/2015 – 

12/31/2018 

9/2015 – 11/2018 

Ready Final 

 

 

 

Priority 2 

PM  1601-15 

PM  1604-15 

PM  1607-15 

PM  1610-15 

SCCRs 1052, 

863,1082,770 

Aqua 

FM3  

Edition1-

CV 

BDS, IES  

PRES8 

BDSI 

GAIN 

1.1P8 

1.2P1 

1.4P1 

1.4P2 

 

Standing request 

8/31/2015 – 

12/31/2018 

Ready Final 

 

 

 

Priority 2 

PM 1613-15 

PM 1616-15 

PM 1619-15 

PM 1622-15 

SCCR 867 

Aqua 

FM3  

Edition1-

CV 

ERBE-like  

 

2.2P1 

2.3P1 

2.3P2 

3.1P1 

Standing request 

8/31/2015 – 

12/31/2018 

9/2015 – 11/2018 

Ready Final 

 

 

 

Priority 2 

PM  1602-15 

PM  1605-15 

PM  1608-15 

PM  1611-15 

SCCRs 1052, 

863,1082,770 

Aqua 

FM4 

Ed1-CV-

NoSW 

BDS, IES  

PRES8 

BDSI 

GAIN 

1.1P8 

1.2P1 

1.4P1 

1.4P2 

 

Standing request 

8/31/2015 – 

12/31/2018 

Ready Final 

 

 

 

Priority 2 

PM 1614-15 

PM 1617-15 

PM 1620-15 

PM 1623-15 

SCCR 867 

Aqua 

FM4 

Ed1-CV-

NoSW 

ERBE-like  

 

2.2P1 

2.3P1 

2.3P2 

3.1P1 

Standing request 

8/31/2015 – 

12/31/2018 

9/2015 – 11/2018 

Ready Final 

 

 

 

Priority 2 

AM 1675-15 

PM 1676-15 

SCCR 919 

Terra 

Aqua 

Edition1-

CV 

SSFi 

Clouds   

4.1-4.1P4/5 Standing Request 

8/31/15 - 12/31/18 

Ready Final 

Priority 2 

*** Snow and Ice Products PRs – Standing 

M 841-14 

SCCR 918 

 NSIDC-

CLASS 

EICE 

ESNOW 

4.1-4.0P2 Standing Request 

5/1/14 – 12/31/15 

Active 

M 847-14 

  

SCCR 943 

 NSIDC-

AFWA-

Mesh16th 

ESNOW 

EICE 

4.1-4.0P3 Standing Request 

5/1/14 – 12/31/15 

Active 
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Table 1:  PR Status for 10/21/15 

(Status as of 10/16/15) 

Production 

Request (PR) 
Satellite 

Production 

Strategy 

Data 

Product 

(SS#) 

PGEs Data Dates 

PR Status  
 
(Unless noted, 

Statuses apply to all 

PRs in row) 

M 794-14 

SCCR 867 

  NSIDC SNOW   2.1P1 Standing Request 

1/2015 – 2/2019 

Active 

*** MOA/PMOA Products PRs – Standing  

M 1146-14 

SCCR 920 

CERES DAO-G5-

CERES 

MOA 12.1P1 Standing request 

1/2/15 – 1/1/17 

Active 

Priority 2 

M 1147-14  

SCCR 914 

CERES DAO-G5-

CERES 

PMOA 9.1P1 Standing request 

1/1/15 – 12/31/16 

Active 

Priority 2 

M 1348-15 

SCCR 749 

CERES GMAO-

G541-Ed4 

MOA 12.1P2 Standing request 

4/2/15 thru 5/1/17 

Ready Final (active 

on 6/26), Priority 2 

M 1101-14 

SCCR 1018 

CERES GMAO-

G541-Ed4 

PMOA 9.1P2 Standing Request 

8/1/2014 – 

12/31/2016 

Active 

 

Priority 2 

 

The PRs that follow are the Non-Standing PRs that can be processed 

 

*** Edition 3 Instrument & ERBElike PRs 

       

*** Edition 4 Instrument & ERBElike PRs 

       

*** Edition 1 NPP Instrument and ERBE-like PRs  
       

*** Edition 3 SSF & SSF1deg-Hour (SSF, SFC & SAH) 

1029-14 

1030-14 

1031-14 

SCCRs 984, 

939 

FM2 Edition3A SSF 4.5-6.5P4 

4.5-6.2P4 

4.5-6.4P1 

1/1/07 – 2/28/07 Ready Final 

 

 

Priority 3 
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Table 1:  PR Status for 10/21/15 

(Status as of 10/16/15) 

Production 

Request (PR) 
Satellite 

Production 

Strategy 

Data 

Product 

(SS#) 

PGEs Data Dates 

PR Status  
 
(Unless noted, 

Statuses apply to all 

PRs in row) 

1032-14 

1033-14 

1034-14 

SCCRs 984, 

939 

FM2 Edition3A SSF 4.5-6.5P4 

4.5-6.2P4 

4.5-6.4P1 

6/1/07 – 7/31/07 Ready Final 

 

 

Priority 3 

1035-14 

1036-14 

1037-14 

SCCRs 984, 

939 

FM2 Edition3A SSF 4.5-6.5P4 

4.5-6.2P4 

4.5-6.4P1 

6/08 Ready Final 

 

 

Priority 3 

1038-14 

1039-14 

1040-14 

SCCRs 984, 

939 

FM2 Edition3A SSF 4.5-6.5P4 

4.5-6.2P4 

4.5-6.4P1 

12/08 Ready Final 

 

 

Priority 3 

1041-14 

1042-14 

1043-14 

SCCRs 984, 

939 

FM2 Edition3A SSF 4.5-6.5P4 

4.5-6.2P4 

4.5-6.4P1 

7/09 Ready Final 

 

 

Priority 3 

1044-14 

1045-14 

1046-14 

SCCRs 984, 

939 

FM2 Edition3A SSF 4.5-6.5P4 

4.5-6.2P4 

4.5-6.4P1 

12/09 Ready Final 

 

 

Priority 3 

1047-14 

1048-14 

1049-14 

SCCRs 984, 

939 

FM2 Edition3A SSF 4.5-6.5P4 

4.5-6.2P4 

4.5-6.4P1 

6/11 Ready Final 

 

 

Priority 3 
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Table 1:  PR Status for 10/21/15 

(Status as of 10/16/15) 

Production 

Request (PR) 
Satellite 

Production 

Strategy 

Data 

Product 

(SS#) 

PGEs Data Dates 

PR Status  
 
(Unless noted, 

Statuses apply to all 

PRs in row) 

1050-14 

1051-14 

1052-14 

SCCR 984, 

939 

FM2 Edition3A SSF 4.5-6.5P4 

4.5-6.2P4 

4.5-6.4P1 

11/1/12 – 12/31/12 Ready Final 

 

 

Priority 3 

*** Edition 3 TSI --> SYNI --> SYN1deg   

       

*** Edition 3 SSF1deg   

       

**** Beta2-Ed4 SSFi --> SSF, Edition4 SSF 

1254-15, 

1257-15, 

1259-15, 

1261-15 

SCCR 947 

FM1, 

FM2 

Beta2-Ed4 SSFi 4.1-4.1P6 

4.1-4.2P5 

4.1-4.2P4 

4.1-4.3P3 

9/11/09 – 12/31/13 

1/2010 – 12/2013 

Active 

  

Priority 2 

1262-15, 

1265-15, 

1268-15 

SCCR 814 

FM1, 

FM2 

Beta2-Ed4 SSF 4.5-6.1P4 

4.5-6.2P3 

4.5-6.4P2 

1/2010 – 12/2013 Active 

Priority 2 

1255-15, 

1256-15, 

1258-15, 

1260-15 

SCCR 947 

FM3, 

FM4 

Beta2-Ed4   SSFi 4.1-4.1P6 

4.1-4.2P5 

4.1-4.2P4 

4.1-4.3P3 

9/11/09 – 12/31/13 

1/2010 – 12/2013 

Active 

 

 

Priority 2 

1263-15, 

1266-15, 

1269-15 

SCCR 814 

FM3 Beta2-Ed4  SSF 4.5-6.1P5 

4.5-6.2P3 

4.5-6.4P2 

1/2010 – 12/2013 Active 

 

Priority 2 

1264-15, 

1267-15, 

1270-15 

SCCR 814 

FM4 Beta2-Ed4-

NoSW 
SSF 4.5-6.1P5 

4.5-6.2P3 

4.5-6.4P2 

1/2010 – 12/2013 Active 

 

Priority 2 

1296-15 

1298-15 

1300-15 

SCCR 1010 

Terra-

MODIS 

Edition4A SSF-1deg 9.2P3 

9.3P3 

9.4P3 

3/01/00 – 12/01/09 

3/2000 – 11/2009 

Complete 

Ready Final 

Priority 2 
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Table 1:  PR Status for 10/21/15 

(Status as of 10/16/15) 

Production 

Request (PR) 
Satellite 

Production 

Strategy 

Data 

Product 

(SS#) 

PGEs Data Dates 

PR Status  
 
(Unless noted, 

Statuses apply to all 

PRs in row) 

1297-15 

1299-15 

1301-15 

SCCR 1010 

Aqua-

MODIS 

Edition4A SSF-1deg 9.2P3 

9.3P3 

9.4P3 

7/03/02 – 12/01/09 

7/2002 – 11/2009 

Ready Final 

 

Active, Priority 2 

1302-15 

SCCR 1075 

Terra 

 

Edition4A SSF1deg-

month 

10.0P5 3/2000 – 11/2009 Active 
Priority 2 

1303-15 

SCCR 1075 

Aqua Edition4A SSF1deg-

month 

10.0P5 7/2002 – 11/2009 Active 
Priority 2 

1357-15 

SCCR 1001 

Terra Edition4 sibi 4.5-6.0P6 1/2010 – 12/2013 Active 

Priority 2 

1358-15 

SCCR 1001 

Aqua Edition4 sibi 4.5-6.0P6 1/2010 – 12/2013 Active 

Priority 2 

1359-15 

1361-15 

1363-15 

SCCRs 973, 

814 

FM1 

FM2 

Edition4A SSF 4.5-6.1P6 

4.5-6.2P3 

4.5-6.4P2 

 

1/1/2010-

12/31/2013 

Active 

 

 

Priority 2 

1360-15 

1362-15 

1364-15 

SCCRs 973, 

814 

FM3 Edition4A SSF 4.5-6.1P6 

4.5-6.2P3 

4.5-6.4P2 

 

1/1/2010-

12/31/2013 

Active 

 

 

Priority 2 

1365-15 

SCCR 1028 

FM1 

FM2 

Edition4A SAH 5.0P3 1/2010 – 12/2013 Ready Final 

Priority 2 

1366-15 

SCCR 1028 

FM3 Edition4A SAH 5.0P3 1/2010 – 12/2013 Ready Final 

Priority 2 

1507-15 

1509-15 

1511-15 

SCCR 1010 

Terra-

MODIS 

Edition4A SSF-1deg 9.2P3 

9.3P3 

9.4P3 

12/2/09 – 12/1/13 

12/2009 – 11/2013 

Pending SIT Review 

Priority 2 

1508-15 

1510-15 

1512-15 

SCCR 1010 

Aqua-

MODIS 

Edition4A SSF-1deg 9.2P3 

9.3P3 

9.4P3 

12/2/09 – 12/1/13 

12/2009 – 11/2013 

Pending SIT Review 

Priority 2 

*** Edition 4A PMOA, TSI --> SYNI --> SYN1deg   
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Table 1:  PR Status for 10/21/15 

(Status as of 10/16/15) 

Production 

Request (PR) 
Satellite 

Production 

Strategy 

Data 

Product 

(SS#) 

PGEs Data Dates 

PR Status  
 
(Unless noted, 

Statuses apply to all 

PRs in row) 

1466-15 

SCCR 1024 

Aqua Edition4A TSI 7.3.1P2 1/2005 – 12/2010, 

comment to start 08 

Active 

Priority 2 

1467-15 

SCCR 1024 

Terra 

+Aqua 

Edition4A TSI 7.3.1P3 1/2005 – 12/2010, 

comment to start 08 

Active 

Priority 2 

1468-15 

SCCR 1024 

Terra 

+Aqua 

Edition4A TSI 7.3.1P4 1/2005 – 12/2010, 

comment to start 08 

Ready Final 

Priority 2 

1489-15 

SCCR 1017 

Terra+ 

Aqua 

Edition4A SYNI 7.2.1P2 1/2008 – 12/2010 On Hold – PreProd – 

S/W (1089) Promotion 

Priority 2 

1490-15 

SCCR 1025 

Terra+ 

Aqua 

Edition4A SYN1deg 8.1P2 1/2005 – 12/2010, 

comment to start 08 

Ready Final 

Priority 2 

*** Edition 1 NPP Clouds and Inversion PRs 
1448-15 

1449-15 

1445-15 

1450-15 

SCCR 1047 

FM5 Edition1A SSFi 4.1-4.1P7 

4.1-4.2P7 

4.1-4.2P6 

4.1-4.3P4 

1/1/13 – 3/31/14 

 

 

1/2013 – 3/2014 

Active, Priority 2  

 

1396-15 

SCCR 1047 

FM5 Edition1A SSFi 4.1-4.1P7 

 

1/1/13 – 3/31/14 P6 PR Rejected by SS, 

replaced w/ 1448-15 

1371-15 to 

1374-15 

SCCRs 1001, 

1064, 814 

FM5 Edition1A SSF 4.5-6.0P6 

4.5-6.1P7 

4.5-6.2P3 

4.5-6.4P2 

1/1/12 – 3/31/14 

1/27/12 – 3/31/14 

1/27/12 – 3/31/14 

1/1/12 – 3/31/14 

 

Active 

Ready Final, Priority 2 

*** ISCCP-D2like Stream (all the ISCCP-D2like products) 

       

**** ValRx PRs for newly delivered PGEs   
1002-14 

SCCR 1028 

FM1, 

FM2 

ValR1028 SAH 5.0P3 7/2004 ValRx Review 
Priority 2 
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Table 1:  PR Status for 10/21/15 

(Status as of 10/16/15) 

Production 

Request (PR) 
Satellite 

Production 

Strategy 

Data 

Product 

(SS#) 

PGEs Data Dates 

PR Status  
 
(Unless noted, 

Statuses apply to all 

PRs in row) 

1003-14 

SCCR 1028 

FM3, 

FM4 

ValR1028 SAH 5.0P3 7/2004 ValRx Review 

Priority 2 

1004-14 

SCCR 1041 

FM1 

FM2 

ValR1041-P6 IES, BDS 1.1P8  6/30/14 – 7/1/14 ValRx Review 

Priority 2 

1005-14 

SCCR 1041 

FM3 ValR1041-P6 IES, BDS 1.1P8  6/30/14 – 7/1/14 ValRx Review 

Priority 2 

1006-14 

SCCR 1041 

FM4 ValR1041-P6 IES, BDS 1.1P8 6/30/14 – 7/1/14 ValRx Review 

Priority 2 

1007-14 

SCCR 1041 

FM5 ValR1041-P6 IES, BDS 1.1P8  6/30/14 – 7/1/14 ValRx Review 

Priority 2 

1008-14 

SCCR 1041 

FM1 

FM2 

ValR1041-

X86 

IES, BDS 1.1P8  6/30/14 – 7/1/14 ValRx Review 

Priority 2 

1009-14 

SCCR 1041 

FM3 ValR1041-

X86 

IES, BDS 1.1P8 6/30/14 – 7/1/14 ValRx Review 

Priority 2 

1010-14 

SCCR 1041 

FM4 ValR1041-

X86 

IES, BDS 1.1P8 6/30/14 – 7/1/14 ValRx Review 

Priority 2 

1011-14 

SCCR 1041 

FM5 ValR1041-

X86 

IES, BDS 1.1P8 6/30/14 – 7/1/14 ValRx Review 

Priority 2 

1150-15 

1152-15 

1154-15 

1156-15 

SCCR 919 

Terra ValR1-P6 SSFi 4.1-4.1P4 

4.1-4.2P2 

4.1-4.2P3 

4.1-4.3P2 

4/13 On Hold - 

Preproduction - 

ValRx Review 

 

Priority Level 2 

1151-15 

1153-15 

1155-15 

1157-15 

SCCR 919 

Aqua ValR1-P6 SSFi 4.1-4.1P5 

4.1-4.2P2 

4.1-4.2P3 

4.1-4.3P2 

4/13 On Hold - 

Preproduction - 

ValRx Review 

 

Priority Level 2 

290-13 thru 

292-13 

SCCR 913 

Terra ValR1-P6 SSF 4.5-6.1P2 

4.5-6.2P2 

4.5-6.4P1 

4/13 On Hold - Preprod - 

ValRx Review 

Priority Level 2 

293-13 thru 

295-13 

SCCR 913 

Aqua ValR1-P6 SSF 4.5-6.1P3 

4.5-6.2P2 

4.5-6.4P1 

4/13 On Hold - Preprod - 

ValRx Review 

Priority Level 2 
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Table 1:  PR Status for 10/21/15 

(Status as of 10/16/15) 

Production 

Request (PR) 
Satellite 

Production 

Strategy 

Data 

Product 

(SS#) 

PGEs Data Dates 

PR Status  
 
(Unless noted, 

Statuses apply to all 

PRs in row) 

296-13 

297-13  

298-13 

SCCR 913 

Terra ValR1-X86 SSF 4.5-6.1P2 

4.5-6.2P2 

4.5-6.4P1 

4/13 On Hold - Preprod - 

ValRx Review 

 

Priority Level 2 

299-13 thru 

301-13 

SCCR 913 

Aqua ValR1-X86 SSF 4.5-6.1P3 

4.5-6.2P2 

4.5-6.4P1 

4/13 On Hold - Preprod - 

ValRx Review 

Priority Level 2 

1679-15 

SCCR 1089 

Terra+ 

Aqua 

ValR1-X86 SYNI 7.2.1P2 1/2008 Review Complete 

Priority 2 

1684-15 

SCCR 1025 

Terra+ 

Aqua 

ValR1-X86 SYN1deg 8.1P2 1/2008 Pending SIT Review 

Priority 2 

**** The PRs are for PGEs that have not completed pre-op testing and been 
promoted to the production environment 
       

**** The PRs that follow are for PGEs that are pending delivery or other future 
event.    
       

**** The PRs that follow have completed processing  
546-14  

549-14 

551-14 

SCCR 867 

FM1 

FM2 

Edition3 ES8 2.2P1 

2.3P1 

2.3P2 

7/1/2013 – 

10/31/2013 

Pending Op Review 

710-14 

711-14  

SCCR 979 

FM5 ValR979-Ed1 BDS, IES 1.4P3 02/2012, 

12/2013 

Review Complete 

Should be Complete 

116-13 

117-13 

SCCR 814 

FM3+ 

FM4 

ValR2-

Beta2Ed4 

SSF 4.5-6.1P5 7/1/06 – 7/31/06 

1/1/07 – 1/31/07 

Ready Final 

 

 Need to be closed 

1023-14 

SCCR 867 

FM1 Edition4 CXDR 2.3P2 2/1/11 – 10/31/13 Review Complete 

Priority 2 

Needs to be closed 
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Table 1:  PR Status for 10/21/15 

(Status as of 10/16/15) 

Production 

Request (PR) 
Satellite 

Production 

Strategy 

Data 

Product 

(SS#) 

PGEs Data Dates 

PR Status  
 
(Unless noted, 

Statuses apply to all 

PRs in row) 

995-14 

996-14 

SCCR 814 

FM3, 

FM4 

Edition4A SSF 4.5-6.2P3 

4.5-6.4P2 

 

6/30/02 – 3/30/05 

7/2002 – 3/2005 

 

Ready Final 

Active (4/7/15), should 

be Complete 

744-14 

SCCR 1016 

Terra ValR1016 SSF1deg-

month 

10.0P4 12/2013 Review Complete 

 Should be Complete 

745-14 

SCCR 1016 

Aqua ValR1016 SSF1deg-

month 

10.0P4 12/2013 Review Complete 

 Should be Complete 

746-14 

747-14 

SCCR 1016 

Terra+ 

Aqua 

ValR1016 TSI 10.0P3 

7.3.1P1 

12/2013  Ready Final 

 Review Complete 

  Should be Complete 

750-14 

SCCR 801 

Terra+ 

Aqua 

ValR1016 SYN1deg 8.1P1 12/2013  Review Complete 

Should be Complete 

985-14 

SCCR 984 

FM1 ValR1040-

Ed3 

SSF 4.5-6.5P4 01/31/2012 Ready Final – should 

be complete 

  

986-14 

SCCR 984 

FM3 ValR1040-

Ed3 

SSF 4.5-6.5P5 12/31/2012 Ready Final – should 

be complete 

 

987-14 

SCCR 947 

Terra ValR1040-

Ed4 

SSFi 4.1-4.1P6 7/1/2007  Pending SS Review 

 Should be complete 

  

988-14 

SCCR 947 

Aqua ValR1040-

Ed4 

SSFi 4.1-4.1P6 7/1/2007  Pending SS Review 

 Should be complete 

  

852-14 

853-14 

854-14 

855-14 

SCCRs 1001, 

974, 814 

FM5 ValR-NPP-

P6 

SSF 4.5-6.0P6 

4.5-6.1P7 

4.5-6.2P3 

4.5-6.4P2 

1/1/13 – 1/31/13 Complete 

Ready Final 

  

 

Should be Complete 
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Table 1:  PR Status for 10/21/15 

(Status as of 10/16/15) 

Production 

Request (PR) 
Satellite 

Production 

Strategy 

Data 

Product 

(SS#) 

PGEs Data Dates 

PR Status  
 
(Unless noted, 

Statuses apply to all 

PRs in row) 

858-14 

859-14 

860-14 

861-14 

SCCRs 1001, 

974, 814 

FM5 ValR-NPP-P6 SSF 4.5-6.0P6 

4.5-6.1P7 

4.5-6.2P3 

4.5-6.4P2 

4/1/13 – 4/30/13  Complete  

 Ready Final 

 

 Should be Complete 

868-14 

869-14 

870-14 

871-14 

SCCRs 1001, 

974, 814 

FM5 ValR-NPP-P6 SSF 4.5-6.0P6 

4.5-6.1P7 

4.5-6.2P3 

4.5-6.4P2 

7/1/13 – 7/31/13  Complete 

 Ready Final 

  

 Should be Complete 

856-14 

857-14 

SCCRs 1001, 

974  

FM5 ValR-NPP-

X86 

SSF 4.5-6.0P6 

4.5-6.1P7 

  

1/1/13 – 1/31/13  Complete  

 Ready Final 

 Should be Complete 

862-14 

863-14 

SCCRs 1001, 

974  

FM5 ValR-NPP-

X86 

SSF 4.5-6.0P6 

4.5-6.1P7 

  

4/1/13 – 4/30/13 Active 

Ready Final 

 Should be Complete 

872-14 

873-14 

SCCRs 1001, 

974  

FM5 ValR-NPP-

X86 

SSF 4.5-6.0P6 

4.5-6.1P7 

  

7/1/13 – 7/31/13  Complete 

 Ready Final 

 Should be Complete 

886-14 

887-14 

888-14 

SCCR 1010 

NPP ValR1-P6 SSF1deg 9.2P3 

9.3P3 

9.4P3 

3/31/13 – 5/1/13 

04/2013 

04/2013 

Ready Final 

Should be Complete 

Priority 2 

895-14 

896-14 

897-14 

SCCR 1010 

NPP ValR1-X86 SSF1deg 9.2P3 

9.3P3 

9.4P3 

3/31/13 – 5/1/13 

04/2013 

04/2013 

Ready Final 

Should be Complete 

Priority 2 

638-14 thru 

641-14 

SCCR 947 

FM1, 

FM2 

Beta2-Ed4 SSFi 4.1-4.1P6 

4.1-4.2P4 

4.1-4.2P5 

4.1-4.3P3 

6/2005 – 12/2009 all Active, should be 

complete 

Priority 2 
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Table 1:  PR Status for 10/21/15 

(Status as of 10/16/15) 

Production 

Request (PR) 
Satellite 

Production 

Strategy 

Data 

Product 

(SS#) 

PGEs Data Dates 

PR Status  
 
(Unless noted, 

Statuses apply to all 

PRs in row) 

618-14 thru 

620-14 

SCCR 814 

FM1, 

FM2 

Beta2-Ed4 SSF 4.5-6.1P4 

4.5-6.2P3 

4.5-6.4P2 

6/2005 – 12/2009 all Active, should be 

complete 

Priority 2 

617-14 

628-14 thru 

630-14 

SCCR 947 

FM3, 

FM4 

Beta2-Ed4   SSFi 4.1-4.1P6 

4.1-4.2P4 

4.1-4.2P5 

4.1-4.3P3 

4/2005 – 12/2009 all Active, should be 

complete 

 

Priority 2 

621-14 

623-14 

625-14 

SCCR 814 

FM3 Beta2-Ed4  SSF 4.5-6.1P5 

4.5-6.2P3 

4.5-6.4P2 

4/2005 – 12/2009 all Active, should be 

complete 

Priority 2 

624-14,  

627-14,  

626-14 

SCCR 814 

FM4 Beta2-Ed4-

NoSW 

SSF 4.5-6.1P5 

4.5-6.2P3 

4.5-6.4P2 

4/2005 – 12/2009 all Active, should be 

complete 

Priority 2 

1246-15 

1248-15 

1250-15 

SCCRs 973, 

814 

FM1 

FM2 

Edition4A SSF 4.5-6.1P6 

4.5-6.2P3 

4.5-6.4P2 

 

6/1/2005-

12/31/2009 

Active 

Ready Final 

Active (completed) 

Priority 2 

1247-15 

1249-15 

1251-15 

SCCRs 973, 

814 

FM3 Edition4A SSF 4.5-6.1P6 

4.5-6.2P3 

4.5-6.4P2 

 

3/31/2005-

12/31/2009 

Active 

Ready Final 

all should be complete 

Priority 2 

1368-15 

1370-15 

SCCR 1010 

Terra ValR1-X86 SSF1deg 9.2P3 

9.3P3 

9/30/01 – 11/01/01 

10/2001 

Ready Final (should 

be complete), Active 

Priority 2 

1501-15 

1502-15 

SCCR 1010 

Terra ValR1-X86 SSF1deg 9.2P3 

9.3P3 

10/31/2001 

10/2001 

Pending SIT Review 

Priority 2 

should be complete 

1527-15 

SCCR 867 

FM3 Edition3 SCCD 

SCCN 

2.4P1 1/15/15 – 3/15/15 Active 

Completed July 1 

1532-15 

SCCR 867 

FM1 Edition3 CXDR 2.3P1 1/2015 – 3/2015 Review Complete 

Completed July 2 
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Table 1:  PR Status for 10/21/15 

(Status as of 10/16/15) 

Production 

Request (PR) 
Satellite 

Production 

Strategy 

Data 

Product 

(SS#) 

PGEs Data Dates 

PR Status  
 
(Unless noted, 

Statuses apply to all 

PRs in row) 

1535-15 

SCCR 867 

FM3 Edition3 CXDR 2.3P2 11/2014 – 1/2015 Review Complete 

Completed July 2 

1482-15 

1483-15 

1484-15 

1485-15 

1486-15 

1487-15 

1488-15 

SCCR 1058 

NPP 

Terra 

FM3 

FM4 

Terra 

FM3 

FM4 

ValR-Ed1 

ValR-Ed3 

 

 

ValR-Ed4 

BDS, IES 1.4P3 4/1/12 – 4/7/12 

12/01/14 – 

12/07/12 

 Review Complete 

 Completed 6/24/15 

 

 
 

 Priority 2 

1491-15 

SCCR 1074 

NPP ValR1-X86 Eph, Att 1.0P3 5/13/15 - 5/18/15  Ready Final, Priority 

2, Completed 7/20/15 

1568-15 

SCCR 1025 

Terra+ 

Aqua 

ValR1-X86 SYN1deg 8.1P2 10/2002  Pending SIT Review 

Priority 2, ran 7/13/15 

1571-15 

1572-15 

SCCRs 1001  

FM5 ValR-NPP-P6 

ValR-NPP-

X86 

SSF 4.5-6.0P6  07/2013  Ready Final 

 Priority 2, ran 7/31/15 

1587-15 

1588-15 

1589-15 

1590-15 

SCCR 1052 

Terra 

FM3 

FM4 

FM5 

ValR1052 BDS, IES 1.1P8  

 

6/12/2015 Review Complete 
Run & validated on 

9/17/15 

Priority 2 

1397/1431-15 

SCCRs 

984/939 

FM1 Edition3A SSF 4.5-6.5P4 

4.5-6.2P4 

12/1/14 – 12/1/14 Complete 

Active (run 5/21/15) 

Priority 2 

1398/1432-15 

SCCRs 

984/939 

FM3 Edition3A SSF 4.5-6.5P5 

4.5-6.2P4 

12/1/14 – 12/1/14 Complete 

Active (run 5/21/15) 

Priority 2 

1668-15 

SCCR 938 

Terra+ 

Aqua 

Edition3A SYNI 7.2.1P1 3/15 – 4/15 Pending SIT Review 

Completed 9/1/15 

1669-15 

SCCR 801 

Terra+ 

Aqua 

Edition3A SYN1deg 8.1P1 3/15 – 4/15 Active 

Completed 9/1/15 

1473-15 

SCCR 1038 

NPP Baseline1-

QC 

Eph, Att 1.0P3 6/10/15 - 6/15/15  Ready Final 

 Priority 2 
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Table 1:  PR Status for 10/21/15 

(Status as of 10/16/15) 

Production 

Request (PR) 
Satellite 

Production 

Strategy 

Data 

Product 

(SS#) 

PGEs Data Dates 

PR Status  
 
(Unless noted, 

Statuses apply to all 

PRs in row) 

1480-15 

1481-15 

SCCR 1064 

FM5 ValR-NPP 

ValR-NPP-

X86 

SSF 4.5-6.1P7 

 

7/1/13 – 7/31/13 

 

 Ready Final 

 Priority 2 

1671-15 

SCCR 1086 

Terra ValR1-P6 SSF1deg-

month 

10.0P4 3/2001 Active,  

Priority 2 

1672-15 

SCCR 1086 

Terra ValR1-X86 SSF1deg-

month 

10.0P4 3/2001 Active,  

Priority 2 

1673-15 

SCCR 1086 

Aqua ValR1-P6 SSF1deg-

month 

10.0P4 3/2005 Active,  

Priority 2 

1674-15 

SCCR 1086 

Aqua ValR1-X86 SSF1deg-

month 

10.0P4 3/2005 Active,  

Priority 2 

       

1395-15 

1444-15 

1446-15 

1447-15 

SCCR 1047 

FM5 Edition1A SSFi 4.1-4.1P7 

4.1-4.2P7 

4.1-4.2P6 

4.1-4.3P4 

1/19/12 – 12/31/12 

 

 

1/2012 – 12/2012 

  Complete  

 

1677-15 

SCCR 1086 

Terra Edition3A SSF1deg-

Month 

10.0P4 3/2000 – 4/2006  Complete 

1678-15 

SCCR 1086 

Aqua Edition3A SSF1deg-

Month 

10.0P4 7/2002 – 4/2006  Complete 

1680-15 

SCCR 1086 

Terra Edition3A SSF1deg-

Month 

10.0P4 5/2006 – 11/2007  Complete 

1682-15 

SCCR 1086 

Aqua Edition3A SSF1deg-

Month 

10.0P4 5/2006 – 11/2007  Complete 

1681-15 

SCCR 1086 

Terra Edition3A SSF1deg-

Month 

10.0P4 12/2007 – 6/2010  Complete 

1683-15 

SCCR 1086 

Aqua Edition3A SSF1deg-

Month 

10.0P4 12/2007 – 6/2010  Complete 

1497-15 

SCCR 1086 

Terra Edition3A SSF1deg-

Month 

10.0P4 7/2010 – 11/2014  Complete 

1500-15 

SCCR 1086 

Aqua Edition3A SSF1deg-

Month 

10.0P4 7/2010 – 11/2014  Complete 

1665-15 

SCCR 1086 

Terra Edition3A SSF1deg-

Month 

10.0P4 12/2014 – 4/2015  Complete 
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Table 1:  PR Status for 10/21/15 

(Status as of 10/16/15) 

Production 

Request (PR) 
Satellite 

Production 

Strategy 

Data 

Product 

(SS#) 

PGEs Data Dates 

PR Status  
 
(Unless noted, 

Statuses apply to all 

PRs in row) 

1666-15 

SCCR 1086 

Aqua Edition3A SSF1deg-

Month 

10.0P4 12/2014 – 4/2015  Complete 

NPP 780-14 

NPP 1056-14 

NPP 1059-14 

NPP 1062-14 

NPP 1065-14 

SCCRs 911, 

1041, 863, 

756, 867 

NPP Baseline1-QC BDS, IES, 

ES8 

1.0P2  

1.1P8  

1.2P1  

1.4P1  

2.2P1 

Standing Request 

11/1/2014 – 

12/31/2018 

 Complete 

AM 1028-14 

AM 1057-14 

AM 1060-14 

AM 1063-14  

SCCRs 1041, 

863, 756, 867 

Terra 

 

 

Baseline1-QC BDS, IES, 

ES8 

1.1P8  

1.2P1  

1.4P1  

2.2P1 

Standing Request 

11/1/2014 – 

12/31/2018 

 Complete 

 

  

 

 

PM 1054-14 

PM 1055-14 

PM 1058-14 

PM 1061-14 

PM 1064-14 

SCCRs 1041, 

863, 756, 867 

 Aqua 

(FM3, 

FM4) 

Baseline1-QC BDS, IES, 

ES8 

1.1P8  

1.2P1  

1.4P1  

2.2P1 

Standing Request 

11/1/2014 – 

12/31/2018 

 Complete 

 

 

 

 

1563-15 

SCCR 1074 

NPP Baseline1-QC Eph, Att 1.0P3 7/16/15 - 9/1/15  Complete 
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Table 2.  October 21, 2015 - System Issues and Status 

Activity Lead Status 

SEC Miller  No updates.  (Miller - Walter.F.Miller@nasa.gov) 

CM/Docu-

mentation 

Ayers 

(Saunders) 

 See Table 3 for SCCR activity since the last DMT meeting.  SCCRs 

that need to be reviewed follow Table 3.  (Ayers - 

Tammy.O.Ayers@nasa.gov) 

 SCCR 1090 – Installed and executed the logging database update 

script in the CM testing environment.  Submitted some test PRs to 

ensure that the updated database is aware of the existence of data files 

in the DPO for dates from July 2013 to May 2015. Released the 

delivery to the SIT team.  (Ayers) 

 Continued to work on implementing JIRA for the CERES delivery 

workflows.  (Ayers, Keyes, Hillyer, Wilkins) 

AMI Job 

Submission 

Scripts 

(AJSS) 

Ayers 

(Hillyer) 

 Providing scripting support as requested.  (Grepiotis - 

Arthur.T.Grepiotis@nasa.gov) 

mailto:Walter.F.Miller@nasa.gov
mailto:Tammy.O.Ayers@nasa.gov
mailto:Arthur.T.Grepiotis@nasa.gov
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Table 3.  SCCR Activity October 7 at 1:40 p.m. – October 20 at 4:00 p.m. 

 

SCCR S U A C D SS 
Page 

No. 
Comments 

1068  X    CATALYST   

1090   X X  CATALYST   

1091 X     Inversion   

1092 X     CERESlib   

1093 X X    Inversion   

1094 X     CATALYST   

 

S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem 
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CERES Software Configuration Change Request Submittal 

===================================================== 

 

Subsystem:  CATALYST    SCCR Date: 03/31/2015    SCCR Number: 1068 

. 

. 

. 

Parameter Change:  ( ) YES  (X) NO 

 

Description of Change (Science): 

N/A 

 

Reason for Change (Science): 

N/A 

 

Description of Change (non-Science): 

Moving PGEs CER4.5-6.0P6 and CER4.5-6.1P6 to be delivered under SCCR 1094. 

 

Reason for Change (non-Science): 

PGEs CER4.5-6.0P6 and CER4.5-6.1P6 will be required sooner than the remainder of the PGEs 

planned for this delivery. 

 

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 

Description of Parameter Change: 

N/A 

 

Reason for Parameter Change: 

N/A 

 

Affected PGEs in this Subsystem: 

N/A 

 

Estimated Time to Complete Change     : N/A 

Planned Delivery Date                 : 01/08/16 

List Affected Subsystems and PGE Names: N/A 

 

Date & Time: 2015-10-20 15:48:06 

 

Originator: HILLYER, THOMAS N.   (SSAI) 
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CERES Software Configuration Change Request Submittal 

===================================================== 

 

Subsystem:  Inversion    SCCR Date & TIME: 2015-10-13 13:37:10    SCCR No.: 1091 

 

*** All changes described in this SCCR were made in CERESlib. *** 

 

Parameter Change:  ( ) YES  (X) NO 

 

Description of Change (Science): 

N/A 

 

Reason for Change (Science): 

N/A 

 

Description of Change (non-Science): 

Add additional Validation sites to the ceres_valregions_Ed4.f90 file. Reqt. # 4.6-4 

 

Reason for Change (non-Science): 

Additional validation sites are available and need to be included to be used. 

 

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 

Description of Parameter Change: 

N/A 

 

Reason for Parameter Change: 

N/A 

 

Affected PGEs in this Subsystem: 

CER4.5-6.4P2 

 

Estimated Time to Complete Change     : 1 day 

Planned Delivery Date                 : 10/13/2015 

List Affected Subsystems and PGE Names: Inversion CER4.5-6.4P2 

 

Originator: SOTHCOTT, VICTOR E.   (SSAI) 
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CERES Software Configuration Change Request Submittal 

===================================================== 

 

Subsystem:  CERESlib    SCCR Date & TIME: 2015-10-14 10:30:42    SCCR No.: 1092 

 

*** All changes described in this SCCR were made in CERESlib. *** 

 

Parameter Change:  ( ) YES  (X) NO 

 

Description of Change (Science): 

N/A 

 

Reason for Change (Science): 

N/A 

 

Description of Change (non-Science): 

Refer to SCCR 1091. 

 

Reason for Change (non-Science): 

Refer to SCCR 1091. 

 

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 

Description of Parameter Change: 

N/A 

 

Reason for Parameter Change: 

N/A 

 

Affected PGEs in this Subsystem: 

N/A 

 

Estimated Time to Complete Change     : 1 day 

Planned Delivery Date                 : 10/16/2015 

List Affected Subsystems and PGE Names: Inversion 

 

Originator: HILLYER, THOMAS N.   (SSAI) 
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CERES Software Configuration Change Request Submittal 

===================================================== 

 

Subsystem:  Inversion    SCCR Date & TIME: 2015-10-15 14:26:12    SCCR No.: 1093 

 

Parameter Change:  ( ) YES  (X) NO 

 

Description of Change (Science): 

N/A 

 

Reason for Change (Science): 

N/A 

 

Description of Change (non-Science): 

Recompile PGE CER4.5-6.4P2 to utilize the updated CERESlib that includes the updated validation 

site listing. Reqt. # 4.6-5 

 

Reason for Change (non-Science): 

Utilize the updated validation sites for the SOFA working group. 

 

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 

Description of Parameter Change: 

N/A 

 

Reason for Parameter Change: 

N/A 

 

Affected PGEs in this Subsystem: 

CER4.5-6.4P2 

 

Estimated Time to Complete Change     : 1 day 

Planned Delivery Date                 : 10/15/2015 

List Affected Subsystems and PGE Names: Inversion CER4.5-6.4P2 

 

Originator: SOTHCOTT, VICTOR E.   (SSAI) 

 

==================================== 

ADDITIONAL CHANGES TO SCCR NO. 1093: 

==================================== 

 

Parameter Change:  ( ) YES  (X) NO 

 

Description of Change (Science): 

N/A 

 

Reason for Change (Science): 

N/A 
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Description of Change (non-Science): 

Recompile PGEs Cer4.5-6.2P3 and CER4.5-6.4P2 to utilize the updated CERESlib that includes the 

updated validation site listing. Reqt. # 4.6-5 

 

Reason for Change (non-Science): 

Utilize the updated validation sites for the SOFA working group. 

 

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 

Description of Parameter Change: 

N/A 

 

Reason for Parameter Change: 

N/A 

 

Affected PGEs in this Subsystem: 

CER4.5-6.2P3 and CER4.5-6.4P2 

 

Estimated Time to Complete Change     : 1 day 

Planned Delivery Date                 : 10/23/2015 

List Affected Subsystems and PGE Names: Inversion CER4.5-6.2P3 and CER4.5-6.4P2 

 

Date & Time: 2015-10-20 11:34:37 

 

Originator: SOTHCOTT, VICTOR E.   (SSAI) 
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CERES Software Configuration Change Request Submittal 

===================================================== 

 

Subsystem:  CATALYST    SCCR Date & TIME: 2015-10-20 15:45:32    SCCR No.: 1094 

 

Parameter Change:  ( ) YES  (X) NO 

 

Description of Change (Science): 

N/A 

 

Reason for Change (Science): 

N/A 

 

Description of Change (non-Science): 

Adding support for the following PGEs in CATALYST: 

 

* Inversion: 

  - CER4.5-6.0P6  (moved from 1068) 

  - CER4.5-6.1P6  (moved from 1068) 

 

Reason for Change (non-Science): 

These PGEs were originally planned to be delivered with SCCR 1068. 

 Due to time constraints and the need to switch to processing 

Edition4 Inversion, these PGEs will be delivered first following the CATALYST v2 ORR. 

 

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 

Description of Parameter Change: 

N/A 

 

Reason for Parameter Change: 

N/A 

 

Affected PGEs in this Subsystem: 

N/A 

 

Estimated Time to Complete Change     : 2 weeks 

Planned Delivery Date                 : 11/20/2015 

List Affected Subsystems and PGE Names: N/A 

 

Originator: HILLYER, THOMAS N.   (SSAI) 
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Table 4.  October 7, 2015 - Subsystem Issues and Status 

SS 

No. 

SS 

Lead 
Status Problems 

Toolkit 

Issues 

Hillyer 

(Wilkins) 
 Nothing to report.  (Hillyer - 

Thomas.N.Hillyer@nasa.gov) 

 

CERES-

lib 

Hillyer 

(Wilkins) 
 Remaining PGEs requiring testing/follow-up for 

IBM Flex Testing: CER12.1P2, CER7.2.1P1, 

CER7.2.1P2, CER10.0P3, and CER7.3.1P1.  

(Hillyer) 

 Updated CERES environment to support SARB 

testing on ASDC Pilot Cloud system.  (Hillyer) 

 Continue adding JPSS FM6 support in CERESlib.  

(Wilkins) 

 

Perl_Lib Hillyer 

(Wilkins) 
 Nothing to report.  (Hillyer)  

CERES 

Proc. 

System 

Hillyer 

(Wilkins) 
 Provided support for CATALYST to the ASDC.  

(Hillyer, Wilkins - Joshua.C.Wilkins@nasa.gov) 

 Working with SIT and Inversion to fix MATCH file 

location issue.  (Hillyer, Wilkins) 

 Worked with ASDC System Administrators to fix 

from address in emails sent from 

catalyst.larc.nasa.gov.  (Hillyer) 

 SCCRs 1065, 1066, 1067 – Working with SIT to 

provide clarifications to issues found in PPE testing.   

(Hillyer, Wilkins) 

 SCCR 1065 – Delivering updated script to improve 

long-term performance of CATALYST master 

process on 10/20.  (Hillyer) 

 SCCR 1068 – Working on Inversion PGE modules 

for CER4.5-6.0P6 and CER4.5-6.1P6.  Planning to 

start delivering versions for CM to test by 10/23.  

(Hillyer) 

 

1.0 Cooper 

(Grepiotis) 
 Testing updated PGE CER1.4P1 software. 

(Grepiotis, Timcoe – Mark.G.Timcoe@nasa.gov) 

 The next telecom for the EDOS SNPP Level-0 

support will be held on Nov. 4
th

 at 1 PM.  We are 

missing some data for Oct. 07 from EDOS and they 

are working to get us the missing data.  (Cooper, 

Grepiotis, Timcoe) 

 Reviewed documentation updates for EDOS SNPP 

Level-0 data support.  Provided comments to 

Jonathan Gleason, so that all the comments can be 

 

mailto:Thomas.N.Hillyer@nasa.gov
mailto:Joshua.C.Wilkins@nasa.gov)
mailto:Mark.G.Timcoe@nasa.gov
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SS 

No. 

SS 

Lead 
Status Problems 

consolidated and sent to EDOS by the 27
th

.  

Reviewing the Appendix D, for the EDOS ICD, that 

is being created for CERES by Pam Rinsland.  

(Cooper) 

 Continue work to combine the software that creates 

the Instrument available data Web pages so that we 

only have to maintain one set of software for this 

effort, instead of 3 individual sets of software.  

(Grepiotis) 

 Continue testing of the J01-FM6 updates to create 

new PGE CER1.1P9. (Grepiotis) 

2.0 Walikainen 

(Lande) 
 sdhelp #37784 (earth-www to ceres-erbelike): 

verified source/destination directories of gif files in 

rsync data cronjob from AMI-P to wbs128.  (Lande) 

 SCCR 1091/1093: went over impact of updates w/ 

Victor: to be used w/ next set of Ed4A PRs (2014), 

no code/CC changes.  Checked status of current 

Beta2-Ed4 & Ed4A prod: sent report to 

Nelson/Victor w/ questions on next set of PRs w/ 

CATALYST. (Lande) 

 SCCR 1010: added comments to 9.3P3 Ed4A PRs to 

use -force cmd w/ 3 extra months.  (Lande) 

 SCCR 1075: initial Ed4A 10.0P5 PRs Active.  

(Lande) 

 SCCR 1089: updated (back to 400403) and 

submitted ValR (had Tom approve it, Review 

Complete), updated the initial PR from Ready Final 

to OnHold-Pending S/W promotion, in SSIT testing, 

then ValRs run in PPE (informed Tom, wrote new 

8.1P2 ValR, sent explanations to Walt/Dennis, 

approved by Dennis).  (Lande) 

 SCCR 1086: initial Ed3A PRs first Active, then 

Complete.  Follow-up PRs (5/06-4/15) approved by 

SS/SIT, then run, now all Complete.  (Lande) 

 SCCR 1052: promoted to prod, all related ERBE-

like/Clouds SPRs Ready Final (Baseline Instr are 

Active, all old Baseline Complete), first month of 

Ed1-CV (201509) completed and on DPO.  (Lande) 

 Continued reviewing/updating Status_Proc&PR_ 

(tables) document, sent to Lisa.  (Lande) 

 Created and sent weekly progress report on the 11 

 



28 

Table 4.  October 7, 2015 - Subsystem Issues and Status 

SS 

No. 

SS 

Lead 
Status Problems 

prod data streams, including the reprocessing of the 

Edition1A stream.  (Lande) 

 Completed analysis of proposed Terra and Aqua 

Edition3 gains/SRFs for July 2015. (Walikainen) 

 Provided off-line Terra and Aqua Edition4 June 

2015 ES8s to Instrument Team. (Walikainen) 

 Provided Terra and Aqua Ed1-cv and Edition4 

Tropical Clear Ocean nadir SW monthly mission 

averages to Instrument Team. (Walikainen) 

3.0 Walikainen 

(Lande) 
 Combined with above.  

4.1 Sun-Mack 

(Brown) 
 Processed QC results for NPP Edition1A from 

201201 through 201212.  Processed QC results for 

Aqua Edition1-CV for 201412 - 201508 and for 

Terra Edition1-CV for 201503 - 201508. Results 

were posted on the Web.(Brown) 

 Begin processing SSF data for NPP Edition1A from 

201201 through 201301, and 201301 though 201307, 

Terra Edition4A and Aqua Edition4A from 201301 

through 201307, and for Tera Edition1-CV and Aqua 

Edition1-CV for 201508.(Brown) 

 Processed QC results for x86test results for 201202 

for NPP.  Processed QC results for pp6test and 

x86test  for 201203 and produced differences.  

Results were post on the Web.(Brown) 

 Working on CERESVis changes to improve 

Histogram interface (Heckert) 

 Uploaded latest bibliography information to CERES 

Digital Library database (Heckert) 

 Updated NPP Daily and Monthly QC Updaters to 

compile and run on x86.  Ran a complete month on 

x86 and p6.  Had monthly QC and x86-p6 plots 

made (Smith) 

 Continued learning python and creating a CERES 

Post processing GUI, including a plot viewing option 

(Smith) 

 Created a C3M reader in python (Smith) 

 Started looking into creating Time Series for SSF 

parameters from Edition4A (Chen) 

 Practicing Python programming and wrote a code to 

handle ascii histogram data from monthly to yearly 
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SS 

No. 

SS 

Lead 
Status Problems 

(Chen) 

 Getting familiar with the new ASDC web cluster. 

Learned the procedures to post a webpage (Chen) 

 Created the list of missing C6 modis data of Terra 

and Aqua for 2000-2015 and 2002 2015 (Chen) 

 Working with Clouds members on various tasks 

(Sun-Mack) 

 Working on the paper: Estimating Nocturnal Opaque 

Ice Cloud Optical Depth from MODIS Multispectral 

Infrared Radiances Using a Neural Network Method. 

Read the final draft and provided the comments 

(Sun-Mack) 

 Looking into the cloud height drop issue in MODIS 

Ed4, by looking into CALIPSO and CloudSat cloud 

height for the same periods (Sun-Mack) 

 Working with Baike Xi (from UND) on the 

validation paper (Sun-Mack) 

 Worked on setting up MODIS Ed4 for FLASHFlux 

group (Sun-Mack) 

4.2 Sun-Mack  Combined with above.  

4.3 Sun-Mack  Combined with above.  

4.4 Miller 

(Antropov) 
 Audited MODIS Col 005 data between archive and 

DPO by checking PCFs. (Miller) 

 Answered questions on SSF. (Miller) 

 Maintained Confluence pages in support of 

production. (Miller) 

 Drafted portion of Earth Observer article on CERES 

Science Team Meeting. (Miller) 

 Created masks and cleaned April 2011 through 

November 2011 GOES E images. (Antropov) 

 

4.5 Sothcott 

(Caldwell) 
 SCCR 1091 - Delivered updated CERES validation 

regions file to CERESlib. (Sothcott) 

 SCCR 1093 - Testing the updated CERES validation 

regions file to assure that all new validation sites are 

being recognized. (Sothcott) 

 

4.6 Sothcott 

(Caldwell) 
 Combined with above.  

5.0 Caldwell 

(Sothcott) 
 No new updates.  (Caldwell - 

Thomas.E.Caldwell@nasa.gov)  

 

7.2 Caldwell  SCCR 1089 - The delivery tar files will be  

mailto:Thomas.E.Caldwell@nasa.gov
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SS 

No. 

SS 

Lead 
Status Problems 

(Sothcott) resubmitted for testing.  A correction to the number 

of model levels as accidentally left out of the 

previous version. 

 Edition2 and Edition4 MATCH are both available on 

the DPO through June 2015.  More months will 

follow soon. 

12.0 Caldwell 

(Sothcott) 
 No new updates.  (Caldwell)  

7.1 Nguyen 

(Keyes) 
 GGEO cleaning: 

  Edition3 July 2015 GOESE and GOESW 

  Edition4 2010 additional cleaning requested by 

Dave Doelling, all satellites. 

  Edition4 MTSAT May-June 2011, Sep 2011, Nov 

2011 

  Edition4 MSG (MET09) Oct 2011 

  Edition4 GOESW Oct-Dec 2011 

(Dennis.F.Keyes@nasa.gov) 

 

8.0 Nguyen 

(Keyes) 
 Ran CER8.1P2 to support validation of changes to 

CER7.2.1P2 SYNI ValR1-X86. (Keyes) 

 

10.0 Nguyen 

(Keyes) 
 Completed validating Edition4 SSF1deg Lite.  Ran 

2008 Aqua, Terra data for the ordering tools.   

(Nguyen) 

 Worked with Hailan Wang in correcting errors in 

SSF daily subset. (Nguyen) 

 Working on SYN1deg Lite.  Updating code to read 

the updated SSF daily subset and validating 

SYN1deg Lite.  (Nguyen) 

 

9.0 Raju 

(F. Wrenn) 
 Processed 01/2010 data through CER9.0P7 code and 

provided requested regions’ data to Moguo Sun for 

his validations. (Raju) 

 As per Moguo Sun’s request set up a stand-alone 

program to read TSI cloud data and provided 

regions’ data to Moguo Sun for his CldTypHist Vs. 

SYN cloud parameter comparisons. (Raju) 

 SCCR 1050 - Working to complete Operator’s 

manual.  (Raju) 

 

11.0 Raju 

(F. Wrenn) 
 SCCR 1049 - Modified CER11.7P2 code to make it 

consistent with Edition4 GGEO PGE 11.1P1 code.  

Code was updated to include GOESE scan time 
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SS 

No. 

SS 

Lead 
Status Problems 

adjustments, scan time checks for defaults, and 

east/west boundary adjustments for GOESE. (Raju) 

 Modified Edition3 GGEO main processor PGE 

11.1P10 code to handle new satellite Himawari-8 

which replaces MTS2 satellite starting from July 

2015.  Code was updated to include new satellite 

information, to handle 11bit visible raw count image 

data in radiance conversion routines. New 

coefficients were included in the ancillary file and 

clear sky albedo file.  PCF scripts were modified to 

check and include new satellite images in the PCF 

file.  Process was tested using 07/2015 day 15 

images.  Generated plots were provided to TISA 

science for their validations.  (Raju) 

 Completed reprocessing 2010 months’ with re-

cleaned images. Provided Edition4 HDF files for sub 

setter for science validation and approval.  (Raju) 

 Modified Edition4 post processor PGE 11.2P3 code 

to expand MET9 satellite domain eastward. This 

change will be implemented  from now on as 

requested by Dave Doelling to make satellite domain 

consistent when INSAT-3D replaces MET10 .  

Processed 01/2011 data and received science 

approval.  Started processing remaining 2011 

months. (Raju) 

 Provided Edition4 GRAN files 01/2008 – 12/2009 to 

ASDC for archival. (Raju) 
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Table 5.  October 7, 2015 – DM Tasks 

Activity Status 

Production 

Processing 

Database/ 

Automation 

(Coleman) 

 Early stages of brainstorming for next delivery, which is to 

incorporate the capability of generating PRs for a stream. 

(Grune, Heckert, Lande, Coleman) 

CERES 

Websites 

(Kizer) 

 Updated the CERES development website data products page to 

incorporate the newly available SSF1deg products.  (Kizer – 

Edward.A.Kizer@nasa.gov) 

 Updated the CERES Publications database.  (Kizer, Heckert) 

 CERES WebRA migration:  (Kizer) 

 CERES Clouds Website – http://dev-ceres-clouds.larc.nasa.gov, 

JIRA ticket "WEB-14".  The site has been successfully to the 

production server.  Working with clouds team to get site updated 

with latest changes and permanently move to WebRA. 

 CERES CM Website – http://dev-ceres-cm.larc.nasa.gov, JIRA 

ticket "WEB-13".  There is a database version issue that ASDC 

needs to resolve before this task can start. 

 CERES ERBE-like Website – http://dev-ceres-

erbelike.larc.nasa.gov, JIRA ticket "WEB-15" has resumed, 

testing crontab rsync with new directory. 

CERES 

Ordering Tool 

(Chu/ 

Mitrescu) 

 Assisted the development of  plotting histogram  that is 

computed from multiple bounding boxes.  (Chu) 

 Working on EQCMG. The  thumbnail page is completed. The 

development of plotting time series continues.  (Chu) 

 Ported OT to Amazon clouds successfully. It includes functions 

like plotting images, getting data and shopping cart features.  

(Chu) 

 Worked on including  SSFLevel2 NNP for OT. It is on ptest 

environment and tested.  (Chu) 

 Continue work on integrating future products into the test 

environment.  (Mitrescu) 

 Start testing new OVT capabilities on p-test.  (Mitrescu) 

 Introduce SSF1degEd3 and SSF1degEd4 (including Hourly) on 

ptest.  (Mitrescu) 

 Modify Security and c++ subsetting and cron jobs accordingly.  

(Mitrescu) 

 Generate SSF1degLiteEd4 and differences on internal OVT for 

QC purposes.  (Mitrescu) 
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Status of 
Misc. 

Item(s) 

Subsystem 
ID PGE ID SCCR 

(exe) P6
P6 
TK 
Ver

P7
P7 
TK 
Ver

X86
X86 
TK 
Ver

CATALYST 
Integration 
Status (Y / 
N / Devel / 

SSI&T / 
n/a)

Terra Aqua NPP FM6 T, A 
Ed3

T, A 
Ed4

NPP 
Ed1

B1-
QC

Ed1-
CV Other 

Instrument CER1.0P2 911 Y 16 N N/A Y 16 N Y  Y Y
1 CER1.0P3 1074 Y 18 N N/A Y 18 N Y Y

CER1.1P8 1052 Y/S 18 N N/A Y/S 18 N Y Y Y Y Y
CER1.1P9 Devel 18 N N/A Devel 18 N Y Y
CER1.2P1 863 Y 16 N N/A Y 16 N Y Y Y Y Y Y Y Y
CER1.4P1 756 Y 16 N N/A Y 16 N Y Y
CER1.4P2 770 Y 16 N N/A Y 16 N Y
CER1.4P3 1058 N N/A N N/A Y 18 N Y Y Y Y Y Y

ERBE-like CER2.1P1 867 Y 16 N N/A Y 16 N Y
2 CER2.2P1 867 Y 16 N N/A Y 16 N Y Y Y Y Y Y Y Y

CER2.3P1 867 Y 16 N N/A Y 16 N Y Y Y Y Y Y Y
CER2.3P2 867 Y 16 N N/A Y 16 N Y Y Y Y Y Y Y
CER2.4P1 867 Y 16 N N/A N N/A N Y Y Y Y Y Y  

ERBE-like CER3.1P1 867 Y 16 N N/A Y 16 N Y Y Y Y Y Y  
3 CER3.2P1 867 Y 16 N N/A Y 16 N Y Y  Y Y

Clouds CER4.1-4.0P2 918 Y 18 N N/A N N/A N Y
 4.1-4 CER4.1-4.0P3 943 Y 18 N N/A N N/A N Y

CER4.1-4.1P4 919 Y 18 N N/A N N/A N Y  Y
CER4.1-4.1P5 919 Y 18 N N/A N N/A N  Y Y
CER4.1-4.1P6 947 Y 18 N N/A N N/A Y Y Y Y
CER4.1-4.1P7 1047 N 18 Y 18 N N/A N Y Y
CER4.1-4.2P2 919 Y 18 N N/A N N/A N Y Y Y
CER4.1-4.2P3 919 Y 18 N N/A N N/A N Y Y Y
CER4.1-4.2P4 947 Y 18 N N/A N N/A Y Y Y Y
CER4.1-4.2P5 947 Y 18 N N/A N N/A Y Y Y Y
CER4.1-4.2P6 1047 N 18 Y 18 N N/A N Y Y
CER4.1-4.2P7 1047 N 18 Y 18 N N/A N Y Y
CER4.1-4.3P2 919 Y 18 N N/A N N/A N Y Y Y
CER4.1-4.3P3 947 Y 18 N N/A N N/A Y Y Y Y
CER4.1-4.3P4 1047 N 18 Y 18 N N/A N Y Y

Table 1: PGE Current Status Table                                                                                                                                                                                                               

Status of PGEs on Each Platform and 
TK Version used for Compilation1,2 

Applicable EditionsApplicable Satellites
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Table 1: PGE Current Status Table                                                                                                                                                                                                               

Status of PGEs on Each Platform and 
TK Version used for Compilation1,2 

Applicable EditionsApplicable Satellites

Inversion CER4.5-6.0P6 1001 Y 18 N N/A Y 18 Devel Y Y Y Y Y
4.5-6 CER4.5-6.1P2 913 Y 18 Devel 18 Y 18 N Y Y

CER4.5-6.1P3 913 Y 18 Devel 18 Y 18 N Y Y
CER4.5-6.1P4 814 Y 16 N N/A N N/A Y Y Y
CER4.5-6.1P5 814 Y 16 N N/A N N/A Y Y Y
CER4.5-6.1P6 973 Y 18 Devel 18 Y 18 Devel Y Y Y
CER4.5-6.1P7 1064 Y 18 Y 18 Y 18 N Y Y
CER4.5-6.2P2 913 Y 18 N N/A N N/A N Y Y Y
CER4.5-6.2P3 814 Y 16 Devel 18 N N/A Y Y Y Y Y Y

 CER4.5-6.2P4 939 Y 18 N N/A Y 18 N Y Y Y
CER4.5-6.4P1 913 Y 18 Devel 18 Y 18 N Y Y Y
CER4.5-6.4P2 814 Y 16 N N/A N N/A Y Y Y Y Y Y
CER4.5-6.5P4 984 Y 18 N N/A Y 18 N Y Y
CER4.5-6.5P5 984 Y 18 N N/A Y 18 N Y Y

SARB CER5.0P2 917 Y 18 N N/A Y 18 N Y Y Y
5 CER5.0P3 1028 Y 18 N N/A N N/A N Y Y Y

CER5.1P2 Devel 18 N N/A Devel 18 n/a Y Y
CER5.1P3 1029 Devel 18 N N/A Devel 18 N Y Y Y

TISA Avg CER7.3.1P1 1016 Y 16 N N/A N N/A N Y Y Y
7.1 CER7.3.1P2 1024 N N/A N N/A Y 18 Devel Y Y Y

CER7.3.1P3 1024 N N/A N N/A Y 18 Devel Y Y Y
CER7.3.1P4 1024 N N/A N N/A Y 18 Devel Y Y Y

SARB CER7.2.1P1 938 N N/A N N/A Y 16 N Y Y Y
7.2 CER7.2.1P2 1089 N N/A N N/A SSIT 18 Devel Y Y Y
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Table 1: PGE Current Status Table                                                                                                                                                                                                               

Status of PGEs on Each Platform and 
TK Version used for Compilation1,2 

Applicable EditionsApplicable Satellites

TISA  CER8.1P1 801 Y 16 N N/A N N/A N Y Y Y
8 CER8.1P2 1025 Y 18 N N/A N N/A Devel Y Y Y

TISA Grid CER9.0P1 915 Y 18 N N/A Y 18 N Y Y Y
9 CER9.0P2 961 Y 16 N N/A Y 18 N Y Y Y

CER9.0P3 961 Y 16 N N/A Y 18 N Y Y Y
CER9.0P4 940 Devel 18 N N/A N N/A N
CER9.0P5 940 Devel 18 N N/A N N/A N
CER9.0P6 1050 Devel 18 N N/A N N/A N Y Y Y
CER9.0P7 1050 Devel 18 N N/A N N/A N Y Y Y
CER9.1P1 914 Y 18 N N/A N N/A N Y
CER9.1P2 1018 N N/A N N/A Y 18 N Y
CER9.2P2 914 Y 18 N N/A N N/A N Y Y Y
CER9.2P3 1010 Y 18 N N/A Y 18 Devel Y Y Y Y Y
CER9.3P2 914 Y 18 N N/A N N/A N Y Y Y
CER9.3P3 1010 Y 18 N N/A Y 18 Devel Y Y Y Y Y
CER9.4P2 914 Y 18 N N/A N N/A N Y Y Y
CER9.4P3 1010 Y 18 N N/A Y 18 Devel Y Y Y Y Y

TISA Avg CER10.0P3 1013 Y 18 N N/A N N/A N
10 CER10.0P4 1086 SSI&T 18 N N/A SSI&T 18 N Y Y Y

CER10.0P5 1075 Y 18 N N/A Y 18 Devel Y Y Y  Y Y
GGEO CER11.7P1 916 Y 18 N N/A Y 18 N Y

11 CER11.7P2 1049 Devel 18 N N/A N N/A N Y
Regrid CER12.1P1 920 Y 16 N N/A Y 16 N Y

12 CER12.1P2 749 Y 16 N N/A Y 16 N Y
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Y Currently able to run in production

ia Executable exists on platform but PGE is inactive

N Not able to run in production

Y/D Current version in production operational, New version in development

Y/S Current version in production operational, New version in SSI&T 

Y/V Current version in production operational, New version in ValRx 

Devel PGE in development, still to be delivered for the first time to the platform.  

SSIT PGE delivered and in SSI&T (CM or SIT) testing prior to operational processing
ValRx PGE undergoing ValRx testing and approving phase

P6 AMI - IBM  P6
P7 AMI - IBM  P7
X86 AMI - IBM X86
 Y Scripts in production

n/a Not needed for this PGE
N Development not yet begun

SSIT or SSIT Delivered and in SSI&T (CM or SIT) testing prior to operational processing

Devel Development in progress for inclusion in next delivery

 7"New" 
Wrapper 
Scripts for AMI 
Status 

Table 1 Key:
1Status

2Prod. Platform
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Date Affected Section or PGE/Product ID Revision Made
11.7P1, 9.0P1 Changed P6 and New Wrapper Status from "Devel" to "SSI&T", Changed 

X86 status from "N" to "SSI&T"
4.1-4.0P2 Changed P6 and New Wrapper Status from "SSI&T" to "ValRx"
4.1-4.0P3 New PGE added to list
1.4P3 Changed P6, X86, and New Wrapper Status from "Devel" to "SSI&T" 
4.1-4.0P2 Changed P6 and New Wrapper Status from "ValRx" to "Y"
9.2P2,3,4 Changed P6 and New Wrapper Status from "ValRx" to "Y"
1,4P3, 4.5-6.1P2,3, 4.5-6.2P2 Changed P6, X86 and New Wrapper Status from "SSI&T" to "ValRx" 
 4.1-4.0P3 Changed P6 and New Wrapper Status from "SSI&T" to "ValRx" 
 4.1-4.0P3 Changed P6 and New Wrapper Status from "ValRx" to "Y"
1.4P3, 4.5-6.1P2,3, 4.5-6.2P2 Changed P6, X86, and New Wrapper Status from "ValRx" to "Y"

3/6/2013 None No changes
4.1-4.1P7, 2P6, 2P7, 3P4                                                       
4.5-6.1P6

New PGEs added to list

9.0P1, 11.7P1 Changed P6 and New Wrapper Status from "SSI&T" to "Y"
10.0P4 Changed New Wrapper Status from "N" to "Devel"
1.4P3 Changed P6 and X86 status from "Y" to "Y/Devel" to indicate an updated 

version to replace current functioning version is in development 
4.-14.1P6, 2P4, 2P5, 3P3 Changed TK version from 16 to 18
10.0P4 Changed P6, X86, and New Wrapper Status from "Devel" to "SSI&T" 
1.4P3 Changed P6 and X86 status from "Y/Devel" to to "Y/SSIT" to indicate an 

updated version to replace current functioning version is in testing 
4.-14.1P6, 2P4, 2P5, 3P3 Changed P6 status to "ValRx"
All Removed column for SGI information

5/1/2013 No updates
4.-14.1P6, 2P4, 2P5, 3P3 Changed P6 status to "Y"
9.0P2,3 Changed X86 status from "N" to "Y" and X86 tk version fron "N/A" to "18"

5/29/2013 No updates
6/12/2013 4.1-4.1P4,5, 2P2, 2P3, 3P2 Changed P6 and New Wrapper status from "Devel" to "SSIT"

1.4P3 Removed "SSIT" from P6 and X86 status, added comment about ValRx 
4.5-6,1P2,3,  2P2, 4P1 Changed P6, X86, and New Wrapper Status from "Y" to "ValRx"

7/10/2013 No updates

4/15/2013

4/1/2013

1/9/2013

6/24/2013

5/15/2013

Revisions:

1/23/2013

2/6/2013

2/20/2013

3/18/2013
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Date Affected Section or PGE/Product ID Revision Made
Revisions:

5.1P2 Changed P6, X86, and New Wrapper Status from "N" to "Devel", and TK 
Version to 18

5.1P3 Changed TK Version from "16" to "18"
4.5-6.1P7 New PGE added to list
4.5-6.1P6 Changed comment to indicate this PGE is now an Ed4 PGE and not an NPP 

PGE
8/7/2013 10.0P4 Changed P6 and New Wrapper Status from "SSI&T" to "Y"

8/21/2013 No updates
9/4/2013 No updates

9/18/2013 4.5-6.5P4,5 Changed P6 and X86 status from "Y" to "Devel" to indicate an updated 
version to replace current version is in development 

10/2/2013 1.4P3 Changed TK version from "16" to "18"
10/16/2013 No updates
10/30/2013 No updates
11/13/2013 No updates
11/27/2013 9.0P4,5 Changed P6 and New Wrapper status from "Devel" to "SSIT"
12/11/2013 9.0P5 Changed P6 and New Wrapper status from "SSIT" back to "Devel"

1/8/2014 9.0P4 Changed P6 and New Wrapper status from "SSIT" back to "Devel"
1/22/2014 No updates

Table 1 Key Added new Statuses Y/D, Y/S, and Y/V
1.1P8, 1.2P1, 1.4P1, 1.4P2, 1.4P3 Changed P6 and X86 status from "Y" to "Y/S"

2/19/2014 4.5-6.0P6 New PGE added to list
3/5/2014 No updates

3/19/2014 No updates
1.4P3 Changed P6 status from "Y/S" to "N"
1.1P8, 1.2P1, 1.4P1, 1.4P2 Changed P6 and X86 statuses from "Y/S" to "Y"
4.5-6.0P6, 4.5-6.1P6 Changed P6 and X86 statuses from "Devel" to "SSIT"
4.1-4.1P7, 2P6, 2P7, 3P4  Changed P6 statuses from "Devel" to "SSIT"

4/16/2014 No updates
4/30/2014 No updates
5/14/2014 4.5-6.1P6 Changed P6 and X86 statuses from "SSIT" to "ValRx"
5/28/2014 7.2.1P2 Added new PGE
6/11/2014 9.2P3, 9.3P3, 9.4P3 Added new PGEs

10.0P4 Changed X86 Status from "Y" to "N"
7.3.1P2, 7.3.1P3, 7.3.1P4, 8.1P2, 9.1P2, 10.0P5 Added new PGEs

7/24/2013

6/25/2014

2/5/2014

4/2/2014
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Date Affected Section or PGE/Product ID Revision Made
Revisions:

7/11/2014 7.3.1P1, 8.1P1, 10.0P3, 10.0P4 Changed P6 status from "Y" to "SSIT"
4.5-6.0P6, 4.5-6.1P6 Changed P6 and X86 and New Wrapper Status from "SSI&T" to "Y"
4.5-6.1P7 Changed P6 and X86 and New Wrapper Status from "Devel" to "SSI&T"
9.1P2 Changed X86 and New Wrapper status "Devel"' to  "SSIT"
9.2P3, 9.3P3, 9.4P3 Changed P6 and New Wrapper status "Devel"' to  "SSIT"
9.2P3, 9.3P3, 9.4P3 Changed X86 status from "N"' to  "SSIT"
10.0P3, 4 Changed P6 status from "Devel" to "Y"
1.3P3 Removed from table

9/3/2014 5.0P3 Changed P6 status to "SSIT" from "N"
All Added new status - "ia"
All Added column for active SCCR ID
All Removed "New Wrapper" column
All Replaced Comment Column with Sat and Version columns
2.NPx, 3.NPx, 4.5-6.5P4,5, 5.0Px, 5.1P1,2,  5.4Px, 
6.NPx, 7.3.1P1, 7.2.1P1, 9.0P1, 9.1P1, 9.NP2, 
10.0P3, 11.NPx, 12.1P1

Changed P4 status from "Y" to "ia"

9/17/2014

8/20/2014

8/6/2014

7/23/2014
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