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January 6, 2016 - System Issues and Status 
Table 1:  PR Status for 01/06/16 

(Status as of 01/04/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
 (Unless noted, 

Statuses apply to all 
PRs in row) 

*** Baseline1-QC PRs – Standing  
NPP 1573-15 
NPP 1574-15 
NPP 1575-15 
NPP 1576-15 
NPP 1577-15 
SCCRs 1074, 
1052, 863, 
1082, 867 

NPP Baseline1-
QC 

Eph, Att 
BDS, IES 
PRES8 
BDSI 
ES8 

1.0P3  
1.1P8  
1.2P1  
1.4P1  
2.2P1 

Standing Request 
10/1/2015 – 
12/31/2018 

Active 
 
 
 
Ready Final 
 
Priority 2 

AM 1591-15 
AM 1594-15 
AM 1596-15 
AM 1598-15  
SCCRs 1052, 
863,1082,867 

Terra 
 
 

Baseline1-
QC 

BDS, IES 
PRES8 
BDSI 
ES8 

1.1P8  
1.2P1  
1.4P1  
2.2P1 

Standing Request 
10/1/2015 – 
12/31/2018 

Active 
 

 
Ready Final 
 
Priority 2 

PM 1592-15 
PM 1593-15 
PM 1595-15 
PM 1597-15 
PM 1599-15 
SCCRs 1052, 
863,1082,867 

 Aqua 
(FM3, 
FM4) 

Baseline1-
QC 

BDS, IES  
PRES8 
BDSI 
ES8 

1.1P8  
1.2P1  
1.4P1  
2.2P1 

Standing Request 
10/1/2015 – 
12/31/2018 

Active 
 

 
Ready Final 
 
Priority 2 

*** Edition1-CV PRs – Standing  
NPP 1578-15   
NPP 1579-15 
NPP 1580-15 
NPP 1581-15 
NPP 1582-15 
SCCRs 1074, 
1052, 863, 
1082, 770  

NPP Edition1-
CV 

Eph, Att 
BDS, IES  
PRES8 
BDSI 
GAIN 

1.0P3 
1.1P8 
1.2P1 
1.4P1 
1.4P2 

Standing Request 
8/31/2015 – 
12/31/2018 

Ready Final 
 
 
 
 
Priority 2 
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Table 1:  PR Status for 01/06/16 
(Status as of 01/04/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
 (Unless noted, 

Statuses apply to all 
PRs in row) 

NPP 1583-15 
NPP 1584-15  
NPP 1585-15 
NPP 1586-15 
SCCR 867 

NPP Edition1-
CV 

ERBE-like 2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing Request 
8/31/2015 – 
12/31/2018 
9/2015 – 11/2018 

Ready Final 
 
 
 
Priority 2 

AM 1600-15 
AM 1603-15 
AM 1606-15 
AM 1609-15 
SCCRs 1052, 
863,1082,770 

Terra  
 

Edition1-
CV 

BDS, IES  
PRES8 
BDSI 
GAIN 

1.1P8 
1.2P1 
1.4P1 
1.4P2 
 

Standing request 
8/31/2015 – 
12/31/2018 

Ready Final 
 
 
 
Priority 2 

AM 1612-15 
AM 1615-15 
AM 1618-15 
AM 1621-15 
SCCR 867 

Terra  
 

Edition1-
CV 

ERBE-like  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
8/31/2015 – 
12/31/2018 
9/2015 – 11/2018 

Ready Final 
 

 
 

Priority 2 

PM  1601-15 
PM  1604-15 
PM  1607-15 
PM  1610-15 
SCCRs 1052, 
863,1082,770 

Aqua 
FM3  

Edition1-
CV 

BDS, IES  
PRES8 
BDSI 
GAIN 

1.1P8 
1.2P1 
1.4P1 
1.4P2 
 

Standing request 
8/31/2015 – 
12/31/2018 

Ready Final 
 
 
 
Priority 2 

PM 1613-15 
PM 1616-15 
PM 1619-15 
PM 1622-15 
SCCR 867 

Aqua 
FM3  

Edition1-
CV 

ERBE-like  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
8/31/2015 – 
12/31/2018 
9/2015 – 11/2018 

Ready Final 
 
 
 
Priority 2 

PM  1602-15 
PM  1605-15 
PM  1608-15 
PM  1611-15 
SCCRs 1052, 
863,1082,770 

Aqua 
FM4 

Ed1-CV-
NoSW 

BDS, IES  
PRES8 
BDSI 
GAIN 

1.1P8 
1.2P1 
1.4P1 
1.4P2 
 

Standing request 
8/31/2015 – 
12/31/2018 

Ready Final 
 
 
 

Priority 2 
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Table 1:  PR Status for 01/06/16 
(Status as of 01/04/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
 (Unless noted, 

Statuses apply to all 
PRs in row) 

PM 1614-15 
PM 1617-15 
PM 1620-15 
PM 1623-15 
SCCR 867 

Aqua 
FM4 

Ed1-CV-
NoSW 

ERBE-like  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
8/31/2015 – 
12/31/2018 
9/2015 – 11/2018 

Ready Final 
 
 
 
Priority 2 

AM 1741-15 
PM 1742-15 
AM 1282-15 
PM 1283-15 
AM 1280-15 
PM 1281-15 
AM 1286-15 
PM 1287-15 
SCCR 919 

Terra 
Aqua 

Edition1-
CV 

SSFi 
Clouds   

4.1-4.1P4/5 
 
4.1-4.2P2 
 
4.1-4.2P3 
 
4.1-4.3P2 

Standing Request 
9/1/15 - 12/31/18 
11/29/14 - 12/31/18 
 
 
 
12/2014 – 12/2018 

Ready Final 
Active 
 
 
 
 
 
Priority 2 

AM 1271/74/ 
77-15, PM 
1272/73/75/ 
76/78/79-15 
SCCR 913 

FM1, 
FM2, 
FM3, 
FM4 

Edition1-CV SSF 4.5-6.1P2/3 
4.5-6.2P2 
4.5-6.4P1 

Standing Request 
11/29/14 - 12/31/18 
 
12/2014 – 12/2018 

Active 
 
 
 
Priority 2 

*** Snow and Ice Products PRs – Standing 
M 841-14 
SCCR 918 

 NSIDC-
CLASS 

EICE 
ESNOW 

4.1-4.0P2 Standing Request 
5/1/14 – 12/31/15 

Active 

M 847-14 
  
SCCR 943 

 NSIDC-
AFWA-
Mesh16th 

ESNOW 
EICE 

4.1-4.0P3 Standing Request 
5/1/14 – 12/31/15 

Active 

M 794-14 
SCCR 867 

  NSIDC SNOW   2.1P1 Standing Request 
1/2015 – 2/2019 

Active 

*** MOA/PMOA Products PRs – Standing  
M 1146-14 
SCCR 920 

CERES DAO-G5-
CERES 

MOA 12.1P1 Standing request 
1/2/15 – 1/1/17 

Active 
Priority 2 

M 1147-14  
SCCR 914 

CERES DAO-G5-
CERES 

PMOA 9.1P1 Standing request 
1/1/15 – 12/31/16 

Active 
Priority 2 

M 1348-15 
SCCR 749 

CERES GMAO-
G541-Ed4 

MOA 12.1P2 Standing request 
4/2/15 thru 5/1/17 

Ready Final (active 
on 6/26), Priority 2 

M 1101-14 
SCCR 1018 

CERES GMAO-
G541-Ed4 

PMOA 9.1P2 Standing Request 
8/1/2014 – 
12/31/2016 

Active 
 
Priority 2 
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Table 1:  PR Status for 01/06/16 
(Status as of 01/04/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
 (Unless noted, 

Statuses apply to all 
PRs in row) 

 

The PRs that follow are the Non-Standing PRs that can be processed 

 

*** Edition 3 Instrument & ERBElike PRs 
       

*** Edition 4 Instrument & ERBElike PRs 
       

*** Edition 1 NPP Instrument and ERBE-like PRs  
       

*** Edition 3 SSF & SSF1deg-Hour (SSF, SFC & SAH) 
1029-14 
1030-14 
1031-14 
SCCRs 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

1/1/07 – 2/28/07 Ready Final 

 

 

Priority 3 

1032-14 
1033-14 
1034-14 
SCCRs 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

6/1/07 – 7/31/07 Ready Final 

 

 

Priority 3 

1035-14 
1036-14 
1037-14 
SCCRs 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

6/08 Ready Final 

 

 

Priority 3 
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Table 1:  PR Status for 01/06/16 
(Status as of 01/04/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
 (Unless noted, 

Statuses apply to all 
PRs in row) 

1038-14 
1039-14 
1040-14 
SCCRs 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

12/08 Ready Final 

 

 

Priority 3 

1041-14 
1042-14 
1043-14 
SCCRs 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

7/09 Ready Final 

 

 

Priority 3 

1044-14 
1045-14 
1046-14 
SCCRs 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

12/09 Ready Final 

 

 

Priority 3 

1047-14 
1048-14 
1049-14 
SCCRs 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

6/11 Ready Final 

 

 
Priority 3 

1050-14 
1051-14 
1052-14 
SCCR 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

11/1/12 – 12/31/12 Ready Final 

 

 

Priority 3 

*** Edition 3 TSI --> SYNI --> SYN1deg   
       

*** Edition 3 SSF1deg   
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Table 1:  PR Status for 01/06/16 
(Status as of 01/04/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
 (Unless noted, 

Statuses apply to all 
PRs in row) 

**** Beta2-Ed4 SSFi --> SSF, Edition4 SSF 
1707-15, 
1710-15, 
1712-15, 
1714-15 
SCCR 947 

FM1, 
FM2 

Beta2-Ed4 SSFi 4.1-4.1P6 
4.1-4.2P5 
4.1-4.2P4 
4.1-4.3P3 

1/1/14 – 12/31/14 
1/2014 – 12/2014 

Active 
  

Priority 2 

1743-15, 
1747-15, 
1750-15 
SCCR 814 

FM1, 
FM2 

Beta2-Ed4 SSF 4.5-6.1P4 
4.5-6.2P3 
4.5-6.4P2 

1/2014 – 12/2014 Active  
 
Priority 2 

1708-15, 
1709-15, 
1711-15, 
1713-15 
SCCR 947 

FM3, 
FM4 

Beta2-Ed4 SSFi 4.1-4.1P6 
4.1-4.2P5 
4.1-4.2P4 
4.1-4.3P3 

1/1/14 – 12/31/14 
1/2014 – 12/2014 

Active 
  

Priority 2 

1744-15, 
1748-15, 
1751-15 
SCCR 814 

FM3 Beta2-Ed4  SSF 4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

1/2014 – 12/2014 Active 
 
Priority 2 

1745-15, 
1749-15, 
1752-15 
SCCR 814 

FM4 Beta2-Ed4-
NoSW 

SSF 4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

1/2014 – 12/2014 Active 
 
Priority 2 

1359-15 
1361-15 
1363-15 
SCCRs 973, 
814 

FM1 
FM2 

Edition4A SSF 4.5-6.1P6 
4.5-6.2P3 
4.5-6.4P2 
 

1/1/2010-
12/31/2013 

Complete (1359) 

Active 
 
Priority 2 

1360-15 
1362-15 
1364-15 
SCCRs 973, 
814 

FM3 Edition4A SSF 4.5-6.1P6 
4.5-6.2P3 
4.5-6.4P2 
 

1/1/2010-
12/31/2013 

Complete (1360) 

Active 
 
Priority 2 

1685-15 
SCCR 1075 

Terra 
 

Edition4A SSF1deg-
month 

10.0P5 12/2009 – 11/2013 Ready Final 
Priority 2 

1686-15 
SCCR 1075 

Aqua Edition4A SSF1deg-
month 

10.0P5 12/2009 – 11/2013 Ready Final 
Priority 2 
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Table 1:  PR Status for 01/06/16 
(Status as of 01/04/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
 (Unless noted, 

Statuses apply to all 
PRs in row) 

1771-15 
SCCR 1001 

Terra Edition4A sibi 4.5-6.0P6 1/2014 – 12/2014 Ready Final 
Priority 2 

1772-15 
SCCR 1001 

Aqua Edition4A sibi 4.5-6.0P6 1/2014 – 12/2014 Ready Final 
Priority 2 

1773-15 
1775-15 
1777-15 
SCCRs 973, 
814 

FM1 
FM2 

Edition4A SSF 4.5-6.1P6 
4.5-6.2P3 
4.5-6.4P2 
 

1/1/2014-
12/31/2014 

Active (1773) 
Ready Final 
Priority 2 

1774-15 
1776-15 
1778-15 
SCCRs 973, 
814 

FM3 Edition4A SSF 4.5-6.1P6 
4.5-6.2P3 
4.5-6.4P2 
 

1/1/2014-
12/31/2014 

Active (1774) 
Ready Final 
Priority 2 

1779-15 
SCCR 1028 

FM1 
FM2 

Edition4A SAH 5.0P3 1/2014 – 12/2014 Active 

Priority 2 

1780-15 
SCCR 1028 

FM3 Edition4A SAH 5.0P3 1/2014 – 12/2014 Active 
Priority 2 

1804-15 
SCCR 1099 

FM1 
FM2 

Edition4A SAH 5.0P3 3/2000 – 12/2007 Active 
Priority 2 

1805-15 
SCCR 1099 

FM3 
FM4 

Edition4A SAH 5.0P3 7/2002 – 3/2005 Active 
Priority 2 

1806-15 
SCCR 1099 

FM3 Edition4A SAH 5.0P3 4/2005 – 12/2007 Review Complete 
Priority 2 

1781-15 
1783-15 
1785-15 
SCCR 1010 

Terra-
MODIS 

Edition4A SSF-1deg 9.2P3 
9.3P3 
9.4P3 

12/2/13 – 12/1/14 
12/2013 – 11/2014 

Ready Final 

  
Priority 2 

1782-15 
1784-15 
1786-15 
SCCR 1010 

Aqua-
MODIS 

Edition4A SSF-1deg 9.2P3 
9.3P3 
9.4P3 

12/2/13 – 12/1/14 
12/2013 – 11/2014 

Ready Final 

  
Priority 2 
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Table 1:  PR Status for 01/06/16 
(Status as of 01/04/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
 (Unless noted, 

Statuses apply to all 
PRs in row) 

1787-15 
SCCR 1075 

Terra 
 

Edition4A SSF1deg-
month 

10.0P5 12/2013 – 11/2014 Ready Final 
Priority 2 

1788-15 
SCCR 1075 

Aqua Edition4A SSF1deg-
month 

10.0P5 12/2013 – 11/2014 Ready Final 
Priority 2 

*** Edition 4A PMOA, TSI --> SYNI --> SYN1deg   
1466-15 
SCCR 1024 

Aqua Edition4A TSI 7.3.1P2 1/2005 – 12/2010, 
comment to start 08 

Active 

Priority 2 

1467-15 
SCCR 1024 

Terra 
+Aqua 

Edition4A TSI 7.3.1P3 1/2005 – 12/2010, 
comment to start 08 

Active 

Priority 2 

1468-15 
SCCR 1024 

Terra 
+Aqua 

Edition4A TSI 7.3.1P4 1/2005 – 12/2010, 
comment to start 08 

Ready Final 

Priority 2 

1489-15 
SCCR 1089 

Terra+ 
Aqua 

Edition4A SYNI 7.2.1P2 1/2008 – 12/2010 Active 

Priority 2 

1490-15 
SCCR 1025 

Terra+ 
Aqua 

Edition4A SYN1deg 8.1P2 1/2005 – 12/2010, 
comment to start 08 

Ready Final 

Priority 2 

*** Edition 1 NPP Clouds, Inversion, and TISA PRs 
1763-15 
1764-15 
1765-15 
1766-15 
SCCR 1047 

FM5 Edition1A SSFi 4.1-4.1P7 
4.1-4.2P7 
4.1-4.2P6 
4.1-4.3P4 

4/1/14 – 9/30/15 
 
 
4/2013 – 9/2015 

Ready Final 
 
  
Priority 2  
 

1767-15 to 
1770-15 
SCCRs 1001, 
1064, 814 

FM5 Edition1A SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

4/2014 – 9/2015 
4/1/14 – 9/30/15 
4/1/14 – 9/30/15 
4/2014 – 9/2015 
 

Ready Final, Priority 2 
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Table 1:  PR Status for 01/06/16 
(Status as of 01/04/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
 (Unless noted, 

Statuses apply to all 
PRs in row) 

1753-15 
1754-15 
1755-15 
SCCR 1010 

NPP-
VIIRS 

Edition1A SSF-1deg 9.2P3 
9.3P3 
9.4P3 

1/31/12 – 3/31/14 
2/2012 – 2/2014 

Review Complete 
(1753 only), 

Pending SIT Review 
Priority 2 

1756-15 
SCCR 1075 

NPP-
VIIRS 
 

Edition1A SSF1deg-
month 

10.0P5 2/2012 – 2/2014 Ready Final 
Priority 2 

*** ISCCP-D2like Stream (all the ISCCP-D2like products) 
1733-15 
SCCR 914 

GEO-
MODIS-
DAY 

Edition3A ISCCP-
D2like-Mrg 

9.0P3 6/2015 – 7/2015 Input Data 
Priority 2 

 

       

**** ValRx PRs for newly delivered PGEs   
1002-14 
SCCR 1028 

FM1, 
FM2 

ValR1028 SAH 5.0P3 7/2004 ValRx Review 
Priority 2 

1003-14 
SCCR 1028 

FM3, 
FM4 

ValR1028 SAH 5.0P3 7/2004 ValRx Review 
Priority 2 

1004-14 
SCCR 1041 

FM1 
FM2 

ValR1041-P6 IES, BDS 1.1P8  6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1005-14 
SCCR 1041 

FM3 ValR1041-P6 IES, BDS 1.1P8  6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1006-14 
SCCR 1041 

FM4 ValR1041-P6 IES, BDS 1.1P8 6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1007-14 
SCCR 1041 

FM5 ValR1041-P6 IES, BDS 1.1P8  6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1008-14 
SCCR 1041 

FM1 
FM2 

ValR1041-
X86 

IES, BDS 1.1P8  6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1009-14 
SCCR 1041 

FM3 ValR1041-
X86 

IES, BDS 1.1P8 6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1010-14 
SCCR 1041 

FM4 ValR1041-
X86 

IES, BDS 1.1P8 6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1011-14 
SCCR 1041 

FM5 ValR1041-
X86 

IES, BDS 1.1P8 6/30/14 – 7/1/14 ValRx Review 
Priority 2 
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Table 1:  PR Status for 01/06/16 
(Status as of 01/04/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
 (Unless noted, 

Statuses apply to all 
PRs in row) 

1150-15 
1152-15 
1154-15 
1156-15 
SCCR 919 

Terra ValR1-P6 SSFi 4.1-4.1P4 
4.1-4.2P2 
4.1-4.2P3 
4.1-4.3P2 

4/13 On Hold - 
Preproduction - 
ValRx Review 
 
Priority Level 2 

1151-15 
1153-15 
1155-15 
1157-15 
SCCR 919 

Aqua ValR1-P6 SSFi 4.1-4.1P5 
4.1-4.2P2 
4.1-4.2P3 
4.1-4.3P2 

4/13 On Hold - 
Preproduction - 
ValRx Review 
 
Priority Level 2 

290-13 thru 
292-13 
SCCR 913 

Terra ValR1-P6 SSF 4.5-6.1P2 
4.5-6.2P2 
4.5-6.4P1 

4/13 On Hold - Preprod - 
ValRx Review 
Priority Level 2 

293-13 thru 
295-13 
SCCR 913 

Aqua ValR1-P6 SSF 4.5-6.1P3 
4.5-6.2P2 
4.5-6.4P1 

4/13 On Hold - Preprod - 
ValRx Review 
Priority Level 2 

296-13 
297-13  
298-13 
SCCR 913 

Terra ValR1-X86 SSF 4.5-6.1P2 
4.5-6.2P2 
4.5-6.4P1 

4/13 On Hold - Preprod - 
ValRx Review 
 
Priority Level 2 

299-13 thru 
301-13 
SCCR 913 

Aqua ValR1-X86 SSF 4.5-6.1P3 
4.5-6.2P2 
4.5-6.4P1 

4/13 On Hold - Preprod - 
ValRx Review 
Priority Level 2 

1789-15 
SCCR 1024 

Aqua ValR1-X86 TSI 7.3.1P2 7/2008 Active 

Priority 2 

1790-15 
SCCR 1024 

Aqua ValR1-X86 TSI 7.3.1P2 5/2009 Ready Final 

Priority 2 

1799-15 
SCCR 1024 

Aqua ValR1-X86 TSI 7.3.1P2 10/2009 Ready Final 

Priority 2 

1791-15 
SCCR 1098 

Terra 
+Aqua 

ValR1-X86 TSI 7.3.1P3 7/2008 Ready Final 

Priority 2 



11 

Table 1:  PR Status for 01/06/16 
(Status as of 01/04/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
 (Unless noted, 

Statuses apply to all 
PRs in row) 

1792-15 
SCCR 1098 

Terra 
+Aqua 

ValR1-X86 TSI 7.3.1P3 5/2009 Ready Final 

Priority 2 

1800-15 
SCCR 1098 

Terra 
+Aqua 

ValR1-X86 TSI 7.3.1P3 10/2009 Ready Final 

Priority 2 

1793-15 
SCCR 1098 

Terra 
+Aqua 

ValR1-X86 TSI 7.3.1P4 7/2008 Ready Final 

Priority 2 

1794-15 
SCCR 1098 

Terra 
+Aqua 

ValR1-X86 TSI 7.3.1P4 5/2009 Ready Final 

Priority 2 

1801-15 
SCCR 1098 

Terra 
+Aqua 

ValR1-X86 TSI 7.3.1P4 10/2009 Ready Final 

Priority 2 

1795-15 
SCCR 1089 

Terra+ 
Aqua 

ValR1-X86 SYNI 7.2.1P2 7/2008 Ready Final 

Priority 2 

1796-15 
SCCR 1089 

Terra+ 
Aqua 

ValR1-X86 SYNI 7.2.1P2 5/2009 Ready Final 

Priority 2 

1802-15 
SCCR 1089 

Terra+ 
Aqua 

ValR1-X86 SYNI 7.2.1P2 10/2009 Pending SIT Review 

Priority 2 

1797-15 
SCCR 1025 

Terra+ 
Aqua 

ValR1-X86 SYN1deg 8.1P2 7/2008 Ready Final 

Priority 2 

1798-15 
SCCR 1025 

Terra+ 
Aqua 

ValR1-X86 SYN1deg 8.1P2 5/2009 Ready Final 

Priority 2 

1803-15 
SCCR 1025 

Terra+ 
Aqua 

ValR1-X86 SYN1deg 8.1P2 10/2009 Review Complete 

Priority 2 
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Table 1:  PR Status for 01/06/16 
(Status as of 01/04/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
 (Unless noted, 

Statuses apply to all 
PRs in row) 

1810-15 
1811-15 
SCCRs 1100  

NPP ValR-P6 
ValR-X86 

SSF 4.5-6.0P6  07/2013 Review Complete 
Pending SIT Review 
Priority 2 

1812-15 
1813-15 
SCCRs 1100  

Terra ValR-P6 
ValR-X86 

SSF 4.5-6.0P6  04/2013 Review Complete 
Priority 2 

1814-15 
1815-15 
SCCRs 1100  

Aqua ValR-P6 
ValR-X86 

SSF 4.5-6.0P6  04/2013 Pending SIT Review 
Priority 2 

1816-15, 
1817-15, 
1818-15, 
1819-15 
SCCR 947 

FM1, 
FM2 

  ValR-CAT SSFi 4.1-4.1P6 
4.1-4.2P5 
4.1-4.2P4 
4.1-4.3P3 

12/1/14 – 12/31/14 
12/2014 

Pending SIT Review 
  

Priority 2 

1820-15, 
1821-15, 
1822-15 
SCCR 814 

FM1, 
FM2 

 ValR-CAT SSF 4.5-6.1P4 
4.5-6.2P3 
4.5-6.4P2 

12/2014  Pending SIT Review 
 
Priority 2 

**** The PRs are for PGEs that have not completed pre-op testing and 
been promoted to the production environment 
       

**** The PRs that follow are for PGEs that are pending delivery or other 
future event.    
       

**** The PRs that follow have completed processing  
546-14  
549-14 
551-14 
SCCR 867 

FM1 
FM2 

Edition3 ES8 2.2P1 
2.3P1 
2.3P2 

7/1/2013 – 
10/31/2013 

Pending Op Review 

710-14 
711-14  
SCCR 979 

FM5 ValR979-Ed1 BDS, IES 1.4P3 02/2012, 
12/2013 

Review Complete 
Should be Complete 

116-13 
117-13 
SCCR 814 

FM3+ 
FM4 

ValR2-
Beta2Ed4 

SSF 4.5-6.1P5 7/1/06 – 7/31/06 
1/1/07 – 1/31/07 

Ready Final 
 
 Need to be closed 
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Table 1:  PR Status for 01/06/16 
(Status as of 01/04/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
 (Unless noted, 

Statuses apply to all 
PRs in row) 

1023-14 
SCCR 867 

FM1 Edition4 CXDR 2.3P2 2/1/11 – 10/31/13 Review Complete 

Priority 2 
Needs to be closed 

995-14 
996-14 
SCCR 814 

FM3, 
FM4 

Edition4A SSF 4.5-6.2P3 
4.5-6.4P2 
 

6/30/02 – 3/30/05 
7/2002 – 3/2005 
 

Ready Final 
Active (4/7/15), 
should be Complete 

744-14 
SCCR 1016 

Terra ValR1016 SSF1deg-
month 

10.0P4 12/2013 Review Complete 
 Should be Complete 

745-14 
SCCR 1016 

Aqua ValR1016 SSF1deg-
month 

10.0P4 12/2013 Review Complete 
Should be Complete 

746-14 
747-14 
SCCR 1016 

Terra+ 
Aqua 

ValR1016 TSI 10.0P3 
7.3.1P1 

12/2013 Ready Final 
Review Complete 
Should be Complete 

750-14 
SCCR 801 

Terra+ 
Aqua 

ValR1016 SYN1deg 8.1P1 12/2013 Review Complete 
Should be Complete 

985-14 
SCCR 984 

FM1 ValR1040-
Ed3 

SSF 4.5-6.5P4 01/31/2012 Ready Final – should 
be complete 

  
986-14 
SCCR 984 

FM3 ValR1040-
Ed3 

SSF 4.5-6.5P5 12/31/2012 Ready Final – should 
be complete 

 
987-14 
SCCR 947 

Terra ValR1040-
Ed4 

SSFi 4.1-4.1P6 7/1/2007 Pending SS Review 

Should be complete 

  

988-14 
SCCR 947 

Aqua ValR1040-
Ed4 

SSFi 4.1-4.1P6 7/1/2007 Pending SS Review 

Should be complete 
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Table 1:  PR Status for 01/06/16 
(Status as of 01/04/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
 (Unless noted, 

Statuses apply to all 
PRs in row) 

852-14 
853-14 
854-14 
855-14 
SCCRs 1001, 
974, 814 

FM5 ValR-NPP-
P6 

SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

1/1/13 – 1/31/13 Complete 
Ready Final 
  
 
Should be Complete 

858-14 
859-14 
860-14 
861-14 
SCCRs 1001, 
974, 814 

FM5 ValR-NPP-P6 SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

4/1/13 – 4/30/13 Complete  
Ready Final 
 

Should be Complete 

868-14 
869-14 
870-14 
871-14 
SCCRs 1001, 
974, 814 

FM5 ValR-NPP-P6 SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

7/1/13 – 7/31/13 Complete 
Ready Final 

  
Should be Complete 

856-14 
857-14 
SCCRs 1001, 
974  

FM5 ValR-NPP-
X86 

SSF 4.5-6.0P6 
4.5-6.1P7 
  

1/1/13 – 1/31/13 Complete  
Ready Final 
Should be Complete 

862-14 
863-14 
SCCRs 1001, 
974  

FM5 ValR-NPP-
X86 

SSF 4.5-6.0P6 
4.5-6.1P7 
  

4/1/13 – 4/30/13 Active 
Ready Final 

Should be Complete 

872-14 
873-14 
SCCRs 1001, 
974  

FM5 ValR-NPP-
X86 

SSF 4.5-6.0P6 
4.5-6.1P7 
  

7/1/13 – 7/31/13 Complete 
Ready Final 
Should be Complete 

886-14 
887-14 
888-14 
SCCR 1010 

NPP ValR1-P6 SSF1deg 9.2P3 
9.3P3 
9.4P3 

3/31/13 – 5/1/13 
04/2013 
04/2013 

Ready Final 
Should be Complete 
Priority 2 
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Table 1:  PR Status for 01/06/16 
(Status as of 01/04/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
 (Unless noted, 

Statuses apply to all 
PRs in row) 

895-14 
896-14 
897-14 
SCCR 1010 

NPP ValR1-X86 SSF1deg 9.2P3 
9.3P3 
9.4P3 

3/31/13 – 5/1/13 
04/2013 
04/2013 

Ready Final 
Should be Complete 
Priority 2 

638-14 thru 
641-14 
SCCR 947 

FM1, 
FM2 

Beta2-Ed4 SSFi 4.1-4.1P6 
4.1-4.2P4 
4.1-4.2P5 
4.1-4.3P3 

6/2005 – 12/2009 all Active, should be 
complete 
Priority 2 

618-14 thru 
620-14 
SCCR 814 

FM1, 
FM2 

Beta2-Ed4 SSF 4.5-6.1P4 
4.5-6.2P3 
4.5-6.4P2 

6/2005 – 12/2009 all Active, should be 
complete 
Priority 2 

617-14 
628-14 thru 
630-14 
SCCR 947 

FM3, 
FM4 

Beta2-Ed4   SSFi 4.1-4.1P6 
4.1-4.2P4 
4.1-4.2P5 
4.1-4.3P3 

4/2005 – 12/2009 all Active, should be 
complete 
 
Priority 2 

621-14 
623-14 
625-14 
SCCR 814 

FM3 Beta2-Ed4  SSF 4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

4/2005 – 12/2009 all Active, should be 
complete 
Priority 2 

624-14,  
627-14,  
626-14 
SCCR 814 

FM4 Beta2-Ed4-
NoSW 

SSF 4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

4/2005 – 12/2009 all Active, should be 
complete 
Priority 2 

1246-15 
1248-15 
1250-15 
SCCRs 973, 
814 

FM1 
FM2 

Edition4A SSF 4.5-6.1P6 
4.5-6.2P3 
4.5-6.4P2 
 

6/1/2005-
12/31/2009 

Complete 
Ready Final 
Active (completed) 
Priority 2 

1247-15 
1249-15 
1251-15 
SCCRs 973, 
814 

FM3 Edition4A SSF 4.5-6.1P6 
4.5-6.2P3 
4.5-6.4P2 
 

3/31/2005-
12/31/2009 

Complete 
Ready Final 
all should be complete 
Priority 2 
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Table 1:  PR Status for 01/06/16 
(Status as of 01/04/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
 (Unless noted, 

Statuses apply to all 
PRs in row) 

1368-15 
1370-15 
SCCR 1010 

Terra ValR1-X86 SSF1deg 9.2P3 
9.3P3 

9/30/01 – 11/01/01 
10/2001 

Ready Final (should 
be complete), Active 
Priority 2 

1527-15 
SCCR 867 

FM3 Edition3 SCCD 
SCCN 

2.4P1 1/15/15 – 3/15/15 Active 
Completed July 1 

1532-15 
SCCR 867 

FM1 Edition3 CXDR 2.3P1 1/2015 – 3/2015 Review Complete 
Completed July 2 

1535-15 
SCCR 867 

FM3 Edition3 CXDR 2.3P2 11/2014 – 1/2015 Review Complete 
Completed July 2 

1482-15 
1483-15 
1484-15 
1485-15 
1486-15 
1487-15 
1488-15 
SCCR 1058 

NPP 
Terra 
FM3 
FM4 
Terra 
FM3 
FM4 

ValR-Ed1 
ValR-Ed3 
 
 
ValR-Ed4 

BDS, IES 1.4P3 4/1/12 – 4/7/12 
12/01/14 – 
12/07/12 

Review Complete 
Completed 6/24/15 
 
 
 
Priority 2 

1491-15 
SCCR 1074 

NPP ValR1-X86 Eph, Att 1.0P3 5/13/15 - 5/18/15 Ready Final, Priority 
2, Completed 
7/20/15 

1568-15 
SCCR 1025 

Terra+ 
Aqua 

ValR1-X86 SYN1deg 8.1P2 10/2002 Review Complete 
Priority 2, ran 
7/13/15 

1571-15 
1572-15 
SCCRs 1001  

FM5 ValR-NPP-P6 
ValR-NPP-
X86 

SSF 4.5-6.0P6  07/2013 Ready Final 
Priority 2, ran 7/31/15 

1587-15 
1588-15 
1589-15 
1590-15 
SCCR 1052 

Terra 
FM3 
FM4 
FM5 

ValR1052 BDS, IES 1.1P8  
 

6/12/2015 Review Complete 
Run & validated on 
9/17/15 
Priority 2 

1397/1431-15 
SCCRs 
984/939 

FM1 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 

12/1/14 – 12/1/14 Complete 
Active (run 5/21/15) 
Priority 2 

1398/1432-15 
SCCRs 
984/939 

FM3 Edition3A SSF 4.5-6.5P5 
4.5-6.2P4 

12/1/14 – 12/1/14 Complete 
Active (run 5/21/15) 
Priority 2 
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Table 1:  PR Status for 01/06/16 
(Status as of 01/04/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
 (Unless noted, 

Statuses apply to all 
PRs in row) 

1668-15 
SCCR 938 

Terra+ 
Aqua 

Edition3A SYNI 7.2.1P1 3/15 – 4/15 Ready Final 

Completed 9/1/15 

1669-15 
SCCR 801 

Terra+ 
Aqua 

Edition3A SYN1deg 8.1P1 3/15 – 4/15 Active 

Completed 9/1/15 

1473-15 
SCCR 1038 

NPP Baseline1-
QC 

Eph, Att 1.0P3 6/10/15 - 6/15/15 Ready Final 
Priority 2 

1480-15 
1481-15 
SCCR 1064 

FM5 ValR-NPP 
ValR-NPP-
X86 

SSF 4.5-6.1P7 
 

7/1/13 – 7/31/13 
 

Ready Final 
Priority 2 

1671-15 
SCCR 1086 

Terra ValR1-P6 SSF1deg-
month 

10.0P4 3/2001 Active,  
Priority 2 

1672-15 
SCCR 1086 

Terra ValR1-X86 SSF1deg-
month 

10.0P4 3/2001 Active,  
Priority 2 

1673-15 
SCCR 1086 

Aqua ValR1-P6 SSF1deg-
month 

10.0P4 3/2005 Active,  
Priority 2 

1674-15 
SCCR 1086 

Aqua ValR1-X86 SSF1deg-
month 

10.0P4 3/2005 Active,  
Priority 2 

NPP 781-14   
NPP 1069-14 
NPP 1073-14 
NPP 1077-14 
NPP 1083-14 
SCCRs 911, 
1041, 863, 
756  

NPP Edition1-
CV 

BDS, IES 1.0P2 
1.1P8 
1.2P1 
1.4P1 
1.4P2 

Standing Request 
6/30/2014 – 
12/31/2018 

Active 
  
  
 
Priority 2 

NPP 1087-14 
NPP 1091-14  
NPP 1095-14 
NPP 1099-14 
SCCR 867 

NPP Edition1-
CV 

ERBE-like 2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing Request 
6/30/2014 – 
12/31/2018 

Active 
 
 
Priority 2 
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Table 1:  PR Status for 01/06/16 
(Status as of 01/04/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
 (Unless noted, 

Statuses apply to all 
PRs in row) 

AM 1066-14 
AM 1070-14 
AM 1074-14 
AM  1080-14 
SCCRs 1041, 
863, 756, 770 

Terra  
 

Edition1-
CV 

BDS  1.1P8 
1.2P1 
1.4P1 
1.4P2 
 

Standing request 
9/30/2014 – 
12/31/2018 

Active 
  
 
Priority 2 

AM 1084-14 
AM 1088-14 
AM 1092-14 
AM 1096-14 
SCCR 867 

Terra  
 

Edition1-
CV 

ERBElike  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
9/30/2014 – 
12/31/2018 

Active 
 
 
Priority 2 

PM  1067-14 
PM  1071-14 
PM  1075-14 
PM  1081-14 
SCCRs 1041, 
863, 756, 770 

Aqua 
FM3  

Edition1-
CV 

BDS  1.1P8 
1.2P1 
1.4P1 
1.4P2 
 

Standing request 
9/30/2014 – 
12/31/2018 

Active, Priority 2 

PM 1085-14 
PM 1089-14 
PM 1093-14 
PM 1097-14 
SCCR 867 

Aqua 
FM3  

Edition1-
CV 

ERBElike  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
9/30/2014 – 
12/31/2018 

Active, Priority 2 

PM  1072-14 
PM  1068-14 
PM  1076-14 
PM  1082-14 
SCCRs 1041, 
863, 756, 770 

Aqua 
FM4 

Ed1-CV-
NoSW 

BDS  1.1P8 
1.2P1 
1.4P1 
1.4P2 
 

Standing request 
9/30/2014 – 
12/31/2018 

Active, Priority 2 

PM 1086-14 
PM 1090-14 
PM 1094-14 
PM 1098-14 
SCCR 867 

Aqua 
FM4 

Ed1-CV-
NoSW 

ERBElike  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
9/30/2014 – 
12/31/2018 

Active, Priority 2 

AM 1294-15 
PM 1295-15 
SCCR 919 

Terra 
Aqua 

Edition1-
CV 

SSFi 
Clouds   

4.1-4.1P4/5 
 

Standing Request 
11/29/14 - 12/31/18 
 

Active, replaced by 
new PRs in prod 
Priority 2 
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Table 1:  PR Status for 01/06/16 
(Status as of 01/04/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
 (Unless noted, 

Statuses apply to all 
PRs in row) 

1448-15 
1449-15 
1445-15 
1450-15 
SCCR 1047 

FM5 Edition1A SSFi 4.1-4.1P7 
4.1-4.2P7 
4.1-4.2P6 
4.1-4.3P4 

1/1/13 – 3/31/14 
 
 
1/2013 – 3/2014 

Active, Priority 2  
 
Completed 10/27/15 
 

1396-15 
SCCR 1047 

FM5 Edition1A SSFi 4.1-4.1P7 
 

1/1/13 – 3/31/14 P6 PR Rejected by SS, 
replaced w/ 1448-15 

1371-15 to 
1374-15 
SCCRs 1001, 
1064, 814 

FM5 Edition1A SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

1/1/12 – 3/31/14 
1/27/12 – 3/31/14 
1/27/12 – 3/31/14 
1/1/12 – 3/31/14 
 

Active 

Ready Final, Priority 
2, Completed 10/29/15 

1715-15 
1717-15 
1719-15 
SCCRs 984, 
939 

FM1    Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

6/01/15 – 7/31/15 
 
6/2015 – 7/2015 

Complete 
 
Review Complete 
Priority 2, ran 10/27 

1716-15 
1718-15 
1720-15 
SCCRs 984, 
939 

FM3    Edition3A SSF 4.5-6.5P5 
4.5-6.2P4 
4.5-6.4P1 

6/01/15 – 7/31/15 
 
6/2015 – 7/2015 

Complete 
 
Ready Final, ran 10/27 
Priority 2 

1723-15 
SCCR 914 

Terra Edition3A SFC-HR 9.2P2 6/01/15 – 7/31/15 Ready Final 
Priority 2, ran Nov 3 

1724-15 
SCCR 914 

Aqua Edition3A SFC-HR 9.2P2 6/01/15 – 7/31/15 Ready Final 
Priority 2, ran 10/31 

1725-15 
SCCR 914 

Terra Edition3A SFCB 9.3P2 5/2015 – 6/2015 Ready Final 
Priority 2 

1726-15 
SCCR 914 

Aqua Edition3A SFCB 9.3P2 5/2015 – 6/2015 Ready Final 
Priority 2 

1727-15 
SCCR 914 

Terra Edition3A SFC 9.4P2 5/2015 – 6/2015 Ready Final 
Priority 2, ran 10/31 

1728-15 
SCCR 914 

Aqua Edition3A SFC 9.4P2 5/2015 – 6/2015 Ready Final 
Priority 2, ran 11/01 
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Table 1:  PR Status for 01/06/16 
(Status as of 01/04/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
 (Unless noted, 

Statuses apply to all 
PRs in row) 

1729-15 
SCCR 915 

Terra Edition3A ISCCP-
D2like-
Day/Nit 

9.0P1 6/2015 – 7/2015 Ready Final, ran 10/31 
Priority 2 
 

1730-15 
SCCR 915 

Aqua Edition3A ISCCP-
D2like-
Day/Nit 

9.0P1 6/2015 – 7/2015 Ready Final, ran 10/31 
Priority 2 
 

1731-15 
SCCR 961 

Terra Edition3A pre ISCCP-
D2like-Mrg 

9.0P2 6/2015 – 7/2015 Ready Final, ran 10/31 
Priority 2 
 

1732-15 
SCCR 961 

Aqua Edition3A pre ISCCP-
D2like-Mrg 

9.0P2 6/2015 – 7/2015 Ready Final, ran 10/31 
Priority 2 
 

1679-15 
SCCR 1089 

Terra+ 
Aqua 

ValR1-X86 SYNI 7.2.1P2 1/2008 Ready Final, ran 10/27 

Priority 2 

       
1365-15 
SCCR 1028 

FM1 
FM2 

Edition4A SAH 5.0P3 1/2010 – 12/2013 Complete 

1366-15 
SCCR 1028 

FM3 Edition4A SAH 5.0P3 1/2010 – 12/2013 Complete 

1507-15 
1509-15 
1511-15 
SCCR 1010 

Terra-
MODIS 

Edition4A SSF-1deg 9.2P3 
9.3P3 
9.4P3 

12/2/09 – 12/1/13 
12/2009 – 11/2013 

Complete 

1508-15 
1510-15 
1512-15 
SCCR 1010 

Aqua-
MODIS 

Edition4A SSF-1deg 9.2P3 
9.3P3 
9.4P3 

12/2/09 – 12/1/13 
12/2009 – 11/2013 

Complete 

1740-15 
SCCR 916 

DAY Edition3A ISCCP-
D2like-GEO 

11.7P1 6/15 – 7/15 Complete 
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Table 2.  December 2, 2015 - System Issues and Status 

Activity Lead Status 

SEC Miller • No updates.  (Miller - Walter.F.Miller@nasa.gov) 
CM/Docu-
mentation 

Ayers 
(Saunders) 

• See Table 3 for SCCR activity since the last DMT meeting.  SCCRs 
that need to be reviewed follow Table 3.  (Ayers - 
Tammy.O.Ayers@nasa.gov) 

• SCCR 1099 – Installed, tested, and released an Instantaneous SARB 
delta delivery.  (Ayers) 

• SCCR 1100 – Formatted the updated Inversion Operator’s Manual, 
posted it on the Web, and notified the SIT Team of its availability.  
(Saunders) 

• SCCR 1100 – Testing this Inversion delivery.  (Ayers) 
• Installed the Edition4 Terra and Aqua gain and spectral response 

function files for January 1, 2015, through July 31, 2015, on AMI-P 
and released them to the SIT Team.  (Ayers) 

AMI Job 
Submission 
Scripts 
(AJSS) 

Ayers 
(Hillyer) 

• Providing scripting support as requested.  (Grepiotis - 
Arthur.T.Grepiotis@nasa.gov) 

mailto:Walter.F.Miller@nasa.gov
mailto:Tammy.O.Ayers@nasa.gov
mailto:Arthur.T.Grepiotis@nasa.gov
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Table 3.  SCCR Activity December 1 at 1:00 p.m. – January 5 at 11:00 a.m. 
 

SCCR S U A C D SS Page 
No. Comments 

1068   X   CATALYST   

1099   X X  SARB   

1100   X   Inversion   

1101   X   CATALYST   

1102   X   PR Database   

1103   X   PR Database   

1104 X     Instrument 23  

1105 X     Instrument 24  

1106 X     Inversion 25  

1107 X     Inversion 26  
 

S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  Instrument    SCCR Date & TIME: 2015-12-04 13:46:36    SCCR No.: 1104 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Reqt. 1-81:  Update CER1.4P1 to fix the issue with creating metadata created from a BDSD during 
NPP special operations.  Update the software to use the new Instrument libraries and update the 
scripts to the latest Instrument standards. 
 
Reason for Change (non-Science): 
Reqt. 1-81: CER1.4P1 ran with a BDSD for NPP-FM5, that did not actually contain an internal 
calibration.  The cal sources were turned on for special operations to study the sensitivity of the 
detectors to sun glint.  While updating the software to fix this issue, the PGE will be updated to use 
the new Instrument libraries and the scripts will be updated to the latest Instrument standards.  These 
updates will allow this PGE to be compiled on the latest operating system on AMI-P X-86 blades.  
The PGE will become an X-86 only PGE when it is delivered. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER1.4P1 
 
Estimated Time to Complete Change     : 2 months 
Planned Delivery Date                 : 01/22/2016 
List Affected Subsystems and PGE Names: Instrument CER1.4P1 
 
Originator: COOPER, DENISE L.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  Instrument    SCCR Date & TIME: 2015-12-04 13:55:54    SCCR No.: 1105 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
Reqt. 1-82:  Update CER1.4P2 to skip data in BDSI files that do not actually contain internal 
calibration data.  At the same time, update the software to use the new Instrument libraries and 
update the scripts to the latest Instrument standards. 
 
Reason for Change (Science): 
Reqt. 1-82: CER1.4P1 ran with a BDSD for NPP-FM5, that did not actually contain an internal 
calibration and created a BDSI that did not contain actual internal calibration data. CER1.4P2 would 
read this data and include it in the gain analyses, which is not valid.  The software will not look to 
verify that an actual internal cal was completed and skip over any files that do not contain a valid 
internal calibration. 
 
Description of Change (non-Science): 
Reqt. 1-82:  Update CER1.4P2 to use the new Instrument libraries and update the scripts to the latest 
Instrument standards. 
 
Reason for Change (non-Science): 
Reqt. 1-82:  While updating the software, the PGE will be updated to use the new Instrument 
libraries and the scripts will be updated to the latest Instrument standards.  These updates will allow 
this PGE to be compiled on the latest operating system on AMI-P X-86 blades.  The PGE will 
become an X-86 only PGE when it is delivered. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER1.4P2 
 
Estimated Time to Complete Change     : 2 months 
Planned Delivery Date                 : 01/22/2016 
List Affected Subsystems and PGE Names: Instrument CER1.4P2 
 
Originator: COOPER, DENISE L.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  Inversion    SCCR Date & TIME: 2015-12-09 12:45:51    SCCR No.: 1106 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Correct the CER4_5_6_1P6_Env.pmv script to make REPROCESS and READ_IES variables case 
insensitive. Reqt. # 4.5-68 
 
Reason for Change (non-Science): 
Prevent issues that may arise with using incorrect case for this variable. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
Inversion CER4.5-6.1P6 
 
Estimated Time to Complete Change     : 1 day 
Planned Delivery Date                 : 12/10/2015 
List Affected Subsystems and PGE Names: Inversion CER4.5-6.1P6 
 
Originator: SOTHCOTT, VICTOR E.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  Inversion    SCCR Date & TIME: 2015-12-09 12:47:41    SCCR No.: 1107 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Correct the CER4_5_6_1P7_Env.pmv script to make REPROCESS and READ_IES variables case 
insensitive. Reqt. # 4.5-69 
 
Reason for Change (non-Science): 
Prevent issues that may arise with using incorrect case for this variable. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
Inversion CER4.5-6.1P7 
 
Estimated Time to Complete Change     : 1 day 
Planned Delivery Date                 : 12/10/2015 
List Affected Subsystems and PGE Names: Inversion CER4.5-6.1P7 
 
Originator: SOTHCOTT, VICTOR E.   (SSAI) 
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Table 4.  December 2, 2015 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

Toolkit 
Issues 

Hillyer 
(Wilkins) 

• Nothing to report.  (Hillyer - 
Thomas.N.Hillyer@nasa.gov) 

 

CERES-
lib 

Hillyer 
(Wilkins) 

• Nothing to report.  (Hillyer)  

Perl_Lib Hillyer 
(Wilkins) 

• Nothing to report.  (Hillyer)  

CERES 
Proc. 

System 

Hillyer 
(Wilkins) 

• Provided support for CATALYST to the ASDC.  
(Hillyer, Wilkins) 

• Prepared slides for CATALYST v2 ORR.  (Hillyer, 
Wilkins) 

• Presented CATALYST v2 ORR slides to CERES 
and ASDC management on December 8, 2015.  
(Hillyer) 

• SCCR 1094 – Working on Inversion PGE modules 
for CER4.5-6.0P6 and CER4.5-6.1P6.  Planning to 
deliver these on January 8 to CERES CM.  (Hillyer) 

• SCCR 1083 – Will deliver patch to log database 
once CATALYST v2 is installed and activated in 
production.  (Hillyer) 

 

1.0 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Cooper 
(Grepiotis) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

• SCCRs 1104 & 1105:  Pre-delivery testing has begun 
for CER1.4P1 and CER1.4P2.  An issue with the 
check PGE files and compare data scripts is being 
worked.  The issue is related to CER1.4P1, which 
does not create BDSIs for each day of the month, 
only those with internal calibration events.  The 
scripts were not initially written to handle 
comparisons for days without BDSIs, so the scripts 
are being updated to handle this case.  (Cooper – 
Denise.L.Cooper@nasa.gov,  Grepiotis - 
Arthur.T.Grepiotis@nasa.gov, Timcoe – 
Mark.G.Timcoe@nasa.gov) 

• The next EDOS SIPS telecom is scheduled for 
January 6th at 1 PM.  (Cooper) 

• Updating CER1.2P1 to handle the upcoming FM6 
instrument on JPSS-1.  The software is also being 
converted to C++ and will be using the Instrument 
libraries for metadata, etc.  (Timcoe) 

• Continue work to combine the software that creates 
the Instrument available data Web pages so that we 
only have to maintain one set of software for this 

 

mailto:Thomas.N.Hillyer@nasa.gov
mailto:Denise.L.Cooper@nasa.gov
mailto:Arthur.T.Grepiotis@nasa.gov
mailto:Mark.G.Timcoe@nasa.gov
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Table 4.  December 2, 2015 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

1.0 
(Cont'd) 

Cooper 
(Grepiotis) 

effort, instead of three individual sets of software.  A 
new design using XML to create the information for 
each data date is being implemented.  (Grepiotis) 

• Updated the Radiance Statistics software and scripts 
to bring them up to the latest Instrument standards 
and to fix the issue with the compilation of the 
program.  The program would no longer compile on 
the newest operating systems.  (Cooper, Grepiotis) 

2.0 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Walikainen 
(Lande) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

• SCCR 1065: wrote 'sanity check' CAT2 ValRs 
(reprocessing 201412 Beta2-Ed4 in prod), all SS 
approved.  Assisted Carla in analyzing PRDB issue 
created while doing so (will be fixed for future PRs).  
(Lande) 

• SCCR 1100: researched and wrote ValRs.  Verified 
NPP, found issues w/ Terra/Aqua: researched and 
proposed available options to Victor, then wrote new 
set of ValRs (all SS approved).  (Lande) 

• SCCR 1094: requested/obtained -NoSW PSs for 
ValRs in PPE.  Obtained clarifications for ValR 
settings, updated Aqua ValRs to FM3 only then 
cloned to FM4.  Participated in review meeting, then 
implemented PR tool updates w/ Carla to create first 
usable Inv ValR (verified w/ Josh).  Resolved INST 
issue, then wrote/fixed remaining ValRs, sent 
list/explanations to Nelson (went over PRs together).  
(Lande) 

• SCCR 1098: answered Sharon's questions on ValRs 
(Ready Final, all run in PPE).  (Lande) 

• SCCR 1099: researched/wrote PRs to reprocess 
2000-2007 data set w/ updates (all Review 
Complete).  (Lande) 

• Researched issue of missing Terra+Aqua Ed4 ES4/9 
instances (201401,201101) from DPO for Walt.  
(Lande) 

• Identified/corrected instructions for creating Baseline 
output off-line during maintenance period.  
Requested and obtained PRES8 input data to process 
for all instruments, then processed them on 
ceres.ssaiva.com.  Identified potential issues in 
resulting ES8 flux plots (SWF gaps): reported to 
Dale to investigate.  Terra Dec15/16 file size/failure 
issues reported to Thomas.  (Lande) 
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Table 4.  December 2, 2015 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

2.0 
(Cont'd) 

Walikainen 
(Lande) 

• Continued reviewing/updating Status_Proc&PR_ 
(tables) document, sent to Lisa (verified her updates).  
(Lande) 

• Created and sent weekly progress report on the 11 
prod data streams.  (Lande) 

• Delivered Terra and Aqua Edition4 SRFs for Jan-Jul 
2015. (Walikainen) 

• Provided Instrument Team with over 800 candidate 
Terra Edition3 SCCDs. (Walikainen) 

• Completed Aug 2015 nadir analysis for proposed 
Terra and Aqua Edition4 gain/SRFs. (Walikainen) 

3.0 Walikainen 
(Lande) 

• Combined with above.  

4.1 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Sun-Mack 
(Brown) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

• Recreated CALIPSO CLay,VFM outputs to a time 
series of height and temp to compare with CERES 
Ed4 outputs.  (Chen) 

• Recreated Terra and Aqua time series of ed2/ed4 
clouds retrievals. Results are posted on website.  
(Chen) 

• Recreated time series for global and some regions for 
AGU poster presentation.  (Chen) 

• Created time series for ssf sw/lw flux with Ed4A 
version.  (Chen) 

• Started NPP subset programing to read the new 
netcdf4 SNPP data. Two granules of data are 
processed using the new code. Subsets are validated 
with the original data sets.  (Chen) 

• Made necessary code changes and wrote test cases 
for two additional JIRA tickets for the next CERES 
PR Tool release.  (Heckert) 

• Completed transitioning CERESVis tool from 
Google Earth to Cesium, awaiting feedback on 
testing of changes before releasing to production.  
(Heckert) 

• Processed GOESW 2012 May and June.  (Gibson) 
• Attended AGU conference talks and post sessions in 

San Francisco, CA.  Also presented a poster on 
CERES Cloud Property Viewing Tool.  (Smith) 

• Worked on reading HDF4 and HDF5 files in an 
effort to combine data from GINA HDF5 files into 
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Table 4.  December 2, 2015 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

4.1 
(Cont'd) 

Sun-Mack 
(Brown) 

format of NPP_VIMD HDF4 inputs to CERES PGE 
CER4.1-4.1P7.  (Smith) 

• Processed SSF data for Aqua Edition4A from  
200612 - 201403 and Terra Edition4A from 200402 - 
200612.   Working on processing images  and 
statistics for Edition4A.  Updated Terra and Aqua 
Viewer pages for SSF. (Brown)  

• Processed QC results for Aqua and Terra Beta2-Ed4 
from 201408 through 201412. (Brown) 

4.2 Sun-Mack • Combined with above.  
4.3 Sun-Mack • Combined with above.  
4.4 Miller 

(Antropov) 
• Monitored Terra and Aqua Beta2-Ed4 and Edition4A 

SSF production. (Miller)  
• Started validating CldTypHist products. (Miller)  
• Maintained Confluence pages in support of 

production. (Miller)  
• Provided requirements to update EOSWEB 

documentation. (Miller)  
• Created masks and cleaned July through December 

2005 and January through March 2012 GOES E 
images. (Antropov) 

 

4.5 Sothcott 
(Caldwell) 

• SCCR 1106 - Completed testing of the case 
insensitive script for Terra/Aqua Edition4.  
(Sothcott)  

• SCCR 1107 - Completed testing of the case 
insensitive script for NPP Edition1.  (Sothcott)  

• Supported SOFA working group with additional 
processing and data for the SW model B algorithm 
development.  (Sothcott)  

 

4.6 Sothcott 
(Caldwell) 

• Combined with above.  

5.0 Caldwell 
(Sothcott) 

• Updated PGE 5.0P3 code to process NPP data from 
Edition4 SSFB.  The existing PGE was updated with 
surface albedo code from Alex Radkevich and 
successfully.  processed 2 years of SAH maps.   
Initial comparisons with existing Terra/Aqua maps 
look satisfactory. The PGE was also run successfully 
on x86 platform.  This suggests that porting 5.0P3 to 
x86 is now feasible.  (Caldwell) 

 

7.2 Caldwell 
(Sothcott) 

• Nothing new to report.  
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Table 4.  December 2, 2015 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

12.0 Caldwell 
(Sothcott) 

• Nothing new to report.  

7.1 Nguyen 
(Keyes) 

• Updating TSI code to add the snow/ice directional 
model.  (Nguyen - Le.T.Nguyen@nasa.gov) 

• Validating code using interpolated data of SYN-1deg 
Lite for comparison. (Nguyen) 

 

8.0 Nguyen 
(Keyes) 

• SCCR 1097 - Updating scripts and documentation.  
Preparing for the delivery. (Keyes - 
Dennis.F.Keyes@nasa.gov) 

• Ran offline Terra SYN-1deg to create average data 
to compare with SYN-1deg Lite data.  (Nguyen) 

 

10.0 Nguyen 
(Keyes) 

• Working on SYN-1deg Lite code and preparing to 
deliver code and scripts to Hailan Wang for EBAF 
studies. (Nguyen) 

• Updated SSF-1deg Lite code to output clear-sky 
TOA fluxes for Normal Loeb’s EBAF studies.  
(Nguyen) 

 

9.0 Raju 
(F. Wrenn) 

• SCCR 1050:  Completed new PGE set up for 
CldTypHist process. PGE 9.0P6 to creates temporary 
GEO zonal files using 5-channel pixel data inputs, 
PGE 9.0P7 to create Terra/Aqua/MOA temporary 
zonal files using SSF HDF and MOA inputs and 
PGE  9.0P8 to create CldTypHist MODIS/GEO QC 
and CldTypHist merge product using PGE 9.0P6 & 
9.0P7 outputs.  PCF scripts and Makefiles were 
updated to hanel PGE change.  Processed 4 test 
months and provided outputs for science validations. 
(Raju) 

• Checked all 4 test months CldTypHist outputs and 
looking into an issue in 10/2008 data Validating 
CldTypHist outputs  

• Working on PGE 9.0P7 PCF scripts to handle 
months where only Terra data is available and not 
Aqua.  Also, there is no check in the scripts for NPP 
data process since TISA science have decided not to 
include in Edition4. (Thomas, Raju) 

• Working on the documents to include changes to 
CldTypHist PGEs.  (Raju) 

 

11.0 
 
 

Raju 
(F. Wrenn) 

 

• Modified CER11.1P1 PCF script to work for GOE10 
(GOESW) where the location is at GOE12 (GOESE) 
during 12/2007.  Added lines for qa_gran file to 

 

mailto:Le.T.Nguyen@nasa.gov
mailto:Dennis.F.Keyes@nasa.gov
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Table 4.  December 2, 2015 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

11.0 
(Cont'd) 

Raju 
(F. Wrenn) 

write Vis/IR/WV coefficients.  Updated code to 
handle qa_gran IO and writing processing satellite 
coefficients on to file. (Raju) 

• Modified 11.1P2 PCF scripts to include overlap 
images for January and December process.  Scripts 
were updated to access MOA files from DPO instead 
of linking files in the local directory. (Raju) 

• Modified 11.2P3 PCF scripts to include ancillary file 
to access satellite boundaries.  A separate ancillary 
file was created for 12/2007 to handle GOE10 
bundary.  Code was updated to access ancillary file 
to determine satellite boundaries instead of 
calculating them using satellite center longitude. 
(Raju) 

• Reprocessed 06/2007 MTS02 data due to problem 
found in the initial run where images’ data being 8-
bit instead of 10-bit to work with the coefficients.  
(Raju) 
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Table 5.  December 2, 2015 – DM Tasks 

Activity Status 

Production 
Processing 
Database/ 
Automation 
(Coleman) 

• Continuing to prepare PRDB updates to accommodate new 
PGEs 9.0P6, 9.0P7, and 11.7P2.  (Grune) 

• Continuing to prepare PRDB updates to set CATALYST flag to 
"Y" for appropriate PGEs. (Grune) 

• Prepared modifications to Web Interface to include SAT, INST, 
and IMAG in stream passed to CATALYST. (Heckert) 

• Prepared modifications to Web Interface to optionally display 
contents of stream to CATALYST from the PR display. 
(Heckert) 

• Continued planning for capability to generate PRs by stream. 
(Heckert, Grune, Coleman) 

• Building Confluence pages for PR Tool requirements and other 
documentation. (Coleman) 

CERES 
Websites 
(Kizer) 

• No report received. 

CERES 
Ordering Tool 
(Chu/ 
Mitrescu) 
 
 

 

• Preparing new release for CERESVis that replaces GE with 
Cesium.  (Chu) 

• Working on putting  EQCMG on CERESVis.  (Chu) 
• Continue work on integrating future products into the test 

environment.  (Mitrescu0 
• Work with asdc to restore system functionality.  (Mitrescu0 

 



 

PGElist_CERES_20160106.xls 1/6/20167:21 AM

Status of 
Misc. 

Item(s) 

Subsystem 
ID PGE ID SCCR 

(exe) P6
P6 
TK 
Ver

P7
P7 
TK 
Ver

X86
X86 
TK 
Ver

CATALYST 
Integration 
Status (Y / 
N / Devel / 

SSI&T / 
n/a)

Terra Aqua NPP FM6 T, A 
Ed3

T, A 
Ed4

NPP 
Ed1

B1-
QC

Ed1-
CV Other 

Instrument CER1.0P2 911 Y 16 N N/A Y 16 N Y  Y Y
1 CER1.0P3 1074 Y 18 N N/A Y 18 N Y Y

CER1.1P8 1052 Y/S 18 N N/A Y/S 18 N Y Y Y Y Y
CER1.1P9 Devel 18 N N/A Devel 18 N Y Y
CER1.2P1 863 Y 16 N N/A Y 16 N Y Y Y Y Y Y Y Y
CER1.4P1 756 Y 16 N N/A Y 16 N Y Y
CER1.4P2 770 Y 16 N N/A Y 16 N Y
CER1.4P3 1058 N N/A N N/A Y 18 N Y Y Y Y Y Y

ERBE-like CER2.1P1 867 Y 16 N N/A Y 16 N Y
2 CER2.2P1 867 Y 16 N N/A Y 16 N Y Y Y Y Y Y Y Y

CER2.3P1 867 Y 16 N N/A Y 16 N Y Y Y Y Y Y Y
CER2.3P2 867 Y 16 N N/A Y 16 N Y Y Y Y Y Y Y
CER2.4P1 867 Y 16 N N/A N N/A N Y Y Y Y Y Y  

ERBE-like CER3.1P1 867 Y 16 N N/A Y 16 N Y Y Y Y Y Y  
3 CER3.2P1 867 Y 16 N N/A Y 16 N Y Y  Y Y

Clouds CER4.1-4.0P2 918 Y 18 N N/A N N/A N Y
 4.1-4 CER4.1-4.0P3 943 Y 18 N N/A N N/A N Y

CER4.1-4.1P4 919 Y 18 N N/A N N/A N Y  Y
CER4.1-4.1P5 919 Y 18 N N/A N N/A N  Y Y
CER4.1-4.1P6 947 Y 18 N N/A N N/A Y Y Y Y
CER4.1-4.1P7 1047 N 18 Y 18 N N/A N Y Y
CER4.1-4.2P2 919 Y 18 N N/A N N/A N Y Y Y
CER4.1-4.2P3 919 Y 18 N N/A N N/A N Y Y Y
CER4.1-4.2P4 947 Y 18 N N/A N N/A Y Y Y Y
CER4.1-4.2P5 947 Y 18 N N/A N N/A Y Y Y Y
CER4.1-4.2P6 1047 N 18 Y 18 N N/A N Y Y
CER4.1-4.2P7 1047 N 18 Y 18 N N/A N Y Y
CER4.1-4.3P2 919 Y 18 N N/A N N/A N Y Y Y
CER4.1-4.3P3 947 Y 18 N N/A N N/A Y Y Y Y
CER4.1-4.3P4 1047 N 18 Y 18 N N/A N Y Y

Table 1: PGE Current Status Table                                                                                                                                                                                                               

Status of PGEs on Each Platform and 
TK Version used for Compilation1,2 

Applicable EditionsApplicable Satellites



 

PGElist_CERES_20160106.xls 1/6/20167:21 AM

Status of 
Misc. 

Item(s) 

Subsystem 
ID PGE ID SCCR 

(exe) P6
P6 
TK 
Ver

P7
P7 
TK 
Ver

X86
X86 
TK 
Ver

CATALYST 
Integration 
Status (Y / 
N / Devel / 

SSI&T / 
n/a)

Terra Aqua NPP FM6 T, A 
Ed3

T, A 
Ed4

NPP 
Ed1

B1-
QC

Ed1-
CV Other 

Table 1: PGE Current Status Table                                                                                                                                                                                                               

Status of PGEs on Each Platform and 
TK Version used for Compilation1,2 

Applicable EditionsApplicable Satellites

Inversion CER4.5-6.0P6 1100 SSIT 18 N N/A SSIT 18 Devel Y Y Y Y Y
4.5-6 CER4.5-6.1P2 913 Y 18 Devel 18 Y 18 N Y Y

CER4.5-6.1P3 913 Y 18 Devel 18 Y 18 N Y Y
CER4.5-6.1P4 814 Y 16 N N/A N N/A Y Y Y
CER4.5-6.1P5 814 Y 16 N N/A N N/A Y Y Y
CER4.5-6.1P6 973 Y 18 Devel 18 Y 18 Devel Y Y Y
CER4.5-6.1P7 1064 Y 18 Y 18 Y 18 N Y Y
CER4.5-6.2P2 913 Y 18 N N/A N N/A N Y Y Y
CER4.5-6.2P3 1093 Y 16 Devel 18 N N/A Y Y Y Y Y Y

 CER4.5-6.2P4 939 Y 18 N N/A Y 18 N Y Y Y
CER4.5-6.4P1 913 Y 18 Devel 18 Y 18 N Y Y Y
CER4.5-6.4P2 1093 Y 16 N N/A N N/A Y Y Y Y Y Y
CER4.5-6.5P4 984 Y 18 N N/A Y 18 N Y Y
CER4.5-6.5P5 984 Y 18 N N/A Y 18 N Y Y

SARB CER5.0P2 917 Y 18 N N/A Y 18 N Y Y Y
5 CER5.0P3 1028 Y 18 N N/A N N/A N Y Y Y

CER5.1P2 Devel 18 N N/A Devel 18 n/a Y Y
CER5.1P3 1029 Devel 18 N N/A Devel 18 N Y Y Y

TISA Avg CER7.3.1P1 1016 Y 16 N N/A N N/A N Y Y Y
7.1 CER7.3.1P2 1024 N N/A N N/A Y 18 Devel Y Y Y

CER7.3.1P3 1098 N N/A N N/A Y 18 Devel Y Y Y
CER7.3.1P4 1098 N N/A N N/A Y 18 Devel Y Y Y

SARB CER7.2.1P1 938 N N/A N N/A Y 16 N Y Y Y
7.2 CER7.2.1P2 1089 N N/A N N/A SSIT 18 Devel Y Y Y



 

PGElist_CERES_20160106.xls 1/6/20167:21 AM

Status of 
Misc. 

Item(s) 

Subsystem 
ID PGE ID SCCR 

(exe) P6
P6 
TK 
Ver

P7
P7 
TK 
Ver

X86
X86 
TK 
Ver

CATALYST 
Integration 
Status (Y / 
N / Devel / 

SSI&T / 
n/a)

Terra Aqua NPP FM6 T, A 
Ed3

T, A 
Ed4

NPP 
Ed1

B1-
QC

Ed1-
CV Other 

Table 1: PGE Current Status Table                                                                                                                                                                                                               

Status of PGEs on Each Platform and 
TK Version used for Compilation1,2 

Applicable EditionsApplicable Satellites

TISA  CER8.1P1 801 Y 16 N N/A N N/A N Y Y Y
8 CER8.1P2 1097 Y 18 N N/A N N/A Devel Y Y Y

TISA Grid CER9.0P1 915 Y 18 N N/A Y 18 N Y Y Y
9 CER9.0P2 961 Y 16 N N/A Y 18 N Y Y Y

CER9.0P3 961 Y 16 N N/A Y 18 N Y Y Y
CER9.0P4 940 Devel 18 N N/A N N/A N
CER9.0P5 940 Devel 18 N N/A N N/A N
CER9.0P6 1050 Devel 18 N N/A N N/A N Y Y Y
CER9.0P7 1050 Devel 18 N N/A N N/A N Y Y Y
CER9.1P1 914 Y 18 N N/A N N/A N Y
CER9.1P2 1018 N N/A N N/A Y 18 N Y
CER9.2P2 914 Y 18 N N/A N N/A N Y Y Y
CER9.2P3 1010 Y 18 N N/A Y 18 Devel Y Y Y Y Y
CER9.3P2 914 Y 18 N N/A N N/A N Y Y Y
CER9.3P3 1010 Y 18 N N/A Y 18 Devel Y Y Y Y Y
CER9.4P2 914 Y 18 N N/A N N/A N Y Y Y
CER9.4P3 1010 Y 18 N N/A Y 18 Devel Y Y Y Y Y

TISA Avg CER10.0P3 1013 Y 18 N N/A N N/A N
10 CER10.0P4 1086 SSI&T 18 N N/A SSI&T 18 N Y Y Y

CER10.0P5 1075 Y 18 N N/A Y 18 Devel Y Y Y  Y Y
GGEO CER11.7P1 916 Y 18 N N/A Y 18 N Y

11 CER11.7P2 1049 Devel 18 N N/A N N/A N Y
Regrid CER12.1P1 920 Y 16 N N/A Y 16 N Y

12 CER12.1P2 749 Y 16 N N/A Y 16 N Y
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Y Currently able to run in production

ia Executable exists on platform but PGE is inactive

N Not able to run in production

Y/D Current version in production operational, New version in development

Y/S Current version in production operational, New version in SSI&T 

Y/V Current version in production operational, New version in ValRx 

Devel PGE in development, still to be delivered for the first time to the platform.  

SSIT PGE delivered and in SSI&T (CM or SIT) testing prior to operational processing
ValRx PGE undergoing ValRx testing and approving phase

P6 AMI - IBM  P6
P7 AMI - IBM  P7
X86 AMI - IBM X86
 Y Scripts in production

n/a Not needed for this PGE
N Development not yet begun

SSIT or SSIT Delivered and in SSI&T (CM or SIT) testing prior to operational processing

Devel Development in progress for inclusion in next delivery

 7"New" 
Wrapper 
Scripts for AMI 
Status 

Table 1 Key:
1Status

2Prod. Platform
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Date Affected Section or PGE/Product ID Revision Made
11.7P1, 9.0P1 Changed P6 and New Wrapper Status from "Devel" to "SSI&T", Changed 

X86 status from "N" to "SSI&T"
4.1-4.0P2 Changed P6 and New Wrapper Status from "SSI&T" to "ValRx"
4.1-4.0P3 New PGE added to list
1.4P3 Changed P6, X86, and New Wrapper Status from "Devel" to "SSI&T" 
4.1-4.0P2 Changed P6 and New Wrapper Status from "ValRx" to "Y"
9.2P2,3,4 Changed P6 and New Wrapper Status from "ValRx" to "Y"
1,4P3, 4.5-6.1P2,3, 4.5-6.2P2 Changed P6, X86 and New Wrapper Status from "SSI&T" to "ValRx" 
 4.1-4.0P3 Changed P6 and New Wrapper Status from "SSI&T" to "ValRx" 
 4.1-4.0P3 Changed P6 and New Wrapper Status from "ValRx" to "Y"
1.4P3, 4.5-6.1P2,3, 4.5-6.2P2 Changed P6, X86, and New Wrapper Status from "ValRx" to "Y"

3/6/2013 None No changes
4.1-4.1P7, 2P6, 2P7, 3P4                                                       
4.5-6.1P6

New PGEs added to list

9.0P1, 11.7P1 Changed P6 and New Wrapper Status from "SSI&T" to "Y"
10.0P4 Changed New Wrapper Status from "N" to "Devel"
1.4P3 Changed P6 and X86 status from "Y" to "Y/Devel" to indicate an updated 

version to replace current functioning version is in development 
4.-14.1P6, 2P4, 2P5, 3P3 Changed TK version from 16 to 18
10.0P4 Changed P6, X86, and New Wrapper Status from "Devel" to "SSI&T" 
1.4P3 Changed P6 and X86 status from "Y/Devel" to to "Y/SSIT" to indicate an 

updated version to replace current functioning version is in testing 
4.-14.1P6, 2P4, 2P5, 3P3 Changed P6 status to "ValRx"
All Removed column for SGI information

5/1/2013 No updates
4.-14.1P6, 2P4, 2P5, 3P3 Changed P6 status to "Y"
9.0P2,3 Changed X86 status from "N" to "Y" and X86 tk version fron "N/A" to "18"

5/29/2013 No updates
6/12/2013 4.1-4.1P4,5, 2P2, 2P3, 3P2 Changed P6 and New Wrapper status from "Devel" to "SSIT"

1.4P3 Removed "SSIT" from P6 and X86 status, added comment about ValRx 
4.5-6,1P2,3,  2P2, 4P1 Changed P6, X86, and New Wrapper Status from "Y" to "ValRx"

7/10/2013 No updates

Revisions:

1/23/2013

2/6/2013

2/20/2013

3/18/2013

1/9/2013

6/24/2013

4/15/2013

4/1/2013

5/15/2013
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Date Affected Section or PGE/Product ID Revision Made
Revisions:

5.1P2 Changed P6, X86, and New Wrapper Status from "N" to "Devel", and TK 
Version to 18

5.1P3 Changed TK Version from "16" to "18"
4.5-6.1P7 New PGE added to list
4.5-6.1P6 Changed comment to indicate this PGE is now an Ed4 PGE and not an NPP 

PGE
8/7/2013 10.0P4 Changed P6 and New Wrapper Status from "SSI&T" to "Y"

8/21/2013 No updates
9/4/2013 No updates

9/18/2013 4.5-6.5P4,5 Changed P6 and X86 status from "Y" to "Devel" to indicate an updated 
version to replace current version is in development 

10/2/2013 1.4P3 Changed TK version from "16" to "18"
10/16/2013 No updates
10/30/2013 No updates
11/13/2013 No updates
11/27/2013 9.0P4,5 Changed P6 and New Wrapper status from "Devel" to "SSIT"
12/11/2013 9.0P5 Changed P6 and New Wrapper status from "SSIT" back to "Devel"

1/8/2014 9.0P4 Changed P6 and New Wrapper status from "SSIT" back to "Devel"
1/22/2014 No updates

Table 1 Key Added new Statuses Y/D, Y/S, and Y/V
1.1P8, 1.2P1, 1.4P1, 1.4P2, 1.4P3 Changed P6 and X86 status from "Y" to "Y/S"

2/19/2014 4.5-6.0P6 New PGE added to list
3/5/2014 No updates

3/19/2014 No updates
1.4P3 Changed P6 status from "Y/S" to "N"
1.1P8, 1.2P1, 1.4P1, 1.4P2 Changed P6 and X86 statuses from "Y/S" to "Y"
4.5-6.0P6, 4.5-6.1P6 Changed P6 and X86 statuses from "Devel" to "SSIT"
4.1-4.1P7, 2P6, 2P7, 3P4  Changed P6 statuses from "Devel" to "SSIT"

4/16/2014 No updates
4/30/2014 No updates
5/14/2014 4.5-6.1P6 Changed P6 and X86 statuses from "SSIT" to "ValRx"
5/28/2014 7.2.1P2 Added new PGE
6/11/2014 9.2P3, 9.3P3, 9.4P3 Added new PGEs

10.0P4 Changed X86 Status from "Y" to "N"
7.3.1P2, 7.3.1P3, 7.3.1P4, 8.1P2, 9.1P2, 10.0P5 Added new PGEs

7/24/2013

4/2/2014

6/25/2014

2/5/2014



PGElist_CERES_20160106.xls 1/6/20167:21 AM

Date Affected Section or PGE/Product ID Revision Made
Revisions:

7/11/2014 7.3.1P1, 8.1P1, 10.0P3, 10.0P4 Changed P6 status from "Y" to "SSIT"
4.5-6.0P6, 4.5-6.1P6 Changed P6 and X86 and New Wrapper Status from "SSI&T" to "Y"
4.5-6.1P7 Changed P6 and X86 and New Wrapper Status from "Devel" to "SSI&T"
9.1P2 Changed X86 and New Wrapper status "Devel"' to  "SSIT"
9.2P3, 9.3P3, 9.4P3 Changed P6 and New Wrapper status "Devel"' to  "SSIT"
9.2P3, 9.3P3, 9.4P3 Changed X86 status from "N"' to  "SSIT"
10.0P3, 4 Changed P6 status from "Devel" to "Y"
1.3P3 Removed from table

9/3/2014 5.0P3 Changed P6 status to "SSIT" from "N"
All Added new status - "ia"
All Added column for active SCCR ID
All Removed "New Wrapper" column
All Replaced Comment Column with Sat and Version columns
2.NPx, 3.NPx, 4.5-6.5P4,5, 5.0Px, 5.1P1,2,  5.4Px, 
6.NPx, 7.3.1P1, 7.2.1P1, 9.0P1, 9.1P1, 9.NP2, 
10.0P3, 11.NPx, 12.1P1

Changed P4 status from "Y" to "ia"

10/1/2014 1.0P3 New PGE added to list
10/15/2014 No Updates
10/29/2014 1.0P3 Added SCCR number
11/12/2014 1.1P8, 1.4P3 Updated SCCR numbers
11/26/2014 4.1-4.1P7, 2P6, 2P7, 3P4  Changed P6 Status from "ValRx" to "Y"
12/10/2014 No Updates
1/14/2015 9.0P6, 9.0P7, 11.7P2 New PGEs added to list
1/21/2015 No Updates

10.0P5 Changed P6 and X86 statuses to "SSIT", changed applicable  edition to 3 to 
4, added satellite NPP

1.4P3 Changed X86 status from "Y" to "Y/D"
3/4/2015 7.3.1P2/3/4 Changed P6 status from "Devel" to "SSIT". Changed X86 status and TK Ver 

from "N" and "N/A" to "SSIT" and "18"
7.2.1P2 Changed X86 status from "Devel" to "SSIT"
4.1-4.1P4,5, 2P2, 2P3, 3P2 Changed SCCR number to 919
4.1-4.1P7, 2P6, 2P7, 3P4  Changed SCCR number to 1047, Statuses to SSIT
1.4P3 Changed SCCR number to 1058
4.1-4.1P4,5, 2P2, 2P3, 3P2 Changed P6 status from "SSIT" to "ValRx"
10.0P5 Changed P6 status from "SSIT" to "ValRx"
5.0P3 Changed P6 status from "SSIT" to "Y"
8.1P2 Changed P6 status from "Devel" to "SSIT" 

8/20/2014

8/6/2014

3/18/2015

7/23/2014

9/17/2014

2/4/2015

4/15/2015

4/1/2015
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Date Affected Section or PGE/Product ID Revision Made
Revisions:

9.2P3, 3P3, 4P3 Changed P6 and X86 statuses from "SSIT" to "ValRx"
10.0P4 Changed P6 status from "Y" to "Devel", and SCCR to 1069
10.0P5 Changed X86 status from "Devel" to "ValRx"
1.0P3 Changed P6 and X86 statuses from "Devel" to "SSIT"
4.5-6.0P6,1P6,  9.xP3, 7.3.1P2,3,4,  8.1P2, 7.2.1P2 Changed CATALYST Integration Status from "N" to "Devel"

5/13/2015 No Updates
Removed P4 columns All
Added P7 columns All
4.1-4.1P4,5, 2P2, 2P3, 3P2 Changed P6 status from "ValRx" to "Y"
4.5-6,1P2,3,  2P2, 4P1 Changed P6 and X86 statuses from "ValRx" to "Y"
7.2.1P2 Changed X86 status from "SSIT" to "ValRx"
10.0P5 Changed P6 and X86 status from "ValRx" to "SSIT", Changed SCCR from 

1023 to 1075
10.0P4 Changed P6 status from "Devel" to "SSIT". Changed X86 status from "N" to 

"SSIT".
1.4P3 Changed X86 Status from "Y/D" to "Y/S"
4.1-4.1P7, 2P6, 2P7, 3P4  Changed P7 status from "Devel" to "SSIT"
4.5-6.1P7 Changed SCCR number to 1064
10.0P4, 10.0P5 Changed P6 and X86 status to "ValRx"
10.0P4, 10.0P5 Changed P6 and X86 statuses from "ValRx" to "SSIT"
4.5-6.1P7 Changed P7 status from "Devel" to "SSIT"
4.5-6.1P7 Changed P6 and X86 statuses from "SSIT" to "ValRx"
1.4P3 Changed X86 Status from "Y/S" to "Y"
10.0P4, 10.0P5 Changed P6 and X86 statuses from "SSIT" to "Y"
1.0P3 Changed SCCR to 1074, changed P6 and X86 status from "SSIT" to "Y"
4.1-4.1P7, 2P6, 2P7, 3P4  Changed P6 status from "SSIT" to "N". Changed P7 status from "SSIT" to Y"
4.5-6.1P7 Changed P7 status from "SSIT" to ValRx"
8.1P2 Changed P6 status from "SSIT" to "Y"
7.3.1P2/3/4 Changed P6 status from "SSIT" to "N".  Changed X86 status from "N" to "Y"
9.2P3, 9.3P3, 9.4P3 Changed P6 and X86 statuses from "ValRx" to "Y"
1.0P1 Removed from table
1.1P9 New PGE
4.5-6.1P7 Changed "ValRx" To "Y"
6.1P1, 6.2P1, 6.3P1 Removed from table
7.2.1P2 Changed "ValRx" To "Y"
5.0P1, 5.1P1, 5.4P1,2 Removed from table
11.1P10, 11.2P2, 11.4P1, 11.6P1 Removed from table

6/10/2015

9/9/2015

5/27/2015

4./27/15

6/24/2015

8/5/2015

7/22/2015

7/8/2015
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Date Affected Section or PGE/Product ID Revision Made
Revisions:

10.0P4 Changed P6 and X86 status from "Y" to "SSI&T", Changed SCCR number to 
1086

1.1P8 Changed P6 and X86 status fron "Y" to "Y/S", changed SCCR number to 
1052

10/7/2015
7.2.1P12 Changed SCCR number from 1017 to 1089, changed X86 status from "Y" to 

"SSIT"
10/21/2015 No Updates

8.1P2 Changed SCCR number from 1025 to 1097
4.5-6.4P2 Changed SCCR number from 814 to 1093
4.5-6.2P3 Changed SCCR number to 1093
7.3.1P3 Changed SCCR number to 1098, Changed X86 status from "Y" to "SSIT"
7.3.1P3 Changed X86 status from "SSIT" to "Y"
7.3.1P4 Changed SCCR number to 1098
4.5-6.0P6 Changed SCCR number to 1100, Changed P6 and X86 statuses from "Y" to 

"SSIT"

12/2/2015

11/18/2015

9/23/2015

1/6/2016
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