April 13, 2016 - System Issues and Status

Table 1: PR Status for 04/13/16

(Status as of 04/11/16)
Data PR Status
Rigouigft(lsg) Satellite Pg(t)g:tceg;n Product PGEs Data Dates Staftg:(::?pg?;etg’ Al
(SS#) PRs in row)
*** Baselinel-QC PRs — Standing
NPP 1573-15 | NPP Baselinel- Eph, Att 1.0P3 Standing Request Active
NPP 1574-15 QC BDS, IES 1.1P8 10/1/2015 —
NPP 1575-15 PRES8 1.2P1 12/31/2018
NPP 1576-15 BDsSI 1.4P1
NPP 1577-15 ES8 2.2P1
SCCRs 1074,
1052, 863, Priority 2
1082, 867
AM 1591-15 | Terra Baselinel- BDS, IES 1.1P8 Standing Request Active
AM 1594-15 QC PRES8 1.2P1 10/1/2015 —
AM 1596-15 BDSI 1.4P1 12/31/2018
AM 1598-15 ES8 2.2P1
SCCRs 1052,
863,1082,867 Priority 2
PM 1592-15 Aqua Baselinel- BDS, IES 1.1P8 Standing Request Active
PM 1503-15 | (FMS3, QC 10/1/2015 -
PM 1595-15 | FM4) PRES8 1.2P1 12/31/2018
PM 1597-15 BDSI 1.4P1
PM 1599-15 ES8 2.2P1
SCCRs 1052, Priority 2
863,1082,867
NPP 86-16 NPP Baselinel- BDSI 1.4P1 Standing Request Ready Final
SCCR 1104 QC 3/1/2016 — Priority 2
12/31/2018
AM 87-16 Terra Baselinel- BDSI 1.4P1 Standing Request Ready Final
SCCR 1104 QC 3/1/2016 — Priority 2
12/31/2018
PM 88-16 Aqua Baselinel- BDSI 1.4P1 Standing Request Ready Final
SCCs1104 | (FM3, QC 3/1/2016 — Priority 2
FM4) 12/31/2018




Table 1: PR Status for 04/13/16

(Status as of 04/11/16)
_ . Data PR Status
Production | oo jjge | Production Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)

*** Edition1-CV PRs — Standing
NPP 1578-15 | NPP Editionl- Eph, Att 1.0P3 Standing Request Active
NPP 1579-15 cv BDS, IES 1.1P8 8/31/2015 -
NPP 1580-15 PRESS 1.2P1 12/31/2018
NPP 1581-15 BDSI 1.4P1
NPP 1582-15 GAIN 1.4P2
SCCRs 1074, Priority 2
1052, 863,
1082, 770
NPP 1583-15 | NPP Edition1- ERBE-like 2.2P1 Standing Request Active
NPP 1584-15 cv 2.3P1 8/31/2015 —
NPP 1585-15 2.3P2 12/31/2018

9/2015 - 11/2018
NPP 1586-15 3.1P1
SCCR 867 Priority 2
AM 1600-15 | Terra Editionl- BDS, IES 1.1P8 Standing request Active
AM 1603-15 cv PRESS 1.2P1 8/31/2015 —
AM 1606-15 BDSI 1.4P1 12/31/2018
AM 1609-15 GAIN 1.4P2
SCCRs 1052, Priority 2
863,1082,770
AM 1612-15 | Terra Editionl- ERBE-like 2.2P1 Standing request Active
AM 1615-15 cv 2.3P1 8/31/2015 —
AM 1618-15 2.3P2 12/31/2018

9/2015 -11/2018
AM 1621-15 3.1P1
PM 1601-15 | Aqua Editionl- BDS, IES 1.1P8 Standing request Active
PM 1604-15 FM3 cv PRES8 1.2P1 8/31/2015 -
PM 1607-15 BDSI 1.4P1 12/31/2018
PM 1610-15 GAIN 1.4P2
SCCRs 1052, Priority 2
863,1082,770
PM 1613-15 Aqua Editionl- ERBE-like 2.2P1 Standing request Active
PM 1616-15 | FM3 cv 2.3P1 8/31/2015 -
PM 1619-15 2:3P2 3/22/8113201181/2018
PM 1622-15 3.1P1 Priority 2

SCCR 867




Table 1: PR Status for 04/13/16

(Status as of 04/11/16)
Data PR Status
Production | oo jjte | Production Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)
PM 1602-15 | Aqua Ed1-CV- BDS, IES 1.1P8 Standing request Active
PM 1605-15 | FM4 NoSW PRES8 1.2P1 8/31/2015 —
PM 1608-15 BDSI 1.4P1 12/31/2018
PM 1611-15 GAIN 1.4P2
SCCRs 1052, Priority 2
863,1082,770
PM 1614-15 Aqua Ed1-CV- ERBE-like 2.2P1 Standing request Active
PM 1617-15 | FM4 NoSW 2.3P1 8/31/2015 —
PM 1620-15 2.3P2 12/31/2018
9/2015 - 11/2018
PM 1623-15 3.1P1
SCCR 867 Priority 2
AM 1741-15 Terra Editionl- SSFi 4.1-4.1P4/5 | Standing Request Active
PM 1742-15 Agua cv Clouds 9/1/15 - 12/31/18
AM 1282-15 4149py | 11/29/14 -12/31/18
PM 1283-15
AM 1280-15 4.1-4.9P3
PM 1281-15
PM 1287-15 Priority 2
SCCR 919
AM 1271/74/ | FM1, Edition1-CV | SSF 4.5-6.1P2/3 | Standing Request Active
77-15, PM FM2, ) 11/29/14 - 12/31/18
4.5-6.2P2
1272/73/75/ FM3, 45.6.4P1
76/78/79-15 | ppg e 12/2014 - 12/2018 | .
SCCR 913 Priority 2
NPP 89-16 NPP Edition1- BDSI 1.4P1 Standing Request Ready Final
SCCR 1104 cv 2/1/2016 - Priority 2
12/31/2018
AM 90-16 Terra Editionl- BDSI 1.4P1 Standing Request Ready Final
SCCR 1104 cv 2/1/2016 - Priority 2
12/31/2018
PM 91-16 Aqua Editionl- BDSI 1.4P1 Standing Request Ready Final
SCCs1104 | FM3 cv 2/1/2016 - Priority 2
12/31/2018
PM 92-16 Aqua Ed1-CV- BDSI 1.4P1 Standing Request Ready Final
SCCs1104 | FM4 NoSW 2/1/2016 - Priority 2
12/31/2018




Table 1: PR Status for 04/13/16

(Status as of 04/11/16)
Data PR Status
Production | oo jjte | Production Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)
NPP 93-16 NPP Edition1- GAIN 1.4P2 Standing Request Ready Final
SCCR 1105 cv 2/1/2016 - Priority 2
12/31/2018
AM 94-16 Terra Editionl- GAIN 1.4P2 Standing Request Ready Final
SCCR 1105 cv 2/1/2016 - Priority 2
12/31/2018
PM 95-16 Aqua Editionl- GAIN 1.4P2 Standing Request Ready Final
SCCs1105 | FM3 cv 2/1/2016 - Priority 2
12/31/2018
PM 96-16 Aqua Ed1-CV- GAIN 1.4P2 Standing Request Ready Final
SCCs1105 | FM4 NoSW 2/1/2016 - Priority 2
12/31/2018
AM 134-16 Terra Edition1- SSFi 4.1-4.1P4/5 | Standing Request Review Complete
PM135-16 | Aqua cv Clouds 2/29/16 - 12/31/18
PM 137-16
AM 138-16 4.1-4.2P3
PM 139-16
AM 140-16 4.1-4.3P2 3/2016 - 12/2018
PM 141-16 Priority 2
SCCR 919
AM 142/145/ | FM1, Edition1-CV | SSF 4.5-6.1P2/3 | Standing Request Ready Final
149-16, PM FM2, - 2/29/16 - 12/31/18
4.5-6.2P2
143/144/147] | FM3,
1%‘8/ 150/151- | v 4504PL 5016 - 1272018
SCCR 913 Priority 2
*** Snow and Ice Products PRs — Standing
M 841-14 NSIDC- EICE 4.1-4.0P2 Standing Request Active
SCCR 918 CLASS ESNOW 5/1/14 - 12/31/15
M 847-14 NSIDC- ESNOW 4.1-4.0P3 Standing Request Active
- AFWA- EICE 5/1/14 — 12/31/15
Mesh16th
SCCR 943
M 794-14 NSIDC SNOW 2.1P1 Standing Request Active
SCCR 867 1/2015 - 2/2019

*** MOA/PMOA Products PRs — Standing




Table 1: PR Status for 04/13/16

(Status as of 04/11/16)
Data PR Status
Production | oo jjge | Production Product PGEs Data Dates (Unless noted,

Request (PR) Strategy Statuses apply to all

(SS#) PRs in row)
M 1146-14 CERES DAO-G5- MOA 12.1P1 Standing request Active
SCCR 920 CERES 1/2/15 - 1/1/17 Priority 2
M 1147-14- CERES DAO-G5- PMOA 9.1P1 Standing request Active
SCCR 914 CERES 1/1/15-12/31/16 | Priority 2
M 1348-15 CERES GMAO- MOA 12.1P2 Standing request Active
SCCR 749 G541-Ed4 42115 thru 5/1/17 | Priority 2
M 1101-14 CERES GMAO- PMOA 9.1P2 Standing Request Active
SCCR 1018 G541-Ed4 8/1/2014 — u

12/31/2016 Priority 2

The PRs that follow are the Non-Standing PRs that can be processed

*** Edition 3 Instrument & ERBElike PRs

*»** Edition 4 Instrument & ERBElike PRs

*»** Edition 1 NPP Instrument and ERBE-like PRs

*** Edition 3 SSF & SSFl1ldeg-Hour (SSF, SFC & SAH)

1029-14 FM2 Edition3A SSF 4.5-6.5P4 1/1/07 - 2/28/07 Ready Final
1030-14 4.5-6.2P4
1031-14 4.5-6.4P1
SCCRs 984,
939
Priority 3
1032-14 FM2 Edition3A SSF 4.5-6.5P4 6/1/07 - 7/31/07 Ready Final
1033-14 4.5-6.2P4
1034-14 4.5-6.4P1
SCCRs 984,
939
Priority 3




Table 1: PR Status for 04/13/16

(Status as of 04/11/16)
_ - Data PR Status
Production Satellite | Froduction Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)

1035-14 FM2 Edition3A SSF 4.5-6.5P4 6/08 Ready Final
1036-14 4.5-6.2P4
1037-14 4.5-6.4P1
SCCRs 984,
939

Priority 3
1038-14 FM2 Edition3A SSF 4.5-6.5P4 12/08 Ready Final
1039-14 4.5-6.2P4
1040-14 4.5-6.4P1
SCCRs 984,
939

Priority 3
1041-14 FM2 Edition3A SSF 45-6.5P4 | 7/09 Ready Final
1042-14 4.5-6.2P4
1043-14 4.5-6.4P1
SCCRs 984,
939

Priority 3
1044-14 FM2 Edition3A SSF 4.5-6.5P4 12/09 Ready Final
1045-14 4.5-6.2P4
1046-14 4.5-6.4P1
SCCRs 984,
939

Priority 3
1047-14 FM2 Edition3A SSF 45-65P4 | 6/11 Ready Final
1048-14 4.5-6.2P4
1049-14 4.5-6.4P1
SCCRs 984,
939 Priority 3
1050-14 FM2 Edition3A SSF 4.5-6.5P4 11/1/12 - 12/31/12 | Complete
1051-14 4.5-6.2P4
1052-14 4.5-6.4P1
SCCR 984, Ready Final
939

Priority 3




Table 1: PR Status for 04/13/16

(Status as of 04/11/16)
Data PR Status
Production | oo jjge | Production Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)
*** Edition 3 TSI --> SYNI --> SYN1deg
214-16 Terra+ Edition3A | Pre-TSI 10.0P3 10/15 - 11/15 Ready Final
SCCR 1016 Agua Priority 2
215-16 Terra+ Edition3A | TSI 7.3.1P1 10/15 - 11/15 Active
SCCR 1016 | Aqua Priority 2
216-16 Terra+ Edition3A | SYNI 7.2.1P1 10/15 - 11/15 Pending SIT Review
SCCR 938 Aqua Priority 2
217-16 Terra+ Edition3A | SYN1deg 8.1P1 10/15 - 11/15 Ready Final
SCCR 801
Aqua Priority 2
*** Edition 3 SSF1deg

***x Beta2-Ed4 SSFi --> SSF, Edition4 SSF
229-16,231- | FM1, Beta2-Ed4 SSFi 4.1-4.1P6 1/1/15 - 12/31/15 | Pending SIT Review
16, 233-16, FM2 4.1-4.2P5 1/2015 - 12/2015
235-16 o
4.1-4.3P3
242-16 FM1 Edition4A SSF 4.5-6.0P6 1/2015 - 12/2015 Ready Final
SCCRs 1100, 45-61p6 | LA5-12/8115 1
1123, 814 45-6.2P3 Priority 2
4.5-6.4P2
230-16, 232- | FMS3, Beta2-Ed4 SSFi 4.1-4.1P6 1/1/15-12/31/15 | Pending SIT Review
16, 234-16, FM4 4.1-4.2P5 1/2015 - 12/2015
236-16 o
SCCR 947 4.1-4.2P4 Priority 2
4.1-4.3P3
243/244-16 FM3, Edition4A SSF 4.5-6.0P6 1/2015 - 12/2015 Ready Final
SCCRs 1100, | FM4 Ed4A-NoSW 45-6.1P6 1/1/15 - 12/31/15 B
1123, 814 4.5-6.2P3 Priority 2

4.5-6.4P2




Table 1: PR Status for 04/13/16

(Status as of 04/11/16)
Data PR Status
Production Satellite Production Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)

1707-15, FM1, Beta2-Ed4 SSFi 4.1-4.1P6 1/1/14 - 12/31/14 | Active
1710-15, FM2 41-4.9P5 1/2014 — 12/2014
1712-15, o
1714-15 4.1-4.2P4 Priority 2
SCCR 947 4.1-4.3P3
1743-15, FM1, Beta2-Ed4 SSF 4.5-6.1P4 1/2014 - 12/2014 Active
1747-15, FM2 4.5-6.2P3
1750-15 - o

4.5-6.4P2 Priority 2
SCCR 814
1708-15, FM3, Beta2-Ed4 SSFi 4.1-4.1P6 1/1/14 - 12/31/14 | Active
1709-15, FM4 4.1-4.9P5 1/2014 — 12/2014
1711-15, o
1713-15 4.1-4.2P4 Priority 2
SCCR 947 4.1-4.3P3
1744-15, FM3 Beta2-Ed4 | sSF 4.5-6.1P5 1/2014 - 12/2014 | Active
1748-15, 4.5-6.2P3
1751-15 4.5-6.4P2 Priority 2
SCCR 814 -
1745-15, FM4 Beta2-Ed4- | sSF 4.5-6.1P5 1/2014 - 12/2014 | Active
1749-15, NoSW 4.5-6.2P3
1752-15 4.5-6.4P2 Priority 2
SCCR 814 -
1806-15 FM3 Edition4A SAH 5.0P3 4/2005 — 12/2007 Review Complete
SCCR 1099 Priority 2
*** Edition 4A PMOA, TSI --> SYNI --> SYN1deg
132-16 Terra+ Edition4A SYNI 7.2.1P2 7/2005 — 12/2007 Pending SIT Review
SCCR 1089 Aqua Priority 2
133-16 Terra+ Edition4A SYN1deg 8.1P2 7/2005 — 12/2007 | Active
SCCR1097 | Aqua Priority 2
237-16 Aqua EditiondA | TSI 7.3.1P2 1/2012 - 12/2014 | Ready Final
SCCR 1024 Priority 2
238-16 Terra Edition4A TSI 7.3.1P3 1/2012 - 12/2014 Ready Final

+Agqua

SCCR 1098 Priority 2




Table 1: PR Status for 04/13/16

(Status as of 04/11/16)
Data PR Status
Production Satellite | Froduction Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)
239-16 Terra Edition4A | TSI 7.3.1P4 1/2012 - 12/2014 | Ready Final
+Agqua

SCCR 1098 Priority 2
240-16 Terra+ Edition4A | SYNI 7.2.1P2 1/2012 — 12/2014 | Pending SIT Review
SCCR 1089 | Aqua Priority 2
241-16 Terra+ EditiondA | SYN1deg 8.1P2 1/2012 - 12/2014 | Ready Final
SCCR1097 | Aqua Priority 2
*** Edition 1 NPP Clouds, Inversion, and TISA PRs
123-16 to FM5 EditionlA | SSF 4.5-6.0P6 10/2015 - 12/2015 | Complete
126-16 45-6.1P7 | 10/1/15-12/31/15 _
SCCRs 1100, 45.60p3 | 10/1/15-12/31/15 | Ready Final
1064, 814 4.5-6.4P2 10/2015 — 12/2015 | Priority 2
1767-15 to FM5 EditionlA | SSF 45-6.0P6 | 4/2014 —9/2015 Complete (1767/1768
1770-15 4561P7 | 4/14-9/30715 |°WY)
SCCRs 1001, 45.60p3 | 4/1/14-9/30/15 | Ready Final, Priority 2
1064, 814 45.64pp | 42014 -9/2015
1753-15 NPP- EditionlA | SSF-1deg 9.2P3 1/31/12 - 3/31/14 | Cancelled during Prod
1754-15 VIIRS 9.3P3 212012 — 2/2014
1755-15 9.4P3 OnHold - Input Data
SCCR 1010

Priority 2
*** |ISCCP-D2like Stream (all the ISCCP-D2like products)
208-16 Terra Edition3A ISCCP- 9.0P1 11/15-12/15 Ready Final
SCCR 915 D2like- Priority 2

Day/Nit
209-16 Aqua Edition3A ISCCP- 9.0P1 11/15 - 12/15 Ready Final
SCCR 915 D2like- Priority 2
Day/Nit

210-16 Terra Edition3A | pre ISCCP- 9.0P2 11/15 - 12/15 Review Complete
SCCR 961 D2like-Mrg Priority 2




Table 1: PR Status for 04/13/16

(Status as of 04/11/16)
Data PR Status
Production Satellite | Froduction Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)
211-16 Aqua Edition3A | pre ISCCP- 9.0P2 11/15-12/15 Ready Final
SCCR 961 D2like-Mrg Priority 2
212-16 GEO- Edition3A ISCCP- 9.0P3 11/15-12/15 Ready Final
SCCR 961 MODIS- D2like-Mrg Priority 2
DAY
213-16 DAY Edition3A ISCCP- 11.7P1 11/15-12/15 Pending SIT Review
SCCR 916 D2like-GEO Priority 2
1733-15 GEO- Edition3A | ISCCP- 9.0P3 6/2015 — 7/2015 Input Data
SCCR 914 MODIS- D2like-Mrg Priority 2
DAY
**** ValRx PRs for newly delivered PGEs
1002-14 FM1, ValR1028 SAH 5.0P3 7/2004 ValRx Review
SCCR1028 | FM2 Priority 2
1003-14 FM3, ValR1028 | SAH 5.0P3 7/2004 ValRx Review
SCCR 1028 FM4 Priority 2
1004-14 FM1 ValR1041-P6| IES, BDS 1.1P8 6/30/14 — 7/1/14 ValRx Review
SCCR 1041 FM2 Priority 2
1005-14 FM3 ValR1041-P6| IES, BDS 1.1P8 6/30/14 — 7/1/14 ValRx Review
SCCR 1041 Priority 2
1006-14 FM4 ValR1041-P6| IES, BDS 1.1P8 6/30/14 — 7/1/14 ValRx Review
SCCR 1041 Priority 2
1007-14 FM5 ValR1041-P6| IES, BDS 1.1P8 6/30/14 — 7/1/14 ValRx Review
SCCR 1041 Priority 2
1008-14 FM1 ValR1041- | IES, BDS 1.1P8 6/30/14 — 7/1/14 ValRx Review
SCCR1041 | FM2 X86 Priority 2
1009-14 FM3 ValR1041- | IES, BDS 1.1P8 6/30/14 — 7/1/14 ValRx Review
SCCR 1041 X86 Priority 2
1010-14 FM4 ValR1041- | IES, BDS 1.1P8 6/30/14 — 7/1/14 ValRx Review
SCCR 1041 X86 Priority 2
1011-14 FM5 ValR1041- | IES, BDS 1.1P8 6/30/14 — 7/1/14 ValRx Review
SCCR 1041 X86 Priority 2

10




Table 1: PR Status for 04/13/16

(Status as of 04/11/16)
Data PR Status
Production | oo jjte | Production Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)
1150-15 Terra ValR1-P6 SSFi 4.1-4.1P4 4/13 On Hold -
1152-15 4.1-4.2P2 Preproduction -
ValRx Review
1154-15 4.1-4.2P3
1156-15 4.1-4.3P2 Priority Level 2
SCCR 919
1151-15 Agua ValR1-P6 SSFi 4.1-4.1P5 4/13 On Hold -
115315 4.1-4.2P2 Preproduction -
ValRx Review
1155-15 4.1-4.2P3
1157-15 4.1-4.3P2 Priority Level 2
SCCR 919
290-13 thru Terra ValR1-P6 SSF 4.5-6.1P2 4/13 On Hold - Preprod -
292-13 4.5-6.2P2 ValRx Review
o Priority Level 2
SCCR 913 4.5-6.4P1
293-13 thru Aqua ValR1-P6 SSF 4.5-6.1P3 4/13 On Hold - Preprod -
205-13 4.5-6.2P2 ValRx Review
Priority Level 2
SCCR 913 4.5-6.4P1
296-13 Terra ValR1-X86 | SSF 4.5-6.1P2 4/13 On Hold - Preprod -
297-13 4.5-6.2P2 ValRx Review
298-13 4.5-6.4P1 Priority Level 2
SCCR 913
299-13 thru Aqua ValR1-X86 | SSF 4.5-6.1P3 4/13 On Hold - Preprod -
301-13 4.5-6.2P2 ValRx Review
Priority Level 2
SCCR 913 4.5-6.4P1
1789-15 Aqua ValR1-X86 | TSI 7.3.1P2 7/2008 Active
SCCR 1024 Priority 2
1790-15 Aqua ValR1-X86 | TSI 7.3.1P2 5/2009 Ready Final
SCCR 1024 Priority 2
1799-15 Aqua ValR1-X86 | TSI 7.3.1P2 10/2009 Ready Final
SCCR 1024 Priority 2
1797-15 Terra+ ValR1-X86 | SYN1ldeg 8.1P2 7/2008 Active
SCCR 1025 Agua Priority 2

11




Table 1: PR Status for 04/13/16

(Status as of 04/11/16)
Data PR Status

Production Satellite Production Product PGEs Data Dates (Unless noted,

Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)
1798-15 Terra+ ValR1-X86 | SYNldeg 8.1P2 5/2009 Active
SCCR 1025 Agua Priority 2
1803-15 Terra+ ValR1-X86 | SYNldeg 8.1P2 10/2009 Review Complete
SCCR 1025 Aqua Priority 2
1810-15 NPP ValR-P6 SSF 4.5-6.0P6 07/2013 Ready Final
1811-15 ValR-X86 Priority 2
SCCRs 1100
1812-15 Terra ValR-P6 SSF 4.5-6.0P6 04/2013 Ready Final
) ValR-X86
1813-15 Priority 2
SCCRs 1100
1814-15 Aqua ValR-P6 SSF 45-6.0P6 | 04/2013 Ready Final
1815-15 ValR-X86 Priority 2
SCCRs 1100
1816-15, FM1, ValR-CAT SSFi 4.1-4.1P6 12/1/14 — 12/31/14 | Active
1817-15, FM2 4.1-4.9P5 12/2014
1818-15, 414954
1819-15 o Priority 2
SCCR 947 4.1-4.3P3
1820-15, FM1, ValR-CAT SSF 4.5-6.1P4 12/2014 Active
1821-15, FM2 45-62P3
1822-15 .
4.5-6.4P2 Priority 2

SCCR 814
5-16 Terra+ ValR1-X86 | SYNideg 8.1P2 7/2008 Review Complete
SCCR 1097 Agua Priority 2
26-16 NPP Edition1- BDSI 1.4P1 7/1/2015 — Review Complete
27-16 cv GAIN 1.4P2 7/31/2015
SCCRs 1104, .
1105 Priority 2

12




Table 1: PR Status for 04/13/16

(Status as of 04/11/16)
Data PR Status
Production Satellite Production Product PGEs Data Dates (Unless noted,

Request (PR) Strategy Statuses apply to all

(SS#) PRs in row)
79-16 NPP ValR-Ed1 BDS, IES 1.4P3 6/1/15 — 6/2/15 On Hold - Pre
80-16 Terra ValR-Ed3 Production - ValRx
81-16 FM3 Review
82-16 FM4
83-16 Terra
85-16 FM4
SCCR 1110
101-16 Terra ValR1-P6 SSF 4.5-6.1P2 10/14 Review Complete
103-16 4.5-6.2P2 Priority Level 2
105-16 4.5-6.4P1
SCCR 913
102-16 Aqua ValR1-P6 SSF 4.5-6.1P3 10/14 Review Complete
104-16 45-6.2P2 Priority Level 2
106-16 4.5-6.4P1
SCCR 913
107-16 FM1 ValR1-P6 SSF 4.5-6.5P4 10/1/14 — 10/31/14 | Review Complete
109-16 4.5-6.2P4 10/2014 o
111-16 45-6.4P1 Priority 2
SCCRs 984,
939
108-16 FM3 ValR1-P6 SSF 4.5-6.5P5 10/1/14 — 10/31/14 | Review Complete
110-16 4.5-6.2P4 10/2014 o
112-16 45-6.4P1 Priority 2
SCCRs 984,
939
127-16 NPP ValR1-P6 SSFildeg 9.2P3 6/1/2012 — Ready Final
128-16 ValR1-X86 6/30/2012 Priority 1
SCCR 1113
224-16 Terra ValR1-X86 | TSI 7.3.1P4 10/2009 Pending SIT Review

+Aqua
SCCR1121 Priority 2
225-16 Terra ValR1-X86 | TSI 7.3.1P4 02/2010 Pending SIT Review
+Agqua

SCCR 1121 Priority 2
226-15 Terra+ ValR1-X86 | SYN1ldeg 8.1P2 10/2009 Pending SIT Review
SCCR1122 | Aqua Priority 2

13




Table 1: PR Status for 04/13/16

(Status as of 04/11/16)
_ . Data PR Status
Production Satellite | - roduction Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)
227-15 Terra+ ValR1-X86 | SYNideg 8.1P2 02/2010 Pending SIT Review
SCCR1122 | Aqua Priority 2

**** The PRs are for PGEs that have not completed pre-op testing and
been promoted to the production environment

**** The PRs that follow are for PGEs that are pending delivery or other
future event.

**** The PRs that follow have completed processing

546-14 FM1 Edition3 ES8 2.2P1 7/1/2013 - Pending Op Review
549-14 FM2 2.3P1 10/31/2013
551-14 2.3P2
SCCR 867
710-14 FM5 ValR979-Ed1| BDS, IES 1.4P3 02/2012, Review Complete
711-14 12/2013 Should be Complete
SCCR 979
116-13 FM3+ ValR2- SSF 4.5-6.1P5 7/1/06 — 7/31/06 Ready Final
117-13 EM4 Beta2Ed4 1/1/07 - 1/31/07
SCCR 814 Need to be closed
1023-14 FM1 Edition4 CXDR 2.3P2 2/1/11 - 10/31/13 Review Complete
SCCR 867 Priority 2

Needs to be closed
995-14 FM3, EditiondA | sSF 45-6.2P3 | 6/30/02-3/30/05 | Ready Final
996-14 FM4 45-6.4P2 | 7/2002 - 3/2005 Complete
SCCR 814
744-14 Terra ValR1016 SSF1deg- 10.0P4 12/2013 Review Complete
SCCR 1016 month Should be Complete
745-14 Aqua ValR1016 SSF1deg- 10.0P4 12/2013 Review Complete
SCCR 1016 month Should be Complete
746-14 Terra+ ValR1016 TSI 10.0P3 12/2013 Ready Final
747-14 Aqua 7.3.1P1 Review Complete
SCCR 1016 Should be Complete
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Table 1: PR Status for 04/13/16

(Status as of 04/11/16)
_ . Data PR Status
Production | oo jjte | Production Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)
750-14 Terra+ ValR1016 SYN1deg 8.1P1 12/2013 Review Complete
SCCR 801 Aqua Should be Complete
087-14 Terra ValR1040- | SSFi 4.1-41P6 | 7/1/2007 Pending SS Review
Ed4
SCCR 947 Should be complete
988-14 Aqua ValR1040- | SSFi 4.1-4.1P6 7/1/2007 Pending SS Review
Ed4

SCCR 947 Should be complete
852-14 FM5 ValR-NPP- SSF 4.5-6.0P6 1/1/13 - 1/31/13 Complete
853-14 P6 45-6.1P7
854-14 45-6.2P3 Ready Final

4.5-6.4P2
855-14

Should be Complete

SCCRs 1001,
974, 814
858-14 FM5 ValR-NPP-P6| SSF 4.5-6.0P6 4/1/13 - 4/30/13 Complete
859-14 4.5-6.1P7 dv Final
860-14 4.5-6.2P3 Ready Fina
861-14 4.5-6.4P2 Should be Complete
SCCRs 1001,
974, 814
868-14 FM5 ValR-NPP-P6| SSF 4.5-6.0P6 7/1/13 - 7/31/13 Complete
869-14 4.5-6.1P7 Ready Final,
870-14 4.5-6.2P3 Should be Complete
871-14 4.5-6.4P2
SCCRs 1001,
974, 814
862-14 FM5 ValR-NPP- | SSF 45-6.0P6 | 4/1/13 - 4/30/13 Active
863-14 X86 45-61P7 Complete
SCCRs 1001,
974
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Table 1: PR Status for 04/13/16

(Status as of 04/11/16)
Data PR Status
Production Satellite Production Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)
886-14 NPP ValR1-P6 SSFldeg 9.2P3 3/31/13 - 5/1/13 Ready Final
887-14 9.3P3 04/2013 Complete
04/2013 o
888-14 9.4P3 Priority 2
SCCR 1010
638-14 thru FM1, Beta2-Ed4 | SSFj 4.1-4.1P6 6/2005 — 12/2009 all Active, should be
641-14 FM2 4.1-4.9P4 complete
SCCR 947 4.1-4.2P5 Priority 2
4.1-4.3P3

618-14 thru FM1, Beta2-Ed4 | SSF 4.5-6.1P4 6/2005 — 12/2009 all Active, should be
620-14 FM2 4.5-6.2P3 complete
SCCR 814 45-6.4P2 Priority 2
617-14 FM3, Beta2-Ed4 SSFi 4.1-4.1P6 4/2005 — 12/2009 all Active, should be
628-14thry | M4 4.1-4.2P4 complete
630-14 4.1-4.2P5 Priority 2
SCCR 947 4.1-4.3P3
621-14 FM3 Beta2-Ed4 SSF 4.5-6.1P5 4/2005 — 12/2009 all Active, should be
623-14 45-6.2P3 complete
625-14 45-6.4P2 Priority 2
SCCR 814
624-14, FM4 Beta2-Ed4- | SSF 4.5-6.1P5 4/2005 - 12/2009 all Active, should be
627-14, NoSW 4.5-6.2P3 complete
626-14 4.5-6.4P2 Priority 2
SCCR 814
1246-15 FM1 Edition4A SSF 4.5-6.1P6 6/1/2005- Complete
1950-15 4.5-6.4P2 Complete

Priority 2
SCCRs 973,
814
1247-15 FM3 Edition4A SSF 4.5-6.1P6 3/31/2005- Complete
1249-15 4.5-6.2P3 12/31/2009 Ready Final
125115 4.5-6.4P2 all should be complete

Priority 2
SCCRs 973,
814
1532-15 FM1 Edition3 CXDR 2.3P1 1/2015 - 3/2015 Review Complete
SCCR 867 Completed July 2

16




Table 1: PR Status for 04/13/16

(Status as of 04/11/16)
_ . Data PR Status
Production Satellite | Froduction Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)
1535-15 FM3 Edition3 CXDR 2.3P2 11/2014 - 1/2015 Review Complete
SCCR 867 Completed July 2
1482-15 NPP ValR-Ed1 BDS, IES 1.4P3 4/1/12 - 41712 Ready Final
1483-15 Terra ValR-Ed3 12/01/14 - Review Complete
1484-15 FM3 12/07/12
1485-15 FM4 Completed 6/24/15
1486-15 Terra ValR-Eda
1487-15 alR-
FM3 Priority 2
1488-15 FM4
SCCR 1058
1568-15 Terra+ ValR1-X86 | SYNldeg 8.1P2 10/2002 Review Complete
SCCR 1025 Aqua Priority 2, ran
7/13/15
1587-15 Terra ValR1052 BDS, IES 1.1P8 6/12/2015 Review Complete
1588-15 FM3 Run & validated on
1590-15 FM5 Priority 2
SCCR 1052
1397/1431-15 | FM1 Edition3A | SSF 4.5-6.5P4 12/1/14 - 12/1/14 | Complete
SCCRs 4.5-6.2P4 A(?tlv_e (run 5/21/15)
984/939 Priority 2
1398/1432-15 | FM3 Edition3A | SSF 4.5-6.5P5 12/1/14 - 12/1/14 | Complete
SCCRs 4.5-6.2P4 A(?tlv_e (run 5/21/15)
984/939 Priority 2
1671-15 Terra ValR1-P6 SSF1deg- 10.0P4 3/2001 Active,
SCCR 1086 month Priority 2
1672-15 Terra ValR1-X86 | SSFldeg- 10.0P4 3/2001 Active,
SCCR 1086 month Priority 2
1673-15 Aqua ValR1-P6 SSF1deg- 10.0P4 3/2005 Active,
SCCR 1086 month Priority 2
1674-15 Aqua ValR1-X86 | SSFldeg- 10.0P4 3/2005 Active,
SCCR 1086 month Priority 2
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Table 1: PR Status for 04/13/16

(Status as of 04/11/16)
Data PR Status

Production Satellite | Froduction Product PGEs Data Dates (Unless noted,

Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)

NPP 781-14 NPP Editionl- BDS, IES 1.0P2 Standing Request Active
NPP 1069-14 cv 1.1P8 6/30/2014 —
NPP 1073-14 1.2P1 12/31/2018
NPP 1077-14 1.4P1
NPP 1083-14 1.4P2 Priority 2
SCCRs 911,
1041, 863,
756
NPP 1087-14 | NPP Editionl- ERBE-like 2.2P1 Standing Request Active
NPP 1091-14 cv 2.3P1 6/30/2014 —
NPP 1095-14 2.3P2 12/31/2018
NPP 1099-14 3.1P1 Priority 2
SCCR 867
AM 1066-14 | Terra Editionl- BDS 1.1P8 Standing request Active
AM 1070-14 cv 1.2P1 9/30/2014 —
AM 1074-14 1.4P1 12/31/2018
AM 1080-14 1.4P2 Priority 2
SCCRs 1041,
863, 756, 770
AM 1084-14 | Terra Editionl- ERBElike 2.2P1 Standing request Active
AM 1088-14 cv 2.3P1 9/30/2014 —
AM 1092-14 2.3P2 12/31/2018
AM 1096-14 3.1P1 Priority 2
SCCR 867
PM 1067-14 | Aqua Editionl- BDS 1.1P8 Standing request Active, Priority 2
PM 1071-14 | FM3 cv 1.2P1 9/30/2014 —
PM 1075-14 1.4P1 12/31/2018
PM 1081-14 1.4P2
SCCRs 1041,
863, 756, 770
PM 1085-14 Aqua Editionl- ERBElike 2.2P1 Standing request Active, Priority 2
PM 1089-14 | FM3 cv 2.3P1 9/30/2014 —
PM 1093-14 2.3P2 12/31/2018
PM 1097-14 3.1P1
SCCR 867
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Table 1: PR Status for 04/13/16

(Status as of 04/11/16)
Data PR Status
Production Satellite | Froduction Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)
PM 1072-14 | Aqua Ed1-CV- BDS 1.1P8 Standing request Active, Priority 2
PM 1068-14 | FM4 NoSW 1.2P1 9/30/2014 -
PM 1076-14 1.4P1 12/31/2018
PM 1082-14 1.4P2
SCCRs 1041,
863, 756, 770
PM 1086-14 Aqua Ed1-CV- ERBElike 2.2P1 Standing request Active, Priority 2
PM 1090-14 | FM4 NoSW 2.3P1 9/30/2014 —
PM 1094-14 2.3P2 12/31/2018
PM 1098-14 3.1P1
SCCR 867
AM 1294-15 | Terra Editionl- SSFi 4.1-4.1P4/5 | Standing Request Active, replaced by
PM 1295-15 Aqua Ccv Clouds 11/29/14 - 12/31/18 | new PRs in prod
1396-15 FM5 EditionlA | SSFi 4.1-4.1P7 1/1/13 - 3/31/14 P6 PR Rejected by
SCCR 1047 SS, replaced w/ 1448-
15
1371-15to FM5 EditionlA | SSF 4.5-6.0P6 1/1/12 - 3/31/14 Complete
1374-15 456.1P7 | 1/27/12-3/3114 | (1371/1372)
SCCRs 1001, 45-6.2P3 1/27/12 - 3/31/14 _ o
1064, 814 Aoeapy | U112-331/14 | ReadyfFinal, Priority
R 2, Completed
10/29/15
1466-15 Aqua EditiondA | TSI 7.3.1P2 1/2005 - 12/2010, | Active (completed via
SCCR 1024 comment to start 08 | 62-16), Priority 2
1467-15 Terra EditiondA | TSI 7.3.1P3 1/2005 - 12/2010, | Active (completed via
SCCR 1024 +Aqua comment to start 08 | 63-16), Priority 2
1489-15 Terra+ EditiondA | SYNI 7.2.1P2 1/2008 - 12/2010 | Active (replaced by
158/159-16 FM1 Edition4 SccD 2.4P1 8/15/15 — 12/15/15 | Complete
160-16 FM3 Edition4 SccD 2.4P1 8/15/15 — 12/15/15 | Complete
SCCR 983 SCCN
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Table 1: PR Status for 04/13/16

(Status as of 04/11/16)
_ . Data PR Status
Production | oo jjte | Production Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)
161-16 FM4 Ed4-NoSW SCCD 2.4P1 8/15/15 — 12/15/15 | Complete
SCCR 983 SCCN
162-16 Terra Edition4 ES8 2.2P1 8/1/15 - 12/31/15 Complete
SCCR 867
163-16 FM3 Edition4 ES8 2.2P1 8/1/15 - 12/31/15 Complete
SCCR 867
164-16 FM4 Ed4-NoSW ES8 2.2P1 8/1/15 - 12/31/15 Complete
SCCR 867
165-16 Terra Edition4 CXDR 2.3P1 8/1/15 - 12/01/15 Complete
SCCR 867
166-16 Aqua Edition4 CXDR 2.3P1 8/1/15 - 12/01/15 | Complete
SCCR 867
167-16 Terra Edition4 CXDR 2.3P2 6/30/15 — 10/31/15 | Complete
SCCR 867
168-16 Aqua Edition4 CXDR 2.3P2 6/30/15 — 10/31/15 | Complete
SCCR 867
169-16 Terra Edition4 ES4, ES9 3.1P1 7/2014 — 11/2015 Complete
SCCR 867
170-16 Aqua Edition4 ES4, ESO 3.1P1 7/2014 — 11/2015 | Complete
SCCR 867
171-16 Terra+ Edition4 ES4, ES9 3.2P1 7/2015 - 11/2015 Complete
SCCR 867 Agua
186-16 Aqua Edition3 CXDR 2.3P1 11/1/15-12/1/15 | Complete
SCCR 867
187-16 Terra Edition3 CXDR 2.3P2 9/30/15 — 10/31/15 | Complete
SCCR 867
188-16 Agua Edition3 CXDR 2.3P2 9/30/15 — 10/31/15 | Complete
SCCR 867
189-16 Terra Edition3 ES4, ES9 3.1P1 10/2015 — 11/2015 | Complete
SCCR 867
190-16 Aqua Edition3 ES4, ESO 3.1P1 10/2015 — 11/2015 | Complete
SCCR 867
191-16 Terra+ Edition3 ES4, ES9 3.2P1 10/2015 — 11/2015 | Complete
SCCR 867 Agua
206-16 Terra Edition3A SSF1deg- 10.0P4 10/2015 — 11/2015 | Complete
SCCR 1086 Month
207-16 Aqua Edition3A SSF1deg- 10.0P4 10/2015 — 11/2015 | Complete
SCCR 1086 Month
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Table 2. April 13, 2016 - System Issues and Status

Activity

Lead

Status

SEC

Miller

No updates. (Miller - Walter.F.Miller@nasa.gov)

CM/Docu-
mentation

Ayers
(Saunders)

See Table 3 for SCCR activity since the last DMT meeting. SCCRs
that need to be reviewed follow Table 3. (Ayers -
Tammy.O.Ayers@nasa.gov)

SCCR 1116 — Released this delivery to the SIT Team. (Ayers)

SCCR 1121 — Released this delivery to the SIT Team. (Keyes -
Dennis.F.Keyes@nasa.gov)

SCCR 1122- Installed, compiled, and tested TISA Averaging PGE
CERS8.1P2, and released it to the SIT Team. (Ayers)

SCCR 1108 - Formatted the updated TISA Gridding Operator’s
Manual, posted it on the Web, and notified the SIT Team of its
availability. (Saunders — Joanne.H.Saunders@nasa.gov)

SCCR 1123 - Installed, compiled, and tested Inversion PGE
CER4.5-6.1P6, and released it to the SIT Team. (Keyes)

SCCR 1068 — Completed testing the CATALYST PGE modules for
PGEs CER7.3.1P2, CER7.3.1P3, CER7.3.1P4, CER8.1P2, and
CER7.2.1P2 in the CM testing environment and released the delivery
to the SIT Team. (Ayers)

SCCR 1114 —Released this PR Database delivery to the SIT Team.
(Ayers)

SCCR 1120 — Released this CATALYST Database delivery to the SIT
Team. (Ayers)

SCCR 1108 - Installed and compiled the three new TISA Gridding
CldTypHist PGEs. Testing is underway. (Ayers)

SCCR 1102 — In the CM Queue. (Ayers)

AMI Job
Submission
Scripts
(AJSS)

Ayers
(Hillyer)

Providing scripting support as requested. (Grepiotis -
Arthur.T.Grepiotis@nasa.gov)
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Table 3. SCCR Activity March 28 at 12:00 p.m. — April 11 at 5:00 p.m.

sccR|s|ulAalc|D ss oo Comments
1094 X CATALYST
1103 X PR Database
1111 X CATALYST
1112 X CATALYST
1116 X PR Database
1123 X Inversion

S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem
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CERES Software Configuration Change Request Submittal

No CERES Software Configuration Change Request Submittals.
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Table 4. April 13, 2016 - Subsystem Issues and Status

SS
No.

SS
Lead

Status

Problems

Toolkit
Issues

Hillyer
(Wilkins)

Nothing to report. (Hillyer -
Thomas.N.Hillyer@nasa.gov)

CERES-
lib

Hillyer
(Wilkins)

Nothing to report. (Hillyer)

Perl_Lib

Hillyer
(Wilkins)

Nothing to report. (Hillyer)

CERES
Proc.
System

Hillyer
(Wilkins)

Provided support for CATALYST v2 to the ASDC.
(Hillyer, Wilkins - Joshua.C.Wilkins@nasa.gov)

SCCR 1094 — Worked with Victor Sothcott to
identify the reasons behind data comparison failures
for new CATALYST PGEs. Worked with
subsystem and the ASDC to re-use test PRs for
Inversion code delivery ValR. (Hillyer, Wilkins)

SCCR 1068 — Worked with CERES CM to correct
issues found during testing. Provided SARB and
TISA Averaging subsystems with test data so that a
comparison against production data can be done;
data compared successfully. SCCR 1068 has been
released to the ASDC. (Hillyer, Wilkins)

SCCR 1101 — Working on PGE handlers and
delivery documentation. (Hillyer)

Improving the method in finding CATALYST jobs
that have missing input products. (Wilkins)

Worked with the ASDC operations staff to correct
issue in launching the CATALYST Operator’s
Console on upgrade RHEL 6 desktops. This
required ACES to install non-server version of Java
on desktop system. In case there is trouble with
older RHEL 5 desktops, we have a solution prepared.
(Wilkins, Hillyer)

1.0

Cooper
(Grepiotis)

Working with the JCT2 test data from EDOS. Using
renamed NPP eph/att data for the testing, because the
ephemeris data sent for this set of data contained all
zero values, including time. Updating PGE
CER1.1P9 to fix errors that have been found using
this data. (Cooper — Denise.L.Cooper@nasa.gov,
Grepiotis - Arthur.T.Grepiotis@nasa.gov)

Continue updating and testing of PGE CER1.2P1 to
handle the upcoming FM6 instrument on JPSS-1.
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Table 4. April 13, 2016 - Subsystem Issues and Status

SS
No.

SS
Lead

Status

Problems

1.0
(Cont'd)

Cooper
(Grepiotis)

Will attempt to create a PRESS8 using the JCT2 test
data BDS, once it is created. (Timcoe —
Mark.G.Timcoe@nasa.gov)

Updating PGE CER1.4P1 to use the logical IDs for
BDSs created using PGE CER1.1P8. This update
will allow us to update PGE CER1.1P9 to also run
PGEs CER1.2P1 and CER1.4P1 at one time.
(Timcoe)

Updating PGE CER1.4P3 to add PGE CER1.2P1 to
the run script to create all products in one run, rather
than two separate runs. Also, updating PGE
CER1.1P8 to include running both PGEs CER1.2P1
and CER1.4P1. This will eliminate two extra steps
for production and create all the output products for
Edition1-CV in one step. This will be added as part
of PGE CER1.1P9 for JO1-FM6 and will be used for
all instruments when PGE CER1.1P10 is delivered
approximately six months after the launch of JPSS-1.
(Cooper)

Worked with Carla and Lisa to provide the necessary
information for the PRDB, for the new CER1.1P9
and CER1.1P10 PGEs. Also, provided updates for
PGEs CER1.0P3 and CER1.2P1, to include JO1-FM6
as a new spacecraft/instrument along with production
strategies that we will use for prelaunch testing and
production after launch. The updates for PGEs
CERL1.0P3, CER1.2P1, and CER1.1P9 will be
needed in the August timeframe for JCT4 and future
ground system testing for JPSS-1. Since | know we
will be creating PGE CER1.1P10, | have given the
updates to Carla; however, this will not be needed
until approximately six months after launch.
(Cooper)

2.0

Walikainen
(Lande)

SCCR 1068 - Updated test PRs in PPE to Ready
Final, sent notice. (Lande - Jeremie.lande-

1@nasa.gov)

SCCR 1121 - Fixed second ValR so it could also be
SS approved. Looked into, updated CC#. (Lande)
SCCR 1122 - Wrote ValRs, both SS approved.
Looked into, updated CC#. (Lande)

SCCR 1123 - Verified PPE 1094 test PRs used to
validate. Looked into new Inv CCs. (Lande)
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Table 4. April 13, 2016 - Subsystem Issues and Status

SS
No.

SS
Lead

Status

Problems

2.0
(Cont'd)

Walikainen
(Lande)

SCCR 1116 - Did/verified PR creation test cases in
PPE (notice sent). Went over issue with SIT testing
with Liz; sent report. (Lande)

Created Clouds + sibiMap PRs for 2015 Edition4A
processing; had Clouds + the new Ed1-CV Clouds
PRs SS approved. Went over issue of Inv
Environment variables with Carla and Liz; made
needed updates to prod PR templates. (Lande)

Created SYN1deg PRs for 2012-2014 extension (all
SS approved). Fixed previous 7.2.1P2 PR for SAH
issue in 200601/02. (Lande)

Added CAT-Test to PPE PRDB for future
CATALYST test PGEs. (Lande)

Continued reviewing and updating Status_Proc&PR_
(tables) document; sent to Lisa (verified her

updates). (Lande)

Created and sent weekly progress reports on the 11
prod data streams. (Lande)

Completed off-line analysis of January 2016
Edition3 SRFs and gains for Terra and Aqua.
(Walikainen - Dale.R.Walikainen@nasa.gov)

3.0

Walikainen
(Lande)

Combined with above.

4.1

Sun-Mack
(Brown)

Reading GINA HDF5 files and matching data up
with the netcdf4 files so new netcdf4 files can be
produced with the GINA facility data. (Smith -
Rita.A.Smith@nasa.gov)

Ran Clouds Edition4 processing on seasonal 2013
months with NoCalib code. (Smith)

Processed QC results for Aqua Beta2-Ed4 from
201501 through 201512, for Aqua Edition1-CV from
201601 through 201602, and for Terra Edition1-CV
for 201601. Results were posted on the Web.
(Brown - Ricky.R.Brown@nasa.gov)

Began processing SSF data for Aqua Editionl-
CV(201601-201602) and Terra Edition1-
CV(201601). SSF global maps and stats were
processed for NPP Edition1A from 201510 through
201512. (Brown)
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Table 4. April 13, 2016 - Subsystem Issues and Status

SS
No.

SS
Lead

Status

Problems

4.1
(Cont'd)

Sun-Mack
(Brown)

Worked on QC results for Collection 6 validation
(October 2005-2014, and January, April, and July of
2013). Results were posted on the Web. (Brown)

Produced map files for CloudHeight differences
between Terra and Aqua Beta2-Ed4 for January
through December for 2007 and 2014. (Brown)

Horizontal Zonal Plots were produced for 2002-2007
Annual QC results. (Brown)

Refreshing python after the installation of python3
on AMI and x86. (Chen - Yan.Chen-1@nasa.gov)

Reprocessed TS for Aqua and Terra Ed4, SNPP
Ed1A with/without cloud fraction weighting. Plots
and Stats were posted on the Website for view.
(Chen)

Processed all available years of Ed4 CloudVis files
under /ASDC for creating TS of cloud fraction with
T11 restriction. (Chen)

Created TS plots for cloud height with CERES Ed4
Aqua, Terra, NPP, and CALIPSO results. (Chen)
Developed prototype for Stream creation process in
the CERES PR Tool. (Heckert -
Elizabeth.C.Heckert@nasa.gov)

Reconfigured the CERES Ordering Tool Statistics
Standard Report to group products by desired criteria
(for Science Team meeting report). (Heckert)
Completed netCDF4 VIIRS reader and
implementation to Clouds Subsystem. Validated and
tested. (Sun-Mack - Szedung.Sun-Mack-
1@nasa.gov)

Processed offline CALIPSO Clay and VFM to the
latest results for use in time series. (Sun-Mack)

4.2

Sun-Mack

Combined with above.

4.3

Sun-Mack

Combined with above.

4.4

Miller
(Antropov)

Maintained Confluence pages in support of
production. (Miller - Walter.F.Miller@nasa.gov)
Started S-NPP SSF Data Quality Summary. (Miller)

Responded to several users questions on CERES
products received by the ASDC. (Miller)
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Table 4. April 13, 2016 - Subsystem Issues and Status

Iﬁg. L?ag d Status Problems
4.4 Miller Created masks and cleaned July through December
(Cont'd) | (Antropov) 2003, January through December 2002, and January
2001 GOES E images. (Antropov -
Igor.Antropov@nasa.gov)
4.5 Sothcott SCCR 1123 - Determined the problem with the
(Caldwell) Edition4A ValR runs and created the fix for it.
Tested and delivered the fix. Validated and
approved the subsequent ValR runs. (Sothcott -
Victor.E.Sothcott@nasa.gov)
Processed several months, over several years, of
Collection 6 data to support Clouds requests.
(Sothcott)
4.6 Sothcott Combined with above.
(Caldwell)
5.0 Caldwell SCCR 1029 - Attempting to process 200407
(Sothcott) Edition4A SSFB data through "first draft" Edition4
CRS. (Caldwell - Thomas.E.Caldwell@nasa.gov)
7.2 Caldwell Nothing new to report. (Caldwell)
(Sothcott)
12.0 Caldwell Nothing new to report. (Caldwell)
(Sothcott)
7.1 Nguyen GEO cleaning: (Keyes - Dennis.F.Keyes@nasa.qov)
(Keyes) 0 GEOS10 (GEOSW) 2003 September-December,
2002 July-October, 2001 October.
o Stray light cleaned 2002-2003 for MET5, MET7,
and GMS5.
0 Recleaning 2014 issues found by Dave in gridded
product.
8.0 Nguyen Used comparison software to verify that
(Keyes) CATALYST test runs of SYN1deg products were
scientifically identical to versions ran in production.
(Keyes)
10.0 Nguyen Investigating the causes of the differences in Ed2.8
(Keyes) SYN1deg in local time and Ed4 SYN1deg in GMT

time. (Nguyen - Le.T.Nguyen@nasa.gov)

Ran several cases of SSF1deg Lite to find the causes
of the differences in the CERES and the high-
resolution clear-sky SW fluxes. (Nguyen)

Working in changing the data format of the flxbycld
data to NetCDF4. (Nguyen)
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Table 4. April 13, 2016 - Subsystem Issues and Status

SS
No.

SS
Lead

Status

Problems

9.0

Raju
(F. Wrenn)

SCCR 1108 - Completed software delivery to
CERES CM. Required documents were sent to
CERES documentation personnel. Resolving the
issues found during CM testing; new directory set up
for input files to test PGEs CER9.0P6 and CER9.0P7
was done, and modified PCF scripts and the test data
were redelivered to CM, corrected processing
satellites’ information in ancillary text file in PGE
CER9.0P6, and sent the file to CM. All three PGEs
were tested on x86-flex as part of delivery
requirement and new expected data was redelivered
to CM. (Raju - Rajalekshmy.l.Raju@nasa.gov)

All four seasonal months’ data for years 2008, 2009,
2010, and 2011 were processed and produced
CldTypHist Merge products to compare with SYN
for validations. (Fan - tai-fang.fan-1@nasa.gov,
Raju)

SCCR 1113 - Assisting SSIT personnel to find the
cause for few failed NPP hours during their testing.
Failed hours were processed at the SCF successfully.
In SSIT testing directory found previous QA files for
failed hours that may have caused to fail jobs. Sent
the findings to them. (Raju)

11.0

Raju
(F. Wrenn)

Received 2013 Edition4 GGEO product approval
and moved files into dropbox for the ASDC to
archive. (Raju)

Updated PGE CER11.1P2 Edition4 PGE scripts and
the code to access ancillary Coefficient files from the
directory set up by Conor Haney as requested by the
TISA science team. New ancillary nml file was
created to access clear-sky albedo ratio information
for processing satellites to make code generic.
Updated scripts to access MCIDAS input files from
DPO to avoid linking the files into the local
directory. Processed 02/2003 — 07/2003 GMSS5,
MET7, and MET5 data through PGE CER11.1P2
successfully. (Raju)
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Table 5. April 13, 2016 — DM Tasks

Activity Status
Production Building first cut of PR Generation by Stream capability.
Processing (Heckert - Elizabeth.C.Heckert@nasa.gov, Grune -
Database/ Carla.0.Grune@nasa.gov, Coleman —
Automation Lisa.H.Coleman@nasa.gov)
(Coleman)
CERES Nothing new to report (was on leave). (Kizer —
Websites Edward.A.Kizer@nasa.gov)
(Kizer)
CERES Working on including EQCMG in CERESVis. (Chu -
Ordering Tool Churngwei.Chu-1@nasa.gov)
(C_hU/ Continue work on integrating future products into the test
Mitrescu)

environment (level2 and FLUX products). (Mitrescu -
Cristian.Mitrescu@nasa.gov)

Generate several SSF1degLite and SYN1degL.ite Ed2.8 for
internal OVT. (Mitrescu)

Generate several SSF1degLite and SYN1degLite Ed4Official
for internal OVT. (Mitrescu)

Add new GGEOshort product to OVT for QC. (Mitrescu)
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Table 1: PGE Current Status Table

Status of PGEs on Each Platform and | Status of
. 12 Misc.
TK Version used for Compilation™ item(s) | Applicable Satellites Applicable Editions
CATALYST
Integration
P6 pP7 X86
Subsystem SCCR Status (Y / T,A|T,A|NPP| B1- | Ed1-
D PGE ID (exe) P6 | TK| P7 | TK| X86 | TK N/ Devel / Terra| Aqua|NPP|FM6 Ed3 | Ed4 |Ed1| oc | cv Other
Ver Ver Ver
SSI&T /
n/a)
Instrument [CER1.0P2 911 Y 16 N |NA[ Y 16 Y Y Y
1 CER1.0P3 1074 Y 18 N |[NA] Y 18 Y Y
CERL1.1P8 1052 | Y/S | 18 N |[N/A| YIS | 18 Y Y Y Y|Y
CER1.1P9 Devel | 18 N | N/A| Devel | 18 Y Y
CER1.2P1 863 Y 16 N |[NA] Y 16 Y Y Y Y Y|lY|]Y][Y
CER1.4P1 11041 N _|[N/A] N |[NA] Y 16 Y|Y
CER1.4P2 1105 N [NA[ N |NA] Y 16 Y
CER1.4P3 1110 N |NA] N [NA|[ Y 18 Y Y Y Y Y |Y
ERBE-like [CER2.1P1 867 Y 16 N |[NA] Y 16 Y
2 CER2.2P1 867 Y 16 N [NA] Y 16 Y Y Y Y Y|lY|[Y][Y
CER2.3P1 867 Y 16 N [NA] Y 16 Y Y Y Y Y |Y Y
CER2.3P2 867 Y 16 N [NA] Y 16 Y Y Y Y Y |Y Y
CER2.4P1 867 Y 16 N |[N/A] N N/A Y Y Y Y Y |Y
ERBE-like [CER3.1P1 867 Y 16 N [NA] Y 16 Y Y Y Y Y |Y
3 CER3.2P1 867 Y 16 N |[NA] Y 16 Y Y Y Y
Clouds |CER4.1-4.0P2] 918 Y 18 N |N/A] N N/A Y
4.1-4 |CER4.1-4.0P3 | 943 Y 18 N |N/A] N N/A Y
CER4.1-4.1P4 | 919 Y 18 N |N/A] N N/A Y Y
CER4.1-4.1P5 ] 919 Y 18 N |N/A] N N/A Y Y
CER4.1-4.1P6 | 947 Y 18 N |[N/A] N N/A Y Y Y
CER4.1-4.1P7 ] 1047 N 18 Y 18 N N/A Y Y
CER4.1-4.2P2 | 919 Y 18 N |[N/A] N N/A Y Y Y
CER4.1-4.2P3 | 919 Y 18 N |[N/A] N N/A Y Y Y
CER4.1-4.2P4 | 947 Y 18 N |N/A] N N/A Y Y Y
CER4.1-4.2P5 | 947 Y 18 N |[N/A] N N/A Y Y Y
CER4.1-4.2P6 | 1047 N 18 Y 18 N N/A Y Y
CER4.1-4.2P7 ] 1047 N 18 Y 18 N N/A Y Y
CER4.1-4.3P2 ] 919 Y 18 N |[N/A] N N/A Y Y Y
CER4.1-4.3P3 | 947 Y 18 N |[N/A] N N/A Y Y Y
CER4.1-4.3P4 | 1047 N 18 Y 18 N N/A Y Y
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Table 1: PGE Current Status Table

Status of PGEs on Each Platform and | Status of
. 12 Misc.
TK Version used for Compilation™ item(s) | Applicable Satellites Applicable Editions
CATALYST
Integration
P6 P7 X86
Subsystem SCCR Status (Y / T,A|T,A|NPP| B1- | Ed1-
D PGE ID (exe) P6 [ TK]| P7 | TK| X86 | TK N/ Devel / Terra| Aqua|NPP|FM6 Ed3 | Ed4 |Ed1| Qc | cv Other
Ver Ver Ver
SSI&T /
n/a)
Inversion |CER4.5-6.0P6 | 1100 Y 18 N [NA] Y 18 Devel Y Y Y Y |Y
4.5-6 CERA4.5-6.1P2 ] 913 Y 18 [ Devel| 18 Y 18 Y Y
CERA4.5-6.1P3 | 913 Y 18 | Devel| 18 Y 18 Y Y
CERA4.5-6.1P4 | 814 Y 16 N |[N/A] N N/A Y Y
CERA4.5-6.1P5 | 814 Y 16 N |N/A] N N/A Y Y
CER4.5-6.1P6 | 1123 Y 18 | Devel| 18 Y 18 Y Y Y
CER4.5-6.1P7 | 1064 Y 18 Y 18 Y 18 Y Y
CER4.5-6.2P2 ] 913 Y 18 N |N/A] N N/A Y Y Y
CER4.5-6.2P3]1093] VY [ 16 |Devel| 18| N | N/A Y| Yly Y [ Y
CER4.5-6.2P4 | 939 Y 18 N [NA] Y 18 Y Y Y
CERA4.5-6.4P1 ] 913 Y 18 | Devel| 18 Y 18 Y Y Y
CER4.5-6.4P211093] Y [16| N [NA] N | NA Yy [y ly Y Y
CERA4.5-6.5P4 | 984 Y 18 N [NA] Y 18 Y Y
CER4.5-6.5P5 | 984 Y 18 N [NA] Y 18 Y Y
SARB [CER5.0P2 917 Y 18 N [NA] Y 18 Y Y Y
5 CER5.0P3 1028 Y 18 N |[N/A] N N/A Y Y Y
CERS5.1P2 Devel | 18 N [ N/A| Devel| 18 Y Y
CERS5.1P3 1029 | Devel | 18 N [ N/A| Devel| 18 Y Y Y
TISA Avg [CER7.3.1P1 1016 Y 16 N |N/A] N N/A Y Y Y
7.1 CER7.3.1P2 1024 N |NA] N [NA[ Y 18 Y Y Y
CER7.3.1P3 1098 N |NA] N [NA[ Y 18 Devel Y Y Y
CER7.3.1P4 1121 N |NA] N [NA[SSIT| 18 Y Y Y
SARB [CER72.1P1 [ 938 | N [na[ N [nal v | 16 vy | v v
7.2 CER7.2.1P2 10891 N |N/A| N [N/A]| SSIT| 18 Y Y Y

PGElist_ CERES_20160413.xIs

4/11/201612:29 PM



Table 1: PGE Current Status Table

PGElist_ CERES_20160413.xIs

Status of PGEs on Each Platform and | Status of
. 12 Misc.
TK Version used for Compilation™ item(s) | Applicable Satellites Applicable Editions
CATALYST
Integration
P6 P7 X86
Subsystem SCCR Status (Y / T,A|T,A|NPP| B1- | Ed1-
D PGE ID (exe) P6 [ TK]| P7 | TK| X86 | TK N/ Devel / Terra| Aqua|NPP|FM6 Ed3 | Ed4 |Ed1| Qc | cv Other
Ver Ver Ver
SSI&T /
n/a)
TISA CERS8.1P1 801 Y 16 N |N/A] N N/A Y Y Y
8 CERS8.1P2 1122]ssiT| 18] N |[NA]| N | NA Yy [ Y Y
TISA Grid [CER9.0P1 915 Y 18 N |NA| Y 18 Y Y Y
9 CER9.0P2 961 Y 16 N |NA| Y 18 Y Y Y
CER9.0P3 961 Y 16 N [NA] Y 18 Y Y Y
CER9.0P4 940 | Devel [ 18 N |NA[ N N/A
CER9.0P5 940 | Devel [ 18 N |NA[ N N/A
CER9.0P6 1108 | SSIT | 18 N |[N/A] N N/A Y Y Y
CER9.0P7 1108 | SSIT | 18 N |[N/A] N N/A Y Y Y
CER9.0P8 1108 | SSIT | 18 N |[N/A] N N/A Y Y Y
CER9.1P1 914 Y 18 N |[N/A] N N/A Y
CER9.1P2 1018 N N/Al N |[NA] Y 18 Y
CER9.2P2 914 Y 18 N |[N/A] N N/A Y Y Y
CER9.2P3 1113 ) SSIT | 18 N [N/A| SSIT| 18 Y Y Y Y Y
CER9.3P2 914 Y 18 N |N/A] N N/A Y Y Y
CER9.3P3 1010 Y 18 N [NA] Y 18 Y Y Y Y Y
CER9.4P2 914 Y 18 N |[N/A] N N/A Y Y Y
CER9.4P3 1010 Y 18 N [NA] Y 18 Y Y Y Y Y
TISA Avg |CER10.0P3 1013 Y 18 N |N/A] N N/A
10 CER10.0P4 1086 | SSI&T| 18 N [ N/A|SSI&T| 18 Y Y Y
CER10.0P5 1075 Y 18 N [NA] Y 18 Y Y Y Y Y
GGEO 11 [CER11.7P1 916 Y 18 N [NA] Y 18 Y
Regrid |[CER12.1P1 920 Y 16 N | N/A Y 16 Y
12 CER12.1P2 749 Y 16 N |[NA] Y 16 Y
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Table 1 Key:
1status Y Currently able to run in production
ia Executable exists on platform but PGE is inactive
N Not able to run in production
Y/D Current version in production operational, New version in development
Y/S Current version in production operational, New version in SSI&T
YV Current version in production operational, New version in ValRx
Devel PGE in development, still to be delivered for the first time to the platform.
SSIT PGE delivered and in SSI&T (CM or SIT) testing prior to operational processing
ValRx PGE undergoing ValRx testing and approving phase
%Prod. Platform P6 AMI - IBM P6
P7 AMI - IBM P7
X86 AMI - IBM X86
"New" Y Scripts in production
Wrapper
Scripts for AMI
Status n/a Not needed for this PGE
N Development not yet begun
SSIT or SSIT|Delivered and in SSI&T (CM or SIT) testing prior to operational processing
Devel Development in progress for inclusion in next delivery
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Revisions:
Date Affected Section or PGE/Product ID Revision Made
1/6/2016 |7.3.1P3 Changed X86 status from "SSIT" to "Y"
7.3.1P4 Changed SCCR number to 1098
4.5-6.0P6 Changed SCCR number to 1100, Changed P6 and X86 statuses from "Y" to
"SSIT"
1/20/2016 |8.1P2 Changed P6 status from "Y" to "SSIT"
9.0P8 New PGE added to list
9.0P6, 9.0P7 Changed SCCR number from 1050 to 1108
11.7P2 Deleted from list
2/3/2016 |1.4P1 Changed SCCR number from 756 to 1104, Changed P6 Status from "Y" to
"N", and X86 Status from "Y" to "SSIT"
1.4P2 Changed SCCR number from 770 to 1105, Changed P6 Status from "Y" to
"N", and X86 Status from "Y" to "SSIT"
3/2/2016 |8.1P2 Changed P6 status from "SSIT" to "Y"
9.2P3 Changed SCCR number to 1113, changed P6 and X86 status from "Y" to
"SSIT"
1.4P1,2 Changed X86 status from "SSIT" to "Y"
4.5-6.0P6 Changed P6 and X86 statuses from "SSIT" to "Y"
3/16/2016 |No Updates
3/30/2016 |[1.4P3 Changed SCCR number from 1058 to 1110
7.3.1P4 Changed SCCR number from 1098 to 1121, Changed P6 status from "Y" to
"SSIT"
8.1P2 Changed SCCR number from 1058 to 1122, Changed X86 status from "Y" to
"SSIT"
4/13/2016 [4.5-6.1P6 Changed SCCR nummber to 1123
9.0P6/7/8 Changed P6 status from "Devel" to "SSIT"
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