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May 11, 2016 - System Issues and Status 
Table 1:  PR Status for 05/11/16 

(Status as of 05/9/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

*** Baseline1-QC PRs – Standing  
NPP 1573-15 
NPP 1574-15 
NPP 1575-15 
NPP 1576-15 
NPP 1577-15 
SCCRs 1074, 
1052, 863, 
1082, 867 

NPP Baseline1-
QC 

Eph, Att 
BDS, IES 
PRES8 
BDSI 
ES8 

1.0P3  
1.1P8  
1.2P1  
1.4P1  
2.2P1 

Standing Request 
10/1/2015 – 
12/31/2018 

Active 
 
 
 
 
 
Priority 2 

AM 1591-15 
AM 1594-15 
AM 1596-15 
AM 1598-15  
SCCRs 1052, 
863,1082,867 

Terra 
 
 

Baseline1-
QC 

BDS, IES 
PRES8 
BDSI 
ES8 

1.1P8  
1.2P1  
1.4P1  
2.2P1 

Standing Request 
10/1/2015 – 
12/31/2018 

Active 
 

 
 
 
Priority 2 

PM 1592-15 
PM 1593-15 
PM 1595-15 
PM 1597-15 
PM 1599-15 
SCCRs 1052, 
863,1082,867 

 Aqua 
(FM3, 
FM4) 

Baseline1-
QC 

BDS, IES  
 
PRES8 
BDSI 
ES8 

1.1P8  
 
1.2P1  
1.4P1  
2.2P1 

Standing Request 
10/1/2015 – 
12/31/2018 

Active 
 

 
 
 
Priority 2 

NPP 86-16 
SCCR 1104 

NPP Baseline1-
QC 

BDSI 
 

1.4P1 Standing Request 
3/1/2016 – 
12/31/2018 

Active 
Priority 2 

AM 87-16 
SCCR 1104 

Terra 
 
 

Baseline1-
QC 

BDSI 
 

1.4P1  Standing Request 
3/1/2016 – 
12/31/2018 

Active 
Priority 2 

PM 88-16 
SCCR 1104 

 Aqua 
(FM3, 
FM4) 

Baseline1-
QC 

BDSI 1.4P1 Standing Request 
3/1/2016 – 
12/31/2018 

Active 
Priority 2 
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Table 1:  PR Status for 05/11/16 
(Status as of 05/9/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

*** Edition1-CV PRs – Standing  
NPP 1578-15   
NPP 1579-15 
NPP 1580-15 
NPP 1581-15 
NPP 1582-15 
SCCRs 1074, 
1052, 863, 
1082, 770  

NPP Edition1-
CV 

Eph, Att 
BDS, IES  
PRES8 
BDSI 
GAIN 

1.0P3 
1.1P8 
1.2P1 
1.4P1 
1.4P2 

Standing Request 
8/31/2015 – 
12/31/2018 

Active 
 
 
 
 
Priority 2 

NPP 1583-15 
NPP 1584-15  
NPP 1585-15 
NPP 1586-15 
SCCR 867 

NPP Edition1-
CV 

ERBE-like 2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing Request 
8/31/2015 – 
12/31/2018 
9/2015 – 11/2018 

Active 
 
 
 
Priority 2 

AM 1600-15 
AM 1603-15 
AM 1606-15 
AM 1609-15 
SCCRs 1052, 
863,1082,770 

Terra  
 

Edition1-
CV 

BDS, IES  
PRES8 
BDSI 
GAIN 

1.1P8 
1.2P1 
1.4P1 
1.4P2 
 

Standing request 
8/31/2015 – 
12/31/2018 

Active 
 
 
 
Priority 2 

AM 1612-15 
AM 1615-15 
AM 1618-15 
AM 1621-15 
SCCR 867 

Terra  
 

Edition1-
CV 

ERBE-like  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
8/31/2015 – 
12/31/2018 
9/2015 – 11/2018 

Active 
 

 
 

Priority 2 

PM  1601-15 
PM  1604-15 
PM  1607-15 
PM  1610-15 
SCCRs 1052, 
863,1082,770 

Aqua 
FM3  

Edition1-
CV 

BDS, IES  
PRES8 
BDSI 
GAIN 

1.1P8 
1.2P1 
1.4P1 
1.4P2 
 

Standing request 
8/31/2015 – 
12/31/2018 

Active 
 
 
 
Priority 2 

PM 1613-15 
PM 1616-15 
PM 1619-15 
PM 1622-15 
SCCR 867 

Aqua 
FM3  

Edition1-
CV 

ERBE-like  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
8/31/2015 – 
12/31/2018 
9/2015 – 11/2018 

Active 
 
 
Priority 2 



3 

Table 1:  PR Status for 05/11/16 
(Status as of 05/9/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

PM  1602-15 
PM  1605-15 
PM  1608-15 
PM  1611-15 
SCCRs 1052, 
863,1082,770 

Aqua 
FM4 

Ed1-CV-
NoSW 

BDS, IES  
PRES8 
BDSI 
GAIN 

1.1P8 
1.2P1 
1.4P1 
1.4P2 
 

Standing request 
8/31/2015 – 
12/31/2018 

Active 
 
 
 

Priority 2 

PM 1614-15 
PM 1617-15 
PM 1620-15 
PM 1623-15 
SCCR 867 

Aqua 
FM4 

Ed1-CV-
NoSW 

ERBE-like  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
8/31/2015 – 
12/31/2018 
9/2015 – 11/2018 

Active 
 
 
 
Priority 2 

AM 1741-15 
PM 1742-15 
AM 1282-15 
PM 1283-15 
AM 1280-15 
PM 1281-15 
AM 1286-15 
PM 1287-15 
SCCR 919 

Terra 
Aqua 

Edition1-
CV 

SSFi 
Clouds   

4.1-4.1P4/5 
 
4.1-4.2P2 
 
4.1-4.2P3 
 
4.1-4.3P2 

Standing Request 
9/1/15 - 12/31/18 
11/29/14 - 12/31/18 
 
 
 
12/2014 – 12/2018 

Active 
 
 
 
 
 
 
Priority 2 

AM 1271/74/ 
77-15, PM 
1272/73/75/ 
76/78/79-15 
SCCR 913 

FM1, 
FM2, 
FM3, 
FM4 

Edition1-CV SSF 4.5-6.1P2/3 
4.5-6.2P2 
4.5-6.4P1 

Standing Request 
11/29/14 - 12/31/18 
 
12/2014 – 12/2018 

Active 
 
 
 
Priority 2 

NPP 89-16 
SCCR 1104 

NPP Edition1-
CV 

BDSI 
 

1.4P1 Standing Request 
2/1/2016 – 
12/31/2018 

Ready Final 
Priority 2 

AM 90-16 
SCCR 1104 

Terra 
 
 

Edition1-
CV 

BDSI 
 

1.4P1  Standing Request 
2/1/2016 – 
12/31/2018 

Ready Final 
Priority 2 

PM 91-16 
SCCR 1104 

Aqua 
FM3 

Edition1-
CV 

BDSI 1.4P1 Standing Request 
2/1/2016 – 
12/31/2018 

Ready Final 
Priority 2 

PM 92-16 
SCCR 1104 

Aqua 
FM4 

Ed1-CV-
NoSW 

BDSI 1.4P1 Standing Request 
2/1/2016 – 
12/31/2018 

Ready Final 
Priority 2 
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Table 1:  PR Status for 05/11/16 
(Status as of 05/9/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

NPP 93-16 
SCCR 1105 

NPP Edition1-
CV 

GAIN 1.4P2 Standing Request 
2/1/2016 – 
12/31/2018 

Ready Final 
Priority 2 

AM 94-16 
SCCR 1105 

Terra 
 
 

Edition1-
CV 

GAIN 1.4P2 Standing Request 
2/1/2016 – 
12/31/2018 

Ready Final 
Priority 2 

PM 95-16 
SCCR 1105 

Aqua 
FM3 

Edition1-
CV 

GAIN 1.4P2 Standing Request 
2/1/2016 – 
12/31/2018 

Ready Final 
Priority 2 

PM 96-16 
SCCR 1105 

Aqua 
FM4 

Ed1-CV-
NoSW 

GAIN 1.4P2 Standing Request 
2/1/2016 – 
12/31/2018 

Ready Final 
Priority 2 

AM 134-16 
PM 135-16 
AM 136-16 
PM 137-16 
AM 138-16 
PM 139-16 
AM 140-16 
PM 141-16 
SCCR 919 

Terra 
Aqua 

Edition1-
CV 

SSFi 
Clouds   

4.1-4.1P4/5 
 
4.1-4.2P2 
 
4.1-4.2P3 
 
4.1-4.3P2 

Standing Request 
2/29/16 - 12/31/18 
 
 
 
 
3/2016 – 12/2018 

Ready Final 
 
 
 
 
 
 
Priority 2 

AM 142/145/ 
149-16, PM 
143/144/147/ 
148/150/151-
16 
SCCR 913 

FM1, 
FM2, 
FM3, 
FM4 

Edition1-CV SSF 4.5-6.1P2/3 
4.5-6.2P2 
4.5-6.4P1 

Standing Request 
2/29/16 - 12/31/18 
 
3/2016 – 12/2018 

Ready Final 
 
 
 
Priority 2 

*** Snow and Ice Products PRs – Standing 
M 841-14 
SCCR 918 

CERES NSIDC-
CLASS 

EICE 
ESNOW 

4.1-4.0P2 Standing Request 
5/1/14 – 12/31/15 

Active 

M 847-14  
SCCR 943 

CERES NSIDC-
AFWA-
Mesh16th 

ESNOW 
EICE 

4.1-4.0P3 Standing Request 
5/1/14 – 12/31/15 

Active 

M 794-14 
SCCR 867 

CERES  NSIDC SNOW   2.1P1 Standing Request 
1/2015 – 2/2019 

Active 

*** MOA/PMOA Products PRs – Standing  
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Table 1:  PR Status for 05/11/16 
(Status as of 05/9/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

M 1146-14 
SCCR 920 

CERES DAO-G5-
CERES 

MOA 12.1P1 Standing request 
1/2/15 – 1/1/17 

Active 
Priority 2 

M 1147-14  
SCCR 914 

CERES DAO-G5-
CERES 

PMOA 9.1P1 Standing request 
1/1/15 – 12/31/16 

Active 
Priority 2 

M 1348-15 
SCCR 749 

CERES GMAO-
G541-Ed4 

MOA 12.1P2 Standing request 
4/2/15 thru 5/1/17 

Active 
Priority 2 

M 1101-14 
SCCR 1018 

CERES GMAO-
G541-Ed4 

PMOA 9.1P2 Standing Request 
8/1/2014 – 
12/31/2016 

Active 
 
Priority 2 

 

The PRs that follow are the Non-Standing PRs that can be processed 
 

*** Edition 3 Instrument & ERBElike PRs 
       

*** Edition 4 Instrument & ERBElike PRs 
       

*** Edition 1 NPP Instrument and ERBE-like PRs  
       

*** Edition 3 SSF & SSF1deg-Hour (SSF, SFC & SAH) 
1029-14 
1030-14 
1031-14 
SCCRs 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

1/1/07 – 2/28/07 Ready Final 

 

 

Priority 3 

1032-14 
1033-14 
1034-14 
SCCRs 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

6/1/07 – 7/31/07 Ready Final 

 

 

Priority 3 
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Table 1:  PR Status for 05/11/16 
(Status as of 05/9/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1035-14 
1036-14 
1037-14 
SCCRs 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

6/08 Ready Final 

 

 

Priority 3 

1038-14 
1039-14 
1040-14 
SCCRs 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

12/08 Ready Final 

 

 

Priority 3 

1041-14 
1042-14 
1043-14 
SCCRs 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

7/09 Ready Final 

 

 

Priority 3 

1044-14 
1045-14 
1046-14 
SCCRs 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

12/09 Ready Final 

 

 

Priority 3 

1047-14 
1048-14 
1049-14 
SCCRs 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

6/11 Ready Final 

 

 
Priority 3 

1050-14 
1051-14 
1052-14 
SCCR 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

11/1/12 – 12/31/12 Complete 

 

Ready Final 

Priority 3 
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Table 1:  PR Status for 05/11/16 
(Status as of 05/9/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

*** Edition 3 TSI --> SYNI --> SYN1deg   
       

*** Edition 3 SSF1deg   
       

**** Beta2-Ed4 SSFi --> SSF, Edition4 SSF 
229-16 
231-16, 233-
16, 235-16 
SCCR 947 

FM1, 
FM2 

Beta2-Ed4 SSFi 4.1-4.1P6 
4.1-4.2P5 
4.1-4.2P4 
4.1-4.3P3 

1/1/15 – 12/31/15 
1/2015 – 12/2015 

Ready Final 
Active 

Priority 2 

242/245/248/
251-16 
SCCRs 1100, 
1123, 814 

FM1, 
FM2 

Edition4A SSF 4.5-6.0P6 
4.5-6.1P6 
4.5-6.2P3 
4.5-6.4P2 

1/2015 – 12/2015 
1/1/15 – 12/31/15 
 
 

Active 
 
Priority 2 

230-16, 232-
16, 234-16, 
236-16 
SCCR 947 

FM3, 
FM4 

Beta2-Ed4 SSFi 4.1-4.1P6 
4.1-4.2P5 
4.1-4.2P4 
4.1-4.3P3 

1/1/15 – 12/31/15 
1/2015 – 12/2015 

Active 
  

Priority 2 

243-16 
246/280-16 
249/250-16 
252/253-16 
SCCRs 1100, 
1123, 814 

FM3 
FM3,FM4 

Edition4A 
Edition4A, 
Ed4A-NoSW 

SSF 4.5-6.0P6 
4.5-6.1P6 
4.5-6.2P3 
4.5-6.4P2 

1/2015 – 12/2015 
1/1/15 – 12/31/15 
 
 

Active, 1 Pending SIT 
Review (280-16 only) 
 
Priority 2 

254-16 
SCCR 1099 

FM1, 
FM2 

Edition4A SAH 5.0P3 1/2015 – 12/2015 Pending SIT Review 
Priority 2 

255-16 
SCCR 1099 

FM3 Edition4A SAH 5.0P3 1/2015 – 12/2015 Pending SIT Review 
Priority 2 

256-16 
258-16 
260-16 
SCCR 1113, 
1010 

Terra-
MODIS 

Edition4A SSF-1deg 9.2P3 
9.3P3 
9.4P3 

12/2/14 – 1/1/15 
12/2014 

Pending SIT Review 
Priority 2 
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Table 1:  PR Status for 05/11/16 
(Status as of 05/9/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

257-16 
259-16 
261-16 
SCCR 1113, 
1010 

Aqua-
MODIS 

Edition4A SSF-1deg 9.2P3 
9.3P3 
9.4P3 

12/2/14 – 1/1/15 
12/2014 

Pending SIT Review 
Priority 2 

262-16 
SCCR 1075 

Terra 
 

Edition4A SSF1deg-
month 

10.0P5 12/2014 Ready Final 
Priority 2 

263-16 
SCCR 1075 

Aqua Edition4A SSF1deg-
month 

10.0P5 12/2014 Ready Final 
Priority 2 

*** Edition 4A PMOA, TSI --> SYNI --> SYN1deg   
132-16 
SCCR 1089 

Terra+ 
Aqua 

Edition4A SYNI 7.2.1P2 7/2005 – 12/2007 Ready Final 

Priority 2 

238-16 
SCCR 1098 

Terra 
+Aqua 

Edition4A TSI 7.3.1P3 1/2012 – 12/2014 Active 

Priority 2 

239-16 
SCCR 1098 

Terra 
+Aqua 

Edition4A TSI 7.3.1P4 1/2012 – 12/2014 Active 

Priority 2 

240-16 
SCCR 1089 

Terra+ 
Aqua 

Edition4A SYNI 7.2.1P2 1/2012 – 12/2014 Active 

Priority 2 

241-16 
SCCR 1097 

Terra+ 
Aqua 

Edition4A SYN1deg 8.1P2 1/2012 – 12/2014 Active 
Priority 2 

*** Edition 1 NPP Clouds, Inversion, and TISA PRs 
123-16 to 
126-16 
SCCRs 1100, 
1064, 814 

FM5 Edition1A SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

10/2015 – 12/2015 
10/1/15 – 12/31/15 
10/1/15 – 12/31/15 
10/2015 – 12/2015 
 

Complete 
 
Ready Final 
Priority 2 

1767-15 to 
1770-15 
SCCRs 1001, 
1064, 814 

FM5 Edition1A SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

4/2014 – 9/2015 
4/1/14 – 9/30/15 
4/1/14 – 9/30/15 
4/2014 – 9/2015 
 

Complete (1767/1768 
only) 
Ready Final, Priority 2 
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Table 1:  PR Status for 05/11/16 
(Status as of 05/9/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1753-15 
1754-15 
1755-15 
SCCR 1010 

NPP-
VIIRS 

Edition1A SSF-1deg 9.2P3 
9.3P3 
9.4P3 

1/31/12 – 3/31/14 
2/2012 – 2/2014 

Cancelled during Prod 

OnHold – Input Data 

 
Priority 2 

264/265/ 
266-16 
SCCR 1113, 
1010 

NPP-
VIIRS 

Edition1A SSF-1deg 9.2P3 
9.3P3 
9.4P3 

4/1/14 – 12/31/15 
3/2014 – 11/2015 

Pending SIT Review 

 
Priority 2 

267-16 
SCCR 1075 

NPP-
VIIRS 

Edition1A SSF1deg-
month 

10.0P5 2/2012 – 11/2015 Active 
Priority 2 

*** ISCCP-D2like Stream (all the ISCCP-D2like products) 
1733-15 
SCCR 914 

GEO-
MODIS-
DAY 

Edition3A ISCCP-
D2like-Mrg 

9.0P3 6/2015 – 7/2015 Input Data 
Priority 2 

 

**** ValRx PRs for newly delivered PGEs   
1002-14 
SCCR 1028 

FM1, 
FM2 

ValR1028 SAH 5.0P3 7/2004 ValRx Review 
Priority 2 

1003-14 
SCCR 1028 

FM3, 
FM4 

ValR1028 SAH 5.0P3 7/2004 ValRx Review 
Priority 2 

1004-14 
SCCR 1041 

FM1 
FM2 

ValR1041-P6 IES, BDS 1.1P8  6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1005-14 
SCCR 1041 

FM3 ValR1041-P6 IES, BDS 1.1P8  6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1006-14 
SCCR 1041 

FM4 ValR1041-P6 IES, BDS 1.1P8 6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1007-14 
SCCR 1041 

FM5 ValR1041-P6 IES, BDS 1.1P8  6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1008-14 
SCCR 1041 

FM1 
FM2 

ValR1041-
X86 

IES, BDS 1.1P8  6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1009-14 
SCCR 1041 

FM3 ValR1041-
X86 

IES, BDS 1.1P8 6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1010-14 
SCCR 1041 

FM4 ValR1041-
X86 

IES, BDS 1.1P8 6/30/14 – 7/1/14 ValRx Review 
Priority 2 
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Table 1:  PR Status for 05/11/16 
(Status as of 05/9/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1011-14 
SCCR 1041 

FM5 ValR1041-
X86 

IES, BDS 1.1P8 6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1150-15 
1152-15 
1154-15 
1156-15 
SCCR 919 

Terra ValR1-P6 SSFi 4.1-4.1P4 
4.1-4.2P2 
4.1-4.2P3 
4.1-4.3P2 

4/13 On Hold - 
Preproduction - 
ValRx Review 
 
Priority Level 2 

1151-15 
1153-15 
1155-15 
1157-15 
SCCR 919 

Aqua ValR1-P6 SSFi 4.1-4.1P5 
4.1-4.2P2 
4.1-4.2P3 
4.1-4.3P2 

4/13 On Hold - 
Preproduction - 
ValRx Review 
 
Priority Level 2 

290-13 thru 
292-13 
SCCR 913 

Terra ValR1-P6 SSF 4.5-6.1P2 
4.5-6.2P2 
4.5-6.4P1 

4/13 On Hold - Preprod - 
ValRx Review 
Priority Level 2 

293-13 thru 
295-13 
SCCR 913 

Aqua ValR1-P6 SSF 4.5-6.1P3 
4.5-6.2P2 
4.5-6.4P1 

4/13 On Hold - Preprod - 
ValRx Review 
Priority Level 2 

296-13 
297-13  
298-13 
SCCR 913 

Terra ValR1-X86 SSF 4.5-6.1P2 
4.5-6.2P2 
4.5-6.4P1 

4/13 On Hold - Preprod - 
ValRx Review 
 
Priority Level 2 

299-13 thru 
301-13 
SCCR 913 

Aqua ValR1-X86 SSF 4.5-6.1P3 
4.5-6.2P2 
4.5-6.4P1 

4/13 On Hold - Preprod - 
ValRx Review 
Priority Level 2 

1789-15 
SCCR 1024 

Aqua ValR1-X86 TSI 7.3.1P2 7/2008 Active 

Priority 2 

1790-15 
SCCR 1024 

Aqua ValR1-X86 TSI 7.3.1P2 5/2009 Ready Final 

Priority 2 

1799-15 
SCCR 1024 

Aqua ValR1-X86 TSI 7.3.1P2 10/2009 Ready Final 

Priority 2 
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Table 1:  PR Status for 05/11/16 
(Status as of 05/9/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1797-15 
SCCR 1025 

Terra+ 
Aqua 

ValR1-X86 SYN1deg 8.1P2 7/2008 Active 

Priority 2 

1798-15 
SCCR 1025 

Terra+ 
Aqua 

ValR1-X86 SYN1deg 8.1P2 5/2009 Active 

Priority 2 

1803-15 
SCCR 1025 

Terra+ 
Aqua 

ValR1-X86 SYN1deg 8.1P2 10/2009 Review Complete 

Priority 2 

1810-15 
1811-15 
SCCRs 1100  

NPP ValR-P6 
ValR-X86 

SSF 4.5-6.0P6  07/2013 Ready Final 
Priority 2 

1812-15 
1813-15 
SCCRs 1100  

Terra ValR-P6 
ValR-X86 

SSF 4.5-6.0P6  04/2013 Ready Final 

Priority 2 

1814-15 
1815-15 
SCCRs 1100  

Aqua ValR-P6 
ValR-X86 

SSF 4.5-6.0P6  04/2013 Ready Final 
Priority 2 

1816-15, 
1817-15, 
1818-15, 
1819-15 
SCCR 947 

FM1, 
FM2 

ValR-CAT SSFi 4.1-4.1P6 
4.1-4.2P5 
4.1-4.2P4 
4.1-4.3P3 

12/1/14 – 12/31/14 
12/2014 

Active 

  
Priority 2 

1820-15, 
1821-15, 
1822-15 
SCCR 814 

FM1, 
FM2 

ValR-CAT SSF 4.5-6.1P4 
4.5-6.2P3 
4.5-6.4P2 

12/2014  Active 
 
Priority 2 

5-16 
SCCR 1097 

Terra+ 
Aqua 

ValR1-X86 SYN1deg 8.1P2 7/2008 Review Complete 

Priority 2 

26-16 
27-16 
SCCRs 1104, 
1105  

NPP Edition1-
CV 

BDSI 
GAIN 

1.4P1 
1.4P2 

7/1/2015 – 
7/31/2015 

Review Complete 
 

Priority 2 
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Table 1:  PR Status for 05/11/16 
(Status as of 05/9/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

79-16 
80-16 
81-16 
82-16 
83-16 
84-16 
85-16 
SCCR 1110 

NPP 
Terra 
FM3 
FM4 
Terra 
FM3 
FM4 

ValR-Ed1 
ValR-Ed3 
 
 
ValR-Ed4 

BDS, IES 1.4P3 6/1/15 – 6/2/15 On Hold – Pre 
Production - ValRx 
Review 
 
 
 Priority 2 

101-16 
103-16 
105-16 
SCCR 913 

Terra ValR1-P6 SSF 4.5-6.1P2 
4.5-6.2P2 
4.5-6.4P1 

10/14 Review Complete 
Priority Level 2 

102-16 
104-16 
106-16 
SCCR 913 

Aqua ValR1-P6 SSF 4.5-6.1P3 
4.5-6.2P2 
4.5-6.4P1 

10/14 Review Complete 
Priority Level 2 

107-16 
109-16 
111-16 
SCCRs 984, 
939 

FM1 ValR1-P6 SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

10/1/14 – 10/31/14 
 
10/2014 

Review Complete 
 
Priority 2 

108-16 
110-16 
112-16 
SCCRs 984, 
939 

FM3 ValR1-P6 SSF 4.5-6.5P5 
4.5-6.2P4 
4.5-6.4P1 

10/1/14 – 10/31/14 
 
10/2014 

Review Complete 
 
Priority 2 

224-16 
SCCR 1121 

Terra 
+Aqua 

ValR1-X86 TSI 7.3.1P4 10/2009 Pending SIT Review 

Priority 2 

225-16 
SCCR 1121 

Terra 
+Aqua 

ValR1-X86 TSI 7.3.1P4 02/2010 Pending SIT Review 

Priority 2 

226-16 
SCCR 1122 

Terra+ 
Aqua 

ValR1-X86 SYN1deg 8.1P2 10/2009 Pending SIT Review 
Priority 2 

227-16 
SCCR 1122 

Terra+ 
Aqua 

ValR1-X86 SYN1deg 8.1P2 02/2010 Pending SIT Review 
Priority 2 
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Table 1:  PR Status for 05/11/16 
(Status as of 05/9/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

268/272/276-
16 
SCCR 1108 

GEO-
MODIS 

ValR-Spring CldTypHist 9.0P6 
9.0P7 
9.0P8 

04/2008 Pending SIT Review 
Priority 2 

269/273/277-
16 
SCCR 1108 

GEO-
MODIS 

ValR-
Summer 

CldTypHist 9.0P6 
9.0P7 
9.0P8 

07/2008 Pending SIT Review 
Priority 2 

270/274/278-
16 
SCCR 1108 

GEO-
MODIS 

ValR-Fall CldTypHist 9.0P6 
9.0P7 
9.0P8 

10/2008 Pending SIT Review 
Priority 2 

271/275/279-
16 
SCCR 1108 

GEO-
MODIS 

ValR-Winter CldTypHist 9.0P6 
9.0P7 
9.0P8 

01/2010 Pending SIT Review 
Priority 2 

**** The PRs are for PGEs that have not completed pre-op testing and 
been promoted to the production environment 
       

**** The PRs that follow are for PGEs that are pending delivery or other 
future event.    
       

**** The PRs that follow have completed processing  
546-14  
549-14 
551-14 
SCCR 867 

FM1 
FM2 

Edition3 ES8 2.2P1 
2.3P1 
2.3P2 

7/1/2013 – 
10/31/2013 

Pending Op Review 

710-14 
711-14  
SCCR 979 

FM5 ValR979-Ed1 BDS, IES 1.4P3 02/2012, 
12/2013 

Review Complete 
Should be Complete 

116-13 
117-13 
SCCR 814 

FM3+ 
FM4 

ValR2-
Beta2Ed4 

SSF 4.5-6.1P5 7/1/06 – 7/31/06 
1/1/07 – 1/31/07 

Ready Final 
 
Need to be closed 

1023-14 
SCCR 867 

FM1 Edition4 CXDR 2.3P2 2/1/11 – 10/31/13 Review Complete 

Priority 2 
Needs to be closed 
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Table 1:  PR Status for 05/11/16 
(Status as of 05/9/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

995-14 
996-14 
SCCR 814 

FM3, 
FM4 

Edition4A SSF 4.5-6.2P3 
4.5-6.4P2 
 

6/30/02 – 3/30/05 
7/2002 – 3/2005 
 

Ready Final 
Complete 

744-14 
SCCR 1016 

Terra ValR1016 SSF1deg-
month 

10.0P4 12/2013 Review Complete 
Should be Complete 

745-14 
SCCR 1016 

Aqua ValR1016 SSF1deg-
month 

10.0P4 12/2013 Review Complete 
Should be Complete 

746-14 
747-14 
SCCR 1016 

Terra+ 
Aqua 

ValR1016 TSI 10.0P3 
7.3.1P1 

12/2013 Ready Final 
Review Complete 
Should be Complete 

750-14 
SCCR 801 

Terra+ 
Aqua 

ValR1016 SYN1deg 8.1P1 12/2013 Review Complete 
Should be Complete 

987-14 
SCCR 947 

Terra ValR1040-
Ed4 

SSFi 4.1-4.1P6 7/1/2007 Pending SS Review 

Should be complete 

  

988-14 
SCCR 947 

Aqua ValR1040-
Ed4 

SSFi 4.1-4.1P6 7/1/2007 Pending SS Review 

Should be complete 

  

852-14 
853-14 
854-14 
855-14 
SCCRs 1001, 
974, 814 

FM5 ValR-NPP-
P6 

SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

1/1/13 – 1/31/13 Complete 
 
Ready Final 
  
Should be Complete 

858-14 
859-14 
860-14 
861-14 
SCCRs 1001, 
974, 814 

FM5 ValR-NPP-P6 SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

4/1/13 – 4/30/13 Complete  
  
Ready Final 

Should be Complete 
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Table 1:  PR Status for 05/11/16 
(Status as of 05/9/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

868-14 
869-14 
870-14 
871-14 
SCCRs 1001, 
974, 814 

FM5 ValR-NPP-P6 SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

7/1/13 – 7/31/13 Complete 

Ready Final, 
should be Complete 

862-14 
863-14 
SCCRs 1001, 
974  

FM5 ValR-NPP-
X86 

SSF 4.5-6.0P6 
4.5-6.1P7 
  

4/1/13 – 4/30/13 Active 
Complete 

638-14 thru 
641-14 
SCCR 947 

FM1, 
FM2 

Beta2-Ed4 SSFi 4.1-4.1P6 
4.1-4.2P4 
4.1-4.2P5 
4.1-4.3P3 

6/2005 – 12/2009 All Active, should be 
complete 
Priority 2 

618-14 thru 
620-14 
SCCR 814 

FM1, 
FM2 

Beta2-Ed4 SSF 4.5-6.1P4 
4.5-6.2P3 
4.5-6.4P2 

6/2005 – 12/2009 All Active, should be 
complete 
Priority 2 

617-14 
628-14 thru 
630-14 
SCCR 947 

FM3, 
FM4 

Beta2-Ed4   SSFi 4.1-4.1P6 
4.1-4.2P4 
4.1-4.2P5 
4.1-4.3P3 

4/2005 – 12/2009 All Active, should be 
complete 
 
Priority 2 

621-14 
623-14 
625-14 
SCCR 814 

FM3 Beta2-Ed4  SSF 4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

4/2005 – 12/2009 All Active, should be 
complete 
Priority 2 

624-14,  
627-14,  
626-14 
SCCR 814 

FM4 Beta2-Ed4-
NoSW 

SSF 4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

4/2005 – 12/2009 All Active, should be 
complete 
Priority 2 

1707-15, 
1710-15, 
1712-15, 
1714-15 
SCCR 947 

FM1, 
FM2 

Beta2-Ed4 SSFi 4.1-4.1P6 
4.1-4.2P5 
4.1-4.2P4 
4.1-4.3P3 

1/1/14 – 12/31/14 
1/2014 – 12/2014 

Active,  
completed Dec ‘15 

Priority 2 
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Table 1:  PR Status for 05/11/16 
(Status as of 05/9/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1743-15, 
1747-15, 
1750-15 
SCCR 814 

FM1, 
FM2 

Beta2-Ed4 SSF 4.5-6.1P4 
4.5-6.2P3 
4.5-6.4P2 

1/2014 – 12/2014 Active ,  
completed Dec ‘15 
Priority 2 

1708-15, 
1709-15, 
1711-15, 
1713-15 
SCCR 947 

FM3, 
FM4 

Beta2-Ed4 SSFi 4.1-4.1P6 
4.1-4.2P5 
4.1-4.2P4 
4.1-4.3P3 

1/1/14 – 12/31/14 
1/2014 – 12/2014 

Active,  
completed Dec ‘15 

Priority 2 

1744-15, 
1748-15, 
1751-15 
SCCR 814 

FM3 Beta2-Ed4  SSF 4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

1/2014 – 12/2014 Active,  
completed Dec ‘15 
Priority 2 

1745-15, 
1749-15, 
1752-15 
SCCR 814 

FM4 Beta2-Ed4-
NoSW 

SSF 4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

1/2014 – 12/2014 Active,  
completed Dec ‘15 
Priority 2 

1806-15 
SCCR 1099 

FM3 Edition4A SAH 5.0P3 4/2005 – 12/2007 Review Complete,  
completed Jan 4 ‘16 
Priority 2 

1246-15 
1248-15 
1250-15 
SCCRs 973, 
814 

FM1 
FM2 

Edition4A SSF 4.5-6.1P6 
4.5-6.2P3 
4.5-6.4P2 
 

6/1/2005-
12/31/2009 

Complete 
Ready Final 
Complete 
Priority 2 

1247-15 
1249-15 
1251-15 
SCCRs 973, 
814 

FM3 Edition4A SSF 4.5-6.1P6 
4.5-6.2P3 
4.5-6.4P2 
 

3/31/2005-
12/31/2009 

Complete 
Ready Final 
all should be complete 
Priority 2 

1532-15 
SCCR 867 

FM1 Edition3 CXDR 2.3P1 1/2015 – 3/2015 Review Complete 
Completed July 2 

1535-15 
SCCR 867 

FM3 Edition3 CXDR 2.3P2 11/2014 – 1/2015 Review Complete 
Completed July 2 
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Table 1:  PR Status for 05/11/16 
(Status as of 05/9/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1482-15 
1483-15 
1484-15 
1485-15 
1486-15 
1487-15 
1488-15 
SCCR 1058 

NPP 
Terra 
FM3 
FM4 
Terra 
FM3 
FM4 

ValR-Ed1 
ValR-Ed3 
 
 
ValR-Ed4 

BDS, IES 1.4P3 4/1/12 – 4/7/12 
12/01/14 – 
12/07/12 

Ready Final 
Review Complete 
Completed 6/24/15 
 
 
Priority 2 

1568-15 
SCCR 1025 

Terra+ 
Aqua 

ValR1-X86 SYN1deg 8.1P2 10/2002 Review Complete 
Priority 2, ran 
7/13/15 

1587-15 
1588-15 
1589-15 
1590-15 
SCCR 1052 

Terra 
FM3 
FM4 
FM5 

ValR1052 BDS, IES 1.1P8  
 

6/12/2015 Review Complete 
Run & validated on 
9/17/15 
Priority 2 

1397/1431-15 
SCCRs 
984/939 

FM1 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 

12/1/14 – 12/1/14 Complete 
Active (run 5/21/15) 
Priority 2 

1398/1432-15 
SCCRs 
984/939 

FM3 Edition3A SSF 4.5-6.5P5 
4.5-6.2P4 

12/1/14 – 12/1/14 Complete 
Active (run 5/21/15) 
Priority 2 

1671-15 
SCCR 1086 

Terra ValR1-P6 SSF1deg-
month 

10.0P4 3/2001 Active,  
Priority 2 

1672-15 
SCCR 1086 

Terra ValR1-X86 SSF1deg-
month 

10.0P4 3/2001 Active,  
Priority 2 

1673-15 
SCCR 1086 

Aqua ValR1-P6 SSF1deg-
month 

10.0P4 3/2005 Active,  
Priority 2 

1674-15 
SCCR 1086 

Aqua ValR1-X86 SSF1deg-
month 

10.0P4 3/2005 Active,  
Priority 2 
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Table 1:  PR Status for 05/11/16 
(Status as of 05/9/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

NPP 781-14   
NPP 1069-14 
NPP 1073-14 
NPP 1077-14 
NPP 1083-14 
SCCRs 911, 
1041, 863, 
756  

NPP Edition1-
CV 

BDS, IES 1.0P2 
1.1P8 
1.2P1 
1.4P1 
1.4P2 

Standing Request 
6/30/2014 – 
12/31/2018 

Active 
  
  
 
Priority 2 

NPP 1087-14 
NPP 1091-14  
NPP 1095-14 
NPP 1099-14 
SCCR 867 

NPP Edition1-
CV 

ERBE-like 2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing Request 
6/30/2014 – 
12/31/2018 

Active 
 
 
Priority 2 

AM 1066-14 
AM 1070-14 
AM 1074-14 
AM  1080-14 
SCCRs 1041, 
863, 756, 770 

Terra  
 

Edition1-
CV 

BDS  1.1P8 
1.2P1 
1.4P1 
1.4P2 
 

Standing request 
9/30/2014 – 
12/31/2018 

Active 
  
 
Priority 2 

AM 1084-14 
AM 1088-14 
AM 1092-14 
AM 1096-14 
SCCR 867 

Terra  
 

Edition1-
CV 

ERBElike  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
9/30/2014 – 
12/31/2018 

Active 
 
 
Priority 2 

PM  1067-14 
PM  1071-14 
PM  1075-14 
PM  1081-14 
SCCRs 1041, 
863, 756, 770 

Aqua 
FM3  

Edition1-
CV 

BDS  1.1P8 
1.2P1 
1.4P1 
1.4P2 
 

Standing request 
9/30/2014 – 
12/31/2018 

Active, Priority 2 

PM 1085-14 
PM 1089-14 
PM 1093-14 
PM 1097-14 
SCCR 867 

Aqua 
FM3  

Edition1-
CV 

ERBElike  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
9/30/2014 – 
12/31/2018 

Active, Priority 2 
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Table 1:  PR Status for 05/11/16 
(Status as of 05/9/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

PM  1072-14 
PM  1068-14 
PM  1076-14 
PM  1082-14 
SCCRs 1041, 
863, 756, 770 

Aqua 
FM4 

Ed1-CV-
NoSW 

BDS  1.1P8 
1.2P1 
1.4P1 
1.4P2 
 

Standing request 
9/30/2014 – 
12/31/2018 

Active, Priority 2 

PM 1086-14 
PM 1090-14 
PM 1094-14 
PM 1098-14 
SCCR 867 

Aqua 
FM4 

Ed1-CV-
NoSW 

ERBElike  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
9/30/2014 – 
12/31/2018 

Active, Priority 2 

AM 1294-15 
PM 1295-15 
SCCR 919 

Terra 
Aqua 

Edition1-
CV 

SSFi 
Clouds   

4.1-4.1P4/5 
 

Standing Request 
11/29/14 - 12/31/18 
 

Active, replaced by 
new PRs in prod 
Priority 2 

1396-15 
SCCR 1047 

FM5 Edition1A SSFi 4.1-4.1P7 
 

1/1/13 – 3/31/14 P6 PR Rejected by 
SS, replaced w/ 1448-
15 

1371-15 to 
1374-15 
SCCRs 1001, 
1064, 814 

FM5 Edition1A SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

1/1/12 – 3/31/14 
1/27/12 – 3/31/14 
1/27/12 – 3/31/14 
1/1/12 – 3/31/14 
 

Complete 
(1371/1372) 

Ready Final, Priority 
2, Completed 
10/29/15 

1466-15 
SCCR 1024 

Aqua Edition4A TSI 7.3.1P2 1/2005 – 12/2010, 
comment to start 08 

Active (completed via 
62-16), Priority 2 

1467-15 
SCCR 1024 

Terra 
+Aqua 

Edition4A TSI 7.3.1P3 1/2005 – 12/2010, 
comment to start 08 

Active (completed via 
63-16), Priority 2 

1489-15 
SCCR 1089 

Terra+ 
Aqua 

Edition4A SYNI 7.2.1P2 1/2008 – 12/2010 Active (replaced by 
65-16), Priority 2 

       

244-16 
247-16 
SCCRs 1100, 
1123 

FM4 Ed4A-NoSW SSF 4.5-6.0P6 
4.5-6.1P6 

1/2015 – 12/2015 
1/1/15 – 12/31/15 

 
 

Cancelled during 
Production 
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Table 2.  May 11, 2016 - System Issues and Status 

Activity Lead Status 

SEC Miller • No updates.  (Miller - Walter.F.Miller@nasa.gov) 
CM/Docu-
mentation 

Ayers 
(Saunders) 

• See Table 3 for SCCR activity since the last DMT meeting.  SCCRs 
that need to be reviewed follow Table 3.  (Ayers - 
Tammy.O.Ayers@nasa.gov) 

• SCCR 1101 – Testing the new CATALYST PGE modules for PGEs 
CER9.2P3, CER9.3P3, CER9.4P3, and CER10.0P5.  (Ayers) 

• SCCR 1115 – In the CM queue.  (Ayers) 
• SCCR 1128 – Ready to release this update to the CATALYST PGE 

module for Inversion 4.5-6.1P6.  (Ayers) 
• SCCR 1110 - Formatted the updated Instrument Test Plan, posted it on 

the Web, and notified the SIT Team of its availability.  (Saunders – 
Joanne.H.Saunders@nasa.gov) 

• SCCR 1017 - Formatted the updated Synoptic SARB Operator’s 
Manual, posted it on the Web, and notified the SIT Team of its 
availability.  (Saunders) 

AMI Job 
Submission 
Scripts 
(AJSS) 

Ayers 
(Hillyer) 

• Providing scripting support as requested.  (Grepiotis - 
Arthur.T.Grepiotis@nasa.gov) 

mailto:Walter.F.Miller@nasa.gov
mailto:Tammy.O.Ayers@nasa.gov
mailto:Joanne.H.Saunders@nasa.gov
mailto:Arthur.T.Grepiotis@nasa.gov
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Table 3.  SCCR Activity April 11 at 5:00 p.m. – May 9 at 3:30 p.m. 
 

SCCR S U A C D SS Page 
No. Comments 

1102    X  PR Database   

1113    X  TISA 
Gridding   

1116      PR Database   

1123    X  Inversion   

1124 X     Instrument 22  

1125 X     Instrument 23  

1126 X     Instrument 24  

1127 X     Instrument 25  

1128 X  X   CATALYST 26 Approved by Jonathan Gleason via 
email on 04/25/16. 

1129 X     Instrument 27  

1130 X     Instrument 28  
 

S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  Instrument    SCCR Date & TIME: 2016-04-13 14:27:41    SCCR No.: 1124 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
Reqt. #1-83:  Update CER1.0P3 scripts to allow processing for J01-FM6. 
 
Description of Change (non-Science): 
N/A 
 
Reason for Change (non-Science): 
Reqt. #1-83:  PGE CER1.0P3 will also process the APID 11 Level-0 data for J01-FM6.  Only script 
updates are needed to read in the proper APID 11 files for J01-FM6, no algorithm updates are 
needed. 
 
This will need to be promoted to production for JCT4 in early-September 2016 to support processing 
of data thru the new CER1.1P9.  This will be delivered after testing using JCT3B data, expected in 
the May/June 2016 time frame. 
 
An updated version of CERESlib, containing updates for J01-FM6 for metadata, etc. will also be 
needed to support this SCCR. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER1.0P3, CER1.1P9 
 
Estimated Time to Complete Change     : 3 months 
Planned Delivery Date                 : 07/15/2016 
List Affected Subsystems and PGE Names: Instrument CER1.0P3, CER1.1P9 
 
Originator: COOPER, DENISE L.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  Instrument    SCCR Date & TIME: 2016-04-13 14:44:12    SCCR No.: 1125 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
Reqt. #1-84:  Create new PGE CER1.1P9 to process J01-FM6 data. 
 
Reason for Change (Science): 
Reqt. #1-84:  The new J01-FM6 CERES instrument is scheduled to launch in early-2017.  Testing 
for JCT4 is scheduled for early September 2016, and we would like the processing for this test to 
occur in production.  SCF testing for JCT3B will be completed and any issues will be resolved 
before this PGE is delivered. 
 
PGE CER1.0P3 will also need to be available for JCT4, covered in SCCR 1124. 
 
CERESlib updates to include J01-FM6 in metadata, etc. will also need to be available in production 
for JCT4. 
 
Description of Change (non-Science): 
N/A 
 
Reason for Change (non-Science): 
N/A 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER1.1P9 
 
Estimated Time to Complete Change     : 3 months 
Planned Delivery Date                 : 07/22/2016 
List Affected Subsystems and PGE Names: Instrument CER1.1P9 
 
Originator: COOPER, DENISE L.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  Instrument    SCCR Date & TIME: 2016-04-13 15:19:48    SCCR No.: 1126 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
Reqt. #1-85:  Update CER1.2P1 to handle processing of J01-FM6.  
Update the scripts to the latest Instrument standards. 
 
Reason for Change (Science): 
Reqt. #1-85:  Preparing for the new J01-FM6 instrument launch in early-2017.  This PGE will be 
updated to process the new instrument.  The scripts will also be updated to the latest Instrument 
standards. 
 
Description of Change (non-Science): 
Reqt. #1-86:  Update CER1.2P1 to be in C++, so that it can use the new Instrument library routines. 
 
Reason for Change (non-Science): 
Reqt. #1-86:  Update CER1.2P1 to C++, so that all the Instrument PGEs will be in C++ and able to 
use the Instrument library routines, to make it easier to maintain the software. 
 
This PGE will be incorporated into CER1.1P9 processing to make production processing simpler. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER1.2P1 
 
Estimated Time to Complete Change     : 2 months 
Planned Delivery Date                 : 06/24/2016 
List Affected Subsystems and PGE Names: Instrument CER1.2P1 
 
Originator: COOPER, DENISE L.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  Instrument    SCCR Date & TIME: 2016-04-13 15:25:15    SCCR No.: 1127 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Reqt. #1-88:  Update CER1.4P1 to be able to read the input BDS & BDSD from the same logical 
IDs that are used to create them in CER1.1P8. 
 
 
Reason for Change (non-Science): 
Reqt. #1-88:  Using the logical IDs that are used to create the BDS and BDSD in CER1.1P8 will 
allow us to add this PGE as part of the run for the new CER1.1P9.  This will eliminate having to run 
CER1.4P1 as a separate PGE and simplify production processing. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER1.4P1 
 
Estimated Time to Complete Change     : 2 months 
Planned Delivery Date                 : 06/17/2016 
List Affected Subsystems and PGE Names: Instrument CER1.4P1 
 
Originator: COOPER, DENISE L.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  CATALYST    SCCR Date & TIME: 2016-04-25 08:46:33    SCCR No.: 1128 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Correct sibiMap input path setting used by the sibiMap file detector within the CER4.5-6.1P6 PGE 
Handler while running in production (PPE and CM are set correctly). 
 
The sibiMap file path is missing "/ASDC_archive/CERES", and this delivery will correct the 
presently submitted Inversion 1P6 PRs and future Inversion 1P6 PRs that will be submitted. 
 
Reason for Change (non-Science): 
The path that CATALYST is using for detecting the sibiMap file's placement in the DPO is 
incorrect; the path is missing "/ASDC_archive/CERES".  Because of this two things happen: 
 
1.  a warning message is thrown each time the detector code checks for the sibiMap (captured as 
errors listed in the CATALYST kernel log file).  This is the resulting error message:  "Use of 
uninitialized value in sprintf at /data_loc/catalyst-prd/handlers/CER4_5_6_1P6.pm line 80." 
2.  the PGE handler is looking for the sibiMap in a location which that file will never exist, which 
causes CATALYST to never find the sibiMap file and therefore not fire off 1P6's SGE_Driver to 
launch the job on the cluster. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
N/A 
 
Estimated Time to Complete Change     : 1 day 
Planned Delivery Date                 : 4/25/2016 
List Affected Subsystems and PGE Names: CER4.5-6.1P6 
 
Originator: HILLYER, THOMAS N.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  Instrument    SCCR Date & TIME: 2016-04-27 10:22:14    SCCR No.: 1129 
 
Parameter Change:  ( ) YES  (X) NO 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Reqt. #1-89:  Update CER1.4P3 to also run CER1.2P1 as part of the PGE. 
 
Reason for Change (non-Science): 
Reqt. #1-89:  CER1.4P3 is being integrated into CATALYST in July 2016.  Update the scripts to 
also run CER1.2P1 as part of this PGE, to simplify production processing. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER1.4P3 
 
Estimated Time to Complete Change     : 3 weeks 
Planned Delivery Date                 : 06/17/2016 
List Affected Subsystems and PGE Names: Instrument CER1.4P3 
 
Originator: COOPER, DENISE L.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  Instrument    SCCR Date & TIME: 2016-05-09 10:29:55    SCCR No.: 1130 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
Reqt. #1-90:  Update CER1.4P2 to handle J01-FM6 
 
Reason for Change (Science): 
Reqt. #1-90:  CER1.4P2 does the gain analyses for the instruments. 
 Need to add J01-FM6 and update the software to read a Longwave channel rather than Window for 
FM6. 
 
Description of Change (non-Science): 
N/A 
 
Reason for Change (non-Science): 
N/A 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER1.4P2 
 
Estimated Time to Complete Change     : 3 weeks 
Planned Delivery Date                 : 08/05/2016 
List Affected Subsystems and PGE Names: Instrument CER1.4P2 
 
Originator: COOPER, DENISE L.   (SSAI) 
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Table 4.  May 11, 2016 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

Toolkit 
Issues 

Hillyer 
(Wilkins) 

• Nothing to report.  (Hillyer - 
Thomas.N.Hillyer@nasa.gov) 

 

CERES-
lib 

Hillyer 
(Wilkins) 

• Working with Instrument subsystem on adding JPSS 
FM6 support to CERESlib Fortran metadata routines.   
(Wilkins - Joshua.C.Wilkins@nasa.gov) 

 

Perl_Lib Hillyer 
(Wilkins) 

• Nothing to report.  (Hillyer)  

CERES 
Proc. 

System 

Hillyer 
(Wilkins) 

• Provided on-site and remote support for 
CATALYST v2 to the ASDC Operations and SIT.  
(Hillyer, Wilkins) 

• Worked with the ASDC SIT staff to address issues 
found during production start-up with CATALYST 
v2 that occurred around the time of the CERES 
Science Team Meeting.  Meeting with the SIT team 
on May 10-11 has resolved the backlog of Clouds 
processing work and has allowed the continuation of 
forward processing.  SCCR 1128 is needed to allow 
the follow-up of Inversion 1P6 processing.  (Hillyer, 
Wilkins) 

• SCCR 1128 – Creating additional documentation to 
support this delivery.  We held off on the release of 
this delivery to address other issues with the usage of 
CATALYST in production.  (Hillyer, Wilkins) 

• SCCR 1068 – Worked with the TISA Averaging and 
SARB developers and CERES CM with data 
comparisons.  Need to perform extra verifications 
with handler code to ensure that issues found with 
SCCR 1094 do not apply here.  (Hillyer, Wilkins) 

• Improving the method in finding CATALYST jobs 
that have missing input products.  (Wilkins) 

 

1.0 
 
 
 
 
 
 
 
 
 
 

Cooper 
(Grepiotis) 
 
 
 
 
 
 
 
 
 

• SCCR 1124 – The scripts have been updated and we 
are waiting for good APID 11 data to complete the 
testing of the updated scripts.  (Grepiotis - 
Arthur.T.Grepiotis@nasa.gov) 

• SCCR 1125 – The PGE has been created and data 
from JCT2 has been processed thru the new PGE.  
Updating the software to make it easier to maintain.  
Waiting for data from JCT3B to complete testing of 
the updated PGE.  The PGE scripts have been 
 

 

mailto:Thomas.N.Hillyer@nasa.gov
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mailto:Arthur.T.Grepiotis@nasa.gov


30 

Table 4.  May 11, 2016 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

1.0 
(Cont'd) 

Cooper 
(Grepiotis) 

updated to run PGEs CER1.2P1 and CER1.4P1 as 
part of this PGE.  (Cooper – 
Denise.L.Cooper@nasa.gov, Grepiotis, Timcoe – 
Mark.G.Timcoe@nasa.gov) 

• SCCR 1126 – Testing the updates to PGE 
CER1.2P1.  Waiting for an official version of 
CERESlib updates to support FM6 to complete 
testing for FM6 updates.  (Cooper, Timcoe) 

• SCCR 1127 – The updates for this PGE have been 
completed and will go into delivery testing once the 
official test version of CERESlib updates to include 
J01-FM6 has been released.  (Cooper, Timcoe) 

• SCCR 1129 – Updating the scripts for PGE 
CER1.4P3 to include running PGE CER1.2P1 as part 
of this PGE.  Waiting for PGE CER1.2P1 updates to 
be delivered so that delivery testing of this PGE can 
be done.  (Cooper) 

• SCCR 1130 – Update PGE CER1.4P2 to process 
J01-FM6 data.  This requires reading LW instead of 
WN; however, no other changes are expected.  This 
will be tested once we receive JCT3B data.  
(Timcoe) 

• Updating the Instrument Test Plan and Operator’s 
Manual to include updates for PGEs CER1.0P3, 
CER1.2P1, CER1.4P1, CER1.4P2, and CER1.4P3.  
Updates to add PGE CER1.1P9 will be made when 
that PGE has been fully tested after JCT3B.  
(Cooper) 

2.0 
 
 
 
 
 
 
 
 
 
 
 
 
 

Walikainen 
(Lande) 
 
 
 
 
 
 
 
 
 
 
 
 

• SCCR 1108 – Researched and created the VaRs 
(9.0P6/7/8, SP/SU/FA/WN); all SS approved.  
(Lande - Jeremie.lande-1@nasa.gov) 

• SCCR 1116 - Investigated hold-up with Carla and 
Liz; had Lisa verify and release to prod.  (Lande) 

• SCCR 1128 - Investigated sibiMap location issue 
relative to PRs; sent report to Nelson (resolved).  
(Lande) 

• Researched issue of using FM3 sibiMap for 
Inversion Ed4A-NoSW 2015 processing; sent report.  
(Lande) 

• Went over CATALYST requirements for ERBE-
like: no issues with '--' nor 'PS2'.  Made FM6 updates 

 

mailto:Denise.L.Cooper@nasa.gov
mailto:Mark.G.Timcoe@nasa.gov
mailto:Jeremie.lande-1@nasa.gov


31 

Table 4.  May 11, 2016 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

2.0 
(Cont'd) 

Walikainen 
(Lande) 

to PGE CER2.2P1 scripts and Web/HDF codes.  
(Lande) 

• Continued reviewing and updating Status_Proc&PR_ 
(tables) document; sent to Lisa (verified her update).  
(Lande) 

• Created and sent weekly progress reports on the 11 
prod data streams.  (Lande) 

• Completed off-line analysis of February 2016 
Edition3 SRFs and gains for Terra and Aqua.  
(Walikainen - Dale.R.Walikainen@nasa.gov) 

• Provided updated graphs for Three Channel 
InterComparison paper.  (Walikainen) 

3.0 Walikainen 
(Lande) 

• Combined with above.  

4.1 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Sun-Mack 
(Brown) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

• Processed SSF data for Terra Edition1-CV and Aqua 
Edition1-CV for 201512.  SSF data was processed 
for Terra Edition1-CV for 201502 and 201602.  
Global images and statistics were produced and 
results were posted on the Web.  (Brown - 
Ricky.R.Brown@nasa.gov) 

• Horizontal Zonal Plots were produced for Terra 
Edition2A-QC (200601-200712) and results were 
posted on the Web.  (Brown) 

• Completed GOESW 2000 which was the last data set 
for the Geoclean assignment.  Continued exploration 
of false positive verification after hours.  (Gibson - 
Sharon.C.Gibson@nasa.gov) 

• Began a program to demonstrate OpenDAP access 
with IDL using EBAF data.  IDL updates were 
needed.  (Gibson) 

• Working on prototype for PR Tool Stream creation 
process.  (Heckert - Elizabeth.C.Heckert@nasa.gov) 

• Received and reviewed Security Scan report for 
CERES PR Tool.  Will be making changes required 
in a future delivery.  (Heckert) 

• Continued work on moving GINA MOD, IMG, and 
Geolocation data into NetCDF4 file format.  (Smith - 
Rita.A.Smith@nasa.gov) 

• Assisted in Edition1-CV and Beta2-Ed4 ASDC 
processing for special cases.  (Smith) 

• Began converting python code to new version on 
x86.  (Smith) 

 

mailto:Dale.R.Walikainen@nasa.gov
mailto:Ricky.R.Brown@nasa.gov
mailto:Sharon.C.Gibson@nasa.gov)
mailto:Elizabeth.C.Heckert@nasa.gov
mailto:Rita.A.Smith@nasa.gov
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Table 4.  May 11, 2016 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

4.1 
(Cont'd) 

Sun-Mack 
(Brown) 

• Continue creating images of C3M Curtain and Plots 
of Aqua Channels study for multilayer algorithm 
study.  (Chen - Yan.Chen-1@nasa.gov) 

• Reprocessed CloudVis files for February, April, and 
July of 2010 of C3M for multilayer study.  (Chen) 

• Study CrIS data by getting sample data and software 
from CLASS and NWPSAF.  (Chen) 

• Worked on Neural Network Opaque clouds.   
(Sun-Mack - Szedung.Sun-Mack-1@nasa.gov) 

• Worked on C3M thick clouds.  (Sun-Mack) 
4.2 Sun-Mack • Combined with above.  
4.3 Sun-Mack • Combined with above.  
4.4 Miller 

(Antropov) 
• Maintained Confluence pages in support of 

production.  (Miller - Walter.F.Miller@nasa.gov) 
• Wrote IDL program to read and plot NISE product.  

Determine that the impact of the malfunction 
instrument is currently minor.  (Miller) 

• Cleaned April and August 2000 GOES E images.  
(Antropov - Igor.Antropov@nasa.gov) 

 

4.5 Sothcott 
(Caldwell) 

• Attended the CERES Science Team Meeting.  
(Sothcott - Victor.E.Sothcott@nasa.gov) 

• Reviewed a problem reported by the ADM working 
group about the Clear Ocean ADMs not appearing 
correct in the NPP results.  Found a bug that caused 
the software to not operate properly for instrument 
FM5.  Fixed the software and ran a day of data 
offline to validate the fix is working.  (Sothcott) 

• Ran one month of NPP data offline to test the Clear 
Ocean fix and for review by the ADM working 
group.  This code fix will be held until the next 
delivery of the NPP software (PGE CER4.5-6.1P7).  
(Sothcott) 

 

4.6 Sothcott 
(Caldwell) 

• Combined with above.  

5.0 
 
 
 
 
 
 

Caldwell 
(Sothcott) 
 
 
 
 
 

• Assisted CATALYST testing (SCCR 1068) of Ed4 
SYNI by determining cause of differences between 
PPE output and CATALYST output.  (Caldwell - 
Thomas.E.Caldwell@nasa.gov) 

• The CATALYST version was using an out-of-date 
solar constants file.  (Caldwell) 

 

 

mailto:Yan.Chen-1@nasa.gov
mailto:Szedung.Sun-Mack-1@nasa.gov
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Table 4.  May 11, 2016 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

5.0 
(Cont'd) 

Caldwell 
(Sothcott) 

• Updated SARB Operators Manual to list solar 
constants (SORCE) file as input to PGE 
CER7.2.1P2.  (Caldwell) 

• Preparing to run another test of October 2015 Him-8 
TSI data.  (Caldwell) 

7.2 Caldwell 
(Sothcott) 

• No new updates.  (Caldwell)  

12.0 Caldwell 
(Sothcott) 

• No new updates.  (Caldwell)  

7.1 Nguyen 
(Keyes) 

• Update scripts of PGEs CER7.3.1P3 and 
CER7.3.1P4 to include the merged Terra/NPP.  
(Nguyen - Le.T.Nguyen@nasa.gov) 

• Update the Operator’s Manual to add the SORCE 
file and NPP SSF1degB data for processing merged 
Terra/NPP.  (Nguyen) 

• Preparing to run October 2015 TSIB with Him-8 
data.  (Nguyen) 

• Continue GEO cleaning.  (Keyes - 
Dennis.F.Keyes@nasa.gov) 

 

8.0 Nguyen 
(Keyes) 

• Update and prepare to deliver code to run merged 
Terra/NPP.  (Keyes) 

• Provide support to CATALYST testing validation.  
(Keyes) 

• Preparing to run October 2015 SYN1deg data.  
(Keyes) 

 

10.0 Nguyen 
(Keyes) 

• Update FluxByCloud code to read Edition4 SSF 
footprint data.  Validating the code.  (Nguyen) 

 

9.0 Raju 
(F. Wrenn) 

• No new updates.  (Raju - 
Rajalekshmy.I.Raju@nasa.gov) 

 

11.0 Raju 
(F. Wrenn) 

• Received 01/2016 Edition3 GGEO product approval 
and sent the files to the ASDC.  (Raju) 

• Received first half of 2015 Edition4 GGEO product 
approval from TISA science and sent the files to the 
ASDC.  (Raju) 

• Found some of the 2001/2002 GMS-5 images were 
not included in the process due to their image time 
differences.  Updated PCF script and reprocessed 
months.  (Raju) 

 

mailto:Le.T.Nguyen@nasa.gov
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Table 5.  May 11, 2016 – DM Tasks 

Activity Status 

Production 
Processing 
Database/ 
Automation 
(Coleman) 

• Continued developing PR generations by stream capability.  
(Heckert - Elizabeth.C.Heckert@nasa.gov, Grune - 
Carla.O.Grune@nasa.gov, Coleman – 
Lisa.H.Coleman@nasa.gov) 

• Investigated large number of emails sent by PR Tool Survey.  
Turns out to have been a security scan, and plans to implement 
recommended actions are underway.  (Heckert, Coleman) 

CERES 
Websites 
(Kizer) 

• Provided the technical support to host the CERES Science Team 
Meeting presentations.  (Kizer – Edward.A.Kizer@nasa.gov) 

• Made available all presentations through the CERES Science 
Team Meeting presentations Web page for the April 26th 
meeting.  (Kizer) 

• Continued with HTML verifications tests for CERES Website 
pages.  (Kizer) 

• Testing a “Please wait” feature on slow to upload Web pages.  
(Kizer) 

CERES 
Ordering Tool 
(Chu/ 
Mitrescu) 

• Working on including EQCMG to CERESVis.  Because there 
was a hard to find bug, some parts of the code is redesigned.  
The bug is fixed.  It causes one to two weeks delay to deliver the 
release.  (Chu - Churngwei.Chu-1@nasa.gov) 

• Continue work on integrating future products into the test 
environment.  (Mitrescu - Cristian.Mitrescu@nasa.gov) 

• Generate EBAF-TOA till 1/2016 for internal QC.  (Mitrescu) 
• Promote EBAF-TOA till 1/2016 (including ESG files) to 

production.  (Mitrescu) 
• Start working on Analysis Visualization Tool.  (Mitrescu) 
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PGElist_CERES_20160511.xls 5/10/20167:30 AM

Status of 
Misc. 

Item(s) 

Subsystem 
ID PGE ID SCCR 

(exe) P6
P6 
TK 
Ver

P7
P7 
TK 
Ver

X86
X86 
TK 
Ver

CATALYST 
Integration 
Status (Y / 
N / Devel / 

SSI&T / 
n/a)

Terra Aqua NPP FM6 T, A 
Ed3

T, A 
Ed4

NPP 
Ed1

B1-
QC

Ed1-
CV Other 

Instrument CER1.0P2 911 Y 16 N N/A Y 16 N Y  Y Y
1 CER1.0P3 1074 Y/D 18 N N/A Y/D 18 N Y Y

CER1.1P8 1052 Y 18 N N/A Y 18 N Y Y Y Y Y
CER1.1P9 1125 Devel 18 N N/A Devel 18 N Y Y
CER1.2P1 863 Y/D 16 N N/A Y/D 16 N Y Y Y Y Y Y Y Y
CER1.4P1 1104 Y/D N/A N N/A Y/D 16 N Y Y
CER1.4P2 1105 N N/A N N/A Y 16 N Y
CER1.4P3 1110 N N/A N N/A Y 18 N Y Y Y Y Y Y

ERBE-like CER2.1P1 867 Y 16 N N/A Y 16 N Y
2 CER2.2P1 867 Y 16 N N/A Y 16 N Y Y Y Y Y Y Y Y

CER2.3P1 867 Y 16 N N/A Y 16 N Y Y Y Y Y Y Y
CER2.3P2 867 Y 16 N N/A Y 16 N Y Y Y Y Y Y Y
CER2.4P1 867 Y 16 N N/A N N/A N Y Y Y Y Y Y  

ERBE-like CER3.1P1 867 Y 16 N N/A Y 16 N Y Y Y Y Y Y  
3 CER3.2P1 867 Y 16 N N/A Y 16 N Y Y  Y Y

Clouds CER4.1-4.0P2 918 Y 18 N N/A N N/A N Y
 4.1-4 CER4.1-4.0P3 943 Y 18 N N/A N N/A N Y

CER4.1-4.1P4 919 Y 18 N N/A N N/A N Y  Y
CER4.1-4.1P5 919 Y 18 N N/A N N/A N  Y Y
CER4.1-4.1P6 947 Y 18 N N/A N N/A Y Y Y Y
CER4.1-4.1P7 1047 N 18 Y 18 N N/A N Y Y
CER4.1-4.2P2 919 Y 18 N N/A N N/A N Y Y Y
CER4.1-4.2P3 919 Y 18 N N/A N N/A N Y Y Y
CER4.1-4.2P4 947 Y 18 N N/A N N/A Y Y Y Y
CER4.1-4.2P5 947 Y 18 N N/A N N/A Y Y Y Y
CER4.1-4.2P6 1047 N 18 Y 18 N N/A N Y Y
CER4.1-4.2P7 1047 N 18 Y 18 N N/A N Y Y
CER4.1-4.3P2 919 Y 18 N N/A N N/A N Y Y Y
CER4.1-4.3P3 947 Y 18 N N/A N N/A Y Y Y Y
CER4.1-4.3P4 1047 N 18 Y 18 N N/A N Y Y

Table 1: PGE Current Status Table                                                                                                                                                                                                               

Status of PGEs on Each Platform and 
TK Version used for Compilation1,2 

Applicable EditionsApplicable Satellites
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Status of 
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Item(s) 

Subsystem 
ID PGE ID SCCR 

(exe) P6
P6 
TK 
Ver
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P7 
TK 
Ver

X86
X86 
TK 
Ver

CATALYST 
Integration 
Status (Y / 
N / Devel / 

SSI&T / 
n/a)

Terra Aqua NPP FM6 T, A 
Ed3

T, A 
Ed4

NPP 
Ed1

B1-
QC

Ed1-
CV Other 

Table 1: PGE Current Status Table                                                                                                                                                                                                               

Status of PGEs on Each Platform and 
TK Version used for Compilation1,2 

Applicable EditionsApplicable Satellites

Inversion CER4.5-6.0P6 1100 Y 18 N N/A Y 18 Devel Y Y Y Y Y
4.5-6 CER4.5-6.1P2 913 Y 18 Devel 18 Y 18 N Y Y

CER4.5-6.1P3 913 Y 18 Devel 18 Y 18 N Y Y
CER4.5-6.1P4 814 Y 16 N N/A N N/A Y Y Y
CER4.5-6.1P5 814 Y 16 N N/A N N/A Y Y Y
CER4.5-6.1P6 1123 Y 18 Devel 18 Y 18 Devel Y Y Y
CER4.5-6.1P7 1064 Y 18 Y 18 Y 18 N Y Y
CER4.5-6.2P2 913 Y 18 N N/A N N/A N Y Y Y
CER4.5-6.2P3 1093 Y 16 Devel 18 N N/A Y Y Y Y Y Y

 CER4.5-6.2P4 939 Y 18 N N/A Y 18 N Y Y Y
CER4.5-6.4P1 913 Y 18 Devel 18 Y 18 N Y Y Y
CER4.5-6.4P2 1093 Y 16 N N/A N N/A Y Y Y Y Y Y
CER4.5-6.5P4 984 Y 18 N N/A Y 18 N Y Y
CER4.5-6.5P5 984 Y 18 N N/A Y 18 N Y Y

SARB CER5.0P2 917 Y 18 N N/A Y 18 N Y Y Y
5 CER5.0P3 1028 Y 18 N N/A N N/A N Y Y Y

CER5.1P2 Devel 18 N N/A Devel 18 n/a Y Y
CER5.1P3 1029 Devel 18 N N/A Devel 18 N Y Y Y

TISA Avg CER7.3.1P1 1016 Y 16 N N/A N N/A N Y Y Y
7.1 CER7.3.1P2 1024 N N/A N N/A Y 18 Devel Y Y Y

CER7.3.1P3 1098 N N/A N N/A Y 18 Devel Y Y Y
CER7.3.1P4 1121 N N/A N N/A SSIT 18 Devel Y Y Y

SARB CER7.2.1P1 938 N N/A N N/A Y 16 N Y Y Y
7.2 CER7.2.1P2 1089 N N/A N N/A SSIT 18 Devel Y Y Y
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Table 1: PGE Current Status Table                                                                                                                                                                                                               

Status of PGEs on Each Platform and 
TK Version used for Compilation1,2 

Applicable EditionsApplicable Satellites

TISA  CER8.1P1 801 Y 16 N N/A N N/A N Y Y Y
8 CER8.1P2 1122 SSIT 18 N N/A N N/A Devel Y Y Y

TISA Grid CER9.0P1 915 Y 18 N N/A Y 18 N Y Y Y
9 CER9.0P2 961 Y 16 N N/A Y 18 N Y Y Y

CER9.0P3 961 Y 16 N N/A Y 18 N Y Y Y
CER9.0P4 940 Devel 18 N N/A N N/A N
CER9.0P5 940 Devel 18 N N/A N N/A N
CER9.0P6 1108 SSIT 18 N N/A N N/A N Y Y Y
CER9.0P7 1108 SSIT 18 N N/A N N/A N Y Y Y
CER9.0P8 1108 SSIT 18 N N/A N N/A N Y Y Y
CER9.1P1 914 Y 18 N N/A N N/A N Y
CER9.1P2 1018 N N/A N N/A Y 18 N Y
CER9.2P2 914 Y 18 N N/A N N/A N Y Y Y
CER9.2P3 1113 Y 18 N N/A Y 18 Devel Y Y Y Y Y
CER9.3P2 914 Y 18 N N/A N N/A N Y Y Y
CER9.3P3 1010 Y 18 N N/A Y 18 Devel Y Y Y Y Y
CER9.4P2 914 Y 18 N N/A N N/A N Y Y Y
CER9.4P3 1010 Y 18 N N/A Y 18 Devel Y Y Y Y Y

TISA Avg CER10.0P3 1013 Y 18 N N/A N N/A N
10 CER10.0P4 1086 SSI&T 18 N N/A SSI&T 18 N Y Y Y

CER10.0P5 1075 Y 18 N N/A Y 18 Devel Y Y Y  Y Y
GGEO 11 CER11.7P1 916 Y 18 N N/A Y 18 N Y

Regrid CER12.1P1 920 Y 16 N N/A Y 16 N Y
12 CER12.1P2 749 Y 16 N N/A Y 16 N Y
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Y Currently able to run in production

ia Executable exists on platform but PGE is inactive

N Not able to run in production

Y/D Current version in production operational, New version in development

Y/S Current version in production operational, New version in SSI&T 

Y/V Current version in production operational, New version in ValRx 

Devel PGE in development, still to be delivered for the first time to the platform.  

SSIT PGE delivered and in SSI&T (CM or SIT) testing prior to operational processing
ValRx PGE undergoing ValRx testing and approving phase

P6 AMI - IBM  P6
P7 AMI - IBM  P7
X86 AMI - IBM X86
 Y Scripts in production

n/a Not needed for this PGE
N Development not yet begun

SSIT or SSIT Delivered and in SSI&T (CM or SIT) testing prior to operational processing

Devel Development in progress for inclusion in next delivery

 7"New" 
Wrapper 
Scripts for AMI 
Status 

Table 1 Key:
1Status

2Prod. Platform
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Date Affected Section or PGE/Product ID Revision Made
7.3.1P3 Changed X86 status from "SSIT" to "Y"
7.3.1P4 Changed SCCR number to 1098
4.5-6.0P6 Changed SCCR number to 1100, Changed P6 and X86 statuses from "Y" to 

"SSIT"
8.1P2 Changed P6 status from "Y" to "SSIT"
9.0P8 New PGE added to list
9.0P6, 9.0P7 Changed SCCR number from 1050 to 1108
11.7P2 Deleted from list
1.4P1 Changed SCCR number from 756 to 1104, Changed P6 Status from "Y" to 

"N", and X86 Status from "Y" to "SSIT"
1.4P2 Changed SCCR number from 770 to 1105, Changed P6 Status from "Y" to 

"N", and X86 Status from "Y" to "SSIT"
8.1P2 Changed P6 status from "SSIT" to "Y"
9.2P3 Changed SCCR number to 1113, changed P6 and X86 status from "Y" to 

"SSIT"
1.4P1,2 Changed X86 status from "SSIT" to "Y"
4.5-6.0P6 Changed P6 and X86 statuses from "SSIT" to "Y"

3/16/2016 No Updates
1.4P3 Changed SCCR number from 1058 to 1110
7.3.1P4 Changed SCCR number from 1098 to 1121, Changed P6 status from "Y" to 

"SSIT"
8.1P2 Changed SCCR number from 1058 to 1122, Changed X86 status from "Y" to 

"SSIT"
4.5-6.1P6 Changed SCCR nummber to 1123
9.0P6/7/8 Changed P6 status from "Devel" to "SSIT" 
1.1P9 Added sCCR ID 1125
1.0P3, 1.2P1, 1.4P1 Changed P6 and X86 statuses from "Y" to "Y/D"
9.2P3 Changed P6 status from "SSIT" to "Y"

5/11/2016 No updates

Revisions:

3/30/2016

4/27/2016

4/13/2016

2/3/2016

1/6/2016

3/2/2016

1/20/2016
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