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May 25, 2016 - System Issues and Status 
Table 1:  PR Status for 05/25/16 

(Status as of 05/23/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

*** Baseline1-QC PRs – Standing  
NPP 1573-15 
NPP 1574-15 
NPP 1575-15 
NPP 1576-15 
NPP 1577-15 
SCCRs 1074, 
1052, 863, 
1082, 867 

NPP Baseline1-
QC 

Eph, Att 
BDS, IES 
PRES8 
BDSI 
ES8 

1.0P3  
1.1P8  
1.2P1  
1.4P1  
2.2P1 

Standing Request 
10/1/2015 – 
12/31/2018 

Active 
 
 
 
 
 
Priority 2 

AM 1591-15 
AM 1594-15 
AM 1596-15 
AM 1598-15  
SCCRs 1052, 
863,1082,867 

Terra 
 
 

Baseline1-
QC 

BDS, IES 
PRES8 
BDSI 
ES8 

1.1P8  
1.2P1  
1.4P1  
2.2P1 

Standing Request 
10/1/2015 – 
12/31/2018 

Active 
 

 
 
 
Priority 2 

PM 1592-15 
PM 1593-15 
PM 1595-15 
PM 1597-15 
PM 1599-15 
SCCRs 1052, 
863,1082,867 

 Aqua 
(FM3, 
FM4) 

Baseline1-
QC 

BDS, IES  
 
PRES8 
BDSI 
ES8 

1.1P8  
 
1.2P1  
1.4P1  
2.2P1 

Standing Request 
10/1/2015 – 
12/31/2018 

Active 
 

 
 
 
Priority 2 

NPP 86-16 
SCCR 1104 

NPP Baseline1-
QC 

BDSI 
 

1.4P1 Standing Request 
3/1/2016 – 
12/31/2018 

Active 
Priority 2 

AM 87-16 
SCCR 1104 

Terra 
 
 

Baseline1-
QC 

BDSI 
 

1.4P1  Standing Request 
3/1/2016 – 
12/31/2018 

Active 
Priority 2 

PM 88-16 
SCCR 1104 

Aqua 
(FM3, 
FM4) 

Baseline1-
QC 

BDSI 1.4P1 Standing Request 
3/1/2016 – 
12/31/2018 

Active 
Priority 2 
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Table 1:  PR Status for 05/25/16 
(Status as of 05/23/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

*** Edition1-CV PRs – Standing  
NPP 1578-15   
NPP 1579-15 
NPP 1580-15 
NPP 1581-15 
NPP 1582-15 
SCCRs 1074, 
1052, 863, 
1082, 770  

NPP Edition1-
CV 

Eph, Att 
BDS, IES  
PRES8 
BDSI 
GAIN 

1.0P3 
1.1P8 
1.2P1 
1.4P1 
1.4P2 

Standing Request 
8/31/2015 – 
12/31/2018 

Active 
 
 
 
 
Priority 2 

NPP 1583-15 
NPP 1584-15  
NPP 1585-15 
NPP 1586-15 
SCCR 867 

NPP Edition1-
CV 

ERBE-like 2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing Request 
8/31/2015 – 
12/31/2018 
9/2015 – 11/2018 

Active 
 
 
 
Priority 2 

AM 1600-15 
AM 1603-15 
AM 1606-15 
AM 1609-15 
SCCRs 1052, 
863,1082,770 

Terra  
 

Edition1-
CV 

BDS, IES  
PRES8 
BDSI 
GAIN 

1.1P8 
1.2P1 
1.4P1 
1.4P2 
 

Standing request 
8/31/2015 – 
12/31/2018 

Active 
 
 
 
Priority 2 

AM 1612-15 
AM 1615-15 
AM 1618-15 
AM 1621-15 
SCCR 867 

Terra  
 

Edition1-
CV 

ERBE-like  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
8/31/2015 – 
12/31/2018 
9/2015 – 11/2018 

Active 
 

 
 

Priority 2 

PM  1601-15 
PM  1604-15 
PM  1607-15 
PM  1610-15 
SCCRs 1052, 
863,1082,770 

Aqua 
FM3  

Edition1-
CV 

BDS, IES  
PRES8 
BDSI 
GAIN 

1.1P8 
1.2P1 
1.4P1 
1.4P2 
 

Standing request 
8/31/2015 – 
12/31/2018 

Active 
 
 
 
Priority 2 

PM 1613-15 
PM 1616-15 
PM 1619-15 
PM 1622-15 
SCCR 867 

Aqua 
FM3  

Edition1-
CV 

ERBE-like  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
8/31/2015 – 
12/31/2018 
9/2015 – 11/2018 

Active 
 
 
Priority 2 
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Table 1:  PR Status for 05/25/16 
(Status as of 05/23/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

PM  1602-15 
PM  1605-15 
PM  1608-15 
PM  1611-15 
SCCRs 1052, 
863,1082,770 

Aqua 
FM4 

Ed1-CV-
NoSW 

BDS, IES  
PRES8 
BDSI 
GAIN 

1.1P8 
1.2P1 
1.4P1 
1.4P2 
 

Standing request 
8/31/2015 – 
12/31/2018 

Active 
 
 
 

Priority 2 

PM 1614-15 
PM 1617-15 
PM 1620-15 
PM 1623-15 
SCCR 867 

Aqua 
FM4 

Ed1-CV-
NoSW 

ERBE-like  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
8/31/2015 – 
12/31/2018 
9/2015 – 11/2018 

Active 
 
 
 
Priority 2 

AM 1741-15 
SCCR 919 

Terra 
 

Edition1-
CV 

SSFi 
Clouds   

4.1-4.1P4 
 

Standing Request 
9/1/15 - 12/31/18 

Active 
Priority 2 

NPP 89-16 
SCCR 1104 

NPP Edition1-
CV 

BDSI 
 

1.4P1 Standing Request 
2/1/2016 – 
12/31/2018 

Active 
Priority 2 

AM 90-16 
SCCR 1104 

Terra 
 
 

Edition1-
CV 

BDSI 
 

1.4P1  Standing Request 
2/1/2016 – 
12/31/2018 

Active 
Priority 2 

PM 91-16 
SCCR 1104 

Aqua 
FM3 

Edition1-
CV 

BDSI 1.4P1 Standing Request 
2/1/2016 – 
12/31/2018 

Active 
Priority 2 

PM 92-16 
SCCR 1104 

Aqua 
FM4 

Ed1-CV-
NoSW 

BDSI 1.4P1 Standing Request 
2/1/2016 – 
12/31/2018 

Active 
Priority 2 

NPP 93-16 
SCCR 1105 

NPP Edition1-
CV 

GAIN 1.4P2 Standing Request 
2/1/2016 – 
12/31/2018 

Active 
Priority 2 

AM 94-16 
SCCR 1105 

Terra 
 
 

Edition1-
CV 

GAIN 1.4P2 Standing Request 
2/1/2016 – 
12/31/2018 

Active 
Priority 2 

PM 95-16 
SCCR 1105 

Aqua 
FM3 

Edition1-
CV 

GAIN 1.4P2 Standing Request 
2/1/2016 – 
12/31/2018 

Active 
Priority 2 
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Table 1:  PR Status for 05/25/16 
(Status as of 05/23/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

PM 96-16 
SCCR 1105 

Aqua 
FM4 

Ed1-CV-
NoSW 

GAIN 1.4P2 Standing Request 
2/1/2016 – 
12/31/2018 

Active 
Priority 2 

AM 134-16 
PM 135-16 
AM 136-16 
PM 137-16 
AM 138-16 
PM 139-16 
AM 140-16 
PM 141-16 
SCCR 919 

Terra 
Aqua 

Edition1-
CV 

SSFi 
Clouds   

4.1-4.1P4/5 
 
4.1-4.2P2 
 
4.1-4.2P3 
 
4.1-4.3P2 

Standing Request 
2/29/16 - 12/31/18 
 
 
 
 
3/2016 – 12/2018 

Active 
 
 
 
 
 
 
Priority 2 

AM 142/145/ 
149-16, PM 
143/144/147/ 
148/150/151-
16 
SCCR 913 

FM1, 
FM2, 
FM3, 
FM4 

Edition1-CV SSF 4.5-6.1P2/3 
4.5-6.2P2 
4.5-6.4P1 

Standing Request 
2/29/16 - 12/31/18 
 
3/2016 – 12/2018 

Active 
 
 
 
Priority 2 

*** Snow and Ice Products PRs – Standing 
M 841-14 
SCCR 918 

CERES NSIDC-
CLASS 

EICE 
ESNOW 

4.1-4.0P2 Standing Request 
5/1/14 – 12/31/15 

Active 

M 847-14  
SCCR 943 

CERES NSIDC-
AFWA-
Mesh16th 

ESNOW 
EICE 

4.1-4.0P3 Standing Request 
5/1/14 – 12/31/15 

Active 

M 794-14 
SCCR 867 

CERES  NSIDC SNOW   2.1P1 Standing Request 
1/2015 – 2/2019 

Active 

*** MOA/PMOA Products PRs – Standing  
M 1348-15 
SCCR 749 

CERES GMAO-
G541-Ed4 

MOA 12.1P2 Standing request 
4/2/15 thru 5/1/17 

Active 
Priority 2 

M 1101-14 
SCCR 1018 

CERES GMAO-
G541-Ed4 

PMOA 9.1P2 Standing Request 
8/1/2014 – 
12/31/2016 

Active 
 
Priority 2 

 

The PRs that follow are the Non-Standing PRs that can be processed 
 

*** Edition 3 Instrument & ERBElike PRs 
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Table 1:  PR Status for 05/25/16 
(Status as of 05/23/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

*** Edition 4 Instrument & ERBElike PRs 
       

*** Edition 1 NPP Instrument and ERBE-like PRs  
       

*** Edition 3 SSF & SSF1deg-Hour (SSF, SFC & SAH) 
       

*** Edition 3 TSI --> SYNI --> SYN1deg   
       

*** Edition 3 SSF1deg   
       

**** Beta2-Ed4 SSFi --> SSF, Edition4 SSF 
229-16 
231-16, 233-
16, 235-16 
SCCR 947 

FM1, 
FM2 

Beta2-Ed4 SSFi 4.1-4.1P6 
4.1-4.2P5 
4.1-4.2P4 
4.1-4.3P3 

1/1/15 – 12/31/15 
1/2015 – 12/2015 

Ready Final 
Active 

Priority 2 

242/245/248/
251-16 
SCCRs 1100, 
1123, 814 

FM1, 
FM2 

Edition4A SSF 4.5-6.0P6 
4.5-6.1P6 
4.5-6.2P3 
4.5-6.4P2 

1/2015 – 12/2015 
1/1/15 – 12/31/15 
 
 

Active 
 
Priority 2 

230-16, 232-
16, 234-16, 
236-16 
SCCR 947 

FM3, 
FM4 

Beta2-Ed4 SSFi 4.1-4.1P6 
4.1-4.2P5 
4.1-4.2P4 
4.1-4.3P3 

1/1/15 – 12/31/15 
1/2015 – 12/2015 

Active 
  

Priority 2 

243-16 
246/280-16 
249/250-16 
252/253-16 
SCCRs 1100, 
1123, 814 

FM3 
FM3,FM4 

Edition4A 
Edition4A, 
Ed4A-NoSW 

SSF 4.5-6.0P6 
4.5-6.1P6 
4.5-6.2P3 
4.5-6.4P2 

1/2015 – 12/2015 
1/1/15 – 12/31/15 
 
 

Active 
 

 
Priority 2 

254-16 
SCCR 1099 

FM1, 
FM2 

Edition4A SAH 5.0P3 1/2015 – 12/2015 Pending SIT Review 
Priority 2 
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Table 1:  PR Status for 05/25/16 
(Status as of 05/23/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

255-16 
SCCR 1099 

FM3 Edition4A SAH 5.0P3 1/2015 – 12/2015 Pending SIT Review 
Priority 2 

262-16 
SCCR 1075 

Terra 
 

Edition4A SSF1deg-
month 

10.0P5 12/2014 Ready Final 
Priority 2 

263-16 
SCCR 1075 

Aqua Edition4A SSF1deg-
month 

10.0P5 12/2014 Ready Final 
Priority 2 

*** Edition 4A PMOA, TSI --> SYNI --> SYN1deg   
238-16 
SCCR 1098 

Terra 
+Aqua 

Edition4A TSI 7.3.1P3 1/2012 – 12/2014 Active 

Priority 2 

239-16 
SCCR 1098 

Terra 
+Aqua 

Edition4A TSI 7.3.1P4 1/2012 – 12/2014 Active 

Priority 2 

240-16 
SCCR 1089 

Terra+ 
Aqua 

Edition4A SYNI 7.2.1P2 1/2012 – 12/2014 Active 

Priority 2 

241-16 
SCCR 1097 

Terra+ 
Aqua 

Edition4A SYN1deg 8.1P2 1/2012 – 12/2014 Active 
Priority 2 

*** Edition 1 NPP Clouds, Inversion, and TISA PRs 
123-16 to 
126-16 
SCCRs 1100, 
1064, 814 

FM5 Edition1A SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

10/2015 – 12/2015 
10/1/15 – 12/31/15 
10/1/15 – 12/31/15 
10/2015 – 12/2015 
 

Complete 
 
Ready Final 
Priority 2 

1767-15 to 
1770-15 
SCCRs 1001, 
1064, 814 

FM5 Edition1A SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

4/2014 – 9/2015 
4/1/14 – 9/30/15 
4/1/14 – 9/30/15 
4/2014 – 9/2015 
 

Complete (1767/1768 
only) 
Ready Final, Priority 2 

1753-15 
1754-15 
1755-15 
SCCR 1010 

NPP-
VIIRS 

   Edition1A SSF-1deg 9.2P3 
9.3P3 
9.4P3 

1/31/12 – 3/31/14 
2/2012 – 2/2014 

Cancelled during Prod 

OnHold – Input Data 

 
Priority 2 
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Table 1:  PR Status for 05/25/16 
(Status as of 05/23/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

267-16 
SCCR 1075 

NPP-
VIIRS 

Edition1A SSF1deg-
month 

10.0P5 2/2012 – 11/2015 Active 
Priority 2 

*** ISCCP-D2like Stream (all the ISCCP-D2like products) 
1733-15 
SCCR 914 

GEO-
MODIS-
DAY 

Edition3A ISCCP-
D2like-Mrg 

9.0P3 6/2015 – 7/2015 Input Data 
Priority 2 

 

**** ValRx PRs for newly delivered PGEs   
1002-14 
SCCR 1028 

FM1, 
FM2 

ValR1028 SAH 5.0P3 7/2004 ValRx Review 
Priority 2 

1003-14 
SCCR 1028 

FM3, 
FM4 

ValR1028 SAH 5.0P3 7/2004 ValRx Review 
Priority 2 

1004-14 
SCCR 1041 

FM1 
FM2 

ValR1041-P6 IES, BDS 1.1P8  6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1005-14 
SCCR 1041 

FM3 ValR1041-P6 IES, BDS 1.1P8  6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1006-14 
SCCR 1041 

FM4 ValR1041-P6 IES, BDS 1.1P8 6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1007-14 
SCCR 1041 

FM5 ValR1041-P6 IES, BDS 1.1P8  6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1008-14 
SCCR 1041 

FM1 
FM2 

ValR1041-
X86 

IES, BDS 1.1P8  6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1009-14 
SCCR 1041 

FM3 ValR1041-
X86 

IES, BDS 1.1P8 6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1010-14 
SCCR 1041 

FM4 ValR1041-
X86 

IES, BDS 1.1P8 6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1011-14 
SCCR 1041 

FM5 ValR1041-
X86 

IES, BDS 1.1P8 6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1150-15 
1152-15 
1154-15 
1156-15 
SCCR 919 

Terra ValR1-P6 SSFi 4.1-4.1P4 
4.1-4.2P2 
4.1-4.2P3 
4.1-4.3P2 

4/13 On Hold - 
Preproduction - 
ValRx Review 
 
Priority Level 2 
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Table 1:  PR Status for 05/25/16 
(Status as of 05/23/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1151-15 
1153-15 
1155-15 
1157-15 
SCCR 919 

Aqua ValR1-P6 SSFi 4.1-4.1P5 
4.1-4.2P2 
4.1-4.2P3 
4.1-4.3P2 

4/13 On Hold - 
Preproduction - 
ValRx Review 
 
Priority Level 2 

290-13 thru 
292-13 
SCCR 913 

Terra ValR1-P6 SSF 4.5-6.1P2 
4.5-6.2P2 
4.5-6.4P1 

4/13 On Hold - Preprod - 
ValRx Review 
Priority Level 2 

293-13 thru 
295-13 
SCCR 913 

Aqua ValR1-P6 SSF 4.5-6.1P3 
4.5-6.2P2 
4.5-6.4P1 

4/13 On Hold - Preprod - 
ValRx Review 
Priority Level 2 

296-13 
297-13  
298-13 
SCCR 913 

Terra ValR1-X86 SSF 4.5-6.1P2 
4.5-6.2P2 
4.5-6.4P1 

4/13 On Hold - Preprod - 
ValRx Review 
 
Priority Level 2 

299-13 thru 
301-13 
SCCR 913 

Aqua ValR1-X86 SSF 4.5-6.1P3 
4.5-6.2P2 
4.5-6.4P1 

4/13 On Hold - Preprod - 
ValRx Review 
Priority Level 2 

1789-15 
SCCR 1024 

Aqua ValR1-X86 TSI 7.3.1P2 7/2008 Active 

Priority 2 

1799-15 
SCCR 1024 

Aqua ValR1-X86 TSI 7.3.1P2 10/2009 Ready Final 

Priority 2 

1797-15 
SCCR 1025 

Terra+ 
Aqua 

ValR1-X86 SYN1deg 8.1P2 7/2008 Active 

Priority 2 

1798-15 
SCCR 1025 

Terra+ 
Aqua 

ValR1-X86 SYN1deg 8.1P2 5/2009 Active 

Priority 2 

1803-15 
SCCR 1025 

Terra+ 
Aqua 

ValR1-X86 SYN1deg 8.1P2 10/2009 Review Complete 

Priority 2 
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Table 1:  PR Status for 05/25/16 
(Status as of 05/23/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1810-15 
1811-15 
SCCRs 1100  

NPP ValR-P6 
ValR-X86 

SSF 4.5-6.0P6  07/2013 Complete, Ready 
Final 
Priority 2 

1812-15 
1813-15 
SCCRs 1100  

Terra ValR-P6 
ValR-X86 

SSF 4.5-6.0P6  04/2013 Ready Final 

Priority 2 

1814-15 
1815-15 
SCCRs 1100  

Aqua ValR-P6 
ValR-X86 

SSF 4.5-6.0P6  04/2013 Ready Final 
Priority 2 

1816-15, 
1817-15, 
1818-15, 
1819-15 
SCCR 947 

FM1, 
FM2 

 ValR-CAT SSFi 4.1-4.1P6 
4.1-4.2P5 
4.1-4.2P4 
4.1-4.3P3 

12/1/14 – 12/31/14 
12/2014 

Active 

  
Priority 2 

1820-15, 
1821-15, 
1822-15 
SCCR 814 

FM1, 
FM2 

 ValR-CAT SSF 4.5-6.1P4 
4.5-6.2P3 
4.5-6.4P2 

12/2014  Active 
 
Priority 2 

5-16 
SCCR 1097 

Terra+ 
Aqua 

ValR1-X86 SYN1deg 8.1P2 7/2008 Review Complete 

Priority 2 

26-16 
27-16 
SCCRs 1104, 
1105  

NPP Edition1-
CV 

BDSI 
GAIN 

1.4P1 
1.4P2 

7/1/2015 – 
7/31/2015 

Review Complete 
 

Priority 2 

79-16 
80-16 
81-16 
82-16 
83-16 
84-16 
85-16 
SCCR 1110 

NPP 
Terra 
FM3 
FM4 
Terra 
FM3 
FM4 

ValR-Ed1 
ValR-Ed3 
 
 
ValR-Ed4 

BDS, IES 1.4P3 6/1/15 – 6/2/15 On Hold – Pre 
Production - ValRx 
Review 
 
 
Priority 2 

101-16 
103-16 
105-16 
SCCR 913 

Terra ValR1-P6 SSF 4.5-6.1P2 
4.5-6.2P2 
4.5-6.4P1 

10/14 Review Complete 
Priority Level 2 
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Table 1:  PR Status for 05/25/16 
(Status as of 05/23/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

102-16 
104-16 
106-16 
SCCR 913 

Aqua ValR1-P6 SSF 4.5-6.1P3 
4.5-6.2P2 
4.5-6.4P1 

10/14 Review Complete 
Priority Level 2 

107-16 
109-16 
111-16 
SCCRs 984, 
939 

FM1 ValR1-P6 SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

10/1/14 – 10/31/14 
 
10/2014 

Review Complete 
 
Priority 2 

108-16 
110-16 
112-16 
SCCRs 984, 
939 

FM3 ValR1-P6 SSF 4.5-6.5P5 
4.5-6.2P4 
4.5-6.4P1 

10/1/14 – 10/31/14 
 
10/2014 

Review Complete 
 
Priority 2 

224-16 
SCCR 1121 

Terra 
+Aqua 

ValR1-X86 TSI 7.3.1P4 10/2009 Ready Final 

Priority 2 

225-16 
SCCR 1121 

Terra 
+Aqua 

ValR1-X86 TSI 7.3.1P4 02/2010 Ready Final 

Priority 2 

226-16 
SCCR 1122 

Terra+ 
Aqua 

ValR1-X86 SYN1deg 8.1P2 10/2009 Pending SIT Review 
Priority 2 

227-16 
SCCR 1122 

Terra+ 
Aqua 

ValR1-X86 SYN1deg 8.1P2 02/2010 Ready Final 
Priority 2 

268/272/276-
16 
SCCR 1108 

GEO-
MODIS 

ValR-Spring CldTypHist 9.0P6 
9.0P7 
9.0P8 

04/2008 Review Complete 
Priority 2 
Pending SIT Review  

269/273/277-
16 
SCCR 1108 

GEO-
MODIS 

ValR-
Summer 

CldTypHist 9.0P6 
9.0P7 
9.0P8 

07/2008 Review Complete 
Priority 2 
Pending SIT Review 

270/274/278-
16 
SCCR 1108 

GEO-
MODIS 

ValR-Fall CldTypHist 9.0P6 
9.0P7 
9.0P8 

10/2008 Review Complete 
Priority 2 
Pending SIT Review 
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Table 1:  PR Status for 05/25/16 
(Status as of 05/23/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

271/275/279-
16 
SCCR 1108 

GEO-
MODIS 

ValR-Winter CldTypHist 9.0P6 
9.0P7 
9.0P8 

01/2010 Review Complete 
Priority 2 
Pending SIT Review 

**** The PRs are for PGEs that have not completed pre-op testing and 
been promoted to the production environment 
       

**** The PRs that follow are for PGEs that are pending delivery or other 
future event.    
       

**** The PRs that follow have completed processing  
546-14  
549-14 
551-14 
SCCR 867 

FM1 
FM2 

Edition3 ES8 2.2P1 
2.3P1 
2.3P2 

7/1/2013 – 
10/31/2013 

Pending Op Review 

710-14 
711-14  
SCCR 979 

FM5 ValR979-Ed1 BDS, IES 1.4P3 02/2012, 
12/2013 

Review Complete 
Should be Complete 

116-13 
117-13 
SCCR 814 

FM3+ 
FM4 

ValR2-
Beta2Ed4 

SSF 4.5-6.1P5 7/1/06 – 7/31/06 
1/1/07 – 1/31/07 

Ready Final 
 
Need to be closed 

1023-14 
SCCR 867 

FM1 Edition4 CXDR 2.3P2 2/1/11 – 10/31/13 Review Complete 

Priority 2 
Needs to be closed 

995-14 
996-14 
SCCR 814 

FM3, 
FM4 

Edition4A SSF 4.5-6.2P3 
4.5-6.4P2 
 

6/30/02 – 3/30/05 
7/2002 – 3/2005 
 

Ready Final 
Complete 

744-14 
SCCR 1016 

Terra ValR1016 SSF1deg-
month 

10.0P4 12/2013 Review Complete 
Should be Complete 

745-14 
SCCR 1016 

Aqua ValR1016 SSF1deg-
month 

10.0P4 12/2013 Review Complete 
Should be Complete 

746-14 
747-14 
SCCR 1016 

Terra+ 
Aqua 

ValR1016 TSI 10.0P3 
7.3.1P1 

12/2013 Ready Final 
Review Complete 
Should be Complete 
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Table 1:  PR Status for 05/25/16 
(Status as of 05/23/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

750-14 
SCCR 801 

Terra+ 
Aqua 

ValR1016 SYN1deg 8.1P1 12/2013 Review Complete 
Should be Complete 

987-14 
SCCR 947 

Terra ValR1040-
Ed4 

SSFi 4.1-4.1P6 7/1/2007 Pending SS Review 

Should be complete 

  

988-14 
SCCR 947 

Aqua ValR1040-
Ed4 

SSFi 4.1-4.1P6 7/1/2007 Pending SS Review 

Should be complete 

  

852-14 
853-14 
854-14 
855-14 
SCCRs 1001, 
974, 814 

FM5 ValR-NPP-
P6 

SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

1/1/13 – 1/31/13 Complete 
 
Ready Final 
  
Should be Complete 

858-14 
859-14 
860-14 
861-14 
SCCRs 1001, 
974, 814 

FM5 ValR-NPP-P6 SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

4/1/13 – 4/30/13 Complete  
  
Ready Final 

Should be Complete 

868-14 
869-14 
870-14 
871-14 
SCCRs 1001, 
974, 814 

FM5 ValR-NPP-P6 SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

7/1/13 – 7/31/13 Complete 

Ready Final, 
Should be Complete 

862-14 
863-14 
SCCRs 1001, 
974  

FM5 ValR-NPP-
X86 

SSF 4.5-6.0P6 
4.5-6.1P7 
  

4/1/13 – 4/30/13 Active 
Complete 
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Table 1:  PR Status for 05/25/16 
(Status as of 05/23/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

638-14 thru 
641-14 
SCCR 947 

FM1, 
FM2 

Beta2-Ed4 SSFi 4.1-4.1P6 
4.1-4.2P4 
4.1-4.2P5 
4.1-4.3P3 

6/2005 – 12/2009 all Active, should be 
complete 
Priority 2 

618-14 thru 
620-14 
SCCR 814 

FM1, 
FM2 

Beta2-Ed4 SSF 4.5-6.1P4 
4.5-6.2P3 
4.5-6.4P2 

6/2005 – 12/2009 all Active, should be 
complete 
Priority 2 

617-14 
628-14 thru 
630-14 
SCCR 947 

FM3, 
FM4 

Beta2-Ed4   SSFi 4.1-4.1P6 
4.1-4.2P4 
4.1-4.2P5 
4.1-4.3P3 

4/2005 – 12/2009 all Active, should be 
complete 
 
Priority 2 

621-14 
623-14 
625-14 
SCCR 814 

FM3 Beta2-Ed4  SSF 4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

4/2005 – 12/2009 all Active, should be 
complete 
Priority 2 

624-14,  
627-14,  
626-14 
SCCR 814 

FM4 Beta2-Ed4-
NoSW 

SSF 4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

4/2005 – 12/2009 all Active, should be 
complete 
Priority 2 

1743-15, 
1747-15, 
1750-15 
SCCR 814 

FM1, 
FM2 

Beta2-Ed4 SSF 4.5-6.1P4 
4.5-6.2P3 
4.5-6.4P2 

1/2014 – 12/2014 Complete 
Active  
completed Dec ‘15 
Priority 2 

1744-15, 
1748-15, 
1751-15 
SCCR 814 

FM3 Beta2-Ed4  SSF 4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

1/2014 – 12/2014 Complete 
Active, Priority 2 
completed Dec ‘15 

1745-15, 
1749-15, 
1752-15 
SCCR 814 

FM4 Beta2-Ed4-
NoSW 

SSF 4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

1/2014 – 12/2014 Active, Priority 2 
completed Dec ‘15 
Complete 

1806-15 
SCCR 1099 

FM3 Edition4A SAH 5.0P3 4/2005 – 12/2007 Review Complete,  
completed Jan 4 ‘16 
Priority 2 
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Table 1:  PR Status for 05/25/16 
(Status as of 05/23/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1246-15 
1248-15 
1250-15 
SCCRs 973, 
814 

FM1 
FM2 

Edition4A SSF 4.5-6.1P6 
4.5-6.2P3 
4.5-6.4P2 
 

6/1/2005-
12/31/2009 

Complete 
Ready Final 
Complete 
Priority 2 

1247-15 
1249-15 
1251-15 
SCCRs 973, 
814 

FM3 Edition4A SSF 4.5-6.1P6 
4.5-6.2P3 
4.5-6.4P2 
 

3/31/2005-
12/31/2009 

Complete 
Ready Final 
all should be complete 
Priority 2 

1532-15 
SCCR 867 

FM1 Edition3 CXDR 2.3P1 1/2015 – 3/2015 Review Complete 
Completed July 2 

1535-15 
SCCR 867 

FM3 Edition3 CXDR 2.3P2 11/2014 – 1/2015 Review Complete 
Completed July 2 

1482-15 
1483-15 
1484-15 
1485-15 
1486-15 
1487-15 
1488-15 
SCCR 1058 

NPP 
Terra 
FM3 
FM4 
Terra 
FM3 
FM4 

ValR-Ed1 
ValR-Ed3 
 
 
ValR-Ed4 

BDS, IES 1.4P3 4/1/12 – 4/7/12 
12/01/14 – 
12/07/12 

Ready Final 
Review Complete 
 Completed 6/24/15 
 
 
Priority 2 

1568-15 
SCCR 1025 

Terra+ 
Aqua 

ValR1-X86 SYN1deg 8.1P2 10/2002 Review Complete 
Priority 2, ran 
7/13/15 

1587-15 
1588-15 
1589-15 
1590-15 
SCCR 1052 

Terra 
FM3 
FM4 
FM5 

ValR1052 BDS, IES 1.1P8  
 

6/12/2015 Review Complete 
Run & validated on 
9/17/15 
Priority 2 

1397/1431-15 
SCCRs 
984/939 

FM1 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 

12/1/14 – 12/1/14 Complete 
Active (run 5/21/15) 
Priority 2 

1398/1432-15 
SCCRs 
984/939 

FM3 Edition3A SSF 4.5-6.5P5 
4.5-6.2P4 

12/1/14 – 12/1/14 Complete 
Active (run 5/21/15) 
Priority 2 

1671-15 
SCCR 1086 

Terra ValR1-P6 SSF1deg-
month 

10.0P4 3/2001 Active,  
Priority 2 
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Table 1:  PR Status for 05/25/16 
(Status as of 05/23/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1672-15 
SCCR 1086 

Terra ValR1-X86 SSF1deg-
month 

10.0P4 3/2001 Active,  
Priority 2 

1673-15 
SCCR 1086 

Aqua ValR1-P6 SSF1deg-
month 

10.0P4 3/2005 Active,  
Priority 2 

1674-15 
SCCR 1086 

Aqua ValR1-X86 SSF1deg-
month 

10.0P4 3/2005 Active,  
Priority 2 

NPP 781-14   
NPP 1069-14 
NPP 1073-14 
NPP 1077-14 
NPP 1083-14 
SCCRs 911, 
1041, 863, 
756  

NPP Edition1-
CV 

BDS, IES 1.0P2 
1.1P8 
1.2P1 
1.4P1 
1.4P2 

Standing Request 
6/30/2014 – 
12/31/2018 

Active 
  
  
 
Priority 2 

NPP 1087-14 
NPP 1091-14  
NPP 1095-14 
NPP 1099-14 
SCCR 867 

NPP Edition1-
CV 

ERBE-like 2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing Request 
6/30/2014 – 
12/31/2018 

Active 
 
 
Priority 2 

AM 1066-14 
AM 1070-14 
AM 1074-14 
AM  1080-14 
SCCRs 1041, 
863, 756, 770 

Terra  
 

Edition1-
CV 

BDS  1.1P8 
1.2P1 
1.4P1 
1.4P2 
 

Standing request 
9/30/2014 – 
12/31/2018 

Active 
  
 
Priority 2 

AM 1084-14 
AM 1088-14 
AM 1092-14 
AM 1096-14 
SCCR 867 

Terra  
 

Edition1-
CV 

ERBElike  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
9/30/2014 – 
12/31/2018 

Active 
 
 
Priority 2 

PM  1067-14 
PM  1071-14 
PM  1075-14 
PM  1081-14 
SCCRs 1041, 
863, 756, 770 

Aqua 
FM3  

Edition1-
CV 

BDS  1.1P8 
1.2P1 
1.4P1 
1.4P2 
 

Standing request 
9/30/2014 – 
12/31/2018 

Active, Priority 2 
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Table 1:  PR Status for 05/25/16 
(Status as of 05/23/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

PM 1085-14 
PM 1089-14 
PM 1093-14 
PM 1097-14 
SCCR 867 

Aqua 
FM3  

Edition1-
CV 

ERBElike  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
9/30/2014 – 
12/31/2018 

Active, Priority 2 

PM  1072-14 
PM  1068-14 
PM  1076-14 
PM  1082-14 
SCCRs 1041, 
863, 756, 770 

Aqua 
FM4 

Ed1-CV-
NoSW 

BDS  1.1P8 
1.2P1 
1.4P1 
1.4P2 
 

Standing request 
9/30/2014 – 
12/31/2018 

Active, Priority 2 

PM 1086-14 
PM 1090-14 
PM 1094-14 
PM 1098-14 
SCCR 867 

Aqua 
FM4 

Ed1-CV-
NoSW 

ERBElike  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
9/30/2014 – 
12/31/2018 

Active, Priority 2 

1396-15 
SCCR 1047 

FM5 Edition1A SSFi 4.1-4.1P7 
 

1/1/13 – 3/31/14 P6 PR Rejected by 
SS, replaced w/ 1448-
15 

1371-15 to 
1374-15 
SCCRs 1001, 
1064, 814 

FM5 Edition1A SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

1/1/12 – 3/31/14 
1/27/12 – 3/31/14 
1/27/12 – 3/31/14 
1/1/12 – 3/31/14 
 

Complete 
(1371/1372) 

Ready Final, Priority 
2, Completed 
10/29/15 

1466-15 
SCCR 1024 

Aqua Edition4A TSI 7.3.1P2 1/2005 – 12/2010, 
comment to start 08 

Active (completed via 
62-16), Priority 2 

1467-15 
SCCR 1024 

Terra 
+Aqua 

Edition4A TSI 7.3.1P3 1/2005 – 12/2010, 
comment to start 08 

Active (completed via 
63-16), Priority 2 

1489-15 
SCCR 1089 

Terra+ 
Aqua 

Edition4A SYNI 7.2.1P2 1/2008 – 12/2010 Active (replaced by 
65-16), Priority 2 

       

1790-15 
SCCR 1024 

Aqua ValR1-X86 TSI 7.3.1P2 5/2009 Complete 
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Table 1:  PR Status for 05/25/16 
(Status as of 05/23/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

M 1146-14 
SCCR 920 

CERES DAO-G5-
CERES 

MOA 12.1P1 Standing request 
1/2/15 – 1/1/17 

Complete 

M 1147-14  
SCCR 914 

CERES DAO-G5-
CERES 

PMOA 9.1P1 Standing request 
1/1/15 – 12/31/16 

Complete 

1029-14 
1030-14 
1031-14 
SCCRs 984, 
939 

FM2   Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

1/1/07 – 2/28/07 PR Cancelled < Prod 
 

1032-14 
1033-14 
1034-14 
SCCRs 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

6/1/07 – 7/31/07 PR Cancelled < Prod 

1035-14 
1036-14 
1037-14 
SCCRs 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

6/08 PR Cancelled < Prod 

1038-14 
1039-14 
1040-14 
SCCRs 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

12/08 PR Cancelled < Prod 

1041-14 
1042-14 
1043-14 
SCCRs 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

7/09 PR Cancelled < Prod  

 

 

1044-14 
1045-14 
1046-14 
SCCRs 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

12/09 PR Cancelled < Prod 
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Table 1:  PR Status for 05/25/16 
(Status as of 05/23/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1047-14 
1048-14 
1049-14 
SCCRs 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

6/11 PR Cancelled < Prod 

1050-14 
1051-14 
1052-14 
SCCR 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

11/1/12 – 12/31/12 Complete 

 

PR Cancelled < Prod 

264/265/ 
266-16 
SCCR 1113, 
1010 

NPP-
VIIRS 

Edition1A SSF-1deg 9.2P3 
9.3P3 
9.4P3 

4/1/14 – 12/31/15 
3/2014 – 11/2015 

Complete 

132-16 
SCCR 1089 

Terra+ 
Aqua 

Edition4A SYNI 7.2.1P2 7/2005 – 12/2007 Complete 

 
PM 1742-15 
AM 1282-15 
PM 1283-15 
AM 1280-15 
PM 1281-15 
AM 1286-15 
PM 1287-15 
SCCR 919 

Terra 
Aqua 

Edition1-CV SSFi 
Clouds   

4.1-4.1P4/5 
 
4.1-4.2P2 
 
4.1-4.2P3 
 
4.1-4.3P2 

Standing Request 
9/1/15 - 12/31/18 

11/29/14 - 12/31/18 
 
 
 

12/2014 – 12/2018 

Complete 

AM 1271/74/ 
77-15, PM 
1272/73/75/ 
76/78/79-15 
SCCR 913 

FM1, 
FM2, 
FM3, 
FM4 

Edition1-CV SSF 4.5-6.1P2/3 
4.5-6.2P2 
4.5-6.4P1 

Standing Request 
11/29/14 - 12/31/18 

 
12/2014 – 12/2018 

Complete 

AM 1294-15 
PM 1295-15 
SCCR 919 

Terra 
Aqua 

Edition1-CV SSFi 
Clouds   

4.1-4.1P4/5 
 

Standing Request 
11/29/14 - 12/31/18 

 

Complete 

1707-15, 
1710-15, 
1712-15, 
1714-15 
SCCR 947 

FM1, 
FM2 

Beta2-Ed4 SSFi 4.1-4.1P6 
4.1-4.2P5 
4.1-4.2P4 
4.1-4.3P3 

1/1/14 – 12/31/14 
1/2014 – 12/2014 

Complete 
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Table 1:  PR Status for 05/25/16 
(Status as of 05/23/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1708-15, 
1709-15, 
1711-15, 
1713-15 
SCCR 947 

FM3, 
FM4 

Beta2-Ed4 SSFi 4.1-4.1P6 
4.1-4.2P5 
4.1-4.2P4 
4.1-4.3P3 

1/1/14 – 12/31/14 
1/2014 – 12/2014 

Complete 

256-16 
258-16 
260-16 
SCCR 1113, 
1010 

Terra-
MODIS 

Edition4A SSF-1deg 9.2P3 
9.3P3 
9.4P3 

12/2/14 – 1/1/15 
12/2014 

Complete 

257-16 
259-16 
261-16 
SCCR 1113, 
1010 

Aqua-
MODIS 

Edition4A SSF-1deg 9.2P3 
9.3P3 
9.4P3 

12/2/14 – 1/1/15 
12/2014 

Complete 
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Table 2.  May 25, 2016 - System Issues and Status 

Activity Lead Status 

SEC Miller • No updates.  (Miller - Walter.F.Miller@nasa.gov) 
CM/Docu-
mentation 

Ayers 
(Saunders) 

• See Table 3 for SCCR activity since the last DMT meeting.  SCCRs 
that need to be reviewed follow Table 3.  (Ayers - 
Tammy.O.Ayers@nasa.gov) 

• SCCR 1101 – Testing the new CATALYST PGE modules for PGEs 
CER9.2P3, CER9.3P3, CER9.4P3, and CER10.0P5.  (Ayers) 

• SCCR 1115 – In the CM queue.  (Ayers) 
• SCCR 1128 – Released the update to the CATALYST PGE module 

for Inversion 4.5-6.1P6.  (Ayers) 
AMI Job 
Submission 
Scripts 
(AJSS) 

Ayers 
(Hillyer) 

• Providing scripting support as requested.  (Grepiotis - 
Arthur.T.Grepiotis@nasa.gov) 

mailto:Walter.F.Miller@nasa.gov
mailto:Tammy.O.Ayers@nasa.gov
mailto:Arthur.T.Grepiotis@nasa.gov
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Table 3.  SCCR Activity April 11 at 5:00 p.m. – May 25 at 12:00 p.m. 
 

SCCR S U A C D SS Page 
No. Comments 

1102    X  PR Database   

1113    X  TISA 
Gridding   

1116      PR Database   

1123    X  Inversion   

1124 X     Instrument 22  

1125 X     Instrument 23  

1126 X    X Instrument   

1127 X    X Instrument   

1128 X  X X  CATALYST 24 Approved by Jonathan Gleason via 
email on 04/25/16. 

1129 X     Instrument 25  

1130 X     Instrument 26  

1131 X     CATALYST 27  

1132 X     Instrument 28  

1133 X     CERESlib 29  

1134 X     TISA 
Averaging 30  

1135 X     TISA 
Averaging 31  

 
S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  Instrument    SCCR Date & TIME: 2016-04-13 14:27:41    SCCR No.: 1124 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
Reqt. #1-83:  Update CER1.0P3 scripts to allow processing for J01-FM6. 
 
Description of Change (non-Science): 
N/A 
 
Reason for Change (non-Science): 
Reqt. #1-83:  PGE CER1.0P3 will also process the APID 11 Level-0 data for J01-FM6.  Only script 
updates are needed to read in the proper APID 11 files for J01-FM6, no algorithm updates are 
needed. 
 
This will need to be promoted to production for JCT4 in early-September 2016 to support processing 
of data thru the new CER1.1P9.  This will be delivered after testing using JCT3B data, expected in 
the May/June 2016 time frame. 
 
An updated version of CERESlib, containing updates for J01-FM6 for metadata, etc. will also be 
needed to support this SCCR. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER1.0P3, CER1.1P9 
 
Estimated Time to Complete Change     : 3 months 
Planned Delivery Date                 : 07/15/2016 
List Affected Subsystems and PGE Names: Instrument CER1.0P3, CER1.1P9 
 
Originator: COOPER, DENISE L.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  Instrument    SCCR Date & TIME: 2016-04-13 14:44:12    SCCR No.: 1125 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
Reqt. #1-84:  Create new PGE CER1.1P9 to process J01-FM6 data. 
 
Reason for Change (Science): 
Reqt. #1-84:  The new J01-FM6 CERES instrument is scheduled to launch in early-2017.  Testing 
for JCT4 is scheduled for early September 2016, and we would like the processing for this test to 
occur in production.  SCF testing for JCT3B will be completed and any issues will be resolved 
before this PGE is delivered. 
 
PGE CER1.0P3 will also need to be available for JCT4, covered in SCCR 1124. 
 
CERESlib updates to include J01-FM6 in metadata, etc. will also need to be available in production 
for JCT4. 
 
Description of Change (non-Science): 
N/A 
 
Reason for Change (non-Science): 
N/A 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER1.1P9 
 
Estimated Time to Complete Change     : 3 months 
Planned Delivery Date                 : 07/22/2016 
List Affected Subsystems and PGE Names: Instrument CER1.1P9 
 
Originator: COOPER, DENISE L.   (SSAI) 
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CERES Software Configuration Change Request Submittal 

===================================================== 
 
Subsystem:  CATALYST    SCCR Date & TIME: 2016-04-25 08:46:33    SCCR No.: 1128 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Correct sibiMap input path setting used by the sibiMap file detector within the CER4.5-6.1P6 PGE 
Handler while running in production (PPE and CM are set correctly). 
 
The sibiMap file path is missing "/ASDC_archive/CERES", and this delivery will correct the 
presently submitted Inversion 1P6 PRs and future Inversion 1P6 PRs that will be submitted. 
 
Reason for Change (non-Science): 
The path that CATALYST is using for detecting the sibiMap file's placement in the DPO is 
incorrect; the path is missing "/ASDC_archive/CERES".  Because of this two things happen: 
 
1.  a warning message is thrown each time the detector code checks for the sibiMap (captured as 
errors listed in the CATALYST kernel log file).  This is the resulting error message:  "Use of 
uninitialized value in sprintf at /data_loc/catalyst-prd/handlers/CER4_5_6_1P6.pm line 80." 
2.  the PGE handler is looking for the sibiMap in a location which that file will never exist, which 
causes CATALYST to never find the sibiMap file and therefore not fire off 1P6's SGE_Driver to 
launch the job on the cluster. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
N/A 
 
Estimated Time to Complete Change     : 1 day 
Planned Delivery Date                 : 4/25/2016 
List Affected Subsystems and PGE Names: CER4.5-6.1P6 
 
Originator: HILLYER, THOMAS N.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  Instrument    SCCR Date & TIME: 2016-04-27 10:22:14    SCCR No.: 1129 
 
Parameter Change:  ( ) YES  (X) NO 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Reqt. #1-89:  Update CER1.4P3 to also run CER1.2P1 as part of the PGE. 
 
Reason for Change (non-Science): 
Reqt. #1-89:  CER1.4P3 is being integrated into CATALYST in July 2016.  Update the scripts to 
also run CER1.2P1 as part of this PGE, to simplify production processing. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER1.4P3 
 
Estimated Time to Complete Change     : 3 weeks 
Planned Delivery Date                 : 06/17/2016 
List Affected Subsystems and PGE Names: Instrument CER1.4P3 
 
Originator: COOPER, DENISE L.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  Instrument    SCCR Date & TIME: 2016-05-09 10:29:55    SCCR No.: 1130 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
Reqt. #1-90:  Update CER1.4P2 to handle J01-FM6 
 
Reason for Change (Science): 
Reqt. #1-90:  CER1.4P2 does the gain analyses for the instruments. 
 Need to add J01-FM6 and update the software to read a Longwave channel rather than Window for 
FM6. 
 
Description of Change (non-Science): 
N/A 
 
Reason for Change (non-Science): 
N/A 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER1.4P2 
 
Estimated Time to Complete Change     : 3 weeks 
Planned Delivery Date                 : 08/05/2016 
List Affected Subsystems and PGE Names: Instrument CER1.4P2 
 
Originator: COOPER, DENISE L.   (SSAI) 
 



27 

CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  CATALYST    SCCR Date & TIME: 2016-05-24 11:44:35    SCCR No.: 1131 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
CATALYST database patch to cover Edition4 SCCD and SCCN files for Terra and Aqua for data 
dates between August 2015 and December 2015. 
 
Reason for Change (non-Science): 
This database patch will cover the SCCD/SCCN files placed in the DPO during the time period 
between the delivery of SCCRs 
1111/1112 to CERES CM and that of their installation into the production environment. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
N/A 
 
Estimated Time to Complete Change     : 1 day 
Planned Delivery Date                 : 5/24/2016 
List Affected Subsystems and PGE Names: N/A 
 
Originator: HILLYER, THOMAS N.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  Instrument     SCCR Date & TIME: 2016-05-25 08:49:38    SCCR No.: 1132 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Reqt. #1-91:  Update CER1.1P8 to incorporate both the PRES8 and BDSI generators as part of this 
PGE. 
 
Reason for Change (non-Science): 
Reqt. #1-91:  The update will have CER1.1P8 use the PRES8 generator from the Instrument library 
and the BDSI generator from the CER1.1P8 library.  This will simplify production, so that one PGE 
creates all of the output data products needed for downstream processing and gain analyses.  This 
will eventually lead to 
CER1.2P1 and CER1.4P1 being deprecated. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER1.1P8 
 
Estimated Time to Complete Change     : 3 weeks 
Planned Delivery Date                 : 07/01/2016 
List Affected Subsystems and PGE Names: Instrument CER1.1P8, CER1.2P1 and CER1.4P1 
 
Originator: COOPER, DENISE L.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  CERESlib    SCCR Date & TIME: 2016-05-25 09:08:39    SCCR No.: 1133 
 
*** All changes described in this SCCR were made in CERESlib. *** 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Adding FM6 support to CERESlib's Fortran metadata routines. 
 
Reason for Change (non-Science): 
Needed to properly identify and flag FM6 in CERES PGEs' metadata. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
N/A 
 
Estimated Time to Complete Change     : completed 
Planned Delivery Date                 : 8/5/2016 
List Affected Subsystems and PGE Names: FM6-supported PGEs 
 
Originator: HILLYER, THOMAS N.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  TISAavg7.1    SCCR Date & TIME: 2016-05-25 10:49:03    SCCR No.: 1134 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
Update PGE 7.3.1P3 and PGE 7.3.1P4 scripts to process merged Terra/NPP TSIB data (Req. No.  
7.3.28) 
 
Reason for Change (Science): 
To run merged Terra/NPP TSIB (Req.  No. 7.3.28) 
 
Description of Change (non-Science): 
N/A 
 
Reason for Change (non-Science): 
N/A 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER7.3.1P3, CER7.3.1P4 
 
Estimated Time to Complete Change     : Complete 
Planned Delivery Date                 : May 26, 2016 
List Affected Subsystems and PGE Names: CER8.1P2 
 
Originator: NGUYEN, CATHY   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  TISAavg8.0    SCCR Date & TIME: 2016-05-25 11:02:13    SCCR No.: 1135 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
In CER8.1P2 Ed4 SYN1deg, update metadata code and PCF scripts to support merged Terra/NPP 
data. (Req 8-39) 
 
Reason for Change (non-Science): 
Combined Terra+NPP capability requested by the science team. (Req 
8-39) 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER8.1P2 
 
Estimated Time to Complete Change     : 1 week 
Planned Delivery Date                 : 29/Jul/2016 
List Affected Subsystems and PGE Names: N/A 
 
Originator: KEYES, DENNIS F.   (SSAI) 
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Table 4.  May 25, 2016 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

Toolkit 
Issues 

Hillyer 
(Wilkins) 

• Nothing to report.  (Hillyer - 
Thomas.N.Hillyer@nasa.gov) 

 

CERES-
lib 

Hillyer 
(Wilkins) 

• Added JPSS FM6 support to CERESlib Fortran 
metadata routines and have provided to Instrument 
subsystem for evaluation.  (Wilkins - 
Joshua.C.Wilkins@nasa.gov) 

 

Perl_Lib Hillyer 
(Wilkins) 

• Nothing to report.  (Hillyer)  

CERES 
Proc. 

System 

Hillyer 
(Wilkins) 

• Provided on-site and remote support for 
CATALYST v2 to the ASDC Operations and SIT.  
(Hillyer, Wilkins) 

• Added fix to CATALYST to not disable blades that 
are only in the alarm state ‘a’.  Awaiting approval 
from DMT lead to officially deliver this to AMI-P.  
(Hillyer, Wilkins) 

• Making task scheduler improvements to 
CATALYST server installed on the SCF that allows 
better task switching between PRs in order that 
results in a better mixture of CATALYST jobs that 
are active in SGE.  (Hillyer, Wilkins) 

• Added method in the SCF CATALYST server that 
allows SGE tasks to be flushed out, meaning active 
tasks are allowed to complete, but no more tasks will 
be launched.  (Hillyer) 

• Adding method in the SCF CATALYST server that 
allows for the “max-grid-engine-running” parameter 
to be adjusted on the fly, as compared to restarting 
the catalyst_cluster process for the change to take 
effect.  (Hillyer) 

• Adding fixes for Operator’s Console issues found by 
CATALYST developers with the improved method 
for finding the next epilogue in queue to process.  
(Wilkins) 

• Improving the method in finding CATALYST jobs 
that have missing input products.  (Wilkins) 

 

1.0 
 
 
 
 

Cooper 
(Grepiotis) 
 
 
 

• SCCR 1124 – Waiting for JCT3B data to complete 
the testing of the updated scripts.  (Grepiotis - 
Arthur.T.Grepiotis@nasa.gov) 

• SCCR 1125 – Updating scripts and software to fix 
issues that were discovered running the JCT2 sample 

 

mailto:Thomas.N.Hillyer@nasa.gov
mailto:Joshua.C.Wilkins@nasa.gov
mailto:Arthur.T.Grepiotis@nasa.gov
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Table 4.  May 25, 2016 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

1.0 
(Cont'd) 

Cooper 
(Grepiotis) 

Level-0 data products sent by EDOS.  (Cooper – 
Denise.L.Cooper@nasa.gov, Grepiotis, Timcoe – 
Mark.G.Timcoe@nasa.gov) 

• SCCR 1129 – The updates for this PGE have been 
moved to the delivery test area and will be fully 
tested before the delivery after CER1.2P1 updates 
for SCCR 1125 have been tested and delivered.  
(Cooper) 

• SCCR 1130 – Waiting for JCT3B data to fully test 
the updated software.  These updates are not needed 
before launch; however, if we have enough test data 
from JCT3B and JCT4B, we will deliver before 
launch.  (Timcoe) 

• Continue with updates to the Instrument Test Plan 
and Operator’s Manual to include updates for PGEs 
CER1.0P3, CER1.2P1, CER1.4P1, CER1.4P2, and 
CER1.4P3.  (Cooper) 

2.0 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Walikainen 
(Lande) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

• SCCR 1108 - Researched rejected VaRs for PGE 
CER9.0P6, sent proposal; resubmitted them with 
comment; all Review Complete.  (Lande - 
Jeremie.lande-1@nasa.gov) 

• Researched 9.3/4P3 Ed1A runs in prod:  201302 ran 
OK, 201204-201402 did run but not 201202/03.  
Researched issue of PROD setting in prod; sent 
report.  (Lande) 

• Cancelled the GERB PAPS scan PRs, added 
comment.  Sent Lisa report on active PRs I 
updated/closed.  (Lande) 

• Closed the Ed2 (G5.2) MOA/PMOA PRs after 
verifying their completion in prod.  (Lande) 

• Canceled the sibiMap/main Inversion Ed4A-NoSW 
2015 PRs; wrote new main PR using Ed4A sibiMap.  
(Lande) 

• Analyzed list of Ed1-CV SSF SPRs to be closed, 
sent report.  Researched possible next sets of PRs 
and their CCs.  (Lande) 

• Continued reviewing and updating Status_Proc&PR_ 
(tables) document; sent to Joanne.  (Lande) 

• Created and sent weekly progress reports on the 11 
prod data streams.  (Lande) 

 

 

mailto:Denise.L.Cooper@nasa.gov
mailto:Mark.G.Timcoe@nasa.gov
mailto:Jeremie.lande-1@nasa.gov
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Table 4.  May 25, 2016 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

2.0 
(Cont'd) 

Walikainen 
(Lande) 

• Completed off-line analysis of February 2016 
Edition4 SRFs and gains for Terra and Aqua.  
(Walikainen - Dale.R.Walikainen@nasa.gov) 

• Evaluating increased SRF granularity, FM6 vs. FM1-
FM5.  (Walikainen) 

3.0 Walikainen 
(Lande) 

• Combined with above.  

4.1 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Sun-Mack 
(Brown) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

• Continue studying CrIS data by getting sample data 
and software from CLASS and NWPSAF.  (Chen - 
Yan.Chen-1@nasa.gov) 

• Applied an account in AMI-P and tested script for 
archiving data to ADHOC.  (Chen) 

• Created images from CERESVis of cloud properties 
for Cloud Meeting in France.  (Chen) 

• Created scatplots for cloud models study.  (Chen) 
• Created diffmap between CDR and 1/8th mesh, CDR 

and 1/16th mesh.  (Chen) 
• Working with Churngwei on rewriting part of 

CERESVis Histogram to use new State Machine for 
event handling.  (Heckert - 
Elizabeth.C.Heckert@nasa.gov) 

• Updated EMS table with new file sizes.  (Heckert) 
• Continuing work on prototype for CERES PR Tool 

Stream creation process.  (Heckert) 
• Received report of Hailstorm security scan on PR 

Tool; working to develop plan to remediate as time 
allows (not a public site).  (Heckert) 

• Processed SSF data for Terra Edition1-CV for 
201502 and 201602.  Results were posted on the 
Web.  (Brown - Ricky.R.Brown@nasa.gov) 

• QC global images and statistics were produced for 
Terra Beta2-Ed4 and Aqua Beta2-Ed4 for 201504.  
Results were posted on the Web.  (Brown) 

• Working on processing climatology data for Terra 
Beta2-Ed4 for January-March for 2000-2015 and for 
Aqua Beta2-Ed4 for January-June for 2002-2015.  
(Brown) 

• Completed sample program to demonstrate the 
capabilities of reading EBAF data online using an 
IDL interface to openDAP.  Tested the capability 

 

mailto:Dale.R.Walikainen@nasa.gov
mailto:Yan.Chen-1@nasa.gov
mailto:Elizabeth.C.Heckert@nasa.gov
mailto:Ricky.R.Brown@nasa.gov
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Table 4.  May 25, 2016 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

4.1 
(Cont'd) 

Sun-Mack 
(Brown) 

with different versions of IDL, and got positive 
results for v8.5 only.  Worked with SA's to get 8.5 
installed on the desktop machine and to overcome 
the lack of license offsite.  Investigated reading 
subsets of parameters.  (Gibson - 
Sharon.C.Gibson@nasa.gov) 

• Began a free online ESRI course overviewing spatial 
analysis and arcGIS software.  Followed up with a 
presenter at the IT Plenary on Data Visualization to 
get more permanent access to the software through 
the government’s Enterprise Agreement, and was 
offered a demo related to its use with CERES data.  
(Gibson) 

• Continued work on moving GINA data into 
NetCDF4 file format with 6 minute data granules.  
(Smith - Rita.A.Smith@nasa.gov) 

• Initiated four months of Aqua Edition4-Beta2 Clouds 
runs to test new EICE input files.  (Smith) 

• Worked on CDR Ice Map impact on CERES cloud 
properties.  (Sun-Mack - Szedung.Sun-Mack-
1@nasa.gov) 

• Worked on eight aggregated models testing.  (Sun-
Mack) 

• Worked on ice cloud category selections.  (Sun-
Mack) 

4.2 Sun-Mack • Combined with above.  
4.3 Sun-Mack • Combined with above.  
4.4 Miller 

(Antropov) 
• Maintained Confluence pages in support of 

production.  (Miller - Walter.F.Miller@nasa.gov) 
• Pulled together information on OpenDAP to task 

project.  (Miller) 
• Investigated October 2004 TISA data to see if it 

excluded first twelve days.  (Miller) 
• Wrote Fortran software to read different parameters 

from EBAF data using the OpenDAP interface and 
wrote data to text files.  (Antropov - 
Igor.Antropov@nasa.gov) 

 

4.5 
 
 
 

Sothcott 
(Caldwell) 
 
 

• Reviewed an issue brought up with the Aqua 
software where the Solar Insolation is not calculated 
for every footprint.  Determined the cause and 
generated a fix.  Tested the software update with a 

 

mailto:Sharon.C.Gibson@nasa.gov)
mailto:Rita.A.Smith@nasa.gov
mailto:Szedung.Sun-Mack-1@nasa.gov
mailto:Szedung.Sun-Mack-1@nasa.gov
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mailto:Igor.Antropov@nasa.gov
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Table 4.  May 25, 2016 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

4.5 
(Cont'd) 

Sothcott 
(Caldwell) 

month of data and everything works properly.  This 
fix will apply to both the Terra/Aqua Edition4 and 
the NPP Edition1 software and will be held until the 
next delivery for both.  (Sothcott - 
Victor.E.Sothcott@nasa.gov) 

4.6 Sothcott 
(Caldwell) 

• Combined with above.  

5.0 Caldwell 
(Sothcott) 

• Investigating the problem that the ASDC had 
running 201301 Edition4 SYNI in production.  No 
specific cause for the problem has been found yet.  
(Caldwell - Thomas.E.Caldwell@nasa.gov) 

 

7.2 Caldwell 
(Sothcott) 

• Nothing to report.  (Caldwell)  

12.0 Caldwell 
(Sothcott) 

• Nothing to report.  (Caldwell)  

7.1 Nguyen 
(Keyes) 

• Checked January 2013 TSIB data since SYNI run 
has problem running PGE CER7.2.1P2.  No problem 
was found.  (Nguyen - Le.T.Nguyen@nasa.gov) 

• Ran October 2015 Him-8 TSIB.  (Nguyen) 
• Ran April 2013 Terra/NPP TSIB for testing the 

updated script purpose.  (Nguyen) 
• Validated ValR TSIB for SCCR 1121 PGE 

CER7.3.1P4.  (Nguyen) 
• Continue GEO cleaning of missed bad images found 

in the gridded results.  (Keyes - 
Dennis.F.Keyes@nasa.gov) 

 

8.0 Nguyen 
(Keyes) 

• Update and prepare to deliver code to run merged 
Terra/NPP.  (Keyes) 

• Ran October 2015 SYN1deg data offline for Him-8 
testing.  (Keyes) 

• Began evaluating SYN1deg ValR files for SCCR 
1122.  (Keyes) 

 

10.0 Nguyen 
(Keyes) 

• Validating Edition3 and Edition4 SSF FluxByCloud 
code.  Updating code to include the overlap 
footprints.  (Nguyen) 

 

9.0 
 
 
 
 

Raju 
(F. Wrenn) 
 
 
 

• Attended meeting with the ASDC operations' 
personnel to discuss '-force' command's use in PGE 
CER9.3P3 process.  (Raju - 
Rajalekshmy.I.Raju@nasa.gov) 

 

 

mailto:Victor.E.Sothcott@nasa.gov
mailto:Thomas.E.Caldwell@nasa.gov
mailto:Le.T.Nguyen@nasa.gov
mailto:Dennis.F.Keyes@nasa.gov
mailto:Rajalekshmy.I.Raju@nasa.gov
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Table 4.  May 25, 2016 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

9.0 
(Cont'd) 

Raju 
(F. Wrenn) 

• Processed NPP data offline through PGE CER9.4P3 
to make sure there are no problems with the 
delivered scripts and the code. (Raju) 

• Processed October 2004 Aqua data without the first 
12 days and overlap hour inputs through PGE 
CER9.3P3 to deliver SSF1degB outputs to the 
ASDC as requested by the TISA science team.  
(Raju)  

• SCCR 1108 - Assisted SSIT personnel and provided 
requested information regarding CldTypHist PGEs.  
Updated output file names in the Operator’s manual.  
(Raju) 

11.0 Raju 
(F. Wrenn) 

• Processed new set of 10/2015 HIM-8 images through 
GGEO code and made Edition4 GGEO available for 
further processing.  (Raju) 

• Processed 2002 and 2003 months with recleaned 
GEO images and created GGEO files and HDF files 
for science validation.  2004 months were 
reprocessed through post processor with corrected 
GOES-9 boundaries.  (Raju)  

• Received 2003 and 2004 Edition4 GGEO product 
approval from TISA science and the files were 
delivered to the ASDC.  (Raju) 

• Processed 03/2000 – 12/2000 GMS5, Met5, and 
Met7 data through PGEs CER11.1P2 and 
CER11.2P3. (Raju)   

• As per TISA science request, modified program that 
creates GGEO HDF monthly file.  New routines 
were included to average GEO satellite specific 
cloud properties and to write domain averages on to 
HDF Monthly file.  Processed 03/2000 – 06/2015 
Edition4 GGEO data and generated HDF files for 
subsetter plotting.  (Raju) 
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Table 5.  May 25, 2016 – DM Tasks 

Activity Status 

Production 
Processing 
Database/ 
Automation 
(Coleman) 

• Investigating cause of PR 229-16 (4.5-6.1P6) not assigned as 
Active.  (Heckert - Elizabeth.C.Heckert@nasa.gov, Grune - 
Carla.O.Grune@nasa.gov) 

• Continuing to develop PR Generation by Stream capability.  
(Heckert, Grune, Coleman – Lisa.H.Coleman@nasa.gov) 

CERES 
Websites 
(Kizer) 

• Continues with HTML verification tests for the CERES Website 
pages.  (Kizer – Edward.A.Kizer@nasa.gov) 

• Began CSS verification tests for the CERES Website pages.  
(Kizer) 

• Promoted the “Please wait” feature on slow to upload Web 
pages.  (Kizer) 

CERES 
Ordering Tool 
(Chu/ 
Mitrescu) 

• The work of including EQCMG to CERESVis continues.  (Chu 
- Churngwei.Chu-1@nasa.gov) 

• Replaced part of the code of histogram with state pattern, which 
can reduce the complexity of handling different events.  (Chu) 

• Continue work on integrating future products into the test 
environment.  (Mitrescu - Cristian.Mitrescu@nasa.gov) 

• Generate EBAF-SFC till 11/2015 for internal QC.  (Mitrescu) 
• Promote EBAF-SFC till 11/2015 (including ESG files) to 

production.  (Mitrescu) 
• Continue work on Analysis Visualization Tool.  (Mitrescu) 
• Produce global domains for GGEOTEST product.  (Mitrescu) 
• Generate several SSF Lite Ed4 files for internal QC.  (Mitrescu) 
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Status of 
Misc. 

Item(s) 

Subsystem 
ID PGE ID SCCR 

(exe) P6
P6 
TK 
Ver

P7
P7 
TK 
Ver

X86
X86 
TK 
Ver

CATALYST 
Integration 
Status (Y / 
N / Devel / 

SSI&T / 
n/a)

Terra Aqua NPP FM6 T, A 
Ed3

T, A 
Ed4

NPP 
Ed1

B1-
QC

Ed1-
CV Other 

Instrument CER1.0P2 911 Y 16 N N/A Y 16 N Y  Y Y
1 CER1.0P3 1074 Y/D 18 N N/A Y/D 18 N Y Y

CER1.1P8 1052 Y 18 N N/A Y 18 N Y Y Y Y Y
CER1.1P9 1125 Devel 18 N N/A Devel 18 N Y Y
CER1.2P1 863 Y/D 16 N N/A Y/D 16 N Y Y Y Y Y Y Y Y
CER1.4P1 1104 Y/D N/A N N/A Y/D 16 N Y Y
CER1.4P2 1105 N N/A N N/A Y 16 N Y
CER1.4P3 1110 N N/A N N/A Y 18 N Y Y Y Y Y Y

ERBE-like CER2.1P1 867 Y 16 N N/A Y 16 N Y
2 CER2.2P1 867 Y 16 N N/A Y 16 N Y Y Y Y Y Y Y Y

CER2.3P1 867 Y 16 N N/A Y 16 N Y Y Y Y Y Y Y
CER2.3P2 867 Y 16 N N/A Y 16 N Y Y Y Y Y Y Y
CER2.4P1 867 Y 16 N N/A N N/A N Y Y Y Y Y Y  

ERBE-like CER3.1P1 867 Y 16 N N/A Y 16 N Y Y Y Y Y Y  
3 CER3.2P1 867 Y 16 N N/A Y 16 N Y Y  Y Y

Clouds CER4.1-4.0P2 918 Y 18 N N/A N N/A N Y
 4.1-4 CER4.1-4.0P3 943 Y 18 N N/A N N/A N Y

CER4.1-4.1P4 919 Y 18 N N/A N N/A N Y  Y
CER4.1-4.1P5 919 Y 18 N N/A N N/A N  Y Y
CER4.1-4.1P6 947 Y 18 N N/A N N/A Y Y Y Y
CER4.1-4.1P7 1047 N 18 Y 18 N N/A N Y Y
CER4.1-4.2P2 919 Y 18 N N/A N N/A N Y Y Y
CER4.1-4.2P3 919 Y 18 N N/A N N/A N Y Y Y
CER4.1-4.2P4 947 Y 18 N N/A N N/A Y Y Y Y
CER4.1-4.2P5 947 Y 18 N N/A N N/A Y Y Y Y
CER4.1-4.2P6 1047 N 18 Y 18 N N/A N Y Y
CER4.1-4.2P7 1047 N 18 Y 18 N N/A N Y Y
CER4.1-4.3P2 919 Y 18 N N/A N N/A N Y Y Y
CER4.1-4.3P3 947 Y 18 N N/A N N/A Y Y Y Y
CER4.1-4.3P4 1047 N 18 Y 18 N N/A N Y Y

Table 1: PGE Current Status Table                                                                                                                                                                                                               

Status of PGEs on Each Platform and 
TK Version used for Compilation1,2 

Applicable EditionsApplicable Satellites
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Status of 
Misc. 

Item(s) 

Subsystem 
ID PGE ID SCCR 

(exe) P6
P6 
TK 
Ver

P7
P7 
TK 
Ver

X86
X86 
TK 
Ver

CATALYST 
Integration 
Status (Y / 
N / Devel / 

SSI&T / 
n/a)

Terra Aqua NPP FM6 T, A 
Ed3

T, A 
Ed4

NPP 
Ed1

B1-
QC

Ed1-
CV Other 

Table 1: PGE Current Status Table                                                                                                                                                                                                               

Status of PGEs on Each Platform and 
TK Version used for Compilation1,2 

Applicable EditionsApplicable Satellites

Inversion CER4.5-6.0P6 1100 Y 18 N N/A Y 18 Y Y Y Y Y Y
4.5-6 CER4.5-6.1P2 913 Y 18 Devel 18 Y 18 N Y Y

CER4.5-6.1P3 913 Y 18 Devel 18 Y 18 N Y Y
CER4.5-6.1P4 814 Y 16 N N/A N N/A Y Y Y
CER4.5-6.1P5 814 Y 16 N N/A N N/A Y Y Y
CER4.5-6.1P6 1123 Y 18 Devel 18 Y 18 Y Y Y Y
CER4.5-6.1P7 1064 Y 18 Y 18 Y 18 N Y Y
CER4.5-6.2P2 913 Y 18 N N/A N N/A N Y Y Y
CER4.5-6.2P3 1093 Y 16 Devel 18 N N/A Y Y Y Y Y Y

 CER4.5-6.2P4 939 Y 18 N N/A Y 18 N Y Y Y
CER4.5-6.4P1 913 Y 18 Devel 18 Y 18 N Y Y Y
CER4.5-6.4P2 1093 Y 16 N N/A N N/A Y Y Y Y Y Y
CER4.5-6.5P4 984 Y 18 N N/A Y 18 N Y Y
CER4.5-6.5P5 984 Y 18 N N/A Y 18 N Y Y

SARB CER5.0P2 917 Y 18 N N/A Y 18 N Y Y Y
5 CER5.0P3 1028 Y 18 N N/A N N/A N Y Y Y

CER5.1P2 Devel 18 N N/A Devel 18 n/a Y Y
CER5.1P3 1029 Devel 18 N N/A Devel 18 N Y Y Y

TISA Avg CER7.3.1P1 1016 Y 16 N N/A N N/A N Y Y Y
7.1 CER7.3.1P2 1024 N N/A N N/A Y 18 SSIT Y Y Y

CER7.3.1P3 1098 N N/A N N/A Y 18 SSIT Y Y Y
CER7.3.1P4 1121 N N/A N N/A Y 18 SSIT Y Y Y

SARB CER7.2.1P1 938 N N/A N N/A Y 16 N Y Y Y
7.2 CER7.2.1P2 1089 N N/A N N/A SSIT 18 SSIT Y Y Y
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Status of 
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Item(s) 
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ID PGE ID SCCR 

(exe) P6
P6 
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P7 
TK 
Ver

X86
X86 
TK 
Ver

CATALYST 
Integration 
Status (Y / 
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Table 1: PGE Current Status Table                                                                                                                                                                                                               

Status of PGEs on Each Platform and 
TK Version used for Compilation1,2 

Applicable EditionsApplicable Satellites

TISA  CER8.1P1 801 Y 16 N N/A N N/A N Y Y Y
8 CER8.1P2 1122 Y 18 N N/A N N/A SSIT Y Y Y

TISA Grid CER9.0P1 915 Y 18 N N/A Y 18 N Y Y Y
9 CER9.0P2 961 Y 16 N N/A Y 18 N Y Y Y

CER9.0P3 961 Y 16 N N/A Y 18 N Y Y Y
CER9.0P4 940 Devel 18 N N/A N N/A N
CER9.0P5 940 Devel 18 N N/A N N/A N
CER9.0P6 1108 SSIT 18 N N/A N N/A N Y Y Y
CER9.0P7 1108 SSIT 18 N N/A N N/A N Y Y Y
CER9.0P8 1108 SSIT 18 N N/A N N/A N Y Y Y
CER9.1P1 914 Y 18 N N/A N N/A N Y
CER9.1P2 1018 N N/A N N/A Y 18 N Y
CER9.2P2 914 Y 18 N N/A N N/A N Y Y Y
CER9.2P3 1113 Y 18 N N/A Y 18 SSIT Y Y Y Y Y
CER9.3P2 914 Y 18 N N/A N N/A N Y Y Y
CER9.3P3 1010 Y 18 N N/A Y 18 SSIT Y Y Y Y Y
CER9.4P2 914 Y 18 N N/A N N/A N Y Y Y
CER9.4P3 1010 Y 18 N N/A Y 18 SSIT Y Y Y Y Y

TISA Avg CER10.0P3 1013 Y 18 N N/A N N/A N
10 CER10.0P4 1086 SSI&T 18 N N/A SSI&T 18 N Y Y Y

CER10.0P5 1075 Y 18 N N/A Y 18 SSIT Y Y Y  Y Y
GGEO 11 CER11.7P1 916 Y 18 N N/A Y 18 N Y

Regrid CER12.1P1 920 Y 16 N N/A Y 16 N Y
12 CER12.1P2 749 Y 16 N N/A Y 16 N Y
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Y Currently able to run in production

ia Executable exists on platform but PGE is inactive

N Not able to run in production

Y/D Current version in production operational, New version in development

Y/S Current version in production operational, New version in SSI&T 

Y/V Current version in production operational, New version in ValRx 

Devel PGE in development, still to be delivered for the first time to the platform.  

SSIT PGE delivered and in SSI&T (CM or SIT) testing prior to operational processing
ValRx PGE undergoing ValRx testing and approving phase

P6 AMI - IBM  P6
P7 AMI - IBM  P7
X86 AMI - IBM X86
 Y Scripts in production

n/a Not needed for this PGE
N Development not yet begun

SSIT or SSIT Delivered and in SSI&T (CM or SIT) testing prior to operational processing

Devel Development in progress for inclusion in next delivery

 7"New" 
Wrapper 
Scripts for AMI 
Status 

Table 1 Key:
1Status

2Prod. Platform
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Date Affected Section or PGE/Product ID Revision Made
7.3.1P3 Changed X86 status from "SSIT" to "Y"
7.3.1P4 Changed SCCR number to 1098
4.5-6.0P6 Changed SCCR number to 1100, Changed P6 and X86 statuses from "Y" to 

"SSIT"
8.1P2 Changed P6 status from "Y" to "SSIT"
9.0P8 New PGE added to list
9.0P6, 9.0P7 Changed SCCR number from 1050 to 1108
11.7P2 Deleted from list
1.4P1 Changed SCCR number from 756 to 1104, Changed P6 Status from "Y" to 

"N", and X86 Status from "Y" to "SSIT"
1.4P2 Changed SCCR number from 770 to 1105, Changed P6 Status from "Y" to 

"N", and X86 Status from "Y" to "SSIT"
8.1P2 Changed P6 status from "SSIT" to "Y"
9.2P3 Changed SCCR number to 1113, changed P6 and X86 status from "Y" to 

"SSIT"
1.4P1,2 Changed X86 status from "SSIT" to "Y"
4.5-6.0P6 Changed P6 and X86 statuses from "SSIT" to "Y"

3/16/2016 No Updates
1.4P3 Changed SCCR number from 1058 to 1110
7.3.1P4 Changed SCCR number from 1098 to 1121, Changed P6 status from "Y" to 

"SSIT"
8.1P2 Changed SCCR number from 1058 to 1122, Changed X86 status from "Y" to 

"SSIT"
4.5-6.1P6 Changed SCCR nummber to 1123
9.0P6/7/8 Changed P6 status from "Devel" to "SSIT" 
1.1P9 Added sCCR ID 1125
1.0P3, 1.2P1, 1.4P1 Changed P6 and X86 statuses from "Y" to "Y/D"
9.2P3 Changed P6 status from "SSIT" to "Y"

5/11/2016 No updates
7.3.1P4 Changed X86 status from "SSIT" to "Y"
8.1P2 Changed P6 status from "SSIT" to "Y"
4.5-6.0P6, 1P6 Changed CATALYST integration status from "Devel" to "Y"
9.2P3/3P3/4P3,  7.3.1P2/3/4,  7.21P2,  8.1P2,  10.0P5 Changed CATALYST integration status from "Devel" to "SSIT"

5/25/2016

Revisions:

3/30/2016

4/27/2016

4/13/2016

2/3/2016

1/6/2016

3/2/2016

1/20/2016
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