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June 22, 2016 - System Issues and Status 
Table 1:  PR Status for 06/22/16 

(Status as of 06/21/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

*** Baseline1-QC PRs – Standing  
NPP 1573-15 
NPP 1574-15 
NPP 1575-15 
NPP 1577-15 
SCCRs 1074, 
1052, 863, 
867 

NPP Baseline1-
QC 

Eph, Att 
BDS, IES 
PRES8 
ES8 

1.0P3  
1.1P8  
1.2P1  
2.2P1 

Standing Request 
10/1/2015 – 
12/31/2018 

Active 
 

 
 

Priority 2 

AM 1591-15 
AM 1594-15 
AM 1598-15  
SCCRs 1052, 
863, 867 

Terra 
 
 

Baseline1-
QC 

BDS, IES 
PRES8 
ES8 

1.1P8  
1.2P1  
2.2P1 

Standing Request 
10/1/2015 – 
12/31/2018 

Active 
 
 
Priority 2 

PM 1592-15 
PM 1593-15 
PM 1595-15 
PM 1599-15 
SCCRs 1052, 
863,867 

 Aqua 
(FM3, 
FM4) 

Baseline1-
QC 

BDS, IES  
 
PRES8 
ES8 

1.1P8  
 
1.2P1  
2.2P1 

Standing Request 
10/1/2015 – 
12/31/2018 

Active 
 
 
 
Priority 2 

NPP 86-16 
SCCR 1104 

NPP Baseline1-
QC 

BDSI 
 

1.4P1 Standing Request 
3/1/2016 – 
12/31/2018 

Active 
Priority 2 

AM 87-16 
SCCR 1104 

Terra 
 
 

Baseline1-
QC 

BDSI 
 

1.4P1  Standing Request 
3/1/2016 – 
12/31/2018 

Active 
Priority 2 

PM 88-16 
SCCR 1104 

 Aqua 
(FM3, 
FM4) 

Baseline1-
QC 

BDSI 1.4P1 Standing Request 
3/1/2016 – 
12/31/2018 
 
 
 

Active 
Priority 2 
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Table 1:  PR Status for 06/22/16 
(Status as of 06/21/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

*** Edition1-CV PRs – Standing  
NPP 1578-15   
NPP 1579-15 
NPP 1580-15 
NPP 1581-15 
NPP 1582-15 
SCCRs 1074, 
1052, 863, 
1082, 770  

NPP Edition1-
CV 

Eph, Att 
BDS, IES  
PRES8 
BDSI 
GAIN 

1.0P3 
1.1P8 
1.2P1 
1.4P1 
1.4P2 

Standing Request 
8/31/2015 – 
12/31/2018 

Active 
 
 
 
 
Priority 2 

NPP 1583-15 
NPP 1584-15  
NPP 1585-15 
NPP 1586-15 
SCCR 867 

NPP Edition1-
CV 

ERBE-like 2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing Request 
8/31/2015 – 
12/31/2018 
9/2015 – 11/2018 

Active 
 
 
 
Priority 2 

AM 1600-15 
AM 1603-15 
AM 1606-15 
AM 1609-15 
SCCRs 1052, 
863,1082,770 

Terra  
 

Edition1-
CV 

BDS, IES  
PRES8 
BDSI 
GAIN 

1.1P8 
1.2P1 
1.4P1 
1.4P2 
 

Standing request 
8/31/2015 – 
12/31/2018 

Active 
 
 
 
Priority 2 

AM 1612-15 
AM 1615-15 
AM 1618-15 
AM 1621-15 
SCCR 867 

Terra  
 

Edition1-
CV 

ERBE-like  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
8/31/2015 – 
12/31/2018 
9/2015 – 11/2018 

Active 
 

 
 

Priority 2 

PM  1601-15 
PM  1604-15 
PM  1607-15 
PM  1610-15 
SCCRs 1052, 
863,1082,770 

Aqua 
FM3  

Edition1-
CV 

BDS, IES  
PRES8 
BDSI 
GAIN 

1.1P8 
1.2P1 
1.4P1 
1.4P2 
 

Standing request 
8/31/2015 – 
12/31/2018 

Active 
 
 
 
Priority 2 

PM 1613-15 
PM 1616-15 
PM 1619-15 
PM 1622-15 
SCCR 867 

Aqua 
FM3  

Edition1-
CV 

ERBE-like  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
8/31/2015 – 
12/31/2018 
9/2015 – 11/2018 

Active 
 
 
Priority 2 
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Table 1:  PR Status for 06/22/16 
(Status as of 06/21/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

PM  1602-15 
PM  1605-15 
PM  1608-15 
PM  1611-15 
SCCRs 1052, 
863,1082,770 

Aqua 
FM4 

Ed1-CV-
NoSW 

BDS, IES  
PRES8 
BDSI 
GAIN 

1.1P8 
1.2P1 
1.4P1 
1.4P2 
 

Standing request 
8/31/2015 – 
12/31/2018 

Active 
 
 
 

Priority 2 

PM 1614-15 
PM 1617-15 
PM 1620-15 
PM 1623-15 
SCCR 867 

Aqua 
FM4 

Ed1-CV-
NoSW 

ERBE-like  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
8/31/2015 – 
12/31/2018 
9/2015 – 11/2018 

Active 
 
 
 
Priority 2 

NPP 89-16 
SCCR 1104 

NPP Edition1-
CV 

BDSI 
 

1.4P1 Standing Request 
2/1/2016 – 
12/31/2018 

Active 
Priority 2 

AM 90-16 
SCCR 1104 

Terra 
 
 

Edition1-
CV 

BDSI 
 

1.4P1  Standing Request 
2/1/2016 – 
12/31/2018 

Active 
Priority 2 

PM 91-16 
SCCR 1104 

Aqua 
FM3 

Edition1-
CV 

BDSI 1.4P1 Standing Request 
2/1/2016 – 
12/31/2018 

Active 
Priority 2 

PM 92-16 
SCCR 1104 

Aqua 
FM4 

Ed1-CV-
NoSW 

BDSI 1.4P1 Standing Request 
2/1/2016 – 
12/31/2018 

Active 
Priority 2 

NPP 93-16 
SCCR 1105 

NPP Edition1-
CV 

GAIN 1.4P2 Standing Request 
2/1/2016 – 
12/31/2018 

Active 
Priority 2 

AM 94-16 
SCCR 1105 

Terra 
 
 

Edition1-
CV 

GAIN 1.4P2 Standing Request 
2/1/2016 – 
12/31/2018 

Active 
Priority 2 

PM 95-16 
SCCR 1105 

Aqua 
FM3 

Edition1-
CV 

GAIN 1.4P2 Standing Request 
2/1/2016 – 
12/31/2018 

Active 
Priority 2 

PM 96-16 
SCCR 1105 

Aqua 
FM4 

Ed1-CV-
NoSW 

GAIN 1.4P2 Standing Request 
2/1/2016 – 
12/31/2018 

Active 
Priority 2 
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Table 1:  PR Status for 06/22/16 
(Status as of 06/21/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

AM 134-16 
PM 135-16 
AM 136-16 
PM 137-16 
AM 138-16 
PM 139-16 
AM 140-16 
PM 141-16 
SCCR 919 

Terra 
Aqua 

Edition1-
CV 

SSFi 
Clouds   

4.1-4.1P4/5 
 
4.1-4.2P2 
 
4.1-4.2P3 
 
4.1-4.3P2 

Standing Request 
2/29/16 - 12/31/18 
 
 
 
 
3/2016 – 12/2018 

Active 
 
 
 
 
 
 
Priority 2 

AM 142/145/ 
149-16, PM 
143/144/147/ 
148/150/151-
16 
SCCR 913 

FM1, 
FM2, 
FM3, 
FM4 

Edition1-CV SSF 4.5-6.1P2/3 
4.5-6.2P2 
4.5-6.4P1 

Standing Request 
2/29/16 - 12/31/18 
 
3/2016 – 12/2018 

Active 
 
 
 
Priority 2 

*** Snow and Ice Products PRs – Standing 
M 841-14 
SCCR 918 

CERES NSIDC-
CLASS 

EICE 
ESNOW 

4.1-4.0P2 Standing Request 
5/1/14 – 12/31/15 

Active 
Priority 2 

M 847-14  
SCCR 943 

CERES NSIDC-
AFWA-
Mesh16th 

ESNOW 
EICE 

4.1-4.0P3 Standing Request 
5/1/14 – 12/31/15 

Active 
Priority 2 

M 794-14 
SCCR 867 

CERES  NSIDC SNOW   2.1P1 Standing Request 
1/2015 – 2/2019 

Active 
Priority 2 

*** MOA/PMOA Products PRs – Standing  
M 1348-15 
SCCR 749 

CERES GMAO-
G541-Ed4 

MOA 12.1P2 Standing request 
4/2/15 thru 5/1/17 

Active 
Priority 2 

M 1101-14 
SCCR 1018 

CERES GMAO-
G541-Ed4 

PMOA 9.1P2 Standing Request 
8/1/2014 – 
12/31/2016 

Active 
 
Priority 2 

 

The PRs that follow are the Non-Standing PRs that can be processed 
 

*** Edition 3 Instrument & ERBElike PRs 
305/308-16 
SCCRs 1110, 
863 

Terra Edition3 BDS, IES 
PRES8 

1.4P3 
1.2P1 

1/1/16 – 3/31/16 Ready Final 
Priority 1 
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Table 1:  PR Status for 06/22/16 
(Status as of 06/21/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

306/309-16 
SCCRs 1110, 
863 

FM3 Edition3 BDS, IES 
PRES8 

1.4P3 
1.2P1 

1/1/16 – 3/31/16 Ready Final 
Priority 1 

307/310-16 
SCCRs 1110, 
863 

FM4 Ed3-NoSW BDS, IES 
PRES8 

1.4P3 
1.2P1 

1/1/16 – 3/31/16 Ready Final 
Priority 1 

311/312-16 
SCCR 983 

FM1 
FM2 

Edition3 SCCD 
SCCN 

2.4P1 1/15/16 – 3/15/16 Ready Final 
Priority 1 

313-16 
SCCR 983 

FM3 Edition3 SCCD 
SCCN 

2.4P1 1/15/16 – 3/15/16 Ready Final 
Priority 1 

314-16 
SCCR 983 

FM4 Ed3-NoSW SCCD 
SCCN 

2.4P1 1/15/16 – 3/15/16 Ready Final 
Priority 1 

315-16 
SCCR 867 

Terra Edition3 ES8 2.2P1 1/1/16 – 3/31/16 Ready Final 
Priority 1 

316-16 
SCCR 867 

FM3 Edition3 ES8 2.2P1 1/1/16 – 3/31/16 Ready Final 
Priority 1 

317-16 
SCCR 867 

FM4 Ed3-NoSW ES8 2.2P1 1/1/16 – 3/31/16 Ready Final 
Priority 1 

318-16 
SCCR 867 

Terra Edition3 CXDR 2.3P1 1/1/16 – 3/1/16 Ready Final 
Priority 2 

319-16 
SCCR 867 

Aqua Edition3 CXDR 2.3P1 1/1/16 – 3/1/16 Ready Final 
Priority 2 

320-16 
SCCR 867 

Terra Edition3 CXDR 2.3P2 11/30/15 – 1/31/16 Ready Final 
Priority 2 

321-16 
SCCR 867 

Aqua Edition3 CXDR 2.3P2 11/30/15 – 1/31/16 Ready Final 
Priority 2 

322-16 
SCCR 867 

Terra Edition3 ES4, ES9 3.1P1 12/2015 – 2/2016 Ready Final 
Priority 2 

323-16 
SCCR 867 

Aqua Edition3 ES4, ES9 3.1P1 12/2015 – 2/2016 Ready Final 
Priority 2 

324-16 
SCCR 867 

Terra+ 
Aqua 

Edition3 ES4, ES9 3.2P1 12/2015 – 2/2016 Ready Final 
Priority 2 
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Table 1:  PR Status for 06/22/16 
(Status as of 06/21/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

       

*** Edition 4 Instrument & ERBElike PRs 
       

*** Edition 1 NPP Instrument and ERBE-like PRs  
       

*** Edition 3 SSF & SSF1deg-Hour (SSF, SFC & SAH) 
325-16 
327-16 
329-16 
SCCRs 984, 
939 

FM1 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

1/1/16 – 3/1/16 
 

1/2016 – 2/2016 

Pending SS Review 
Ready Final 
Priority 1 

326-16 
328-16 
330-16 
SCCRs 984, 
939 

FM3 Edition3A SSF 4.5-6.5P5 
4.5-6.2P4 
4.5-6.4P1 

1/1/16 – 3/1/16 
 

1/2016 – 2/2016 

Pending SS Review 
Ready Final 
Priority 1 

331-16 
SCCR 917 

FM1 Edition3A SAH 5.0P2 1/2016 – 2/2016 Ready Final 
Priority 1 

332-16 
SCCR 917 

FM3 Edition3A SAH 5.0P2 1/2016 – 2/2016 Ready Final 
Priority 1 

333-16 
SCCR 914 

Terra Edition3A SFC-HR 9.2P2 1/1/16 – 3/1/16 Pending SS Review 
Priority 1 

334-16 
SCCR 914 

Aqua Edition3A SFC-HR 9.2P2 1/1/16 – 3/1/16 Pending SS Review 
Priority 1 

335-16 
SCCR 914 

Terra Edition3A SFCB 9.3P2 12/2015 – 2/2016 Pending SS Review 
Priority 1 

336-16 
SCCR 914 

Aqua Edition3A SFCB 9.3P2 12/2015 – 2/2016 Pending SS Review 
Priority 1 

337-16 
SCCR 914 

Terra Edition3A SFC 9.4P2 12/2015 – 2/2016 Pending SS Review 
Priority 1 
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Table 1:  PR Status for 06/22/16 
(Status as of 06/21/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

338-16 
SCCR 914 

Aqua Edition3A SFC 9.4P2 12/2015 – 2/2016 Pending SS Review 
Priority 1 

*** Edition 3 TSI --> SYNI --> SYN1deg   
       

*** Edition 3 SSF1deg   
339-16 
SCCR 1086 

Terra Edition3A SSF1deg-
Month 

10.0P4 12/2015 – 2/2016 Pending SS Review 
Priority 1 

340-16 
SCCR 1086 

Aqua Edition3A SSF1deg-
Month 

10.0P4 12/2015 – 2/2016 Pending SS Review 
Priority 1 

**** Beta2-Ed4 SSFi --> SSF, Edition4 SSF 
292-16 
SCCR 1075 

Terra 
 

Edition4A SSF1deg-
month 

10.0P5 1/2015 – 11/2015 Pending SIT Review 
Priority 2 

293-16 
SCCR 1075 

Aqua Edition4A SSF1deg-
month 

10.0P5 1/2015 – 11/2015 Pending SIT Review 
Priority 2 

*** Edition 4A PMOA, TSI --> SYNI --> SYN1deg   
240-16 
SCCR 1089 

Terra+ 
Aqua 

Edition4A SYNI 7.2.1P2 1/2012 – 12/2014 Active 

Priority 2 

241-16 
SCCR 1097 

Terra+ 
Aqua 

Edition4A SYN1deg 8.1P2 1/2012 – 12/2014 Active 
Priority 2 

296-16 
SCCR 1024 

Aqua Edition4A TSI 7.3.1P2 7/2002 – 6/2005 Active 

Priority 2 

297-16 
SCCR 1098 

Terra 
+Aqua 

Edition4A TSI 7.3.1P3 7/2002 – 9/2004 Active 

Priority 2 

298-16 
SCCR 1098 

Terra 
+Aqua 

Edition4A TSI 7.3.1P4 7/2002 – 9/2004 Active 

Priority 2 

299-16 
SCCR 1089 

Terra+ 
Aqua 

Edition4A SYNI 7.2.1P2 7/2002 – 9/2004 Active 

Priority 2 
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Table 1:  PR Status for 06/22/16 
(Status as of 06/21/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

300-16 
SCCR 1097 

Terra+ 
Aqua 

Edition4A SYN1deg 8.1P2 7/2002 – 9/2004 Active 

Priority 2 

301-16 
SCCR 1098 

Terra 
+Aqua 

Edition4A TSI 7.3.1P3 10/2004 – 6/2005 Pending SS Review 

Priority 2 

302-16 
SCCR 1098 

Terra 
+Aqua 

Edition4A TSI 7.3.1P4 10/2004 – 6/2005 Pending SS Review 

Priority 2 

303-16 
SCCR 1089 

Terra+ 
Aqua 

Edition4A SYNI 7.2.1P2 10/2004 – 6/2005 Ready Final 

Priority 2 

304-16 
SCCR 1097 

Terra+ 
Aqua 

Edition4A SYN1deg 8.1P2 10/2004 – 6/2005 Pending SS Review 

Priority 2 

*** Edition 1 NPP Clouds, Inversion, and TISA PRs 
123-16 to 
126-16 
SCCRs 1100, 
1064, 814 

FM5 Edition1A SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

10/2015 – 12/2015 
10/1/15 – 12/31/15 
10/1/15 – 12/31/15 
10/2015 – 12/2015 
 

Complete 
 
Ready Final 
Priority 2 

1767-15 to 
1770-15 
SCCRs 1001, 
1064, 814 

FM5 Edition1A SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

4/2014 – 9/2015 
4/1/14 – 9/30/15 
4/1/14 – 9/30/15 
4/2014 – 9/2015 
 

Complete (1767/1768 
only) 
Ready Final, Priority 2 

*** ISCCP-D2like Stream (all the ISCCP-D2like products) 
1733-15 
SCCR 914 

GEO-
MODIS-
DAY 

Edition3A ISCCP-
D2like-Mrg 

9.0P3 6/2015 – 7/2015 Input Data 
Priority 2 

 

**** ValRx PRs for newly delivered PGEs   
1002-14 
SCCR 1028 

FM1, 
FM2 

ValR1028 SAH 5.0P3 7/2004 ValRx Review 
Priority 2 

1003-14 
SCCR 1028 

FM3, 
FM4 

ValR1028 SAH 5.0P3 7/2004 ValRx Review 
Priority 2 
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Table 1:  PR Status for 06/22/16 
(Status as of 06/21/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1004-14 
SCCR 1041 

FM1 
FM2 

ValR1041-P6 IES, BDS 1.1P8  6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1005-14 
SCCR 1041 

FM3 ValR1041-P6 IES, BDS 1.1P8  6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1006-14 
SCCR 1041 

FM4 ValR1041-P6 IES, BDS 1.1P8 6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1007-14 
SCCR 1041 

FM5 ValR1041-P6 IES, BDS 1.1P8  6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1008-14 
SCCR 1041 

FM1 
FM2 

ValR1041-
X86 

IES, BDS 1.1P8  6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1009-14 
SCCR 1041 

FM3 ValR1041-
X86 

IES, BDS 1.1P8 6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1010-14 
SCCR 1041 

FM4 ValR1041-
X86 

IES, BDS 1.1P8 6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1011-14 
SCCR 1041 

FM5 ValR1041-
X86 

IES, BDS 1.1P8 6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1150-15 
1152-15 
1154-15 
1156-15 
SCCR 919 

Terra ValR1-P6 SSFi 4.1-4.1P4 
4.1-4.2P2 
4.1-4.2P3 
4.1-4.3P2 

4/13 On Hold - 
Preproduction - 
ValRx Review 
 
Priority Level 2 

1151-15 
1153-15 
1155-15 
1157-15 
SCCR 919 

Aqua ValR1-P6 SSFi 4.1-4.1P5 
4.1-4.2P2 
4.1-4.2P3 
4.1-4.3P2 

4/13 On Hold - 
Preproduction - 
ValRx Review 
 
Priority Level 2 

290-13 thru 
292-13 
SCCR 913 

Terra ValR1-P6 SSF 4.5-6.1P2 
4.5-6.2P2 
4.5-6.4P1 

4/13 On Hold - Preprod - 
ValRx Review 
Priority Level 2 

293-13 thru 
295-13 
SCCR 913 

Aqua ValR1-P6 SSF 4.5-6.1P3 
4.5-6.2P2 
4.5-6.4P1 

4/13 On Hold - Preprod - 
ValRx Review 
Priority Level 2 
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Table 1:  PR Status for 06/22/16 
(Status as of 06/21/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

296-13 
297-13  
298-13 
SCCR 913 

Terra ValR1-X86 SSF 4.5-6.1P2 
4.5-6.2P2 
4.5-6.4P1 

4/13 On Hold - Preprod - 
ValRx Review 
 
Priority Level 2 

299-13 thru 
301-13 
SCCR 913 

Aqua ValR1-X86 SSF 4.5-6.1P3 
4.5-6.2P2 
4.5-6.4P1 

4/13 On Hold - Preprod - 
ValRx Review 
Priority Level 2 

1799-15 
SCCR 1024 

Aqua ValR1-X86 TSI 7.3.1P2 10/2009 Ready Final 

Priority 2 

1797-15 
SCCR 1025 

Terra+ 
Aqua 

ValR1-X86 SYN1deg 8.1P2 7/2008 Active 

Priority 2 

1798-15 
SCCR 1025 

Terra+ 
Aqua 

ValR1-X86 SYN1deg 8.1P2 5/2009 Active 

Priority 2 

1803-15 
SCCR 1025 

Terra+ 
Aqua 

ValR1-X86 SYN1deg 8.1P2 10/2009 Review Complete 

Priority 2 

1810-15 
1811-15 
SCCRs 1100  

NPP ValR-P6 
ValR-X86 

SSF 4.5-6.0P6  07/2013 Complete, Ready 
Final 
Priority 2 

1812-15 
1813-15 
SCCRs 1100  

Terra ValR-P6 
ValR-X86 

SSF 4.5-6.0P6  04/2013 Ready Final 

Priority 2 

1814-15 
1815-15 
SCCRs 1100  

Aqua ValR-P6 
ValR-X86 

SSF 4.5-6.0P6  04/2013 Ready Final 
Priority 2 

1816-15, 
1817-15, 
1818-15, 
1819-15 
SCCR 947 

FM1, 
FM2 

 ValR-CAT SSFi 4.1-4.1P6 
4.1-4.2P5 
4.1-4.2P4 
4.1-4.3P3 

12/1/14 – 12/31/14 
12/2014 

Active 

  
Priority 2 
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Table 1:  PR Status for 06/22/16 
(Status as of 06/21/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1820-15, 
1821-15, 
1822-15 
SCCR 814 

FM1, 
FM2 

ValR-CAT SSF 4.5-6.1P4 
4.5-6.2P3 
4.5-6.4P2 

12/2014  Active 
 
Priority 2 

5-16 
SCCR 1097 

Terra+ 
Aqua 

ValR1-X86 SYN1deg 8.1P2 7/2008 Review Complete 

Priority 2 

26-16 
27-16 
SCCRs 1104, 
1105  

NPP Edition1-
CV 

BDSI 
GAIN 

1.4P1 
1.4P2 

7/1/2015 – 
7/31/2015 

Review Complete 
 

Priority 2 

79-16 
80-16 
81-16 
82-16 
83-16 
84-16 
85-16 
SCCR 1110 

NPP 
Terra 
FM3 
FM4 
Terra 
FM3 
FM4 

ValR-Ed1 
ValR-Ed3 
 
 
ValR-Ed4 

BDS, IES 1.4P3 6/1/15 – 6/2/15 On Hold – Pre 
Production - ValRx 
Review 
 
 
 Priority 2 

101-16 
103-16 
105-16 
SCCR 913 

Terra ValR1-P6 SSF 4.5-6.1P2 
4.5-6.2P2 
4.5-6.4P1 

10/14 Review Complete 
Priority Level 2 

102-16 
104-16 
106-16 
SCCR 913 

Aqua ValR1-P6 SSF 4.5-6.1P3 
4.5-6.2P2 
4.5-6.4P1 

10/14 Review Complete 
Priority Level 2 

107-16 
109-16 
111-16 
SCCRs 984, 
939 

FM1 ValR1-P6 SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

10/1/14 – 10/31/14 
 
10/2014 

Review Complete 
 
Priority 2 

108-16 
110-16 
112-16 
SCCRs 984, 
939 

FM3 ValR1-P6 SSF 4.5-6.5P5 
4.5-6.2P4 
4.5-6.4P1 

10/1/14 – 10/31/14 
 
10/2014 

Review Complete 
 
Priority 2 
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Table 1:  PR Status for 06/22/16 
(Status as of 06/21/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

224-16 
SCCR 1121 

Terra 
+Aqua 

ValR1-X86 TSI 7.3.1P4 10/2009 Ready Final 

Priority 2 

225-16 
SCCR 1121 

Terra 
+Aqua 

ValR1-X86 TSI 7.3.1P4 02/2010 Ready Final 

Priority 2 

226-16 
SCCR 1122 

Terra+ 
Aqua 

ValR1-X86 SYN1deg 8.1P2 10/2009 Pending SIT Review 
Priority 2 

227-16 
SCCR 1122 

Terra+ 
Aqua 

ValR1-X86 SYN1deg 8.1P2 02/2010 Ready Final 
Priority 2 

268/272/276-
16 
SCCR 1108 

GEO-
MODIS 

ValR-Spring CldTypHist 9.0P6 
9.0P7 
9.0P8 

04/2008 Review Complete 
Priority 2 
Pending SIT Review  

269/273/277-
16 
SCCR 1108 

GEO-
MODIS 

ValR-
Summer 

CldTypHist 9.0P6 
9.0P7 
9.0P8 

07/2008 Review Complete 
Priority 2 
Pending SIT Review 

270/274/278-
16 
SCCR 1108 

GEO-
MODIS 

ValR-Fall CldTypHist 9.0P6 
9.0P7 
9.0P8 

10/2008 Review Complete 
Priority 2 
Pending SIT Review 

271/275/279-
16 
SCCR 1108 

GEO-
MODIS 

ValR-Winter CldTypHist 9.0P6 
9.0P7 
9.0P8 

01/2010 Review Complete 
Priority 2 
Pending SIT Review 

**** The PRs are for PGEs that have not completed pre-op testing and been 
promoted to the production environment 
       

**** The PRs that follow are for PGEs that are pending delivery or other future 
event.    
       

**** The PRs that follow have completed processing  
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Table 1:  PR Status for 06/22/16 
(Status as of 06/21/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

546-14  
549-14 
551-14 
SCCR 867 

FM1 
FM2 

Edition3 ES8 2.2P1 
2.3P1 
2.3P2 

7/1/2013 – 
10/31/2013 

Pending Op Review 

710-14 
711-14  
SCCR 979 

FM5 ValR979-Ed1 BDS, IES 1.4P3 02/2012, 
12/2013 

Review Complete 
Should be Complete 

116-13 
117-13 
SCCR 814 

FM3+ 
FM4 

ValR2-
Beta2Ed4 

SSF 4.5-6.1P5 7/1/06 – 7/31/06 
1/1/07 – 1/31/07 

Ready Final 
 
Need to be closed 

1023-14 
SCCR 867 

FM1 Edition4 CXDR 2.3P2 2/1/11 – 10/31/13 Review Complete 

Priority 2 
Needs to be closed 

995-14 
996-14 
SCCR 814 

FM3, 
FM4 

Edition4A SSF 4.5-6.2P3 
4.5-6.4P2 
 

6/30/02 – 3/30/05 
7/2002 – 3/2005 
 

Ready Final 
Complete 

744-14 
SCCR 1016 

Terra ValR1016 SSF1deg-
month 

10.0P4 12/2013 Review Complete 
Should be Complete 

745-14 
SCCR 1016 

Aqua ValR1016 SSF1deg-
month 

10.0P4 12/2013 Review Complete 
Should be Complete 

746-14 
747-14 
SCCR 1016 

Terra+ 
Aqua 

ValR1016 TSI 10.0P3 
7.3.1P1 

12/2013 Ready Final 
Review Complete 
Should be Complete 

750-14 
SCCR 801 

Terra+ 
Aqua 

ValR1016 SYN1deg 8.1P1 12/2013 Review Complete 
Should be Complete 

987-14 
SCCR 947 

Terra ValR1040-
Ed4 

SSFi 4.1-4.1P6 7/1/2007 Pending SS Review 

Should be complete 

  

988-14 
SCCR 947 

Aqua ValR1040-
Ed4 

SSFi 4.1-4.1P6 7/1/2007 Pending SS Review 

Should be complete 
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Table 1:  PR Status for 06/22/16 
(Status as of 06/21/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

852-14 
853-14 
854-14 
855-14 
SCCRs 1001, 
974, 814 

FM5 ValR-NPP-
P6 

SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

1/1/13 – 1/31/13 Complete 
 
Ready Final 
  
Should be Complete 

858-14 
859-14 
860-14 
861-14 
SCCRs 1001, 
974, 814 

FM5 ValR-NPP-P6 SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

4/1/13 – 4/30/13 Complete  
  
Ready Final 

Should be Complete 

868-14 
869-14 
870-14 
871-14 
SCCRs 1001, 
974, 814 

FM5 ValR-NPP-P6 SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

7/1/13 – 7/31/13 Complete 

Ready Final, 
Should be Complete 

862-14 
863-14 
SCCRs 1001, 
974  

FM5 ValR-NPP-
X86 

SSF 4.5-6.0P6 
4.5-6.1P7 
  

4/1/13 – 4/30/13 Active 
Complete 

638-14 thru 
641-14 
SCCR 947 

FM1, 
FM2 

Beta2-Ed4 SSFi 4.1-4.1P6 
4.1-4.2P4 
4.1-4.2P5 
4.1-4.3P3 

6/2005 – 12/2009 All Active, should be 
complete 
Priority 2 

618-14 thru 
620-14 
SCCR 814 

FM1, 
FM2 

Beta2-Ed4 SSF 4.5-6.1P4 
4.5-6.2P3 
4.5-6.4P2 

6/2005 – 12/2009 All Active, should be 
complete 
Priority 2 

617-14 
628-14 thru 
630-14 
SCCR 947 

FM3, 
FM4 

Beta2-Ed4   SSFi 4.1-4.1P6 
4.1-4.2P4 
4.1-4.2P5 
4.1-4.3P3 

4/2005 – 12/2009 All Active, should 
be complete 
 
Priority 2 
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Table 1:  PR Status for 06/22/16 
(Status as of 06/21/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

621-14 
623-14 
625-14 
SCCR 814 

FM3 Beta2-Ed4  SSF 4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

4/2005 – 12/2009 All Active, should be 
complete 
Priority 2 

624-14,  
627-14,  
626-14 
SCCR 814 

FM4 Beta2-Ed4-
NoSW 

SSF 4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

4/2005 – 12/2009 All Active, should be 
complete 
Priority 2 

1743-15, 
1747-15, 
1750-15 
SCCR 814 

FM1, 
FM2 

Beta2-Ed4 SSF 4.5-6.1P4 
4.5-6.2P3 
4.5-6.4P2 

1/2014 – 12/2014 Complete 
Active  
completed Dec ‘15 
Priority 2 

1744-15, 
1748-15, 
1751-15 
SCCR 814 

FM3 Beta2-Ed4  SSF 4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

1/2014 – 12/2014 Complete 
Active, Priority 2 
completed Dec ‘15 

1745-15, 
1749-15, 
1752-15 
SCCR 814 

FM4 Beta2-Ed4-
NoSW 

SSF 4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

1/2014 – 12/2014 Active, Priority 2 
completed Dec ‘15 
Complete 

1806-15 
SCCR 1099 

FM3 Edition4A SAH 5.0P3 4/2005 – 12/2007 Review Complete,  
completed Jan 4 ‘16 
Priority 2 

1246-15 
1248-15 
1250-15 
SCCRs 973, 
814 

FM1 
FM2 

Edition4A SSF 4.5-6.1P6 
4.5-6.2P3 
4.5-6.4P2 
 

6/1/2005-
12/31/2009 

Complete 
Ready Final 
Complete 
Priority 2 

1247-15 
1249-15 
1251-15 
SCCRs 973, 
814 

FM3 Edition4A SSF 4.5-6.1P6 
4.5-6.2P3 
4.5-6.4P2 
 

3/31/2005-
12/31/2009 

Complete 
Ready Final 
all should be complete 
Priority 2 

1532-15 
SCCR 867 

FM1 Edition3 CXDR 2.3P1 1/2015 – 3/2015 Review Complete 
Completed July 2 

1535-15 
SCCR 867 

FM3 Edition3 CXDR 2.3P2 11/2014 – 1/2015 Review Complete 
Completed July 2 
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Table 1:  PR Status for 06/22/16 
(Status as of 06/21/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1482-15 
1483-15 
1484-15 
1485-15 
1486-15 
1487-15 
1488-15 
SCCR 1058 

NPP 
Terra 
FM3 
FM4 
Terra 
FM3 
FM4 

ValR-Ed1 
ValR-Ed3 
 
 
ValR-Ed4 

BDS, IES 1.4P3 4/1/12 – 4/7/12 
12/01/14 – 
12/07/12 

Ready Final 
Review Complete 
Completed 6/24/15 
 
 
Priority 2 

1568-15 
SCCR 1025 

Terra+ 
Aqua 

ValR1-X86 SYN1deg 8.1P2 10/2002 Review Complete 
Priority 2, ran 
7/13/15 

1587-15 
1588-15 
1589-15 
1590-15 
SCCR 1052 

Terra 
FM3 
FM4 
FM5 

ValR1052 BDS, IES 1.1P8  
 

6/12/2015 Review Complete 
Run & validated on 
9/17/15 
Priority 2 

1671-15 
SCCR 1086 

Terra ValR1-P6 SSF1deg-
month 

10.0P4 3/2001 Active,  
Priority 2 

1672-15 
SCCR 1086 

Terra ValR1-X86 SSF1deg-
month 

10.0P4 3/2001 Active,  
Priority 2 

1673-15 
SCCR 1086 

Aqua ValR1-P6 SSF1deg-
month 

10.0P4 3/2005 Active,  
Priority 2 

1674-15 
SCCR 1086 

Aqua ValR1-X86 SSF1deg-
month 

10.0P4 3/2005 Active,  
Priority 2 

NPP 781-14  
SCCR 911  

NPP Edition1-
CV 

BDS, IES 1.0P2 Standing Request 
6/30/2014 – 
12/31/2018 

Active, Priority 2 

1396-15 
SCCR 1047 

FM5 Edition1A SSFi 4.1-4.1P7 
 

1/1/13 – 3/31/14 P6 PR Rejected by 
SS, replaced w/ 1448-
15 

1371-15 to 
1374-15 
SCCRs 1001, 
1064, 814 

FM5 Edition1A SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

1/1/12 – 3/31/14 
1/27/12 – 3/31/14 
1/27/12 – 3/31/14 
1/1/12 – 3/31/14 
 

Complete 
(1371/1372) 

Ready Final, Priority 
2, Completed 
10/29/15 
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Table 1:  PR Status for 06/22/16 
(Status as of 06/21/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1466-15 
SCCR 1024 

Aqua Edition4A TSI 7.3.1P2 1/2005 – 12/2010, 
comment to start 08 

Active (completed via 
62-16), Priority 2 

1467-15 
SCCR 1024 

Terra 
+Aqua 

Edition4A TSI 7.3.1P3 1/2005 – 12/2010, 
comment to start 08 

Active (completed via 
63-16), Priority 2 

1489-15 
SCCR 1089 

Terra+ 
Aqua 

Edition4A SYNI 7.2.1P2 1/2008 – 12/2010 Active (replaced by 
65-16), Priority 2 

       

1753-15 
1754-15 
1755-15 
SCCR 1010 

NPP-
VIIRS 

Edition1A SSF-1deg 9.2P3 
9.3P3 
9.4P3 

1/31/12 – 3/31/14 
2/2012 – 2/2014 

Cancelled during Prod 

Complete 

294-16 
295-16 
SCCR 1010 

NPP-
VIIRS 

Edition1A SSF-1deg 9.3P3 
9.4P3 

2/2012 – 3/2012 Complete 

267-16 
SCCR 1075 

NPP-
VIIRS 

Edition1A SSF1deg-
month 

10.0P5 2/2012 – 11/2015 Complete 

NPP 1069-14 
NPP 1073-14 
NPP 1077-14 
NPP 1083-14 
SCCRs 1041, 
863, 756  

NPP Edition1-CV BDS, IES 1.1P8 
1.2P1 
1.4P1 
1.4P2 

Standing Request 
6/30/2014 – 
12/31/2018 

Complete 

 

 

 

 

 

NPP 1087-14 
NPP 1091-14  
NPP 1095-14 
NPP 1099-14 
SCCR 867 

NPP Edition1-CV ERBE-like 2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing Request 
6/30/2014 – 
12/31/2018 

Complete 
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Table 1:  PR Status for 06/22/16 
(Status as of 06/21/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

AM 1066-14 
AM 1070-14 
AM 1074-14 
AM  1080-14 
SCCRs 1041, 
863, 756, 770 

Terra  
 

Edition1-CV BDS  1.1P8 
1.2P1 
1.4P1 
1.4P2 
 

Standing request 
9/30/2014 – 
12/31/2018 

Complete 

 

 

  

 

AM 1084-14 
AM 1088-14 
AM 1092-14 
AM 1096-14 
SCCR 867 

Terra  
 

Edition1-CV ERBE-like  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
9/30/2014 – 
12/31/2018 

Complete 

PM  1067-14 
PM  1071-14 
PM  1075-14 
PM  1081-14 
SCCRs 1041, 
863, 756, 770 

Aqua 
FM3  

Edition1-CV BDS  1.1P8 
1.2P1 
1.4P1 
1.4P2 
 

Standing request 
9/30/2014 – 
12/31/2018 

Complete 
 

 

 

PM 1085-14 
PM 1089-14 
PM 1093-14 
PM 1097-14 
SCCR 867 

Aqua 
FM3  

Edition1-CV ERBE-like  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
9/30/2014 – 
12/31/2018 

Complete 

PM  1068-14 
PM  1072-14 
PM  1076-14 
PM  1082-14 
SCCRs 1041, 
863, 756, 770 

Aqua 
FM4 

Ed1-CV-
NoSW 

BDS  1.1P8 
1.2P1 
1.4P1 
1.4P2 
 

Standing request 
9/30/2014 – 
12/31/2018 

Complete 
 

 

 

PM 1086-14 
PM 1090-14 
PM 1094-14 
PM 1098-14 
SCCR 867 

Aqua 
FM4 

Ed1-CV-
NoSW 

ERBE-like  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
9/30/2014 – 
12/31/2018 

Complete 
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Table 1:  PR Status for 06/22/16 
(Status as of 06/21/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

  NPP 1576-15 
SCCR 1082 

NPP Baseline1-QC BDSI 
 

1.4P1  
 

Standing Request 
10/1/2015 – 
12/31/2018 

Complete 

  AM 1596-15 
  SCCR 1082 

Terra 
 
 

Baseline1-QC BDSI 
 

1.4P1  
 

Standing Request 
10/1/2015 – 
12/31/2018 

Complete 

PM 1597-15 
SCCR 1082 

 Aqua 
(FM3, 
FM4) 

Baseline1-QC BDSI 
 

1.4P1  Standing Request 
10/1/2015 – 
12/31/2018 

Complete 

AM 1741-15 
SCCR 919 

Terra 
 

Edition1-CV SSFi 
Clouds   

4.1-4.1P4 
 

Standing Request 
9/1/15 - 12/31/18 

Complete 

1789-15 
SCCR 1024 

Aqua ValR1-X86 TSI 7.3.1P2 7/2008 Complete 

281-16 
SCCR 1024 

Aqua CAT-1068-
SANITYchck 

TSI 7.3.1P2 1/2012 Complete 

282-16 
SCCR 1098 

Terra 
+Aqua 

CAT-1068-
SANITYchck 

TSI 7.3.1P3 1/2012 Complete 

283-16 
SCCR 1098 

Terra 
+Aqua 

CAT-1068-
SANITYchck 

TSI 7.3.1P4 1/2012 Complete 

284-16 
SCCR 1089 

Terra+ 
Aqua 

CAT-1068-
SANITYchck 

SYNI 7.2.1P2 1/2012 Complete 

285-16 
SCCR 1097 

Terra+ 
Aqua 

CAT-1068-
SANITYchck 

SYN1deg 8.1P2 1/2012 Complete 

286-16 
288-16 
290-16 
SCCR 1113, 
1010 

Terra-
MODIS 

Edition4A SSF-1deg 9.2P3 
9.3P3 
9.4P3 

12/31/14 – 12/1/15 
1/2015 – 11/2015 

Complete 

287-16 
289-16 
291-16 
SCCR 1113, 
1010 

Aqua-
MODIS 

Edition4A SSF-1deg 9.2P3 
9.3P3 
9.4P3 

12/31/14 – 12/1/15 
1/2015 – 11/2015 

Complete 

254-16 
SCCR 1099 

FM1, 
FM2 

Edition4A SAH 5.0P3 1/2015 – 12/2015 Complete 
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Table 1:  PR Status for 06/22/16 
(Status as of 06/21/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

255-16 
SCCR 1099 

FM3 Edition4A SAH 5.0P3 1/2015 – 12/2015 Complete 

229-16 
231-16, 233-
16, 235-16 
SCCR 947 

FM1, 
FM2 

Beta2-Ed4 SSFi 4.1-4.1P6 
4.1-4.2P5 
4.1-4.2P4 
4.1-4.3P3 

1/1/15 – 12/31/15 
1/2015 – 12/2015 

Ready Final 
Complete 

242/245/248/
251-16 
SCCRs 1100, 
1123, 814 

FM1, 
FM2 

Edition4A SSF 4.5-6.0P6 
4.5-6.1P6 
4.5-6.2P3 
4.5-6.4P2 

1/2015 – 12/2015 
1/1/15 – 12/31/15 

 
 

Complete 

230-16, 232-
16, 234-16, 
236-16 
SCCR 947 

FM3, 
FM4 

Beta2-Ed4 SSFi 4.1-4.1P6 
4.1-4.2P5 
4.1-4.2P4 
4.1-4.3P3 

1/1/15 – 12/31/15 
1/2015 – 12/2015 

Complete 

243-16 
246/280-16 
249/250-16 
252/253-16 
SCCRs 1100, 
1123, 814 

FM3 
FM3,FM4 

Edition4A 
Edition4A, 

Ed4A-NoSW 

SSF 4.5-6.0P6 
4.5-6.1P6 
4.5-6.2P3 
4.5-6.4P2 

1/2015 – 12/2015 
1/1/15 – 12/31/15 

 
 

Complete 
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Table 2.  June 22, 2016 - System Issues and Status 

Activity Lead Status 

SEC Miller • No updates.  (Miller - Walter.F.Miller@nasa.gov) 
CM/Docu-
mentation 

Ayers 
(Saunders) 

• See Table 3 for SCCR activity since the last DMT meeting.  SCCRs 
that need to be reviewed follow Table 3.  (Ayers - 
Tammy.O.Ayers@nasa.gov) 

• SCCR 1137 – Tested this logging database patch in the CM testing 
environment and released it to the SIT Team.  (Keyes - 
Dennis.F.Keyes@nasa.gov) 

• SCCR 1136 – Tested this CATALYST server update in the CM testing 
environment and released it to the SIT Team.  (Ayers) 

• SCCR 1108 – Formatted the updated TISA Gridding Operator’s 
Manual, posted it on the Web, and notified the SIT Team of its 
availability.  (Saunders - Joanne.H.Saunders@nasa.gov) 

• SCCR 1108 – Tested the updated PCF module for PGE CER9.0P6 and 
released the script to the SIT Team.  (Keyes) 

AMI Job 
Submission 
Scripts 
(AJSS) 

Ayers 
(Hillyer) 

• Providing scripting support as requested.  (Grepiotis - 
Arthur.T.Grepiotis@nasa.gov) 

mailto:Walter.F.Miller@nasa.gov
mailto:Tammy.O.Ayers@nasa.gov
mailto:Dennis.F.Keyes@nasa.gov
mailto:Joanne.H.Saunders@nasa.gov
mailto:Arthur.T.Grepiotis@nasa.gov
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Table 3.  SCCR Activity June 6 at 6:30 p.m. – June 21 at 12:00 p.m. 
 

SCCR S U A C D SS Page 
No. Comments 

1124      Instrument   

1125      Instrument   

1129      Instrument   

1130      Instrument   

1132      Instrument   

1133      CERESlib   

1134   X   TISA 
Averaging   

1135      TISA 
Averaging   

1137 X  X X  CATALYST 23 Approved by Jonathan Gleason via 
email. 

1138 X  X   Instrument 24 Approved by Jonathan Gleason via 
email. 

1139 X     PR Database 25  

1140 X     PR Database 26  

1141 X     PR Database 27  

1142 X X    GGEO 28  

1143 X     ERBE-like 30  

1144 X     ERBE-like 31  

1145 X     ERBE-like 32  

1146 X     CATALYST 33  
 

S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  CATALYST    SCCR Date & TIME: 2016-06-09 16:03:35    SCCR No.: 1137 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Adding recently delivered GGEO products to CATALYST log database. 
 
Reason for Change (non-Science): 
Required for running Edition4A PGEs CER7.3.1P3 and CER7.3.1P4 in CATALYST between July 
2002 and June 2005. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
N/A 
 
Estimated Time to Complete Change     : 1 day 
Planned Delivery Date                 : 6/10/2016 
List Affected Subsystems and PGE Names: N/A 
 
Originator: HILLYER, THOMAS N.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  Instrument    SCCR Date & TIME: 2016-06-13 10:42:15    SCCR No.: 1138 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
Reqt. #1-93:  Deliver updated Edition3 gains for Terra/Aqua for January thru March 2016. 
 
Reason for Change (Science): 
Reqt. #1-93:  Updated Edition3 gains for Terra/Aqua from January thru March 2016, have been 
validated and are being delivered to extend the Edition3 data record.  After the delivery has been 
promoted, Edition3 can be processed for January 1, 2016 thru March 31, 2016. 
 
Description of Change (non-Science): 
N/A 
 
Reason for Change (non-Science): 
N/A 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
Instrument 
 
Estimated Time to Complete Change     : 1 week 
Planned Delivery Date                 : 06/20/2016 
List Affected Subsystems and PGE Names: Instrument CER1.4P3 
 
Originator: COOPER, DENISE L.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  PR_Database    SCCR Date & TIME: 2016-06-14 10:57:02    SCCR No.: 1139 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
[JIRA CER 279] Update PRDB with new PS and SS for updates to PGE 
1.0P3 for J01-FM6 processing, as per Instrument SCCR 1124 
 
Reason for Change (non-Science): 
Needed for J01-FM6 processing 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
PRDB 
 
Estimated Time to Complete Change     : 1 week 
Planned Delivery Date                 : Coincide with Delvery of SCCR 1024 
List Affected Subsystems and PGE Names: 1.0P3 
 
Originator: COLEMAN, LISA H.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  PR_Database    SCCR Date & TIME: 2016-06-14 11:03:39    SCCR No.: 1140 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
[JIRA 280] - Update PRDB to include capability to generate PRs for PGE 1.1P9, in accordance with 
Instrument SCCR 1125 
 
Reason for Change (non-Science): 
New PGE 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
PRDB 
 
Estimated Time to Complete Change     : 2 weeks 
Planned Delivery Date                 : Coincide with SCCR 1125 
List Affected Subsystems and PGE Names: 1.1P9 
 
Originator: COLEMAN, LISA H.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  PR_Database    SCCR Date & TIME: 2016-06-14 11:08:17    SCCR No.: 1141 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
[JIRA 281] Add new PS and SS to allow PR generation for PGE 1.4P2 for J01-FM6 processing, in 
accordance with Instrument SCCR 1130 
 
Reason for Change (non-Science): 
Needed for J01-FM6 processing 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
PRDB 
 
Estimated Time to Complete Change     : 1 week 
Planned Delivery Date                 : Coincide with SCCR 1130 
List Affected Subsystems and PGE Names: 1.4P2 
 
Originator: COLEMAN, LISA H.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  GGEO    SCCR Date & TIME: 2016-06-14 12:19:00    SCCR No.: 1142 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
Requirement # : 11-39 
Deliver February and March 2016 Edition3 GGEO after science approval. 
Deliver 2000, 2001 months' Edition4 GGEO after science approval. 
 
Reason for Change (Science): 
Requirement #: 11-39 
These files are needed for EBAF and TSI process. 
 
Description of Change (non-Science): 
N/A 
 
Reason for Change (non-Science): 
N/A 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
N/A 
 
Estimated Time to Complete Change     : One week 
Planned Delivery Date                 : June 21, 2016 
List Affected Subsystems and PGE Names: TISA Averaging 
 
Originator: RAJU, RAJA   (SSAI) 
 
==================================== 
ADDITIONAL CHANGES TO SCCR NO. 1142: 
==================================== 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
Requirement # 11-39 
Received 2000 and 2001 Edition4 GGEO product approval on June 15, 2016. 
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Reason for Change (Science): 
Requirement # 11-39 
2000, 2001 Edition4 GGEO files were delivered to ASDC on June 21, 2016. 
CER_GGEO20160621T072356.PDR and CER_GGEO20160621T074234.PDR 
 
Description of Change (non-Science): 
n/a 
 
Reason for Change (non-Science): 
n/a 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
n/a 
 
Estimated Time to Complete Change     : Completed 
Planned Delivery Date                 : June 21, 2016 
List Affected Subsystems and PGE Names: N/A 
 
Date & Time: 2016-06-21 08:14:54 
 
Originator: RAJU, RAJA   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  ERBElike2.0    SCCR Date & TIME: 2016-06-15 09:48:11    SCCR No.: 1143 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
Reqt. #2-9:  Deliver three months ( Jan, Feb & Mar 2016 ) of 
Edition3 Spectral Response Functions ( SRFs ) for Terra and Aqua. 
 
Reason for Change (Science): 
Reqt. #2-9: These SRFs account for possible optical degradation. 
 
PRs 311-16, 312-16, 313-16 and 314-16. 
 
Description of Change (non-Science): 
N/A 
 
Reason for Change (non-Science): 
N/A 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER 2.4P1 
 
Estimated Time to Complete Change     : 1 week 
Planned Delivery Date                 : 6/22/16 
List Affected Subsystems and PGE Names: Inversion ( CER4.5-6.1P4 and CER4.5-6.1P5 ) 
 
Originator: WALIKAINEN, DALE R.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  ERBElike2.0    SCCR Date & TIME: 2016-06-15 14:22:19    SCCR No.: 1144 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
Reqt. #2-33: Create new PGE CER2.2P2 to process J01-FM6 PRES8s. 
 
Reason for Change (Science): 
Reqt. #2-33:  Current ERBE-like inversion code handles WN channel. 
FM6 has a LW channel, no WN channel. We will adapt current ( 
CER2.2P1 ) "WN code" to create CER2.2P2. 
 
The new J01-FM6 CERES instrument is scheduled to launch in early-2017.  Testing for JCT4 is 
scheduled for early September 2016, and we would like this processing to occur in production.   
 
Delivery date below considers SCCR 1133 to handle metadata 
(8/2/16 delivery target ). 
 
 
Description of Change (non-Science): 
N/A 
 
Reason for Change (non-Science): 
N/A 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER 2.2P2 ( new PGE ) 
 
Estimated Time to Complete Change     : 2 months 
Planned Delivery Date                 : 8/12/16 
List Affected Subsystems and PGE Names: EREB-like CER2.2P2 ( new PGE ) 
 
Originator: WALIKAINEN, DALE R.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  ERBElike2.0    SCCR Date & TIME: 2016-06-16 14:45:49    SCCR No.: 1145 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
Reqt. #2-34: Create new PGE CER2.4P2 to process J01-FM6 Spectral Response Functions (SRFs). 
 
Reason for Change (Science): 
Reqt. #2-34:  Current unfiltering coefficient generator code handles WN channel. FM6 has a LW 
channel, no WN channel. We will adapt current ( CER2.4P1 ) "WN code" to create CER2.4P2. This 
adaption has been used to evaluate candidate FM6 LW SRFs.  
 
The new J01-FM6 CERES instrument is scheduled to launch in early-2017.  Testing for JCT4 is 
scheduled for early September 2016, and we would like this processing to occur in production.   
 
Delivery date below considers SCCR 1133 to handle metadata 
(8/2/16 delivery target ). 
 
Description of Change (non-Science): 
N/A 
 
Reason for Change (non-Science): 
N/A 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER2.4P2 ( new PGE ) 
 
Estimated Time to Complete Change     : 2 months 
Planned Delivery Date                 : 8/12/16 
List Affected Subsystems and PGE Names: Inversion ( CER4.5-6.1P4 and CER4.5-6.1P5 ) 
 
Originator: WALIKAINEN, DALE R.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  CATALYST    SCCR Date & TIME: 2016-06-20 07:59:02    SCCR No.: 1146 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Modifying permissions for "skip epilog" operation such that it can only be used by CATALYST 
users designated as administrator (admin). 
 
Reason for Change (non-Science): 
The "skip epilog" operation is a rarely used (last-resort) function for skipping over CATALYST 
epilog operations.  Limiting its use to only CATALYST administrators will help to prevent 
accidental usage. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
N/A 
 
Estimated Time to Complete Change     : 1 day 
Planned Delivery Date                 : 6/20/2016 
List Affected Subsystems and PGE Names: N/A 
 
Originator: HILLYER, THOMAS N.   (SSAI) 
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Table 4.  June 22, 2016 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

Toolkit 
Issues 

Hillyer 
(Wilkins) 

• Nothing to report.  (Hillyer - 
Thomas.N.Hillyer@nasa.gov) 

 

CERES-
lib 

Hillyer 
(Wilkins) 

• SCCR 1133 – Receiving feedback that changes to 
add FM6 support do not affect behavior for FM1-5.  
(Wilkins - Joshua.C.Wilkins@nasa.gov) 

 

Perl_Lib Hillyer 
(Wilkins) 

• Migrated non-standard queue functionality for AMI 
Job Submission Scripts from AMI-p back to AMI to 
support testing on “scf-sles11.q”.  This was 
originally needed on AMI-p to support IBM Flex 
testing/production.  (Hillyer) 

 

CERES 
Proc. 

System 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Hillyer 
(Wilkins) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

• Provided on-site and remote support for 
CATALYST v2 to the ASDC Operations and SIT.  
(Hillyer, Wilkins) 

• Attended meeting with SIT and Ops members on 
6/15 to collect feedback and thoughts for 
improvement of CATALYST.  SCCR 1146 (below) 
was a request made by the ASDC in this meeting.  
(Hillyer, Wilkins) 

• SCCR 1146 – Adjusting permissions of the “skip 
epilog” operation so that it can only be used by a 
CATALYST administrator user.  This is to prevent 
accidental usage of this function.  This requires an 
adjustment to a CATALYST server configuration 
file.  Delivered to CM on 6/20.  (Hillyer) 

• SCCR 1068 – Worked with SIT to test PGE handlers 
in production environment.  PGE handlers were 
successfully tested in CATALYST and are presently 
running production SYN1deg PRs.  (Hillyer, 
Wilkins) 

• SCCR 1137 – Delivered CATALYST database patch 
to cover Edition4A GGEO available on the DPO as 
of time of SCCR.  This also covers three months of 
Edition4A SAH that was discovered to be missed to 
be archived.  This has been installed in production 
and is supporting the current SYN1deg production 
processing.  (Hillyer) 

• SCCR 1101 – Working with CERES CM to adjust 
issues in testing.  (Hillyer, Wilkins) 

• Making task scheduler improvements to 
CATALYST server installed on the SCF that allows 

 

mailto:Thomas.N.Hillyer@nasa.gov
mailto:Joshua.C.Wilkins@nasa.gov
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Table 4.  June 22, 2016 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

CERES 
Proc. 

System 
(Cont'd) 

Hillyer 
(Wilkins) 

better task switching between PRs in order that 
results in a better mixture of CATALYST jobs that 
are active in SGE.  (Hillyer, Wilkins) 

• Adding fixes for Operator’s Console issues found by 
CATALYST developers to fix periodic bug in 
year/month/day displayed in Operator’s Console.  
(Wilkins) 

• Improving the method in finding CATALYST jobs 
that have missing input products.  (Wilkins) 

1.0 Cooper 
(Grepiotis) 

• SCCR 1124 – Waiting for JCT3B data to complete 
the testing of the updated scripts.  (Grepiotis - 
Arthur.T.Grepiotis@nasa.gov) 

• SCCR 1125 – EDOS delivered JCT3A test data set.  
Testing PGE CER1.1P9 with the new data.  (Cooper 
– Denise.L.Cooper@nasa.gov, Grepiotis, Timcoe – 
Mark.G.Timcoe@nasa.gov) 

• SCCR 1129 – Continuing testing with library 
updates.  At this point, all subsystem level tests have 
completed successfully.  Waiting for the remainder 
off the library updates to be completed before 
running the final set of delivery tests.  Delivery is 
expected to be on the 24th as scheduled.  (Cooper, 
Grepiotis, Timcoe) 

• SCCR 1130 – Waiting for JCT3B data to fully test 
the updated software.  (Timcoe) 

• SCCR 1132 – Waiting for the remaining instrument 
library updates to be completed to complete the 
subsystem testing before the delivery.  (Cooper, 
Grepiotis, Timcoe) 

• Continue with updates to the Instrument Test Plan 
and Operator’s Manual to include updates for PGEs 
CER1.0P3, CER1.1P8, CER1.4P2, and CER1.4P3.  
(Cooper) 

• Testing PGE CER1.1P9 with the new JCT3A test 
data sent from EDOS.  Unable to test PGE 
CER1.0P3 since the APID 11 data contains all zeroes 
for the ephemeris data, including the time stamp.  At 
this point, an issue with PGE CER1.4P1 running for 
this data is being worked.  (Grepiotis) 

 
 

 

mailto:Arthur.T.Grepiotis@nasa.gov
mailto:Denise.L.Cooper@nasa.gov
mailto:Mark.G.Timcoe@nasa.gov
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Table 4.  June 22, 2016 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

2.0 Walikainen 
(Lande) 

• SCCR 1143/1144/1145:  Went over issues found 
(delivery date, target PGEs) with Dale.  (Lande - 
Jeremie.lande-1@nasa.gov) 

• SCCR 1144:  Updated 2.2P1 scripts/dirs to 2.2P2, 
2_2P2, and PS2_0 for FM6.  (Lande) 

• Prepared and created next set of Inst/E-l/SSF1deg 
Ed3 PRs:  Inst/E-l Ready Final, SSF SS approved.  
Notified Walt of SSF March CC# bump issue.  
(Lande) 

• Prepared and created next sets of SYN1deg Ed4A 
PRs:  7/02-9/04 + 10/04-6/05.  Resolved issue of 
1/16 ICE/SNOW input into PGE CER7.2.1P2 via 
deactivation, verified OK via OpsMan and DPO 
checks.  Researched and fixed issue of INST in 1st 
PR, analyzed FM3 vs FM4 SAH 200306 Aqua input 
issue in PGE CER7.2.1P2 PR.  (Lande) 

• Went over passing of CC values in new versions of 
1.1P8/1.4P3, i.e., behind the curtains.  For PGE 
CER1.4P1, the CC# will be the same as that of PGE 
CER1.1P8 but new (i.e., 300309) for both, then 
applied to the rest of the stream. (Lande) 

• Continued reviewing and updating PR Status 
document; sent to Joanne.  Requested and obtained 
re-opening of mistakenly closed SNOW PRs, 
verified daily Clouds SNOW prod not affected, 
analyzed wrong 2.1P1 PR# for Tonya.  (Lande) 

• Created and sent weekly progress reports on the 11 
prod data streams.  (Lande) 

• SCCR 1143 - Latest delivery of Edition3 SRFs for 
Terra and Aqua January, February, and March 2016.  
(Walikainen - Dale.R.Walikainen@nasa.gov) 

• SCCR 1144 - Create PGE CER2.2P2, ERBE-like 
inversion code and scripts for FM6.  Delivery date in 
November.  (Walikainen) 

• SCCR 1145 - Create PGE CER2.4P2, unfiltering 
coefficient code generator for FM6 LW.  
(Walikainen) 

• Attended initial meeting for the CERES DMT 
Coding Guidelines 6/9.  (Walikainen) 

• Beta tested for the new CM site.  (Walikainen) 
 

 

mailto:Jeremie.lande-1@nasa.gov
mailto:Dale.R.Walikainen@nasa.gov
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Table 4.  June 22, 2016 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

3.0 Walikainen 
(Lande) 

• Combined with above.  

4.1 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Sun-Mack 
(Brown) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

• Working on processing Climatology for Terra from 
2000-2015 and Aqua from 2002-2015.  (Brown - 
Ricky.R.Brown@nasa.gov) 

• Processed SSF data for Terra Edition4A from 
201508 through 201512.  Also processed Aqua 
Edition1-CV data for 201603 and Terra Edition1-CV 
201503 and 201603.  (Brown) 

• Updated SSF perl scripts and html for Edition4 and 
Edition2.  Submitted to WebRA for promotion.  
(Brown) 

• Continued IDL/openDAP project with Edition3 
SYN1deg-Month data which is in HDF4.  Errors 
were encountered when reading the file and help was 
obtained from the HDF Group which reported a bug 
in netCDF, which is used to read HDF through 
openDAP.  The bug was forwarded to the 
developers.  Plans in the immediate term are to try a 
file with fewer parameters than in the SUN1deg 
product.  (Gibson - Sharon.C.Gibson@nasa.gov) 

• Continued installation of Windows Virtual Machine.  
(Gibson) 

• Continued free online training for arcGIS.  (Gibson) 
• Attended Big Data Analytics and Machine 

Intelligence seminar and discussed various topics 
with the speaker Dr. Krishna Rajan afterward.  
(Gibson) 

• Attended Security Awareness Training.  (Gibson) 
• Completed code to move GINA data into NetCDF4 

files with 6 minute data granule.  (Smith - 
Rita.A.Smith@nasa.gov) 

• Updated code to move CookieDough into NetCDF4 
format.  Moved VIIRS ARISE CookieDough into 
NetCDF4.  (Smith) 

• Ran Clouds VIIRS code for hours requested for icing 
comparisons.  (Smith) 

• Corrected several bugs in code to move QC data into 
NetCDF4 files for online viewing tool.  Created 
Aqua and Terra NetCDF4 files for all months 2006-
2011 to be used in tool testing.  (Smith) 

 

mailto:Ricky.R.Brown@nasa.gov
mailto:Sharon.C.Gibson@nasa.gov)
mailto:Rita.A.Smith@nasa.gov


38 

Table 4.  June 22, 2016 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

4.1 
(Cont'd) 

Sun-Mack 
(Brown) 

• Worked on Updates/Improvements to POST 
processing code.  (Smith) 

• Continuing to rewrite Histogram code for CERESVis 
using the State Machine.  GEO mode is complete; 
working on Multiple Bounding Box mode now.  
(Heckert - Elizabeth.C.Heckert@nasa.gov) 

• Continuing work on CERES PR Tool Stream 
creation process with Carla Grune.  Working on pre 
populating form fields based on stream.  (Heckert) 

• Working on Olympus Metadata Provisioning Tool, 
coding for Use Case 3 and prototyping interface for 
Use Case 4.  (Heckert) 

• Continue creating scatplots for cloud models study.  
(Chen - Yan.Chen-1@nasa.gov) 

• Continue checking the daily ingest completion of 
VIMD and VAOT (03002 and 001) data on the 
/ASDC_archive.  (Chen) 

• Tried out the package of viirs to cris mapping.  
(Chen) 

• Tried to understand the AAPP package with dealing 
with the viirs to cris mapping.  (Chen) 

• Worked with Clouds members on various tasks.  
(Sun-Mack - Szedung.Sun-Mack-1@nasa.gov) 

• Worked on MYD06 Collection 6 reader.   
(Sun-Mack) 

• Worked on comparisons on several optical depths 
between CERES team and MODIS team.   
(Sun-Mack) 

• Read MODIS C6 papers.  (Sun-Mack) 
• Worked on C3M stats on thick on multilayer 

identification.  (Sun-Mack) 
4.2 Sun-Mack • Combined with above.  
4.3 Sun-Mack • Combined with above.  
4.4 

 
 
 
 
 
 

Miller 
(Antropov) 
 
 
 
 
 

• Maintained Confluence pages in support of 
production.  (Miller - Walter.F.Miller@nasa.gov) 

• Provided updates to the CERES STM Summary 
article for the Earth Observer Newsletter.  (Miller) 

• Generated Fortran sample read software for CCCM 
files.  (Miller) 

 

 

mailto:Elizabeth.C.Heckert@nasa.gov
mailto:Yan.Chen-1@nasa.gov
mailto:Szedung.Sun-Mack-1@nasa.gov
mailto:Walter.F.Miller@nasa.gov
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Table 4.  June 22, 2016 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

4.4 
(Cont'd) 

Miller 
(Antropov) 

• Prepared Talking Points for Coding Best Practice 
Meeting.  (Miller) 

• Wrote Fortran software to read different parameters 
from Edition3 SYN1deg-Month data using the 
OpenDAP interface and wrote data to text files.  
(Antropov - Igor.Antropov@nasa.gov) 

4.5 Sothcott 
(Caldwell) 

• Reviewed and gave feedback on the new SCCR 
Website.  (Sothcott - Victor.E.Sothcott@nasa.gov) 

• Reviewed the CERES Software Coding Guidelines 
in preparation for helping update this document.  
(Sothcott) 

• Restarted work on improving the memory footprint 
of the Inversion software.  (Sothcott) 

 

4.6 Sothcott 
(Caldwell) 

• Combined with above.  

5.0 Caldwell 
(Sothcott) 

• Posted Edition4 MATCH data through March 2016.  
Edition2 to follow soon.  (Caldwell - 
Thomas.E.Caldwell@nasa.gov) 

• Testing PGE CER5.0P3 using NPP inputs.  
Resolving issues with QC report files.  (Caldwell) 

 

7.2 Caldwell 
(Sothcott) 

• Nothing new to report.  (Caldwell)  

12.0 Caldwell 
(Sothcott) 

• Nothing new to report.  (Caldwell)  

7.1 Nguyen 
(Keyes) 

• Investigated cause of PGE CER7.3.1P3 production 
failure for 200309.  (Keyes - 
Dennis.F.Keyes@nasa.gov) 

 

8.0 Nguyen 
(Keyes) 

• Updating domain-averaged monthly SYN1deg fluxes 
and cloud properties for offline validation efforts 
with additional requested parameters.  Adding 
Edition3 support for this functionality.  (Keyes) 

• Ran Ed4 SYN1deg code to help evaluate an offline 
SYNI test run.  (Keyes) 

 

10.0 Nguyen 
(Keyes) 

• Nothing new to report.  

9.0 Raju 
(F. Wrenn) 

• SCCR 1108:  Updated PGE CER9.0P6 
CER9_0P6_PCF.pm to define Meta data wrapper 
information correctly.  Sent the updated version to 
CERES CM.  (Raju - 
Rajalekshmy.I.Raju@nasa.gov) 

 

mailto:Igor.Antropov@nasa.gov
mailto:Victor.E.Sothcott@nasa.gov
mailto:Thomas.E.Caldwell@nasa.gov
mailto:Dennis.F.Keyes@nasa.gov
mailto:Rajalekshmy.I.Raju@nasa.gov
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Table 4.  June 22, 2016 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

11.0 Raju 
(F. Wrenn) 

• Updated PGE CER11.1P10 PCF scripts to use 
GMAO-G541-Ed4 MOA inputs starting from March 
2016 since GMAO has discontinued producing 
CERES200.  Processed February and March 2016 
Edition3 MCIDAS data and provided GGEO files to 
EBAF process.  (Raju) 

• Processed 2000 and 2001 months’ recleaned 
MCIDAS images through Edition4 PGEs 
CER11.1P2 and 11.2P3.  After product approval, 
GGEO files were delivered to the ASDC.  (Raju) 

• Attended CERES DMT Coding Guidelines meeting.  
(Raju) 
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Table 5.  June 22, 2016 – DM Tasks 

Activity Status 

Production 
Processing 
Database/ 
Automation 
(Coleman) 

• Continuing to design capability to generate PRs by Stream.  
(Heckert - Elizabeth.C.Heckert@nasa.gov, Grune - 
Carla.O.Grune@nasa.gov, Coleman – 
Lisa.H.Coleman@nasa.gov) 

• Determining best approach for allowing SIT to close PRs that 
were not submitted through CATALYST at the time they were 
submitted, but are tied to PGEs that are now CATALYST-able.  
(Coleman, Heckert, Grune) 

• Planning to update which Operators have permission to submit 
PRs for processing.  (Grune) 

• Looking at options for streamlining PR closure process.  
(Heckert, Hillyer - Thomas.N.Hillyer@nasa.gov) 

CERES 
Websites 
(Kizer) 

• Using SortSite software provided by NASA for the Mac OS.  
Several 508 issues were identified and fixed on the CERES Web 
site.  (Kizer – Edward.A.Kizer@nasa.gov) 

• A Google+ brand page was created for the CERES Website to 
enhance Google Web search results.  (Kizer) 

• Working with OCIO to access Sbageatask Website to correct 
508 issues.  (Kizer) 

CERES 
Ordering Tool 
(Chu/ 
Mitrescu) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

• The development of including EQCMG in CERESVis is 
completed.  The data files are being tested.  The files still have 
some issues like missing variables.  (Chu - Churngwei.Chu-
1@nasa.gov) 

• The development of using state pattern for histogram continues 
(CERESVis).  (Chu) 

• Resolved DB connection issues after the ASDC applied security 
updates and system patches to machines on subset cluster.  
(Chu) 

• Compiled and executed PGE CER7.2.1P2 successfully.  It took 
about 10 hours to run zone 52.  (Chu) 

• The work of profiling the performance of PGE CER7.2.1P2 is 
under process.  (Chu) 

• Continue work on integrating future products into the test 
environment.  (Mitrescu - Cristian.Mitrescu@nasa.gov) 

• Test FLASH_TISA on production machines (not open to 
public).  (Mitrescu) 

• Prepare for shutdown of ceres-subset11 and 12.  (Mitrescu) 
• Advise sponsor on how to generate time plots using ordering 

and panoply.  (Mitrescu) 

mailto:Elizabeth.C.Heckert@nasa.gov
mailto:Carla.O.Grune@nasa.gov
mailto:Lisa.H.Coleman@nasa.gov
mailto:Thomas.N.Hillyer@nasa.gov
mailto:Edward.A.Kizer@nasa.gov
mailto:Churngwei.Chu-1@nasa.gov
mailto:Churngwei.Chu-1@nasa.gov
mailto:Cristian.Mitrescu@nasa.gov
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Table 5.  June 22, 2016 – DM Tasks 

Activity Status 

CERES 
Ordering Tool 
(Chu/ 
Mitrescu) 
(Continued) 

• Continue work on time plots for SYN products.  (Mitrescu) 
• Generate SSF1degLite and SYN1degLite Ed2.8 till 03/2016 on 

internal machines.  (Mitrescu) 
• Generate SSF1degLite and SYN1degLite Ed4 till 12/2015 and 

06/2015 on internal machines.  (Mitrescu) 
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Status of 
Misc. 

Item(s) 

Subsystem 
ID PGE ID SCCR 

(exe) P6
P6 
TK 
Ver

P7
P7 
TK 
Ver

X86
X86 
TK 
Ver

CATALYST 
Integration 
Status (Y / 
N / Devel / 

SSI&T / 
n/a)

Terra Aqua NPP FM6 T, A 
Ed3

T, A 
Ed4

NPP 
Ed1

B1-
QC

Ed1-
CV FM6 Other 

Instrument CER1.0P2 911 Y 16 N N/A Y 16 N Y  Y Y
1 CER1.0P3 1074 Y/D 18 N N/A Y/D 18 N Y Y

CER1.1P8 1052 Y 18 N N/A Y 18 N Y Y Y Y Y
CER1.1P9 1125 Devel 18 N N/A Devel 18 N Y Y
CER1.2P1 863 Y/D 16 N N/A Y/D 16 N Y Y Y Y Y Y Y Y
CER1.4P1 1104 Y/D N/A N N/A Y/D 16 N Y Y
CER1.4P2 1105 N N/A N N/A Y 16 N Y
CER1.4P3 1110 N N/A N N/A Y 18 N Y Y Y Y Y Y

ERBE-like CER2.1P1 867 Y 16 N N/A Y 16 N Y
2 CER2.2P1 867 Y 16 N N/A Y 16 N Y Y Y Y Y Y Y Y

CER2.2P2 1144 Devel 18 N N/A Devel 18 N Y
CER2.3P1 867 Y 16 N N/A Y 16 N Y Y Y Y Y Y Y
CER2.3P2 867 Y 16 N N/A Y 16 N Y Y Y Y Y Y Y
CER2.4P1 867 Y 16 N N/A N N/A N Y Y Y Y Y Y  Y
CER2.4P2 1145 Devel 18 N N/A Devel 18 N Y

ERBE-like CER3.1P1 867 Y 16 N N/A Y 16 N Y Y Y Y Y Y  
3 CER3.2P1 867 Y 16 N N/A Y 16 N Y Y  Y Y

Clouds CER4.1-4.0P2 918 Y 18 N N/A N N/A N Y
 4.1-4 CER4.1-4.0P3 943 Y 18 N N/A N N/A N Y

CER4.1-4.1P4 919 Y 18 N N/A N N/A N Y  Y
CER4.1-4.1P5 919 Y 18 N N/A N N/A N  Y Y
CER4.1-4.1P6 947 Y 18 N N/A N N/A Y Y Y Y
CER4.1-4.1P7 1047 N 18 Y 18 N N/A N Y Y
CER4.1-4.2P2 919 Y 18 N N/A N N/A N Y Y Y
CER4.1-4.2P3 919 Y 18 N N/A N N/A N Y Y Y
CER4.1-4.2P4 947 Y 18 N N/A N N/A Y Y Y Y
CER4.1-4.2P5 947 Y 18 N N/A N N/A Y Y Y Y
CER4.1-4.2P6 1047 N 18 Y 18 N N/A N Y Y
CER4.1-4.2P7 1047 N 18 Y 18 N N/A N Y Y
CER4.1-4.3P2 919 Y 18 N N/A N N/A N Y Y Y
CER4.1-4.3P3 947 Y 18 N N/A N N/A Y Y Y Y
CER4.1-4.3P4 1047 N 18 Y 18 N N/A N Y Y

Table 1: PGE Current Status Table                                                                                                                                                                                                               

Status of PGEs on Each Platform and 
TK Version used for Compilation1,2 

Applicable EditionsApplicable Satellites
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Status of 
Misc. 

Item(s) 

Subsystem 
ID PGE ID SCCR 

(exe) P6
P6 
TK 
Ver

P7
P7 
TK 
Ver

X86
X86 
TK 
Ver

CATALYST 
Integration 
Status (Y / 
N / Devel / 

SSI&T / 
n/a)

Terra Aqua NPP FM6 T, A 
Ed3

T, A 
Ed4

NPP 
Ed1

B1-
QC

Ed1-
CV FM6 Other 

Table 1: PGE Current Status Table                                                                                                                                                                                                               

Status of PGEs on Each Platform and 
TK Version used for Compilation1,2 

Applicable EditionsApplicable Satellites

Inversion CER4.5-6.0P6 1100 Y 18 N N/A Y 18 Y Y Y Y Y Y
4.5-6 CER4.5-6.1P2 913 Y 18 Devel 18 Y 18 N Y Y

CER4.5-6.1P3 913 Y 18 Devel 18 Y 18 N Y Y
CER4.5-6.1P4 814 Y 16 N N/A N N/A Y Y Y
CER4.5-6.1P5 814 Y 16 N N/A N N/A Y Y Y
CER4.5-6.1P6 1123 Y 18 Devel 18 Y 18 Y Y Y Y
CER4.5-6.1P7 1064 Y 18 Y 18 Y 18 N Y Y
CER4.5-6.2P2 913 Y 18 N N/A N N/A N Y Y Y
CER4.5-6.2P3 1093 Y 16 Devel 18 N N/A Y Y Y Y Y Y

 CER4.5-6.2P4 939 Y 18 N N/A Y 18 N Y Y Y
CER4.5-6.4P1 913 Y 18 Devel 18 Y 18 N Y Y Y
CER4.5-6.4P2 1093 Y 16 N N/A N N/A Y Y Y Y Y Y
CER4.5-6.5P4 984 Y 18 N N/A Y 18 N Y Y
CER4.5-6.5P5 984 Y 18 N N/A Y 18 N Y Y

SARB CER5.0P2 917 Y 18 N N/A Y 18 N Y Y Y
5 CER5.0P3 1028 Y 18 N N/A N N/A N Y Y Y

CER5.1P2 Devel 18 N N/A Devel 18 n/a Y Y
CER5.1P3 1029 Devel 18 N N/A Devel 18 N Y Y Y

TISA Avg CER7.3.1P1 1016 Y 16 N N/A N N/A N Y Y Y
7.1 CER7.3.1P2 1024 N N/A N N/A Y 18 SSIT Y Y Y Y Y

CER7.3.1P3 1098 N N/A N N/A Y 18 SSIT Y Y Y Y Y
CER7.3.1P4 1121 N N/A N N/A Y 18 SSIT Y Y Y Y Y

SARB CER7.2.1P1 938 N N/A N N/A Y 16 N Y Y Y
7.2 CER7.2.1P2 1089 N N/A N N/A SSIT 18 SSIT Y Y Y Y Y
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Status of 
Misc. 

Item(s) 

Subsystem 
ID PGE ID SCCR 

(exe) P6
P6 
TK 
Ver

P7
P7 
TK 
Ver

X86
X86 
TK 
Ver

CATALYST 
Integration 
Status (Y / 
N / Devel / 

SSI&T / 
n/a)

Terra Aqua NPP FM6 T, A 
Ed3

T, A 
Ed4

NPP 
Ed1

B1-
QC

Ed1-
CV FM6 Other 

Table 1: PGE Current Status Table                                                                                                                                                                                                               

Status of PGEs on Each Platform and 
TK Version used for Compilation1,2 

Applicable EditionsApplicable Satellites

TISA  CER8.1P1 801 Y 16 N N/A N N/A N Y Y Y
8 CER8.1P2 1135 Y/D 18 N N/A N N/A SSIT Y Y Y Y Y

TISA Grid CER9.0P1 915 Y 18 N N/A Y 18 N Y Y Y
9 CER9.0P2 961 Y 16 N N/A Y 18 N Y Y Y

CER9.0P3 961 Y 16 N N/A Y 18 N Y Y Y
CER9.0P4 940 Devel 18 N N/A N N/A N
CER9.0P5 940 Devel 18 N N/A N N/A N
CER9.0P6 1108 SSIT 18 N N/A N N/A N Y Y Y
CER9.0P7 1108 SSIT 18 N N/A N N/A N Y Y Y
CER9.0P8 1108 SSIT 18 N N/A N N/A N Y Y Y
CER9.1P1 914 Y 18 N N/A N N/A N Y
CER9.1P2 1018 N N/A N N/A Y 18 N Y
CER9.2P2 914 Y 18 N N/A N N/A N Y Y Y
CER9.2P3 1113 Y 18 N N/A Y 18 SSIT Y Y Y Y Y
CER9.3P2 914 Y 18 N N/A N N/A N Y Y Y
CER9.3P3 1010 Y 18 N N/A Y 18 SSIT Y Y Y Y Y
CER9.4P2 914 Y 18 N N/A N N/A N Y Y Y
CER9.4P3 1010 Y 18 N N/A Y 18 SSIT Y Y Y Y Y

TISA Avg CER10.0P3 1013 Y 18 N N/A N N/A N
10 CER10.0P4 1086 SSI&T 18 N N/A SSI&T 18 N Y Y Y

CER10.0P5 1075 Y 18 N N/A Y 18 SSIT Y Y Y  Y Y
GGEO 11 CER11.7P1 916 Y 18 N N/A Y 18 N Y

Regrid CER12.1P1 920 Y 16 N N/A Y 16 N Y
12 CER12.1P2 749 Y 16 N N/A Y 16 N Y
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Y Currently able to run in production

ia Executable exists on platform but PGE is inactive

N Not able to run in production

Y/D Current version in production operational, New version in development

Y/S Current version in production operational, New version in SSI&T 

Y/V Current version in production operational, New version in ValRx 

Devel PGE in development, still to be delivered for the first time to the platform.  

SSIT PGE delivered and in SSI&T (CM or SIT) testing prior to operational processing
ValRx PGE undergoing ValRx testing and approving phase

P6 AMI - IBM  P6
P7 AMI - IBM  P7
X86 AMI - IBM X86
 Y Scripts in production

n/a Not needed for this PGE
N Development not yet begun

SSIT or SSIT Delivered and in SSI&T (CM or SIT) testing prior to operational processing

Devel Development in progress for inclusion in next delivery

 7"New" 
Wrapper 
Scripts for AMI 
Status 

Table 1 Key:
1Status

2Prod. Platform
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Date Affected Section or PGE/Product ID Revision Made
7.3.1P3 Changed X86 status from "SSIT" to "Y"
7.3.1P4 Changed SCCR number to 1098
4.5-6.0P6 Changed SCCR number to 1100, Changed P6 and X86 statuses from "Y" to 

"SSIT"
8.1P2 Changed P6 status from "Y" to "SSIT"
9.0P8 New PGE added to list
9.0P6, 9.0P7 Changed SCCR number from 1050 to 1108
11.7P2 Deleted from list
1.4P1 Changed SCCR number from 756 to 1104, Changed P6 Status from "Y" to 

"N", and X86 Status from "Y" to "SSIT"
1.4P2 Changed SCCR number from 770 to 1105, Changed P6 Status from "Y" to 

"N", and X86 Status from "Y" to "SSIT"
8.1P2 Changed P6 status from "SSIT" to "Y"
9.2P3 Changed SCCR number to 1113, changed P6 and X86 status from "Y" to 

"SSIT"
1.4P1,2 Changed X86 status from "SSIT" to "Y"
4.5-6.0P6 Changed P6 and X86 statuses from "SSIT" to "Y"

3/16/2016 No Updates
1.4P3 Changed SCCR number from 1058 to 1110
7.3.1P4 Changed SCCR number from 1098 to 1121, Changed P6 status from "Y" to 

"SSIT"
8.1P2 Changed SCCR number from 1058 to 1122, Changed X86 status from "Y" to 

"SSIT"
4.5-6.1P6 Changed SCCR nummber to 1123
9.0P6/7/8 Changed P6 status from "Devel" to "SSIT" 
1.1P9 Added sCCR ID 1125
1.0P3, 1.2P1, 1.4P1 Changed P6 and X86 statuses from "Y" to "Y/D"
9.2P3 Changed P6 status from "SSIT" to "Y"

5/11/2016 No updates
7.3.1P4 Changed X86 status from "SSIT" to "Y"
8.1P2 Changed P6 status from "SSIT" to "Y"
4.5-6.0P6, 1P6 Changed CATALYST integration status from "Devel" to "Y"
9.2P3/3P3/4P3,  7.3.1P2/3/4,  7.21P2,  8.1P2,  10.0P5 Changed CATALYST integration status from "Devel" to "SSIT"

5/25/2016

Revisions:

3/30/2016

4/27/2016

4/13/2016

2/3/2016

1/6/2016

3/2/2016

1/20/2016
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Date Affected Section or PGE/Product ID Revision Made
Revisions:

6/8/2016 8.1P2 Changed SCCR number to 1135. Changed P6 status from "Y" to "Y/D".
FM6 Column Added under "Applicable Editions" heading
1.1P9 Moved applicable Edition from Other Column to FM6 column
2.2P2, 2.4P2 New PGEs
7.3.1P2/3/4, 7.2.1P2, 8.1P2 Added indication that PGEs can be used for NPP Ed1
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