July 6, 2016 - System Issues and Status

Table 1: PR Status for 07/06/16

(Status as of 07/01/16)
Data PR Status
Rigoudel;(t:t(lsg) Satellite Pg(t)galljtzggn Product PGEs Data Dates Sta(ttj:e!:i:pg?;i% 1
(SS#) PRs in row)

*** Baselinel-QC PRs — Standing
NPP 1573-15 | NPP Baselinel- Eph, Att 1.0P3 Standing Request Active
NPP 1574-15 QC BDS, IES 1.1P8 10/1/2015 —
NPP 1575-15 PRES8 1.2P1 12/31/2018
NPP 1577-15 ES8 2.2P1
SCCRs 1074, Priority 2
1052, 863,
867
AM 1591-15 | Terra Baselinel- BDS, IES 1.1P8 Standing Request Active
AM 1594-15 QC PRESS 1.2P1 10/1/2015 —
AM 1598-15 ES8 2.2P1 12/31/2018
SCCRs 1052, Priority 2
863, 867
PM 1592-15 Aqua Baselinel- BDS, IES 1.1P8 Standing Request Active
PM 1593-15 | (FM3, QC 10/1/2015 —
PM 1595-15 | FM4) PRESS 1.2P1 12/31/2018
PM 1599-15 ES8 2.2P1
SCCRs 1052, Priority 2
863,867
NPP 86-16 NPP Baselinel- BDSI 1.4P1 Standing Request Active
SCCR 1104 QC 3/1/2016 — Priority 2

12/31/2018
AM 87-16 Terra Baselinel- BDSI 1.4P1 Standing Request Active
SCCR 1104 QC 3/1/2016 — Priority 2

12/31/2018
PM 88-16 Aqua Baselinel- BDSI 1.4P1 Standing Request Active
SCCR 1104 | (FM3, QC 3/1/2016 — Priority 2

FM4) 12/31/2018




Table 1: PR Status for 07/06/16

(Status as of 07/01/16)
_ . Data PR Status
Production | o, jjge | Production Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)

*** Edition1-CV PRs — Standing
NPP 1578-15 | NPP Edition1- Eph, Att 1.0P3 Standing Request Active
NPP 1579-15 cv BDS, IES 1.1P8 8/31/2015 -
NPP 1580-15 PRESS 1.2P1 12/31/2018
NPP 1581-15 BDSI 1.4P1
NPP 1582-15 GAIN 1.4P2
SCCRs 1074, Priority 2
1052, 863,
1082, 770
NPP 1583-15 | NPP Edition1- ERBE-like 2.2P1 Standing Request Active
NPP 1584-15 cv 2.3P1 8/31/2015 —
NPP 1585-15 2.3P2 12/31/2018

9/2015 - 11/2018
NPP 1586-15 3.1P1
SCCR 867 Priority 2
AM 1600-15 | Terra Edition1- BDS, IES 1.1P8 Standing request Active
AM 1603-15 cv PRESS 1.2P1 8/31/2015 —
AM 1606-15 BDSI 1.4P1 12/31/2018
AM 1609-15 GAIN 1.4P2
SCCRs 1052, Priority 2
863,1082,770
AM 1612-15 | Terra Editionl- ERBE-like 2.2P1 Standing request Active
AM 1615-15 cv 2.3P1 8/31/2015 —
AM 1618-15 2.3P2 12/31/2018

9/2015-11/2018
AM 1621-15 3.1P1
PM 1601-15 | Aqua Editionl- BDS, IES 1.1P8 Standing request Active
PM 1604-15 FM3 cv PRES8 1.2P1 8/31/2015 -
PM 1607-15 BDSI 1.4P1 12/31/2018
PM 1610-15 GAIN 1.4P2
SCCRs 1052, Priority 2
863,1082,770
PM 1613-15 Aqua Editionl- ERBE-like 2.2P1 Standing request Active
PM 1616-15 | FM3 cv 2.3P1 8/31/2015 —
i s e G
PM 1622-15 3.1P1 Priority 2

SCCR 867




Table 1: PR Status for 07/06/16

(Status as of 07/01/16)
Data PR Status
Production | o, jjge | Production Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)
PM 1602-15 | Aqua Ed1-CV- BDS, IES 1.1P8 Standing request Active
PM 1605-15 | FM4 NoSW PRESS 1.2P1 8/31/2015 —
PM 1608-15 BDSI 1.4P1 12/31/2018
PM 1611-15 GAIN 1.4P2
SCCRs 1052, Priority 2
863,1082,770
PM 1614-15 Aqua Ed1-CV- ERBE-like 2.2P1 Standing request Active
PM 1617-15 | FM4 NoSW 2.3P1 8/31/2015 —
PM 1620-15 2.3P2 12/31/2018
9/2015 - 11/2018
PM 1623-15 3.1P1
SCCR 867 Priority 2
NPP 89-16 NPP Edition1- BDSI 1.4P1 Standing Request Active
SCCR 1104 cv 2/1/2016 — Priority 2
12/31/2018
AM 90-16 Terra Editionl- BDSI 1.4P1 Standing Request Active
SCCR 1104 cv 2/1/2016 - Priority 2
12/31/2018
PM 91-16 Aqua Editionl- BDSI 1.4P1 Standing Request Active
SCCR1104 | FM3 cv 2/1/2016 - Priority 2
12/31/2018
PM 92-16 Aqua Ed1-CV- BDSI 1.4P1 Standing Request Active
SCCR1104 | FM4 NoSW 2/1/2016 - Priority 2
12/31/2018
NPP 93-16 NPP Edition1- GAIN 1.4P2 Standing Request Active
SCCR 1105 cv 2/1/2016 — Priority 2
12/31/2018
AM 94-16 Terra Editionl- GAIN 1.4P2 Standing Request Active
SCCR 1105 cv 2/1/2016 - Priority 2
12/31/2018
PM 95-16 Aqua Editionl- GAIN 1.4P2 Standing Request Active
SCCR1105 | FM3 cv 2/1/2016 - Priority 2
12/31/2018
PM 96-16 Aqua Ed1-CV- GAIN 1.4P2 Standing Request Active
SCCR1105 | FM4 NoSW 2/1/2016 - Priority 2
12/31/2018




Table 1: PR Status for 07/06/16

(Status as of 07/01/16)
Data PR Status
Production Satellite | - reduction Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)
AM 134-16 Terra Edition1- SSFi 4.1-4.1P4/5 | Standing Request Active
PM135-16 | Aqua cv Clouds 2/29/16 - 12/31/18
PM 137-16 o
AM 138-16 41-4.9P3
PM 139-16 o
AM 140-16 4.1-4.3P2 3/2016 — 12/2018
PM 141-16 Priority 2
SCCR 919
AM 142/145/ | FM1, Edition1-CV | SSF 4.5-6.1P2/3 | Standing Request Active
149-16, PM FM2, 4.5-6.2P2 2/29/16 - 12/31/18
143/144/147/ | FM3, 4'5 6'4P1
1%‘8/ 150/151- | Fma o 3/2016 — 12/2018
SCCR 913 Priority 2
*** Snow and Ice Products PRs — Standing
M 841-14 CERES NSIDC- EICE 4.1-4.0P2 Standing Request Active
SCCR 918 CLASS ESNOW 5/1/14 - 12/31/15 | Priority 2
M 847-14- CERES NSIDC- ESNOW 4.1-4.0P3 Standing Request Active
SCCR 943 AFWA- EICE 5/1/14 - 12/31/15 | Priority 2
Mesh16th

M 794-14 CERES NSIDC SNOW 2.1P1 Standing Request Active
SCCR 867 1/2015 — 2/2019 Priority 2
*** MOA/PMOA Products PRs — Standing
M 1348-15 CERES GMAO- MOA 12.1P2 Standing request Active
SCCR 749 G541-Ed4 42115 thru 5/1/17 | Priority 2
M 1101-14 CERES GMAO- PMOA 9.1P2 Standing Request Active
SCCR 1018 G541-Ed4 8/1/2014 - .

12/31/2016 Priority 2

The PRs that follow are the Non-Standing PRs that can be processed

*»** Edition 3 Instrument & ERBElike PRs

*** Edition 4 Instrument & ERBElike PRs




Table 1: PR Status for 07/06/16

(Status as of 07/01/16)
_ . Data PR Status
Production | o, jjge | Production Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)

*»** Edition 1 NPP Instrument and ERBE-like PRs

*** Edition 3 SSF & SSF1deg-Hour (SSF, SFC & SAH)

#+ Edition 3 TSI --> SYNI --> SYN1deg

347-16 Terra+ Edition3A Pre-TSI 10.0P3 12/15-2/16 Active
SCCR 1016 Aqua Priority 1
348-16 Terra+ Edition3A | TSI 7.3.1P1 12/15 - 2/16 Ready Final
SCCR 1016 Aqua Priority 1
349-16 Terra+ Edition3A SYNI 7.2.1P1 12/15 - 2/16 Ready Final
SCCR 938 Aqua Priority 1
350-16 Terra+ Edition3A | SYN1deg 8.1P1 12/15 - 2/16 Ready Final
SCCR 801 Aqua Priority 1

*** Edition 3 SSF1deg

**** Beta2-Ed4 SSFi --> SSF, Edition4 SSF

355-16 Aqua- EditiondA | SSF-1deg 9.2P3 10/13 - 10/31 2004 | Pending SS Review
356-16 MODIS 9.3P3 10/2004

357-16 9.4P3

SCCR 1113, Priority 2

1010

358-16 Aqua- Edition4A SSF1deg- 10.0P5 10/2004 Pending SIT Review

*** Edition 4A PMOA, TSI --> SYNI --> SYN1deg

240-16 Terra+ Edition4A SYNI 7.2.1P2 1/2012 - 12/2014 Active
SCCR 1089 Agua

Priority 2
241-16 Terra+ Edition4A SYN1deg 8.1P2 1/2012 - 12/2014 | Active
SCCR 1097 Agua Priority 2




Table 1: PR Status for 07/06/16

(Status as of 07/01/16)
Data PR Status
Production Satellite Production Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)
296-16 Aqua EditiondA | TSI 7.3.1P2 7/2002 — 6/2005 Active
SCCR 1024 Priority 2
297-16 Terra Edition4A TSI 7.3.1P3 7/2002 — 9/2004 Active
+Agqua
SCCR 1098 Priority 2
298-16 Terra EditiondA | TSI 7.3.1P4 7/2002 — 9/2004 Active
+Aqua
SCCR 1098 Priority 2
299-16 Terra+ Edition4A | SYNI 7.2.1P2 7/2002 — 9/2004 Active
SCCR 1089 Agua Priority 2
300-16 Terra+ Edition4A | SYN1deg 8.1P2 7/2002 — 9/2004 Active
SCCR 1097 Agua Priority 2
301-16 Terra EditiondA | TSI 7.3.1P3 10/2004 — 6/2005 | Pending SS Review
+Agqua
SCCR 1098 Priority 2
302-16 Terra EditiondA | TSI 7.3.1P4 10/2004 - 6/2005 | Pending SS Review
+Aqua
SCCR 1098 Priority 2
303-16 Terra+ EditiondA | SYNI 7.2.1P2 10/2004 — 6/2005 | Ready Final
SCCR 1089 Agua Priority 2
304-16 Terra+ EditiondA | SYN1deg 8.1P2 10/2004 - 6/2005 | Pending SS Review
SCCR 1097 Agua Priority 2
351-16 Terra EditiondA | TSI 7.3.1P3 3/2000 — 6/2002 Pending SIT Review
+Aqua
SCCR 1098 Priority 2
352-16 Terra EditiondA | TSI 7.3.1P4 3/2000 — 6/2002 Pending SIT Review
+Agqua
SCCR 1098 Priority 2




Table 1: PR Status for 07/06/16

(Status as of 07/01/16)
Data PR Status
Production Satellite | Froduction Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)
353-16 Terra+ Edition4A | SYNI 7.2.1P2 3/2000 - 6/2002 Pending SIT Review
SCCR 1089 | Aqua Priority 2
354-16 Terra+ EditiondA | SYN1deg 8.1P2 3/2000 — 6/2002 Pending SIT Review
SCCR 1097 | Aqua Priority 2
*** Edition 1 NPP Clouds, Inversion, and TISA PRs
123-16 to FM5 EditionlA | SSF 4.5-6.0P6 10/2015 — 12/2015 | Complete
126-16 45-6.1P7 | 10/1/15-12/31/15 _
SCCRs 1100, 45.60p3 | 10/1/15-12/31/15 | Ready Final
1064, 814 4.5-6.4P2 10/2015 — 12/2015 | Priority 2
1767-15 to FM5 EditionlA | SSF 4.5-6.0P6 4/2014 - 9/2015 Complete (1767/1768
1770-15 4561P7 | 4114-9/3015 |°WY)
SCCRs 1001, 45.60p3 | 4/1/14-9/30/15 | Ready Final, Priority 2
1064, 814 4.5-6.4P2 412014 - 9/2015
*** |ISCCP-D2like Stream (all the ISCCP-D2like products)
1733-15 GEO- Edition3A | 1SCCP- 9.0P3 6/2015 — 7/2015 Input Data
DAY
341-16 Terra Edition3A ISCCP- 9.0P1 1/16 — 2/16 Pending SS Review
Day/Nit
342-16 Aqua Edition3A | I1SCCP- 9.0P1 1/16 — 2/16 Pending SS Review
SCCR 915 D2like- Priority 2
Day/Nit
343-16 Terra Edition3A | pre ISCCP- 9.0P2 1/16 — 2/16 Pending SS Review
344-16 Aqua Edition3A | pre ISCCP- 9.0P2 1/16 — 2/16 Pending SS Review
345-16 GEO- Edition3A ISCCP- 9.0P3 1/16 — 2/16 Pending SS Review
DAY
346-16 DAY Edition3A ISCCP- 11.7P1 1/16 — 2/16 Pending SS Review
SCCR 916 D2like-GEO Priority 2




Table 1: PR Status for 07/06/16

(Status as of 07/01/16)
Data PR Status
Production Satellite | - roduction Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)

**** ValRx PRs for newly delivered PGEs
1002-14 FM1, ValR1028 SAH 5.0P3 7/2004 ValRx Review
SCCR1028 | FM2 Priority 2
1003-14 FM3, ValR1028 SAH 5.0P3 7/2004 ValRx Review
SCCR 1028 FM4 Priority 2
1004-14 FM1 ValR1041-P6| IES, BDS 1.1P8 6/30/14 — 7/1/14 ValRx Review
SCCR 1041 FM2 Priority 2
1005-14 FM3 ValR1041-P6| IES, BDS 1.1P8 6/30/14 — 7/1/14 ValRx Review
SCCR 1041 Priority 2
1006-14 FM4 ValR1041-P6| IES, BDS 1.1P8 6/30/14 — 7/1/14 ValRx Review
SCCR 1041 Priority 2
1007-14 FM5 ValR1041-P6| IES, BDS 1.1P8 6/30/14 — 7/1/14 ValRx Review
SCCR 1041 Priority 2
1008-14 FM1 ValR1041- | IES, BDS 1.1P8 6/30/14 — 7/1/14 ValRx Review
SCCR1041 | FM2 X86 Priority 2
1009-14 FM3 ValR1041- | IES, BDS 1.1P8 6/30/14 — 7/1/14 ValRx Review
SCCR 1041 X86 Priority 2
1010-14 FM4 ValR1041- | IES, BDS 1.1P8 6/30/14 — 7/1/14 ValRx Review
SCCR 1041 X86 Priority 2
1011-14 FM5 ValR1041- | IES, BDS 1.1P8 6/30/14 — 7/1/14 ValRx Review
SCCR 1041 X86 Priority 2
1150-15 Terra ValR1-P6 SSFi 4.1-4.1P4 4/13 On Hold -
1152-15 4.1-4.2P2 Preproduction -

ValRx Review
1154-15 4.1-4.2P3
1156-15 4.1-4.3P2 Priority Level 2
SCCR 919
1151-15 Agua ValR1-P6 SSFi 4.1-4.1P5 4/13 On Hold -
115315 4.1-4.2P2 Preproduction -

ValRx Review
1155-15 4.1-4.2P3
1157-15 4.1-4.3P2 Priority Level 2
SCCR 919
290-13 thru Terra ValR1-P6 SSF 4.5-6.1P2 4/13 On Hold - Preprod -
292-13 4.5-6.2P2 ValRx Review

Priority Level 2
SCCR 913 4.5-6.4P1




Table 1: PR Status for 07/06/16

(Status as of 07/01/16)
Data PR Status
Production Satellite | - roduction Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)
293-13 thru Aqua ValR1-P6 SSF 4.5-6.1P3 4/13 On Hold - Preprod -
205-13 4.5-6.2P2 ValRx Review
Priority Level 2
SCCR 913 4.5-6.4P1
296-13 Terra ValR1-X86 | SSF 4.5-6.1P2 4/13 On Hold - Preprod -
297-13 45-6.2P2 ValRx Review
298-13 4.5-6.4P1 Priority Level 2
SCCR 913
299-13 thru Aqua ValR1-X86 | SSF 4.5-6.1P3 4/13 On Hold - Preprod -
301-13 4.5-6.2P2 ValRx Review
Priority Level 2
SCCR 913 4.5-6.4P1
1799-15 Aqua ValR1-X86 | TSI 7.3.1P2 10/2009 Ready Final
SCCR 1024 Priority 2
1797-15 Terra+ ValR1-X86 | SYNideg 8.1P2 7/2008 Active
SCCR 1025 | Aqua Priority 2
1798-15 Terra+ ValR1-X86 | SYNideg 8.1P2 5/2009 Active
SCCR 1025 Agua Priority 2
1803-15 Terra+ ValR1-X86 | SYN1deg 8.1P2 10/2009 Review Complete
SCCR 1025 | Aqua Priority 2
1810-15 NPP ValR-P6 SSF 4.5-6.0P6 07/2013 Complete, Ready
1811-15 ValR-X86 Final
SCCRs 1100 Priority 2
1812-15 Terra ValR-P6 SSF 4.5-6.0P6 04/2013 Ready Final
i ValR-X86
1813-15 Priority 2
SCCRs 1100
1814-15 Aqua ValR-P6 SSF 4.5-6.0P6 04/2013 Ready Final
1815-15 ValR-X86 Priority 2
SCCRs 1100
1816-15, FM1, ValR-CAT | SSFi 4.1-4.1P6 12/1/14 - 12/31/14 | Active
1817-15, FM2 41-4.9P5 12/2014
1a18-1. 4.1-4.2P4
1819-15 o Priority 2
SCCR 947 4.1-4.3P3




Table 1: PR Status for 07/06/16

(Status as of 07/01/16)
_ . Data PR Status

Production Satellite Production Product PGEs Data Dates (Unless noted,

Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)
1820-15, FM1, ValR-CAT SSF 4.5-6.1P4 12/2014 Active
1821-15, FM2 45-6.2P3
1822-15 .
4.5-6.4P2 Priority 2

SCCR 814
5-16 Terra+ ValR1-X86 | SYNideg 8.1P2 7/2008 Review Complete
SCCR 1097 Agua Priority 2
26-16 NPP Edition1- BDSI 1.4P1 7/1/2015 - Review Complete
27-16 cv GAIN 1.4P2 7/31/2015
SCCRs 1104, .
1105 Priority 2
79-16 NPP ValR-Ed1 BDS, IES 1.4P3 6/1/15 — 6/2/15 On Hold - Pre
80-16 Terra ValR-Ed3 Production - ValRx
81-16 FM3 Review
82-16 FM4
83-16 Terra
84-16 EM3 ValR-Ed4 Priority 2
85-16 FM4
SCCR 1110
101-16 Terra ValR1-P6 SSF 4.5-6.1P2 10/14 Review Complete
103-16 4.5-6.2P2 Priority Level 2
105-16 4.5-6.4P1
SCCR 913
102-16 Aqua ValR1-P6 SSF 4.5-6.1P3 10/14 Review Complete
104-16 4.5-6.2P2 Priority Level 2
106-16 4.5-6.4P1
SCCR 913
107-16 FM1 ValR1-P6 SSF 4.5-6.5P4 10/1/14 - 10/31/14 | Review Complete
109-16 4.5-6.2P4 10/2014 o
111-16 45-6.4P1 Priority 2
SCCRs 984,
939
108-16 FM3 ValR1-P6 SSF 4.5-6.5P5 10/1/14 - 10/31/14 | Review Complete
110-16 4.5-6.2P4 1012014 o
112-16 4.5-6.4P1 Priority 2
SCCRs 984,
939
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Table 1: PR Status for 07/06/16

(Status as of 07/01/16)
Data PR Status

Production Satellite | - reduction Product PGEs Data Dates (Unless noted,

Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)
224-16 Terra ValR1-X86 | TSI 7.3.1P4 10/2009 Ready Final
+Agqua
SCCR1121 Priority 2
225-16 Terra ValR1-X86 | TSI 7.3.1P4 02/2010 Ready Final
+Agqua
SCCR 1121 Priority 2
226-16 Terra+ ValR1-X86 | SYNideg 8.1P2 10/2009 Pending SIT Review
SCCR1122 | Aqua Priority 2
227-16 Terra+ ValR1-X86 | SYNideg 8.1P2 02/2010 Ready Final
SCCR1122 | Aqua Priority 2
268/272/276- | GEO- ValR-Spring | CldTypHist 9.0P6 04/2008 Review Complete
16 MODIS 9.0P7 Priority 2
SCCR 1108 9.0P8 Pending SIT Review
269/273/277- | GEO- ValR- CldTypHist 9.0P6 07/2008 Review Complete
16 MODIS Summer 9.0P7 Priority 2
SCCR 1108 9.0P8 Pending SIT Review
270/274/278- | GEO- ValR-Fall CldTypHist 9.0P6 10/2008 Review Complete
16 MODIS 9.0P7 Priority 2
SCCR 1108 9.0P8 Pending SIT Review
271/275/279- | GEO- ValR-Winter | CldTypHist 9.0P6 01/2010 Review Complete
16 MODIS 9.0P7 Priority 2
SCCR 1108 9.0P8 Pending SIT Review
359-16 NPP ValR-Ed1 BDS, IES 1.4P3 10/1/14 - 10/3/14 | Pending SS Review
360-16 Terra ValR-Ed3 7/1/15 - 7/3/15
361-16 FM3
362-16 FM4 Priority 2
363-16 Terra ValR-Ed4 5/1/15 - 5/3/15
a -

364-16 EM3
365-16 FM4
SCCR 1129

**** The PRs are for PGEs that have not completed pre-op testing and

been promoted to the production environment

11




Table 1: PR Status for 07/06/16

(Status as of 07/01/16)
_ . Data PR Status
Production | o, jjge | Production Product PGEs Data Dates (Unless noted,
Request (PR) Strategy (s5#) Statuses apply to all

PRs in row)

**** The PRs that follow are for PGEs that are pending delivery or other
future event.

**** The PRs that follow have completed processing

546-14 FM1 Edition3 ES8 2.2P1 7/1/2013 - Pending Op Review
549-14 FM2 2.3P1 10/31/2013
551-14 2.3P2
SCCR 867
710-14 FM5 ValR979-Ed1| BDS, IES 1.4P3 02/2012, Review Complete
711-14 12/2013 Should be Complete
SCCR 979
116-13 FM3+ ValR2- SSF 4.5-6.1P5 7/1/06 — 7/31/06 Ready Final
117-13 EM4 Beta2Ed4 1/1/07 - 1/31/07
SCCR 814 Need to be closed
1023-14 FM1 Edition4 CXDR 2.3P2 2/1/11-10/31/13 | Review Complete
SCCR 867 Priority 2

Needs to be closed
995-14 FM3, Edition4A SSF 45-6.2P3 | 6/30/02-3/30/05 | Ready Final
996-14 FM4 45-64P2 | 7/2002 - 3/2005 Complete
SCCR 814
744-14 Terra ValR1016 | SSFldeg- 10.0P4 12/2013 Review Complete
SCCR 1016 month Should be Complete
745-14 Aqua ValR1016 SSF1deg- 10.0P4 12/2013 Review Complete
SCCR 1016 month Should be Complete
746-14 Terrat+ ValR1016 TSI 10.0P3 12/2013 Ready Final
747-14 Aqua 7.3.1P1 Review Complete
SCCR 1016 Should be Complete
750-14 Terra+ ValR1016 SYN1deg 8.1P1 12/2013 Review Complete
SCCR 801 Aqua Should be Complete
087-14 Terra ValR1040- | SSFi 4.1-41P6 | 7/1/2007 Pending SS Review
SCCR 947 Ed4

Should be complete

12




Table 1: PR Status for 07/06/16

(Status as of 07/01/16)
Data PR Status
Production Satellite | - roduction Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)
988-14 Aqua ValR1040- | SSFi 4.1-41P6 | 7/1/2007 Pending SS Review
SCCR 947 B Should be complete
852-14 FM5 ValR-NPP- | SSF 4.5-6.0P6 1/1/13 - 1/31/13 Complete
853-14 P6 45-6.1P7
854-14 45-6.2P3 Ready Final
855-14 4.5-6.4P2
Should be Complete

SCCRs 1001,
974, 814
858-14 FM5 ValR-NPP-P6 SSF 45-6.0P6 | 4/1/13 — 4/30/13 Complete
859-14 4.5-6.1P7
860-14 4.5-6.2P3 Ready Final
861-14 4.5-6.4P2 Should be Complete
SCCRs 1001,
974, 814
868-14 FM5 ValR-NPP-P6 SSF 45-6.0P6 | 7/1/13-7/31/13 Complete
869-14 4.5-6.1P7 Ready Final,
870-14 4.5-6.2P3 should be Complete
871-14 4.5-6.4P2
SCCRs 1001,
974, 814
862-14 FM5 ValR-NPP- | SSF 45-6.0P6 | 4/1/13 —4/30/13 Active
863-14 X86 45-6.1P7 Complete
SCCRs 1001,
974
638-14 thru FM1, Beta2-Ed4 | SSFi 4.1-4.1P6 6/2005 - 12/2009 | All Active, should be
641-14 FM2 4.1-4.2P4 complete
SCCR 947 4.1-4.2P5 Priority 2

4.1-4.3P3
618-14 thru FM1, Beta2-Ed4 | sSF 4.5-6.1P4 6/2005 — 12/2009 | All Active, should be
620-14 FM2 45-6.2P3 complete
SCCR 814 4.5-6.4P2 Priority 2

13




Table 1: PR Status for 07/06/16

(Status as of 07/01/16)
Data PR Status
Production Satellite | - roduction Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)
617-14 FM3, Beta2-Ed4 SSFi 4.1-4.1P6 4/2005 - 12/2009 | All Active, should be
628-14thry | FM4 4.1-4.2P4 complete
630-14 4.1-4.2P5 Priority 2
SCCR 947 4.1-4.3P3
621-14 FM3 Beta2-Ed4 | sSF 4.5-6.1P5 4/2005 - 12/2009 | All Active, should be
623-14 45-6.2P3 Co_mp_"*tez
625-14 4.5-6.4P2 Priority
SCCR 814
624-14, FM4 Beta2-Ed4- | sSF 4.5-6.1P5 4/2005 - 12/2009 | All Active, should be
627-14, NoSW 4.56.2P3 complete
626-14 4.5-6.4P2 Priority 2
SCCR 814
1743-15, FM1, Beta2-Ed4 SSF 4.5-6.1P4 1/2014 - 12/2014 | Complete
1747-15, FM2 4.5-6.2P3 Active
1750-15 completed Dec ‘15
1744-15, FM3 Beta2-Ed4 SSF 4.5-6.1P5 1/2014 — 12/2014 | Complete
1748-15, 4.5-6.2P3 Active, Priority 2
1751-15 4.5-6.4P2 completed Dec ‘15
SCCR 814 o
1745-15, FM4 Beta2-Ed4- | SSF 4.5-6.1P5 1/2014 — 12/2014 | Active, Priority 2
1749-15, NoSW 4.5-6.2P3 completed Dec ‘15
1752-15 e
4.5-6.4P2 Complete
SCCR 814
1806-15 FM3 Edition4A SAH 5.0P3 4/2005 — 12/2007 | Review Complete,
SCCR 1099 completed Jan 4 ‘16
Priority 2
1246-15 FM1 Edition4A SSF 4.5-6.1P6 6/1/2005- Complete
1248-15 FM2 4.5-6.2P3 12/31/2009 Ready Final
1250-15 4.5-6.4P2 Complete
Priority 2
SCCRs 973,
814
1247-15 FM3 Edition4A SSF 4.5-6.1P6 3/31/2005- Complete
1251-15 4.5-6.4P2 all should be complete
Priority 2
SCCRs 973,
814
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Table 1: PR Status for 07/06/16

(Status as of 07/01/16)
_ . Data PR Status
Production | o, jjge | Production Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)
1532-15 FM1 Edition3 CXDR 2.3P1 1/2015 - 3/2015 Review Complete
SCCR 867 Completed July 2
1535-15 FM3 Edition3 CXDR 2.3P2 11/2014 - 1/2015 Review Complete
SCCR 867 Completed July 2
1482-15 NPP ValR-Ed1 BDS, IES 1.4P3 4/1/12 - 4/7/12 Ready Final
1483-15 Terra ValR-Ed3 12/01/14 - Review Complete
1484-15 FM3 12/07/12
1486-15 Terra ValR-Eda
1487-15 alR-
FM3 Priority 2
1488-15 FM4
SCCR 1058
1568-15 Terra+ ValR1-X86 | SYNldeg 8.1P2 10/2002 Review Complete
SCCR 1025 Aqua Priority 2, ran
7/13/15
1587-15 Terra ValR1052 BDS, IES 1.1P8 6/12/2015 Review Complete
1588-15 FM3 Run & validated on
1589-15 FM4 9/17/15
1590-15 FM5 Priority 2
SCCR 1052
1671-15 Terra ValR1-P6 SSF1deg- 10.0P4 3/2001 Active,
SCCR 1086 month Priority 2
1672-15 Terra ValR1-X86 | SSFldeg- 10.0P4 3/2001 Active,
SCCR 1086 month Priority 2
1673-15 Agua ValR1-P6 SSF1deg- 10.0P4 3/2005 Active,
SCCR 1086 month Priority 2
1674-15 Agua ValR1-X86 | SSFldeg- 10.0P4 3/2005 Active,
SCCR 1086 month Priority 2
NPP 781-14 NPP Edition1- BDS, IES 1.0P2 Standing Request Active, Priority 2
SCCR 911 Cv 6/30/2014 —
12/31/2018
1396-15 FM5 EditionlA | SSFi 4.1-41P7 | 1/1/13-3/31/14 P6 PR Rejected by
SCCR 1047 SS, replaced w/ 1448-
15
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Table 1: PR Status for 07/06/16

(Status as of 07/01/16)
Data PR Status

Production Satellite Production Product PGEs Data Dates (Unless noted,

Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)
1371-15 to FM5 Edition1A SSF 4.5-6.0P6 1/1/12 - 3/31/14 Complete (1371/1372)
1374-15 45-61P7 | 1R712-3/8U/14 | ool o
SCCRs 1001, 45.60p3 | 127712 -3/31/14 y FInas, Friorty
1064, 814 e 1/1/12 -3/31/14 | 2 Completed 10/29/15
4.5-6.4P2

1466-15 Aqua EditiondA | TSI 7.3.1P2 1/2005 — 12/2010, | Active (completed via
SCCR 1024 comment to start 08 | 62-16), Priority 2
1467-15 Terra Edition4A TSI 7.3.1P3 1/2005 — 12/2010, | Active (completed via
SCCR 1024 +Aqua comment to start 08 | 63-16), Priority 2
1489-15 Terra+ Edition4A SYNI 7.2.1P2 1/2008 — 12/2010 | Active (replaced by
292-16 Terra EditiondA | SSFideg- 10.0P5 1/2015 - 11/2015 | Complete
SCCR 1075 month
293-16 Aqua EditiondA | SSFi1deg- 10.0P5 1/2015 - 11/2015 | Complete
SCCR 1075 month
305/308-16 Terra Edition3 BDS, IES 1.4P3 1/1/16 - 3/31/16 | Complete
SCCRs 1110, PRES8 1.2P1
863
306/309-16 FM3 Edition3 BDS, IES 1.4P3 1/1/16 - 3/31/16 | Complete
SCCRs 1110, PRES8 1.2P1
863
307/310-16 FM4 Ed3-NoSW | BDS, IES 1.4P3 1/1/16 - 3/31/16 | Complete
SCCRs 1110, PRESS 1.2P1
863
311/312-16 FM1 Edition3 SCCD 2.4P1 1/15/16 — 3/15/16 | Complete
313-16 FM3 Edition3 SCCD 2.4P1 1/15/16 — 3/15/16 | Complete
SCCR 983 SCCN
314-16 FM4 Ed3-NoSW | sccD 2.4P1 1/15/16 — 3/15/16 | Complete
SCCR 983 SCCN
315-16 Terra Edition3 ES8 2.2P1 1/1/16 - 3/31/16 | Complete
SCCR 867
316-16 FM3 Edition3 ES8 2.2P1 1/1/16 - 3/31/16 | Complete
SCCR 867
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Table 1: PR Status for 07/06/16

(Status as of 07/01/16)
_ . Data PR Status
Production Satellite Production Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)
317-16 FM4 Ed3-NoSW | Ess 2.2P1 1/1/16 - 3/31/16 | Complete
SCCR 867
318-16 Terra Edition3 CXDR 2.3P1 1/1/16 — 3/1/16 | Complete
SCCR 867
319-16 Aqua Edition3 CXDR 2.3P1 1/1/16 - 3/1/16 | Complete
SCCR 867
320-16 Terra Edition3 CXDR 2.3P2 11/30/15 - 1/31/16 | Complete
SCCR 867
321-16 Aqua Edition3 CXDR 2.3P2 11/30/15 - 1/31/16 | Complete
SCCR 867
322-16 Terra Edition3 ES4, ES9 3.1P1 12/2015 — 2/2016 | Complete
SCCR 867
323-16 Aqua Edition3 ES4, ES9 3.1P1 12/2015 - 2/2016 | Complete
SCCR 867
324-16 Terra+ Edition3 ES4, ES9 3.2P1 12/2015 - 2/2016 | Complete
SCCR 867 Agua
325-16 FM1 Edition3A SSF 4.5-6.5P4 1/1/16 - 3/1/16 Complete
327-16 4.5-6.2P4
1/2016 - 2/2016
329-16 4.5-6.4P1
SCCRs 984,
939
326-16 FM3 Edition3A SSF 4.5-6.5P5 1/1/16 — 3/1/16 | Complete
328-16 4.5-6.2P4
1/2016 - 2/2016
330-16 4.5-6.4P1
SCCRs 984,
939
331-16 FM1 Edition3A SAH 5.0P2 1/2016 — 2/2016 | Complete
SCCR 917
332-16 FM3 Edition3A SAH 5.0P2 1/2016 — 2/2016 | Complete
SCCR 917
333-16 Terra Edition3A SFC-HR 9.2P2 1/1/16 — 3/1/16 | Complete
SCCR 914
334-16 Aqua Edition3A SFC-HR 9.2P2 1/1/16 - 3/1/16 | Complete
SCCR 914
335-16 Terra Edition3A SFCB 9.3P2 12/2015 - 2/2016 | Complete
SCCR 914
336-16 Aqua Edition3A SFCB 9.3P2 12/2015 - 2/2016 | Complete
SCCR 914
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Table 1: PR Status for 07/06/16

(Status as of 07/01/16)
_ . Data PR Status
Production Satellite | - roduction Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)

337-16 Terra Edition3A SFC 9.4P2 12/2015 - 2/2016 | Complete
SCCR 914
338-16 Aqua Edition3A SFC 9.4P2 12/2015 - 2/2016 | Complete
SCCR 914
339-16 Terra Edition3A SSF1deg- 10.0P4 12/2015 - 2/2016 | Complete
SCCR 1086 Month
340-16 Aqua Edition3A SSF1deg- 10.0P4 12/2015 - 2/2016 | Complete
SCCR 1086 Month
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Table 2. July 6, 2016 - System Issues and Status

Activity

Lead

Status

SEC

Miller

No updates. (Miller - Walter.F.Miller@nasa.gov)

CM/Docu-
mentation

Ayers
(Saunders)

See Table 3 for SCCR activity since the last DMT meeting. SCCRs
that need to be reviewed follow Table 3. (Ayers -
Tammy.O.Ayers@nasa.gov)

SCCR 1146 — Tested this CATALYST configuration update in the
CM testing environment and released it to the SIT Team. (Ayers)
SCCR 1108 — Formatted the updated TISA Gridding Operator’s
Manual, posted it on the Web, and notified the SIT Team of its
availability. (Saunders - Joanne.H.Saunders@nasa.gov)

SCCR 1129 - Formatted the updated Instrument Test Plan and
Operator’s Manual, posted them on the Web, and notified the SIT
Team of their availability. (Saunders)

SCCR 1148 — Delivered the Edition2 MATCH files for January 2016
through April 2016 to the dropbox. (Ayers)

SCCR 1138 - Installed the Edition3 gains for Terra FM1 and FM2 and
Agua FM3 and FM4 for January 1, 2016, through March 31, 2016, on
AMI-P, and released the delivery to the SIT Team. (Ayers)

SCCR 1143 - Installed the Edition3 Spectral Response Function files
for Terra FM1 and FM2 and Aqua FM3 and FM4 for January 1, 2016,
through March 31, 2016, on AMI-P, and released the delivery to the
SIT Team. (Keyes - Dennis.F.Keyes@nasa.gov)

SCCR 1129 - Installed, compiled, and tested PGE CER1.4P3 on
AMI-P-x86, and released it to the SIT Team. (Keyes)

SCCR 1149 — Tested this logging database patch in the CM testing
environment and released it to the SIT Team. (Ayers)

AMI Job
Submission
Scripts
(AJSS)

Ayers
(Hillyer)

Providing scripting support as requested. (Grepiotis -
Arthur.T.Grepiotis@nasa.gov)
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Table 3. SCCR Activity June 22 at 9:00 a.m. — July 6 at 12:00 p.m.

sccR|s|ulAalc|D ss oo Comments
1138 X Instrument

1139 X PR Database

1140 X PR Database

1141 X PR Database

1142 X | X GGEO

1143 X | X ERBE-like

1144 X ERBE-like

1145 X | X X ERBE-like 21
1146 X | X | X CATALYST 22
1147 X X Av-glri(;ng 23
1148 X X | X SARB 24
1149 X X X CATALYST 25
1150 X SARB 26
1151 X ERBE-like 27
1152 X ERBE-like 28
1153 X Inversion 29

S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem
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CERES Software Configuration Change Request Submittal

Subsystem: ERBEIlike2.0 SCCR Date & TIME: 2016-06-16 14:45:49 SCCR No.: 1145

Parameter Change: () YES (X) NO

Description of Change (Science):
N/A

Reason for Change (Science):
N/A

Description of Change (non-Science):
Disapprove SCCR.

Reason for Change (non-Science):
This production code is needed for Edition2 or greater not PreLaunch.

Static SCCs will be copied into $CERESLIB/data ( SCCR 1152).
Code used to produce these static SCCs will be delivered to the CM repository ( SCCR 1151).

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and
Description of Parameter Change:
N/A

Reason for Parameter Change:
N/A

Affected PGEs in this Subsystem:
CER2.2P1, CER2.3P1, CER2.3P2, CER3.1P1 and CER3.2P1

Estimated Time to Complete Change : N/A
Planned Delivery Date - N/A

List Affected Subsystems and PGE Names: None
Date & Time: 2016-06-30 16:52:22

Originator: WALIKAINEN, DALE R. (SSAI)
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CERES Software Configuration Change Request Submittal

Subsystem: CATALYST SCCR Date & TIME: 2016-06-20 07:59:02 SCCR No.: 1146

Parameter Change: () YES (X) NO

Description of Change (Science):
N/A

Reason for Change (Science):
N/A

Description of Change (non-Science):
Adjusting configuration of CATALYST files to reduce lag in displaying job lists in the Operator's
Console.

Reason for Change (non-Science):

This adjustment will help alleviate some of the performance issues seen in the Operator's Console as
described in JIRA ticket [CER-286]. The Operator's Console will still need an update in the near
future to fully address [CER-286].

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and
Description of Parameter Change:
N/A

Reason for Parameter Change:
N/A

Affected PGEs in this Subsystem:
N/A

Estimated Time to Complete Change : 1 day
Planned Delivery Date . 6/24/2016
List Affected Subsystems and PGE Names: N/A
Date & Time: 2016-06-24 12:41:03

Originator: HILLYER, THOMAS N. (SSAI)
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CERES Software Configuration Change Request Submittal

Subsystem: TISAavg7.1 SCCR Date & TIME: 2016-06-27 07:14:09 SCCR No.: 1147
Parameter Change: () YES (X) NO

Description of Change (Science):

Update code in PGE CER7.3.1P2 to increase the number of data samples for computing the
narrowband to broadband coefficients (Req 7.3.29)

Reason for Change (Science):
Not enough data sample produced unreasonable narrowband to broadband coefficients.

Description of Change (non-Science):
N/A

Reason for Change (non-Science):
N/A

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and
Description of Parameter Change:
N/A

Reason for Parameter Change:
N/A

Affected PGEs in this Subsystem:
CER7.3.1P2

Estimated Time to Complete Change : 1 hour
Planned Delivery Date : June 27, 2016
List Affected Subsystems and PGE Names: N/A

Originator: NGUYEN, CATHY (SSAI)
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CERES Software Configuration Change Request Submittal

Subsystem: SARB SCCR Date & TIME: 2016-06-27 15:34:32 SCCR No.: 1148
Parameter Change: () YES (X) NO

Description of Change (Science):
N/A

Reason for Change (Science):
N/A

Description of Change (non-Science):

(Reg# 5-41.0)

Delivery of Edition2 MATCH files for January 2016 through April
2016

Reason for Change (non-Science):
(Reg# 5-41.0)
Requested by ASDC for SARB PGE processing

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and
Description of Parameter Change:
N/A

Reason for Parameter Change:
N/A

Affected PGEs in this Subsystem:
5.0P2, 7.2.1P1

Estimated Time to Complete Change : 1 day

Planned Delivery Date : June 28, 2016

List Affected Subsystems and PGE Names: Instantaneous SARB PGE 5.0P2 and Synoptic SARB
PGE 7.2.1P1

Originator: CALDWELL, THOMAS E. (SSAI)
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CERES Software Configuration Change Request Submittal

Subsystem: CATALYST SCCR Date & TIME: 2016-06-28 10:33:54 SCCR No.: 1149
Parameter Change: () YES (X) NO

Description of Change (Science):
N/A

Reason for Change (Science):
N/A

Description of Change (non-Science):
Adding recently delivered GGEO products to CATALYST log database.

Reason for Change (non-Science):
Required for running Edition4A PGEs CER7.3.1P3 and CER7.3.1P4 in CATALYST between
March 2000 and December 2001.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and
Description of Parameter Change:
N/A

Reason for Parameter Change:
N/A

Affected PGEs in this Subsystem:
N/A

Estimated Time to Complete Change : 1 day
Planned Delivery Date : 6/28/2016
List Affected Subsystems and PGE Names: N/A

Originator: HILLYER, THOMAS N. (SSAI)
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CERES Software Configuration Change Request Submittal

Subsystem: SARB SCCR Date & TIME: 2016-06-30 13:40:54 SCCR No.: 1150

Parameter Change: () YES (X) NO

Description of Change (Science):
N/A

Reason for Change (Science):
N/A

Description of Change (non-Science):
(Reg# 5-41.0)
Delivery of corrected Edition4 MATCH files for January through June of 2013.

Reason for Change (non-Science):

(Reg# 5-41.0)

An error in the files caused problems in production of January
2013 SYNI data. The error has been corrected.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and
Description of Parameter Change:
N/A

Reason for Parameter Change:
N/A

Affected PGEs in this Subsystem:
CER7.2.1P2

Estimated Time to Complete Change : 1 day
Planned Delivery Date July 1, 2016
List Affected Subsystems and PGE Names: PGE CER7.2.1P2 Synoptic SARB

Originator: CALDWELL, THOMAS E. (SSAI)

26



CERES Software Configuration Change Request Submittal

Subsystem: ERBElike SCCR Date & TIME: 2016-06-30 16:43:56 SCCR No.: 1151
Parameter Change: () YES (X) NO

Description of Change (Science):
( Req 2-36 ) Generate prelaunch unfiltering coefficients for FM®6.

Reason for Change (Science):
(Req 2-36) Current CER2.4P1 WN code will be updated to handle LW channel. These updates
will be delivered to the CM repository.

Description of Change (non-Science):
N/A

Reason for Change (non-Science):
N/A

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and
Description of Parameter Change:
N/A

Reason for Parameter Change:
N/A

Affected PGEs in this Subsystem:
CER2.2P1, CER2.3P1, CER2.3P2, CER3.1P1 and CER3.2P1

Estimated Time to Complete Change : 2 months
Planned Delivery Date : 8/12/16
List Affected Subsystems and PGE Names: None

Originator: WALIKAINEN, DALE R. (SSAI)
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CERES Software Configuration Change Request Submittal

*** All changes described in this SCCR were made in CERESIib. ***
Subsystem: ERBElike SCCR Date & TIME: 2016-06-30 16:46:04 SCCR No.: 1152
Parameter Change: () YES (X) NO

Description of Change (Science):
(Req 2-35) Copy prelaunch FM6 unfiltering coefficients to SCERESLIB/data.

Reason for Change (Science):
( Req 2-35) Prelaunch FM6 unfiltering coefficients are needed to process FM6 PRESSs.

The Instrument Team will provide prelaunch spectral response functions as inputs for code in SCCR
1151.

These unfiltering coefficients labeled ceres SI_FM6_day.2016mmdd and
ceres_SI_FM6_night.2016mmdd will be copied into SCERESLIB/data.

Description of Change (non-Science):
N/A

Reason for Change (non-Science):
N/A

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and
Description of Parameter Change:
N/A

Reason for Parameter Change:
N/A

Affected PGEs in this Subsystem:
CER2.2P1, CER2.3P1, CER2.3P2, CER3.1P1 and CER3.2P1

Estimated Time to Complete Change : 2 months
Planned Delivery Date : 8/12/16
List Affected Subsystems and PGE Names: None

Originator: WALIKAINEN, DALE R. (SSAI)
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CERES Software Configuration Change Request Submittal

Subsystem: Inversion SCCR Date & TIME: 2016-07-05 15:00:26 SCCR No.: 1153
Parameter Change: () YES (X) NO

Description of Change (Science):
N/A

Reason for Change (Science):
N/A

Description of Change (non-Science):
Update the SORCE TSI data file in the DPO through 6/2016. Reqt. #
4.6-6

Reason for Change (non-Science):
Extend the SORCE TSI data record from 3/2016 to 6/2016.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and
Description of Parameter Change:
N/A

Reason for Parameter Change:
N/A

Affected PGEs in this Subsystem:
CER4.5-6.1P6 and CER4.5-6.1P7

Estimated Time to Complete Change : 1 day
Planned Delivery Date : 7/8/2016
List Affected Subsystems and PGE Names: None

Originator: SOTHCOTT, VICTOR E. (SSAI)
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Table 4. July 6, 2016 - Subsystem Issues and Status

SS SS
No. Lead Status Problems
Toolkit | Hillyer e Nothing to report. (Hillyer -
Issues (Wilkins) Thomas.N.Hillyer@nasa.gov)
CERES- | Hillyer e SCCR 1133 — Receiving feedback that changes to
lib (Wilkins) add FM6 support do not affect behavior for FM1-5.
(Wilkins - Joshua.C.Wilkins@nasa.gov)
e Collecting feedback for “scf-sles11.q” testing on
AMI. (Hillyer)
Perl_Lib | Hillyer e Nothing to report. (Hillyer)
(Wilkins)
CERES | Hillyer e Provided on-site and remote support for
Proc. | (Wilkins) CATALYST v2 to the ASDC Operations and SIT.
System (Hillyer, Wilkins)

e Attended meeting with SIT and Ops members on
6/29 to collect feedback and thoughts for
improvement of CATALYST. (Hillyer, Wilkins)

e Operator’s Console updates to be delivered in the
future were discussed and approved by SIT and
development teams in 6/29 meeting. Will discuss
these during the next CRB meeting. (Hillyer,
Wilkins)

e Discussed server-side improvements to be included
in next release of CATALYST server during 6/29
meeting. (Hillyer, Wilkins)

e SCCR 1149 - Delivered CATALYST database patch
to cover Edition4A GGEO available on the DPO as
of time of SCCR. This was delivered to CERES CM
on 6/28 and released to the ASDC on 6/29. (Hillyer)

e SCCR 1101 — Working with CERES CM to correct
issues in testing. (Hillyer, Wilkins)

e Making task scheduler improvements to
CATALYST server installed on the SCF that allows
better task switching between PRs in order that
results in a better mixture of CATALYST jobs that
are active in SGE. (Hillyer, Wilkins)

e Adding fixes for Operator’s Console issues found by
CATALYST developers to fix periodic bug in
year/month/day displayed in Operator’s Console.
(Wilkins)
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Table 4. July 6, 2016 - Subsystem Issues and Status

SS

No.

SS
Lead

Status

Problems

1.0

Cooper
(Grepiotis)

SCCR 1124 — Waiting for JCT3B data to complete
the testing of the updated scripts. (Grepiotis -
Arthur. T.Grepiotis@nasa.qov)

SCCR 1125 - Continue testing PGE CER1.1P9 with
the JCT3A test data sent from EDOS. (Cooper —
Denise.L.Cooper@nasa.gov, Grepiotis, Timcoe —
Mark.G.Timcoe@nasa.gov)

SCCR 1129 - Delivered to CERES CM. (Cooper,
Grepiotis, Timcoe)

SCCR 1130 — Waiting for JCT3B data to fully test
the updated software. (Timcoe)

SCCR 1132 — Completing subsystem testing and
fixed an issue with the BDSI generator that occurred
when both a BDS and a BDSD were available for a
calibration day. The library will need to be
redelivered with this delivery to fix the issue with the
BDSI generator. The software will be delivered on
July 1%, (Cooper, Grepiotis, Timcoe)

An issue with processing FM2 for June 15" was
discovered in production. A workaround to allow
processing of the data was found and the data was
able to be processed by starting processing at
00:22:00.000000. The issue was investigated and
one of the packets in the file had a bad value in a
parameter that acts as an index into the packet. A fix
was implemented and added to the upcoming
delivery of PGE CER1.1P8 and also to PGE
CERL1.1P9. At this time, the data should be run for
Edition1-CV using the workaround, since it only
causes 22 minutes of missing data for the entire
month. (Cooper, Grepiotis)

2.0

Walikainen
(Lande)

SCCR 1129 — Prepared and created the 1.4P3
Ed1/3/4 ValRs. (Lande - Jeremie.lande-
1@nasa.gov)

SCCR 1152 - Went over use of static (i.e.,
CERESIib) SCCs in SSF processing: FM5 for Ed1A
only. (Lande)

Prepared, executed, and verified testing of
2.2/2.3/3.1/3.2 x86 PGEs on SLES 11.4. Sent report
to Nelson. (Lande)
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Table 4. July 6, 2016 - Subsystem Issues and Status

SS SS

No. Lead Status Problems

2.0 Walikainen e Prepared and created remaining (SYN1deg/ISCCP)

(Cont'd) | (Lande) January-February Ed3A PRs. Analyzed SSF March
CC# bump issue, verified solution, then adjusted hrly
end dates to March 1st. Also analyzed 9.3P2
February Terra ‘—force’ issue and updated that PR.
(Lande)

e Prepared and created SYN1deg Ed4A 3/00-6/02
"Terra-Only' PRs. Investigated and fixed 1/8
ICE/SNOW gaps issue in the 7.2.1P2 PR. Prepared
and created SSF1deg-TISA-Aqua Ed4A PRs for
October 13-31 2004, i.e., without days 1-12. (Lande)

e Reviewed and researched PGE begin/end dates and
CCH# relationships within and across PR streams for
Carla (sent reports). Also looked at upcoming FM6
updates via FM5 PreLaunch PRs. (Lande)

e Continued reviewing and updating PR Status
document; sent to Joanne. (Lande)

e Created and sent weekly progress reports on the 11
prod data streams. (Lande)

e SCCR 1143 - Delivered Edition3 Aqua and Terra
SRFs for January, February, and March 2016.
(Walikainen - Dale.R.Walikainen@nasa.gov)

e Provided Instrument Team with mean, max, and min
FM3, night time SW filtered radiances for a
randomly selected month. (Walikainen)

e SCCR 1145 - Disapprove. (Walikainen)

e SCCR 1151 - Deliver CM repository code and
scripts which create static FM6 SCCs. (Walikainen)

e SCCR 1152 - Deliver static SCCs for FM6.
(Walikainen)

3.0 Walikainen e Combined with above.
(Lande)

41 Sun-Mack e Worked on general improvements to Post Processing
(Brown) software. (Smith - Rita.A.Smith@nasa.qov)

e Began code to scan Clouds QC data and create
variable properties files with good data limits for use
in Web viewing tool. (Smith)

e Investigated the cause of bad pixel counts in Clouds
QC. Found cause and was able to correct in Post
Processing but not in the ASDC production. (Smith)
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Table 4. July 6, 2016 - Subsystem Issues and Status

SS

SS

No. Lead Status Problems
4.1 Sun-Mack Processing climatology data for Terra Edition2 and
(Contd) | (Brown) Aqua Edition1. (Brown -

Ricky.R.Brown@nasa.qov)

Completed reworking of CERESVis Histogram code
to use state machine; ready for testing soon.
(Heckert - Elizabeth.C.Heckert@nasa.gov)

Working on Olympus Use Case 3 and Use Case 4.
(Heckert)

Recreated C3M curtain plots for multilayer study.
(Chen - Yan.Chen-1@nasa.gov)

Recreated scatplots for modis channel study. (Chen)

Wrote a perl script to copy the clear sky albedo files
for validation purpose. (Chen)

Processed four seasonal months of 2009 C3M for
HIWC study. (Chen)

Continue trying out the package of viirs to cris
mapping. (Chen)

Continue understanding the AAPP package with
dealing with the viirs to cris mapping. (Chen)

Found a solution to the issue of not being able to
open openDAP Edition3 SYN1deg data containing a
large number of parameters (>600) in IDL. The
parameter must be incorporated into the URL.
Completed the initial version of the utility
demonstration program for this data set. Subsetting
of gridded parameters through use of coordinates in
the URL was attempted but not successful. A
solution to this will be further investigated. (Gibson
- Sharon.C.Gibson@nasa.gov)

Continued investigating use of Windows Virtual Box
and arcGIS online training. (Gibson)

Worked with Clouds members on various tasks.
(Sun-Mack - Szedung.Sun-Mack-1@nasa.gov)
Worked on C3M thick clouds statistics for single and
multilayer, respectively. (Sun-Mack)

Working on IWC paper. (Sun-Mack)

Worked on night time cloud retrieval for optically
thick clouds. (Sun-Mack)

Read Minnis’s night time retrieval paper. (Sun-
Mack)
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Table 4. July 6, 2016 - Subsystem Issues and Status

SCS). L?ag d Status Problems
4.2 Sun-Mack Combined with above.
4.3 Sun-Mack Combined with above.
4.4 Miller Maintained Confluence pages in support of
(Antropov) production. (Miller - Walter.F.Miller@nasa.qov)
Plotted NISE product every seventh day over two
months. Determine that the impact of the
malfunction instrument is currently minor. (Miller)
Audited Edition4A 2015 production. (Miller)
Investigated problem in reading EBAF netCDF
dimension variables. (Antropov -
Igor.Antropov@nasa.gov)
4.5 Sothcott Worked with the ASDC to get subset files processed
(Caldwell) that had been missed or failed when originally run.
(Sothcott - Victor.E.Sothcott@nasa.gov)
Continued work on reducing the memory footprint of
the Inversion software. (Sothcott)
Started reviewing the Software Coding Guidelines
and Software Best Practices in preparation of helping
with updating. (Sothcott)
4.6 Sothcott Combined with above.
(Caldwell)
5.0 Caldwell SCCR 1150 - Submitting Edition4 MATCH files for
(Sothcott) January 2013 thru June 2013 for posting to DPO.
This will correct problems with processing January
2013 SYNI at the ASDC. (Caldwell -
Thomas.E.Caldwell@nasa.gov)
Continuing testing of NPP-based SAH maps.
Updated and successfully testing SAH QC reports.
(Caldwell)
7.2 Caldwell Nothing new to report. (Caldwell)
(Sothcott)
12.0 Caldwell Produced Edition2 MOA using MERRA inputs for
(Sothcott) 1993 through 2005 at request of Seiji Kato.
(Caldwell)
7.1 Nguyen SCCR1147 — Updated code for PGE CER7.3.1P2 to
(Keyes) increase the number of sample for the linear

regression and also to change the coefficients to be
defaults if the number do not fit the format
statement. Tested and delivered code and
documents. (Nguyen - Le. T.Nguyen@nasa.gov)
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Table 4. July 6, 2016 - Subsystem Issues and Status

SS SS
No. Lead Status Problems
7.1 Nguyen SCCR1121 - Updating code for PGEs CER7.3.1P3
(Contd) | (Keyes) and CER7.3.1P4 to add the snow/ice directional
models and also to change the zonal boundary of
matched GGEO and CERES SW fluxes. (Nguyen)
Provide raw and interpolated 201001 Terra and Aqua
data for GERB comparison. (Nguyen)
8.0 Nguyen Prepare to deliver code to run merged Terra/NPP.
(Keyes) (Keyes - Dennis.F.Keyes@nasa.gov)
Wrote code to create monthly geo-domain averages
of SYN1deg Edition3 and Edition4 data for internal
validation. (Keyes)
Run PGE CERB8.1P2 with the updated TSIB data for
validation. (Nguyen)
10.0 Nguyen No new updates. (Nguyen)
(Keyes)
9.0 Raju No report received. (Raju -
(F. Wrenn) Rajalekshmy.|.Raju@nasa.gov)
11.0 Raju No report received.
(F. Wrenn)
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Table 5. July 6, 2016 — DM Tasks

Activity Status
Product_ion Gathering a list of stream updates for PR Tool. (Grune -
Processing Carla.0.Grune@nasa.gov)
Database/ Coordinating details for PRs for Edition1 through ERBElike.
Automation (Grune, Lande - Jeremie.lande-1@nasa.gov)
(Coleman)
CERES Per the Presidential Transition Team requirements, several sites
We_:b3|tes needed to add a paragraph about the mission objective. (Kizer —
(Kizer) Edward.A.Kizer@nasa.gov)
The CERES CM site is being moved behind the LaRC firewall.
(Kizer)
Investigating “Last Updated” strategy for CERES Websites.
(Kizer)
CERES The development and development test of CERESVis is
Ordering Tool completed. Five year data files in netcdf format are tested. The
(Chu/ data files have some issues. They are in the process of
Mitrescu) correction. Some minor bugs related to seasonal images also

found. It is getting ready for preproduction test. (Chu -
Churngwei.Chu-1@nasa.gov)

Profiled PGE CER7.2.1P2 (SARB) by gprof. The result was
presented to the customer. Reviewing the code is under process.
(Chu)

Talked to the scientist for SARB who agrees a job can be
partitioned into small jobs by hour range. They can be executed
in parallel to improve performance. (Chu)

Continue work on integrating future products into the test
environment. (Mitrescu - Cristian.Mitrescu@nasa.gov)
Generate SSF1degL.ite Ed2.8 till 03/2016 on internal machines.
(Mitrescu)

Generate SYNEd3 (and differences) Domain plots for internal
QC. (Mitrescu)

Generated EBAF-TOA Ed2.8 till 03/2016 for internal QC.
(Mitrescu)

Continue work on time plots for SYN products. (Mitrescu)
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Table 1: PGE Current Status Table

Status of PGESs on Each Platform and | Status of
. 12 Misc.
TK Version used for Compilation™ item(s) | Applicable Satellites Applicable Editions
CATALYST
Integration
P6 P7 X86
Subsystem SCCR Status (Y / T,A|T,A|NPP| B1- | Ed1
D PGE ID (exe) P6 [ TK| P7 | TK| X86 | TK N/ Devel / Terra| Aqua|NPP|FM6 Ed3 | Ed4 |Ed1| oc | cv FM6|Other,
Ver Ver Ver
SSI&T /
n/a)
Instrument [CER1.0P2 911 Y 16 N N/A Y 16 N Y Y Y
1 CER1.0P3 1074] Y/D | 18 N |[N/A| Y/D | 18 N Y Y
CERL1.1P8 1052/
1132 YIS | 18 N N/A| YIS 18 N v v v v v
CER1.1P9 1125 | Devel | 18 N | N/A| Devel | 18 N Y Y
CER1.2P1 863 | Y/D | 16 N |[N/A| Y/D | 16 N Y Y Y Y Y|lY|]Y][Y
CER1.4P1 1104] Y/D [N/A] N [N/A[ YD | 16 N Y|Y
CER1.4P2 1105 N [NA[ N |NA| Y 16 N Y
CER1.4P3 1110/
1129 N |N/A| N [NA| YIS | 18 N
Y Y Y Y Y Y
ERBE-like [CER2.1P1 867 Y 16 N |[NA] Y 16 N Y
2 CER2.2P1 867 Y 16 N |[NA] Y 16 N Y Y Y Y Y|Y|]Y][|Y
CER2.2P2 1144 | Devel | 18 N | N/A|Devel| 18 N Y
CER2.3P1 867 Y 16 N |[NA] Y 16 N Y Y Y Y Y |Y Y
CER2.3P2 867 Y 16 N |[NA] Y 16 N Y Y Y Y Y |Y Y
CER2.4P1 867 Y 16 N N/A N N/A N Y Y Y Y Y Y Y
CER2.4P2 1145 | Devel | 18 N | N/A|Devel| 18 N Y
ERBE-like [CER3.1P1 867 Y 16 N N/A Y 16 N Y Y Y Y Y Y
3 CER3.2P1 867 Y 16 N |[NA] Y 16 N Y Y Y Y
Clouds |CERA4.1-4.0P2| 918 Y 18 N |N/A] N N/A N Y
41-4 |CER4.1-4.0P3 | 943 Y 18 N |N/A] N N/A N Y
CER4.1-4.1P4 ] 919 Y 18 N |N/A] N N/A N Y Y
CER4.1-4.1P5 ] 919 Y 18 N |N/A] N N/A N Y Y
CER4.1-4.1P6 | 947 Y 18 N |N/A] N N/A Y Y Y Y
CER4.1-4.1P7 | 1047 N 18 Y 18 N N/A N Y Y
CER4.1-4.2P2 | 919 Y 18 N |N/A] N N/A N Y Y Y
CER4.1-4.2P3 | 919 Y 18 N |N/A] N N/A N Y Y Y
CER4.1-4.2P4 | 947 Y 18 N |N/A] N N/A Y Y Y Y
CER4.1-4.2P5 | 947 Y 18 N |N/A] N N/A Y Y Y Y
CER4.1-4.2P6 | 1047 N 18 Y 18 N N/A N Y Y
CER4.1-4.2P7 | 1047 N 18 Y 18 N N/A N Y Y
CER4.1-4.3P2 | 919 Y 18 N |N/A] N N/A N Y Y Y
CER4.1-4.3P3 | 947 Y 18 N |N/A] N N/A Y Y Y Y
CER4.1-4.3P4 | 1047 N 18 Y 18 N N/A N Y Y
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Table 1: PGE Current Status Table

Status of PGEs on Each Platform and | Status of
. 12 Misc.
TK Version used for Compilation™ item(s) | Applicable Satellites Applicable Editions
CATALYST
Integration
P6 P7 X86
Subsystem SCCR Status (Y / T,A|T,A|NPP| B1- | Ed1
D PGE ID (exe) P6 \I:r P7 \1/'eKr X86 \1/'; N/ Devel / Terra| Aqua|NPP|FM6 Ed3 | Ed4 |Ed1| oc | cv FM6|Other,
SSI&T /
n/a)
Inversion |CER4.5-6.0P6 | 1100 Y 18 N [NA] Y 18 Y Y Y Y Y |Y
4.5-6 CERA4.5-6.1P2 ] 913 Y 18 | Devel| 18 Y Y Y
CERA4.5-6.1P3 | 913 Y 18 | Devel| 18 Y Y Y
CERA4.5-6.1P4 | 814 Y 16 N |[N/A] N N/A Y Y
CERA4.5-6.1P5 | 814 Y 16 N |[N/A] N N/A Y Y
CERA4.5-6.1P6 | 1123 Y 18 | Devel| 18 Y 18 Y Y Y
CER4.5-6.1P7 | 1064 Y 18 Y 18 Y 18 Y Y
CER4.5-6.2P2 ] 913 Y 18 N |N/A] N N/A Y Y Y
CER4.5-6.2P3]1093] VY [ 16 |Devel| 18| N | N/A Y| Yly Y [ Y
CER4.5-6.2P4 | 939 Y 18 N [NA] Y 18 Y Y Y
CERA4.5-6.4P1 ] 913 Y 18 | Devel| 18 Y 18 Y Y Y
CER4.5-6.4P211093] Y [16| N [NA] N | NA Yy [y ly Y Y
CERA4.5-6.5P4 | 984 Y 18 N [NA] Y 18 Y Y
CER4.5-6.5P5 | 984 Y 18 N [NA] Y 18 Y Y
SARB [CER5.0P2 917 Y 18 N [NA] Y 18 Y Y Y
5 CERS5.0P3 1028 Y 18 N |[N/A] N N/A Y Y Y
CERS5.1P2 Devel | 18 N [ N/A| Devel| 18 Y Y
CERS5.1P3 1029 | Devel | 18 N [ N/A| Devel| 18 Y Y Y
TISA Avg [CER7.3.1P1 1016 Y 16 N |N/A] N N/A Y Y Y
7.1 CER7.3.1P2 1147 | SSIT [N/A] N [N/A| SSIT| 18 Y Y Y Y|lY
CER7.3.1P3 1098 N |NA] N [NA[ Y 18 SSIT Y Y Y Y |Y
CER7.3.1P4 1121 N |NA] N [NA[ Y 18 Y Y Y Y |Y
SARB [CER72.1P1 [ 938 | N [na[ N [nal v | 16 vy | v v
7.2 CER7.2.1P2 10891 N |N/A| N [N/A]| SSIT| 18 Y Yy | v Y | vy
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Table 1: PGE Current Status Table

PGElist_CERES_20160706.xIs

Status of PGEs on Each Platform and | Status of
. 12 Misc.
TK Version used for Compilation™ item(s) | Applicable Satellites Applicable Editions
CATALYST
Integration
P6 P7 X86
Subsystem SCCR Status (Y / T,A|T,A|NPP| B1- | Ed1
D PGE ID (exe) P6 \I:r P7 JeKr X86 \2(.— N/ Devel / Terra|Aqua|NPP|FM6 Ed3 | Ed4 |Ed1| oc | cv FM6|Other
SSI&T /
n/a)
TISA CERS8.1P1 801 Y 16 N |[N/A] N N/A Y Y Y
8 CERS8.1P2 1135 Y/D | 18 N |N/A] N N/A Y Y Y Y |Y
TISA Grid |CER9.0P1 915 Y 18 N [NA] Y 18 Y Y Y
9 CER9.0P2 961 Y 16 N [NA] Y 18 Y Y Y
CER9.0P3 961 Y 16 N [NA] Y 18 Y Y Y
CER9.0P4 940 | Devel| 18 N |[N/A] N N/A
CER9.0P5 940 | Devel| 18 N |[N/A] N N/A
CER9.0P6 1108 | SSIT | 18 N |[N/A] N N/A Y Y Y
CER9.0P7 1108 | SSIT | 18 N |[N/A] N N/A Y Y Y
CER9.0P8 1108 | SSIT | 18 N |[N/A] N N/A Y Y Y
CER9.1P1 914 Y 18 N |[N/A] N N/A Y
CER9.1P2 1018 N |NA] N [NA[ Y 18 Y
CER9.2P2 914 Y 18 N |[N/A] N N/A Y Y Y
CER9.2P3 1113] v 18| N [NA] Y 18 Yy [ yly Y Y
CER9.3P2 914 Y 18 N |N/A] N N/A Y Y Y
CER9.3P3 1000] v J18| N [NA] Y 18 Yy [ vy lYy Y [ Y
CER9.4P2 914 Y 18 N |[N/A] N N/A Y Y Y
CER9.4P3 1000] v J18| N [NA] Y 18 Yy [ vy lYy Y [ Y
TISA Avg [CER10.0P3 1013 Y 18 N |N/A] N N/A
10 CER10.0P4 1086 | SSI&T| 18 N | N/A|SSI&T| 18 Y Y Y
CER10.0P5 1075 Y 18 N [NA| Y 18 Y Y Y Y |Y
GGEO 11 |CER11.7P1 916 Y 18 N [NA] Y 18 Y
Regrid [CER12.1P1 920 Y 16 N |N/A| Y 16 Y
12 CER12.1P2 749 Y 16 N [NA] Y 16 Y
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Table 1 Key:
1status Y Currently able to run in production
ia Executable exists on platform but PGE is inactive
N Not able to run in production
Y/D Current version in production operational, New version in development
Y/S Current version in production operational, New version in SSI&T
YV Current version in production operational, New version in ValRx
Devel PGE in development, still to be delivered for the first time to the platform.
SSIT PGE delivered and in SSI&T (CM or SIT) testing prior to operational processing
ValRx PGE undergoing ValRx testing and approving phase
%Prod. Platform P6 AMI - IBM P6
P7 AMI - IBM P7
X86 AMI - IBM X86
"New" Y Scripts in production
Wrapper
Scripts for AMI
Status n/a Not needed for this PGE
N Development not yet begun
SSIT or SSIT|Delivered and in SSI&T (CM or SIT) testing prior to operational processing
Devel Development in progress for inclusion in next delivery
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Revisions:
Date Affected Section or PGE/Product ID Revision Made
1/6/2016 |7.3.1P3 Changed X86 status from "SSIT" to "Y"
7.3.1P4 Changed SCCR number to 1098
4.5-6.0P6 Changed SCCR number to 1100, Changed P6 and X86 statuses from "Y" to
"SSIT"
1/20/2016 |8.1P2 Changed P6 status from "Y" to "SSIT"
9.0P8 New PGE added to list
9.0P6, 9.0P7 Changed SCCR number from 1050 to 1108
11.7P2 Deleted from list
2/3/2016 |1.4P1 Changed SCCR number from 756 to 1104, Changed P6 Status from "Y" to
"N", and X86 Status from "Y" to "SSIT"
1.4P2 Changed SCCR number from 770 to 1105, Changed P6 Status from "Y" to
"N", and X86 Status from "Y" to "SSIT"
3/2/2016 |8.1P2 Changed P6 status from "SSIT" to "Y"
9.2P3 Changed SCCR number to 1113, changed P6 and X86 status from "Y" to
"SSIT"
1.4P1,2 Changed X86 status from "SSIT" to "Y"
4.5-6.0P6 Changed P6 and X86 statuses from "SSIT" to "Y"
3/16/2016 |No Updates
3/30/2016 |1.4P3 Changed SCCR number from 1058 to 1110
7.3.1P4 Changed SCCR number from 1098 to 1121, Changed P6 status from "Y" to
"SSIT"
8.1P2 Changed SCCR number from 1058 to 1122, Changed X86 status from "Y" to
"SSIT"
4/13/2016 [4.5-6.1P6 Changed SCCR nummber to 1123
9.0P6/7/8 Changed P6 status from "Devel" to "SSIT"
4/27/2016 |1.1P9 Added sCCR ID 1125
1.0P3, 1.2P1, 1.4P1 Changed P6 and X86 statuses from "Y" to "Y/D"
9.2P3 Changed P6 status from "SSIT" to "Y"
5/11/2016 |No updates
5/25/2016 |7.3.1P4 Changed X86 status from "SSIT" to "Y"
8.1P2 Changed P6 status from "SSIT" to "Y"
4.5-6.0P6, 1P6 Changed CATALYST integration status from "Devel" to "Y"
9.2P3/3P3/4P3, 7.3.1P2/3/4, 7.21P2, 8.1P2, 10.0P5/Changed CATALYST integration status from "Devel" to "SSIT"
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Revisions:
Date Affected Section or PGE/Product ID Revision Made

6/8/2016 |8.1P2 Changed SCCR number to 1135. Changed P6 status from "Y" to "Y/D".
FM6 Column Added under "Applicable Editions" heading
1.1P9 Moved applicable Edition from Other Column to FM6 column
2.2P2, 2.4P2 New PGEs
7.3.1P2/3/4,7.2.1P2, 8.1P2 Added indication that PGEs can be used for NPP Ed1

7/6/2016 |7.3.1P2 Changed SCCR number to 1147, changed P6 and X86 statuses to "SSIT"
1.1P8 Added SCCR 1132. Changed P6 and X86 statuses to "Y/S"
1.4P3 Added SCCR 1129. Changed X86 status to "Y/S"
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