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July 20, 2016 - System Issues and Status 
Table 1:  PR Status for 07/20/16 

(Status as of 07/18/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

*** Baseline1-QC PRs – Standing  
NPP 1573-15 
NPP 1574-15 
NPP 1575-15 
NPP 1577-15 
SCCRs 1074, 
1052, 863, 
867 

NPP Baseline1-
QC 

Eph, Att 
BDS, IES 
PRES8 
ES8 

1.0P3  
1.1P8  
1.2P1  
2.2P1 

Standing Request 
10/1/2015 – 
12/31/2018 

Active 
 

 
 

Priority 2 

AM 1591-15 
AM 1594-15 
AM 1598-15  
SCCRs 1052, 
863, 867 

Terra 
 
 

Baseline1-
QC 

BDS, IES 
PRES8 
ES8 

1.1P8  
1.2P1  
2.2P1 

Standing Request 
10/1/2015 – 
12/31/2018 

Active 
 
 
Priority 2 

PM 1592-15 
PM 1593-15 
PM 1595-15 
PM 1599-15 
SCCRs 1052, 
863,867 

 Aqua 
(FM3, 
FM4) 

Baseline1-
QC 

BDS, IES  
 
PRES8 
ES8 

1.1P8  
 
1.2P1  
2.2P1 

Standing Request 
10/1/2015 – 
12/31/2018 

Active 
 
 
 
Priority 2 

NPP 86-16 
SCCR 1104 

NPP Baseline1-
QC 

BDSI 
 

1.4P1 Standing Request 
3/1/2016 – 
12/31/2018 

Active 
Priority 2 

AM 87-16 
SCCR 1104 

Terra 
 
 

Baseline1-
QC 

BDSI 
 

1.4P1  Standing Request 
3/1/2016 – 
12/31/2018 

Active 
Priority 2 

PM 88-16 
SCCR 1104 

 Aqua 
(FM3, 
FM4) 

Baseline1-
QC 

BDSI 1.4P1 Standing Request 
3/1/2016 – 
12/31/2018 
 
 
 

Active 
Priority 2 
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Table 1:  PR Status for 07/20/16 
(Status as of 07/18/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

*** Edition1-CV PRs – Standing  
NPP 1578-15   
NPP 1579-15 
NPP 1580-15 
NPP 1581-15 
NPP 1582-15 
SCCRs 1074, 
1052, 863, 
1082, 770  

NPP Edition1-
CV 

Eph, Att 
BDS, IES  
PRES8 
BDSI 
GAIN 

1.0P3 
1.1P8 
1.2P1 
1.4P1 
1.4P2 

Standing Request 
8/31/2015 – 
12/31/2018 

Active 
 
 
 
 
Priority 2 

NPP 1583-15 
NPP 1584-15  
NPP 1585-15 
NPP 1586-15 
SCCR 867 

NPP Edition1-
CV 

ERBE-like 2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing Request 
8/31/2015 – 
12/31/2018 
9/2015 – 11/2018 

Active 
 
 
 
Priority 2 

AM 1600-15 
AM 1603-15 
AM 1606-15 
AM 1609-15 
SCCRs 1052, 
863,1082,770 

Terra  
 

Edition1-
CV 

BDS, IES  
PRES8 
BDSI 
GAIN 

1.1P8 
1.2P1 
1.4P1 
1.4P2 
 

Standing request 
8/31/2015 – 
12/31/2018 

Active 
 
 
 
Priority 2 

AM 1612-15 
AM 1615-15 
AM 1618-15 
AM 1621-15 
SCCR 867 

Terra  
 

Edition1-
CV 

ERBE-like  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
8/31/2015 – 
12/31/2018 
9/2015 – 11/2018 

Active 
 

 
 

Priority 2 

PM  1601-15 
PM  1604-15 
PM  1607-15 
PM  1610-15 
SCCRs 1052, 
863,1082,770 

Aqua 
FM3  

Edition1-
CV 

BDS, IES  
PRES8 
BDSI 
GAIN 

1.1P8 
1.2P1 
1.4P1 
1.4P2 
 

Standing request 
8/31/2015 – 
12/31/2018 

Active 
 
 
 
Priority 2 

PM 1613-15 
PM 1616-15 
PM 1619-15 
PM 1622-15 
SCCR 867 

Aqua 
FM3  

Edition1-
CV 

ERBE-like  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
8/31/2015 – 
12/31/2018 
9/2015 – 11/2018 

Active 
 
 
Priority 2 
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Table 1:  PR Status for 07/20/16 
(Status as of 07/18/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

PM  1602-15 
PM  1605-15 
PM  1608-15 
PM  1611-15 
SCCRs 1052, 
863,1082,770 

Aqua 
FM4 

Ed1-CV-
NoSW 

BDS, IES  
PRES8 
BDSI 
GAIN 

1.1P8 
1.2P1 
1.4P1 
1.4P2 
 

Standing request 
8/31/2015 – 
12/31/2018 

Active 
 
 
 

Priority 2 

PM 1614-15 
PM 1617-15 
PM 1620-15 
PM 1623-15 
SCCR 867 

Aqua 
FM4 

Ed1-CV-
NoSW 

ERBE-like  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
8/31/2015 – 
12/31/2018 
9/2015 – 11/2018 

Active 
 
 
 
Priority 2 

NPP 89-16 
SCCR 1104 

NPP Edition1-
CV 

BDSI 
 

1.4P1 Standing Request 
2/1/2016 – 
12/31/2018 

Active 
Priority 2 

AM 90-16 
SCCR 1104 

Terra 
 
 

Edition1-
CV 

BDSI 
 

1.4P1  Standing Request 
2/1/2016 – 
12/31/2018 

Active 
Priority 2 

PM 91-16 
SCCR 1104 

Aqua 
FM3 

Edition1-
CV 

BDSI 1.4P1 Standing Request 
2/1/2016 – 
12/31/2018 

Active 
Priority 2 

PM 92-16 
SCCR 1104 

Aqua 
FM4 

Ed1-CV-
NoSW 

BDSI 1.4P1 Standing Request 
2/1/2016 – 
12/31/2018 

Active 
Priority 2 

NPP 93-16 
SCCR 1105 

NPP Edition1-
CV 

GAIN 1.4P2 Standing Request 
2/1/2016 – 
12/31/2018 

Active 
Priority 2 

AM 94-16 
SCCR 1105 

Terra 
 
 

Edition1-
CV 

GAIN 1.4P2 Standing Request 
2/1/2016 – 
12/31/2018 

Active 
Priority 2 

PM 95-16 
SCCR 1105 

Aqua 
FM3 

Edition1-
CV 

GAIN 1.4P2 Standing Request 
2/1/2016 – 
12/31/2018 

Active 
Priority 2 

PM 96-16 
SCCR 1105 

Aqua 
FM4 

Ed1-CV-
NoSW 

GAIN 1.4P2 Standing Request 
2/1/2016 – 
12/31/2018 

Active 
Priority 2 
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Table 1:  PR Status for 07/20/16 
(Status as of 07/18/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

AM 134-16 
PM 135-16 
AM 136-16 
PM 137-16 
AM 138-16 
PM 139-16 
AM 140-16 
PM 141-16 
SCCR 919 

Terra 
Aqua 

Edition1-
CV 

SSFi 
Clouds   

4.1-4.1P4/5 
 
4.1-4.2P2 
 
4.1-4.2P3 
 
4.1-4.3P2 

Standing Request 
2/29/16 - 12/31/18 
 
 
 
 
3/2016 – 12/2018 

Active 
 
 
 
 
 
 
Priority 2 

AM 142/145/ 
149-16, PM 
143/144/147/ 
148/150/151-
16 
SCCR 913 

FM1, 
FM2, 
FM3, 
FM4 

Edition1-CV SSF 4.5-6.1P2/3 
4.5-6.2P2 
4.5-6.4P1 

Standing Request 
2/29/16 - 12/31/18 
 
3/2016 – 12/2018 

Active 
 
 
 
Priority 2 

*** Snow and Ice Products PRs – Standing 
M 841-14 
SCCR 918 

CERES NSIDC-
CLASS 

EICE 
ESNOW 

4.1-4.0P2 Standing Request 
5/1/14 – 12/31/15 

Active 
Priority 2 

M 847-14  
SCCR 943 

CERES NSIDC-
AFWA-
Mesh16th 

ESNOW 
EICE 

4.1-4.0P3 Standing Request 
5/1/14 – 12/31/15 

Active 
Priority 2 

M 794-14 
SCCR 867 

CERES  NSIDC SNOW   2.1P1 Standing Request 
1/2015 – 2/2019 

Active 
Priority 2 

*** MOA/PMOA Products PRs – Standing  
M 1348-15 
SCCR 749 

CERES GMAO-
G541-Ed4 

MOA 12.1P2 Standing request 
4/2/15 thru 5/1/17 

Active 
Priority 2 

M 1101-14 
SCCR 1018 

CERES GMAO-
G541-Ed4 

PMOA 9.1P2 Standing Request 
8/1/2014 – 
12/31/2016 

Active 
 
Priority 2 

 

The PRs that follow are the Non-Standing PRs that can be processed 
 

*** Edition 3 Instrument & ERBElike PRs 
       

*** Edition 4 Instrument & ERBElike PRs 
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Table 1:  PR Status for 07/20/16 
(Status as of 07/18/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

*** Edition 1 NPP Instrument and ERBE-like PRs  
       

*** Edition 3 SSF & SSF1deg-Hour (SSF, SFC & SAH) 
       

*** Edition 3 TSI --> SYNI --> SYN1deg   
       

*** Edition 3 SSF1deg   
       

**** Beta2-Ed4 SSFi --> SSF, Edition4 SSF 
355-16 
356-16 
357-16 
SCCR 1113, 
1010 

Aqua-
MODIS 

Edition4A SSF-1deg 9.2P3 
9.3P3 
9.4P3 

10/13 – 10/31 2004 
10/2004 

Ready Final 
 
 
Priority 2 

358-16 
SCCR 1075 

Aqua-
MODIS 

Edition4A SSF1deg-
month 

10.0P5 10/2004 Pending SIT Review 
Priority 2 

       

*** Edition 4A PMOA, TSI --> SYNI --> SYN1deg   
240-16 
SCCR 1089 

Terra+ 
Aqua 

Edition4A SYNI 7.2.1P2 1/2012 – 12/2014 Active 

Priority 2 

241-16 
SCCR 1097 

Terra+ 
Aqua 

Edition4A SYN1deg 8.1P2 1/2012 – 12/2014 Active 
Priority 2 

296-16 
SCCR 1024 

Aqua Edition4A TSI 7.3.1P2 7/2002 – 6/2005 Active 

Priority 2 

297-16 
SCCR 1098 

Terra 
+Aqua 

Edition4A TSI 7.3.1P3 7/2002 – 9/2004 Active 

Priority 2 

298-16 
SCCR 1098 

Terra 
+Aqua 

Edition4A TSI 7.3.1P4 7/2002 – 9/2004 Active 

Priority 2 
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Table 1:  PR Status for 07/20/16 
(Status as of 07/18/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

299-16 
SCCR 1089 

Terra+ 
Aqua 

Edition4A SYNI 7.2.1P2 7/2002 – 9/2004 Active 

Priority 2 

300-16 
SCCR 1097 

Terra+ 
Aqua 

Edition4A SYN1deg 8.1P2 7/2002 – 9/2004 Active 

Priority 2 

301-16 
SCCR 1098 

Terra 
+Aqua 

Edition4A TSI 7.3.1P3 10/2004 – 6/2005 Pending SS Review 

Priority 2 

302-16 
SCCR 1098 

Terra 
+Aqua 

Edition4A TSI 7.3.1P4 10/2004 – 6/2005 Pending SS Review 

Priority 2 

303-16 
SCCR 1089 

Terra+ 
Aqua 

Edition4A SYNI 7.2.1P2 10/2004 – 6/2005 Ready Final 

Priority 2 

304-16 
SCCR 1097 

Terra+ 
Aqua 

Edition4A SYN1deg 8.1P2 10/2004 – 6/2005 Pending SS Review 

Priority 2 

351-16 
SCCR 1098 

Terra 
+Aqua 

Edition4A TSI 7.3.1P3 3/2000 – 6/2002 Pending SIT Review 

Priority 2 

352-16 
SCCR 1098 

Terra 
+Aqua 

Edition4A TSI 7.3.1P4 3/2000 – 6/2002 Pending SIT Review 

Priority 2 

353-16 
SCCR 1089 

Terra+ 
Aqua 

Edition4A SYNI 7.2.1P2 3/2000 – 6/2002 Pending SIT Review 

Priority 2 

354-16 
SCCR 1097 

Terra+ 
Aqua 

Edition4A SYN1deg 8.1P2 3/2000 – 6/2002 Pending SIT Review 

Priority 2 
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Table 1:  PR Status for 07/20/16 
(Status as of 07/18/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

*** Edition 1 NPP Clouds, Inversion, and TISA PRs 
123-16 to 
126-16 
SCCRs 1100, 
1064, 814 

FM5 Edition1A SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

10/2015 – 12/2015 
10/1/15 – 12/31/15 
10/1/15 – 12/31/15 
10/2015 – 12/2015 
 

Complete 
 
Ready Final 
Priority 2 

1767-15 to 
1770-15 
SCCRs 1001, 
1064, 814 

FM5 Edition1A SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

4/2014 – 9/2015 
4/1/14 – 9/30/15 
4/1/14 – 9/30/15 
4/2014 – 9/2015 
 

Complete (1767/1768 
only) 
Ready Final, Priority 2 

*** ISCCP-D2like Stream (all the ISCCP-D2like products) 
1733-15 
SCCR 914 

GEO-
MODIS-
DAY 

Edition3A ISCCP-
D2like-Mrg 

9.0P3 6/2015 – 7/2015 Input Data 
Priority 2 
 

346-16 
SCCR 916 

DAY Edition3A ISCCP-
D2like-GEO 

11.7P1 1/16 – 2/16 Pending SIT Review 
Priority 2 

371/372/373-
16 
SCCR 1108 

GEO-
MODIS 

Edition4A CldTypHist 9.0P6 
9.0P7 
9.0P8 

3/2000 – 6/2002 Pending SIT Review 

 
Priority 2 

**** ValRx PRs for newly delivered PGEs   
1002-14 
SCCR 1028 

FM1, 
FM2 

ValR1028 SAH 5.0P3 7/2004 ValRx Review 
Priority 2 

1003-14 
SCCR 1028 

FM3, 
FM4 

ValR1028 SAH 5.0P3 7/2004 ValRx Review 
Priority 2 

1004-14 
SCCR 1041 

FM1 
FM2 

ValR1041-P6 IES, BDS 1.1P8  6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1005-14 
SCCR 1041 

FM3 ValR1041-P6 IES, BDS 1.1P8  6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1006-14 
SCCR 1041 

FM4 ValR1041-P6 IES, BDS 1.1P8 6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1007-14 
SCCR 1041 

FM5 ValR1041-P6 IES, BDS 1.1P8  6/30/14 – 7/1/14 ValRx Review 
Priority 2 
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Table 1:  PR Status for 07/20/16 
(Status as of 07/18/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1008-14 
SCCR 1041 

FM1 
FM2 

ValR1041-
X86 

IES, BDS 1.1P8  6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1009-14 
SCCR 1041 

FM3 ValR1041-
X86 

IES, BDS 1.1P8 6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1010-14 
SCCR 1041 

FM4 ValR1041-
X86 

IES, BDS 1.1P8 6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1011-14 
SCCR 1041 

FM5 ValR1041-
X86 

IES, BDS 1.1P8 6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1150-15 
1152-15 
1154-15 
1156-15 
SCCR 919 

Terra ValR1-P6 SSFi 4.1-4.1P4 
4.1-4.2P2 
4.1-4.2P3 
4.1-4.3P2 

4/13 On Hold - 
Preproduction - 
ValRx Review 
 
Priority Level 2 

1151-15 
1153-15 
1155-15 
1157-15 
SCCR 919 

Aqua ValR1-P6 SSFi 4.1-4.1P5 
4.1-4.2P2 
4.1-4.2P3 
4.1-4.3P2 

4/13 On Hold - 
Preproduction - 
ValRx Review 
 
Priority Level 2 

290-13 thru 
292-13 
SCCR 913 

Terra ValR1-P6 SSF 4.5-6.1P2 
4.5-6.2P2 
4.5-6.4P1 

4/13 On Hold - Preprod - 
ValRx Review 
Priority Level 2 

293-13 thru 
295-13 
SCCR 913 

Aqua ValR1-P6 SSF 4.5-6.1P3 
4.5-6.2P2 
4.5-6.4P1 

4/13 On Hold - Preprod - 
ValRx Review 
Priority Level 2 

296-13 
297-13  
298-13 
SCCR 913 

Terra ValR1-X86 SSF 4.5-6.1P2 
4.5-6.2P2 
4.5-6.4P1 

4/13 On Hold - Preprod - 
ValRx Review 
 
Priority Level 2 

299-13 thru 
301-13 
SCCR 913 

Aqua ValR1-X86 SSF 4.5-6.1P3 
4.5-6.2P2 
4.5-6.4P1 

4/13 On Hold - Preprod - 
ValRx Review 
Priority Level 2 

1799-15 
SCCR 1024 

Aqua ValR1-X86 TSI 7.3.1P2 10/2009 Ready Final 

Priority 2 
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Table 1:  PR Status for 07/20/16 
(Status as of 07/18/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1797-15 
SCCR 1025 

Terra+ 
Aqua 

ValR1-X86 SYN1deg 8.1P2 7/2008 Active 

Priority 2 

1798-15 
SCCR 1025 

Terra+ 
Aqua 

ValR1-X86 SYN1deg 8.1P2 5/2009 Active 

Priority 2 

1803-15 
SCCR 1025 

Terra+ 
Aqua 

ValR1-X86 SYN1deg 8.1P2 10/2009 Review Complete 

Priority 2 

1810-15 
1811-15 
SCCRs 1100  

NPP ValR-P6 
ValR-X86 

SSF 4.5-6.0P6  07/2013 Complete, Ready 
Final 
Priority 2 

1812-15 
1813-15 
SCCRs 1100  

Terra ValR-P6 
ValR-X86 

SSF 4.5-6.0P6  04/2013 Ready Final 

Priority 2 

1814-15 
1815-15 
SCCRs 1100  

Aqua ValR-P6 
ValR-X86 

SSF 4.5-6.0P6  04/2013 Ready Final 
Priority 2 

1816-15, 
1817-15, 
1818-15, 
1819-15 
SCCR 947 

FM1, 
FM2 

ValR-CAT SSFi 4.1-4.1P6 
4.1-4.2P5 
4.1-4.2P4 
4.1-4.3P3 

12/1/14 – 12/31/14 
12/2014 

Active 

  
Priority 2 

1820-15, 
1821-15, 
1822-15 
SCCR 814 

FM1, 
FM2 

ValR-CAT SSF 4.5-6.1P4 
4.5-6.2P3 
4.5-6.4P2 

12/2014  Active 
 
Priority 2 

5-16 
SCCR 1097 

Terra+ 
Aqua 

ValR1-X86 SYN1deg 8.1P2 7/2008 Review Complete 

Priority 2 

26-16 
27-16 
SCCRs 1104, 
1105  

NPP Edition1-
CV 

BDSI 
GAIN 

1.4P1 
1.4P2 

7/1/2015 – 
7/31/2015 

Review Complete 
 

Priority 2 
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Table 1:  PR Status for 07/20/16 
(Status as of 07/18/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

79-16 
80-16 
81-16 
82-16 
83-16 
84-16 
85-16 
SCCR 1110 

NPP 
Terra 
FM3 
FM4 
Terra 
FM3 
FM4 

ValR-Ed1 
ValR-Ed3 
 
 
ValR-Ed4 

BDS, IES 1.4P3 6/1/15 – 6/2/15 On Hold – Pre 
Production - ValRx 
Review 
 
 
 Priority 2 

101-16 
103-16 
105-16 
SCCR 913 

Terra ValR1-P6 SSF 4.5-6.1P2 
4.5-6.2P2 
4.5-6.4P1 

10/14 Review Complete 
Priority Level 2 

102-16 
104-16 
106-16 
SCCR 913 

Aqua ValR1-P6 SSF 4.5-6.1P3 
4.5-6.2P2 
4.5-6.4P1 

10/14 Review Complete 
Priority Level 2 

107-16 
109-16 
111-16 
SCCRs 984, 
939 

FM1 ValR1-P6 SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

10/1/14 – 10/31/14 
 
10/2014 

Review Complete 
 
Priority 2 

108-16 
110-16 
112-16 
SCCRs 984, 
939 

FM3 ValR1-P6 SSF 4.5-6.5P5 
4.5-6.2P4 
4.5-6.4P1 

10/1/14 – 10/31/14 
 
10/2014 

Review Complete 
 
Priority 2 

224-16 
SCCR 1121 

Terra 
+Aqua 

ValR1-X86 TSI 7.3.1P4 10/2009 Ready Final 

Priority 2 

225-16 
SCCR 1121 

Terra 
+Aqua 

ValR1-X86 TSI 7.3.1P4 02/2010 Ready Final 

Priority 2 

226-16 
SCCR 1122 

Terra+ 
Aqua 

ValR1-X86 SYN1deg 8.1P2 10/2009 Pending SIT Review 
Priority 2 

227-16 
SCCR 1122 

Terra+ 
Aqua 

ValR1-X86 SYN1deg 8.1P2 02/2010 Ready Final 
Priority 2 
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Table 1:  PR Status for 07/20/16 
(Status as of 07/18/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

268/272/276-
16 
SCCR 1108 

GEO-
MODIS 

ValR-Spring CldTypHist 9.0P6 
9.0P7 
9.0P8 

04/2008 ValRx Review 
Priority 2 
 

269/273/277-
16 
SCCR 1108 

GEO-
MODIS 

ValR-
Summer 

CldTypHist 9.0P6 
9.0P7 
9.0P8 

07/2008 ValRx Review 
Priority 2 
 

270/274/278-
16 
SCCR 1108 

GEO-
MODIS 

ValR-Fall CldTypHist 9.0P6 
9.0P7 
9.0P8 

10/2008 ValRx Review 
Priority 2 
 

271/275/279-
16 
SCCR 1108 

GEO-
MODIS 

ValR-Winter CldTypHist 9.0P6 
9.0P7 
9.0P8 

01/2010 ValRx Review 
Priority 2 
 

359-16 
360-16 
361-16 
362-16 
363-16 
364-16 
365-16 
SCCR 1129 

NPP 
Terra 
FM3 
FM4 
Terra 
FM3 
FM4 

ValR-Ed1 
ValR-Ed3 
 
 
ValR-Ed4 

BDS, IES 1.4P3 10/1/14 – 10/3/14 
7/1/15 – 7/3/15 
 
 
5/1/15 – 5/3/15 

Review Complete 
 
 
 Priority 2 

366-16 
SCCR 1147 

Aqua ValR1-X86 TSI 7.3.1P2 9/2003 Pending SIT Review 

Priority 2 

367-15 
368-15 
369-15 
370-15 
SCCR 1132 

Terra 
FM3 
FM4 
FM5 

ValR BDS, IES 1.1P8  
 

1/1/16 – 1/3/16 Review Complete 
 
Priority 2 

**** The PRs are for PGEs that have not completed pre-op testing and 
been promoted to the production environment 
       

**** The PRs that follow are for PGEs that are pending delivery or other 
future event.    
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Table 1:  PR Status for 07/20/16 
(Status as of 07/18/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

**** The PRs that follow have completed processing  
546-14  
549-14 
551-14 
SCCR 867 

FM1 
FM2 

Edition3 ES8 2.2P1 
2.3P1 
2.3P2 

7/1/2013 – 
10/31/2013 

Pending Op Review 

710-14 
711-14  
SCCR 979 

FM5 ValR979-Ed1 BDS, IES 1.4P3 02/2012, 
12/2013 

Review Complete 
Should be Complete 

116-13 
117-13 
SCCR 814 

FM3+ 
FM4 

ValR2-
Beta2Ed4 

SSF 4.5-6.1P5 7/1/06 – 7/31/06 
1/1/07 – 1/31/07 

Ready Final 
 
Need to be closed 

1023-14 
SCCR 867 

FM1 Edition4 CXDR 2.3P2 2/1/11 – 10/31/13 Review Complete 

Priority 2 
Needs to be closed 

995-14 
996-14 
SCCR 814 

FM3, 
FM4 

Edition4A SSF 4.5-6.2P3 
4.5-6.4P2 
 

6/30/02 – 3/30/05 
7/2002 – 3/2005 
 

Ready Final 
Complete 

744-14 
SCCR 1016 

Terra ValR1016 SSF1deg-
month 

10.0P4 12/2013 Review Complete 
Should be Complete 

745-14 
SCCR 1016 

Aqua ValR1016 SSF1deg-
month 

10.0P4 12/2013 Review Complete 
Should be Complete 

746-14 
747-14 
SCCR 1016 

Terra+ 
Aqua 

ValR1016 TSI 10.0P3 
7.3.1P1 

12/2013 Ready Final 
Review Complete 
Should be Complete 

750-14 
SCCR 801 

Terra+ 
Aqua 

ValR1016 SYN1deg 8.1P1 12/2013 Review Complete 
Should be Complete 

987-14 
SCCR 947 

Terra ValR1040-
Ed4 

SSFi 4.1-4.1P6 7/1/2007 Pending SS Review 

Should be complete 
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Table 1:  PR Status for 07/20/16 
(Status as of 07/18/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

988-14 
SCCR 947 

Aqua ValR1040-
Ed4 

SSFi 4.1-4.1P6 7/1/2007 Pending SS Review 

Should be complete 

  

852-14 
853-14 
854-14 
855-14 
SCCRs 1001, 
974, 814 

FM5 ValR-NPP-
P6 

SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

1/1/13 – 1/31/13 Complete 
 
Ready Final 
  
Should be Complete 

858-14 
859-14 
860-14 
861-14 
SCCRs 1001, 
974, 814 

FM5 ValR-NPP-P6 SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

4/1/13 – 4/30/13 Complete  
  
Ready Final 

Should be Complete 

868-14 
869-14 
870-14 
871-14 
SCCRs 1001, 
974, 814 

FM5 ValR-NPP-P6 SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

7/1/13 – 7/31/13 Complete 

Ready Final, 
should be Complete 

862-14 
863-14 
SCCRs 1001, 
974  

FM5 ValR-NPP-
X86 

SSF 4.5-6.0P6 
4.5-6.1P7 
  

4/1/13 – 4/30/13 Active 
Complete 

638-14 thru 
641-14 
SCCR 947 

FM1, 
FM2 

Beta2-Ed4 SSFi 4.1-4.1P6 
4.1-4.2P4 
4.1-4.2P5 
4.1-4.3P3 

6/2005 – 12/2009 All Active, should be 
complete 
Priority 2 

618-14 thru 
620-14 
SCCR 814 

FM1, 
FM2 

Beta2-Ed4 SSF 4.5-6.1P4 
4.5-6.2P3 
4.5-6.4P2 

6/2005 – 12/2009 All Active, should be 
complete 
Priority 2 
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Table 1:  PR Status for 07/20/16 
(Status as of 07/18/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

617-14 
628-14 thru 
630-14 
SCCR 947 

FM3, 
FM4 

Beta2-Ed4   SSFi 4.1-4.1P6 
4.1-4.2P4 
4.1-4.2P5 
4.1-4.3P3 

4/2005 – 12/2009 All Active, should be 
complete 
 
Priority 2 

621-14 
623-14 
625-14 
SCCR 814 

FM3 Beta2-Ed4  SSF 4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

4/2005 – 12/2009 All Active, should be 
complete 
Priority 2 

624-14,  
627-14,  
626-14 
SCCR 814 

FM4 Beta2-Ed4-
NoSW 

SSF 4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

4/2005 – 12/2009 All Active, should be 
complete 
Priority 2 

1743-15, 
1747-15, 
1750-15 
SCCR 814 

FM1, 
FM2 

Beta2-Ed4 SSF 4.5-6.1P4 
4.5-6.2P3 
4.5-6.4P2 

1/2014 – 12/2014 Complete 
Active  
completed Dec ‘15 
Priority 2 

1744-15, 
1748-15, 
1751-15 
SCCR 814 

FM3 Beta2-Ed4  SSF 4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

1/2014 – 12/2014 Complete 
Active, Priority 2 
completed Dec ‘15 

1745-15, 
1749-15, 
1752-15 
SCCR 814 

FM4 Beta2-Ed4-
NoSW 

SSF 4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

1/2014 – 12/2014 Active, Priority 2 
completed Dec ‘15 
Complete 

1806-15 
SCCR 1099 

FM3 Edition4A SAH 5.0P3 4/2005 – 12/2007 Review Complete,  
completed Jan 4 ‘16 
Priority 2 

1246-15 
1248-15 
1250-15 
SCCRs 973, 
814 

FM1 
FM2 

Edition4A SSF 4.5-6.1P6 
4.5-6.2P3 
4.5-6.4P2 
 

6/1/2005-
12/31/2009 

Complete 
Ready Final 
Complete 
Priority 2 

1247-15 
1249-15 
1251-15 
SCCRs 973, 
814 

FM3 Edition4A SSF 4.5-6.1P6 
4.5-6.2P3 
4.5-6.4P2 
 

3/31/2005-
12/31/2009 

Complete 
Ready Final 
all should be complete 
Priority 2 
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Table 1:  PR Status for 07/20/16 
(Status as of 07/18/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1532-15 
SCCR 867 

FM1 Edition3 CXDR 2.3P1 1/2015 – 3/2015 Review Complete 
Completed July 2 

1535-15 
SCCR 867 

FM3 Edition3 CXDR 2.3P2 11/2014 – 1/2015 Review Complete 
Completed July 2 

1482-15 
1483-15 
1484-15 
1485-15 
1486-15 
1487-15 
1488-15 
SCCR 1058 

NPP 
Terra 
FM3 
FM4 
Terra 
FM3 
FM4 

ValR-Ed1 
ValR-Ed3 
 
 
ValR-Ed4 

BDS, IES 1.4P3 4/1/12 – 4/7/12 
12/01/14 – 
12/07/12 

Ready Final 
Review Complete 
 Completed 6/24/15 
 
 
Priority 2 

1568-15 
SCCR 1025 

Terra+ 
Aqua 

ValR1-X86 SYN1deg 8.1P2 10/2002 Review Complete 
Priority 2, ran 
7/13/15 

1587-15 
1588-15 
1589-15 
1590-15 
SCCR 1052 

Terra 
FM3 
FM4 
FM5 

ValR1052 BDS, IES 1.1P8  
 

6/12/2015 Review Complete 
Run & validated on 
9/17/15 
Priority 2 

1671-15 
SCCR 1086 

Terra ValR1-P6 SSF1deg-
month 

10.0P4 3/2001 Active,  
Priority 2 

1672-15 
SCCR 1086 

Terra ValR1-X86 SSF1deg-
month 

10.0P4 3/2001 Active,  
Priority 2 

1673-15 
SCCR 1086 

Aqua ValR1-P6 SSF1deg-
month 

10.0P4 3/2005 Active,  
Priority 2 

1674-15 
SCCR 1086 

Aqua ValR1-X86 SSF1deg-
month 

10.0P4 3/2005 Active,  
Priority 2 

NPP 781-14  
SCCR 911  

NPP Edition1-
CV 

BDS, IES 1.0P2 Standing Request 
6/30/2014 – 
12/31/2018 

Active, Priority 2 

1396-15 
SCCR 1047 

FM5 Edition1A SSFi 4.1-4.1P7 
 

1/1/13 – 3/31/14 P6 PR Rejected by 
SS, replaced w/ 1448-
15 
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Table 1:  PR Status for 07/20/16 
(Status as of 07/18/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1371-15 to 
1374-15 
SCCRs 1001, 
1064, 814 

FM5 Edition1A SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

1/1/12 – 3/31/14 
1/27/12 – 3/31/14 
1/27/12 – 3/31/14 
1/1/12 – 3/31/14 
 

Complete 
(1371/1372) 

Ready Final, Priority 
2, Completed 
10/29/15 

1466-15 
SCCR 1024 

Aqua Edition4A TSI 7.3.1P2 1/2005 – 12/2010, 
comment to start 08 

Active (completed via 
62-16), Priority 2 

1467-15 
SCCR 1024 

Terra 
+Aqua 

Edition4A TSI 7.3.1P3 1/2005 – 12/2010, 
comment to start 08 

Active (completed via 
63-16), Priority 2 

1489-15 
SCCR 1089 

Terra+ 
Aqua 

Edition4A SYNI 7.2.1P2 1/2008 – 12/2010 Active (replaced by 
65-16), Priority 2 

       

347-16 
SCCR 1016 

Terra+ 
Aqua 

Edition3A Pre-TSI 10.0P3 12/15 – 2/16 Complete 

348-16 
SCCR 1016 

Terra+ 
Aqua 

Edition3A TSI 7.3.1P1 12/15 – 2/16 Complete 

349-16 
SCCR 938 

Terra+ 
Aqua 

Edition3A SYNI 7.2.1P1 12/15 – 2/16 Complete 

350-16 
SCCR 801 

Terra+ 
Aqua 

Edition3A SYN1deg 8.1P1 12/15 – 2/16 Complete 

341-16 
SCCR 915 

Terra Edition3A ISCCP-
D2like-
Day/Nit 

9.0P1 1/16 – 2/16 Complete 

342-16 
SCCR 915 

Aqua Edition3A ISCCP-
D2like-
Day/Nit 

9.0P1 1/16 – 2/16 Complete 

343-16 
SCCR 961 

Terra Edition3A pre ISCCP-
D2like-Mrg 

9.0P2 1/16 – 2/16 Complete 

344-16 
SCCR 961 

Aqua Edition3A pre ISCCP-
D2like-Mrg 

9.0P2 1/16 – 2/16 Complete 

345-16 
SCCR 914 

GEO-
MODIS-
DAY 

Edition3A ISCCP-
D2like-Mrg 

9.0P3 1/16 – 2/16 Complete 
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Table 2.  July 20, 2016 - System Issues and Status 

Activity Lead Status 

SEC Miller • No updates.  (Miller - Walter.F.Miller@nasa.gov) 
CM/Docu-
mentation 

Ayers 
(Saunders) 

• See Table 3 for SCCR activity since the last DMT meeting.  SCCRs 
that need to be reviewed follow Table 3.  (Ayers - 
Tammy.O.Ayers@nasa.gov) 

• SCCR 1129 – Formatted the updated Instrument Test Plan, posted it 
on the Web, and notified the SIT Team of its availability.  (Saunders - 
Joanne.H.Saunders@nasa.gov) 

• SCCR 1150 – Delivered the Edition4 MATCH files for January 2013 
through June 2013 to the dropbox.  (Ayers) 

• SCCR 1153 – Delivered the updated SORCE TSI data file, which 
extended the data record from March 2016 to June 2016, to the 
dropbox.  (Ayers) 

• SCCR 1157 – Delivered the February and March 2016 Edition3 
GGEO files to the dropbox.  (Ayers) 

• SCCR 1132 – Formatted the updated Instrument Test Plan, posted it 
on the Web, and notified the SIT Team of its availability.  (Saunders) 

• SCCR 1132 – Installed, compiled, and tested PGE CER1.1P8 on AMI-
P-x86, and released it to the SIT Team.  (Keyes - 
Dennis.F.Keyes@nasa.gov) 

• SCCR 1115 – Installed version 2.6.0 of the PR Database in the CM 
testing area and successfully executed the test cases in the test plan 
before releasing the delivery to the SIT Team.  (Ayers, Grune - 
Carla.O.Grune@nasa.gov) 

• SCCR 1101 – Installed the CATALYST modules for the following 
PGEs in the CM testing area and successfully executed the test cases 
in the test plan before releasing the delivery to the SIT Team:  PGEs 
CER9.2P3, CER9.3P3, CER9.4P3, and CER10.0P5.  (Ayers, Hillyer - 
Thomas.N.Hillyer@nasa.gov) 

AMI Job 
Submission 
Scripts 
(AJSS) 

Ayers 
(Hillyer) 

• Providing scripting support as requested.  (Grepiotis - 
Arthur.T.Grepiotis@nasa.gov) 

mailto:Walter.F.Miller@nasa.gov
mailto:Tammy.O.Ayers@nasa.gov
mailto:Joanne.H.Saunders@nasa.gov
mailto:Dennis.F.Keyes@nasa.gov
mailto:Carla.O.Grune@nasa.gov
mailto:Thomas.N.Hillyer@nasa.gov
mailto:Arthur.T.Grepiotis@nasa.gov
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Table 3.  SCCR Activity July 6 at 12:00 p.m. – July 19 at 5:30 p.m. 
 

SCCR S U A C D SS Page 
No. Comments 

1129    X  Instrument   

1133  X    CERESlib 19  

1147    X  TISA 
Averaging   

1150   X X  SARB   

1151   X   ERBE-like   

1152   X   ERBE-like   

1153   X X  Inversion   

1154 X  X X  Instrument 21  

1155 X     CATALYST 22  

1156 X     PR Database 23  

1157 X  X X  GGEO 24  

1158 X     CATALYST 25  

1159 X     ERBE-like 26  

1160 X     Instrument 27  
 

S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  CERESlib    SCCR Date: 05/25/2016    SCCR Number: 1133 
 
*** All changes described in this SCCR were made in CERESlib. *** 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Adding FM6 support to CERESlib's Fortran metadata routines. 
 
Reason for Change (non-Science): 
Needed to properly identify and flag FM6 in CERES PGEs' metadata. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
N/A 
 
Estimated Time to Complete Change     : completed 
Planned Delivery Date                 : 8/5/2016 
List Affected Subsystems and PGE Names: FM6-supported PGEs 
 
Date: 05/25/2016          Status: Approved 
 
Originator: HILLYER, THOMAS N.   (SSAI) 
 
==================================== 
ADDITIONAL CHANGES TO SCCR NO. 1133: 
==================================== 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
Refer to SCCR 1152. 
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Reason for Change (Science): 
Refer to SCCR 1152. 
 
Description of Change (non-Science): 
Refer to SCCR 1152. 
 
Reason for Change (non-Science): 
Refer to SCCR 1152. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
N/A 
 
Estimated Time to Complete Change     : 1 day 
Planned Delivery Date                 : 9/23/2016 
List Affected Subsystems and PGE Names: ERBElike 
 
Date & Time: 2016-07-07 15:29:43 
 
Originator: HILLYER, THOMAS N.   (SSAI) 
 
SCCR #1133 is associated with the following SCCRs: 
1152 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  Instrument    SCCR Date & TIME: 2016-07-11 09:36:11    SCCR No.: 1154 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Reqt. 1-95: Deliver updated scripts and software to run PGEs CER1.2P1 and CER1.4P1 for archival. 
 
Reason for Change (non-Science): 
Reqt. 1-95:  PGEs CER1.2P1 and CER1.4P1 are being deprecated and incorporated directly into 
PGEs CER1.1P8/9/10 and CER1.4P3.  The scripts for these PGEs have been updated to the latest 
Instrument standards and the software has been updated to support J01-FM6.  Archiving these 
updates will allow bringing these PGEs back into production, should they ever be needed in the 
future. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER1.2P1 and CER1.4P1 
 
Estimated Time to Complete Change     : 2 days 
Planned Delivery Date                 : 07/15/2016 
List Affected Subsystems and PGE Names: Instrument CER1.1P8, CER1.2P1 and CER1.4P1 
 
Originator: COOPER, DENISE L.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  CATALYST    SCCR Date & TIME: 2016-07-12 11:40:55    SCCR No.: 1155 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Adding CATALYST PGE handlers for the following 3 CERES PGEs: 
1) CER12.1P2 
2) CER9.1P2 
3) CER5.0P3 
 
Reason for Change (non-Science): 
Adding support in CATALYST for MOA/PMOA/SAH processing. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
N/A 
 
Estimated Time to Complete Change     : TBD 
Planned Delivery Date                 : TBD 
List Affected Subsystems and PGE Names: TBD 
 
Originator: HILLYER, THOMAS N.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  PR_Database    SCCR Date & TIME: 2016-07-12 12:19:20    SCCR No.: 1156 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
JIRA CER-297: Apply modifications to PR Tool Web component to correct the minor items 
identified by May 3, 2016 security scan. 
 
Reason for Change (non-Science): 
Compliance with security requirements 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
PR Tool Web Component 
 
Estimated Time to Complete Change     : 4 months 
Planned Delivery Date                 : November 4, 2016 
List Affected Subsystems and PGE Names: PR Tool 
 
Originator: COLEMAN, LISA H.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  GGEO    SCCR Date & TIME: 2016-07-12 16:10:16    SCCR No.: 1157 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
Requirement # 11-40 
February and March 2016 Edition3 GGEO product delivery to ASDC. 
 
Reason for Change (Science): 
Requirement # 11-40 
Received product approval from science team on July 12, 2016. 
 
Description of Change (non-Science): 
N/A 
 
Reason for Change (non-Science): 
N/A 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
N/A 
 
Estimated Time to Complete Change     : Completed 
Planned Delivery Date                 : July 12, 2016 
List Affected Subsystems and PGE Names: N/A 
 
Originator: RAJU, RAJA   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  CATALYST    SCCR Date & TIME: 2016-07-14 10:36:42    SCCR No.: 1158 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Delivering an updated CATALYST Operator's Console. This new version 2.1.0 of the Operator's 
Console will incorporate the changes described in the following JIRA tickets: 
 
CER-286 – Bug Fix 
CER-288 – Bug Fix 
CER-290 – Bug Fix 
CER-291 – Feature Addition 
CER-292 – Feature Addition 
CER-293 – Feature Addition 
CER-294 – Feature Addition 
 
Reason for Change (non-Science): 
Incorporating feedback into new features and bug fixes into a build of the Operator's Console that 
does not require CATALYST Server changes. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
N/A 
 
Estimated Time to Complete Change     : 1 week 
Planned Delivery Date                 : 7/25/2016 
List Affected Subsystems and PGE Names: N/A 
 
Originator: WILKINS, JOSHUA C.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  ERBElike2.0    SCCR Date & TIME: 2016-07-19 15:05:06    SCCR No.: 1159 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
Reqt. #2-32:  Deliver four months ( Jan, Feb, Mar and Apr 2016 ) of Edition4 Spectral Response 
Functions ( SRFs ) for Terra and Aqua. 
 
Reason for Change (Science): 
Reqt. #2-32: These SRFs account for possible optical degradation. 
 
Description of Change (non-Science): 
N/A 
 
Reason for Change (non-Science): 
N/A 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER 2.4P1 
 
Estimated Time to Complete Change     : 3 days 
Planned Delivery Date                 : 7/22/16 
List Affected Subsystems and PGE Names: Inversion ( CER4.5-6.1P6) 
 
Originator: WALIKAINEN, DALE R.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  Instrument    SCCR Date & TIME: 2016-07-19 16:53:29    SCCR No.: 1160 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
Reqt. #1-94:  Deliver updated Edition4 gains for Terra/Aqua for January thru April 2016. 
 
Reason for Change (Science): 
Reqt. #1-94:  Updated Edition4 gains for Terra/Aqua from January thru April 2016, have been 
validated and are being delivered to extend the Edition4 data record.  After the delivery has been 
promoted, Edition3 can be processed for January 1, 2016 thru April 30, 2016. 
 
Description of Change (non-Science): 
N/A 
 
Reason for Change (non-Science): 
N/A 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
Instrument 
 
Estimated Time to Complete Change     : 1 week 
Planned Delivery Date                 : 07/29/2016 
List Affected Subsystems and PGE Names: Instrument CER1.4P3 
 
Originator: COOPER, DENISE L.   (SSAI) 
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Table 4.  July 20, 2016 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

Toolkit 
Issues 

Hillyer 
(Wilkins) 

• Nothing to report.  (Hillyer - 
Thomas.N.Hillyer@nasa.gov) 

 

CERES-
lib 

Hillyer 
(Wilkins) 

• SCCR 1133 – Receiving feedback that changes to 
add FM6 support do not affect behavior for FM1-5.  
(Wilkins - Joshua.C.Wilkins@nasa.gov) 

• Collecting feedback for “scf-sles11.q” testing on 
AMI.  (Hillyer) 

 

Perl_Lib Hillyer 
(Wilkins) 

• Nothing to report.  (Hillyer)  

CERES 
Proc. 

System 

Hillyer 
(Wilkins) 

• Provided on-site and remote support for 
CATALYST v2 to the ASDC Operations and SIT.  
(Hillyer, Wilkins) 

• Held a training session with the ASDC SIT and 
Operations team on 7/13.  Several error handling 
cases were simulated during the demonstration.  The 
Operator’s Console to be delivered in SCCR 1158 
was used in the demonstration.  (Hillyer, Wilkins) 

• Preparing JIRA tickets and slides to discuss server-
side improvements for 7/20 DMT-ASDC meeting.  
(Hillyer) 

• Working on server-side code for CATALYST server 
v2.1 delivery.  (Hillyer) 

• SCCR 1158 – Operator’s Console v2.1 will include 
several bug fixes and new features.  Finalizing code 
updates, writing test plan, and updating operator’s 
manual where necessary.  (Wilkins) 

• SCCR 1101 – Corrected all issues found during CM 
testing.  Final version of code was delivered to CM 
on 7/12; test cases ran successfully, and were 
released to the ASDC on 7/15.  (Hillyer, Wilkins) 

• SCCR 1155 – Beginning work on 
MOA/PMOA/SAH PGE handlers.  (Hillyer) 

 

1.0 
 
 
 
 
 
 
 
 

Cooper 
(Grepiotis) 
 
 
 
 
 
 
 

• SCCR 1124 – Waiting for JCT3B data to complete 
the testing of the updated scripts.  (Grepiotis - 
Arthur.T.Grepiotis@nasa.gov) 

• SCCR 1125 – Continuing updates in the software for 
PGE CER1.1P9 to make the software more robust.  
Waiting for data from JCT3B to do more extensive 
testing of the software.  (Cooper – 
Denise.L.Cooper@nasa.gov, Grepiotis, Timcoe – 
Mark.G.Timcoe@nasa.gov) 

 

mailto:Thomas.N.Hillyer@nasa.gov
mailto:Joshua.C.Wilkins@nasa.gov
mailto:Arthur.T.Grepiotis@nasa.gov
mailto:Denise.L.Cooper@nasa.gov
mailto:Mark.G.Timcoe@nasa.gov
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Table 4.  July 20, 2016 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

1.0 
(Cont'd) 

Cooper 
(Grepiotis) 

• SCCR 1130 – Continued testing of the update 
software for Terra/Aqua/NPP.  Found a couple of 
issues with the run script that caused messages to be 
sent when running at the SCF.  The intent was to 
only send the messages when the software was run in 
production.  The issues were fixed and tested.  Still 
waiting for more J01-FM6 data to fully test the 
updated software.  Complete updates for FM6 will 
not be available until after launch.  Time is needed 
after launch to study the instrument behavior and 
determine how LW gains should be analyzed.  The 
updated software can be delivered before then and 
updated once new information is gleaned for the 
after launch analyses.  (Timcoe) 

• SCCR 1132 – Delivered to CERES CM.  A couple 
of issues with the run_CER1.1P8.pl script were 
discovered related to sending messages to the 
developers when a job failed.  Updates were made to 
the script and sent to CERES CM.  (Cooper, 
Grepiotis, Timcoe) 

• Updating the Instrument Operator's Manual and Test 
Plan for the new CER1.1P9 PGE.  Removing 
sections for PGEs CER1.2P1 and CER1.4P1, which 
are now incorporated into PGEs CER1.1P8 and 
CER1.4P3 and will also be incorporated into PGE 
CER1.1P9 when it is delivered.  (Cooper) 

2.0 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Walikainen 
(Lande) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

• SCCR 1144 - Verified PRES8s will still be archived, 
made final PGEs CER2.2P1 to CER2.2P2 updates to 
codes and scripts, recompiled and attempted test runs 
with previously used FM6 data.  (Lande - 
Jeremie.lande-1@nasa.gov) 

• SCCR 1132 – Prepared and created the PGE 
CER1.1P8 T/A/N ValRs.  Went over needed PRDB 
updates to PGEs CERs 1.1P8/1.4P3 target PGEs; 
sent Carla correction.  (Lande) 

• SCCR 1150 - Went over with Tammy, verified files 
in dropbox match related PGE CER7.2.1P2 PR.  
(Lande) 

• SCCR 1147 – Prepared and created the 200309 
ValR, had Cathy approve; checked SIT/PPE/Prod for 
related activity.  (Lande)  

 

 

mailto:Jeremie.lande-1@nasa.gov
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Table 4.  July 20, 2016 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

2.0 
(Cont'd) 

Walikainen 
(Lande) 

• SCCR 1101 - Went over Test Plan, notified Tammy 
and Josh of possible issue with status of test PRs; 
updated them to Ready Final.  (Lande) 

• Generated initial set of CldTypHist Ed4A PRs:  
made updates to PR tool, worked with Raja to 
resolve 'Terra Only' issues in initial set and Carla on 
PR tool issues, and PRs updated and SS approved.  
(Lande) 

• Continued reviewing and updating PR Status 
document; sent to Joanne.  Updated CC#.xlsb.  Had 
Raja approve the remaining/new Ed3A/Ed4A 9.X 
PRs.  (Lande) 

• Created and sent weekly progress reports on the 11 
prod data streams.  (Lande) 

• Completed off line nadir analysis for Edition3 April 
2016 SRFs and gains, Terra and Aqua.  (Walikainen 
- Dale.R.Walikainen@nasa.gov)    

• Provided off line nadir analysis for RBI's LW SRF to 
Instrument Team.  (Walikainen)    

• Provided Instrument Team with RBI SCCD.  
(Walikainen)    

3.0 Walikainen 
(Lande) 

• Combined with above.  

4.1 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Sun-Mack 
(Brown) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

• Continuing development on Use Case 3 for Olympus 
Metadata Provisioning tool.  (Heckert - 
Elizabeth.C.Heckert@nasa.gov) 

• Completed changes to CERESVis for latest release 
(rewrite of Histogram Agent to use state machine to 
handle events).  (Heckert) 

• Updated CERES Digital Library database.  (Heckert) 
• Updated code to produce NetCDF files with Cloud 

QC data and create variable properties file for use 
with online viewing tool.  Reran five years of data.  
(Smith - Rita.A.Smith@nasa.gov) 

• Continued improvements to Clouds Post processing 
software.  (Smith) 

• Ran another month of CDR-ICE testing.  (Smith) 
• Ran one day of VIIRS Edition 1 processing to test 

LSIPS 6-minute granules.  (Smith) 
 
 

 

mailto:Dale.R.Walikainen@nasa.gov
mailto:Elizabeth.C.Heckert@nasa.gov
mailto:Rita.A.Smith@nasa.gov
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Table 4.  July 20, 2016 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

4.1 
(Cont'd) 

Sun-Mack 
(Brown) 

• Looked into why the OpendDap server appeared 
down for a length of time and investigated the 
process of coordination between users and operators 
and found it so far to be in need of better definition.  
Those most pertinent to the task were also on travel.  
(Gibson - Sharon.C.Gibson@nasa.gov) 

• Read pre-session materials and attended Blue Sky 
session on Small Sensors for Atmospheric 
Characterization.  (Gibson) 

• Contributed to a Citizen Science Working Session 
for a possible SIF proposal.  (Gibson) 

• Continue creating scatplots of aqua channels from 
C3M for cloud multilayer study.  (Chen - Yan.Chen-
1@nasa.gov) 

• Created scatplots and histogram plots for HIWC 
study.  (Chen) 

• Started writing the paper of "PREDICTING 
CLEAR-SKY REFLECTANCE OVER SNOW/ICE 
IN POLAR REGIONS".  (Chen) 

• Started Testing the EQCMG webtool.  (Chen) 
• Continue trying out the package of viirs to cris 

mapping.  (Chen) 
• Continue understanding the AAPP package dealing 

with the viirs to cris mapping.  (Chen) 
• Difference maps were created for Climatology for 

Terra Beta2-Ed4 minus Terra Edition 2 for January 
through December(2000-2015) and for Aqua Beta2-
Ed4 minus Aqua Edition1(2002-2015).  Global 
images and statistics were generated and posted on 
the Web.  (Brown - Ricky.R.Brown@nasa.gov) 

• Added Second Point of Contact to CWG Website to 
meet requirements for Public Facing Website 
Messaging Criteria for the Presidential Transition.   
(Brown) 

• Worked with Clouds members on various tasks.  
(Sun-Mack - Szedung.Sun-Mack-1@nasa.gov) 

• Worked on night time neutral network clouds 
retrievals.  (Sun-Mack) 

• Working on implementing and testing new 
emissivity models.  (Sun-Mack) 

• Reviewing a journal paper.  (Sun-Mack) 
4.2 Sun-Mack • Combined with above.  

mailto:Sharon.C.Gibson@nasa.gov)
mailto:Yan.Chen-1@nasa.gov
mailto:Yan.Chen-1@nasa.gov
mailto:Ricky.R.Brown@nasa.gov
mailto:Szedung.Sun-Mack-1@nasa.gov
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Table 4.  July 20, 2016 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

4.3 Sun-Mack • Combined with above.  
4.4 Miller 

(Antropov) 
• Maintained Confluence pages in support of 

production.  (Miller - Walter.F.Miller@nasa.gov) 
• Created and plotted differences between Edition1-

CV generated using GEOS 5.2 and GEOS 5.4.1.  
(Miller) 

• Checked Terra and Aqua Edition1-CV SSF files for 
October 2015 through May 2016.  (Miller) 

• Reviewed the ASDC archive re-architecture policy 
and discussed with the ASDC.  (Miller) 

• Updated netCDF install to allow reading of HDF 
files through OpenDAP.  (Antropov - 
Igor.Antropov@nasa.gov) 

 

4.5 Sothcott 
(Caldwell) 

• Nothing to report.  On vacation.  (Sothcott - 
Victor.E.Sothcott@nasa.gov) 

 

4.6 Sothcott 
(Caldwell) 

• Combined with above.  

5.0 Caldwell 
(Sothcott) 

• Successfully validated PGE CER7.2.1P2 on SLES 
11.4 x86.  (Caldwell - 
Thomas.E.Caldwell@nasa.gov) 

 

7.2 Caldwell 
(Sothcott) 

• Nothing new to report.  (Caldwell)  

12.0 Caldwell 
(Sothcott) 

• Nothing new to report.  (Caldwell)  

7.1 Nguyen 
(Keyes) 

• SCCR1147 – Temporary stop working on this task to 
investigate the causes of the difference in Edition3 
and Edition4 SYN1deg all-sky SW fluxes.  (Nguyen 
- Le.T.Nguyen@nasa.gov) 

• SCCR1121 – Comparing Ed3 and Ed4 SYN1deg all-
sky SW fluxes.  (Nguyen) 

 

8.0 Nguyen 
(Keyes) 

• Prepare to deliver code to run merged Terra/NPP.  
(Keyes - Dennis.F.Keyes@nasa.gov) 

• Wrote code to create monthly geo-domain averages 
of SYN1deg Edition3 and Edition4 data for internal 
validation.  (Keyes) 

• Run PGE CER8.1P2 with the updated TSIB data for 
validation.  (Nguyen) 

 
 

 

mailto:Walter.F.Miller@nasa.gov
mailto:Igor.Antropov@nasa.gov
mailto:Victor.E.Sothcott@nasa.gov
mailto:Thomas.E.Caldwell@nasa.gov
mailto:Le.T.Nguyen@nasa.gov
mailto:Dennis.F.Keyes@nasa.gov
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Table 4.  July 20, 2016 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

10.0 Nguyen 
(Keyes) 

• Working on SYN1deg Lite code.  Updated code to 
run with merged Terra and Aqua data.  (Nguyen) 

• Supporting scientists in using the hybrid approach to 
minimize the sensitivity of the CERES and GGEO 
SW difference.  (Nguyen) 

 

9.0 Raju 
(F. Wrenn) 

• SCCR 1108 - Comparisons were done on ValR 
versions of CldTypHistQC & CldTypHist files for 
five test months with files produced at the SCF.   
Results showed few precision differences.  Files and 
results were provided to the TISA science team and 
received product approval from them.  (Raju - 
Rajalekshmy.I.Raju@nasa.gov) 

• SLES 11.4 PGE testing was done on PGEs 
CER9.0P6, CER9.0P7, CER9.0P8 and comparison 
results showed very few precision differences.  
(Raju) 

 

11.0 Raju 
(F. Wrenn) 

• Working on Edition4 GGEO software and PCF 
scripts to implement the method used for PGE 
CER9.0P6 to improve process efficiency.  (Raju) 

• Received Edition3 GGEO product approval for 
February and March 2016 months.  Files were 
delivered to CERES CM.  (Raju) 

 

mailto:Rajalekshmy.I.Raju@nasa.gov
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Table 5.  July 20, 2016 – DM Tasks 

Activity Status 

Production 
Processing 
Database/ 
Automation 
(Coleman) 

• Worked with DBA to install SCCR 1115 into PPE.  (Grune - 
Carla.O.Grune@nasa.gov) 

• Coordinating details regarding implementation of "Force 
Complete" and began updating associated documentation.  
(Grune, Heckert - Elizabeth.C.Heckert@nasa.gov, Coleman – 
Lisa.H.Coleman@nasa.gov) 

• Set up Confluence page to track AIs for PR Tool Team.  
(Coleman) 

CERES 
Websites 
(Kizer) 

• All sites needing updates per the Presidential Transition Team 
requirements were met.  (Kizer – Edward.A.Kizer@nasa.gov) 

• The CERES site, http://ceres.larc.nasa.gov, is working on a 
recommendation to put a NASA logo in the top left of the home 
page.  (Kizer) 

• The CERES CM site was removed from public view and put 
behind the LaRC firewall.  (Kizer) 

• The “Last Updated” in the footer of the CERES Web pages are 
now working.  (Kizer) 

• Initiated a Web page PHP process for displaying images in date 
oriented directories for the Instrument team.  (Kizer) 

CERES 
Ordering Tool 
(Chu/ 
Mitrescu) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

• The new release of CERESVis which includes EQCMG is on 
preproduction test environment.  Few changes on property files 
and code have been delivered to the test environment because of 
bugs.  (Chu - Churngwei.Chu-1@nasa.gov) 

• Working on SYNI code.  This is the first attempt to modify 
function longwave-entropy-model.  Since it has been called 
more than 138 million times, we would like to see the impact of 
getting rid of some redundant statements helps.  (Chu) 

• Continue work on integrating future products into the test 
environment.  (Mitrescu - Cristian.Mitrescu@nasa.gov) 

• Regenerate SYN1deg Domain Ed3, Ed4, and differences on 
internal machines for QC.  (Mitrescu) 

• Add SSF1deg Ed3 and 4 as domain plots to internal machines 
for QC.  (Mitrescu) 

• Generate SSF1degEd3A and SSF1degEd4A (with NPP) till 
11/2015 on iprod for QC.  (Mitrescu) 

• Promote SSF1degEd3A till 11/2015 on production.  (Mitrescu) 
• Promote SSF1deg Hourly till 11/2015 including NPP on 

production.  (Mitrescu) 
 

mailto:Carla.O.Grune@nasa.gov
mailto:Elizabeth.C.Heckert@nasa.gov
mailto:Lisa.H.Coleman@nasa.gov
mailto:Edward.A.Kizer@nasa.gov
http://ceres.larc.nasa.gov/
mailto:Churngwei.Chu-1@nasa.gov
mailto:Cristian.Mitrescu@nasa.gov
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Table 5.  July 20, 2016 – DM Tasks 

Activity Status 

CERES 
Ordering Tool 
(Chu/ 
Mitrescu) 
(Cont'd) 

• Promote EBAF-TOA (including ESG files) Ed2.8 till 03/2016 to 
production.  (Mitrescu) 

• Generate EBAF-TOA Ed2.8 till 03/2016 for the ASDC.  
(Mitrescu) 

• Continue work on time plots for SYN products – have plots for 
all time ranges (local and DPO files).  (Mitrescu) 

• Start introducing MERRA data plots for internal cave2 site.  
(Mitrescu) 

• Help users with their requests.  (Mitrescu) 
 



 

PGElist_CERES_20160720.xls 7/19/20161:57 PM

Status of 
Misc. 

Item(s) 

Subsystem 
ID PGE ID SCCR 

(exe) P6
P6 
TK 
Ver

P7
P7 
TK 
Ver

X86
X86 
TK 
Ver

CATALYST 
Integration 
Status (Y / 
N / Devel / 

SSI&T / 
n/a)

Terra Aqua NPP FM6 T, A 
Ed3

T, A 
Ed4

NPP 
Ed1

B1-
QC

Ed1-
CV FM6 Other 

Instrument CER1.0P2 911 Y 16 N N/A Y 16 N Y  Y Y
1 CER1.0P3 1074 Y/D 18 N N/A Y/D 18 N Y Y

CER1.1P8 1052 / 
1132

Y/S 18 N N/A Y/S 18 N Y Y Y Y Y
CER1.1P9 1125 Devel 18 N N/A Devel 18 N Y Y
CER1.1P10
CER1.2P1 863 Y/D 16 N N/A Y/D 16 N Y Y Y Y Y Y Y Y
CER1.4P1 1104 Y/D N/A N N/A Y/D 16 N Y Y
CER1.4P2 1105 N N/A N N/A Y 16 N Y
CER1.4P3 1129 N N/A N N/A Y 18 N Y Y Y Y Y Y

ERBE-like CER2.1P1 867 Y 16 N N/A Y 16 N Y
2 CER2.2P1 867 Y 16 N N/A Y 16 N Y Y Y Y Y Y Y Y

CER2.2P2 1144 Devel 18 N N/A Devel 18 N Y
CER2.3P1 867 Y 16 N N/A Y 16 N Y Y Y Y Y Y Y
CER2.3P2 867 Y 16 N N/A Y 16 N Y Y Y Y Y Y Y
CER2.4P1 867 Y 16 N N/A N N/A N Y Y Y Y Y Y  Y
CER2.4P2 1145 Devel 18 N N/A Devel 18 N Y

ERBE-like CER3.1P1 867 Y 16 N N/A Y 16 N Y Y Y Y Y Y  
3 CER3.2P1 867 Y 16 N N/A Y 16 N Y Y  Y Y

Clouds CER4.1-4.0P2 918 Y 18 N N/A N N/A N Y
 4.1-4 CER4.1-4.0P3 943 Y 18 N N/A N N/A N Y

CER4.1-4.1P4 919 Y 18 N N/A N N/A N Y  Y
CER4.1-4.1P5 919 Y 18 N N/A N N/A N  Y Y
CER4.1-4.1P6 947 Y 18 N N/A N N/A Y Y Y Y
CER4.1-4.1P7 1047 N 18 Y 18 N N/A N Y Y
CER4.1-4.2P2 919 Y 18 N N/A N N/A N Y Y Y
CER4.1-4.2P3 919 Y 18 N N/A N N/A N Y Y Y
CER4.1-4.2P4 947 Y 18 N N/A N N/A Y Y Y Y
CER4.1-4.2P5 947 Y 18 N N/A N N/A Y Y Y Y
CER4.1-4.2P6 1047 N 18 Y 18 N N/A N Y Y
CER4.1-4.2P7 1047 N 18 Y 18 N N/A N Y Y
CER4.1-4.3P2 919 Y 18 N N/A N N/A N Y Y Y
CER4.1-4.3P3 947 Y 18 N N/A N N/A Y Y Y Y
CER4.1-4.3P4 1047 N 18 Y 18 N N/A N Y Y

Table 1: PGE Current Status Table                                                                                                                                                                                                               

Status of PGEs on Each Platform and 
TK Version used for Compilation1,2 

Applicable EditionsApplicable Satellites



 

PGElist_CERES_20160720.xls 7/19/20161:57 PM

Status of 
Misc. 

Item(s) 

Subsystem 
ID PGE ID SCCR 

(exe) P6
P6 
TK 
Ver

P7
P7 
TK 
Ver

X86
X86 
TK 
Ver

CATALYST 
Integration 
Status (Y / 
N / Devel / 

SSI&T / 
n/a)

Terra Aqua NPP FM6 T, A 
Ed3

T, A 
Ed4

NPP 
Ed1

B1-
QC

Ed1-
CV FM6 Other 

Table 1: PGE Current Status Table                                                                                                                                                                                                               

Status of PGEs on Each Platform and 
TK Version used for Compilation1,2 

Applicable EditionsApplicable Satellites

Inversion CER4.5-6.0P6 1100 Y 18 N N/A Y 18 Y Y Y Y Y Y
4.5-6 CER4.5-6.1P2 913 Y 18 Devel 18 Y 18 N Y Y

CER4.5-6.1P3 913 Y 18 Devel 18 Y 18 N Y Y
CER4.5-6.1P4 814 Y 16 N N/A N N/A Y Y Y
CER4.5-6.1P5 814 Y 16 N N/A N N/A Y Y Y
CER4.5-6.1P6 1123 Y 18 Devel 18 Y 18 Y Y Y Y
CER4.5-6.1P7 1064 Y 18 Y 18 Y 18 N Y Y
CER4.5-6.2P2 913 Y 18 N N/A N N/A N Y Y Y
CER4.5-6.2P3 1093 Y 16 Devel 18 N N/A Y Y Y Y Y Y

 CER4.5-6.2P4 939 Y 18 N N/A Y 18 N Y Y Y
CER4.5-6.4P1 913 Y 18 Devel 18 Y 18 N Y Y Y
CER4.5-6.4P2 1093 Y 16 N N/A N N/A Y Y Y Y Y Y
CER4.5-6.5P4 984 Y 18 N N/A Y 18 N Y Y
CER4.5-6.5P5 984 Y 18 N N/A Y 18 N Y Y

SARB CER5.0P2 917 Y 18 N N/A Y 18 N Y Y Y
5 CER5.0P3 1028 Y 18 N N/A N N/A N Y Y Y

CER5.1P2 Devel 18 N N/A Devel 18 n/a Y Y
CER5.1P3 1029 Devel 18 N N/A Devel 18 N Y Y Y

TISA Avg CER7.3.1P1 1016 Y 16 N N/A N N/A N Y Y Y
7.1 CER7.3.1P2 1147 Y N/A N N/A Y 18 SSIT Y Y Y Y Y

CER7.3.1P3 1098 N N/A N N/A Y 18 SSIT Y Y Y Y Y
CER7.3.1P4 1121 N N/A N N/A Y 18 SSIT Y Y Y Y Y

SARB CER7.2.1P1 938 N N/A N N/A Y 16 N Y Y Y
7.2 CER7.2.1P2 1089 N N/A N N/A SSIT 18 SSIT Y Y Y Y Y
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Status of 
Misc. 

Item(s) 

Subsystem 
ID PGE ID SCCR 

(exe) P6
P6 
TK 
Ver

P7
P7 
TK 
Ver

X86
X86 
TK 
Ver

CATALYST 
Integration 
Status (Y / 
N / Devel / 

SSI&T / 
n/a)

Terra Aqua NPP FM6 T, A 
Ed3

T, A 
Ed4

NPP 
Ed1

B1-
QC

Ed1-
CV FM6 Other 

Table 1: PGE Current Status Table                                                                                                                                                                                                               

Status of PGEs on Each Platform and 
TK Version used for Compilation1,2 

Applicable EditionsApplicable Satellites

TISA  CER8.1P1 801 Y 16 N N/A N N/A N Y Y Y
8 CER8.1P2 1135 Y/D 18 N N/A N N/A SSIT Y Y Y Y Y

TISA Grid CER9.0P1 915 Y 18 N N/A Y 18 N Y Y Y
9 CER9.0P2 961 Y 16 N N/A Y 18 N Y Y Y

CER9.0P3 961 Y 16 N N/A Y 18 N Y Y Y
CER9.0P4 940 Devel 18 N N/A N N/A N
CER9.0P5 940 Devel 18 N N/A N N/A N
CER9.0P6 1108 Y 18 N N/A N N/A N Y Y Y
CER9.0P7 1108 Y 18 N N/A N N/A N Y Y Y
CER9.0P8 1108 Y 18 N N/A N N/A N Y Y Y
CER9.1P1 914 Y 18 N N/A N N/A N Y
CER9.1P2 1018 N N/A N N/A Y 18 N Y
CER9.2P2 914 Y 18 N N/A N N/A N Y Y Y
CER9.2P3 1113 Y 18 N N/A Y 18 SSIT Y Y Y Y Y
CER9.3P2 914 Y 18 N N/A N N/A N Y Y Y
CER9.3P3 1010 Y 18 N N/A Y 18 SSIT Y Y Y Y Y
CER9.4P2 914 Y 18 N N/A N N/A N Y Y Y
CER9.4P3 1010 Y 18 N N/A Y 18 SSIT Y Y Y Y Y

TISA Avg CER10.0P3 1013 Y 18 N N/A N N/A N
10 CER10.0P4 1086 SSI&T 18 N N/A SSI&T 18 N Y Y Y

CER10.0P5 1075 Y 18 N N/A Y 18 SSIT Y Y Y  Y Y
GGEO 11 CER11.7P1 916 Y 18 N N/A Y 18 N Y

Regrid CER12.1P1 920 Y 16 N N/A Y 16 N Y
12 CER12.1P2 749 Y 16 N N/A Y 16 N Y
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Y Currently able to run in production

ia Executable exists on platform but PGE is inactive

N Not able to run in production

Y/D Current version in production operational, New version in development

Y/S Current version in production operational, New version in SSI&T 

Y/V Current version in production operational, New version in ValRx 

Devel PGE in development, still to be delivered for the first time to the platform.  

SSIT PGE delivered and in SSI&T (CM or SIT) testing prior to operational processing
ValRx PGE undergoing ValRx testing and approving phase

P6 AMI - IBM  P6
P7 AMI - IBM  P7
X86 AMI - IBM X86
 Y Scripts in production

n/a Not needed for this PGE
N Development not yet begun

SSIT or SSIT Delivered and in SSI&T (CM or SIT) testing prior to operational processing

Devel Development in progress for inclusion in next delivery

 7"New" 
Wrapper 
Scripts for AMI 
Status 

Table 1 Key:
1Status

2Prod. Platform
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Date Affected Section or PGE/Product ID Revision Made
7.3.1P3 Changed X86 status from "SSIT" to "Y"
7.3.1P4 Changed SCCR number to 1098
4.5-6.0P6 Changed SCCR number to 1100, Changed P6 and X86 statuses from "Y" to 

"SSIT"
8.1P2 Changed P6 status from "Y" to "SSIT"
9.0P8 New PGE added to list
9.0P6, 9.0P7 Changed SCCR number from 1050 to 1108
11.7P2 Deleted from list
1.4P1 Changed SCCR number from 756 to 1104, Changed P6 Status from "Y" to 

"N", and X86 Status from "Y" to "SSIT"
1.4P2 Changed SCCR number from 770 to 1105, Changed P6 Status from "Y" to 

"N", and X86 Status from "Y" to "SSIT"
8.1P2 Changed P6 status from "SSIT" to "Y"
9.2P3 Changed SCCR number to 1113, changed P6 and X86 status from "Y" to 

"SSIT"
1.4P1,2 Changed X86 status from "SSIT" to "Y"
4.5-6.0P6 Changed P6 and X86 statuses from "SSIT" to "Y"

3/16/2016 No Updates
1.4P3 Changed SCCR number from 1058 to 1110
7.3.1P4 Changed SCCR number from 1098 to 1121, Changed P6 status from "Y" to 

"SSIT"
8.1P2 Changed SCCR number from 1058 to 1122, Changed X86 status from "Y" to 

"SSIT"
4.5-6.1P6 Changed SCCR nummber to 1123
9.0P6/7/8 Changed P6 status from "Devel" to "SSIT" 
1.1P9 Added sCCR ID 1125
1.0P3, 1.2P1, 1.4P1 Changed P6 and X86 statuses from "Y" to "Y/D"
9.2P3 Changed P6 status from "SSIT" to "Y"

5/11/2016 No updates
7.3.1P4 Changed X86 status from "SSIT" to "Y"
8.1P2 Changed P6 status from "SSIT" to "Y"
4.5-6.0P6, 1P6 Changed CATALYST integration status from "Devel" to "Y"
9.2P3/3P3/4P3,  7.3.1P2/3/4,  7.21P2,  8.1P2,  10.0P5 Changed CATALYST integration status from "Devel" to "SSIT"

Revisions:

3/30/2016

4/27/2016

4/13/2016

2/3/2016

1/6/2016

3/2/2016

1/20/2016

5/25/2016
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Date Affected Section or PGE/Product ID Revision Made
Revisions:

8.1P2 Changed SCCR number to 1135. Changed P6 status from "Y" to "Y/D".
FM6 Column Added under "Applicable Editions" heading
1.1P9 Moved applicable Edition from Other Column to FM6 column
2.2P2, 2.4P2 New PGEs
7.3.1P2/3/4, 7.2.1P2, 8.1P2 Added indication that PGEs can be used for NPP Ed1
7.3.1P2 Changed SCCR number to 1147, changed P6 and X86 statuses to "SSIT"
1.1P8 Added SCCR 1132.  Changed P6 and X86 statuses to "Y/S"
1.4P3 Added SCCR 1129.  Changed X86 status to "Y/S"
1.4P3 Changed SCCR to just 1129.  Changed X86 status from "Y/S" to "Y"
9.0P6/7/8 Changed P6 status from "SSIT" to "Y"
7.3.1P2 Changed P6 and X86 statuses from "SSIT" to "Y"

7/20/2016

6/8/2016

7/6/2016
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