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August 31, 2016 - System Issues and Status 
Table 1:  PR Status for 08/31/16 

(Status as of 08/29/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

*** Baseline1-QC PRs – Standing  
AM 377-16 
AM 382-16  
SCCRs 1132, 
867 

Terra 
 
 

Baseline1-
QC 

BDS, IES, 
PRES8, BDSI 
ES8 

1.1P8  
 
2.2P1 

Standing Request 
8/1/2016 – 
12/31/2018 

Active 
 
Priority 2 

PM 378-16 
PM 379-16 
PM 383-16 
SCCRs 1132, 
867 

 Aqua 
(FM3, 
FM4) 

Baseline1-
QC 

BDS, IES, 
PRES8, BDSI 
ES8 

1.1P8  
 

2.2P1 

Standing Request 
8/1/2016 – 
12/31/2018 

Active 
 
Priority 2 

NPP 1573-15 
NPP 381-16 
NPP 384-16 
SCCRs 1074, 
1132, 867 

NPP Baseline1-
QC 

Eph, Att 
BDS, IES, 
PRES8, BDSI  
ES8 

1.0P3  
1.1P8 
  
2.2P1 

10/1/2015 – 
8/1/2016 – 
12/31/2018 

Active 
 
Priority 2 

*** Edition1-CV PRs – Standing  
AM 402-16 
AM 406-16 
SCCRs 1132, 
1105 

Terra Edition1-
CV 

BDS, IES, 
PRES8, BDSI 
GAIN 

1.1P8 
 
1.4P2 

 

Standing request 
6/30/2016 – 
12/31/2018 

Active 
 
 
Priority 2 

AM 410-16 
AM 414-16 
AM 418-16 
AM 422-16 
SCCR 867 

Terra  
 

Edition1-
CV 

ERBE-like  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
7/1/2016 – 
12/31/2018 
7/2016 – 11/2018 

Active 
 

 
 

Priority 2 

PM  403-16 
PM  407-16 
SCCRs 1132, 
1105 

Aqua 
FM3  

Edition1-
CV 

BDS, IES, 
PRES8, BDSI 
GAIN 

1.1P8 
 
1.4P2 

 

Standing request 
6/30/2016 – 
12/31/2018 

Active 
 
 
Priority 2 
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Table 1:  PR Status for 08/31/16 
(Status as of 08/29/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

PM 411-16 
PM 415-16 
PM 419-16 
PM 423-16 
SCCR 867 

Aqua 
FM3  

Edition1-
CV 

ERBE-like  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
7/1/2016 – 
12/31/2018 
7/2016 – 11/2018 

Active 
 

 
 

Priority 2 

PM 404-16 
PM 408-16 
SCCRs 1132, 
1105 

Aqua 
FM4 

Ed1-CV-
NoSW 

BDS, IES, 
PRES8, BDSI 
GAIN 

1.1P8 
 
1.4P2 

 

Standing request 
6/30/2016 – 
12/31/2018 

Active 
 
 
Priority 2 

PM 412-16 
PM 416-16 
PM 420-16 
PM 424-16 
SCCR 867 

Aqua 
FM4 

Ed1-CV-
NoSW 

ERBE-like  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
7/1/2016 – 
12/31/2018 
7/2016 – 11/2018 

Active 
 

 
 

Priority 2 

NPP 1578-15   
NPP 405-16 
NPP 409-16 
SCCRs 1074, 
1132, 1105 

NPP Edition1-
CV 

Eph, Att 
BDS, IES, 
PRES8, BDSI 
GAIN 

1.0P3 
1.1P8 
 
1.4P2 

8/31/2015 – 
6/30/2016 – 
12/31/2018 

Active 
 
 
Priority 2 

NPP 413-16 
NPP 417-16  
NPP 421-16 
NPP 425-16 
SCCR 867 

NPP Edition1-
CV 

ERBE-like 2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing Request 
7/1/2016 – 
12/31/2018 
7/2016 – 11/2018 

Active 
 

 
 

Priority 2 

AM 134-16 
PM 135-16 
AM 136-16 
PM 137-16 
AM 138-16 
PM 139-16 
AM 140-16 
PM 141-16 
SCCR 919 

Terra 
Aqua 

Edition1-
CV 

SSFi 
Clouds   

4.1-4.1P4/5 
 
4.1-4.2P2 
 
4.1-4.2P3 
 
4.1-4.3P2 

Standing Request 
2/29/16 - 12/31/18 
 
 
 
 
3/2016 – 12/2018 

Active 
 
 
 
 
 
 
Priority 2 
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Table 1:  PR Status for 08/31/16 
(Status as of 08/29/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

AM 142/145/ 
149-16, PM 
143/144/147/ 
148/150/151-
16 
SCCR 913 

FM1, 
FM2, 
FM3, 
FM4 

Edition1-CV SSF 4.5-6.1P2/3 
4.5-6.2P2 
4.5-6.4P1 

Standing Request 
2/29/16 - 12/31/18 
 
3/2016 – 12/2018 

Active 
 
 
 
Priority 2 

AM 426-16 
PM 427-16 

  SCCR 919 

Terra 
Aqua 

Edition1-
CV 

SSFi 
Clouds   

4.1-4.1P4/5 Standing Request 
7/1/16 - 12/31/18 
 

Ready Final 
 
Priority 2 

*** Snow and Ice Products PRs – Standing 
M 841-14 
SCCR 918 

CERES NSIDC-
CLASS 

EICE 
ESNOW 

4.1-4.0P2 Standing Request 
5/1/14 – 12/31/15 

Active 
Priority 2 

M 847-14  
SCCR 943 

CERES NSIDC-
AFWA-
Mesh16th 

ESNOW 
EICE 

4.1-4.0P3 Standing Request 
5/1/14 – 12/31/15 

Active 
Priority 2 

M 794-14 
SCCR 867 

CERES  NSIDC SNOW   2.1P1 Standing Request 
1/2015 – 2/2019 

Active 
Priority 2 

*** MOA/PMOA Products PRs – Standing  
M 1348-15 
SCCR 749 

CERES GMAO-
G541-Ed4 

MOA 12.1P2 Standing request 
4/2/15 thru 5/1/17 

Active 
Priority 2 

M 1101-14 
SCCR 1018 

CERES GMAO-
G541-Ed4 

PMOA 9.1P2 Standing Request 
8/1/2014 – 
12/31/2016 

Active 
 
Priority 2 

 

The PRs that follow are the Non-Standing PRs that can be processed 
 

*** Edition 3 Instrument & ERBElike PRs 
493/494-16 
SCCR 983 

FM1 
FM2 

Edition3 SCCD 
SCCN 

2.4P1   4/15/16 – 5/15/16 Review Complete 
Priority 2 

495-16 
SCCR 983 

FM3 Edition3 SCCD 
SCCN 

2.4P1   4/15/16 – 5/15/16 Review Complete 
Priority 2 

496-16 
SCCR 983 

FM4 Ed3-NoSW SCCD 
SCCN 

2.4P1   4/15/16 – 5/15/16 Review Complete 
Priority 2 

497-16 
SCCR 867 

Terra Edition3 ES8 2.2P1 4/1/16 – 5/31/16 Review Complete 
Priority 2 
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Table 1:  PR Status for 08/31/16 
(Status as of 08/29/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

498-16 
SCCR 867 

FM3 Edition3 ES8 2.2P1 4/1/16 – 5/31/16 Review Complete 
Priority 2 

499-16 
SCCR 867 

FM4 Ed3-NoSW ES8 2.2P1 4/1/16 – 5/31/16 Review Complete 
Priority 2 

500-16 
SCCR 867 

Terra Edition3 CXDR 2.3P1 4/1/16 – 5/1/16 Review Complete 
Priority 2 

501-16 
SCCR 867 

Aqua Edition3 CXDR 2.3P1 4/1/16 – 5/1/16 Review Complete 
Priority 2 

502-16 
SCCR 867 

Terra Edition3 CXDR 2.3P2 2/29/16 – 3/31/16 Review Complete 
Priority 2 

503-16 
SCCR 867 

Aqua Edition3 CXDR 2.3P2 2/29/16 – 3/31/16 Review Complete 
Priority 2 

504-16 
SCCR 867 

Terra Edition3 ES4, ES9 3.1P1 3/2016 – 4/2016 Review Complete 
Priority 2 

505-16 
SCCR 867 

Aqua Edition3 ES4, ES9 3.1P1 3/2016 – 4/2016 Review Complete 
Priority 2 

506-16 
SCCR 867 

Terra+ 
Aqua 

Edition3 ES4, ES9 3.2P1 3/2016 – 4/2016 Review Complete 
Priority 2 

       

*** Edition 4 Instrument & ERBElike PRs 
       

*** Edition 1 NPP Instrument and ERBE-like PRs  
       

*** Edition 3 SSF & SSF1deg-Hour (SSF, SFC & SAH) 
507-16 
SCCRs 984, 
939 

FM1+2 
FM1 

 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

2/29/16 – 5/31/16 
 

3/2016 – 5/2016 

Review Complete 
 
Priority 2 

       

*** Edition 3 TSI --> SYNI --> SYN1deg   
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Table 1:  PR Status for 08/31/16 
(Status as of 08/29/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

       

*** Edition 3 SSF1deg   
       

**** Beta2-Ed4 SSFi --> SSF, Edition4 SSF 
428-16, 430-
16, 432-16, 
434-16 
SCCR 947 

FM1, 
FM2 

Beta2-Ed4 SSFi 4.1-4.1P6 
4.1-4.2P5 
4.1-4.2P4 
4.1-4.3P3 

1/1/16 – 3/31/16 
1/2016 – 3/2016 

Active 

  
Priority 2 

436/438/441/
444-16 
SCCRs 1100, 
1123, 814 

FM1, 
FM2 

Edition4A SSF 4.5-6.0P6 
4.5-6.1P6 
4.5-6.2P3 
4.5-6.4P2 

1/2016 – 3/2016 
1/1/16 – 3/31/16 
 
 

Active 
 
Priority 2 

429-16, 431-
16, 433-16, 
435-16 
SCCR 947 

FM3, 
FM4 

Beta2-Ed4 SSFi 4.1-4.1P6 
4.1-4.2P5 
4.1-4.2P4 
4.1-4.3P3 

1/1/16 – 3/31/16 
1/2016 – 3/2016 

Active 

  
Priority 2 

437 
439/440-16 
442/443-16 
445/446-16 
SCCRs 1100, 
1123, 814 

FM3, 
FM4 

Edition4A 
Ed4A-NoSW 

SSF 4.5-6.0P6 
4.5-6.1P6 
4.5-6.2P3 
4.5-6.4P2 

1/2016 – 3/2016 
1/1/16 – 3/31/16 
 
 

Active 

 
Priority 2 

447-16 
SCCR 1099 

FM1, 
FM2 

Edition4A SAH 5.0P3 1/2016 – 3/2016 Review Complete 
Priority 2 

448-16 
SCCR 1099 

FM3 Edition4A SAH 5.0P3 1/2016 – 3/2016 Ready Final 
Priority 2 

355-16 
356-16 
357-16 
SCCR 1113, 
1010 

Aqua-
MODIS 

Edition4A SSF-1deg 9.2P3 
9.3P3 
9.4P3 

10/13 – 10/31 2004 
10/2004 

Ready Final 
 
 
Priority 2 

358-16 
SCCR 1075 

Aqua-
MODIS 

Edition4A SSF1deg-
month 

10.0P5 10/2004 Pending SIT Review 
Priority 2 
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Table 1:  PR Status for 08/31/16 
(Status as of 08/29/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

453-16 
SCCR 947 

FM1, 
FM2 

Beta2-Ed4 SSFi 4.1-4.2P5 6/1/2005 – 
6/2/2005 

Pending SIT Review 
Priority 2 

464-16, 466-
16, 468-16, 
470-16 
SCCR 947 

FM1, 
FM2 

Beta2-Ed4 SSFi 4.1-4.1P6 
4.1-4.2P5 
4.1-4.2P4 
4.1-4.3P3 

4/1/16 – 5/31/16 
4/2016 – 5/2016 

Ready Final, 
Review Complete, 
Ready Final (last 2) 
Priority 2 

472/474/477/
480-16 
SCCRs 1100, 
1123, 814 

FM1, 
FM2 

Edition4A SSF 4.5-6.0P6 
4.5-6.1P6 
4.5-6.2P3 
4.5-6.4P2 

4/2016 – 5/2016 
4/1/16 – 5/31/16 
 
 

Ready Final 
 
Priority 2 

465-16, 467-
16, 469-16, 
471-16 
SCCR 947 

FM3, 
FM4 

Beta2-Ed4 SSFi 4.1-4.1P6 
4.1-4.2P5 
4.1-4.2P4 
4.1-4.3P3 

4/1/16 – 5/31/16 
4/2016 – 5/2016 

Ready Final 

  
Priority 2 

473 
475/476-16 
478/479-16 
481/482-16 
SCCRs 1100, 
1123, 814 

FM3, 
FM4 

Edition4A 
Ed4A-NoSW 

SSF 4.5-6.0P6 
4.5-6.1P6 
4.5-6.2P3 
4.5-6.4P2 

4/2016 – 5/2016 
4/1/16 – 5/31/16 
 
 

Ready Final 

 
 
Priority 2 

483-15 
484-15 
SCCR 1099 

Terra, 
FM3 

Edition4A SAH 5.0P3 4/2016 – 5/2016 
 

Ready Final 

Priority 2 

485-16 
487-16 
489-16 
SCCR 1113, 
1010 

Terra-
MODIS 

Edition4A SSF-1deg 9.2P3 
9.3P3 
9.4P3 

12/2015 – 4/2016 
 

Pending SIT Review 
 
 
Priority 2 

491-16 
SCCR 1075 

Terra-
MODIS 

Edition4A SSF1deg-
month 

10.0P5 12/2015 – 4/2016 Pending SIT Review 
Priority 2 

486-16 
488-16 
490-16 
SCCR 1113, 
1010 

Aqua-
MODIS 

Edition4A SSF-1deg 9.2P3 
9.3P3 
9.4P3 

12/2015 – 4/2016 Pending SIT Review 
 
 
Priority 2 

492-16 
SCCR 1075 

Aqua-
MODIS 

Edition4A SSF1deg-
month 

10.0P5 12/2015 – 4/2016 Pending SIT Review 
Priority 2 



7 

Table 1:  PR Status for 08/31/16 
(Status as of 08/29/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

       

*** Edition 4A PMOA, TSI --> SYNI --> SYN1deg   
240-16 
SCCR 1089 

Terra+ 
Aqua 

Edition4A SYNI 7.2.1P2 1/2012 – 12/2014 Active 

Priority 2 

241-16 
SCCR 1097 

Terra+ 
Aqua 

Edition4A SYN1deg 8.1P2 1/2012 – 12/2014 Active 
Priority 2 

301-16 
SCCR 1098 

Terra 
+Aqua 

Edition4A TSI 7.3.1P3 10/2004 – 6/2005 Active 

Priority 2 

302-16 
SCCR 1098 

Terra 
+Aqua 

Edition4A TSI 7.3.1P4 10/2004 – 6/2005 Active 

Priority 2 

303-16 
SCCR 1089 

Terra+ 
Aqua 

Edition4A SYNI 7.2.1P2 10/2004 – 6/2005 Active 

Priority 2 

304-16 
SCCR 1097 

Terra+ 
Aqua 

Edition4A SYN1deg 8.1P2 10/2004 – 6/2005 Active 

Priority 2 

351-16 
SCCR 1098 

Terra 
+Aqua 

Edition4A TSI 7.3.1P3 3/2000 – 6/2002 Ready Final 

Priority 2 

352-16 
SCCR 1098 

Terra 
+Aqua 

Edition4A TSI 7.3.1P4 3/2000 – 6/2002 Ready Final 

Priority 2 

353-16 
SCCR 1089 

Terra+ 
Aqua 

Edition4A SYNI 7.2.1P2 3/2000 – 6/2002 Pending SIT Review 

Priority 2 

354-16 
SCCR 1097 

Terra+ 
Aqua 

Edition4A SYN1deg 8.1P2 3/2000 – 6/2002 Ready Final 

Priority 2 
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Table 1:  PR Status for 08/31/16 
(Status as of 08/29/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

*** Edition 1 NPP Clouds, Inversion, and TISA PRs 
123-16 to 
126-16 
SCCRs 1100, 
1064, 814 

FM5 Edition1A SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

10/2015 – 12/2015 
10/1/15 – 12/31/15 
10/1/15 – 12/31/15 
10/2015 – 12/2015 
 

Complete 
 
Ready Final 
Priority 2 

1767-15 to 
1770-15 
SCCRs 1001, 
1064, 814 

FM5 Edition1A SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

4/2014 – 9/2015 
4/1/14 – 9/30/15 
4/1/14 – 9/30/15 
4/2014 – 9/2015 
 

Complete (1767/1768 
only) 
Ready Final, Priority 2 

*** ISCCP-D2like Stream (all the ISCCP-D2like products) 
1733-15 
SCCR 914 

GEO-
MODIS-
DAY 

Edition3A ISCCP-
D2like-Mrg 

9.0P3 6/2015 – 7/2015 Input Data 
Priority 2 
 

371/372/373-
16 
SCCR 1108 

GEO-
MODIS 

Edition4A CldTypHist 9.0P6 
9.0P7 
9.0P8 

3/2000 – 6/2002 Review Complete 

 
Priority 2 

374/375/376-
16 
SCCR 1108 

GEO-
MODIS 

Edition4A CldTypHist 9.0P6 
9.0P7 
9.0P8 

7/2002 – 12/2014 
 

Review Complete 
Pending SS Review 

Pending SIT Review 
Priority 2 

**** ValRx PRs for newly delivered PGEs   
1002-14 
SCCR 1028 

FM1, 
FM2 

ValR1028 SAH 5.0P3 7/2004 ValRx Review 
Priority 2 

1003-14 
SCCR 1028 

FM3, 
FM4 

ValR1028 SAH 5.0P3 7/2004 ValRx Review 
Priority 2 

1004-14 
SCCR 1041 

FM1 
FM2 

ValR1041-P6 IES, BDS 1.1P8  6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1005-14 
SCCR 1041 

FM3 ValR1041-P6 IES, BDS 1.1P8  6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1006-14 
SCCR 1041 

FM4 ValR1041-P6 IES, BDS 1.1P8 6/30/14 – 7/1/14 ValRx Review 
Priority 2 
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Table 1:  PR Status for 08/31/16 
(Status as of 08/29/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1007-14 
SCCR 1041 

FM5 ValR1041-P6 IES, BDS 1.1P8  6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1008-14 
SCCR 1041 

FM1 
FM2 

ValR1041-
X86 

IES, BDS 1.1P8  6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1009-14 
SCCR 1041 

FM3 ValR1041-
X86 

IES, BDS 1.1P8 6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1010-14 
SCCR 1041 

FM4 ValR1041-
X86 

IES, BDS 1.1P8 6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1011-14 
SCCR 1041 

FM5 ValR1041-
X86 

IES, BDS 1.1P8 6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1150-15 
1152-15 
1154-15 
1156-15 
SCCR 919 

Terra ValR1-P6 SSFi 4.1-4.1P4 
4.1-4.2P2 
4.1-4.2P3 
4.1-4.3P2 

4/13 On Hold - 
Preproduction - 
ValRx Review 
 
Priority Level 2 

1151-15 
1153-15 
1155-15 
1157-15 
SCCR 919 

Aqua ValR1-P6 SSFi 4.1-4.1P5 
4.1-4.2P2 
4.1-4.2P3 
4.1-4.3P2 

4/13 On Hold - 
Preproduction - 
ValRx Review 
 
Priority Level 2 

290-13 thru 
292-13 
SCCR 913 

Terra ValR1-P6 SSF 4.5-6.1P2 
4.5-6.2P2 
4.5-6.4P1 

4/13 On Hold - Preprod - 
ValRx Review 
Priority Level 2 

293-13 thru 
295-13 
SCCR 913 

Aqua ValR1-P6 SSF 4.5-6.1P3 
4.5-6.2P2 
4.5-6.4P1 

4/13 On Hold - Preprod - 
ValRx Review 
Priority Level 2 

296-13 
297-13  
298-13 
SCCR 913 

Terra ValR1-X86 SSF 4.5-6.1P2 
4.5-6.2P2 
4.5-6.4P1 

4/13 On Hold - Preprod - 
ValRx Review 
 
Priority Level 2 

299-13 thru 
301-13 
SCCR 913 

Aqua ValR1-X86 SSF 4.5-6.1P3 
4.5-6.2P2 
4.5-6.4P1 

4/13 On Hold - Preprod - 
ValRx Review 
Priority Level 2 
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Table 1:  PR Status for 08/31/16 
(Status as of 08/29/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1799-15 
SCCR 1024 

Aqua ValR1-X86 TSI 7.3.1P2 10/2009 Ready Final 

Priority 2 

1797-15 
SCCR 1025 

Terra+ 
Aqua 

ValR1-X86 SYN1deg 8.1P2 7/2008 Active 

Priority 2 

1798-15 
SCCR 1025 

Terra+ 
Aqua 

ValR1-X86 SYN1deg 8.1P2 5/2009 Active 

Priority 2 

1803-15 
SCCR 1025 

Terra+ 
Aqua 

ValR1-X86 SYN1deg 8.1P2 10/2009 Review Complete 

Priority 2 

1810-15 
1811-15 
SCCRs 1100  

NPP ValR-P6 
ValR-X86 

SSF 4.5-6.0P6  07/2013 Complete, Ready 
Final 
Priority 2 

1812-15 
1813-15 
SCCRs 1100  

Terra ValR-P6 
ValR-X86 

SSF 4.5-6.0P6  04/2013 Ready Final 

Priority 2 

1814-15 
1815-15 
SCCRs 1100  

Aqua ValR-P6 
ValR-X86 

SSF 4.5-6.0P6  04/2013 Ready Final 
Priority 2 

1816-15, 
1817-15, 
1818-15, 
1819-15 
SCCR 947 

FM1, 
FM2 

 ValR-CAT SSFi 4.1-4.1P6 
4.1-4.2P5 
4.1-4.2P4 
4.1-4.3P3 

12/1/14 – 12/31/14 
12/2014 

Active 

  
Priority 2 

1820-15, 
1821-15, 
1822-15 
SCCR 814 

FM1, 
FM2 

ValR-CAT SSF 4.5-6.1P4 
4.5-6.2P3 
4.5-6.4P2 

12/2014  Active 
 
Priority 2 

5-16 
SCCR 1097 

Terra+ 
Aqua 

ValR1-X86 SYN1deg 8.1P2 7/2008 Review Complete 

Priority 2 

26-16 
27-16 
SCCRs 1104, 
1105  

NPP Edition1-
CV 

BDSI 
GAIN 

1.4P1 
1.4P2 

7/1/2015 – 
7/31/2015 

Review Complete 
 

Priority 2 
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Table 1:  PR Status for 08/31/16 
(Status as of 08/29/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

79-16 
80-16 
81-16 
82-16 
83-16 
84-16 
85-16 
SCCR 1110 

NPP 
Terra 
FM3 
FM4 
Terra 
FM3 
FM4 

ValR-Ed1 
ValR-Ed3 
 
 
ValR-Ed4 

BDS, IES 1.4P3 6/1/15 – 6/2/15 On Hold – Pre 
Production - ValRx 
Review 
 
 
 Priority 2 

101-16 
103-16 
105-16 
SCCR 913 

Terra ValR1-P6 SSF 4.5-6.1P2 
4.5-6.2P2 
4.5-6.4P1 

10/14 Ready Final 
Review Complete 
Priority Level 2 

102-16 
104-16 
106-16 
SCCR 913 

Aqua ValR1-P6 SSF 4.5-6.1P3 
4.5-6.2P2 
4.5-6.4P1 

10/14 Ready Final 
Review Complete 
Priority Level 2 

107-16 
109-16 
111-16 
SCCRs 984, 
939 

FM1 ValR1-P6 SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

10/1/14 – 10/31/14 
 
10/2014 

Review Complete 
 
Priority 2 

108-16 
110-16 
112-16 
SCCRs 984, 
939 

FM3 ValR1-P6 SSF 4.5-6.5P5 
4.5-6.2P4 
4.5-6.4P1 

10/1/14 – 10/31/14 
 
10/2014 

Review Complete 
 
Priority 2 

224-16 
SCCR 1121 

Terra 
+Aqua 

ValR1-X86 TSI 7.3.1P4 10/2009 Ready Final 

Priority 2 

225-16 
SCCR 1121 

Terra 
+Aqua 

ValR1-X86 TSI 7.3.1P4 02/2010 Ready Final 

Priority 2 

226-16 
SCCR 1122 

Terra+ 
Aqua 

ValR1-X86 SYN1deg 8.1P2 10/2009 Pending SIT Review 
Priority 2 

227-16 
SCCR 1122 

Terra+ 
Aqua 

ValR1-X86 SYN1deg 8.1P2 02/2010 Ready Final 
Priority 2 
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Table 1:  PR Status for 08/31/16 
(Status as of 08/29/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

359-16 
360-16 
361-16 
362-16 
363-16 
364-16 
365-16 
SCCR 1129 

NPP 
Terra 
FM3 
FM4 
Terra 
FM3 
FM4 

ValR-Ed1 
ValR-Ed3 
 
 
ValR-Ed4 

BDS, IES 1.4P3 10/1/14 – 10/3/14 
7/1/15 – 7/3/15 
 
 
5/1/15 – 5/3/15 

Review Complete 
 
 
Priority 2 

366-16 
SCCR 1147 

Aqua ValR1-X86 TSI 7.3.1P2 9/2003 Pending SIT Review 

Priority 2 

367-15 
368-15 
369-15 
370-15 
SCCR 1132 

Terra 
FM3 
FM4 
FM5 

ValR BDS, IES 1.1P8  
 

1/1/16 – 1/3/16 Review Complete 
 
Priority 2 

**** The PRs are for PGEs that have not completed pre-op testing and 
been promoted to the production environment 
       

**** The PRs that follow are for PGEs that are pending delivery or other 
future event.    
       

**** The PRs that follow have completed processing  
546-14  
549-14 
551-14 
SCCR 867 

FM1 
FM2 

Edition3 ES8 2.2P1 
2.3P1 
2.3P2 

7/1/2013 – 
10/31/2013 

Pending Op Review 

710-14 
711-14  
SCCR 979 

FM5 ValR979-Ed1 BDS, IES 1.4P3 02/2012, 
12/2013 

Review Complete 
Should be Complete 

116-13 
117-13 
SCCR 814 

FM3+ 
FM4 

ValR2-
Beta2Ed4 

SSF 4.5-6.1P5 7/1/06 – 7/31/06 
1/1/07 – 1/31/07 

Ready Final 
 
 Need to be closed 
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Table 1:  PR Status for 08/31/16 
(Status as of 08/29/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1023-14 
SCCR 867 

FM1 Edition4 CXDR 2.3P2 2/1/11 – 10/31/13 Review Complete 

Priority 2 
Needs to be closed 

995-14 
996-14 
SCCR 814 

FM3, 
FM4 

Edition4A SSF 4.5-6.2P3 
4.5-6.4P2 
 

6/30/02 – 3/30/05 
7/2002 – 3/2005 
 

Ready Final 
Complete 

744-14 
SCCR 1016 

Terra ValR1016 SSF1deg-
month 

10.0P4 12/2013 Review Complete 
Should be Complete 

745-14 
SCCR 1016 

Aqua ValR1016 SSF1deg-
month 

10.0P4 12/2013 Review Complete 
Should be Complete 

746-14 
747-14 
SCCR 1016 

Terra+ 
Aqua 

ValR1016 TSI 10.0P3 
7.3.1P1 

12/2013 Ready Final 
Review Complete 
Should be Complete 

750-14 
SCCR 801 

Terra+ 
Aqua 

ValR1016 SYN1deg 8.1P1 12/2013 Review Complete 
Should be Complete 

987-14 
SCCR 947 

Terra ValR1040-
Ed4 

SSFi 4.1-4.1P6 7/1/2007 Pending SS Review 

Should be complete 

  

988-14 
SCCR 947 

Aqua ValR1040-
Ed4 

SSFi 4.1-4.1P6 7/1/2007 Pending SS Review 

Should be complete 

  

852-14 
853-14 
854-14 
855-14 
SCCRs 1001, 
974, 814 

FM5 ValR-NPP-
P6 

SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

1/1/13 – 1/31/13 Complete 
 
Ready Final 
  
Should be Complete 
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Table 1:  PR Status for 08/31/16 
(Status as of 08/29/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

858-14 
859-14 
860-14 
861-14 
SCCRs 1001, 
974, 814 

FM5 ValR-NPP-P6 SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

4/1/13 – 4/30/13 Complete  
  
Ready Final 

Should be Complete 

868-14 
869-14 
870-14 
871-14 
SCCRs 1001, 
974, 814 

FM5 ValR-NPP-P6 SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

7/1/13 – 7/31/13 Complete 

Ready Final, 
should be Complete 

862-14 
863-14 
SCCRs 1001, 
974  

FM5 ValR-NPP-
X86 

SSF 4.5-6.0P6 
4.5-6.1P7 
  

4/1/13 – 4/30/13 Active 
Complete 

638-14 thru 
641-14 
SCCR 947 

FM1, 
FM2 

Beta2-Ed4 SSFi 4.1-4.1P6 
4.1-4.2P4 
4.1-4.2P5 
4.1-4.3P3 

6/2005 – 12/2009 All Active, should be 
complete 
Priority 2 

618-14 thru 
620-14 
SCCR 814 

FM1, 
FM2 

Beta2-Ed4 SSF 4.5-6.1P4 
4.5-6.2P3 
4.5-6.4P2 

6/2005 – 12/2009 All Active, should be 
complete 
Priority 2 

617-14 
628-14 thru 
630-14 
SCCR 947 

FM3, 
FM4 

Beta2-Ed4   SSFi 4.1-4.1P6 
4.1-4.2P4 
4.1-4.2P5 
4.1-4.3P3 

4/2005 – 12/2009 All Active, should be 
complete 
 
Priority 2 

621-14 
623-14 
625-14 
SCCR 814 

FM3 Beta2-Ed4  SSF 4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

4/2005 – 12/2009 All Active, should be 
complete 
Priority 2 

624-14,  
627-14,  
626-14 
SCCR 814 

FM4 Beta2-Ed4-
NoSW 

SSF 4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

4/2005 – 12/2009 All Active, should be 
complete 
Priority 2 
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Table 1:  PR Status for 08/31/16 
(Status as of 08/29/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1743-15, 
1747-15, 
1750-15 
SCCR 814 

FM1, 
FM2 

Beta2-Ed4 SSF 4.5-6.1P4 
4.5-6.2P3 
4.5-6.4P2 

1/2014 – 12/2014 Complete 
Active  
completed Dec ‘15 
Priority 2 

1744-15, 
1748-15, 
1751-15 
SCCR 814 

FM3 Beta2-Ed4  SSF 4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

1/2014 – 12/2014 Complete 
Active, Priority 2 
completed Dec ‘15 

1745-15, 
1749-15, 
1752-15 
SCCR 814 

FM4 Beta2-Ed4-
NoSW 

SSF 4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

1/2014 – 12/2014 Active, Priority 2 
completed Dec ‘15 
Complete 

1806-15 
SCCR 1099 

FM3 Edition4A SAH 5.0P3 4/2005 – 12/2007 Review Complete,  
completed Jan 4 ‘16 
Priority 2 

1246-15 
1248-15 
1250-15 
SCCRs 973, 
814 

FM1 
FM2 

Edition4A SSF 4.5-6.1P6 
4.5-6.2P3 
4.5-6.4P2 
 

6/1/2005-
12/31/2009 

Complete 
Ready Final 
Complete 
Priority 2 

1247-15 
1249-15 
1251-15 
SCCRs 973, 
814 

FM3 Edition4A SSF 4.5-6.1P6 
4.5-6.2P3 
4.5-6.4P2 
 

3/31/2005-
12/31/2009 

Complete 
Ready Final 
all should be complete 
Priority 2 

1532-15 
SCCR 867 

FM1 Edition3 CXDR 2.3P1 1/2015 – 3/2015 Review Complete 
Completed July 2 

1535-15 
SCCR 867 

FM3 Edition3 CXDR 2.3P2 11/2014 – 1/2015 Review Complete 
Completed July 2 

1482-15 
1483-15 
1484-15 
1485-15 
1486-15 
1487-15 
1488-15 
SCCR 1058 

NPP 
Terra 
FM3 
FM4 
Terra 
FM3 
FM4 

ValR-Ed1 
ValR-Ed3 
 
 
ValR-Ed4 

BDS, IES 1.4P3 4/1/12 – 4/7/12 
12/01/14 – 
12/07/12 

Ready Final 
Review Complete 
Completed 6/24/15 
 
 
Priority 2 
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Table 1:  PR Status for 08/31/16 
(Status as of 08/29/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1568-15 
SCCR 1025 

Terra+ 
Aqua 

ValR1-X86 SYN1deg 8.1P2 10/2002 Review Complete 
Priority 2, ran 
7/13/15 

1587-15 
1588-15 
1589-15 
1590-15 
SCCR 1052 

Terra 
FM3 
FM4 
FM5 

ValR1052 BDS, IES 1.1P8  
 

6/12/2015 Review Complete 
Run & validated on 
9/17/15 
Priority 2 

1671-15 
SCCR 1086 

Terra ValR1-P6 SSF1deg-
month 

10.0P4 3/2001 Active,  
Priority 2 

1672-15 
SCCR 1086 

Terra ValR1-X86 SSF1deg-
month 

10.0P4 3/2001 Active,  
Priority 2 

1673-15 
SCCR 1086 

Aqua ValR1-P6 SSF1deg-
month 

10.0P4 3/2005 Active,  
Priority 2 

1674-15 
SCCR 1086 

Aqua ValR1-X86 SSF1deg-
month 

10.0P4 3/2005 Active,  
Priority 2 

NPP 781-14  
SCCR 911  

NPP Edition1-
CV 

BDS, IES 1.0P2 Standing Request 
6/30/2014 – 
12/31/2018 

Active, Priority 2 

1396-15 
SCCR 1047 

FM5 Edition1A SSFi 4.1-4.1P7 
 

1/1/13 – 3/31/14 P6 PR Rejected by SS, 
replaced w/ 1448-15 

1371-15 to 
1374-15 
SCCRs 1001, 
1064, 814 

FM5 Edition1A SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

1/1/12 – 3/31/14 
1/27/12 – 3/31/14 
1/27/12 – 3/31/14 
1/1/12 – 3/31/14 
 

Complete (1371/1372) 

Ready Final, Priority 
2, Completed 10/29/15 

1466-15 
SCCR 1024 

Aqua Edition4A TSI 7.3.1P2 1/2005 – 12/2010, 
comment to start 08 

Active (completed via 
62-16), Priority 2 

1467-15 
SCCR 1024 

Terra 
+Aqua 

Edition4A TSI 7.3.1P3 1/2005 – 12/2010, 
comment to start 08 

Active (completed via 
63-16), Priority 2 

1489-15 
SCCR 1089 

Terra+ 
Aqua 

Edition4A SYNI 7.2.1P2 1/2008 – 12/2010 Active (replaced by 
65-16), Priority 2 
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Table 1:  PR Status for 08/31/16 
(Status as of 08/29/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

NPP 1574-15 
NPP 1575-15 
NPP 1577-15 
SCCRs, 1052, 
863, 867 

NPP Baseline1-
QC 

BDS, IES 
PRES8 
ES8 

1.1P8  
1.2P1  
2.2P1 

Standing Request 
10/1/2015 – 
12/31/2018 

Active, last instance 
was 8/1/2016 

 
 

Priority 2 
AM 1591-15 
AM 1594-15 
AM 1598-15  
SCCRs 1052, 
863, 867 

Terra 
 
 

Baseline1-
QC 

BDS, IES 
PRES8 
ES8 

1.1P8  
1.2P1  
2.2P1 

Standing Request 
10/1/2015 – 
12/31/2018 

Active, last instance 
was 8/1/2016 

 
 
Priority 2 

PM 1592-15 
PM 1593-15 
PM 1595-15 
PM 1599-15 
SCCRs 1052, 
863,867 

 Aqua 
(FM3, 
FM4) 

Baseline1-
QC 

BDS, IES  
 
PRES8 
ES8 

1.1P8  
 
1.2P1  
2.2P1 

Standing Request 
10/1/2015 – 
12/31/2018 

Active, last instance 
was 8/1/2016 

 
 
Priority 2 

NPP 86-16 
SCCR 1104 

NPP Baseline1-
QC 

BDSI 
 

1.4P1 Standing Request 
3/1/2016 – 
12/31/2018 

Active, last instance 
was 8/1/2016 
Priority 2 

AM 87-16 
SCCR 1104 

Terra 
 
 

Baseline1-
QC 

BDSI 
 

1.4P1  Standing Request 
3/1/2016 – 
12/31/2018 

Active, last instance 
was 8/1/2016 
Priority 2 

PM 88-16 
SCCR 1104 

 Aqua 
(FM3, 
FM4) 

Baseline1-
QC 

BDSI 1.4P1 Standing Request 
3/1/2016 – 
12/31/2018 

Active, last instance 
was 8/1/2016 
Priority 2 

NPP 1579-15 
NPP 1580-15 
NPP 1581-15 
NPP 1582-15 
SCCRs 1052, 
863, 1082, 
770  

NPP Edition1-
CV 

BDS, IES  
PRES8 
BDSI 
GAIN 

1.1P8 
1.2P1 
1.4P1 
1.4P2 

Standing Request 
8/31/2015 – 
12/31/2018 

Active, last instance 
was 6/2016 

 
Priority 2 
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Table 1:  PR Status for 08/31/16 
(Status as of 08/29/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

NPP 1583-15 
NPP 1584-15  
NPP 1585-15 
NPP 1586-15 
SCCR 867 

NPP Edition1-
CV 

ERBE-like 2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing Request 
8/31/2015 – 
12/31/2018 
9/2015 – 11/2018 

Active, last instance 
was 6/2016 
 

 
Priority 2 

AM 1600-15 
AM 1603-15 
AM 1606-15 
AM 1609-15 
SCCRs 1052, 
863,1082,770 

Terra  
 

Edition1-
CV 

BDS, IES  
PRES8 
BDSI 
GAIN 

1.1P8 
1.2P1 
1.4P1 
1.4P2 
 

Standing request 
8/31/2015 – 
12/31/2018 

Active 
 
 
 
Priority 2 

AM 1612-15 
AM 1615-15 
AM 1618-15 
AM 1621-15 
SCCR 867 

Terra  
 

Edition1-
CV 

ERBE-like  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
8/31/2015 – 
12/31/2018 
9/2015 – 11/2018 

Active 
 

 
 

Priority 2 

PM  1601-15 
PM  1604-15 
PM  1607-15 
PM  1610-15 
SCCRs 1052, 
863,1082,770 

Aqua 
FM3  

Edition1-
CV 

BDS, IES  
PRES8 
BDSI 
GAIN 

1.1P8 
1.2P1 
1.4P1 
1.4P2 
 

Standing request 
8/31/2015 – 
12/31/2018 

Active 
 
 
 
Priority 2 

PM 1613-15 
PM 1616-15 
PM 1619-15 
PM 1622-15 
SCCR 867 

Aqua 
FM3  

Edition1-
CV 

ERBE-like  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
8/31/2015 – 
12/31/2018 
9/2015 – 11/2018 

Active 
 
 
Priority 2 

PM  1602-15 
PM  1605-15 
PM  1608-15 
PM  1611-15 
SCCRs 1052, 
863,1082,770 

Aqua 
FM4 

Ed1-CV-
NoSW 

BDS, IES  
PRES8 
BDSI 
GAIN 

1.1P8 
1.2P1 
1.4P1 
1.4P2 
 

Standing request 
8/31/2015 – 
12/31/2018 

Active 
 
 
 

Priority 2 
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Table 1:  PR Status for 08/31/16 
(Status as of 08/29/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

PM 1614-15 
PM 1617-15 
PM 1620-15 
PM 1623-15 
SCCR 867 

Aqua 
FM4 

Ed1-CV-
NoSW 

ERBE-like  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
8/31/2015 – 
12/31/2018 
9/2015 – 11/2018 

Active 
 
 
 
Priority 2 

NPP 89-16 
SCCR 1104 

NPP Edition1-
CV 

BDSI 
 

1.4P1 Standing Request 
2/1/2016 – 
12/31/2018 

Active 
Priority 2 

AM 90-16 
SCCR 1104 

Terra 
 
 

Edition1-
CV 

BDSI 
 

1.4P1  Standing Request 
2/1/2016 – 
12/31/2018 

Active 
Priority 2 

PM 91-16 
SCCR 1104 

Aqua 
FM3 

Edition1-
CV 

BDSI 1.4P1 Standing Request 
2/1/2016 – 
12/31/2018 

Active 
Priority 2 

PM 92-16 
SCCR 1104 

Aqua 
FM4 

Ed1-CV-
NoSW 

BDSI 1.4P1 Standing Request 
2/1/2016 – 
12/31/2018 

Active 
Priority 2 

NPP 93-16 
SCCR 1105 

NPP Edition1-
CV 

GAIN 1.4P2 Standing Request 
2/1/2016 – 
12/31/2018 

Active 
Priority 2 

AM 94-16 
SCCR 1105 

Terra 
 
 

Edition1-
CV 

GAIN 1.4P2 Standing Request 
2/1/2016 – 
12/31/2018 

Active 
Priority 2 

PM 95-16 
SCCR 1105 

Aqua 
FM3 

Edition1-
CV 

GAIN 1.4P2 Standing Request 
2/1/2016 – 
12/31/2018 

Active 
Priority 2 

PM 96-16 
SCCR 1105 

Aqua 
FM4 

Ed1-CV-
NoSW 

GAIN 1.4P2 Standing Request 
2/1/2016 – 
12/31/2018 

Active 
Priority 2 

       

454-16 
SCCR 1129 

Terra Edition4 BDS, IES, 
PRES8 

1.4P3 
 

5/1/16 – 5/31/16 Complete 

455-16 
SCCR 1129 

FM3 Edition4 BDS, IES, 
PRES8 

1.4P3 
 

5/1/16 – 5/31/16 Complete 
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Table 1:  PR Status for 08/31/16 
(Status as of 08/29/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

456-16 
SCCR 1129 

FM4 Ed4-NoSW BDS, IES, 
PRES8 

1.4P3 
 

5/1/16 – 5/31/16 Complete 

457/458-16 
SCCR 983 

FM1 
FM2 

Edition4 SCCD 
SCCN 

2.4P1 5/15/16 – 5/15/16 Complete 

459-16 
SCCR 983 

FM3 Edition4 SCCD 
SCCN 

2.4P1 5/15/16 – 5/15/16 Complete 

460-16 
SCCR 983 

FM4 Ed4-NoSW SCCD 
SCCN 

2.4P1 5/15/16 – 5/15/16 Complete 

449-16 
450-16 
451-16 
SCCR 1113, 
1010 

Terra-
MODIS 

CAT-
SANITYchec
k 

SSF-1deg 9.2P3 
9.3P3 
9.4P3 

10/31 – 12/01 2015 
11/2015 

Complete 

452-16 
SCCR 1075 

Terra-
MODIS 

CAT-
SANITYchec
k 

SSF1deg-
month 

10.0P5 11/2015 Complete 

461-16 
SCCR 1129 

Terra Edition3 BDS, IES, 
PRES8 

1.4P3 
 

4/1/16 – 5/31/16 Complete 

462-16 
SCCR 1129 

FM3 Edition3 BDS, IES, 
PRES8 

1.4P3 
 

4/1/16 – 5/31/16 Complete 

463-16 
SCCR 1129 

FM4 Ed3-NoSW BDS, IES, 
PRES8 

1.4P3 
 

4/1/16 – 5/31/16 Complete 
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Table 2.  August 31, 2016 - System Issues and Status 

Activity Lead Status 

SEC Miller • No updates.  (Miller - Walter.F.Miller@nasa.gov) 
CM/Docu-
mentation 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Ayers 
(Saunders) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

• See Table 3 for SCCR activity since the last DMT meeting.  SCCRs 
that need to be reviewed follow Table 3.  (Ayers - 
Tammy.O.Ayers@nasa.gov) 

• SCCR 1169 – Delivered the Edition2 MATCH files for May and June 
2016, and the Edition4 MATCH files for April 2016 through June 
2016 to the dropbox.  (Ayers) 

• SCCR 1165 – Installed the Terra and Aqua Edition3 gain files for 
April 1, 2016, through May 31, 2016, on AMI-P, and released the 
delivery to the SIT Team.  (Keyes - Dennis.F.Keyes@nasa.gov) 

• SCCR 1166 – Installed the Terra and Aqua Edition4 gain files for May 
1, 2016, through May 31, 2016, on AMI-P, and released the delivery to 
the SIT Team.  (Keyes) 

• SCCR 1167 – Installed the Terra and Aqua Edition4 Spectral 
Response Function files for May 1, 2016, through May 31, 2016, on 
AMI-P, and released the delivery to the SIT Team.  (Keyes) 

• SCCR 1168 – Installed the Terra and Aqua Edition3 Spectral 
Response Function files for April 1, 2016, through May 31, 2016, on 
AMI-P, and released the delivery to the SIT Team.  (Ayers) 

• SCCR 1158 - Formatted the new CATALYST Operator’s Console 
Test Plan, posted it on the Web, and notified the SIT Team of its 
availability.  (Saunders - Joanne.H.Saunders@nasa.gov) 

• SCCR 1158 – Formatted the updated CATALYST Operator’s Console 
Operator’s Manual, posted it on the Web, and notified the SIT Team of 
its availability.  (Saunders) 

• Modified the CATALYST Home page to accommodate additional 
versions of the Operator’s Console based on operating system.  
(Saunders) 

• SCCR 1158 – Completed testing version 2.1.0 of the CATALYST 
Operator’s Console in the CM environment and released the delivery 
to the SIT Team.  (Ayers, Keyes) 

• SCCR 1155 – Completed testing the CATALYST PGE modules for 
CER12.1P2, CER9.1P2, and CER5.0P3 in the CM environment and 
released the delivery to the SIT Team .  (Ayers) 

• SCCR 1161 – Completed testing version 2.7.1 of the PR Database in 
the CM environment and released the delivery to the SIT Team.  
(Ayers) 

• SCCR 1172 – The delta delivery for PGE CER9.0P8 is in the CM 
queue.  (Ayers) 

mailto:Walter.F.Miller@nasa.gov
mailto:Tammy.O.Ayers@nasa.gov
mailto:Dennis.F.Keyes@nasa.gov
mailto:Joanne.H.Saunders@nasa.gov
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Table 2.  August 31, 2016 - System Issues and Status 

Activity Lead Status 

CM/Docu-
mentation 
(Cont'd) 

Ayers 
(Saunders) 

• Updated the SIPS DMP.  (Ayers) 
• Compiled statistics on rework after deliveries were released to the SIT 

Team since June 2013.  (Ayers, Keyes) 
AMI Job 
Submission 
Scripts 
(AJSS) 

Ayers 
(Hillyer) 

• Providing scripting support as requested.  (Grepiotis - 
Arthur.T.Grepiotis@nasa.gov) 

mailto:Arthur.T.Grepiotis@nasa.gov


23 

 
 

Table 3.  SCCR Activity August 15 at 6:00 p.m. – August 29 at 6:00 p.m. 
 

SCCR S U A C D SS Page 
No. Comments 

1162    X  PR Database   

1165   X X  Instrument   

1166   X X  Instrument   

1167   X X  ERBE-like   

1168   X X  ERBE-like   

1169   X X  SARB   

1170   X   PR Database   

1171 X  X   PR Database 24 Approved by Jonathan Gleason via 
email. 

1172 X  X   TISA 
Gridding 25 Approved by Jonathan Gleason via 

email. 
 

S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  PR_Database    SCCR Date & TIME: 2016-08-22 11:17:06    SCCR No.: 1171 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Modify PR Tool Data Base for version DB 2.8.0: 
Add capability for SIT and Ops to change a PR in the Ready Final state to the Complete state 
without going through the Active state (JIRA CER-276) 
 
Reason for Change (non-Science): 
This is a solution for closing older PRs that are in the Ready Final state but have completed 
processing 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
PRDB 
 
Estimated Time to Complete Change     : 1 week 
Planned Delivery Date                 : 8/26/16 
List Affected Subsystems and PGE Names: PR Tool 
 
Originator: COLEMAN, LISA H.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  TISAgrid9.0    SCCR Date & TIME: 2016-08-25 14:08:03    SCCR No.: 1172 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Requirement # 9.0-8.2 
Delta delivery 
Updated CER9_0P8_processor.pl according to the ASDC personnel request. 
 
Reason for Change (non-Science): 
Requirement # 9.0-8.2 
Delta delivery 
Removed commands in the script that delete temporary files created by CER9.0P6 & CER9.0P7. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
n/a 
 
Estimated Time to Complete Change     : Completed 
Planned Delivery Date                 : August 25, 2016 
List Affected Subsystems and PGE Names: N/A 
 
Originator: RAJU, RAJA   (SSAI) 
 



26 

 

Table 4.  August 31, 2016 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

Toolkit 
Issues 

Hillyer 
(Wilkins) 

• Started AMI builds of updated GCC compiler suite 
for future use with CERES PGEs.  (Hillyer - 
Thomas.N.Hillyer@nasa.gov) 

 

CERES-
lib 

Hillyer 
(Wilkins) 

• SCCR 1133 – Receiving feedback that changes to 
add FM6 support do not affect behavior for FM1-5.  
(Wilkins - Joshua.C.Wilkins@nasa.gov) 

• Collecting feedback for “scf-sles11.q” testing on 
AMI.  (Hillyer) 

 

Perl_Lib Hillyer 
(Wilkins) 

• Nothing to report.  (Hillyer)  

CERES 
Proc. 

System 

Hillyer 
(Wilkins) 

• Provided on-site and remote support for 
CATALYST v2 to the ASDC Operations and SIT.  
(Hillyer, Wilkins) 

• Corrected issues with Operator’s Console v2.0 
following recent ACES Java Runtime Environment 
updates to the ASDC’s Operations Team’s RHEL 
workstations.  (Wilkins) 

• Working on server-side code for CATALYST server 
v2.1 delivery.  Planning to deliver in October 2016.  
(Hillyer) 

• SCCR 1158 – Debugging and correcting issues 
found with Operator’s Console v2.1 during CM 
Testing.  Additional testing performed with SCCR 
1155.  Released to the ASDC on 8/26.  (Wilkins) 

• SCCR 1155 – Corrected issues found during CM 
testing.  Final version delivered to CERES CM after 
AMI August maintenance.  Awaiting subsystem 
approval on CATALYST-produced data.  Released 
to the ASDC on 8/26.  (Hillyer, Wilkins) 

• Will deliver log database patch to account for data 
gaps following recent Edition3/4 IES production 
processing.  This will support Clouds and Inversion 
Beta2-Ed4 production over that time period.  
(Hillyer) 

 

1.0 
 
 
 
 
 

Cooper 
(Grepiotis) 
 
 
 
 

• SCCR 1124 – Waiting for valid APID 11 ephemeris 
data to be able to test the PGE updates.  Expecting 
the valid data sometime in September 2016.  
(Grepiotis - Arthur.T.Grepiotis@nasa.gov) 

• SCCR 1125 – Continuing updates in the software for 
PGE CER1.1P9.   This PGE cannot be fully tested 

 

mailto:Thomas.N.Hillyer@nasa.gov
mailto:Joshua.C.Wilkins@nasa.gov
mailto:Arthur.T.Grepiotis@nasa.gov
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Table 4.  August 31, 2016 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

1.0 
(Cont'd) 

Cooper 
(Grepiotis) 

with the existing test data from JCT3.5.  Waiting for 
data from TVAC to get more realistic data for 
testing.  (Cooper – Denise.L.Cooper@nasa.gov, 
Grepiotis, Timcoe – Mark.G.Timcoe@nasa.gov) 

• SCCR 1130 – Tested for Terra/Aqua/NPP; waiting 
for data from TVAC to hopefully get more realistic 
data for testing J01 updates.  (Timcoe) 

• Continuing work to update the comparison software, 
as time permits for PRES8s to allow a tolerance 
value for comparisons.  (Timcoe) 

• Ran instrument daily data on the ceres-iwg-backup 
server during the ASDC maintenance period.  
(Grepiotis, Timcoe) 

• Cleaned up the instrument area on the ceres-iwg-
backup server to remove files that were no longer 
needed and to update the ancillary directory to the 
new data structure.  (Cooper) 

• Coordinated with EDOS to have the Aqua Level-0 
data for August 8th and 9th fixed.  Shortly after 04:00 
UTC on August 8th, the CERES packet times 
reverted to 1958/001, due to an issue on the 
spacecraft.  The updated data was processed on 
ceres-iwg-backup, to validate the updated Level-0 
data files, since the replacement files arrived during 
the ASDC maintenance.  (Cooper, Timcoe) 

2.0 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Walikainen 
(Lande) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

• SCCR 1163 - Replied to Angel regarding any PRs; 
went over ValR issue with Rita.  (Lande - 
Jeremie.lande-1@nasa.gov) 

• SCCR 1155 - Updated status of CAT-test PRs in 
PPE to 'Ready Final'.  (Lande) 

• SCCR 1170 - Went over Lisa's updated PR state 
diagrams with Carla.  (Lande) 

• Processed latest FM6 PRES8 data (20160722) off-
line; sent report.  (Lande) 

• Requested, processed, and checked T/A/N daily data 
off-line during the ASDC maintenance.  (Lande) 

• Investigated next set of PRs:  created April-May 
2016 1.4P3/Clds/Inv/SAH Ed3/Beta2-Ed4/Ed4A 
PRs, had Sunny approve Clds, looked into and 
created the December-April Ed4 SSF1deg PRs, 
looked into SYN1deg issue with 200506 (emailed 

 

mailto:Denise.L.Cooper@nasa.gov
mailto:Mark.G.Timcoe@nasa.gov
mailto:Jeremie.lande-1@nasa.gov
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Table 4.  August 31, 2016 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

2.0 
(Cont'd) 

Walikainen 
(Lande) 

Sunny), and CldTypHist epilogue issue (PRs OK).  
Created ERBE-like April-May + Inv main FM1/2 
March-May Ed3 PRs.  (Lande) 

• Continued reviewing and updating PR Status 
document; sent to Joanne.  Updated CC#.xlsb.  
(Lande) 

• Created and sent weekly progress reports on the 11 
prod data streams.  (Lande) 

• SCCR 1167 - Delivered Edition4 Aqua and Terra 
SRFs for May 2016.  (Walikainen - 
Dale.R.Walikainen@nasa.gov) 

• SCCR 1168 - Delivered Edition3 Aqua and Terra 
SRFs for April and May 2016.  (Walikainen) 

3.0 Walikainen 
(Lande) 

• Combined with above.  

4.1 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Sun-Mack 
(Brown) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

• Completed running clouds code for CDR-ICE Aqua 
for 08 years 2002-2015.  (Smith - 
Rita.A.Smith@nasa.gov) 

• Studied and tested python3.4 packages NetCDF4 and 
numpy on MAC.  (Smith) 

• Generated difference maps between Terra Beta2-Ed4 
and Terra Edition2A-QC for 200601 through 
200712.  Global images and plots were generated.  
Working on posting results to the Web.  (Brown - 
Ricky.R.Brown@nasa.gov) 

• Attended Machine Learning Technologies and their 
Applications for Scientific and Engineering Domains 
Workshop August 16 – 18.  Participated in all the 
roundtable as well as some individual discussions 
with invited speakers.  (Gibson - 
Sharon.C.Gibson@nasa.gov) 

• Completed the first level interactive Python training 
course on Codecademy.  (Gibson) 

• Delivering PR TOOl Web 2.4.0 today (most likely).  
(Heckert - Elizabeth.C.Heckert@nasa.gov) 

• Wrote test cases for PR Tool Web 2.4.0.  (Heckert) 
• Implemented the use of SVN branching to manage 

JIRA tickets as separate code branches for PR Tool.  
(Heckert) 
 

 

mailto:Dale.R.Walikainen@nasa.gov
mailto:Rita.A.Smith@nasa.gov
mailto:Ricky.R.Brown@nasa.gov
mailto:Sharon.C.Gibson@nasa.gov)
mailto:Elizabeth.C.Heckert@nasa.gov
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Table 4.  August 31, 2016 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

4.1 
(Cont'd) 

Sun-Mack 
(Brown) 

• Working on Darwin use case for Olympus Metadata 
Provisioning tool.  Submitted several merge requests 
that were merged.  (Heckert) 

• Created Histogram plots for multilayer study.  (Chen 
- Yan.Chen-1@nasa.gov) 

• Attended C3M meeting for processing the newest 
version of C3M products.  (Chen) 

• Continue checking the daily ingest completion of 
VIMD and VAOT (03002 and 001) data on the 
/ASDC_archive.  (Chen) 

• Continue trying out the package of viirs to cris 
mapping.  (Chen) 

• Continue understanding the AAPP package dealing 
with the viirs to cris mapping.  (Chen) 

• Worked with Clouds members on various tasks.  
(Sun-Mack - Szedung.Sun-Mack-1@nasa.gov) 

• Attended STAR JPSS meeting in College Park, MD.  
(Sun-Mack) 

• Worked on false multi-layer detection, as well as 
new multilayer identification.  (Sun-Mack) 

• Worked on cloud thickness comparisons.  (Sun-
Mack) 

• Reviewing a JGR paper.  (Sun-Mack) 
4.2 Sun-Mack • Combined with above.  
4.3 Sun-Mack • Combined with above.  
4.4 Miller 

(Antropov) 
• Maintained Confluence pages in support of 

production.  (Miller - Walter.F.Miller@nasa.gov) 
• Worked on SYNI code optimization.  (Miller) 
• Created buffer for VIIRS DNB information within 

convolution.  (Antropov - Igor.Antropov@nasa.gov) 

 

4.5 Sothcott 
(Caldwell) 

• Continued to debug an issue with the updated SW 
model B algorithm.  Finally resolved the problem 
and ran four seasonal months of data for Terra and 
Aqua to provide for science review.  (Sothcott - 
Victor.E.Sothcott@nasa.gov) 

 

4.6 Sothcott 
(Caldwell) 

• Combined with above.  

5.0 Caldwell 
(Sothcott) 

• Produced successful runs of Edition4 SYNI using 
NPP inputs.  (Caldwell - 
Thomas.E.Caldwell@nasa.gov) 

 

mailto:Yan.Chen-1@nasa.gov
mailto:Szedung.Sun-Mack-1@nasa.gov
mailto:Walter.F.Miller@nasa.gov
mailto:Igor.Antropov@nasa.gov
mailto:Victor.E.Sothcott@nasa.gov
mailto:Thomas.E.Caldwell@nasa.gov
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Table 4.  August 31, 2016 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

7.2 Caldwell 
(Sothcott) 

• Nothing new to report.  (Caldwell)  

12.0 Caldwell 
(Sothcott) 

• Nothing new to report.  (Caldwell)  

7.1 Nguyen 
(Keyes) 

• Making flow chart for TSI code.  (Nguyen - 
Le.T.Nguyen@nasa.gov) 

• Checked the number of glint hours for January 2010.  
(Nguyen) 

 

8.0 Nguyen 
(Keyes) 

• Updating SYN1deg code to handle new DOIs to 
support Terra-NPP Sampling Strategy for SCCR 
1135. (Keyes - Dennis.F.Keyes@nasa.gov) 

 

10.0 Nguyen 
(Keyes) 

• Adding the Monthly Hourly HDF file to PGE 
CER10.0P5 for internal code used for validation.  
(Nguyen) 

• Provide plots for the EBAF meeting.  (Nguyen) 
• Looking for the cause of the difference in day plus 

night and all day clear-sky LW.  (Nguyen) 

 

9.0 Raju 
(F. Wrenn) 

• SCCR 1172 - Updated CER9_0P8_processor.pl 
script according to the ASDC personnel request and 
removed commands that delete temporary files 
created by PGEs CER9.0P6 and CER9.0P7 process.  
(Raju - Rajalekshmy.I.Raju@nasa.gov) 

• Continue to work on PGE CER9.0P5 code and 
modified to compile on x86 environment.  Created 
two executables to avoid stack overflow errors while 
compiling on x86, preprocessor to generate NB2BB 
coefficients and postprocessor to perform rest of the 
process and create NetCdf formatted outputs.  
Modified IO routines to fill arrays correctly and 
write .nc outputs with correct coordinates.  Added 
code to generate .met files.  Processed 04/2008 data 
to verify outputs.  (Raju) 

 

11.0 Raju 
(F. Wrenn) 

• January 2016 data was processed through Edition4 
GGEO software for GERB comparisons.  (Raju) 

 

mailto:Le.T.Nguyen@nasa.gov
mailto:Dennis.F.Keyes@nasa.gov
mailto:Rajalekshmy.I.Raju@nasa.gov
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Table 5.  August 31, 2016 – DM Tasks 

Activity Status 

Production 
Processing 
Database/ 
Automation 
(Coleman) 

• Monitored production promotion process and prepared 
accompanying release not for PR Tool DB delivery of SCCR 
1115.  (Grune - Carla.O.Grune@nasa.gov) 

• Delivered PR Tool Web Interface for SCCR 1170 that includes 
NASA official in footer and enables Force quit.  (Heckert - 
Elizabeth.C.Heckert@nasa.gov) 

• Updated PR State documentation to include Force quit option.  
(Coleman – Lisa.H.Coleman@nasa.gov) 

CERES 
Websites 
(Kizer) 

• Monitoring the SSL Certificate requirement by OCIO for public 
facing CERES Websites.  (Kizer – Edward.A.Kizer@nasa.gov) 

• Removed maintenance banner to the CERES Web pages and 
tested all CERES Websites after maintenance downtime.  
(Kizer) 

• Continuing to combine ISCCP-D2like information pages to 
eliminate multiple pages for HDF Archive product and Browse 
product pages.  (Kizer) 

CERES 
Ordering Tool 
(Chu/ 
Mitrescu) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

• CERESVis Release v.3.0.1 was promoted to iprod environment.  
It fixes bugs when users try to reload calendars.  The bugs were: 
(1) multiple calendar images were generated, and (2) false log 
information about data files having different time ranges.  (Chu - 
Churngwei.Chu-1@nasa.gov) 

• Working on the prototype that SYNI is executed in parallel for 
each zone and a select day period.  Currently it is able to split 
into several jobs and run them on the Sun Grid Engine.  The 
work of combining the output files into a final file is under 
process.  (Chu) 

• A Git repository was created to keep track of changes on SYNI.  
(Chu) 

• Provided performance statistics to SYNI team.  (Chu) 
• Continue work on integrating future products into the test 

environment.  (Mitrescu - Cristian.Mitrescu@nasa.gov) 
• Work on modifying calendar function as instructed by sponsor.  

(Mitrescu) 
• Generate SYN1deg Ed4 test files and differences.  (Mitrescu) 
• Prepare for the ASDC shutdown.  (Mitrescu) 
• Update cave Websites (public and internal) with files till 

02/2016.  (Mitrescu) 
• Update SSFLiet and SYNLite Ed2.8 till 05/2016 on internal site.  

(Mitrescu) 

mailto:Carla.O.Grune@nasa.gov
mailto:Elizabeth.C.Heckert@nasa.gov
mailto:Lisa.H.Coleman@nasa.gov
mailto:Edward.A.Kizer@nasa.gov
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mailto:Cristian.Mitrescu@nasa.gov
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Table 5.  August 31, 2016 – DM Tasks 

Activity Status 

CERES 
Ordering Tool 
(Chu/ 
Mitrescu) 
(Cont'd) 

• Update GGEO products till 01/2016 on internal site.  (Mitrescu) 
• Update EBAF-TOA till 05/2016 on internal site.  (Mitrescu) 

 



CERES PGE List
                                         

      Status of PGEs on Each Platform and TK Version used
for Compilation1,2

 

Status of Misc.
Item(s)

Applicable Satellites Applicable Editions

Subsystem ID PGE ID SCCR
(exe)

P6 P6 TK
Ver

P7 P7 TK
Ver

X86 X86
TK
Ver

CATALYST
Integration Status
(Y / N / Devel /
SSI&T / n/a)

Terra Aqua NPP FM6 T, A
Ed3

T, A
Ed4

NPP
Ed1

B1-QC Ed1-CV FM6 Other

Instrument CER1.0P2 911 Y 16 N N/A Y 16 N     Y         Y Y    

1 CER1.0P3 1074 Y/D 18 N N/A Y/D 18 N     Y       Y        

  CER1.1P8 1132 Y 18 N N/A Y 18 N Y Y Y   Y Y Y Y Y    

  CER1.1P9 1125 Devel 18 N N/A Devel 18 N       Y           Y  

  CER1.1P10               N                      

  CER1.2P1 863 Y/D 16 N N/A Y/D 16 N Y Y Y   Y Y Y Y Y    

  CER1.4P1 1104 Y/D N/A N N/A Y/D 16 N               Y Y    

  CER1.4P2 1105 N N/A N N/A Y 16 N                 Y    

  CER1.4P3 1129 N N/A N N/A Y 18 N Y Y Y   Y Y Y        

ERBE-like CER2.1P1 867 Y 16 N N/A Y 16 N                     Y

2 CER2.2P1 867 Y 16 N N/A Y 16 N Y Y Y   Y Y Y Y Y    

  CER2.2P2 1144 Devel 18 N N/A Devel 18 N       Y              

  CER2.3P1 867 Y 16 N N/A Y 16 N Y Y Y   Y Y Y   Y    

  CER2.3P2 867 Y 16 N N/A Y 16 N Y Y Y   Y Y Y   Y    

  CER2.4P1 867 Y 16 N N/A N N/A N Y Y Y   Y Y Y     Y  

  CER2.4P2 1145 Devel 18 N N/A Devel 18 N       Y              

ERBE-like CER3.1P1 867 Y 16 N N/A Y 16 N Y Y Y   Y Y Y        

3 CER3.2P1 867 Y 16 N N/A Y 16 N Y Y     Y Y          

Clouds CER4.1-4.0P2 918 Y 18 N N/A N N/A N                     Y

 4.1-4 CER4.1-4.0P3 943 Y 18 N N/A N N/A N                     Y

  CER4.1-4.1P4 919 Y 18 N N/A N N/A N Y               Y    

  CER4.1-4.1P5 919 Y 18 N N/A N N/A N   Y             Y    

  CER4.1-4.1P6 947 Y 18 N N/A N N/A Y Y Y       Y          

  CER4.1-4.1P7 1047 N 18 Y 18 N N/A N     Y       Y        

  CER4.1-4.2P2 919 Y 18 N N/A N N/A N Y Y             Y    

  CER4.1-4.2P3 919 Y 18 N N/A N N/A N Y Y             Y    

  CER4.1-4.2P4 947 Y 18 N N/A N N/A Y Y Y       Y          

  CER4.1-4.2P5 947 Y 18 N N/A N N/A Y Y Y       Y          

  CER4.1-4.2P6 1047 N 18 Y 18 N N/A N     Y       Y        

  CER4.1-4.2P7 1047 N 18 Y 18 N N/A N     Y       Y        

  CER4.1-4.3P2 919 Y 18 N N/A N N/A N Y Y             Y    

  CER4.1-4.3P3 947 Y 18 N N/A N N/A Y Y Y       Y          

  CER4.1-4.3P4 1047 N 18 Y 18 N N/A N     Y       Y        

Inversion CER4.5-6.0P6 1100 Y 18 N N/A Y 18 Y Y Y Y     Y Y        

4.5-6 CER4.5-6.1P2 913 Y 18 Devel 18 Y 18 N Y               Y    

  CER4.5-6.1P3 913 Y 18 Devel 18 Y 18 N   Y             Y    

  CER4.5-6.1P4 814 Y 16 N N/A N N/A Y Y         Y          

  CER4.5-6.1P5 814 Y 16 N N/A N N/A Y   Y       Y          

  CER4.5-6.1P6 1123 Y 18 Devel 18 Y 18 Y Y Y       Y          

  CER4.5-6.1P7 1064 Y 18 Y 18 Y 18 N     Y       Y        

  CER4.5-6.2P2 913 Y 18 N N/A N N/A N Y Y             Y    

  CER4.5-6.2P3 1093 Y 16 Devel 18 N N/A Y Y Y Y     Y Y        

  CER4.5-6.2P4 939 Y 18 N N/A Y 18 N Y Y     Y            

  CER4.5-6.4P1 913 Y 18 Devel 18 Y 18 N Y Y             Y    

  CER4.5-6.4P2 1093 Y 16 N N/A N N/A Y Y Y Y     Y Y        

  CER4.5-6.5P4 984 Y 18 N N/A Y 18 N Y       Y            

  CER4.5-6.5P5 984 Y 18 N N/A Y 18 N   Y     Y            

SARB CER5.0P2 917 Y 18 N N/A Y 18 N Y Y     Y            

5 CER5.0P3 1028 Y 18 N N/A N N/A SSIT Y Y       Y          

  CER5.1P2   Devel 18 N N/A Devel 18 n/a     Y       Y        

  CER5.1P3 1029 Devel 18 N N/A Devel 18 N Y Y       Y          

TISA Avg CER7.3.1P1 1016 Y 16 N N/A N N/A N Y Y     Y            

7.1 CER7.3.1P2 1147 Y N/A N N/A Y 18 Y Y Y Y     Y Y        

  CER7.3.1P3 1098 N N/A N N/A Y 18 Y Y Y Y     Y Y        

  CER7.3.1P4 1121 N N/A N N/A Y 18 Y Y Y Y     Y Y        

SARB CER7.2.1P1 938 N N/A N N/A Y 16 N Y Y     Y            

7.2 CER7.2.1P2 1089 N N/A N N/A SSIT 18 Y Y Y Y     Y Y        

TISA  CER8.1P1 801 Y 16 N N/A N N/A N Y Y     Y            

8 CER8.1P2 1135 Y/D 18 N N/A N N/A Y Y Y Y     Y Y        

TISA Grid CER9.0P1 915 Y 18 N N/A Y 18 N Y Y     Y            

9 CER9.0P2 961 Y 16 N N/A Y 18 N Y Y     Y            

  CER9.0P3 961 Y 16 N N/A Y 18 N Y Y     Y            

  CER9.0P4 940 Devel 18 N N/A N N/A N                      



  CER9.0P5 940 Devel 18 N N/A N N/A N                      

  CER9.0P6 1108 Y 18 N N/A N N/A N Y Y       Y          

  CER9.0P7 1108 Y 18 N N/A N N/A N Y Y       Y          

  CER9.0P8 1108 Y 18 N N/A N N/A N Y Y       Y          

  CER9.1P1 914 Y 18 N N/A N N/A N                     Y

  CER9.1P2 1018 N N/A N N/A Y 18 SSIT                     Y

  CER9.2P2 914 Y 18 N N/A N N/A N Y Y     Y            

  CER9.2P3 1113 Y 18 N N/A Y 18 Y Y Y Y     Y Y        

  CER9.3P2 914 Y 18 N N/A N N/A N Y Y     Y            

  CER9.3P3 1010 Y 18 N N/A Y 18 Y Y Y Y     Y Y        

  CER9.4P2 914 Y 18 N N/A N N/A N Y Y     Y            

  CER9.4P3 1010 Y 18 N N/A Y 18 Y Y Y Y     Y Y        

TISA Avg CER10.0P3 1013 Y 18 N N/A N N/A N                      

10 CER10.0P4 1086 SSI&T 18 N N/A SSI&T 18 N Y Y     Y            

  CER10.0P5 1075 Y 18 N N/A Y 18 Y Y Y Y     Y Y        

GGEO 11 CER11.7P1 916 Y 18 N N/A Y 18 N                     Y

Regrid MOA CER12.1P1 920 Y 16 N N/A Y 16 N                     Y

12 CER12.1P2 749 Y 16 N N/A Y 16 SSIT                     Y
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