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October 26, 2016 – System Issues and Status 
 

Table 1:  PR Status for 10/26/16 
(Status as of 10/25/16) 

 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
 (Unless noted, 

Statuses apply to all 
PRs in row) 

*** Baseline1-QC PRs – Standing  
AM 377-16 
AM 382-16  
SCCRs 1132, 
867 

Terra 
 
 

Baseline1-
QC 

BDS, IES, 
PRES8, BDSI 
ES8 

1.1P8  
 
2.2P1 

Standing Request 
8/1/2016 – 
12/31/2018 

Active 
 
Priority 2 

PM 378-16 
PM 379-16 
PM 383-16 
SCCRs 1132, 
867 

 Aqua 
(FM3, 
FM4) 

Baseline1-
QC 

BDS, IES, 
PRES8, BDSI 
ES8 

1.1P8  
 

2.2P1 

Standing Request 
8/1/2016 – 
12/31/2018 

Active 
 
Priority 2 

NPP 1573-15 
NPP 381-16 
NPP 384-16 
SCCRs 1074, 
1132, 867 

NPP Baseline1-
QC 

Eph, Att 
BDS, IES, 
PRES8, BDSI  
ES8 

1.0P3  
1.1P8 
  
2.2P1 

10/1/2015 – 
8/1/2016 – 
12/31/2018 

Active 
 
Priority 2 

NPP 571-16 
SCCR 1124 

NPP Baseline1-
QC 

Eph, Att 
 

1.0P3  
 

11/1/2016 –
12/31/2018 

Review Complete 
Priority 2 

*** Edition1-CV PRs – Standing  
AM 402-16 
AM 406-16 
SCCRs 1132, 
1105 

Terra Edition1-
CV 

BDS, IES, 
PRES8, BDSI 
GAIN 

1.1P8 
 
1.4P2 

 

Standing request 
6/30/2016 – 
12/31/2018 

Active 
 
 
Priority 2 

AM 410-16 
AM 414-16 
AM 418-16 
AM 422-16 
SCCR 867 

Terra  
 

Edition1-
CV 

ERBE-like  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
7/1/2016 – 
12/31/2018 
7/2016 – 11/2018 

Active 
 

 
 

Priority 2 

PM  403-16 
PM  407-16 
SCCRs 1132, 
1105 

Aqua 
FM3  

Edition1-
CV 

BDS, IES, 
PRES8, BDSI 
GAIN 

1.1P8 
 
1.4P2 

 

Standing request 
6/30/2016 – 
12/31/2018 

Active 
 
 
Priority 2 

PM 411-16 
PM 415-16 
PM 419-16 
PM 423-16 
SCCR 867 

Aqua 
FM3  

Edition1-
CV 

ERBE-like  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
7/1/2016 – 
12/31/2018 
7/2016 – 11/2018 

Active 
 

 
 

Priority 2 
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Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
 (Unless noted, 

Statuses apply to all 
PRs in row) 

PM 404-16 
PM 408-16 
SCCRs 1132, 
1105 

Aqua 
FM4 

Ed1-CV-
NoSW 

BDS, IES, 
PRES8, BDSI 
GAIN 

1.1P8 
 
1.4P2 

 

Standing request 
6/30/2016 – 
12/31/2018 

Active 
 
 
Priority 2 

PM 412-16 
PM 416-16 
PM 420-16 
PM 424-16 
SCCR 867 

Aqua 
FM4 

Ed1-CV-
NoSW 

ERBE-like  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
7/1/2016 – 
12/31/2018 
7/2016 – 11/2018 

Active 
 

 
 

Priority 2 

NPP 1578-15   
NPP 405-16 
NPP 409-16 
SCCRs 1074, 
1132, 1105 

NPP Edition1-
CV 

Eph, Att 
BDS, IES, 
PRES8, BDSI 
GAIN 

1.0P3 
1.1P8 
 
1.4P2 

8/31/2015 – 
6/30/2016 – 
12/31/2018 

Active 
 
 
Priority 2 

NPP 572-16 
SCCR 1124 

NPP Edition1-
CV 

Eph, Att 
 

1.0P3  
 

10/1/2016 –
12/31/2018 

Review Complete 
Priority 2 

NPP 413-16 
NPP 417-16  
NPP 421-16 
NPP 425-16 
SCCR 867 

NPP Edition1-
CV 

ERBE-like 2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing Request 
7/1/2016 – 
12/31/2018 
7/2016 – 11/2018 

Active 
 

 
 

Priority 2 

AM 134-16 
PM 135-16 
AM 136-16 
PM 137-16 
AM 138-16 
PM 139-16 
AM 140-16 
PM 141-16 
SCCR 919 

Terra 
Aqua 

Edition1-
CV 

SSFi 
Clouds   

4.1-4.1P4/5 
 
4.1-4.2P2 
 
4.1-4.2P3 
 
4.1-4.3P2 

Standing Request 
2/29/16 - 12/31/18 
 
 
 
 
3/2016 – 12/2018 

Active 
 
 
 
 
 
 
Priority 2 

AM 142/145/ 
149-16, PM 
143/144/147/ 
148/150/151-
16 
SCCR 913 

FM1, 
FM2, 
FM3, 
FM4 

Edition1-CV SSF 4.5-6.1P2/3 
4.5-6.2P2 
4.5-6.4P1 

Standing Request 
2/29/16 - 12/31/18 
 
3/2016 – 12/2018 

Active 
 
 
 
Priority 2 

AM 426-16 
PM 427-16 

  SCCR 919 

Terra 
Aqua 

Edition1-
CV 

SSFi 
Clouds   

4.1-4.1P4/5 Standing Request 
7/1/16 - 12/31/18 
 

Active 
 
Priority 2 

*** Snow and Ice Products PRs – Standing 
M 841-14 
SCCR 918 

CERES NSIDC-
CLASS 

EICE 
ESNOW 

4.1-4.0P2 Standing Request 
5/1/14 – 12/31/15 

Active 
Priority 2 
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Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
 (Unless noted, 

Statuses apply to all 
PRs in row) 

M 847-14  
SCCR 943 

CERES NSIDC-
AFWA-
Mesh16th 

ESNOW 
EICE 

4.1-4.0P3 Standing Request 
5/1/14 – 12/31/15 

Active 
Priority 2 

M 794-14 
SCCR 867 

CERES  NSIDC SNOW   2.1P1 Standing Request 
1/2015 – 2/2019 

Active 
Priority 2 

*** MOA/PMOA Products PRs – Standing  
M 1348-15 
SCCR 749 

CERES GMAO-
G541-Ed4 

MOA 12.1P2 Standing request 
4/2/15 thru 5/1/17 

Active 
Priority 2 

M 1101-14 
SCCR 1018 

CERES GMAO-
G541-Ed4 

PMOA 9.1P2 Standing Request 
8/1/2014 – 
12/31/2016 

Active 
 
Priority 2 

 

The PRs that follow are the Non-Standing PRs that can be processed 
 

*** Edition 3 Instrument & ERBElike PRs 
       

*** Edition 4 Instrument & ERBElike PRs 
       

*** Edition 1 NPP Instrument and ERBE-like PRs  
       

*** Edition 3 SSF & SSF1deg-Hour (SSF, SFC & SAH) 
       

*** Edition 3 TSI --> SYNI --> SYN1deg   
       

*** Edition 3 SSF1deg   
       

**** Beta2-Ed4 SSFi --> SSF, Edition4 SSF 
447-16 
SCCR 1099 

FM1, 
FM2 

Edition4A SAH 5.0P3 1/2016 – 3/2016 Review Complete 
Priority 2 

448-16 
SCCR 1099 

FM3 Edition4A SAH 5.0P3 1/2016 – 3/2016 Ready Final 
Priority 2 

355-16 
356-16 
357-16 
SCCR 1113, 
1010 

Aqua-
MODIS 

Edition4A SSF-1deg 9.2P3 
9.3P3 
9.4P3 

10/13 – 10/31 2004 
10/2004 

Ready Final 
 
 
Priority 2 
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Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
 (Unless noted, 

Statuses apply to all 
PRs in row) 

358-16 
SCCR 1075 

Aqua-
MODIS 

Edition4A SSF1deg-
month 

10.0P5 10/2004 Review Complete 
Priority 2 

453-16 
SCCR 947 

FM1, 
FM2 

Beta2-Ed4 SSFi 4.1-4.2P5 6/1/2005 – 
6/2/2005 

Active 
Priority 2 

464-16, 466-
16, 468-16, 
470-16 
SCCR 947 

FM1, 
FM2 

Beta2-Ed4 SSFi 4.1-4.1P6 
4.1-4.2P5 
4.1-4.2P4 
4.1-4.3P3 

4/1/16 – 5/31/16 
4/2016 – 5/2016 

Active 
 
Priority 2 

472/474/477/
480-16 
SCCRs 1100, 
1123, 814 

FM1, 
FM2 

Edition4A SSF 4.5-6.0P6 
4.5-6.1P6 
4.5-6.2P3 
4.5-6.4P2 

4/2016 – 5/2016 
4/1/16 – 5/31/16 
 
 

Active 
 
Priority 2 

465-16, 467-
16, 469-16, 
471-16 
SCCR 947 

FM3, 
FM4 

Beta2-Ed4 SSFi 4.1-4.1P6 
4.1-4.2P5 
4.1-4.2P4 
4.1-4.3P3 

4/1/16 – 5/31/16 
4/2016 – 5/2016 

Active 
 
Priority 2 

473 
475/476-16 
478/479-16 
481/482-16 
SCCRs 1100, 
1123, 814 

FM3, 
FM4 

Edition4A 
Ed4A-NoSW 

SSF 4.5-6.0P6 
4.5-6.1P6 
4.5-6.2P3 
4.5-6.4P2 

4/2016 – 5/2016 
4/1/16 – 5/31/16 
 
 

Active 
 
 
 
Priority 2 

483-15 
484-15 
SCCR 1099 

Terra, 
FM3 

Edition4A SAH 5.0P3 4/2016 – 5/2016 
 

Ready Final 

Priority 2 

485-16 
487-16 
489-16 
SCCR 1113, 
1010 

Terra-
MODIS 

Edition4A SSF-1deg 9.2P3 
9.3P3 
9.4P3 

12/2015 – 4/2016 
 

Active 
 
 
Priority 2 

491-16 
SCCR 1075 

Terra-
MODIS 

Edition4A SSF1deg-
month 

10.0P5 12/2015 – 4/2016 Ready Final 
Priority 2 

486-16, 488-
16, 490-16 
SCCR 1113, 
1010 

Aqua-
MODIS 

Edition4A SSF-1deg 9.2P3 
9.3P3 
9.4P3 

12/2015 – 4/2016 Active 
 
Priority 2 

492-16 
SCCR 1075 

Aqua-
MODIS 

Edition4A SSF1deg-
month 

10.0P5 12/2015 – 4/2016 Ready Final 
Priority 2 

573-16 
SCCR 1113 

Aqua-
MODIS 

Edition4A SSF-1deg 9.2P3 12/2015 – 4/2016 Pending SS Review 
Priority 2 
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Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
 (Unless noted, 

Statuses apply to all 
PRs in row) 

*** Edition 4A PMOA, TSI --> SYNI --> SYN1deg   
240-16 
SCCR 1089 

Terra+ 
Aqua 

Edition4A SYNI 7.2.1P2 1/2012 – 12/2014 Active 
Priority 2 

241-16 
SCCR 1097 

Terra+ 
Aqua 

Edition4A SYN1deg 8.1P2 1/2012 – 12/2014 Active 
Priority 2 

301-16 
SCCR 1098 

Terra 
+Aqua 

Edition4A TSI 7.3.1P3 10/2004 – 6/2005 Active 
Priority 2 

302-16 
SCCR 1098 

Terra 
+Aqua 

Edition4A TSI 7.3.1P4 10/2004 – 6/2005 Active 
Priority 2 

303-16 
SCCR 1089 

Terra+ 
Aqua 

Edition4A SYNI 7.2.1P2 10/2004 – 6/2005 Active 
Priority 2 

304-16 
SCCR 1097 

Terra+ 
Aqua 

Edition4A SYN1deg 8.1P2 10/2004 – 6/2005 Active 
Priority 2 

351-16 
SCCR 1098 

Terra 
+Aqua 

Edition4A TSI 7.3.1P3 3/2000 – 6/2002 Ready Final 
Priority 2 

352-16 
SCCR 1098 

Terra 
+Aqua 

Edition4A TSI 7.3.1P4 3/2000 – 6/2002 Ready Final 
Priority 2 

353-16 
SCCR 1089 

Terra+ 
Aqua 

Edition4A SYNI 7.2.1P2 3/2000 – 6/2002 Pending SIT Review 
Priority 2 

354-16 
SCCR 1097 

Terra+ 
Aqua 

Edition4A SYN1deg 8.1P2 3/2000 – 6/2002 Ready Final 
Priority 2 

*** Edition 1 NPP Clouds, Inversion, and TISA PRs 
1767-15 to 
1770-15 
SCCRs 1001, 
1064, 814 

FM5 Edition1A SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

4/2014 – 9/2015 
4/1/14 – 9/30/15 
4/1/14 – 9/30/15 
4/2014 – 9/2015 
 

Complete (1767/1768 
only) 
Ready Final, Priority 2 

123-16 to 
126-16 
SCCRs 1100, 
1064, 814 

FM5 Edition1A SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

10/2015 – 12/2015 
10/1/15 – 12/31/15 
10/1/15 – 12/31/15 
10/2015 – 12/2015 
 

Complete 
 
Ready Final 
Priority 2 

543-16 to 
546-16 
SCCRs 1163, 
1047 

FM5 Edition1A SSFi 4.1-4.1P7 
4.1-4.2P7 
4.1-4.2P6 
4.1-4.3P4 

1/1/16 – 8/31/16 
 
 
1/2016 – 8/2016 

Active, Priority 2 

563-16 to 
566-16 
SCCRs 1100, 
1064, 814 

FM5 Edition1A SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

1/2016 – 8/2016 
1/1/16 – 8/31/16 
1/1/16 – 8/31/16 
1/2016 – 8/2016 

Ready Final, Priority 2 
Active, Priority 2 
Ready Final, Priority 2 
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Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
 (Unless noted, 

Statuses apply to all 
PRs in row) 

567-16 
568-16 
569-16 
SCCR 1113, 
1010 

NPP-
VIIRS 

Edition1A SSF-1deg 9.2P3 
9.3P3 
9.4P3 

12/31/15 – 8/31/16 
12/2015 – 7/2016 
12/2015 – 7/2016 

Pending SIT Review 
 
Priority 2 

570-16 
SCCR 1075 

NPP-
VIIRS 

Edition1A SSF1deg-
month 

10.0P5 12/2015 – 7/2016 Pending SS Review 
Priority 2 

*** ISCCP-D2like Stream (all the ISCCP-D2like products) 
1733-15 
SCCR 914 

GEO-
MODIS-
DAY 

Edition3A ISCCP-
D2like-Mrg 

9.0P3 6/2015 – 7/2015 Input Data 
Priority 2 
 

371/372/373-
16 
SCCR 1108 

GEO-
MODIS 

Edition4A CldTypHist 9.0P6 
9.0P7 
9.0P8 

3/2000 – 6/2002 Complete 
Active, Priority 2 

374/375/376-
16 
SCCR 1108 

GEO-
MODIS 

Edition4A CldTypHist 9.0P6 
9.0P7 
9.0P8 

7/2002 – 12/2014 
 

Complete 
Active, Priority 2 

535/536/537-
16 
SCCRs 1108, 
1172 

GEO-
MODIS 

Edition4A CldTypHist 9.0P6 
9.0P7 
9.0P8 

1/2015 – 6/2015 
 

Complete 
Active 
Pending SS Review 
Priority 2 

**** ValRx PRs for newly delivered PGEs   
1002-14 
SCCR 1028 

FM1, 
FM2 

ValR1028 SAH 5.0P3 7/2004 ValRx Review 
Priority 2 

1003-14 
SCCR 1028 

FM3, 
FM4 

ValR1028 SAH 5.0P3 7/2004 ValRx Review 
Priority 2 

1004-14 
SCCR 1041 

FM1 
FM2 

ValR1041-P6 IES, BDS 1.1P8  6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1005-14 
SCCR 1041 

FM3 ValR1041-P6 IES, BDS 1.1P8  6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1006-14 
SCCR 1041 

FM4 ValR1041-P6 IES, BDS 1.1P8 6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1007-14 
SCCR 1041 

FM5 ValR1041-P6 IES, BDS 1.1P8  6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1008-14 
SCCR 1041 

FM1 
FM2 

ValR1041-
X86 

IES, BDS 1.1P8  6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1009-14 
SCCR 1041 

FM3 ValR1041-
X86 

IES, BDS 1.1P8 6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1010-14 
SCCR 1041 

FM4 ValR1041-
X86 

IES, BDS 1.1P8 6/30/14 – 7/1/14 ValRx Review 
Priority 2 
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Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
 (Unless noted, 

Statuses apply to all 
PRs in row) 

1011-14 
SCCR 1041 

FM5 ValR1041-
X86 

IES, BDS 1.1P8 6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1150-15 
1152-15 
1154-15 
1156-15 
SCCR 919 

Terra ValR1-P6 SSFi 4.1-4.1P4 
4.1-4.2P2 
4.1-4.2P3 
4.1-4.3P2 

4/13 On Hold - 
Preproduction - 
ValRx Review 
 
Priority Level 2 

1151-15 
1153-15 
1155-15 
1157-15 
SCCR 919 

Aqua ValR1-P6 SSFi 4.1-4.1P5 
4.1-4.2P2 
4.1-4.2P3 
4.1-4.3P2 

4/13 On Hold - 
Preproduction - 
ValRx Review 
 
Priority Level 2 

290-13 thru 
292-13 
SCCR 913 

Terra ValR1-P6 SSF 4.5-6.1P2 
4.5-6.2P2 
4.5-6.4P1 

4/13 On Hold - Preprod - 
ValRx Review 
Priority Level 2 

293-13 thru 
295-13 
SCCR 913 

Aqua ValR1-P6 SSF 4.5-6.1P3 
4.5-6.2P2 
4.5-6.4P1 

4/13 On Hold - Preprod - 
ValRx Review 
Priority Level 2 

296-13 
297-13  
298-13 
SCCR 913 

Terra ValR1-X86 SSF 4.5-6.1P2 
4.5-6.2P2 
4.5-6.4P1 

4/13 On Hold - Preprod - 
ValRx Review 
 
Priority Level 2 

299-13 thru 
301-13 
SCCR 913 

Aqua ValR1-X86 SSF 4.5-6.1P3 
4.5-6.2P2 
4.5-6.4P1 

4/13 On Hold - Preprod - 
ValRx Review 
Priority Level 2 

1799-15 
SCCR 1024 

Aqua ValR1-X86 TSI 7.3.1P2 10/2009 Ready Final 
Priority 2 

1797-15 
SCCR 1025 

Terra+ 
Aqua 

ValR1-X86 SYN1deg 8.1P2 7/2008 Active 
Priority 2 

1798-15 
SCCR 1025 

Terra+ 
Aqua 

ValR1-X86 SYN1deg 8.1P2 5/2009 Active 
Priority 2 

1803-15 
SCCR 1025 

Terra+ 
Aqua 

ValR1-X86 SYN1deg 8.1P2 10/2009 Review Complete 
Priority 2 

1816-15, 
1817-15, 
1818-15, 
1819-15 
SCCR 947 

FM1, 
FM2 

 ValR-CAT SSFi 4.1-4.1P6 
4.1-4.2P5 
4.1-4.2P4 
4.1-4.3P3 

12/1/14 – 12/31/14 
12/2014 

Active 

  
Priority 2 

1820-15, 
1821-15, 
1822-15 
SCCR 814 

FM1, 
FM2 

 ValR-CAT SSF 4.5-6.1P4 
4.5-6.2P3 
4.5-6.4P2 

12/2014  Active 
 
Priority 2 
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Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
 (Unless noted, 

Statuses apply to all 
PRs in row) 

5-16 
SCCR 1097 

Terra+ 
Aqua 

ValR1-X86 SYN1deg 8.1P2 7/2008 Review Complete 
Priority 2 

26-16 
27-16 
SCCRs 1104, 
1105  

NPP Edition1-
CV 

BDSI 
GAIN 

1.4P1 
1.4P2 

7/1/2015 – 
7/31/2015 

Review Complete 
 

Priority 2 

79-16 
80-16 
81-16 
82-16 
83-16 
84-16 
85-16 
SCCR 1110 

NPP 
Terra 
FM3 
FM4 
Terra 
FM3 
FM4 

ValR-Ed1 
ValR-Ed3 
 
 
ValR-Ed4 

BDS, IES 1.4P3 6/1/15 – 6/2/15 On Hold – Pre 
Production - ValRx 
Review 
 
 
 Priority 2 

224-16 
SCCR 1121 

Terra 
+Aqua 

ValR1-X86 TSI 7.3.1P4 10/2009 Ready Final 
Priority 2 

225-16 
SCCR 1121 

Terra 
+Aqua 

ValR1-X86 TSI 7.3.1P4 02/2010 Ready Final 
Priority 2 

226-16 
SCCR 1122 

Terra+ 
Aqua 

ValR1-X86 SYN1deg 8.1P2 10/2009 Pending SIT Review 
Priority 2 

227-16 
SCCR 1122 

Terra+ 
Aqua 

ValR1-X86 SYN1deg 8.1P2 02/2010 Ready Final 
Priority 2 

366-16 
SCCR 1147 

Aqua ValR1-X86 TSI 7.3.1P2 9/2003 Pending SIT Review 
Priority 2 

547-16 
SCCR 749 

CERES CAT-
SANITY 
check 

MOA 12.1P2 12/1/15 -12/31/15 Active 
Priority 2 

548-16 
SCCR 1018 

CERES CAT-
SANITY 
check 

PMOA 9.1P2 12/1/15 -12/31/15 Active 
Priority 2 

549-16 
550-16 
SCCR 1099 

Terra, 
FM3 

CAT-
SANITYchec
k 

SAH 5.0P3 12/2015 
 

Active 
Priority 2 

551/552-16 
SCCR 1177 

Terra-
MODIS 

ValR1-P6  
ValR1-X86 

SSF1deg-
month 

10.0P5 10/2002 Cancelled Before Prod 
PR Rejected 
Priority 2 

553/554-16 
SCCR 1177 

Aqua-
MODIS 

ValR1-P6 
ValR1-X86 

SSF1deg-
month 

10.0P5 10/2002 PR Rejected 
Priority 2 

555/556-16 
SCCR 1177 

NPP-
VIIRS 

ValR1-P6 
ValR1-X86 

SSF1deg-
month 

10.0P5 4/2013 PR Rejected 
Priority 2 
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Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
 (Unless noted, 

Statuses apply to all 
PRs in row) 

557/558-16 
SCCR 1177 

Terra-
MODIS 

ValR1-P6  
ValR1-X86 

SSF1deg-
month 

10.0P5 10/2002 Pending SIT Review 
Priority 2 

559/560-16 
SCCR 1177 

Aqua-
MODIS 

ValR1-P6 
ValR1-X86 

SSF1deg-
month 

10.0P5 10/2002 Pending SIT Review 
Priority 2 

561/562-16 
SCCR 1177 

NPP-
VIIRS 

ValR1-P6 
ValR1-X86 

SSF1deg-
month 

10.0P5 4/2013 Pending SIT Review 
Priority 2 

**** The PRs are for PGEs that have not completed pre-op testing and 
been promoted to the production environment 
       

**** The PRs that follow are for PGEs that are pending delivery or other 
future event.    
       

**** The PRs that follow have completed processing  
546-14  
549-14 
551-14 
SCCR 867 

FM1 
FM2 

Edition3 ES8 2.2P1 
2.3P1 
2.3P2 

7/1/2013 – 
10/31/2013 

Pending Op Review 

1023-14 
SCCR 867 

FM1 Edition4 CXDR 2.3P2 2/1/11 – 10/31/13 Review Complete 
Priority 2 
Needs to be closed 

995-14 
996-14 
SCCR 814 

FM3, 
FM4 

Edition4A SSF 4.5-6.2P3 
4.5-6.4P2 
 

6/30/02 – 3/30/05 
7/2002 – 3/2005 
 

Ready Final 
Complete 

744-14 
SCCR 1016 

Terra ValR1016 SSF1deg-
month 

10.0P4 12/2013 Review Complete 
Should be Complete 

745-14 
SCCR 1016 

Aqua ValR1016 SSF1deg-
month 

10.0P4 12/2013 Review Complete 
Should be Complete 

746-14 
747-14 
SCCR 1016 

Terra+ 
Aqua 

ValR1016 TSI 10.0P3 
7.3.1P1 

12/2013 Ready Final 
Review Complete 
Should be Complete 

750-14 
SCCR 801 

Terra+ 
Aqua 

ValR1016 SYN1deg 8.1P1 12/2013 Review Complete 
Should be Complete 

987-14 
SCCR 947 

Terra ValR1040-
Ed4 

SSFi 4.1-4.1P6 7/1/2007 Pending SS Review 
Should be complete 
  

988-14 
SCCR 947 

Aqua ValR1040-
Ed4 

SSFi 4.1-4.1P6 7/1/2007 Pending SS Review 
Should be complete 
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Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
 (Unless noted, 

Statuses apply to all 
PRs in row) 

638-14 thru 
641-14 
SCCR 947 

FM1, 
FM2 

Beta2-Ed4 SSFi 4.1-4.1P6 
4.1-4.2P4 
4.1-4.2P5 
4.1-4.3P3 

6/2005 – 12/2009 All Active, should be 
complete 
Priority 2 

618-14 thru 
620-14 
SCCR 814 

FM1, 
FM2 

Beta2-Ed4 SSF 4.5-6.1P4 
4.5-6.2P3 
4.5-6.4P2 

6/2005 – 12/2009 All Active, should be 
complete 
Priority 2 

617-14 
628-14 thru 
630-14 
SCCR 947 

FM3, 
FM4 

Beta2-Ed4   SSFi 4.1-4.1P6 
4.1-4.2P4 
4.1-4.2P5 
4.1-4.3P3 

4/2005 – 12/2009 All Active, should be 
complete 
 
Priority 2 

621-14 
623-14 
625-14 
SCCR 814 

FM3 Beta2-Ed4  SSF 4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

4/2005 – 12/2009 All Active, should be 
complete 
Priority 2 

624-14,  
627-14,  
626-14 
SCCR 814 

FM4 Beta2-Ed4-
NoSW 

SSF 4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

4/2005 – 12/2009 All Active, should be 
complete 
Priority 2 

1743-15, 
1747-15, 
1750-15 
SCCR 814 

FM1, 
FM2 

Beta2-Ed4 SSF 4.5-6.1P4 
4.5-6.2P3 
4.5-6.4P2 

1/2014 – 12/2014 Complete 
Active  
completed Dec ‘15 
Priority 2 

1744-15, 
1748-15, 
1751-15 
SCCR 814 

FM3 Beta2-Ed4  SSF 4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

1/2014 – 12/2014 Complete 
Active, Priority 2 
completed Dec ‘15 

1745-15, 
1749-15, 
1752-15 
SCCR 814 

FM4 Beta2-Ed4-
NoSW 

SSF 4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

1/2014 – 12/2014 Active, Priority 2 
completed Dec ‘15 
Complete 

1806-15 
SCCR 1099 

FM3 Edition4A SAH 5.0P3 4/2005 – 12/2007 Review Complete,  
completed Jan 4 ‘16 
Priority 2 

1246-15 
1248-15 
1250-15 
SCCRs 973, 
814 

FM1 
FM2 

Edition4A SSF 4.5-6.1P6 
4.5-6.2P3 
4.5-6.4P2 
 

6/1/2005-
12/31/2009 

Complete 
Ready Final 
Complete 
Priority 2 
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Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
 (Unless noted, 

Statuses apply to all 
PRs in row) 

1247-15 
1249-15 
1251-15 
SCCRs 973, 
814 

FM3 Edition4A SSF 4.5-6.1P6 
4.5-6.2P3 
4.5-6.4P2 
 

3/31/2005-
12/31/2009 

Complete 
Ready Final 
all should be complete 
Priority 2 

1532-15 
SCCR 867 

FM1 Edition3 CXDR 2.3P1 1/2015 – 3/2015 Review Complete 
Completed July 2 

1535-15 
SCCR 867 

FM3 Edition3 CXDR 2.3P2 11/2014 – 1/2015 Review Complete 
Completed July 2 

1568-15 
SCCR 1025 

Terra+ 
Aqua 

ValR1-X86 SYN1deg 8.1P2 10/2002 Review Complete 
Priority 2, ran 
7/13/15 

1671-15 
SCCR 1086 

Terra ValR1-P6 SSF1deg-
month 

10.0P4 3/2001 Active,  
Priority 2 

1672-15 
SCCR 1086 

Terra ValR1-X86 SSF1deg-
month 

10.0P4 3/2001 Active,  
Priority 2 

1673-15 
SCCR 1086 

Aqua ValR1-P6 SSF1deg-
month 

10.0P4 3/2005 Active,  
Priority 2 

1674-15 
SCCR 1086 

Aqua ValR1-X86 SSF1deg-
month 

10.0P4 3/2005 Active,  
Priority 2 

NPP 781-14  
SCCR 911  

NPP Edition1-
CV 

BDS, IES 1.0P2 Standing Request 
6/30/2014 – 
12/31/2018 

Active, Priority 2 

1396-15 
SCCR 1047 

FM5 Edition1A SSFi 4.1-4.1P7 
 

1/1/13 – 3/31/14 P6 PR Rejected by SS, 
replaced w/ 1448-15 

1371-15 to 
1374-15 
SCCRs 1001, 
1064, 814 

FM5 Edition1A SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

1/1/12 – 3/31/14 
1/27/12 – 3/31/14 
1/27/12 – 3/31/14 
1/1/12 – 3/31/14 
 

Complete (1371/1372) 

Ready Final, Priority 
2, Completed 10/29/15 

1466-15 
SCCR 1024 

Aqua Edition4A TSI 7.3.1P2 1/2005 – 12/2010, 
comment to start 08 

Active (completed via 
62-16), Priority 2 

1467-15 
SCCR 1024 

Terra 
+Aqua 

Edition4A TSI 7.3.1P3 1/2005 – 12/2010, 
comment to start 08 

Active (completed via 
63-16), Priority 2 

1489-15 
SCCR 1089 

Terra+ 
Aqua 

Edition4A SYNI 7.2.1P2 1/2008 – 12/2010 Active (replaced by 
65-16), Priority 2 

NPP 1574-15 
NPP 1575-15 
NPP 1577-15 
SCCRs, 1052, 
863, 867 

NPP Baseline1-
QC 

BDS, IES 
PRES8 
ES8 

1.1P8  
1.2P1  
2.2P1 

Standing Request 
10/1/2015 – 
12/31/2018 

Active, last instance 
was 8/1/2016 
 
 
Priority 2 
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Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
 (Unless noted, 

Statuses apply to all 
PRs in row) 

AM 1591-15 
AM 1594-15 
AM 1598-15  
SCCRs 1052, 
863, 867 

Terra 
 
 

Baseline1-
QC 

BDS, IES 
PRES8 
ES8 

1.1P8  
1.2P1  
2.2P1 

Standing Request 
10/1/2015 – 
12/31/2018 

Active, last instance 
was 8/1/2016 

 
 
Priority 2 

PM 1592-15 
PM 1593-15 
PM 1595-15 
PM 1599-15 
SCCRs 1052, 
863,867 

 Aqua 
(FM3, 
FM4) 

Baseline1-
QC 

BDS, IES  
 
PRES8 
ES8 

1.1P8  
 
1.2P1  
2.2P1 

Standing Request 
10/1/2015 – 
12/31/2018 

Active, last instance 
was 8/1/2016 

 
 
Priority 2 

NPP 86-16 
SCCR 1104 

NPP Baseline1-
QC 

BDSI 
 

1.4P1 Standing Request 
3/1/2016 – 
12/31/2018 

Active, last instance 
was 8/1/2016 
Priority 2 

AM 87-16 
SCCR 1104 

Terra 
 
 

Baseline1-
QC 

BDSI 
 

1.4P1  Standing Request 
3/1/2016 – 
12/31/2018 

Active, last instance 
was 8/1/2016 
Priority 2 

PM 88-16 
SCCR 1104 

 Aqua 
(FM3, 
FM4) 

Baseline1-
QC 

BDSI 1.4P1 Standing Request 
3/1/2016 – 
12/31/2018 

Active, last instance 
was 8/1/2016 
Priority 2 

NPP 1579-15 
NPP 1580-15 
NPP 1581-15 
NPP 1582-15 
SCCRs 1052, 
863, 1082, 
770  

NPP Edition1-
CV 

BDS, IES  
PRES8 
BDSI 
GAIN 

1.1P8 
1.2P1 
1.4P1 
1.4P2 

Standing Request 
8/31/2015 – 
12/31/2018 

Active, last instance 
was 6/2016 

 
Priority 2 

NPP 1583-15 
NPP 1584-15  
NPP 1585-15 
NPP 1586-15 
SCCR 867 

NPP Edition1-
CV 

ERBE-like 2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing Request 
8/31/2015 – 
12/31/2018 
9/2015 – 11/2018 

Active, last instance 
was 6/2016 
 

 
Priority 2 

AM 1600-15 
AM 1603-15 
AM 1606-15 
AM 1609-15 
SCCRs 1052, 
863,1082,770 

Terra  
 

Edition1-
CV 

BDS, IES  
PRES8 
BDSI 
GAIN 

1.1P8 
1.2P1 
1.4P1 
1.4P2 
 

Standing request 
8/31/2015 – 
12/31/2018 

Active 
 
 
 
Priority 2 

AM 1612-15 
AM 1615-15 
AM 1618-15 
AM 1621-15 
SCCR 867 

Terra  
 

Edition1-
CV 

ERBE-like  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
8/31/2015 – 
12/31/2018 
9/2015 – 11/2018 

Active 
 

 
 

Priority 2 
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Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
 (Unless noted, 

Statuses apply to all 
PRs in row) 

PM  1601-15 
PM  1604-15 
PM  1607-15 
PM  1610-15 
SCCRs 1052, 
863,1082,770 

Aqua 
FM3  

Edition1-
CV 

BDS, IES  
PRES8 
BDSI 
GAIN 

1.1P8 
1.2P1 
1.4P1 
1.4P2 
 

Standing request 
8/31/2015 – 
12/31/2018 

Active 
 
 
 
Priority 2 

PM 1613-15 
PM 1616-15 
PM 1619-15 
PM 1622-15 
SCCR 867 

Aqua 
FM3  

Edition1-
CV 

ERBE-like  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
8/31/2015 – 
12/31/2018 
9/2015 – 11/2018 

Active 
 
 
Priority 2 

PM  1602-15 
PM  1605-15 
PM  1608-15 
PM  1611-15 
SCCRs 1052, 
863,1082,770 

Aqua 
FM4 

Ed1-CV-
NoSW 

BDS, IES  
PRES8 
BDSI 
GAIN 

1.1P8 
1.2P1 
1.4P1 
1.4P2 
 

Standing request 
8/31/2015 – 
12/31/2018 

Active 
 
 
 

Priority 2 

PM 1614-15 
PM 1617-15 
PM 1620-15 
PM 1623-15 
SCCR 867 

Aqua 
FM4 

Ed1-CV-
NoSW 

ERBE-like  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
8/31/2015 – 
12/31/2018 
9/2015 – 11/2018 

Active 
 
 
 
Priority 2 

NPP 89-16 
SCCR 1104 

NPP Edition1-
CV 

BDSI 
 

1.4P1 Standing Request 
2/1/2016 – 
12/31/2018 

Active 
Priority 2 

AM 90-16 
SCCR 1104 

Terra 
 
 

Edition1-
CV 

BDSI 
 

1.4P1  Standing Request 
2/1/2016 – 
12/31/2018 

Active 
Priority 2 

PM 91-16 
SCCR 1104 

Aqua 
FM3 

Edition1-
CV 

BDSI 1.4P1 Standing Request 
2/1/2016 – 
12/31/2018 

Active 
Priority 2 

PM 92-16 
SCCR 1104 

Aqua 
FM4 

Ed1-CV-
NoSW 

BDSI 1.4P1 Standing Request 
2/1/2016 – 
12/31/2018 

Active 
Priority 2 

NPP 93-16 
SCCR 1105 

NPP Edition1-
CV 

GAIN 1.4P2 Standing Request 
2/1/2016 – 
12/31/2018 

Active 
Priority 2 

AM 94-16 
SCCR 1105 

Terra 
 
 

Edition1-
CV 

GAIN 1.4P2 Standing Request 
2/1/2016 – 
12/31/2018 

Active 
Priority 2 
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Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
 (Unless noted, 

Statuses apply to all 
PRs in row) 

PM 95-16 
SCCR 1105 

Aqua 
FM3 

Edition1-
CV 

GAIN 1.4P2 Standing Request 
2/1/2016 – 
12/31/2018 

Active 
Priority 2 

PM 96-16 
SCCR 1105 

Aqua 
FM4 

Ed1-CV-
NoSW 

GAIN 1.4P2 Standing Request 
2/1/2016 – 
12/31/2018 

Active 
Priority 2 
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Table 2.  October 26, 2016 – System Issues and Status 

 
Activity Lead Status 

SEC Miller • No new updates.  (Miller - Walter.F.Miller@nasa.gov) 
CM/Docu-
mentation 

Ayers 
(Saunders) 

• See Table 3 for SCCR activity since the last DMT meeting.  
SCCRs that need to be reviewed follow Table 3.  (Ayers - 
Tammy.O.Ayers@nasa.gov) 

• SCCR 1125 – Formatted the updated Instrument Operator’s 
Manual, updated the File Management Policy as necessary, posted 
the documents on the Web, and notified the SIT Team of their 
availability.  (Saunders - Joanne.H.Saunders@nasa.gov) 

• SCCR 1169 – Delivered the Edition2 and Edition4 MATCH files 
for July and August 2016 to the dropbox.  (Ayers) 

• Added the documents for PGEs CER1.1P9 and CER2.2P2 to the 
Promotion Information Web page.  (Saunders) 

• SCCR 1144 – Formatted the updated ERBE-like Operator’s 
Manual, updated the File Management Policy as necessary, posted 
the documents on the Web, and notified the SIT Team of their 
availability.  (Saunders) 

• SCCR 1125 – Formatted the updated Instrument Test Plan and 
provided it to the CM Team.  (Saunders) 

• SCCR 1144 – Formatted the updated ERBE-like Test Plan and 
provided it to the CM Team.  (Saunders) 

• SCCR 1125 – Installed, compiled, and tested Instrument PGE 
CER1.1P9 on AMI-P-x86.  This delivery will be released in 
conjunction with ERBE-like SCCR 1144.  (Keyes - 
Dennis.F.Keyes@nasa.gov) 

• SCCR 1133 – Installed, compiled, and tested CERESlib on  
AMI-P-x86 and AMI-P-P6.  This delivery will be released in 
conjunction with ERBE-like SCCR 1144.  (Keyes) 

• SCCR 1144 – Testing the delivery of ERBE-like PGE CER2.2P2.  
(Keyes) 

• SCCR 1140 – Installed and tested Version 2.9.2 of the PR 
database in the CM environment.  This delivery will be released 
after SCCR 1139 has been promoted to production.  (Keyes, 
Ayers) 

• Worked with Nelson Hillyer and Josh Wilkins to document the 
history of CATALYST deliveries as requested by Jonathan 
Gleason.  (Ayers) 

• Updated the Subsystem Delivery Procedures.  (Ayers, Keyes) 
AMI Job 
Submission 
Scripts 
(AJSS) 

Ayers 
(Hillyer) 

• Providing scripting support as requested.  (Grepiotis - 
Arthur.T.Grepiotis@nasa.gov) 

  

mailto:Walter.F.Miller@nasa.gov
mailto:Tammy.O.Ayers@nasa.gov
mailto:Joanne.H.Saunders@nasa.gov
mailto:Dennis.F.Keyes@nasa.gov
mailto:Arthur.T.Grepiotis@nasa.gov
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Table 3.  SCCR Activity September 27 at 12:00 p.m. – October 25 at 2:00 p.m. 

 
SCCR S U A C D SS Page 

No. 
Comments 

1121  X    TISA 
Averaging 17  

1122  X    TISA 
Averaging 20  

1124  X X   Instrument 22 Approved by Jonathan Gleason via 
email. 

1135  X    TISA 
Averaging 24  

1140  X    PR Database 26  
1155    X  CATALYST   

1156  X    PR Database 28 Approved by Jonathan Gleason via 
email. 

1161    X  PR Database   
1176   X   CATALYST   

1178 X  X   Instantaneous 
SARB  Approved by Jonathan Gleason via 

email. 

1179 X  X   CATALYST  Approved by Jonathan Gleason via 
email. 

1180 X   X  CATALYST  Approved by Jonathan Gleason via 
email. 

1181 X   X  CATALYST  Approved by Jonathan Gleason via 
email. 

1182 X     CATALYST  Approved by Jonathan Gleason via 
email. 

1183 X  X X  Inversion  Approved by Jonathan Gleason via 
email. 

1184 X  X   SARB 30 Approved by Jonathan Gleason via 
email. 

1185 X     Synoptic 
SARB 31  

 
 

S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  TISAavg7.1    SCCR Date: 03/17/2016    SCCR Number: 1121 
 
Parameter Change:  (X) YES  ( ) NO 
 
Description of Change (Science): 
Restrict GEO input data to 60N-60S for All-sky SW flux. (Req. No. 7.3-27) 
 
Reason for Change (Science): 
Issue found south of 60S in 2-channel satellite region where GEO data was present and resulted 
in erroneous all-sky SW values.(Req. No. 7.3-27) 
 
Description of Change (non-Science): 
N/A 
 
Reason for Change (non-Science): 
N/A 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
All-sky SW flux 
 
Reason for Parameter Change: 
Code change prevents code from using All-sky SW flux values from input GEO data below 60S 
because there are no nb2bb coefficients for those zones and the result was the code using clear-
sky values where it should not. 
 
Affected PGEs in this Subsystem: 
CER7.3.1P4, CER8.1P2 
 
Estimated Time to Complete Change     : 1 week 
Planned Delivery Date                 : 3/25/2016 
List Affected Subsystems and PGE Names: N/A 
 
Date: 03/21/2016          Status: Approved 
 
Originator: NGUYEN, CATHY   (SSAI) 
 
==================================== 
ADDITIONAL CHANGES TO SCCR NO. 1121: 
==================================== 
 
Parameter Change:  ( ) YES  (X) NO 
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Description of Change (Science): 
Merge SCCR-1134 with this this delivery - Update PGE 7.3.1P3 and PGE 7.3.1P4 scripts to 
process merged Terra/NPP TSIB data (Req. No.  7.3.28) 
 
Add update snow/ice for the IGBP map (Req. No.  7.3.29) 
 
Include the snow/ice directional models (Req. No.  7.3.30) 
 
Reason for Change (Science): 
To run merged Terra/NPP for TSIB (Req. No.  7.3.28) 
 
To improve the snow/ice SW fluxes (Req. No.  7.3.29 and Req. No.  7.3.30) 
 
Description of Change (non-Science): 
N/A 
 
Reason for Change (non-Science): 
N/A 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER7.3.1P3, CER7.3.1P4 
 
Estimated Time to Complete Change     : 1 week 
Planned Delivery Date                 : September 30, 2016 
List Affected Subsystems and PGE Names: CER7.2.1P2, CER8.1P2 
 
Date & Time: 2016-09-14 08:29:02 
 
Originator: NGUYEN, CATHY   (SSAI) 
 
==================================== 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
(Req. No. 7.3-32) Update 7.3.1P2 to correct LW narrowband-to-broadband coefficient equations 
in using Edition4 IR and water vapor channels. (correcting Req. No. from "7.3.29" to "7.3-31") 
Add update snow/ice for the IGBP map 
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Reason for Change (Science): 
(Req. 7.3-32) Error found in narrowband-to-broadband coefficient code while validating code 
changes to the follow-on PGEs. (correcting Req. Numbers from "7.3.29 and 7.3.30" to "7.3-31 
and 
7.3-30") To improve the snow/ice SW fluxes 
 
Description of Change (non-Science): 
N/A 
 
Reason for Change (non-Science): 
N/A 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER7.3.1P2, CER7.3.1P3, CER7.3.1P4 
 
Estimated Time to Complete Change     : 1 month 
Planned Delivery Date                 : November 4, 2016 
List Affected Subsystems and PGE Names: CER7.2.1P2, CER8.1P2 
 
Date & Time: 2016-10-05 11:53:26 
 
Originator: NGUYEN, CATHY   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  TISAavg8.0    SCCR Date: 03/17/2016    SCCR Number: 1122 
 
Parameter Change:  (X) YES  ( ) NO 
 
Description of Change (Science): 
Implement zonal interpolation routine for Observed TOA LW flux Clear-sky. (Req. No. 8-38) 
 
Reason for Change (Science): 
Clear-sky LW TOA fluxes are sometimes missing for 1 or more zones near the north pole.  This 
caused incorrect calculations of the global means for Observed TOA LW flux Clear-sky. (Req. 
No. 8-38) 
 
Description of Change (non-Science): 
N/A 
 
Reason for Change (non-Science): 
N/A 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
Observed TOA LW Clear-sky flux - Zonal 
Observed TOA LW Clear-sky flux - Global 
 
Reason for Parameter Change: 
Unexpected missing zonal values near north pole caused incorrect global mean calculations. 
 
Affected PGEs in this Subsystem: 
CER8.1P2 
 
Estimated Time to Complete Change     : 1 week 
Planned Delivery Date                 : 3/25/2016 
List Affected Subsystems and PGE Names: N/A 
 
Date: 03/28/2016          Status: Approved 
 
Originator: KEYES, DENNIS F.   (SSAI) 
 
==================================== 
ADDITIONAL CHANGES TO SCCR NO. 1122: 
==================================== 
 
Parameter Change:  ( ) YES  (X) NO 
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Description of Change (Science): 
Implement zonal interpolation routine for Observed TOA LW flux Clear-sky. (Req. No. 8-38) 
 
 
Reason for Change (Science): 
Clear-sky LW TOA fluxes are sometimes missing for 1 or more zones near the north pole.  This 
caused incorrect calculations of the global means for Observed TOA LW flux Clear-sky. 
 
Description of Change (non-Science): 
In CER8.1P2 Ed4 SYN1deg, update metadata code and PCF scripts to support merged 
Terra/NPP data. (Req 8-39) 
 
Reason for Change (non-Science): 
Combined Terra+NPP capability requested by the science team. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
N/A 
 
Estimated Time to Complete Change     : 1 week 
Planned Delivery Date                 : 11/4/2016 
List Affected Subsystems and PGE Names: N/A 
 
Date & Time: 2016-10-25 13:29:43 
 
Originator: KEYES, DENNIS F.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  Instrument    SCCR Date: 04/13/2016    SCCR Number: 1124 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Reqt. #1-83:  Update CER1.0P3 scripts to allow processing for J01-FM6. 
 
Reason for Change (non-Science): 
Reqt. #1-83:  PGE CER1.0P3 will also process the APID 11 Level-0 data for J01-FM6.  Only 
script updates are needed to read in the proper APID 11 files for J01-FM6, no algorithm updates 
are needed. 
 
This will need to be promoted to production for JCT4 in early-September 2016 to support 
processing of data thru the new CER1.1P9.  This will be delivered after testing using JCT3B 
data, expected in the May/June 2016 time frame. 
 
An updated version of CERESlib, containing updates for J01-FM6 for metadata, etc. will also be 
needed to support this SCCR. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER1.0P3, CER1.1P9 
 
Estimated Time to Complete Change     : 3 months 
Planned Delivery Date                 : 07/15/2016 
List Affected Subsystems and PGE Names: Instrument CER1.0P3, CER1.1P9 
 
Date: 05/25/2016          Status: Approved 
 
Originator: COOPER, DENISE L.   (SSAI) 
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==================================== 
ADDITIONAL CHANGES TO SCCR NO. 1124: 
==================================== 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
Reqt. #1-83 Update the PGE to handle J01-FM6 
 
Reason for Change (Science): 
Reqt. #1-83 Needed to update to tell the difference between J01 APID 11 files and NPP APID 11 
files.  The only difference is the spacecraft ID in the packet headers. 
 
Description of Change (non-Science): 
N/A 
 
Reason for Change (non-Science): 
N/A 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER1.0P3 
 
Estimated Time to Complete Change     : 3 months 
Planned Delivery Date                 : 10/07/2016 
List Affected Subsystems and PGE Names: Instrument CER1.0P3 
 
Date & Time: 2016-10-13 16:03:33 
 
Originator: COOPER, DENISE L.   (SSAI) 
 



24 
 

CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  TISAavg8.0    SCCR Date: 05/25/2016    SCCR Number: 1135 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
In CER8.1P2 Ed4 SYN1deg, update metadata code and PCF scripts to support merged 
Terra/NPP data. (Req 8-39) 
 
Reason for Change (non-Science): 
Combined Terra+NPP capability requested by the science team. (Req 
8-39) 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER8.1P2 
 
Estimated Time to Complete Change     : 1 week 
Planned Delivery Date                 : 29/Jul/2016 
List Affected Subsystems and PGE Names: N/A 
 
Date: 05/25/2016          Status: UNKNOWN 
 
Originator: KEYES, DENNIS F.   (SSAI) 
 
==================================== 
ADDITIONAL CHANGES TO SCCR NO. 1135: 
==================================== 
 
Parameter Change:  ( ) YES  (X) NO 
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Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Disapprove SCCR 
 
Reason for Change (non-Science): 
These changes will be delivered as part of SCCR 1122 to avoid confusion and streamline the 
ValR process for SCCRs 1121 & 1122. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
N/A 
 
Estimated Time to Complete Change     : N/A 
Planned Delivery Date                 : N/A 
List Affected Subsystems and PGE Names: N/A 
 
Date & Time: 2016-10-25 13:33:07 
 
Originator: KEYES, DENNIS F.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  PR_Database    SCCR Date: 06/14/2016    SCCR Number: 1140 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
[JIRA 280] - Update PRDB to include capability to generate PRs for PGE 1.1P9, in accordance 
with Instrument SCCR 1125 
 
Reason for Change (non-Science): 
New PGE 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
PRDB 
 
Estimated Time to Complete Change     : 2 weeks 
Planned Delivery Date                 : Coincide with SCCR 1125 
List Affected Subsystems and PGE Names: 1.1P9 
 
Date: 06/22/2016          Status: UNKNOWN 
 
Originator: COLEMAN, LISA H.   (SSAI) 
 
==================================== 
ADDITIONAL CHANGES TO SCCR NO. 1140: 
==================================== 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
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Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Addition to include relevant updates also to PGE 2.2P2 
 
Reason for Change (non-Science): 
Needed to write PRs for 2.2P2 for JCT4 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
PRDB 
 
Estimated Time to Complete Change     : 1 day 
Planned Delivery Date                 : 9/30/16 
List Affected Subsystems and PGE Names: PR Tool 
 
Date & Time: 2016-09-28 15:31:14 
 
Originator: COLEMAN, LISA H.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  PR_Database    SCCR Date: 07/12/2016    SCCR Number: 1156 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
JIRA CER-297: Apply modifications to PR Tool Web component to correct the minor items 
identified by May 3, 2016 security scan. 
 
Reason for Change (non-Science): 
Compliance with security requirements 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
PR Tool Web Component 
 
Estimated Time to Complete Change     : 4 months 
Planned Delivery Date                 : November 4, 2016 
List Affected Subsystems and PGE Names: PR Tool 
 
Date: 07/25/2016          Status: UNKNOWN 
 
Originator: COLEMAN, LISA H.   (SSAI) 
 
==================================== 
ADDITIONAL CHANGES TO SCCR NO. 1156: 
==================================== 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
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Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
JIRA CER-319: Updating PR Tool Web Component to include the standing PR prefix, J01. 
 
Reason for Change (non-Science): 
New satellite for which to write PRs 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
PR Tool Web Component 
 
Estimated Time to Complete Change     : 1 day 
Planned Delivery Date                 : 10/4/16 
List Affected Subsystems and PGE Names: PR Tool 
 
Date & Time: 2016-10-04 12:17:28 
 
Originator: COLEMAN, LISA H.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  SARB   SCCR Date & TIME: 2016-10-19 15:52:14   SCCR No.: 1184 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
(Req# 5-41.0) 
Delivery of MATCH Edition2 files for July 2016 through August 2016. 
 
(Req# 5-42.0) 
Delivery of MATCH Edition4 files for July 2016 through August 2016. 
 
Reason for Change (non-Science): 
Standing request by ASDC. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER5.0P3, CER7.2.1P2 
 
Estimated Time to Complete Change     : 2 days 
Planned Delivery Date                 : October 21, 2016 
List Affected Subsystems and PGE Names: SARB Monthly Preprocessor (PGE CER5.0P3), 
Synoptic SARB (PGE 
7.2.1P2) 
 
Originator: CALDWELL, THOMAS  E.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  SynSARB    SCCR Date & TIME: 2016-10-21 16:01:05    SCCR No.: 1185 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
(Req# 7.2-1.42) 
Modification of subroutines and scripts to process NPP-FM5 data. 
 
Reason for Change (non-Science): 
(Req# 7.2-1.42) 
Required to process NPP-based TSIB inputs for Edition4. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER7.2.1P2 
 
Estimated Time to Complete Change     : 2 weeks 
Planned Delivery Date                 : November 4, 2016 
List Affected Subsystems and PGE Names: Synoptic SARB (PGE 7.2.1P2) 
 
Originator: CALDWELL, THOMAS  E.   (SSAI) 
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Table 4.  October 26, 2016 – Subsystem Issues and Status 

 
SS 
No. 

SS 
Lead 

Status Problems 

Toolkit 
Issues 

Hillyer 
(Wilkins) 

• Nothing to report.  (Hillyer - 
Thomas.N.Hillyer@nasa.gov) 

 

CERES- 
lib 

Hillyer 
(Wilkins) 

• SCCR 1133 – Delivered to CERES CM on 10/18.  
Required for JCT4 testing.  (Hillyer) 

 

Perl-Lib Hillyer 
(Wilkins) 

• Nothing to report.  (Hillyer)  

CERES 
Proc. 

System 

Hillyer 
(Wilkins) 

• Provided on-site and remote support for CATALYST v2 
to the ASDC Operations and SIT.  (Wilkins - 
Joshua.C.Wilkins@nasa.gov) 

• Waiting for feedback for Beta2-Ed4 error recovery issue 
sent to the ASDC on 10/12.  (Hillyer, Wilkins) 

• SCCR 1176 – Working with CERES CM on preparing 
testing environments.  Waiting for AMI-p hardware 
issues to be resolved.  (Hillyer) 

• SCCR 1179 – Delivered to CERES CM on 10/14.  
Waiting for AMI-p hardware issues to be resolved.  
(Wilkins) 

• SCCR 1182 – Delivered to CERES CM on 10/13.  
Waiting for AMI-p hardware issues to be resolved.  
Coordinating testing with PR Tool deliveries in PPE and 
production.  (Hillyer) 

• Planning to add support for NPP for PGEs CER7.3.1P3, 
CER7.3.1P4, CER8.1P2, and CER7.2.1P2.  PGEs 
CER7.3.1P3 and CER7.3.1P4 will also add the sibiMap 
as an input product.  (Hillyer) 

 

1.0 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Cooper 
(Grepiotis) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

• SCCR 1124 – PGE CER1.0P3 should promote after 
Nov. 2nd to support NPP-FM5 Baseline1-QC processing 
for November and Edition1-CV processing for October.  
PRs to support JCT4.5 processing for J01-FM6 will be 
written.  The current test dates for JCT4.5 are Nov. 7th 
thru 10th.  (Cooper – Denise.L.Cooper@nasa.gov, 
Grepiotis - Arthur.T.Grepiotis@nasa.gov) 

• SCCR 1125 – PGE CER1.1P9 has been delivered to 
CERES CM.  (Cooper, Grepiotis, Timcoe – 
Mark.G.Timcoe@nasa.gov) 

• SCCR 1130 – Tested for Terra/Aqua/NPP.  Testing will 
continue after JCT4 data arrives in early November.  
(Timcoe) 

 
 
 

 

mailto:Thomas.N.Hillyer@nasa.gov
mailto:Joshua.C.Wilkins@nasa.gov
mailto:Joshua.C.Wilkins@nasa.gov)
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33 
 

SS 
No. 

SS 
Lead 

Status Problems 

1.0 
(Cont'd) 

Cooper 
(Grepiotis) 

• Received simulated J01-FM6 data from EDOS for the 
WITL test from October 17th thru 21st.  The initial set of 
data arrived and was processed at the SCF thru PGEs 
CER1.0P3 and CER1.1P9 successfully.  (Cooper) 

• Continuing work to update the comparison software, as 
time permits, for PRES8s to allow a tolerance value for 
comparisons.  (Timcoe) 

2.0 Walikainen 
(Lande) 

• •SCCR 1124 - Wrote new set of SPRs for PGE 
CER1.0P3.  Verified no impact on PGE CER1.1P8 
SPRs.  (Lande - Jeremie.lande-1@nasa.gov) 

• SCCR 1156/1139 - Went over and did test cases for PR 
creator, SS lead.  Updated JIRA page, tracked progress 
until testing complete.  (Lande) 

• SCCR 1144 - Retested on flexq blades, did Baseline and 
Ed1-CV tests with FM6 SCCs in test cereslib, reran tests 
after regular cereslib updated, verified outputs, updated 
data tar file, SS TestLog, Test Plan, and finalized/sent 
updated Delivery Memo and Operator's Manual.  Tested 
updates with new 20151223 PRES8, and verified output 
(.met, ES8N/CQCI data).  Went over updated delivery 
procedures, promoted dirs doc, Test Plan, and Operator's 
Manual:  corrected and  re-sent data/src tar files, 
analyzed/tested PS2_0 issue.  (Lande) 

• Created the Ed1A Inv/TISA PRs for January-August 
2016 (asked about sibiMap issue with PGE CER 10.0P5, 
explained ValRs to Tammy).  Updated CC# spreadsheet.  
Analyzed PGE CER9.3P3 input CC# change issue:  
worked out solution with Raja, and updated PRs.  
(Lande) 

• Created new 9.2P3-Ed4A-Aqua 12/15-5/16 PR to fix 
input FM4 PS=Ed4A-NoSW issue.  Went over with 
Nelson, Josh, and Raja:  attempted to update SS4_5_2 
from FM4 to FM3.  (Lande) 

• Continued reviewing/updating PR Status document, and 
sent to Tammy and Joanne.  (Lande) 

• Created and sent weekly progress reports on the 11 prod 
data streams.  (Lande) 

• SCCR 1152 - Delivered static FM6 unfiltering 
coefficients.  (Walikainen - 
Dale.R.Walikainen@nasa.gov) 

 

3.0 Walikainen 
(Lande) 

• Combined with above. 
 
 

 

mailto:Jeremie.lande-1@nasa.gov
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SS 
No. 

SS 
Lead 

Status Problems 

4.1 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Sun-Mack 
(Brown) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

• Working on processing data for SSF NPP Edition1A 
201601 through 201603.  SSF data was processed for 
Terra and Aqua Edition2 for 201608.  Results were 
posted on the Web.  (Brown - 
Ricky.R.Brown@nasa.gov) 

• QC data for NPP Edition1A was processed from 201601 
through 201603.  QC data was processed for Terra 
Edition2 and Aqua Edition1 for 201608.  (Brown) 

• Global images and statistics were produced and results 
posted on the Web.  (Brown) 

• QC global images and statistics were produced for Aqua 
Collection 6 for 201010 and 201410.  Differences files 
were produced with Terra Collection 6, Aqua Collection 
5, and Terra Collection 5.  Results were posted on the 
Web.  (Brown) 

• ClearSky images were produced for NPP Edition1A 
from 201601 through 201603.  ClearSky images were 
also produced for Aqua Edition1-CV and Terra 
Edition1-CV for 201608.  Results were posted on the 
Web.  (Brown) 

• Debugged Clouds code to find cause of error while 
running with Collection 6 MODIS.  Fixed error and 
successfully ran month that had previously failed.  
(Smith - Rita.A.Smith@nasa.gov) 

• Completed test runs in clouds for DSCOVR, C6, and 
ARISE testing.  (Smith) 

• Attended Python class discussing numpy, matplotlib, 
and several other packages.  (Smith) 

• Continued work on code to bring GINA data into 
Netcdf4 files.  (Smith) 

• Attended GIBS team meeting, followed by individual 
discussion/training.  (Gibson - 
Sharon.C.Gibson@nasa.gov) 

• Attended BEDI-GIBS Tag-up between Langley ASDC 
and Goddard.  (Gibson) 

• Created sample files to get comfortable with ncml 
syntax used in GIBS processing.  Validated the files 
using OPeNDAP, Panoply, and Godiva.  (Gibson) 

• Installed Panoply on desktop and updated to required 
version of Java.  Experimented with its use reading and 
displaying ncml aggregates.  (Gibson) 
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SS 
No. 

SS 
Lead 

Status Problems 

4.1 
(Cont'd) 

Sun-Mack 
(Brown) 

• Worked toward becoming familiar with the Python code 
set used in GIBS processing, and with WMS tiling.  
(Gibson) 

• Working on project for AGU (using Websockets to send 
binary data files to the Web browser).  (Heckert - 
Elizabeth.C.Heckert@nasa.gov) 

• Working on Olympus Eustace use case.  (Heckert) 
• Supervised CM testing of SCCR 1156.  (Heckert) 
• Made some database modifications for CERES 

Website/ordering tool for CldTypHist.  (Heckert) 
• Created curtain images for Exploring Detection and 

Retrieval of Contiguous and Multilayer Clouds.  (Chen - 
Yan.Chen-1@nasa.gov) 

• Archived 15 months of C3M swath cookie files to 
dropbox.  (Chen) 

• Wrote a perl script to combine the CrIS files to match 6 
min granule in VNP0203IMD_SS.  ftped CrIS files (in 
8min) to test the script.  (Chen) 

• Wrote a test package of CRIS-CER for batch processing 
CrIS-VIIRS.  (Chen) 

• Worked with group members on various tasks.  (Sun-
Mack - Szedung.Sun-Mack-1@nasa.gov) 

• Worked on implementation of rough model, smooth 
model, and two habit model respectively.  Ran clouds 
code one month for each of the models.  Started looking 
into the comparisons.  (Sun-Mack) 

• Worked on many issues associated with switching 
MODIS version from collection 5 to collection 6.  (Sun-
Mack) 

• Wrote neural network code to train cloud top height.  
Did the comparisons between the existing cloud height 
versus trained cloud top when both are compared with 
CALIPSO/CloudSat Clouds.  (Sun-Mack) 

4.2 Sun-Mack • Combined with above.  
4.3 Sun-Mack • Combined with above.  
4.4 Miller 

(Antropov) 
• Maintained Confluence pages in support of production.  

(Miller - Walter.F.Miller@nasa.gov) 
• Support SYN1deg and EBAF validation efforts.  

(Miller) 
• Worked on identifying pixel from VIIRS DNB dataset to 

use within footprint.  (Antropov - 
Igor.Antropov@nasa.gov) 
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SS 
No. 

SS 
Lead 

Status Problems 

4.5 Sothcott 
(Caldwell) 

• Looking at the Inversion preprocessor CER4.5-6.0P6 
software to determine the effects of changing from 
creating a monthly product to a daily product based on a 
16 day rolling window.  (Sothcott - 
Victor.E.Sothcott@nasa.gov) 

• Testing the Ed1-CV IES with the Terra/Aqua Edition4 
software to continue the Terra/Aqua Ed1-CV processing.  
(Sothcott) 

 

4.6 Sothcott 
(Caldwell) 

• Combined with above.  

5.0 Caldwell 
(Sothcott) 

• SCCR 1184 - Edition2 and Edition4 MATCH files were 
delivered for July and August of 2016.  (Caldwell - 
Thomas.E.Caldwell@nasa.gov) 

• SCCR 1185 - Submitted for delivery of PGE 
CER7.2.1P2 to process NPP-based inputs.  (Caldwell) 

 

7.2 Caldwell 
(Sothcott) 

• Nothing new to report.  (Caldwell)  

12.0 Caldwell 
(Sothcott) 

• Nothing new to report.  (Caldwell)  

7.1 Nguyen 
(Keyes) 

• Ran October 2015 TSI for Himawari-8 validation.  
(Nguyen - Le.T.Nguyen@nasa.gov) 

• Updated LW Narrowband to Broadband code to correct 
errors.  Ran January 2010 SYN Lite with the updated 
NB2BB coefficients and compared with old data for 
validation.  (Nguyen) 

• SCCR 1121 - Preparing for the delivery of three PGEs – 
CER7.3.1P2, CER7.3.1P3, and CER7.3.1P4.  (Nguyen) 

 

8.0 Nguyen 
(Keyes 

• Ran SYN1deg for October 2015 to help validate the 
latest Himawari-8 cloud properties.  (Keyes - 
Dennis.F.Keyes@nasa.gov) 

 

10.0 Nguyen 
(Keyes) 

• Updated to add more data and ran 15 years of SSF1deg 
Lite and SYN 1deg Lite with Terra-only, Aqua-only, 
Terra+Aqua for the CERES Science Team Meeting.  
(Nguyen) 

• Create SSF1deg QC code to support scientists in their 
science studies and code validation.  (Nguyen) 

• Search for the causes of the differences in the solar 
incoming fluxes from SSF1deg and SYN1deg Lite.  
(Nguyen) 

• Updated PGE CER10.0P5 PCF script to prevent possible 
future issues.  (Keyes) 
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SS 
No. 

SS 
Lead 

Status Problems 

9.0 Raju 
(F. Wrenn) 

• Continue to work on PGE CER9.0P5.  Implemented new 
directory structures for both preprocessor (nb2bb 
coefficients) and post processor ( FlxByCld) according 
to TISA science suggestions.  Code was tested and 
generated one year of NB2BB coefficients.  
Incorporated Edition4 adm code in the post processor 
code and compiled successfully.  List of adm modules 
and ancillary data files were sent to the TISA science 
members.  (Raju - Rajalekshmy.I.Raju@nasa.gov) 

• Checking production versions of CldTypHist products 
and assisting the TISA science members.  (Raju) 

 

11.0 Raju 
(F. Wrenn) 

• Processed 10/2015 HIM-8 data through PGES 
CER11.1P1 and CER11.2P3.  Found Water Vapor 
values were much lower compared to adjacent satellites 
due to using 6.2 wave length read from the Coefficient 
files.  Made temporary adjustment to use 6.75 
wavelength in the calculation and reran the data and 
provided GGEO files to TSI process.  (Raju) 
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Table 5.  October 26, 2016 – Subsystem Issues and Status 

 
Activity Status 

Production 
Processing 
Database/ 
Automation 
(Coleman) 

• Delivered and monitored CM testing of PRDB version DB 2.9.2 to add 
capability to generate PRs for new PGEs, CER1.1P9 and CER2.2P2, as per 
JIRA CER-280 (SCCR 1140).  (Grune - Carla.O.Grune@nasa.gov) 

• Monitored CM testing of PR Tool Web Interface SCCR 1156 for version WB 
2.5.0 that corrects items identified by security scan.  (Heckert - 
Elizabeth.C.Heckert@nasa.gov) 

• Prepared Confluence page of instructions for changing PR Priority.  (Coleman 
– Lisa.H.Coleman@nasa.gov) 

CERES 
Websites 
(Kizer) 

• Initiated the CERES Science Team Meeting page for the ECMWF meeting in 
the UK.  All presentations are been received and archive for the developing 
Web page.  (Kizer – Edward.A.Kizer@nasa.gov) 

• The CERES Publications list was updated in the PDF file and the CERES 
Publication Search database.  (Kizer, Heckert - 
Elizabeth.C.Heckert@nasa.gov) 

• Inversion ADM presentations were added to the Inversion working group 
Website.  (Kizer) 

• Added CldTypHist product to the CERES Data Product Availability pages in 
the dev environment.  (Kizer) 

CERES 
Ordering Tool 
(Chu/ 
Mitrescu) 

• A new release 3.1.2 (CERESVis) was promoted to the iprod environment 
which fixed issues with the labels for color bars and removed inclusion of 
Google Earth API-related javascript file that was no longer needed.  (Chu - 
Churngwei.Chu-1@nasa.gov) 

• CERESVis is able to display DSCOVR products, composite and 
composite_epic.  The work of incorporating new epic file format is under 
process.  (Chu) 

• Continue work on integrating future products into the test environment.  
(Mitrescu - Cristian.Mitrescu@nasa.gov) 

• Make Time Series available to almost all internal products.  (Mitrescu) 
• Work on plotting subsetted files.  (Mitrescu) 
• Generate several CldTypHist, CldTypSYN, SSFLiteDAR, EBAF-TOA Ed4 

files for internal QC.  (Mitrescu) 
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CERES PGE List
                                         

      Status of PGEs on Each Platform and TK Version used
for Compilation1,2

 

Status of Misc.
Item(s)

Applicable Satellites Applicable Editions

Subsystem ID PGE ID SCCR
(exe)

P6 P6 TK
Ver

P7 P7 TK
Ver

X86 X86
TK
Ver

CATALYST
Integration Status
(Y / N / Devel /
SSI&T / n/a)

Terra Aqua NPP FM6 T, A
Ed3

T, A
Ed4

NPP
Ed1

B1-QC Ed1-CV FM6 Other

Instrument CER1.0P2 911 Y 16 N N/A Y 16 N     Y         Y Y    

1 CER1.0P3 1124 Y/D 18 N N/A Y/D 18 N     Y Y     Y     Y  

  CER1.1P8 1132 Y 18 N N/A Y 18 N Y Y Y   Y Y Y Y Y    

  CER1.1P9 1125 SSIT 18 N N/A SSIT 18 N       Y           Y  

  CER1.1P10               N                      

  CER1.2P1 863 Y/D 16 N N/A Y/D 16 N Y Y Y   Y Y Y Y Y    

  CER1.4P1 1104 Y/D N/A N N/A Y/D 16 N               Y Y    

  CER1.4P2 1105 N N/A N N/A Y 16 N                 Y    

  CER1.4P3 1129 N N/A N N/A Y 18 N Y Y Y   Y Y Y        

ERBE-like CER2.1P1 867 Y 16 N N/A Y 16 N                     Y

2 CER2.2P1 867 Y 16 N N/A Y 16 N Y Y Y   Y Y Y Y Y    

  CER2.2P2 1144 SSIT 18 N N/A SSIT 18 N       Y              

  CER2.3P1 867 Y 16 N N/A Y 16 N Y Y Y   Y Y Y   Y    

  CER2.3P2 867 Y 16 N N/A Y 16 N Y Y Y   Y Y Y   Y    

  CER2.4P1 867 Y 16 N N/A N N/A N Y Y Y   Y Y Y     Y  

  CER2.4P2 1145 Devel 18 N N/A Devel 18 N       Y              

ERBE-like CER3.1P1 867 Y 16 N N/A Y 16 N Y Y Y   Y Y Y        

3 CER3.2P1 867 Y 16 N N/A Y 16 N Y Y     Y Y          

Clouds CER4.1-4.0P2 918 Y 18 N N/A N N/A N                     Y

 4.1-4 CER4.1-4.0P3 943 Y 18 N N/A N N/A N                     Y

  CER4.1-4.1P4 919 Y 18 N N/A N N/A N Y               Y    

  CER4.1-4.1P5 919 Y 18 N N/A N N/A N   Y             Y    

  CER4.1-4.1P6 947 Y 18 N N/A N N/A Y Y Y       Y          

  CER4.1-4.1P7 1047 N 18 Y 18 N N/A N     Y       Y        

  CER4.1-4.2P2 919 Y 18 N N/A N N/A N Y Y             Y    

  CER4.1-4.2P3 919 Y 18 N N/A N N/A N Y Y             Y    

  CER4.1-4.2P4 947 Y 18 N N/A N N/A Y Y Y       Y          

  CER4.1-4.2P5 947 Y 18 N N/A N N/A Y Y Y       Y          

  CER4.1-4.2P6 1047 N 18 Y 18 N N/A N     Y       Y        

  CER4.1-4.2P7 1047 N 18 Y 18 N N/A N     Y       Y        

  CER4.1-4.3P2 919 Y 18 N N/A N N/A N Y Y             Y    

  CER4.1-4.3P3 947 Y 18 N N/A N N/A Y Y Y       Y          

  CER4.1-4.3P4 1047 N 18 Y 18 N N/A N     Y       Y        

Inversion CER4.5-6.0P6 1100 Y 18 N N/A Y 18 Y Y Y Y     Y Y        

4.5-6 CER4.5-6.1P2 913 Y 18 Devel 18 Y 18 N Y               Y    

  CER4.5-6.1P3 913 Y 18 Devel 18 Y 18 N   Y             Y    

  CER4.5-6.1P6 1123 Y 18 Devel 18 Y 18 Y Y Y       Y          

  CER4.5-6.1P7 1064 Y 18 Y 18 Y 18 N     Y       Y        

  CER4.5-6.2P2 913 Y 18 N N/A N N/A N Y Y             Y    

  CER4.5-6.2P3 1093 Y 16 Devel 18 N N/A Y Y Y Y     Y Y        

  CER4.5-6.2P4 939 Y 18 N N/A Y 18 N Y Y     Y            

  CER4.5-6.4P1 913 Y 18 Devel 18 Y 18 N Y Y             Y    

  CER4.5-6.4P2 1093 Y 16 N N/A N N/A Y Y Y Y     Y Y        

  CER4.5-6.5P4 984 Y 18 N N/A Y 18 N Y       Y            

  CER4.5-6.5P5 984 Y 18 N N/A Y 18 N   Y     Y            

SARB CER5.0P2 917 Y 18 N N/A Y 18 N Y Y     Y            

5 CER5.0P3 1178 SSIT 18 N N/A N N/A Y Y Y Y     Y Y        

  CER5.1P2   Devel 18 N N/A Devel 18 n/a     Y       Y        

  CER5.1P3 1029 Devel 18 N N/A Devel 18 N Y Y       Y          

TISA Avg CER7.3.1P1 1016 Y 16 N N/A N N/A N Y Y     Y            

7.1 CER7.3.1P2 1147 Y N/A N N/A Y 18 Y Y Y Y     Y Y        

  CER7.3.1P3 1121 N N/A N N/A SSI&T 18 Y Y Y Y     Y Y        

  CER7.3.1P4 1121 N N/A N N/A SSI&T 18 Y Y Y Y     Y Y        

SARB CER7.2.1P1 938 N N/A N N/A Y 16 N Y Y     Y            

7.2 CER7.2.1P2 1185 N N/A N N/A SSIT 18 Y Y Y Y     Y Y        

TISA  CER8.1P1 801 Y 16 N N/A N N/A N Y Y     Y            

8 CER8.1P2 1122 SSI&T 18 N N/A N N/A Y Y Y Y     Y Y        

TISA Grid CER9.0P1 915 Y 18 N N/A Y 18 N Y Y     Y            

9 CER9.0P2 961 Y 16 N N/A Y 18 N Y Y     Y            

  CER9.0P3 961 Y 16 N N/A Y 18 N Y Y     Y            

  CER9.0P4 940 Devel 18 N N/A N N/A N                      

  CER9.0P5 940 Devel 18 N N/A N N/A N                      

  CER9.0P6 1108 Y 18 N N/A N N/A N Y Y       Y          



  CER9.0P7 1108 Y 18 N N/A N N/A N Y Y       Y          

  CER9.0P8 1108 Y 18 N N/A N N/A N Y Y       Y          

  CER9.1P1 914 Y 18 N N/A N N/A N                     Y

  CER9.1P2 1018 N N/A N N/A Y 18 Y                     Y

  CER9.2P2 914 Y 18 N N/A N N/A N Y Y     Y            

  CER9.2P3 1113 Y 18 N N/A Y 18 Y Y Y Y     Y Y        

  CER9.3P2 914 Y 18 N N/A N N/A N Y Y     Y            

  CER9.3P3 1010 Y 18 N N/A Y 18 Y Y Y Y     Y Y        

  CER9.4P2 914 Y 18 N N/A N N/A N Y Y     Y            

  CER9.4P3 1010 Y 18 N N/A Y 18 Y Y Y Y     Y Y        

TISA Avg CER10.0P3 1013 Y 18 N N/A N N/A N                      

10 CER10.0P4 1086 SSI&T 18 N N/A SSI&T 18 N Y Y     Y            

  CER10.0P5 1077 SSI&T 18 N N/A Y 18 Y Y Y Y     Y Y        

GGEO 11 CER11.7P1 916 Y 18 N N/A Y 18 N                     Y

Regrid MOA CER12.1P1 920 Y 16 N N/A Y 16 N                     Y

12 CER12.1P2 749 Y 16 N N/A Y 16 Y                     Y
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