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1-1

REMOVED Kory Priestley Instrument Team Team Mtgs 2001 2001 On-going activity, 
removed 
08/03/2006

Updates for Terra and Aqua 
approximately every 6 mos. 
08/03/2006:  Entered under earlier 
guidance, but not longer relevant 
under the new Reqts Management 
Plan -- per Action Item #3 of Reqt. 
Management QA Audit (dated July 27, 
2006).

1-2

REMOVED Kory Priestley Instrument Phil/Dianne Team Mtgs 2002 2002 On-going activity, 
removed 
08/03/2006

Web Pages updated on a periodic 
basis depending on data 
type/availability.  08/03/2006:  Entered 
under earlier guidance, but no longer 
relevant under the new Reqts. 
Management Plan -- per Action Item 
#3 of Reqt. Management QA Audit 
(dated July 27, 2006).

1-3

REMOVED Jim Kibler Instrument Team Team Mtgs 1999 1999 On-going activity, 
removed 
08/03/2006

Monitor QC reports and data products 
on a periodic basis based on data 
type/availability.  08/03/2006:  Entered 
under earlier guidance, but no longer 
relevant under new Reqts. 
Management Plan -- per Action Item 
#3 of Reqt. Management QA Audit 
(dated July 27, 2006).

1-4

REMOVED Kory Priestley Instrument Team Team Mtgs 1992 1992 On-going activity, 
removed 
08/03/2006

Update Instrument Subsystem code 
as necessary when problems are 
discovered with the code or changes 
in the instruments are discovered.  
08/03/2006:  Entered under earlier 
guidance, but not longer relevant 
under new Reqts. Management Plan -- 
per Action Item #3 of Reqt. 
Management QA Audit (dated July 27, 
2006).
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1-5

Add Solar and Lunar angles to the BDS 599 & 
607

Kory Priestley Instrument Denise Team Mtgs 9/1/2005 9/1/2005 11/18/2005 - 599, 
12/21/2005 - 607

Updates for CER1.1P1-6 have been 
completed and are being tested.  
Updates for CER1.3P3 have begun 
and are in process.  Updates for 
CER1.3P1 have not yet begun.  
11/18/05:  Code delivered to CERES 
CM.  12/20/2005:  An error found 
during ValR7/8 testing showed that 
CER1.2P1 had an error introduced 
with the updates done for SCCR #599.  
Since the code had been promoted a 
new SCCR #607 had to be opened to 
fix the error.  SCCR #607 was 
delivered to CERES CM on 
12/21/2005.  ValR7 and ValR8 Testing 
validated and accepted 1/10/2006.

1-6

Update Instrument code to account for 
heating of the sensors during sunrise/sunset 
events

599 Kory Priestley Instrument Denise Team Mtgs 9/1/2005 9/1/2005 11/18/2005 Algorithm and limits are being 
determined.  The algorithm will be 
added to CER1.1P1-6 and CER1.3P3 
if necessary.  11/18/05:  Code 
delivered to CERES CM.  ValR7 and 
ValR8 Testing validated and accepted 
1/10/2006.

1-7

Update Instrument QC reports to include input 
parameters and radiance count conversion 
values

599 Kory Priestley Instrument Denise Team Mtgs 2005 2005 11/18/2005 Updates are being added to 
CER1.1P1-6 and CER1.3P3 QC 
reports.  Updates to CER1.1P1-6 have 
been completed and are being tested.  
Updates are still being made to 
CER1.3P3.  11/18/05:  Code delivered 
to CERES CM.  ValR7 and ValR8 
Testing validated and accepted 
1/10/2006.

1-8

Update Standard Deviation Threshold test for 
the spaceclamp region of the scan to catch bit 
flips that occur in the spaceclamp.

599 Kory Priestley Instrument Denise Team Mtgs 10/4/2005 10/4/2005 11/18/2005 Phil did extensive analysis and came 
up with the new thresholds that should 
be used for each channel on each 
instrument.  These values will be 
updated in the Count Conversion data 
ancillary data files.  11/18/05:  Code 
delivered to CERES CM.  ValR7 and 
ValR8 Testing validated 1/10/2006.

1-9

Update BDS Read Package to match updates 
done for SCCR# 599, Reqt. 1-5 addition of 
Solar and Lunar Angles in the BDS data 
products.

605 Erika Geier Instrument Denise Product Release 
Checklist

11/18/2005 11/18/2005 11/22/2005 Update BDS Read Package to reflect 
the addition of new Solar and Lunar 
Angles from SCCR# 599, Reqt. 1-5.  
ValR7 and ValR8 Testing validated 
1/10/2006.
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1-10

Hour 23 for 12/31/2005 cannot be processed 
due to an error creating the IES Header, due 
to the addition of a Leap Second on this date.  
This affects the Terra and Aqua instruments.

610 DMT Instrument Denise Problem in 
Production 
Processing

1/3/2006 1/5/2006 8/6/2008 01/13/2006:  This problem only affects 
the last hour of the year 2005, 
therefore, it was decided that the fix 
will be incorporated into the Instrument 
Software Baseline, but it will not be 
delivered to CERES CM at this time.  
It will however be delivered with any 
delivery that is scheduled in the future.  
08/03/2006:  Provider changed from 
ASDC to DMT, per Action Item #1 
from Reqt. Management QA Audit.

1-11

CER1.2P1 ASCII file generator had a problem 
when looking for existing ephemeris files for 
Terra for 3/31/2000.  The search key showed 
up as part of the filename of a file with the 
newest filenaming convention.  This occurred 
while looking for the previous day's ephemeris 
file.

613 DMT Instrument Denise Problem in 
Production 
Processing

1/26/2006 1/26/2006 1/27/2006 01/26/2006:  A delta delivery will be 
made to correct this problem, which 
may occur again while processing 
Edition1-CV.   The update will also be 
made to CER1.1P3 ASCII file 
generators to avoid any related 
problems with this PGE.      01/27/06:  
Delta delivery made to CERES CM.  
08/03/2006:  Provider changed from 
ASDC to DMT, per Action Item #1 
from Reqt. Management QA Audit.

1-12

Port all PGEs to the Mac G5 and JS20 
clusters at the SCF and ASDC respectively.

610 Mike Little Instrument Denise, Jim 
Donaldson

E-mail 3/1/2006 3/1/2006 8/6/2008 All CERES subsystem code is being 
ported to the G5 and JS20 clusters in 
an effort to save money on processing 
hardware cost and maintenance.  
4/12/2006:  Jim has successfully 
converted CER1.1Px, CER1.2P1 to 
the cluster environment.  He is still 
working on CER1.3P3 where TRMM 
has some differences that need to be 
investigated before this PGE can be 
considered complete.  Jim will also be 
converting the ASCII file and PCF 
generator and run scripts from tcsh to 
PERL as time permits.  05/25/2006:  
During port to the Linux cluster at 
ASDC a problem with the To_Ada built-
in function was discovered.  In the 
Linux environment the 
TERMINATOR_ERROR exception is 
raised causing the program to abort.  
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1-12
(Cont'd)

A fix to capture this exception and 
properly handle it to allow program to 
continue processing is being worked.  
08/03/2006:  Adding these updates to 
SCCR# 610, as the update needed for 
this SCCR will be included when this 
software is delivered.  As directed by 
Action Item #2 of Reqts. Management 
QA Audit.

1-13

Fix Error noted at ASDC during ValR testing 
of CER1.3P3 the PCF file did not allow user 
to set Start and Stop times.  Needed to 
process 12/31/2005, this is due to the addition 
of the leap second on this date for Aqua and 
Terra spacecrafts.

621 ASDC SIT Staff Instrument Denise E-mail 4/12/2006 4/12/2006 4/28/2006 CER1.3P3 fails for 12/31/2005, this is 
due to the problem with the IES 
routines for this date.  The workaround 
is to set the stop time to 
22:59:59.999999, however the ASCII 
file and PCF generator do not accept 
stop time as a parameter.  Also, the 
satellite is not getting set properly, as 
it was hardcoded to Terra.  
04/28/2006:  CER1.3P3 promoted to 
production -- requirement now closed.

1-14

Scripts for CER1.3P3 need to be updated to 
be able to handle two versions of the Count 
Conversion Data ancillary data file.  The 
existing Edition2 data version and the 
upcoming Edition3 data version.  

610/627 Erika Geier Instrument Denise Phone 5/24/2006 8/6/2008 5/25/2006:  Edition2 processing may 
be required in the future to allow 
continued Edition2 production.  This 
will also allow us to recreate any 
corrupted or missing Edition2 data 
files.  This requires the creation of a 
new Edition3 Count Conversion Data 
ancillary data file along with an update 
to the script to select the proper data 
file based on the Edition being 
processed.  This update will be 
delivered at the same time the new 
Edition3 Count Conversion Data 
ancillary data files are delivered.
08/06/2008:  Delivered under SCCR 
610, SCCR 627 was disapproved.

1-15

Create a new PGE for the Simulated IES 
software.  

641 Erika Geier Instrument Denise E-mail/Phone 11/20/2006 11/20/2006 12/06/2006:  The original code has 
been copied from warlock to thunder 
to be updated.  Since the original 
delivery was done in a "one-time only" 
fashion, many of the pieces needed 
for a full delivery are missing and must 
be created.  Also, all existing scripts 
must be updated to work with the new 
Toolkit, as many things have changed 
since the original delivery of this code.
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1-16

Fix problem with processing Terra FM2 for 
02/08/2007.  A DAC update is flagged for the 
SW channel at 12:05:06 UT, but the sample 
number has been corrupted in the Level-0 
data packet.  The data is showing sample 
number 657 instead of the expected 644.  
Since the software needs 3 samples after 
sample 657 to determine the update, this 
causes an exception, because 3 samples are 
not available, they are outside the array 
boundary.  Currently, 02/08/2007 cannot be 
processed due to this error.

610 ASDC 
Operations

Instrument Denise E-mail 2/12/2007 2/12/2007 04/11/08:  
Delivered to 
CERES CM

02/20/2007:  The code has been 
updated to ignore the DAC update flag 
if the given sample number is >= 657.  
The routine that calculates the update, 
instead sends back a CERES fill-
value, which then tells the calling 
routine to ignore the update.  This 
update will be delivered with the other 
existing Edition3/cluster/production 
errors in July 2007.

1-17

Move all Instrument PGEs to the new 
directory structure defined by the SEC.

610 SEC Instrument Denise DMT Meeting 2/1/2008 2/1/2008 4/11/08:  Delivered 
to CERES CM

04/22/2008:  The decision to deliver 
the last  update of the Ada code in the 
new directory structure was made to 
make the transition of the new C++ 
version of code easier to implement 
one PGE at a time.

1-18

Create a Level-0/ephemeris/attitude data 
preprocessor for the NPP FM5 RDR data.

698 Kory Priestley Instrument Ashley/Kam-Pui Instrument 
Meeting

3/27/2008 3/27/2008 4/10/2009 04/22/2008:  Code to read, sort and 
write out Level-0 data has been 
started, however the exact format of 
the HDF5 wrapper for the data and the 
ephemeris and attitude data formats 
have not yet been defined.

1-19

Convert PGE CER1.1P1-6 to C++ and add all 
necessary updates to support CERES FM5 on 
NPP.  Create C-versions of the CERESlib 
metadata routines to support this effort.

755 Kory Priestley Instrument Thomas/Mark Instrument 
Meeting

3/27/2008 3/27/2008 3/1/2011 04/22/2008:  The first step in the 
process is to create a C-version of the 
CERESlib metadata routines to 
improve access to these routines from 
C++ and Ada.  Mohammad is currently 
working on these new routines.  
Ashley is beginning work on some of 
the common classes for all the PGEs.

1-20

Convert PGE CER1.3P1 to C++. 756 Kory Priestley Instrument Brian Instrument 
Meeting

3/27/2008 3/27/2008 5/24/2011 04/22/2008:  This PGE will be 
converted after all work on PGE 
CER1.1P1-6 has been completed for 
NPP launch, since the output from 
CER1.1P1-6 will be readable by the 
Ada version of this PGE.

1-21

Convert PGE CER1.3P2 to C++.
(CLOSED moved to Reqt. 1-28)

770 Kory Priestley Instrument Brian Instrument 
Meeting

3/27/2008 3/27/2008 3/26/2010 04/22/2008:  This PGE will be 
converted after all work on PGE 
CER1.1P1-6 has been completed for 
NPP launch, since the output from 
CER1.1P1-6 will be readable by the 
Ada version of this PGE.
03/26/2010:  SCCR 770 opened under 
Requirement 1-28, this requirement 
was closed as the work was done 
under requirement 1-28.
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1-22

Convert PGE CER1.3P3 to C++. 877 Kory Priestley Instrument TBD Instrument 
Meeting

3/27/2008 3/27/2008 04/22/2008:  This PGE will be 
converted after all work on PGE 
CER1.1P1-6 has been completed for 
NPP launch, since the output from 
CER1.1P1-6 will be readable by the 
Ada version of this PGE.
01/29/2012:  Promoted to run ValRs.

1-23

Fix problem with run script for CER1.1P1-6 678 Kory Priestley Instrument Denise E-mail 8/6/2008 8/6/2008 8/6/2008 08/06/2008:  The run script had an 
issue where it could not find the PCF 
file when looking for BDS filenames 
when the script was run in Codine.  
The script was updated to add the 
directory path to the PCF filename, 
which fixed the problem and a delta 
delivery was made on 8/6/08.

1-24

Fix problem with Perl module selecting 
ephemeris and attitude data files

679 Kory Priestley Instrument Denise E-mail 8/8/2008 8/8/2008 8/8/2008 08/08/2008:  The Perl routine within 
the Instrument Perl modules that 
selects ephemeris and attitude data 
files for mysterious reasons was 
selecting the .met file for hr 10 of Terra 
ephemeris data for 08/02/2008.  A 
change in how the script skips .met 
files was implemented and sent to 
CERES CM as a delta delivery.

1-25

Fix problem with Perl module not having the 
directory for the BDSF environment variable 
defined

681 Kory Priestley Instrument Denise E-mail 8/13/2008 8/13/2008 8/13/2008 08/13/2008:  The Perl routine that sets 
up the environment in the production 
runtime environment was found to be 
missing the directory environment 
variable for the BDSF, which was 
causing error messages to be 
displayed although since we do not 
create BDSFs on any regular basis it 
did not cause a failure of the 
production run.  Since this was caught 
during the last phase of SIT 
operational testing, the fix is being 
implemented now before ValR10 
production begins.

1-26
Deliver new PGE CER1.0P1, CERES NPP 
RDR preprocessor

698 Kory Priestley Instrument Ashley NPP DMT 
Meeting

Spring '08 Spring '08 4/10/2009 02/03/2009:  CERES RDR 
preprocessor initial delivery in testing.

1-27 CER1.1.P8, Build 1 703 Kory Priestley Instrument Thomas NPP DMT 
Meeting

Spring '08 Spring '08 8/11/2010 02/03/2009:  CERES NPP Build1 
initial delivery in testing.
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1-28

CER1.4P1, C++ version of CER1.3P1   
CER1.4P2, C++ version of CER1.3P2

754
(770)

Kory Priestley Instrument Brian/Mark E-mail 1/30/2009 1/30/2009 9/21/2011 02/03/2009:  C++ version of 
CER1.3P1 BDS subsetter.
01/28/2010:  C++ version of 
CER1.3P1 and CER1.3P2, to be 
delivered in February 2010.
02/24/2011:  PGEs were split into two 
separate SCCRs 756 & 770.  SCCR 
754 was disapproved on 2/12/2010.
03/26/2010:  PGE CER1.3P1 dropped 
from this requirement.  SCCR 770 was 
opened to update CER1.3P2 to the 
new CER1.4P2 version of the PGE.

1-29

CER1.1P7, new PGE to support NPP-FM5 
processing using updated Ada code.
CER1.2P1 update to accept FM5 as a valid 
instrument.

702 Kory Priestley Instrument Denise Meeting 1/30/2009 1/30/2009 8/20/2010 02/18/2009:  Add requirement for Ada 
version of the NPP-FM5 production 
code for delivery to warlock and 
possibly the x86.
Update CER1.2P1 as necessary to 
support FM5, this PGE may not need 
to be updated unless this is delayed to 
support the PGEs on the x86 platform.
2/24/2011:  Close Reqt.  PGE 
promoted to production 8/20/2010.

1-30

CER1.1P7 -- update instrument health and 
status conversion code

715 Kory Priestley Instrument Phil/Denise Meeting 5/26/2009 5/26/2009 11/16/2011 07/02/2009:  Updates needed to 
convert the instrument health and 
status parameters for FM5.  Without 
these updates the calculated 
radiances are incorrect.
11/16/2011:  SCCR disapproved, 
because this PGE has been replaced 
by CER1.1P8 on AMI-P, this delivery 
was for warlock.

1-31

CER1.1P1-6, CER1.2P1, CER1.3P1, 
CER1.3P2, CER1.3P3

716/723 Erika Geier Instrument Denise Meeting 6/26/2009 6/26/2009 11/27/2009 07/02/2009:  Update to run on the new 
x86 and P6 platforms, as appropriate, 
once the system is available for 
delivery.
11/27/09:  Delivered to CERES CM.

1-32

CER1.1P7 717 Erika Geier Instrument Denise Meeting 6/26/2009 6/26/2009 12/4/2009 07/02/2009:  To be delivered after the 
other Ada PGEs have been delivered 
to the x86.
12/04/09:  PGE delivered to CERES 
CM.

1-33

CER1.1.P8, Build 2 731 Kory Priestley Instrument Thomas DMT Meeting 11/6/2009 11/6/2009 11/20/2009 10/14/2009:  CERES Aqua/Terra 
Build2 initial delivery in testing.
11/20/09:  Delivered to CERES CM 
with an update to run the BDS 
compression on an x86 platform.  
Problems with the BDS compression 
on a P6 still exist.
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1-34

CER1.0P2, to AMI 747 Kory Priestley Instrument Rich Meeting Early 2009 Early 2009 2/18/2011 12/04/09:  To be delivered Jan. 2010 
to the new AMI P6 platform.  Fixes to 
handle zero length data sets will also 
be included.
02/24/11:  PGE has been promoted 
and run in production.  

1-35

CER1.1P8, Build 2.1 755 Kory Priestley Instrument Thomas/Mark 
T.

Meeting Jan. 2010 Jan. 2010 3/1/2011 01/28/2010:  Updates to Build2 for 
CER1.1P8 to fix errors and add NPP 
FM5 capability.  Scheduled delivery for 
March 2010.

1-36

Update CER1.1P8 to include new SGE 
scripts

755 Jonathan 
Gleason

Instrument Thomas CPOB Meeting 7/6/2010 7/6/2010 1-Mar 02/24/2011:  SGE scripts added to the 
existing delivery in Sep. 2010.  SCCR 
755 promoted 2/18/2011.
02/18/2011:  PGE promoted to 
production, waiting for ValRx testing.

1-37

Fix Error found in CER1.1P8 PCF generator.  
The file lists PCF and QC tar files that are no 
longer created by the PGE.

836 ASDC Instrument Denise Phone 
Call/Problem 
Report

3/9/2011 3/9/2011 1-Mar 03/09/2011:  PCF generator still 
includes PCF and QC tar file which 
are no longer created.  These need to 
be removed.
03/16/2011:  SCCR 836 closed, these 
updates will be included in SCCR 838.

1-38

Fix problem discovered in ValR22 data runs 
with incorrect radiance and double drift 
corrected values for PGE CER1.1P8.  

838 Kory Priestley Instrument Thomas/Mark ValR22 run 
validation

3/16/2011 3/16/2011 7/5/2011 03/16/11:  A problem with data 
comparisons of CER1.1P8 output with 
existing BDSs showed that the 
radiance and double drift corrected 
values in the BDS/IES were incorrect.  
Investigation showed that debug 
statements that were not properly 
commented out caused the issue.

1-39

Update the Ada PGEs and CER1.2P1 to 
create their SGE logs in PGE specific 
subdirectories and to call the generic 
submission script.

839 ASDC Ops Instrument Denise Phone call/email 3/18/2011 3/18/2011 4/12/2011 03/18/2011:  ASDC SIT/Ops has 
asked that the SGE log files be placed 
in PGE specific subdirectories under 
the sge_logs directory.  Also at this 
time, update the scripts to use the 
generic submission script which was 
created after the initial delivery of this 
code.

1-40

Update CER1.0P2 to fix problems found 
during NCT 3 Part II.  

842 ASDC Ops Instrument Rich Problem report 3/23/2011 3/23/2011 7/5/2011 03/23/2011:  ASDC has discovered 
two issues with the existing CER1.0P2 
documented in problem report #146.  
The eph/att filenames do not contain 
the correct DOY.  Also the PCF 
contains RCERT data files not used by 
this PGE.  The software has also been 
reworked to make it more 
maintainable.
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1-41

Update CER1.1P1, 3 & 5 to fix problems 
found during NPP TVAC testing.  

843 Instrument TVAC 
team

Instrument Denise e-mail 3/28/2011 3/28/2011 7/18/2011 03/28/2011:  Issues were discovered 
with the special diagnostic mode data 
files during NPP TVAC analysis.  The 
non-science data formats had issues 
related to the code running on the x86 
platform, which is little-endian.  Since 
these data formats do not show up on 
a daily basis, testing was incomplete 
and did not catch the problem earlier.

1-42

Recompile CER1.2P1 to use the newest 
CERESlib metadata to properly report NPP-
FM5 in the output metadata file.

848 Instrument Team Instrument Denise CPOB Meeting 5/25/2011 5/25/2011 7/18/2011 5/25/2011:  The code must be 
recompiled with the new CERESlib to 
take advantage of the new CERESlib 
metadata routines, which have been 
modified to support NPP-FM5.

1-43

Put in a bit-swap to change the order of the 
Radiance and mode flags from high-bit-order 
to low-bit-order to maintain the proper 
evaluation of the flags.  SGI Ada uses high-bit-
order, x86 Ada on AMI uses low-bit-order.

852 Instrument Team Instrument Denise Problem 
discovered in 
code

6/13/2011 6/13/2011 7/19/2011 6/13/2011:  Brian discovered that 
Churngwei was swapping the bit order 
of the Radiance and mode flags in the 
x86 Ada code, this swap was causing 
issues with the follow-on PGEs that as 
it turns out are reading the flag as low-
bit-ordering.  Updates to CER1.3P2 
are being made to allow the PGE to 
read BDSIs created on either an SGI, 
P6 or x86 platform.  Flag ordering 
must be high-order to not change how 
downstream subsystems get this flag.
07/19/2011:  SCCR 852 was 
disapproved, because CER1.3P2 is 
being replaced by CER1.4P2, which is 
being delivered under SCCR 770.

1-44

Add NPP as a valid option in the PCF file 
generator for CER1.3P1 & CER1.4P1.  This 
was not originally included, because we did 
not have data to test until recently.

854 ASDC SIT Instrument Denise Problem report 7/8/2011 7/8/2011 7/18/2011 07/08/2011:  NPP ValR24 testing of 
CER1.3P1 discovered that NPP was 
not included in the PCF generator as 
an option.  When checked the PCF 
generator for CER1.4P1 was also 
missing the option.

1-45

Update CER1.0P2 to use the Toolkit provided 
time conversion routines

855 Instrument Team Instrument Rich F2F 7/8/2011 7/8/2011 9/2/2011 07/08/2011:  The current CER1.0P2 
uses time routines that do not handle 
future leap second and utcpole 
updates.
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1-46

Fix issue with checking for eph/att data files 
for Terra 2003.  The filenaming convention for 
these files changed during this data year and 
the current File utilities Perl module is not 
properly handling the date on which the 
convention changed.  Also, fix the issue with 
the incorrect data directories being put in the 
PCF for the Level-0, eph/att for TRMM 
1/1/2000.

856/865/
866

Instrument Team Instrument Denise Problem 
discovered 
during SCF 
testing

7/15/2011 7/17/2011 11/21/2011 07/17/2011:  While testing data for 
Terra-FM1 for 7/11/2003 the 
SGE_Driver script failed because the 
eph/att was determined to be missing.  
This was found to be due to an error in 
an if statement, that determined when 
the filenames changed.
11/21/2011:  SCCR 856 was 
disapproved and these updates are 
scheduled to be delivered with SCCRs 
865 & 866.  SCCR 866 updates were 
delivered and promoted on 
11/21/2011, SCCR 865 is on hold, 
because the Ada code may not be 
needed, because the newer C++ code 
works for all spacecraft/instruments. 

1-47

Fix issue with ED environment variable not 
being sent to the follow-on scripts during SGE 
submission of jobs.

857 Instrument Team Instrument Denise SIT ValR 
Testing

7/22/2011 7/22/2011 8/1/2011 07227/2011:  The ED variable, which 
tells the script which edition of the data 
product is being created was not 
included in the PGE hash and so it is 
not passed down thru the scripts 
correctly.

1-48

Update CER1.2P1 to properly write the Pre-
ES8 header end date/time when running on 
the x86 platform.  Also need to add the 
creation of a summary file to bring the SGE 
scripts up to current standards.

863 ASDC 
Operations

Instrument Nelson E-mail 8/8/2011 8/8/2011 9/20/2011 08/08/2011:  ASDC was unable to 
archive the ES8 data products due to 
an error in the .met file for end 
date/time.  This value is being read 
from the Pre-ES8 header.  The being 
date/time was being written correctly, 
however, the end date/time was 
written incorrectly when the PGE was 
processed on an x86 platform, since 
the data needed to be byte-swapped 
to write the Pre-ES8 in the big-endian 
format.

1-49

Update the FM5 ancillary data files with at 
launch versions.

864 Instrument Team Instrument Denise Instrument 
Meeting

8/17/2011 8/17/2011 9/2/2011 08/17/2011:  Update the FM5 ancillary 
data files with the at launch version of 
the gains, and instrument health and 
status coefficients.

1-50

Update CER1.1P1, 3, 5 & 7 to properly report 
QA flags on the IES data products.

865 Instrument Team Instrument Denise E-mail 8/17/2011 8/17/2011 2/6/2012 08/17/2011:  Update the CER1.1P1, 
3, 5 & 7 code to properly report the QA 
flags on the IES.  The existing flags 
are written in reverse order, which will 
cause issues with Clouds attempting 
to decode the flags.
02/06/2012:  SCCR disapproved.  The 
C++ version of this PGE will be used 
in production on the new AMI-P 
system.  And these PGEs are 
considered disabled.
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1-51

Update CER1.1P8 to fix issues discovered in 
the NCT 4 testing and during Terra/Aqua 
validation efforts.

866 Instrument Team Instrument Denise F2F 8/29/2011 8/29/2011 11/21/2011 08/29/2011:  Update CER1.1P8 to fix 
the issues with incorrect information 
showing up in the QC reports and also 
to fix the issue with fatal errors exiting 
with an exit code of 0, which is 
incorrect.

1-52

Update CER1.0P2 to fix the issue with failure 
due to the warning message "Predicted UT1".

873 Instrument Team Instrument Rich Problem found 
during SCF 
testing

11/9/2011 11/9/2011 11/23/2011 11/09/2011:  Update CER1.0P2 to not 
fail when a warning message of 
"Predicted UT1" is sent from the TK 
routines.  This is an expected warning 
message, which occurs on a regular 
basis.  This was not caught before 
launch, because data sent from NPP 
was not timestamped in real time, but 
was months to years earlier than the 
present.

1-53

Update CER1.1P8 to fix all the issues 
discovered after NPP launch.  Also include 
any fixes for issues discovered running this 
PGE on AMI-P for TRMM/Terra/Aqua.  Also, 
fix memory leaks so that the PGE can be run 
on the x86 without bringing down the x86 
blade.

878 Instrument Team Instrument Mark/Thomas F2F 10/25/2011 10/25/2011 7/11/2012 10/25/2011:  A delivery is expected 
approximately 6 mos. After NPP 
launch to deliver updated in-flight 
count conversion data for NPP and to 
fix any software bugs discovered after 
launch for NPP.  Also include fixes for 
any issues discovered when running 
for TRMM/Terra/Aqua.

1-54

Update the PCF generator for CER1.0P2 to 
look for the last file from the previous day in 
the proper directory for 1-1-2012.

879 ASDC Ops Instrument Thomas/Nelson
/Rich

Problem found 
during 
Production 
Processing

1/3/2012 1/3/2012 1/4/2011 01/03/2012:  PCF generator is looking 
for the last file of the previous day in 
the wrong subdirectory when 
processing 1-1-2012.  The script is 
looking in the 2012 directory instead of 
in the 2011 directory.

1-55

A problem with geolocation was discovered 
after covers opening and traced back to the 
eph/att conversion of CER1.0P2.  Update 
CER1.0P2 to fix the issue.  Also include 
updates to use the new standard CERES exit 
codes.

882 Instrument Team Instrument Rich Problem found 
during analysis 
of covers open 
data

1/30/2012 1/30/2012 3/16/2012 01/31/2012:  Problem traced back to 
eph/att conversion in CER1.0P2.  
Incorrect time conversion of eph/att 
record times that did not include leap 
secs.

1-56

Update PGE CER1.4P2 scripts to handle 
NPP-FM5.

900 ASDC Ops Instrument Thomas Problem found 
during 
Production 
Processing

5/17/2012 5/17/2012 6/5/2012 05/17/2012:  Production processing 
for CER1.4P2 NPP-FM5 AtLaunch 
failed.  Investigation showed that this 
PGE had been delivered before NPP 
launch and since there was no test 
data available to test this PGE for 
FM5, the scripts were not written to 
handle FM5 data.  Now that we are 
processing FM5 data, the scripts 
require updating to handle FM5.  No 
code updates are necessary, the error 
encountered in production was due to 
script errors.
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1-57

Update  ancillary data file IC_Gnd_Ref_Data 
file for CER1.4P2 for NPP-FM5.

904 Instrument Team Instrument Denise E-mail 7/2/2012 7/2/2012 7/11/2012 07/02/2012:  IC_Gnd_Ref_Data 
updates for CER1.1P8 also need to be 
used for PGE CER1.4P2.  Will be 
delivered along with updates for NPP-
FM5 Edition1-CV ancillary data files 
for CER1.1P8.

1-58

Update CER1.0P2 to check the packet 
header info to determine duplicate packets

911 Instrument 
Team/ERBE-like

Instrument Thomas/Mark E-mail failure 
report for ERBE-
like #2083

7/10/2012 7/10/2012 8/20/2012 07/10/2012:  Duplicate packets for 7/3 
were discovered in production when 
running the ERBE-like software, which 
failed due to duplicate data.  Updates 
to do more robust checking of packets 
to find the duplicates will be added.

1-59

Update PCF script for CER1.1P8 to fix the 
issue found during testing of CER1.0P2 
updates

926 Instrument Team Instrument Thomas/Mark Instrument 
Working Group 
meeting

8/21/2012 8/21/2012 9/3/2012 08/21/2012:  Missing "my" before local 
variable name.
09/03/2012:  Promoted to production.

1-60

Update PGE CER1.1P8 to fix spikes seen in 
NPP-FM5 drift corrected counts.  These 
appear to be due to the faster drift rate, 
because of the spacecraft being at a higher 
altitude.

956
954

Instrument Team Instrument Thomas/Mark Instrument 
Working Group 
meeting

12/1/2012 12/1/2012 8/26/2013 12/2012:  Spikes in the CER1.4P2 
gain files for NPP-FM5, need to look at 
the CER1.1P8 software to remove the 
data from the scans when the spikes 
are occurring.  It appears that the 
higher drift rate due to the higher 
altitude are causing the drift.
03/08/2013:  SCCR number updated 
this requirement and #1-61 are being 
combined into one SCCR 956.

1-61

Update PGE CER1.4P3 for Edition4.  Take 
out daily gain interpolation for Edition4 only.  
Update scripts to handle Edition4

956
955

Norman Loeb Instrument Thomas/Mark Instrument 
Working Group 
meeting

2/19/2013 2/19/2013 8/26/2013 02/05/2012:  Norman has asked that 
we process an Edition4 BDS and take 
out the daily gain interpolation using 
one gain for the entire month.  This will 
be done only when processing 
Edition4, as we do not want to change 
how Edition2/3 are being processed.
03/08/2013:  SCCR number updated 
this requirement and #1-60 are being 
combined into one SCCR 956.

1-62

Update IC_Gnd_Ref file to add correct launch 
date for NPP-FM5.

956 Instrument Team Instrument Thomas/Mark Error found 
during testing of 
CER1.1P8 
updates

3/11/2013 3/11/2013 8/26/2013 03/11/13:  Found an error in the 
IC_Gnd_Ref file that had an incorrect 
launch date for NPP-FM5, which 
affects the Elapsed days value in the 
GAIN file.

1-63

Update the CER1.4P3 scripts to handle 
Edition1 for NPP-FM5.
The scripts will also be updated to meet the 
latest scripting standards.

979 Instrument Team Instrument Thomas Norman has 
asked that NPP-
FM5 varying 
gains be labeled 
as Edition1. 

8/28/2013 8/28/2013 4/11/2014 8/28/2013:  Norman has asked that 
the first set of NPP with gain updates 
be processed as Edition1.  CER1.4P3 
currently only handles Edition2/3/4, so 
the scripts need to be updated to allow 
for Edition1.
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1-64

Update to fix CER1.4P3 to read the last gain 
record, when running Edition1/4, which do not 
interpolate gains on a daily basis.

979 Instrument Team Instrument Denise/ 
Thomas

Bug found while 
testing for NPP 
Edition1 gain 
update delivery

10/24/2013 10/24/2013 4/11/2014 10/24/2013:  A bug was found in the 
existing CER1.4P3 when running 
validation for Edition1 NPP gain 
updates.  The code was not reading 
the last record in the gain file, due to 
checks use to ensure that interpolation 
could be done on the given data date.  
Since Edition1/4 do not do 
interpolation, the checks needed to be 
updated for these cases to allow the 
last record to be used for all data 
dates in the last month.

1-65

Create new Instrument libraries to handle 
common C++ classes, C++ metadata and 
HDF input/output classes.

1012 Instrument Team Instrument Denise/ 
Thomas

This will make it 
easier to 
maintain the 
Instrument 
software.

12/1/2013 4/11/2014 7/2/2014 04/11/14:  Instrument libraries will 
allow the team to have only one copy 
of many classes used by multiple 
PGEs.

1-66

Update CER1.1P8 to use the new Instrument 
libraries. 

1012 Instrument Team Instrument Denise/ 
Thomas

This will make it 
easier to 
maintain the 
Instrument 
software.

12/1/2013 4/11/2014 7/2/2014 04/11/14:  These updates will make 
the Instrument software easier to 
maintain as all common classes will 
be in one of two libraries.

1-67

 Update the scripts to the newest Instrument  
standards  eliminating the need for the -- to 
call out special parameters.

1012 Instrument Team Instrument Denise/ 
Thomas

This will make it 
easier to 
maintain the 
Instrument 
scripts.

12/1/2013 4/11/2014 7/2/2014 04/11/14:  This effort is to make all of 
the Instrument scripts consistent for 
easier maintenance..

1-68

Eliminate the need to compress the BDS 
output product after it is created, by writing the 
file in compressed format directly from 
CER1.1P8.

1012 Instrument Team Instrument Denise/ 
Thomas

This will make it 
easier to 
maintain the 
Instrument 
software.

12/1/2013 4/11/2014 7/2/2014 04/11/14:  These updates will 
eliminate the need to call the 
BDS_compression program after the 
PGE has completed.  The data is kept 
in memory until the BDS file(s) are 
written.  The PGE will also utilize the 
new Instrument libraries for general 
purpose classes along with HDF I/O.

1-69

Read in the new NPP Level-0 APID 11 data 
format and create the TK formatted 
ephemeris and attitude data files for NPP.

1038 S-NPP Instrument Denise/ 
Thomas

New format for 
the incoming 
data for NPP.

8/21/2014 8/21/2014 5/12/2015 8/27/14:  A test set of files has been 
received from EDOS and we can now 
begin creating the program to process 
this data.  5/12/2015:  Closed, new 
PGE promoted to production.

1-70

Read the 12 2-hr Level-0 Science, Calibration 
and Diagnostic APID files received from 
EDOS for NPP and create 24-hr Level-0 files 
for each data date.  This will ensure that no 
changes have to be made to the CER1.1P8 
scripts or software due to the change in 
format of the input data stream.

1038 S-NPP Instrument Denise/ 
Thomas

New format for 
the incoming 
data for NPP.

8/21/2014 8/21/2014 1/8/2015 8/27/14:  A test set of files has been 
received from EDOS and we can now 
begin creating the program to process 
this data.   1/8/2015:  EDOS has 
agreed to send CERES 24-hr Level-0 
data files, so this requirement can be 
eliminated for this effort.
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1-71

Update CER1.4P3 IES creation to put the 
correct satellite type in the IES header.  
Currently being written as a 4 = Aqua, needs 
to be a 6  for NPP.

1040 Clouds Instrument Denise/ 
Thomas

Problem with 
IES Satellite 
Type for NPP 
Edition1

9/23/2014 9/23/2014 9/30/2014 9/23/14:  Issue discovered with NPP 
Edition1 IES having an incorrect 
Satellite Type being set to Aqua 
instead of NPP

1-72

Update CER1.1P8, which is writing out an 
incorrect satellite type for NPP IESs of 0, 
should be 6.  Not certain when this occurred, 
2012 data is OK, however, 2014 data is 
incorrect. Also fix the issue found with the 
loop variable not being reset.

1041 Instrument Team Instrument Denise/ 
Thomas

Problem with 
IES Satellite 
Type for NPP 
Edition1-CV

9/23/2014 9/23/2014 11/3/2014 9/23/14: Issue discovered with NPP 
Edition1-CV IESs having a satellite 
type of 0, not sure when this occurred, 
but it needs to be fixed.

1-73

Update CER1.1P8 PCF script to only read 
input data for NPP-FM5 from CER1.0P2.  
This is so that CER1.0P2 and CER1.0P3 can 
run in production together, but CER1.1P8 will 
continue to only run using data from 
CER1.0P2 until the switchover to CER1.0P3.

1051 Instrument Team Instrument Denise/ 
Thomas

Jonathan wants 
to be able to run 
CER1.0P2 and 
CER1.0P3 in 
production.

1/8/2015 1/8/2015 3/16/2015 1/8/15:  CER1.1P8 scripts currently 
will prefer the input data files from 
CER1.0P3 once it is running over 
those from CER1.0P2.  Since 
Jonathan wants to run both PGEs in 
production and we want to continue 
using input from CER1.0P2 until 
CER1.0P3 is fully tested and data 
begins flowing from EDOS on a 
regular basis, we want to change the 
scripts for CER1.1P8 to always use 
data from CER1.0P2.    3/16/2015:  
The script was moved to production 
and the SCCR was closed.

1-74

Update CER1.1P8 PCF script to prefer input 
data for NPP-FM5 from CER1.0P3.  The 
scripts will still be able to read input from 
CER1.0P2, if no input from CER1.0P3 is 
available.  However, they will prefer to use 
input from CER1.0P3 when it is available.

1052 Instrument Team Instrument Denise/ 
Thomas

Switchover to 
CER1.0P3 from 
CER1.0P2 as 
data from EDOS 
becomes the 
primary source 
of input.

1/8/2015 1/8/2015 10/6/2015 1/8/15:  Update the CER1.1P8 scripts 
to prefer input from CER1.0P3, but to 
allow input from CER1.0P2 should 
data from CER1.0P3 not be available.  
This will occur after CER1.0P3 is put 
into full production once EDOS 
becomes the primary source of NPP-
FM5 data.  6/24/2015:  The EDOS 
system will be deployed as a Beta 
version beginning July 6th, the official 
version will be deployed on Sept. 1st.  
This SCCR will be delivered in early 
August, so that it can be promoted to 
production on or shortly after 
September 1st.

1-75

Update CER1.4P3 to fix a bug with the 
calculation of Crosstrack and AlongTrack 
angles for NPP-FM5.  The existing software 
has hardcoded values, which will be replaced 
with reading the values from the appropriate 
data file.

1058 Clouds Team Instrument Denise/ 
Thomas

AlongTrack and 
Crosstrack 
angles at the 
limb are 
incorrect for 
NPP-FM5.

12/10/2014 2/2/2015 6/30/2015 2/2/15: Angle calculation values were 
hardcoded into CER1.4P3 and not 
updated when they were changed, 
which is causing the AlongTrack and 
Crosstrack angles to be incorrectly 
calculated at the limb.  6/30/2015:  
ValRs were approved and the SCCR 
has been closed.  The updates have 
been promoted to production.
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1-76

Update the ancillary data file area to contain a 
new directory called common to hold files 
used by multiple PGEs.  This is to support 
Reqt. 1-75, so CER1.4P3 will read the same 
files as CER1.1P8 without making a separate 
copy for each PGE.

1058 Instrument Team Instrument Denise/ 
Thomas

Hardcoded 
values for 
parameters used 
to calculate 
angles are being 
replaced by the 
values in the 
supplied data 
files for each 
instrument.

2/2/2015 2/2/2015 6/30/2015 2/2/15: Angle calculation values were 
hardcoded into CER1.4P3 and not 
updated when they were changed.  
Moving the files to a common area will 
ensure that all PGEs that need this 
information will have the same 
information.    6/30/2015:  ValRs were 
approved and the SCCR has been 
closed.  The updates have been 
promoted to production.

1-77

Update CER1.1P8 to ignore PB5 times in the 
Level-0 file construction record.  

1052 EDOS Instrument Denise/ 
Thomas

The EDOS SIPS 
telecom

3/13/2015 3/23/2015 10/6/2015 3/24/15:  The EDOS NPP Level-0 file 
construction record PB5 times will be 
changing to CCSDS format.  Since 
these times convey when the data was 
processed and not actual data times, 
these fields are not necessary for 
CERES data processing and can be 
ignored.  6/24/2015:  The EDOS 
system will be deployed as a Beta 
version beginning July 6th, the official 
version will be deployed on Sept. 1st.  
This SCCR will be delivered in early 
August, so that it can be promoted to 
production on or shortly after 
September 1st.

1-78

Update CER1.1P8 to use the new Instrument 
libraries for processing.  These libraries have 
been updated to include the new APID 11 for 
NPP eph/att data that will be received from 
EDOS.

1052 Instrument Team Instrument Denise/ 
Thomas

Instrument 
development 
team

3/24/2015 3/24/2015 10/6/2015 3/24/15:  Since a delivery is required 
to make the fix to ignore PB5 times, 
that will be changing to CCSDS times 
at some point for NPP, and the 
Instrument libraries have been 
updated for the new CER1.0P3, this 
software must be updated to use the 
new libraries to make any updates for 
the EDOS NPP data.  6/24/2015:  The 
EDOS system will be deployed as a 
Beta version beginning July 6th, the 
official version will be deployed on 
Sept. 1st.  This SCCR will be 
delivered in early August, so that it can 
be promoted to production on or 
shortly after September 1st.
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1-79

Update CER1.0P3 scripts to select the largest 
APID 11 files.  Update the software to remove 
the reporting of the Predicted UT1 error 
message from the SGE log.

1074 Jonathan 
Gleason

Instrument Denise/ 
Thomas

Issue discovered 
during the 
EDOS WITL test

5/21/2015 5/21/2015 7/21/2015 5/21/2015:  An issue with short files for 
APID 11 during the WITL test, showed 
that we might receive files with a time 
other than HH-00-00 when renamed.  
If a new complete file was later 
ingested, it would not be selected, 
because the file that had the different 
time would show up at the end of a 
sort and it would be selected instead, 
which would be incorrect.  During tests 
for error reporting an or statement was 
missing to ignore the predicted UT1 
error, so it is being reported, but it 
really is not an error.  6/22/15:  PGE 
delivered to CERES CM.  7/21/2015:  
Updates promoted to production.

1-80

Update the PCF generator for CER1.4P1 to 
remove the BDSD from the PCF file.  

1082 Instrument Team Instrument Denise/ 
Thomas/Mark

Issue with 
special testing 
for sun glint 
being done on 
NPP.  Internal 
cal sources are 
on, but these are 
not internal cals.  
All data run as 
No-Archive 
Science, so all 
data is in the 
BDSDs.

8/4/2015 8/4/2015 8/10/2015 08/04/2015:  An issue with BDSIs 
being created for NPP during special 
operations sun glint testing.  BDSIs 
are being created when we are not 
really doing internal calibration.  
Update the PCF script to not stage the 
BDSDs, so that this data is not being 
used, so that we do not get false 
internal calibration data for NPP.  No 
instruments are running internal cals. 
in No-Archive mode at this time.

1-81

Update CER1.4P1 to use the new Instrument 
libraries and update the scripts to the newest 
Instrument standards.  Fix the issue with 
creating metadata for a BDSI that is created 
from a BDSD created during a special ops for 
NPP.

1104 Instrument Team Instrument  Mark/Thomas Issue with 
special testing 
for sun glint 
being done on 
NPP.  Internal 
cal sources are 
on, but these are 
not internal cals.  
All data run as 
No-Archive 
Science, so all 
data is in the 
BDSDs.  This 
update fixes the 
issues that were 
seen for these 
days.

8/4/2015 8/4/2015 3/8/2016 12/04/2015:  Update the PGE to once 
again read BDSDs to get any internal 
calibrations that may be run in No-
Arch Science mode.  Incorporate the 
new Instrument library routines, so that 
maintenance of the software is easier 
when changes are made to common 
routines, which currently exist in 
multiple areas.  Update the scripts to 
the latest Instrument standards.  This 
will allow the software to be compiled 
in the AMI-P environment with the 
latest operating system upgrades.  
Make the PGE run on X-86 only.
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1-82

Update CER1.4P2 to skip BDSI files that do 
not contain true internal calibration data.  
Update the software to use the new 
Instrument libraries.  And update the scripts to 
the latest Instrument standards.

1105 Instrument Team Instrument Mark/Thomas Issue with 
special testing 
for sun glint 
being done on 
NPP.  Internal 
cal sources are 
on, but these are 
not internal cals.  
All data run as 
No-Archive 
Science, so all 
data is in the 
BDSDs.

12/4/2015 12/4/2015 2/11/2016 12/04/2015:  Update the PGE to 
ignore BDSI files that do not contain 
actual internal calibration data.  These 
files are created during special 
operations, the internal cal sources 
are turned on, however, no actual 
internal calibration is being performed.  
Incorporate the new Instrument library 
routines, so that maintenance of the 
software is easier when changes are 
made to common routines, which 
currently exist in multiple areas.  
Update the scripts to the latest 
Instrument standards.  This will allow 
the software to be compiled in the AMI-
P environment with the latest 
operating system upgrades.  Make the 
PGE run on X-86 only.

1-83

Update PGE CER1.0P3 to process APID 11 
data for J01-FM6.  

1124 Instrument Team Instrument Thomas PGE CER1.0P3 
needs to be 
updated to 
handle J01-FM6.

12/4/2015 12/4/2015 10/27/2016 12/04/2015:  Update PGE CER1.0P3 
to handle J01-FM6 APID 11 data.  
This update should only involve 
changes to the scripts, as the 
algorithms for converting the data from 
APID 11 to Toolkit format do not 
change.

1-84

Create new PGE CER1.1P9 to support J01-
FM6.

1125 Instrument Team Instrument Thomas New PGE 
CER1.1P9 will 
be an update to 
CER1.1P8 and 
will support J01-
FM6.

12/4/2015 12/4/2015 11/9/2016 12/04/2015:  New PGE CER1.1P9 will 
be an update to CER1.1P8 to add 
support for J01-FM6, which will be 
launched in late-2016/early-2017.  
This will allow for updates to the 
software without effecting the existing 
production processing for 
Terra/Aqua/NPP, while post-launch 
issues are addressed in the software.  
The FM6 instrument will contain a 
longwave channel instead of the 
window channel in the previous 
CERES instruments, so updates to the 
HDF routines and other channel 
validations will be necessary to allow 
for the longwave channel.  The goal is 
to be able to eventually make this 
updated version of the software 
support all of the existing CERES 
instruments, once any issues have 
been resolved.
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1-85

Update CER1.2P1 to handle the new J01-
FM6 data.  Also, update the CER1.2P1 scripts 
to the latest Instrument standards.

1126 Instrument Team Instrument Mark CER1.2P1 
needs to be able 
to support 
testing for J01-
FM6 in 2016.

12/4/2015 12/4/2015 Disapproved 12/04/2015:  Update the PGE to 
handle the new J01-FM6 data.  Also, 
update the scripts to the latest 
Instrument standards.  If time permits, 
update the software from C to C++, so 
it can use the new Instrument libraries 
and be easier to maintain.

1-86

Update CER1.2P1 from C to C++, so it can 
use the new Instrument libraries.

1126 Instrument Team Instrument Mark CER1.2P1 is 
currently the 
only PGE in C 
and not C++.  

12/4/2015 12/4/2015 Disapproved 12/04/2015:  Update the PGE  from C 
to C++, so it can use the new 
Instrument libraries and be easier to 
maintain.  05/24/2016:  Disapproved, 
this PGE will now become part of the 
Instrument library, instead of being a 
separate PGE.

1-87

Update the CER1.4P3 ancillary data directory 
to have gain and offset directories with 
subdirectories for editions and instruments.  
Update the scripts to read the gain and offset 
files from the new directory structure.

1110 Instrument Team Instrument Denise Make it easier to 
clean up old 
gain and offset 
files for each 
edition and 
instrument.

2/3/2016 2/3/2016 3/21/2016 02/03/2016:  Update the CER1.4P3 
ancillary directory to have gain and 
offset subdirectories, which are then 
broken down further by edition and 
instrument.  This will make it easier to 
maintain the different gains and offsets 
for each edition and allow easier clean-
up of old gain and offset files.

1-88

Update CER1.4P1 to read input BDS & BDSD 
from the same logical ID used in CER1.1P8 to 
create them.

1127 Instrument Team Instrument Denise Update will allow 
CER1.4P1 to 
run as part of 
CER1.1P9 & 
CER1.1P10

4/13/2016 4/13/2016 5/24/2016 04/13/2016:  Update CER1.4P1 to 
read the BDS & BDSD using the 
logical IDs that created them in 
CER1.1P8.  This allows CER1.4P1 to 
run as part of the new CER1.1P9 & 
CER1.1P10.  05/24/2016:  This PGE 
will become part of CER1.1P8/9 and 
will no longer be a separate PGE.

1-89

Update CER1.4P3 to add CER1.2P1 as part 
of the processing.

1129 Instrument Team Instrument Denise Update 
CER1.4P3 to 
add CER1.2P1 
as part of the 
PGE run.

4/26/2016 4/27/2016 7/14/2016 04/26/2016:  CER1.4P3 is to be 
integrated into CATALYST in the July 
2016 time frame.  As part of this 
integration, adding CER1.2P1 as part 
of this PGE to simplify production 
processing.  07/08/2016:  ValRs have 
been approved.  07/14/2016:  
Software was promoted and the 
SCCR has been closed.

1-90

Update CER1.4P2 to allow processing of gain 
analyses for J01-FM6.

1130 Instrument Team Instrument Denise Update 
CER1.4P2 to 
process J01-
FM6

5/9/2016 5/9/2016 1/23/2017 05/09/2016:  Update CER1.4P2 to 
handle J01-FM6.  The update requires 
reading a LW channel rather than a 
WN channel.
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1-91

Update CER1.1P8 to have it use the PRES8 
generator from the Instrument library and also 
call the BDSI generator from the CER1.1P8 
library.

1132 Jonathan 
Gleason

Instrument Denise Update 
CER1.1P8 to 
also create the 
PRES8 and 
BDSIs

5/24/2016 5/25/2016 8/4/2016 05/25/2016:  Update PGE CER1.1P8 
to incorporate the PRES8 generator, 
which will be moved to the Instrument 
library and the BDSI generator, which 
will be moved to the CER1.1P8 library.

1-92

Deliver updated Edition1 gain values for NPP-
FM5 to continue the record

TBD Kory Preistley Instrument Dianne Update the 
Edition1 NPP-
FM5 gain values

6/13/2016 6/13/2016 06/13/2016:  Deliver updated gain 
values as they are validated to 
continue the NPP-FM5 Edition1 data 
record.  Updated gains are delivered 
as requested by the DMT lead.

1-93

Deliver updated Edition3 gain values for 
Terra/Aqua FM1-FM4 to continue the record

1138 Kory Preistley Instrument Dianne Update the 
Edition3 
Terra/Aqua FM1-
FM4 gain values

6/13/2016 6/13/2016 7/1/2017 06/13/2016:  Deliver updated gain 
values as they are validated to 
continue the Terra/Aqua FM1-FM4 
Edition3 data record.  Updated gains 
are delivered approximately every 2 
months or when requested by the 
DMT lead.  07/07/2017:  Last delivery 
will be for Edition3 gains thru March 
2017.  MODIS Collection 5 data was 
turned off on March 30, 2017.  It was 
decided that the Edition3 stream 
would not be continued with the new 
Collection 6, instead processing will be 
done using Edition4.

1-94

Deliver updated Edition4 gain values for 
Terra/Aqua FM1-FM4 to continue the record

1160 Kory Preistley Instrument Dianne Update the 
Edition4 
Terra/Aqua FM1-
FM4 gain values

6/13/2016 6/13/2016 06/13/2016:  Deliver updated gain 
values as they are validated to 
continue the Terra/Aqua FM1-FM4 
Edition4 data record.  Updated gains 
are delivered approximately every 6 
months or when requested by the 
DMT lead.

1-95

Deliver for archival the software to run PGEs 
CER!.2P1 and CER1.4P1.

1154 Instrument Team Instrument Denise Deliver PGEs 
CER1.2P1 and 
CER1.4P1 
updates to 
scripts and 
software for 
archival

7/11/2016 7/11/2016 7/13/2016 07/11/2016:  Deliver updates to PGEs 
CER1.2P1 and CER1.4P1 for archival.  
These PGEs are being deprecated 
and will not be run as individual PGEs 
any longer.  The updated scripts and 
software will be archived, to allow 
running these PGEs if they are ever 
needed in the future.    07/13/2016:  
Files have been archived and SCCR 
has been closed.

1-96

Update PGE CER1.1P9 to support JCT5.  Fix 
the issue with the failure email listing 
CER1.1P8 instead of CER1.1P9 and update 
the code to put a message in when no 
Science data is present and not try to create a 
PRES8.  The current version tries to create 
the PRES8 with no Science data which 
causes the software to fail.

1196 Instrument Team Instrument Denise/Thomas Fix issues 
discovered 
during JCT 4

11/18/2016 11/18/165 2/13/2017 11/18/2016:  Update the software to 
fix issues discovered during JCT4.  
The failure email had the incorrect 
PGE number and the software failed 
when trying to create a PRES8 when 
no Science data was available.
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1-97

Update scripts for CER1.4P3 to fix the issue 
with the end day comparison causing the 
script to report an error and not run the PGE.  
Also, update the run script to email a report 
when processing begins for the first day of the 
month.

1202 Instrument Team Instrument Denise Discovered 
during validation 
processing of 
updated gains 
for 08/16 thru 
09/16

12/14/2016 12/14/2016 12/21/2016 12/14/2016:  Update the PCF.pm file 
to correctly check the data vs. the last 
date in the gain file.  Also, update the 
run script to email a report to the 
development team when the PGE 
begins processing for a month.

1-98
Update CER1.1P9 to fix initialization errors 
found during review of the code.

1272 Instrument Team Instrument Thomas F2F with code 
developer

7/14/2017 7/14/2017 11/9/2017 07/14/17:  Update CER1.1P9 to fix 
initialization errors found during review 
of the code by the developer.

1-99

Update CER1.1P9 to use the new offset file 
format for FM6.

1272 Instrument Team Instrument Thomas F2F meeting 7/14/2017 7/14/2017 11/9/2017 07/14/17:  Update CER1.1P9 to use 
the new offset file format.  This format 
uses 660 rows, instead of 110 rows 
with 6 values across each row.  
Making it easier to maintain and more 
easily readable for a 
developer/analyst.

1-100
Update CER1.1P9 ancillary data files for FM6, 
to ensure that all values in the file are the 
prelaunch settings.

1272 Instrument Team Instrument Denise F2F meeting 7/14/2017 7/14/2017 11/9/2017 07/14/17:  Update CER1.1P9 ancillary 
data values to the prelaunch values.  
Offsets all zeroes, etc.

1-101
Update CER1.1P9 to fix the issue with the QC 
Reports still showing WN, instead of LW for 
FM6.

1314 Instrument Team Instrument Thomas F2F meeting 12/1/2017 12/1/2017 3/6/2018 12/01/2017:  Analysts noticed that the 
QC reports were still reporting WN 
instead of LW for FM6.

1-102

Update CER1.1P9 to fix the issue with the 
memory dump binary output file.

1314 Instrument Team Instrument Thomas F2F meeting 12/4/2017 12/4/2017 3/6/2018 12/04/2017:  The memory dump 
binary file was being written in little-
endian format and the flight ops team 
wanted the file in little-endian format.  
The file was also not readable by the 
flight ops software, so the file needs to 
be fixed, so that the analysts can verify 
the flight loads for FM6.

1-103

Update CER1.1P9 to fix the issue with the 
gimbal data BDSG file.

1314 Instrument Team Instrument Thomas F2F meeting 12/4/2017 12/4/2017 3/6/2018 12/04/2017:  Gimbal diagnostics were 
scheduled at a time where packets for 
the gimbal data crossed the midnight 
boundary for data.  The software had a 
bug that caused the data from the 
previous or the next day, for gimbal 
data only, to be reported in the 
previous/next day BDSG.  This caused 
the data to not line-up with the 
azimuth/elevation angles being 
reported for the actual data date.  This 
should not occur, since scheduling 
should not have an operation straddle 
midnight in normal operations.  The 
code will be updated to properly 
handle this, should it ever happen 
again.
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1-104

Update CER1.1P9 ancillary data files for FM6, 
to fix the following issues:  (1) Update the 
actual launch date for J01 in the 
IC_Gnd_Ref_Data file, used by CER1.4P2, 
(2) Update the spaceclamp thresholds and 
the second time constant parameters in the 
FM6 Count Conversion Data file, to realistic 
values.

1314 Instrument Team Instrument Denise F2F meeting 1/26/2018 1/26/2018 3/6/2018 01/26/18:  Update the 
IC_Gnd_Ref_Data file to have the 
correct launch date for FM6, this is 
used in the gain files to show days 
since launch.  Update the spaceclamp 
thresholds in the FM6 Count 
Conversion Data file to get rid of 
artifacts in the data, due to bad 
spaceclamps being accepted for 
calculations.  Also, add the ground 
determined Second Time Constant 
values to the file, now that they have 
been determined.  They were not 
available before launch.

1-105

Update CER1.4P2 to properly handle the new 
Internal cal sequence 14, which has the 
SWICS cycle only once, instead of the 
existing 4 times during an internal calibration.

1331 Instrument Team Instrument Mark F2F meeting 1/30/2018 2/8/2018 3/29/2018 02/08/18:  Update CER1.4P2 to 
properly handle the new Sequence 14 
internal cal, which only cycles the 
SWICS once instead of 4 times during 
an internal cal event.

1-106

Update the ancillary data files for FM6 to the 
Edition1-CV values.  

1359 Instrument Team Instrument Denise,Thomas 
& Mark

F2F meeting 4/2/2018 4/2/2018 04/02/18:  Update the ancillary data 
files, including the count conversion 
and offset files with the Edition1-CV 
values.  Offsets are derived using the 
DSC data.

1-107

New PGE CER1.1P10, which will replace 
CER1.1P8/9 for processing FM1 thru FM6.

1376 Instrument Team Instrument Denise,Thomas 
& Mark

F2F meeting 1/2/2018 1/2/2018 01/02/18:  PGE CER1.1P10 to 
combine CER1.1P8 and CER1.1P9.  
This new PGE will be able to process 
all of the existing instruments FM1 - 
FM6 and replace the existing 
CER1.1P8/9 PGEs.

1-108

Update the Instrument library metadata 
routines to allow BDSIs and PRESs to show 
up in the BQCRP report, whenever they are 
created by the PGE.

1376 Instrument Team Instrument Thomas F2F meeting 3/1/2018 3/1/2018 03/01/18: The existing BQCRP report 
does not show BDSIs or PRES8s 
when the software creates the files.  
Since all of the other output data 
products show up in the QC report, 
these files also need to show up, when 
the software creates these files.

1-109

Update the scripts for CER1.4P3 to set the 
default to turn off the creation of the PRES8s.  
The PRES8s will become temporary files that 
will be created, used and then deleted within 
the ERBE-Like subsystem

1377 Instrument Team Instrument Denise F2F meeting 6/1/2018 6/4/2018 06/01/18: A request from Jonathan 
Gleason to make the PRES8s 
temporary data files has been 
received.  To accomplish this, 
CER1.4P3 will default the PRES8 
creation flag to OFF, instead of ON.  
Work on ERBE-Like is being done to 
have the ERBE-Like scripts create a 
temporary PRES8 for their runs using 
an existing BDS.
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1-110

Update PGE CER1.4P2 to use the new 
Instrument library metadata routines, so that 
the software will be compatible with the new 
library updates needed for CER1.1P10.

1406 Instrument Team Instrument Mark F2F meeting 8/9/2018 8/9/2018 08/09/18:  In order to maintain the 
compatibility of PGEs with the 
Instrument library, updates to the 
metadata routines, which were 
implemented for CER1.1P10, 
CER1.4P2 needs to be updated to use 
the new library routines.  This change 
is only for compatibility and does not 
change any of the science.

1-111

Update PGE CER1.4P3 to use the new 
Instrument library metadata routines, so that 
the software will be compatible with the new 
library updates needed for CER1.1P10.  Also, 
update the format of the offset files and the 
software to read the new offset format, which 
was also implemented in CER1.1P10.

1407 Instrument Team Instrument Thomas F2F meeting 8/9/2018 8/9/2018 08/09/18:  In order to maintain the 
compatibility of PGEs with the 
Instrument library, updates to the 
metadata routines, which were 
implemented for CER1.1P10, 
CER1.4P3 needs to be updated to use 
the new library routines.  The PGE will 
also be updated along with the offset 
data files, to use the new offset format, 
which is easier to maintain and read.  
This change is only for compatibility 
and does not change any of the 
science.

1-112

Update PGE CER1.0P3 to use the new 
Instrument library metadata routines, so that 
the software will be compatible with the new 
library updates needed for CER1.1P10.  

1408 Instrument Team Instrument Thomas F2F meeting 8/10/2018 8/10/2018 08/10/18:  In order to maintain the 
compatibility of PGEs with the 
Instrument library, updates to the 
metadata routines, which were 
implemented for CER1.1P10, 
CER1.0P3 needs to be updated to use 
the new library routines.  

1-113

Update PGE CER1.0P3 to use the new 
Instrument library metadata routines, so that 
the software will be compatible with the new 
library updates needed for CER1.1P10.  

1376 Instrument Team Instrument Thomas/Phil F2F meeting 8/17/2018 8/17/2018 08/17/18:  During testing it was 
discovered that some of the 
instrument scan profiles had not been 
updated over time and needed to be 
updated for this delivery of the new 
PGE.  

1-114

CER1.1P10 has an error where commas are 
missing from call listing for creating the 
enumerations for the elevation assembly.  
This was discovered when porting the code to 
ssaiva.com  

1439 Instrument Team Instrument Mark/Denise F2F meeting 11/15/2018 11/15/2018 11/15/18:  When porting the code to 
ssaiva.com, an issue was discovered 
when the code would not run on this 
system.  There are missing commas in 
the ElevationEnums.cpp, which are 
causing the segmentation fault.  This 
does not occur on AMI or AMI-P, 
however, it is an issue with creating 
the correct enumerations and may be 
causing issues in properly identifying 
elevation scan modes. 
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