

## **CERES Data Management Team Agenda for 07/16/2003**

### **Schedule:**

07/12-13/2003 SCF outage for room re-arrangement  
07/18/2003 SGI3800 Installation at B1250 R124  
07/19-26/2003 SA testing of SGI3800  
07/28-08/01/2003 Subsystems and users testing of SGI3800  
08/08/2003 SGI3800 becomes operational at SCF (if all goes well)  
08/18/2003 CERES B1250 personnel move to B1189 (approximately) (1 week disruption)  
09/23-25/2003 CERES Science Team Meeting highlighting CERES Terra ADM, beta SYN/AVG, Beta Terra SRBAVG, Aqua ERBE-Like, Aqua clouds  
09/30/2003 All CPU's to be assigned to Certified SysAdmin or disconnected from LaRCNet  
March, 2004 CERES Science Team Meeting jointly with GERB at NCAR

### **Ongoing Activities:**

- B1250 Rehab (Planned completion ~03/2005)
- SA Certification (Completion by 09/30/2003)

### **Priority Items:**

- Re-staging of MODIS data at ASDC to support faster processing/re-processing

### **• Announcements:**

- New WinXP installations are banned due to IT Security considerations
- Second SGI3800 is expected to be operational by 08/08/03
- Problems have arisen in transferring computer equipment between NASA and SAIC. All transfers to SAIC/AS&M are on hold pending resolution by Procurement and the COTR
- The ASDC is conducting a study of the e-mail as a tool for monitoring production status (Dave Cordner)

## Standing Committee Reports

(These notes supplement the reports posted by the various Committee's on the CERES DMT status page.)

<b>Agenda</b>	<b>Committee</b>	<b>Responsibility</b>	<b>Updated</b>	<b>Status/Issues</b>
<b>1.00</b>	<b>ASDC/ECS Interfaces</b>	Hopson/Sorlie/ Link	07/16/03	Status Archive? Status Ingest Processing/backlog? Status new c-bricks for warlock? sked for collapsing 3800?
<b>2.00</b>	<b>SCF</b>	Flippo	07/16/03	Status of progress on SGI3800?
<b>3.00</b>	<b>Toolkit</b>	Flippo	07/16/03	Schedule for implementing v5.2.9v1: test between now and 8/16/03. resolve issues and target to be ready for ASDC to start using 08/23/03.
<b>4.00</b>	<b>System Issues</b>			
4.01	Processing Strategy	Geier	07/16/03	-Go over results of Terra Ed2 meeting (impact on PS) -Current status of PR's and priorities
4.02	Systems Engineering Committee	Nolan/Sorlie/ Hopson/ Ayers/Cooper	07/16/03	Results of meeting to resolve file naming conventions to support Synoptic SARB production.
4.03	Configuration Management & SCCR/DCCR Review	Ayers/Franklin/ Saunders	07/16/03	
4.04	Process Improvement Committee	Stassi	04/09/03	Any meeting
<b>5.00</b>	<b>Working Group Status</b>			<b>(See posted Subsystem Status Reports)</b>
5.01	<b>External Interfaces-Instrument</b>	Spence	07/16/03	What ops are ongoing?
5.01	<b>External Interfaces-Data Sources</b>	Sorlie	07/16/03	Status ECMWF Data processing Status DAO skin temp evaluation
5.01	<b>External Interfaces-Customers</b>	Detweiler/ Koziana	07/16/03	Meeting scheduled for Thursday
5.02	Simulator	Chapman	04/09/03	
5.03	Visualization/	Lee	01/15/03	Status of the install procedure for Mac OS X? -Henry

	Validation Tools			
5.04	Instrument (SS 1)	Escuadra/Cooper/ Hess/Spence/ Szewczyk/Filer	07/16/03	
5.05	ERBE-like (SS 2, SS3)	Kizer/ Walikainen/ Robbins	07/16/03	
5.06	Clouds (SS 4.1, 4.2, 4.3)	Sun-Mack	07/16/03	
5.06	Clouds (SS 4.4)	Miller	07/16/03	
5.07	Inversion (SS 4.5, 4.6)	Nolan	07/16/03	
5.08	SARB (SS 5.0, 7.2, 12.0)	Coleman	07/16/03	
5.09	<b>TISA</b> -(SS 6.0, 9.0) Gridding	Raju	07/16/03	
5.09	<b>TISA</b> -(SS 11.0) GGEO	Stassi	07/16/03	
5.09	<b>TISA</b> -(SS10.0, 8.0) Averaging	Nguyen	07/16/03	
5.10	CERESlib	Stassi	07/16/03	