

## **CERES Data Management Team Notes for 11/03/2004**

### **• Schedule:**

11/02-04/2004 CERES Science Team Meeting, Williamsburg, VA  
11/13-22/2004 Climate Science Branch moves back to B1250 (onbase workstation outages)  
11/16/2004 ASDC Upgrades to IRIX 6.5.25m and MIPSpro 7.4  
01/10-15/2004 Data management Stand-down: SCF Upgrades to IRIX 6.5.25m and MIPSpro 7.4 and storage review

### **Ongoing Activities:**

- Preparations for IRIX upgrade
- Preparations for move to B1250 onbase
- Preparations for thunder/lightning/LaNina file system cleanup

### **Priority Items:**

- Critical:
  - 3 years Terra Edition 2B SSF/SFC/SRBAVG (march 00 thru feb 03)
  - 1 year Terra Edition 2B CRS/FSW (crosstrack)
  - 1 year Aqua Edition 1A SSF/SFC
  - BDS/ERBE-Like Edition 1&2 Terra & Aqua as inputs available
- Important:
  - 5 month Terra Beta SYN/AVG/ZAVG
  - 9 month TRMM Beta SYN/AVG/ZAVG
  - additional 6 months (through 12/03) of Aqua Edition 1A SSF
  - Additional 2 years of Terra CRS/FSW (crosstrack)
- SCF
  - Re-architecture of network for security requirements
  - Storage capacity upgrades
  - Equipment reconciliation
  - IRIX Upgrade on SGI 3800