

## **CERES Data Management Team Notes for 04/07/2004**

### **• Schedule:**

05/15/2004      IOC replacement ceresarchive

### **Ongoing Activities:**

- B1250 Rehab (Planned completion ~03/2005)

### **Priority Items:**

- Development and Processing Priorities are based on Program commitments in early FY2004
  - Preparations for Data Products review at NHQ/Y (February, 2004 – estimated)
  - Preparations for STM in March, 2004
  - Data Products Needed
    - 2 years (3/00 - 2/02) of Terra Edition2A SSF (COMPLETE)
    - 2 years (3/00 - 2/02) of Terra Edition2A SRBAVG
    - 4 seasonal months (crosstrack) Edition2A CRS (PROBABLY OK FOR STM)
    - Aqua Edition2 BDS/ERBELike through 8/03 (COMPLETE)
    - 1 month of Aqua Beta2 SSF (COMPLETE)
    - Remaining 8 months of (crosstrack) Edition2A CRS (to complete 2001) (MAY BE STARTED STM)
    - 1 year (3/02 - 2/03) of Terra Edition2A SSF (PARTIAL FOR STM)
    - 1 year (3/02 - 2/03) of Terra Edition2A SRBAVG

### **• Announcements:**

- Summary of CERES Science Team Meeting will be given by Erika Geier at 04/07/2004 DMT
- NPOESS Processing Trade Study meeting starts Thursday 04/08/2004 through Friday
- ERBE re-processing testing is ongoing
- Atmospheric Sciences will be moving 40 people offsite over the next year
  - CERES onsite personnel are not changing

- **Standing Committee Reports**

(These notes supplement the reports posted by the various Committee's on the CERES DMT status page.)

<b>Agenda</b>	<b>Committee</b>	<b>Responsibility</b>	<b>Updated</b>	<b>Status/Issues</b>
<b>1.00</b>	<b>ASDC/ECS Interfaces</b>	Hopson/Sorlie/ Link	03/10/04	IBM System is on order.
<b>2.00</b>	<b>SCF</b>	Flippo	03/10/04	Octane 2 processor system has been set up to perform OS upgrade testing; toolkit and cereslib installation, along with compilers is ongoing.
<b>3.00</b>	<b>Toolkit</b>	Flippo	03/10/04	Toolkit testing on the Mac G5 platform has been temporarily abandoned due to the level of difficulty involved.
<b>4.00</b>	<b>System Issues</b>			
4.01	Processing Strategy	Geier	03/10/04	No additional information was provided.
4.02	Systems Engineering Committee	Nolan/Sorlie/ Hopson/ Ayers/Cooper	03/10/04	A modification to the existing SCCR documentation will ensure that any parameter changes are noted explicitly in the change description.
4.03	Configuration Management & SCCR/DCCR Review	Ayers/Franklin/ Saunders	03/10/04	No additional information was provided.
	<b>Working Group Status</b>			<b>(See posted Subsystem Status Reports)</b>
5.01	<b>External Interfaces- Instrument</b>	Spence	03/10/04	No additional operations are planned.
5.02	<b>External Interfaces- Data Sources</b>	Sorlie	03/10/04	The GSFC DAAC reported that a considerable number of files, delivered since August, 2003, have been corrupted by a defective router; randomly, packets have additional payload inserted into the middle of a packet prior to the checksum being generated. The impact of these corrupt files on processing and on science is being evaluated. Initial indications are that there is a small impact on the scientific results and that these files are not caught by

				the current error checking mechanisms due to the nature of the corruption.
5.03	<b>External Interfaces- Customers</b>	Detweiler	03/10/04	Ed Kizer will be taking the position that Jim Koziana had previously filled.
5.04	Simulator	Chapman	04/09/03	No additional information was provided.
5.05	Visualization/ Validation Tools	Lee	01/15/03	No additional information was provided.
5.06	Instrument (SS 1)	Cooper/ Hess/Spence/ Szewczyk/Filer	03/10/04	No additional information was provided.
5.07	ERBE-like (SS 2, SS3)	Robbins Walikainen/	03/10/04	No additional information was provided.
5.08	Clouds (SS 4.1, 4.2, 4.3)	Sun-Mack	03/10/04	No additional information was provided.
5.09	Clouds (SS 4.4)	Miller	03/10/04	No additional information was provided.
5.10	Inversion (SS 4.5, 4.6)	Nolan	03/10/04	An error has been detected in the way in which 3-channel comparisons has been performed; this results in a systematic rejection of data over Australian and South African deserts. These are being performed differently in Inversion than in ES-8; the comparison process needs to be reconciled so it is performed consistently and minimizes the rejected data.
5.11	SARB (SS 5.0, 7.2, 12.0)	Coleman	03/10/04	No additional information was provided.
5.12	<b>TISA</b> -(SS 6.0, 9.0) Gridding	Raju	03/10/04	No additional information was provided.
5.13	<b>TISA</b> -(SS 11.0) GGEO	Stassi	03/10/04	No additional information was provided.
5.14	<b>TISA</b> -(SS10.0, 8.0) Averaging	Nguyen	03/10/04	TSI will need to be re-delivered about 2-4 weeks after SRBAVG to correct an error.
5.15	<b>CERESlib</b>	Stassi	03/10/04	No additional information was provided.