

CERES Data Management Team Notes for 02/23/2005

• Schedule:

05/03-05/2005 CERES Science Team Meeting, Princeton, NJ

Ongoing Activities:

- NPOESS FM-5 analysis
- Resolution of Property issues

Priority Items:

- Processing
 - Critical:
 - 3 years Terra Edition2B SSF (complete)
 - 3 years Terra Edition2C SFC/SRBAVG (waiting on verification of ValR6)
 - 1 year Terra Edition2B CRS (crosstrack only)
 - 1 year Terra Edition2B FSW after the OS upgrade
 - 1 year Aqua Edition1B SSF/SFC (waiting on ValR2 to run)
 - BDS/ERBELike Edition1/Edition2 Terra/Aqua as inputs available
 - Important:
 - 5 month Terra Beta SYN/AVG/ZAVG
 - 1 additional year of Aqua Edition1B SSF
 - 2 Additional years of Terra Edition2B CRS/FSW (crosstrack only)
- SCF
 - Resolve Property Issues
 - Replace antiquated equipment at SAIC/AS&M
 - Mac Cluster Testing
 - Code Conversion Preparations