

CERES Data Management Team Notes for 04/20/2005

• Schedule:

05/03-05/2005 CERES Science Team Meeting, Princeton, NJ
05/05-06/2005 NPOESS NOAT meeting, Princeton, NJ

Ongoing Activities:

- NPOESS FM-5; resolution expected during May, 2005
- Resolution of Property issues
 - Mission Critical List authorization for SAIC
 - Equipment for transfer as repair items

Priority Items:

- Processing
 - Critical:
 - 3 yrs Terra Edition2D SRBAVG (waiting on code delivery)
 - 1 yr Aqua Edition1B SFC (processing)
 - BDS/ERBELike Edition1/AnomalousOps/Edition2 Terra/Aqua as inputs available
 - Important:
 - 5 months Terra Beta SYN/AVG/ZAVG complete
 - 1 additional yr Aqua Edition1B SSF (complete)
 - 2 additional yrs Terra Edition2B CRS (complete)
 - 2 additional yrs Terra Edition2C FSW (processing)
- SCF
 - Resolve Property Issues
 - Mission Critical List
 - Replace antiquated equipment at SAIC/AS&M
 - Excess property
 - Mac Cluster Testing
 - Code Conversion Preparations
 - ODIN Seat Reconciliation