DAAC/ECS STATUS Table for January 8, 1997

Release	DESCRIPTION	Status	Problems
Ir1	**Upgrades**	IRIX 6.2, R10000 CPU chips, and TK5.1.1 upgrades are complete. No further upgrades are planned at this time. Continuing status of Ir1 is unclear in light of the RelA rescope. The system may be absorbed into the RelB hardware string prior to March 1997, the original shutdown date.	
	DAAC Testing	Continued to work with PDPS now using the Inversion Subsystem. New problems have surfaced, possibly because of the upgrade to IRIX 6.2. Problems are under investigation.	
AM-1 Testbed (formally Release A)	**HW/SW Installations**	Current ECS plans are to deliver all hardware and software components of "the release formerly known as A". Only those components directly required for SSI&T support will be activated. In support of this, the COTS installation is proceeding as planned.	
	ESDTS	All subsystems have been sent a table with the limited ESDT's for that subsystem and a request to fill in the missing collection description. ESDT list was baselined in December. All ESDT's are at the limited level for the testbed. The granule level attributes and MCF from CERES to insert into ESDT's are needed this month. Use TK App.J template as the initial version.	
	SSI&T	The CERES SPD is complete. However, due to the use of a DAAC contingency system for TRMM production, changes may be need to the SPD. If you wish to have a copy of the SPD at this time contact Jill. HDF-EOS Frequently Asked Questions Web page, http://ecsinfo.hitc.com/hdf/hdf.html, is now on line.	
	External Interfaces	No activity to report.	
DAAC TRMM Processing System	**Definition/ Development**	The DAAC will be developing a system for TRMM processing. Meeting with CERES was held on December 18 for listing customer requirements/ requests and questions/concerns. Follow on meeting will be scheduled for week of January 13.	

Release	DESCRIPTION	Status	Problems
Release B	**HW/SW Installations**	No activity to report.	
	ESDTS	ECS expect to begin work on ESDTs for Release B (EOS-AM) the week of January 20. Next ESDT meeting for Rel.B (EOS-AM) will be scheduled in 2/97 to update the list and confirm the services being provided by each ESDT. Implementation details of products will also be discussed here.	