DAAC/ECS STATUS Table for February 5, 1997

Release	DESCRIPTION	Status	Problems
Ir1	**Upgrades**	No additional changes to the Ir1 system are scheduled. Ir1 will be decommissioned and assimilated into the Release B hardware string in mid-March.	
	DAAC Testing	No Activitity to report.	
AM-1 Testbed (formally Release A)	**HW/SW Installations**	COTS product installations still in progress. Custom code installation due to being in mid to late February.	
	ESDTS	All collection descriptions were received from CERES. MCF files necessary to complete Testbed ESDT's were produced for the output files based on the suggested ECS templates. ECS created draft ESDT's for the Testbed. They will be finalized after a review by CERES in February.	
	SSI&T	The draft white paper on Testbed capabilities (hardware and software configuration) and the deployment schedule is expected to be submitted to the ESDIS Project this week. DAAC engineering and operations staff have attended COTS training on the Tivoli (distributed system enterprise management), IQ (database reporting), AutoSys (job scheduling) and ClearCase (configuration management) products. A draft Users' Guide for EOSView is out. A help account has been created to track down the metadata issues has been created similar to "pgstlkit". Send your metadata related issues to: "metadata@eos.hitc.com" These may include metadata population, TK App.J clarification,MCF's and related items.	

Release	DESCRIPTION	Status	Problems
DAAC TRMM Processing System (LaTIS)	**Definition/ Development**	Gave overview of CERES processing to new DAAC TRMM Support Group. TRMM System is named Langley TRMM Information System (LaTIS).	
	Mission Sim #2	Points of Contact: CERES to DAAC interface - Jill Travers DAAC to SDPF interface - Jerry Garcia. So contact Jill if you have Mission Sim 2 issues. ECS will deliver the DPREP software and necessary documentation to the LaRC DAAC.	
Release B	**HW/SW Installations**	Release B Hardware installation at Langley is scheduled for the month of March.	
	ESDTS	Schedule for Rel.B (AM-1 mission) ESDT's indicates completion of all CERES ESDT's by July. Work has started to determine the ESDT list and related information.	
	Contingency Plans	ESDIS received draft plans from each instrument team for a Release B backup plan. Implementation of plans to begin 2/15/97 if given initial ESDIS approval.	