

DAAC/ECS STATUS Table for January 3, 2001

Release	DESCRIPTION	Status	Problems/Comments
LaTIS	Production Development	SubSystems 2.2, 2.3 in final testing. SubSystems 3.1, 3.2 in testing. SubSystem 4.0 ready for promotion.	
	SSI&T	MOA is ready to be promoted. It will be promoted after processing of December 2000 data has been finished. Inversion CER4.5-6.2P1 is being tested.	
	Production		
	Other	Langley DAAC staff provided information to science community on recent Terra developments and the new products planned during the 2000 AGU Fall meeting (12/15-19). EOS-prepared sample Terra CD's have also been distributed.	
Version 2.0		A new version of the Metadata and Time/Date (MTD) Toolkit has been released. It replaces the May 2000 release and matches the SCF Toolkit 5.2.7.	

Status of CERES SSIT at the LaRC DAAC (01/03/2001)

Subsystem	Date Files available for testing	Compile and link with SCF toolkit	Run test cases with SCF toolkit cmd line	Run test cases using Codine	Operational Testing	Promotion to Production	Delivery placed under CM	Production Strategy	CCCode/Comments
1.0	06/08/99	06/08/99	06/09/99	N/A	06/15/99	06/15/99	06/17/99	Edition1	Changes for Terra Informal Delivery halted 014010/Terra Launch-Ready Delta for leapday script fix. cc code not changed. 015011/Emergency Delivery - new ADA95 compiler Delivery - completion of SCCR208. cc code 016011 Delivery - completion of SCCR 228, CC1 017012
	08/16/99	08/17/99	08/25/99	08/27/99	09/10/99	09/13/99	09/17/99	Edition1	
	10/28/99	10/29/99	N/A	N/A	N/A	N/A	11/12/99	Alpha/	
	11/14/99	11/16/99	11/19/99	11/24/99	12/15/99	12/15/99	12/20/99	Edition1	
	03/02/00	N/A	N/A	N/A	03/02/00	03/02/00	03/02/00	Alpha	
	07/05/00	07/05/00	07/05/00	07/07/00	07/07/00	07/07/00	07/07/00	Edition1/	
	08/03/00	08/03/00	08/03/00	08/03/00	08/04/00	08/09/00	08/09/00	Alpha	
2.0 & 3.0	10/24/00	10/25/00	10/25/00	10/30/2000	10/30/2000	11/07/00	11/14/00	Edition1	
	04/19/99	04/19/99	04/21/99	04/22/99	06/17/99	06/17/99	06/18/99	Edition1	Work resumed 6/99. Informal Delivery
	10/22/99	10/25/99	10/25/99	10/26/99	10/29/99	N/A	11/29/99		CC2=012010/CC3=011010
	12/07/99	12/21/99	12/21/99	12/21/99	01/03/00	01/06/00	01/07/00	Edition1	CC2=013011/CC3=012011
	01/24/00	01/25/00	01/31/00	02/01/00	02/13/00	02/14/00	02/15/00	Edition2	CC2=016012/CC3=014012
	02/23/00	02/24/00	02/24/00	02/25/00	02/28/00	02/28/00	03/01/00	Edition2	Delta Delivery for gif files, cc code not changed.
	03/07/00	N/A	N/A	N/A	03/08/00	03/08/00	03/08/00	Edition2	CC2=017013/CC3=015013
	03/23/00	03/23/00	03/28/00	03/30/00	04/04/00	04/04/00	04/12/00	Edition2	CC2_1=017014/
	08/11/00	08/16/00	08/24/00	08/24/00	08/28/00	09/01/00	09/05/00	Edition1	CC2=018014/
	10/30/00	10/30/00	10/30/00	11/07/00	11/14/00	11/16/00	11/16/00	Edition1	CC3&CC3_2=016014 SCCR 230, CC2_1 = 018015/ CC2 = 019015/ CC3 & CC3_2 = 017015

Status of CERES SSIT at the LaRC DAAC (01/03/2001)

Subsystem	Date Files available for testing	Compile and link with SCF toolkit	Run test cases with SCF toolkit cmd line	Run test cases using Codine	Operational Testing	Promotion to Production	Delivery placed under CM	Production Strategy	CCCode/Comments
4.1-4.4	03/01/99	03/02/99	03/09/99	03/10/99	03/16/99	03/16/99	03/17/99	ValidationR3	Sent back to developer due to problems in oper. testing. Problems found after 1/98 run. New delivery 014010/Subsetting capabilities CC4_0 & CC4_1=015011/ Subsetting capabilities SCCR 231, CC4_0 & CC4_1 = 016012 Subsetting capabilities
	06/09/99	06/10/99	06/11/99	06/18/99	06/18/99	N/A	N/A		
	06/24/99	06/24/99	06/25/99	06/25/99	06/28/99	06/29/99	07/01/99	ValidationR4	
	07/15/99	07/15/99	07/16/99	07/19/99	07/21/99	07/22/99	08/09/99	ValidationR4	
	11/21/99	11/26/99	12/01/99	12/01/99	12/14/99	12/15/99	12/17/99	ValidationR4	
	10/02/00	10/02/00	10/02/00	10/04/00	10/19/00	10/26/00	11/14/00	ValR5	
	11/16/00	11/16/00	11/16/00	11/20/00	11/20/00	11/24/00	11/27/00	Edition1	
4.5-4.6	11/13/98	11/13/98	11/13/98	11/17/98	03/16/99	03/16/99	03/17/99	ValidationR3	on hold for upgrade to IRIX 6.5 and compiler upgrade. SCCR 220, CC4_5= 011008
	02/22/99	02/23/99	02/23/99	03/01/99				ValidationR3	
	04/23/99								
	06/11/99	06/11/99	06/13/99	06/21/99	06/30/99	07/01/99	07/02/99	ValidationR4	
	08/23/00	08/23/00	08/23/00	08/28/00	08/29/00	10/30/00	11/14/00	ValR5	
5.0	03/21/99	03/21/99	03/22/99	03/23/99	03/25/99	03/25/99	03/26/99	ValidationR3	
6.0/9.0	03/10/99	03/11/99	03/15/99	03/18/99	03/22/99	03/22/99	03/25/99	ValidationR3	Delivery only supports 9.0. Redelivery for problems
	07/01/99	07/02/99	07/06/99	07/07/99	07/13/99	07/15/99	08/17/99	ValidationR4	
	09/17/99	09/17/99	09/21/99	10/01/99	10/12/99	10/15/99	10/26/99	ValidationR4	
7.2	01/22/98	03/09/98	03/09/98	03/09/98			03/09/98	ValidationR1	Not promoted
7.1/8.0/10.0	03/19/99	03/19/99	04/01/99	04/02/99	04/08/99	04/08/99	04/09/99	ValidationR3	Sub. 10 only. Sub. 10 only.
	07/05/99	07/06/99	07/12/99	07/14/99	07/14/99	08/16/99		ValidationR4	
	09/24/99	09/24/99	10/01/99	10/13/99	10/20/99	11/05/99	11/08/99	ValidationR4	

Status of CERES SSIT at the LaRC DAAC (01/03/2001)

Subsystem	Date Files available for testing	Compile and link with SCF toolkit	Run test cases with SCF toolkit cmd line	Run test cases using Codine	Operational Testing	Promotion to Production	Delivery placed under CM	Production Strategy	CCCode/Comments
11.0	02/22/99 09/21/99 11/14/99	02/23/99 09/21/99 11/19/99	02/25/99 09/24/99 11/19/99	03/01/99 09/27/99 11/22/99	03/02/99 10/20/99 12/07/99	03/03/99 10/22/99 12/08/99	03/05/99 11/03/99 12/13/99	Composite Composite Composite	Redelivery for problems found at DAAC. 009010
12.0	02/16/99 03/23/99 11/06/99 12/13/99 02/07/00 03/24/00 07/10/00 10/17/00	02/16/99 03/23/99 11/09/99 12/20/99 02/10/00 03/26/00 07/10/00 10/17/00	02/18/99 03/23/99 11/09/99 02/14/00 03/31/00 07/10/00 10/17/00	02/19/99 03/24/99 11/11/99 02/15/00 04/06/00 07/11/00 10/27/00	02/23/99 03/24/99 11/19/99 02/25/00 04/20/00 07/11/00 10/27/00	02/24/99 03/24/99 11/19/99 02/28/00 04/20/00 07/21/00 10/31/00	02/25/99 03/25/99 11/22/99 03/01/00 04/21/00 07/21/00 11/14/00	DAO-GEOS2 DAO-GEOS2 ECMWF ECMWF-GEOS2 same as above ECMWF-GEOS2 ECMWF-GEOS2	Corrections to precip. water, col. avg., relative humid. Delta delivery. ECMWF Delivery Delivery pulled. CC12 = 010012 CC12 = 011014 CC12 = 012015 SCCR 229, CC12 = 013016
CERESlib	06/04/99 06/28/99 09/14/99 11/06/99 12/17/99 02/08/00 02/23/00 03/24/00 06/30/00 08/04/00 08/22/00 11/16/00	06/04/99 06/28/99 09/14/99 11/06/99 12/17/99 02/10/00 02/23/00 03/26/00 06/30/00 08/04/00 08/22/00 11/16/00	06/04/99 06/29/99 09/14/99 11/06/99 12/17/99 02/11/00 02/23/00 03/28/00 06/30/00 08/04/00 08/22/00 11/16/00	N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A	N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A	N/A N/A 10/15/99 N/A N/A N/A N/A 04/21/00 07/02/00 08/04/00 08/28/00 11/20/00	06/04/99 06/29/99 10/26/99 11/29/99 02/15/00 02/??/00 03/21/00 04/24/00 07/17/00 08/23/00 08/29/00 11/20/00	N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A	

CERES TRMM Post-Launch DAAC Production Measurements - 01/03/2001

One execution on LaTIS configuration of each PGE for actual production of January 5, 1998 (Hr 00 if hrly) TRMM data.

SS	PGE	Compiler	Date	Time, sec			Block I/O		Mem - ory, MB	Disk Storage, MB			Run per Mnt h
				Wall	User	Sys	In	Out		In	Int	Arch	
1.0	Instrument (1.1P1)	Ada	05/03/99	19802	17525	197	22551	6637	32	105	864	886	31
	Instrument (1.2P1)	Ada	05/03/99	1011	72	15	1989	2	318	864	0	276	31
2.0	Snow Map Gen. (2.1P1)	SGIF90	04/05/00	80	69	6	735	1	57	65	0	1	1
	Daily (2.2P1)	SGIF90	04/05/00	1367	983	331	4642	26	518	277	0	960	31
	Overlap (2.3P1)	SGIF90	04/06/00	160	154	4	4452	72	5	284	0	4	1
	Overlap (2.3P2)	SGIF90	04/06/00	157	153	4	4736	71	5	284	0	4	1
3.0	Monthly (3.1P1)	SGIF90	04/06/00	305	202	88	2174	149	42	118	0	130	1
4.1-4.4	Surfmap (4.1-4.0P1)	SGI7.2	10/26/00	3	1	0	38	1	76	11	0	5	31
4.1-4.4	Cld Ret/Ftprnt (4.1-4.1P1)	SGI7.2	11/25/00	9538	8324	123	27064	22	812	966	757	553	744
4.1-4.4	CRH Update (4.1-4.2P1)	SGI7.2	11/25/00	162	122	22	1665	3	115	611	0	150	31
4.1-4.4	QC Generator (4.1-4.3P1)	SGI7.2	12/06/00	304	47	59	7703	3	517	3951	0	334	1
4.5-4.6	TOA/Surf Flx (4.5-61P1)	SGI7.2	11/25/00	275	231	35	3526	48	15	552	0	421	744
4.5-4.6	TOA/Surf Flx (4.5-6.2P1)	SGI7.2	07/28/99	79	76					186	0	183	744
5.0	Inst. SARB (5.1P1)	SGIF90	11/03/99	8057	8021	36			24	193	0	190	744
5.0	Inst. SARB (5.2P1)	SGIF90											744
7.2	Synoptic SARB												
12.0	MOA (12.1P1) - n32bit	SGI7.2	11/01/00	725	715	6	720	5	172	166	0	175	31
6.0	Synoptic Gridding (6.1P1)	SGI7.2	11/08/99	412	351	40	7715	1	114	6140	5	0	744
6.0	Sort FSW Files(6.2P1)	SGI7.2	11/10/99	6325	6003	244	39375	155	1059	3720	0	3492	1
6.0	FSW HDF (6.3P1)	SGI7.2	11/11/99	11745	11410	282	21715	20	428	3492	0	3490	1
9.0	Post MOA (9.1P1)	SGI7.2	10/15/99	17715	3099	447	217214	4	411	10059	0	5949	1
9.0	Surface Gridding (9.2P1)	SGI7.2	10/19/99	772	405	69	8274	1	179	6124	0	3	744
9.0	Sort SFC Files (9.3P1)	SGI7.2	10/22/99	4138	3182	206	46681	146	506	2232	0	1682	1
9.0	SFC HDF (9.4P1)	SGI7.2	10/22/99	5474	5160	110	19139	10	260	1682	0	1666	1

SS	PGE	Compiler	Date	Time, sec			Block I/O		Mem - ory, MB	Disk Storage, MB			Run per Mnt h
				Wall	User	Sys	In	Out		In	Int	Arch	
11.0	Grid GOES-8 (11.1P1)	SGI7.2	11/03/99	55329	55068	43	34954	2	32	2125	188	0	1
11.0	Grid GOES-9 (11.1P2)	SGI7.2	11/02/99	39720	39513	48	40841	2	29	2740	135	0	1
11.0	Grid GMS (11.1P4)	SGI7.2	11/02/99	44455	44215	31	19278	2	27	1272	190	0	1
11.0	Grid Meteosat (11.1P3)	SGI7.2	11/02/99	48934	48626	30	19215	2	25	1180	190	0	1
11.0	Sort GGEO (11.2P1)	SGI7.2	11/03/99	15033	14340	648	9565	9123	509	731	0	571	1
7.1	Synoptic Interpolate	SGI7.2	11/11/99	9920	9261	617	95438	46	62	9669	0	1094	1
8.0	Synoptic Averaging	SGI7.2	11/05/99	12711	10365	293	118024	7	634	8343	0	4	1
10.0	TOA/SRB Averaging											2578	
System Total													

CERES TRMM/Terra Post-Launch DAAC Production Measurements - 01/03/2001

One execution on LaTIS configuration of each PGE for actual production of March 1, 2000 (Hr 00 if hrly) TRMM and Terra data.

SS	PGE	Compiler	Date	Time, sec			Block I/O		Mem - ory, MB	Disk Storage, MB			Run per Mnt h
				Wall	User	Sys	In	Out		In	Int	Arch	
1.0	Instrument (1.1P1)- PFM	Ada	05/22/00	19896	19387	333	63864	5387	30	438	735	888	31
	Instrument (1.1P3)- FM1	Ada	11/14/00	N/A	11305	237	36033	2064	37	290	792	1276	31
	Instrument (1.1P3)- FM2	Ada	11/14/00	N/A	11195	235	36042	2366	68	288	792	1200	31
	Instrument (1.2P1)- PFM	Ada	05/23/00	233	63	16	13748	2	283	770	0	245	31
	Instrument (1.2P1)- FM1	Ada	11/15/00	N/A	76	10	1564	2	302	1010	0	275	31
	Instrument (1.2P1)- FM2	Ada	11/15/00	N/A	78	10	1403	3	303	888	0	276	31
2.0	Snow Map Gen. (2.1P1)	SGIF90	09/02/00	157	71	5	1169	3	55	79	0	1	31
	Daily (2.2P1)- PFM	SGIF90	09/02/00	1240	733	237	3978	30	440	1	0	865	31
	Daily (2.2P1) - FM1	SGIF90	11/24/00	1358	572	199	4548	49	492	276	0	969	31
	Daily (2.2P1) - FM2	SGIF90	11/24/00	790	564	197	4669	27	494	277	0	974	1
	Overlap (2.3P1) - PFM	SGIF90	09/04/00	95	89	2	2640	71	5	1	0	3	1
	Overlap (2.3P1) - FM1	SGIF90	11/30/00	103	90	3	4418	72	5	280	0	12	1
	Overlap (2.3P1) - FM2	SGIF90	11/30/00	102	92	3	4355	72	5	284	0	13	1
	Overlap (2.3P2) - PFM	SGIF90	09/04/00	153	145	4	4358	72	5	1	0	4	1
	Overlap (2.3P2) - FM1	SGIF90	11/30/00	103	90	4	4241	72	5	277	0	12	1
	Overlap (2.3P2) - FM2	SGIF90	11/30/00	104	90	4	4217	72	5	276	0	11	1
3.0	Monthly (3.1P1) - PFM	SGIF90	09/04/00	323	221	90	2228	103	38	108	0	192	1
	Monthly (3.1P1) - FM1	SGIF90	11/30/00	566	367	167	6010	208	71	340	0	437	1
	Monthly (3.1P1) - FM2	SGIF90	11/30/00	574	369	167	5838	190	71	344	0	440	1
	Monthly (3.2P1) -FM1+FM2	SGIF90	12/07/00	244	191	37	4009	80	71	245	0	449	1
	Monthly (3.2P1) -PFM+FM1	SGIF90	12/08/00	188	133	39	1906	47	71	167	0	514	1
	Monthly (3.2P1) -PFM+FM2	SGIF90	12/08/00	199	134	39	2818	76	71	168	0	517	1
	Monthly (3.2P1) -	SGIF90	12/08/00	265	219	43	42	35	71	290	0	528	1
	PFM+FM1+FM2												
4.1-4.4	Surfmap (4.1-4.0P1)	SGI7.2											
4.1-4.4	Cld Ret/Ftprnt (4.1-4.1P1)	SGI7.2											
4.1-4.4	CRH Update (4.1-4.2P1)	SGI7.2											

SS	PGE	Compiler	Date	Time, sec			Block I/O		Mem - ory, MB	Disk Storage, MB			Run per Mnt h
				Wall	User	Sys	In	Out		In	Int	Arch	
4.5-4.6	TOA/Surf Flx (4.5-61P1)	SGI7.2											
4.5-4.6	TOA/Surf Flx (4.5-6.2P1)	SGI7.2											
5.0	Inst. SARB (5.1P1)	SGIF90											
5.0	Inst. SARB (5.2P1)	SGIF90											
7.2	Synoptic SARB												
12.0	MOA (12.1P1) - n32bit	SGIF90	12/01/00	1028	1012	12	163	5	198	858	0	175	31