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ASDC/ECS STATUS Table for April 09, 2003

Release DESCRIPTION Status

LaTIS Production
Development

SSI&T Clouds SCCR 425 has been promoted.
CERESLib SCCR431 has been promoted.
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Production Production:

BDS/ERBELike:

Aqua:  Baseline1-QC = comple through 04/05/2003
            Baseline1 = 02/03
            Edition1 = 02/03 (Instrument)
Terra:  Baseline-QC = 04/05/2003
            Edition1 = 02/03

PRs
42-03:ERBELike (SS2) 6days PFM Edition2 0% complete
41-03:Clouds (SS4) 6days PFM Edition2B 0% complete
40-03:Inversion (SS4.5) 6days PFM Editin2B 0% complete
39-03:SARB (SS5) 6days PFM Edition2C 0% complete
38-03:TISA_GRD (SS6) 1month PFM Edition2C 0% complete
37-03:TISA_GRD (SS9) 1month PFM Edition2B 0% complete
36-03:Instrument (SS1) 5days  Terra Edition1 0% complete
35-03ERBELike (SS2) 5days Terra Edition1 0% complete
34-03:Instrment (SS1) 5days Terra Edition2 0% complete
33-03:ERBELike (SS2) 5days Terra Edition2 0% complete
32-03:Clouds (SS4) 5days Terra Edition1A 0% complete
31-03:Inversion (SS4.5) 5days Terra Edition1A 0% complete
30-03:TISA_GRD (SS9) 1month PMOA 0% complete
29-03:TISA_GRD (SS9) 1month Terra Beta1 0% complete
28-03:SARB (SS5) 7months Edition2C-TransOps Complete (03/26/03
27-03:TISA_GRD (SS9) 15months Beta1 20% complete
25-03*:TISA_GRD (SS9) 12months PMOA 42% complete
24-03:Clouds (SS4) 3months Aqua Beta1 33% complete
23-03:Inversion (SS4.5) 3months Aqua Beta1 33% complete
9-03:ERBELike (SS2) 5months Aqual Edition1 Complete (03/05/03)
8-03:ERBELike (SS3) 5months Aqual Edition1 Complete (03/05/03)
3-03*:TISA_AVG (SS7) 2months PFM Beta1 Complete (03/06/03)
99-02:Clouds (SS4) 6months Terra Edition1A Complete (03/26/03)
98-02:Inversion (SS4.5) 6months Terra Edition1A Complete (03/26/03
94-02*:MOA (SS12) 12months ECMWF-GOES4 42% complete
84-02:Clouds (SS4) 24 months Terra Edition1A 50% complete
83-02:Inverison (SS4.5) 24months Terra Edition2 Complete (03/26/03
79-2/78-03:Instrument (SS1) 34months Terra Edition2 Complete (03/2
77-02/76-02:ERBELike (SS2) 34months Terra Edition2 Complete (03/
75-03/74-02:ERBELike (SS3) 34months Terra Edition2 Complete (03/

Release DESCRIPTION Status
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Data Sets:

Science Team:

CER_BDS_Aqua-FM3_Baseline1 (new granules for 2/03)
CER_BDS_Aqua-FM4_Baseline1 (new granules for 2/03)
CER_ES8_Aqua-FM3_Baseline1 (new granules for 2/03)
CER_ES8_Aqua-FM4_Baseline1 (new granules for 2/03)
CER_ES4_Aqua-FM3_Baseline1 (new granules for 2/03)
CER_ES4_Aqua-FM4_Baseline1 (new granules for 2/03)
CER_ES9_Aqua-FM3_Baseline1 (new granules for 2/03)
CER_ES9_Aqua-FM4_Baseline1 (new granules for 2/03)
CER_ES4_FM3+FM4_Baseline1 (new granules for 2/03)
CER_ES9_FM3+FM4_Baseline1 (new granules for 2/03)

World View:

CER_SFC_Terra-FM1-MODIS_Beta1 (8/01, 9/01)
CER_SFC_Terra-FM2-MODIS_Beta1 (8/01, 9/01)
CER_ES4_Terra-FM1_Edition2 (3/02 - 12/02)
CER_ES4_Terra-FM2_Edition2(3/02 - 12/02)
CER_ES9_Terra-FM1_Editio 2(3/02 - 12/02)
CER_ES9_Terra-FM2_Edition2 (3/02 - 12/02)
CER_ES8_Terra-FM1_Edition2 (3/02 - 12/02)
CER_ES8_Terra-FM2_Edition2 (3/02 - 12/02)
CER_BDS_Terra-FM1_Edition1 (2/03)
CER_BDS_Terra-FM2_Edition1 (2/03)
CER_ES8_Terra-FM1_Edition1  (2/03)
CER_ES8_Terra-FM2_Edition1  (2/03)
CER_ES4_Terra-FM1_Edition1  (2/03)
CER_ES4_Terra-FM2_Edition1  (2/03)
CER_ES9_Terra-FM1_Edition1  (2/03)
CER_ES9_Terra-FM2_Edition1  (2/03)
CER_ES4_FM1+FM2_Edition1  (2/03)
CER_ES9_FM1+FM2_Edition1  (2/03)
CER_BDS_Terra-FM1_Edition2 (3/02 - 12/02)
CER_BDS_Terra-FM2_Edition2 (3/02 - 12/02)
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User Services

System Notes

Other

Version 2.0

Release DESCRIPTION Status
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d # Problem
Reports

Comments

20031 This delivery
was promoted
with SCCR
420.

20030 This delivery
was promoted
with SCCR
419.

/20033 This delivery
was promoted
with SCCR
422.

20031 This delivery
was promoted
with SCCR
411.

/2003
m

0

ASDC Status                                                   5                                                              Wednesday, A

SSI&T Report for February 2003

Subsystem SCCR CC # Status
Elaspsed
SSI&T
Time

Elapsed
Correction

Time

Elapsed
Time

Waiting for
Promotion

Promote
Date

SARB 419 CC5 = 012015
CC5_3 = 012015

Promoted 5 days 2 hours 1 day 02/05/
at 9:00 am

SARB 420 CC5 = 012015
CC5_3 = 012015

Promoted 5 days 0 days 1 day 02/05/
at 9:00 am

GGEO 411 CC11 = 015018
CC11_3 = 016018
CC11_4 = 016019
CC11_5 = 015017

Promoted 21 days 7 days 3 days 02/12
at 9:00 am

GGEO 422 CC11 = 015018
CC11_3 = 016018
CC11_4 = 016019
CC11_5 = 015017

Promoted 5 days 1 day 3 days 02/12/
at 9:00 am

TISA Grid-
ding

423 CC6 = 013014
CC6_3 = 015016
CC9_1 = 016018
CC9 = 018021
CC9_4 = 019022

Promoted 2 days 0 days 4 hours 02/13
at 11:00 a
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20031

/2003
m

0 Data was for
Terra 03/01/
2002 through
12/31/2002 and
Aqua 01/01/
2003 through
04/30/2003

/2003
m

0 Data was for
Terra 03/01/
2002 through
12/31/2002

d # Problem
Reports

Comments
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Clouds 421 CC4_0 = 020019
CC4_1 = 021021
(TRMM), 025027
(Terra & Aqua)
CC4_2 = 021021
(TRMM), 025027
(Terra & Aqua)
CC4_3 = 021021
(TRMM), 025027
(Terra & Aqua)

Promoted 7 days 1 day 3 days 02/18/
at 1:10 pm

Instrument
Gains

N/A CC1 = 025023
CC1_2 = 024024
CC1_3 = 025023
CC1_4 = 024022
CC1_5 = 026025

Promoted 0 days 0 days 3 days 02/24
at 12:45 p

ERBElike
Spectral
Response
Functions

N/A CC2_1 = 022019
CC2 = 023019
CC2_4 = 023019
CC3 = 021019
CC3_2 = 021019

Promoted 0 days 0 days 3 days 03/05
at 12:45 p

Subsystem SCCR CC # Status
Elaspsed
SSI&T
Time

Elapsed
Correction

Time

Elapsed
Time

Waiting for
Promotion

Promote
Date
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uction
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CCCode/Comments

ion1
ion1

ha/
ion1
ion1/
ha

ion1/
ha

ion1

ion1

ion1

ion1

ion1

ion1

ion1,
MOSS
ion1

SS-7

ion1

ion1

Changes for Terra
Informal Delivery halted
014010/Terra Launch-
Ready
Delta for leapday script fix.
cc code not changed.
015011/Emergency
Delivery - new ADA95
compiler
Delivery - completion of
SCCR208. cc code 016011
Delivery - completion of
SCCR 228, CC1 017012
SCCR237, CER1.2P1 only,
CC1 018013
SCCR 272, CC1=019014,
CC1_2=019014
SCCR 285, CC1 = 020015,
CC1_2 = 020015
SCCR 295, CC1=021016,
CC1_2=021016
SCCR 306, CC1=022017,
CC1_2=022017
SCCR 319, CER1.3P1,
CC1_3=022017
SCCR 324, CC1, CC1_2,
CC1_3=023018
SCCR 336, CC1=023019,
CC1_2,CC1_3,CC1_4=028
013
SCCR339,CC1=023019,CC
1_2,CC1_3,CC1_4=028013
ASDC Status                                                   7                                                              Wednesday, A

Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Subsystem
Date Files

available for
testing

Compile and
link with

SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion to
Production

Delivery
placed under

CM

Prod
Stra

1.0 06/08/99
08/16/99
10/28/99
11/14/99

03/02/00

07/05/00

08/03/00

10/24/00

03/19/01

07/11/01

08/09/01

09/05/01

11/16/01

02/01/02

03/22/02

04/12/02

04/15/02

06/08/99
08/17/99
10/29/99
11/16/99

N/A

07/05/00

08/03/00

10/25/00

03/19/01

07/12/01

08/09/01

09/05/01

11/19/01

02/11/02

03/27/02

04/12/02

N/A

06/09/99
08/25/99

N/A
11/19/99

N/A

07/05/00

08/03/00

10/25/00

03/28/01

07/16/01

08/09/01

09/05/01

11/20/01

02/12/02

04/01/02

04/15/02

N/A

N/A
08/27/99

N/A
11/24/99

N/A

07/07/00

08/03/00

10/30/2000

03/28/01

07/19/01

08/10/01

09/06/01

11/26/01

02/12/02

04/01/02

04/18/02

04/19/02

06/15/99
09/10/.99

N/A
12/15/99

03/02/00

07/07/00

08/04/00

10/30/2000

03/30/01

07/20/01

08/13/01

09/07/01

11/30/01

02/25/02

04/05/02

04/18/02

04/19/02

06/15/99
09/13/99

N/A
12/15/99

03/02/00

07/07/00

08/09/00

11/07/00

03/30/01

08/06/01

08/13/01

09/07/01

11/30/01

02/28/02

04/08/2002

04/19/02

04/19/02

06/17/99
09/17/99
11/12/99
12/20/99

03/02/00

07/07/00

08/09/00

11/14/00

03/30/01

08/06/01

08/14/01

09/10/01

12/03/01

02/28/02

04/09/02

04/22/02

N/A

Edit
Edit

Alp
Edit
Edit

Alp
Edit

Alp

Edit

Edit

Edit

Edit

Edit

Edit

Edit
Aqua 

Edit

MO

Edit

Edit
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ion2
, Beta1
ua
ion2
, Beta1
ua
rra
ion2
ion2
rra)

ion2
rra)

ion2
rra
ion1
ua

SCCR355,CC1,CC1_5=024
020, CC1_2,CC1_4
=023019, CC1_3=024019
SCCR370,CC1,CC1_5=024
021, CC1_2,CC1_4
=023020, CC1_3=024020
Gains delivery, 03/01/01 -
02/28/02
SCCR413,CC1,CC1_3=025
023,CC1_2=024024,CC1_4
=024022,CC1_5=026025
SCCR414CC1,CC1_3=025
023,CC1_2=024024,CC1_4
=024022,CC1_5=026025
Gains delivery, Terra 03/01/
02 - 12/31/02, Aqua 01/01/
03 - 04/30/03

uction
tegy

CCCode/Comments
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1.0
(Cont.)

06/12/02

07/04/02

10/07/02

01/02/03

01/02/03

02/19/03

06/14/02

N/A

N/A

N/A

01/02/03

N/A

06/19/02

N/A

N/A

N/A

01/06/03

N/A

06/24/02

07/09/02

N/A

01/07/03

01/07/03

N/A

06/28/02

07/11/02

N/A

01/08/03

01/08/03

N/A

07/08/02

07/12/02

10/09/02

01/13/03

01/13/03

02/24/03

07/09/02

07/12/02

N/A

01/13/03

01/13/03

N/A

Edit
Terra

Aq
Edit

Terra
Aq
Te

Edit
Edit
(Te

Edit
(Te

Edit
Te

Edit
Aq

Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Subsystem
Date Files

available for
testing

Compile and
link with

SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion to
Production

Delivery
placed under

CM

Prod
Stra
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ion1

ion1
ion2
ion2
ion2

ion2
ion1

ion1

ion1

ion1

ion1

ion2
rra),
ta1
ua)
rra
ion2
rra
ion2
rra
ion2

 Work resumed 6/99.
Informal Delivery
CC2=012010/CC3=011010
CC2=013011/CC3=012011
CC2=016012/CC3=014012
Delta Delivery for gif files,
cc code not changed.
CC2=017013/CC3=015013
CC2_1=017014/
CC2=018014/
CC3&CC3_2=016014
SCCR 230, CC2_1 =
018015/ CC2 = 019015/
CC3 & CC3_2 = 017015
SCCR 236, CC2_1=019016
/CC2=020016 /CC3 &
CC3_2=018016
SCCR 271, CC2_1=020017
CC2=021017, CC3=019107
CC3_2=019017
SCCR341, CC2_1=021018,
CC2=022018,CC2_4=0220
18,CC3=020018,CC3_2=02
0018
SCCR369, CC2_1=022019,
CC2=023019,CC2_4=0230
19,CC3=021019,CC3_2=02
1019
Spectral Response Func-
tions 3/1/01 - 9/30/01
Spectral Response Func-
tions 10/1/01 - 2/28/02
Spectral Response Func-
tions 03/01/02 - 12/31/02

uction
tegy

CCCode/Comments
ASDC Status                                                   9                                                              Wednesday, A

2.0 & 3.0 04/19/99
10/22/99
12/07/99
01/24/00
02/23/00
03/07/00

03/23/00
08/11/00

10/30/00

03/16/01

07/20/01

06/06/02

07/02/02

10/11/02

01/29/03

02/28/02

04/19/99
10/25/99
12/21/99
01/25/00
02/24/00

N/A

03/23/00
08/16/00

10/30/00

03/20/01

07/20/01

06/06/02

07/09/02

N/A

N/A

N/A

04/21/99
10/25/99
12/21/99
01/31/00
02/24/00

N/A

03/28/00
08/24/00

10/30/00

03/20/01

07/23/01

06/07/02

07/10/02

N/A

N/A

N/A

04/22/99
10/26/99
12/21/99
02/01/00
02/25/00

N/A

03/30/00
08/24/00

11/07/00

04/02/01

08/02/01

06/10/02

07/12/02

N/A

N/A

N/A

06/17/99
10/29/99
01/03/00
02/13/00
02/28/00
03/08/00

04/04/00
08/28/00

11/14/00

04/04/01

08/03/01

06/11/02

07/17/02

N/A

N/A

N/A

06/17/99
N/A

01/06/00
02/14/00
02/28/00
03/08/00

04/04/00
09/01/00

11/16/00

04/04/01

08/06/01

06/14/02

07/23/02

10/15/02

01/31/03

03/05/03

06/18/99
11/29/99
01/07/00
02/15/00
03/01/00
03/08/00

04/12/00
09/05/00

11/16/00

04/04/01

08/07/01

06/14/02

07/24/02

N/A

N/A

N/A

Edit

Edit
Edit
Edit
Edit

Edit
Edit

Edit

Edit

Edit

Edit

Edit
(Te
Be
(Aq
Te

Edit
Te

Edit
Te

Edit

Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Subsystem
Date Files

available for
testing

Compile and
link with

SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion to
Production

Delivery
placed under

CM

Prod
Stra
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tionR3

tionR4

tionR4
tionR4

lR5

ion1

ha
DIS)

ion2
M)

ta1
rra)
ta2
rra)

(Terra)
ion2-
only
M)

(Terra)
ion2-
only
M)

(Terra)
ion2-
only
M)

Sent back to developer due
to problems in oper. testing.
Problems found after 1/98
run. New delivery

014010/Subsetting capabili-
ties
CC4_0 & CC4_1=015011/
Subsetting capabilities
SCCR 231, CC4_0 &
CC4_1 = 016012
Subsetting capabilities
SCCR 241, CC4_0, CC4_1,
CC4_2, CC4_3 = 017013
(for MODIS)
SCCR262, CC4_0, CC4_1,
CC4_2, CC4_3 = 018014
SCCR 273, CC4_0, CC4_1,
CC4_2, CC4_3 = 019015
SCCR284, promoted w/
delta delivery SCCR300
(see below)
SCCR 300, CC4_0=019016
CC4_1,CC4_2,CC4_3=019
016 (TRMM) or 020016
(Terra)
SCCR305, CC4_0=019016
CC4_1,CC4_2,CC4_3=019
017 (TRMM) or 021017
(Terra)
SCCR310, CC4_0=019016
CC4_1,CC4_2,CC4_3=019
017 (TRMM) or 021017
(Terra)

uction
tegy

CCCode/Comments
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4.1-4.4 03/01/99
06/09/99

06/24/99

07/15/99
11/21/99

10/02/00

11/16/00

04/19/01

06/12/01

07/31/01

09/17/01

10/02/01

11/19/01

11/19/01

03/02/99
06/10/99

06/24/99

07/15/99
11/26/99

10/02/00

11/16/00

04/19/01

06/13/01

07/31/01

09/17/01

10/02/01

11/19/01

N/A

03/09/99
06/11/99

06/25/99

07/16/99
12/01/99

10/02/00

11/16/00

04/20/01

06/13/01

07/31/01

09/18/01

10/09/01

11/21/01

11/20/01

03/10/99
06/18/99

06/25/99

07/19/99
12/01/99

10/04/00

11/20/00

04/24/01

06/15/01

08/02/01

09/20/01

10/10/01

11/27/01

11/27/01

03/16/99
06/18/99

06/28/99

07/21/99
12/14/99

10/19/00

11/20/00

04/26/01

06/19/01

08/03/01

10/16/01

10/16/01

12/01/01

12/01/01

03/16/99
N/A

06/29/99

07/22/99
12/15/99

10/26/00

11/24/00

04/26/01

06/19/01

08/03/01

10/16/01

10/16/01

12/01/01

12/01/01

03/17/99
N/A

07/01/99

08/09/99
12/17/99

11/14/00

11/27/00

05/01/01

06/21/01

08/03/01

10/17/01

10/17/01

12/03/01

12/03/01

Valida

Valida

Valida
Valida

Va

Edit

Alp
(MO

Edit
(TRM

Be
(Te
Be
(Te

Beta2
Edit
VIRS
(TRM

Beta2
Edit
VIRS
(TRM

Beta2
Edit
VIRS
(TRM

Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Subsystem
Date Files

available for
testing

Compile and
link with

SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion to
Production

Delivery
placed under

CM

Prod
Stra



April 9, 2003

ta2
rra)

ta3
rra)

ta3
rra)

-over-
M
-over-
M

on1A

on1A

on1A
rra)

ua

SCCR314, CC4_0=019016
CC4_1,CC4_2,CC4_3=020
018 (TRMM) or 021018
(Terra)
SCCR 328 CC4_0=019017,
CC4_1, CC4_2,
CC4_3=020019 (TRMM)
or 022019 (Terra)
SCCR 330,
CC4_0=019017, CC4_1,
CC4_2, CC4_3=020019
(TRMM) or 022019 (Terra)
SCCR 335, CC4_1, CC4_2,
CC4_3=022020 (Terra)
SCCR351, CC4_0=020018,
CC4_1, CC4_2, CC4_3 =
021020 (TRMM) or 023022
(Terra)
SCCR376, CC4_0=020018,
CC4_1, CC4_2, CC4_3 =
021020 (TRMM) or 023022
(Terra)
SCCR382, CC4_0=020018,
CC4_1, CC4_2, CC4_3 =
021020 (TRMM) or 024023
(Terra)
SCCR404, CC4_0=020019,
CC4_1, CC4_2, CC4_3 =
021021 (TRMM) or 024026
(Terra)
SCCR421,CC4_0=020019,
CC4_1, CC4_2, CC4_3 =
021021 (TRMM) or 025027
(Terra & Aqua)

uction
tegy

CCCode/Comments
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4.1-4.4
Cont.

12/12/01

03/28/02

03/27/02

04/04/02

06/03/02

07/12/02

08/21/02

12/04/02

01/31/03

12/12/01

N/A

03/27/02

04/04/02

06/03/02

N/A

08/21/02

12/04/02

01/31/03

N/A

N/A

03/28/02

04/04/02

06/03/02

N/A

08/21/02

12/05/02

02/03/03

12/14/01

03/29/02

03/29/02

04/05/02

06/04/02

07/15/02

08/23/02

12/05/02

02/04/03

12/15/01

03/29/02

03/29/02

04/08/02

06/13/02

07/16/02

08/28/02

12/06/02

02/12/03

01/22/02

04/02/02

04/02/02

04/09/02

06/10/02

07/17/02

08/29/02

12/12/02

02/18/03

01/23/02

04/04/02

04/04/02

04/09/02

06/10/02

07/18/02

08/29/02

12/12/02

02/19/03

Be
(Te

Be
(Te

Be
(Te

Beta3
AR

Beta4
AR

Editi

Editi

Editi
(Te

Aq
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tionR3
tionR3

tionR4
ion1
ion1
ion1

ta2

n2-QC

ta1
rra)
ta1
rra)
ta2

ta2

ta2

ta2

ta2

ta3

ta3

ta3

ta4

on hold for upgrade to IRIX
6.5 and compiler upgrade.

SCCR 220, CC4_5= 011008
SCCR 235, CC4_7=011008
SCCR 243,CC4_5=012009,
CC4_7=012009
SCCR 259, CC4_5=013010
,CC4_7=013010
SCCR 269, CC4_5 =
014011, CC4_7 = 014011
SCCR 277, CC4_5 =
015012, CC4_7 = 014012
SCCR 283, CC4_5 =
016013, CC4_7 = 014012
SCCR 290, CC4_5 =
017012, CC4_7 = 015013
SCCR 297, CC4_5 =
018014, CC4_7 = 015013
SCCR 302, CC4_5 =
019015, CC4_7 = 015013
SCCR 307, CC4_5 =
019015, CC4_7 = 015013
SCCR 316, CC4_5=019016
CC4_7=015014
SCCR322, CC4_8=020017,
CC4_9=016015
SCCR344, CC4_8=020018,
CC4_9=016015
SCCR345, CC4_8=021019,
CC4_9=016015
SCCR364, CC4_5=021018
or 019016, CC4_7=016015,
CC4_8=022020,
CC4_9=017016

uction
tegy

CCCode/Comments
ASDC Status                                                   12                                                              Wednesday, 

4.5-4.6 11/13/98
02/22/99
04/23/99

06/11/99
08/23/00
12/21/00
03/07/01

05/22/01

06/18/01

07/09/01

08/07/01

09/17/01

09/24/01

10/19/01

11/12/01

N/A

03/31/02

N/A

04/18/02

05/29/02

11/13/98
02/23/99

06/11/99
08/23/00
12/21/00
03/07/01

06/01/01

06/18/01

07/09/01

08/07/01

09/18/01

09/24/01

10/22/01

N/A

12/11/01

04/04/02

04/11/02

04/18/02

05/29/02

11/13/98
02/23/99

06/13/99
08/23/00
12/21/00
03/07/01

06/01/01

06/18/01

07/09/01

08/07/01

09/18/01

09/24/01

10/23/01

11/12/01

N/A

04/05/02

N/A

04/18/02

06/03/02

11/17/98
03/01/99

06/21/99
08/28/00
01/08/01
03/09/01

06/04/01

06/20/01

07/11/01

08/07/01

09/20/01

09/27/01

10/24/01

11/13/01

01/14/02

04/09/02

04/12/02

04/19/02

06/04/02

03/16/99

06/30/99
08/29/00
01/08/01
03/26/01

06/04/01

06/21/01

07/30/01

08/07/01

09/23/01

10/02/01

10/25/01

11/13/01

01/14/02

04/09/02

04/12/02

04/19/02

06/04/02

03/16/99

07/01/99
10/30/00
01/09/01
03/26/01

06/04/01

06/21/01

07/30/01

08/07/01

09/24/01

10/02/01

10/25/01

11/13/01

01/22/02

04/09/02

04/15/02

04/19/02

06/04/02

03/17/99

07/02/99
11/14/00
01/10/01
03/26/01

06/05/01

06/25/01

07/30/01

08/08/01

09/25/01

10/02/01

10/25/01

11/14/01

01/23/02

04/09/02

N/A

04/22/02

06/05/02

Valida
Valida

Valida
Edit
Edit
Edit

Be

Editio

Be
(Te
Be
(Te
Be

Be

Be

Be

Be

Be

Be

Be

Be
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on1A
, Beta1
ua

on1A
rra

on1A
rra

on1A
rra

on1A
rra

ua

SCCR 367, CC4_5=021018
or 019016, CC4_7=016015,
CC4_8=023021,
CC4_9=018017
SCCR381, CC4_5=021018
or 019016, CC4_7=016015,
CC4_8=023022,
CC4_9=019018
SCCR393, CC4_5=021018
or 019016, CC4_7=016015,
CC4_8=024024,
CC4_9=020020
SCCR394, CC4_5=021018
or 019016, CC4_7=016015,
CC4_8=024024,
CC4_9=020020
SCCR399, CC4_5=021018
or 019016, CC4_7=016015,
CC4_8=024025,
CC4_9=020021
SCCR416, CC4_5=021018
or 019016, CC4_7=016015,
CC4_8=024026 (Terra) or
025027 (Aqua), CC4_9=
020022 (Terra) or 021023
(Aqua)

uction
tegy

CCCode/Comments
ASDC Status                                                   13                                                              Wednesday, 

4.5-4.6
(Cont.)

06/21/02

08/28/02

09/23/02

09/25/02

10/10/02

01/24/03

06/24/02

08/30/02

09/23/02

N/A

10/10/02

01/24/03

06/24/02

09/02/02

09/23/02

N/A

N/A

01/27/03

06/25/02

09/05/02

09/25/02

09/26/02

10/16/02

01/27/03

07/02/02

09/08/02

09/25/02

09/26/02

10/16/02

01/28/03

07/03/02

09/09/02

09/27/02

09/27/02

10/16/02

01/29/03

07/08/02

09/18/02

09/27/02

09/27/02

N/A

01/29/03

Editi
Terra

Aq

Editi
Te

Editi
Te

Editi
Te

Editi
Te

Aq
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tionR3
set-

lR4
ta1
ta2
ta3
ta3
ta3
ta3
on2C

ta3

SCCR 246, CC5=007006

SCCR 267, CC5 = 008007
SCCR 299, CC5 = 008008
SCCR 315, CC5 = 009009
SCCR 320, CC5 = 009010
SCCR 337, CC5 = 010011
SCCR 408, CC5 = 011014
SARB 419, CC5=012015,
CC5_3=012015
SARB 420, CC5=012015,
CC5_3=012015

uction
tegy
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5.0 03/21/99
05/04/01

06/21/01
10/02/01
12/31/01
02/27/02
04/19/02
12/20/02
01/24/03

01/27/03

03/21/99
05/04/01

06/25/01
10//03/01
01/01/02
02/27/02
04/19/02
12/20/02
01/24/03

N/A

03/22/99
05/11/01

06/27/01
N/A

01/01/02
02/27/02
04/24/02
12/20/02
01/27/03

N/A

03/23/99
05/10/01

07/03/01
10/05/01
01/02/02
03/04/02
04/26/02
01/03/03
01/31/03

01/31/03

03/25/99
05/15/01

07/05/01
10/10/01
01/07/02
03/04/02
05/01/02
01/08/03
02/03/03

02/03/03

03/25/99
05/15/01

07/05/01
10/11/01
01/08/02
03/04/02
05/02/02
01/10/03
02/05/03

02/05/03

03/26/99
05/15/01

07/10/01
10/11/01
01/09/02
03/05/02
05/02/02
01/10/03
02/05/03

02/05/03

Valida
Sub
Va
Be
Be
Be
Be
Be
Be

Editi

Be
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tionR3
tionR4
tionR4
tionR5

tionR5

tionR5

ta1

tionR6

tionR6

ta1

/A

ta3

ta4

on2B

on2B

ta1
rra)
(SCF),
(FSW)

Delivery only supports 9.0.

Redelivery for problems
SS9 only. SCCR 184,
CC9=009010,
CC9_1=009010
SCCR252, SS9 only. Delta
delivery.   CC9=009011,
CC9_1=009011
SCCR253, SS9 only. CC9,
CC9_1 = 010012
SCCR274, SS9 only,
CC9_1, CC9 = 011013
SCCR 288, SS9 only,
CC9_1, CC9 = 012014
SCCR 292, SS9 only,
CC9_1=012014,
CC9=012015
SCCR298, SS9 only,
CC9_1=013015,
CC9=013016
SCCR298, SS6 Not pro-
moted
SCCR309, CC9_1=014016
CC9=014017, CC6=009010
SCCR326, CC9_1=015017,
CC9=015018, CC6=010011
SCCR360, CC9_1=015017,
CC6=010011, CC9=016019
SCCR374, CC9_1=015017,
CC9=017020, CC6=011012
SCCR388, CC9_1=016018,
CC9=018021, CC6=012013
SCCR403, CC9_1=016018,
CC9=018021,CC9_4=0190
22,CC6=012013,CC6_3=01
3014

uction
tegy
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6.0/9.0 03/10/99
07/01/99
09/17/99
03/01/01

03/30/01

04/18/01

07/16/01

08/23/01

08/31/01

10/01/01

10/01/01

11/21/01

03/29/02

06/11/02

07/15/02

10/01/02

11/29/02

03/11/99
07/02/99
09/17/99
03/02/01

N/A

04/24/01

08/01/01

08/24/01

N/A

10/04/01

10/04/01

12/04/01

03/29/02

06/11/02

07/16/02

10/01/02

11/29/02

03/15/99
07/06/99
09/21/99
03/05/01

N/A

04/25/01

08/01/01

08/24/01

N/A

10/5/01

10/05/01

12/10/01

04/02/02

06/11/02

07/17/02

10/08/02

12/02/02

03/18/99
07/07/99
10/01/99
03/12/01

04/03/01

04/26/01

08/02/01

08/27/01

09/04/01

10/11/01

10/20/01

12/12/01

04/10/02

06/12/02

07/18/02

10/09/02

12/03/02

03/22/99
07/13/99
10/12/99
03/22/01

04/03/01

05/01/01

08/05/01

08/27/01

09/18/01

10/18/01

N/A

12/17/01

04/12/02

06/12/02

07/19/02

10/15/02

12/05/02

03/22/99
07/15/99
10/15/99
03/20/01

04/03/01

05/04/01

08/09/01

08/28/01

09/18/01

10/23/01

N/A

12/21/01

04/15/02

06/14/02

07/23/02

10/17/02

12/09/02

03/25/99
08/17/99
10/26/99
03/23/01

04/03/01

05/07/01

08/13/01

08/28/01

09/18/01

11/15/01

11/15/01

01/02/02

04/15/02

06/14/02

07/24/02

10/18/02

12/09/02

Valida
Valida
Valida
Valida

Valida

Valida

Be

Valida

Valida

Be

N

Be

Be

Editi

Editi

Be
(Te

Beta1
ValR1
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 Beta3

 Beta3

SCCR 409, CC6=013014,
CC6_3=014015,
CC9_1=016018,
CC9=018021,
CC9_4=019022
SCCR423, CC6=013014,
CC6_3=015016,
CC9_1=016018,
CC9=018021,
CC9_4=019022

lidationR1 Not promoted

tionR3
tionR4
tionR4
tionR5

ta1

ta4

ta4

lR6
ta1
ta1

Sub. 10 only.
Sub. 10 only.

SCCR 238, SS10 only,
CC10=006010
SCCR 276, SS10 only,
CC10=007011
SCCR 334, SS10 only,
CC10=008014
SCCR 368, SS10 only,
CC10=009015
SCCR 386, CC10=010016
SCCR 415, CC10=011019
SCCR 418, CC7_1=006010

uction
tegy
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6.0/9.0
(cont.)

01/22/03

02/10/03

01/23/03

02/11/03

01/28/03

02/11/03

01/29/03

02/12/03

01/30/03

02/12/03

01/31/03

02/13/03

01/31/03

02/19/03

Terra

Terra

7.2 01/22/98 03/09/98 03/09/98 03/09/98 03/09/98 Va

7.1/8.0/10.0 03/19/99
07/05/99
09/24/99
03/09/01

07/16/01

04/30/02

07/02/02

10/18/02
01/07/03
01/22/03

03/19/99
07/06/99
09/24/99
03/13/01

07/18/01

04/30/02

07/04/02

10/18/02
01/07/03
01/22/03

04/01/99
07/12/99
10/01/99
03/13/01

07/18/01

05/01/02

07/08/02

10/18/02
01/07/03
01/22/03

04/02/99
07/14/99
10/13/99
03/19/01

08/04/01

05/06/02

07/09/02

10/24/02
01/09/03
01/24/03

04/08/99
07/14/99
10/20/99
03/29/01

08/12/01

05/08/02

07/09/02

10/24/02
01/15/03
01/24/03

04/08/99
08/16/99
11/05/99
04/11/01

08/13/01

05/13/02

07/12/02

11/01/02
01/29/03
01/29/03

04/09/99

11/08/99
04/16/01

08/14/01

05/13/02

07/12/02

11/01/02
01/29/03
01/29/03

Valida
Valida
Valida
Valida

Be

Be

Be

Va
Be
Be
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Subsystem
Date Files

available for
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link with

SCF toolkit
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cases with
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placed under

CM
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posite
posite

posite
tionR5
ta3

ta3

ta4

ta5

R6/
ion1

ion1
/00)

ion1

lR7

lR7

Redelivery for problems
found at DAAC.
009010
SCCR 247, CC11 = 010011
SCCR 311, CC11, 11_2,
11_3, 11_4 = 011012
SCCR 321, CC11=011012,
11_3, 11_4,11_5=011013
SCCR329, CC11=012013,
11_3, 11_4=012014,
11_5=011013
SCCR366, CC11=013014,
11_3, 11_4=013015,
11_5=012014
SCCR379, CC11=014015,
11_3, 11_4=014016,
11_5=014015
SCCR400, CC11=014016,
11_3=014016,
11_4=014017,
11_5=014015
SCCR406, CC11=015017,
11_3=015017,
11_4=015018,
11_5=014016
SCCR411, CC11=015018,
11_3=016018,
11_4=016019,
11_5=015017
SCCR422, CC11=015018,
11_3=016018,
11_4=016019,
11_5=015017

uction
tegy
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11.0 02/22/99
09/21/99

11/14/99
03/07/01
01/04/02

03/27/02

04/24/02

07/18/02

09/02/02

10/11/02

12/03/02

12/31/02

01/31/03

02/23/99
09/21/99

11/19/99
02/27/01
01/10/02

02/27/02

04/25/02

07/18/02

09/02/02

N/A

12/03/02

N/A

01/31/03

02/25/99
09/24/99

11/19/99
03/01/01
01/11/02

02/27/02

04/29/02

07/19/02

09/06/02

N/A

12/05/02

12/31/02

01/31/03

03/01/99
09/27/99

11/22/99
03/21/01
01/15/02

02/28/02

05/01/02

07/23/02

09/17/02

N/A

12/09/02

01/02/03

01/31/03

03/02/99
10/20/99

12/07/99
04/25/01
02/21/02

02/28/02

05/08/02

07/26/02

09/18/02

N/A

12/20/02

01/30/03

02/03/03

03/03/99
10/22/99

12/08/99
04/25/01
02/25/02

03/04/02

05/10/02

07/30/02

09/24/02

10/15/02

12/20/02

02/12/03

02/12/03

03/05/99
11/03/99

12/13/99
04/26/01
02/27/02

03/05/02

05/13/02

07/31/02

09/24/02

N/A

12/27/02

02/12/03

02/12/03

Com
Com

Com
Valida

Be

Be

Be

Be

Val
Edit

Edit
(03

Edit

Va

Va

Status of CERES SSIT at the LaRC ASDC (03/12/2003)
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Date Files
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link with

SCF toolkit
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cases with
SCF toolkit

cmd line

Run test
cases using
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Production

Delivery
placed under
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Prod
Stra
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O-
OS2

O-
OS2
WF

WF-
OS2
e as

ove
WF-

OS2
WF-

OS2
WF-

OS3
WF-

OS3

WF-
OS3
WF-

OS4

Corrections to precip. water,
col. avg., relative humid.
Delta delivery.
ECMWF Delivery
Delivery pulled.
CC12 = 010012

CC12 = 011014

CC12 = 012015

SCCR 229, CC12 = 013016

SCCR 234, CC12 = 014017

SCCR 240, CC12 = 014018
On hold due to error found
in production.
SCCR254, CC12 = 015019

SCCR 396, CC12 = 016020

uction
tegy
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12.0 02/16/99

03/23/99
11/06/99
12/13/99
02/07/00

03/24/00

07/10/00

10/17/00

11/29/00

02/12/01

04/16/01

10/01/02

02/16/99

03/23/99
11/09/99
12/20/99
02/10/00

03/26/00

07/10/00

10/17/00

12/02/00

02/13/01

04/17/01

10/01/02

02/18/99

03/23/99
11/09/99

02/14/00

03/31/00

07/10/00

10/17/00

12/03/00

N/A

04/17/01

10/01/02

02/19/99

03/24/99
11/11/99

02/15/00

04/06/00

07/11/00

10/27/00

12/11/00

02/14/01

04/24/01

10/04/02

02/23/99

03/24/99
11/19/99

02/25/00

04/20/00

07/11/00

10/27/00

12/12/00

02/14/01

04/24/01

10/07/02

02/24/99

03/24/99
11/19/99

02/28/00

04/20/00

07/21/00

10/31/00

02/08/01

02/23/01

04/26/01

10/18/02

02/25/99

03/25/99
11/22/99

03/01/00

04/21/00

07/21/00

11/14/00

02/09/01

02/23/01

04/30/01

10/21/02

DA
GE

DA
GE
ECM

ECM
GE
sam
ab

ECM
GE

ECM
GE

ECM
GE

ECM
GE

ECM
GE

ECM
GE
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Date Files
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testing
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link with

SCF toolkit

Run test
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/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A

SCCR168
SCCR179
SCCR188
SCCR195
SCCR198
SCCR206
SCCR212
SCCR218
SCCR223
SCCR233
SCCR245
SCCR250
SCCR257
SCCR263
SCCR266
SCCR270
SCCR279
SCCR282
SCCR289
SCCR296
SCCR304
SCCR313
SCCR327
SCCR333
SCCR343
SCCR349
SCCR354
SCCR363
SCCR375
SCCR384
SCCR389
SCCR392
SCCR398
SCCR417

uction
tegy

CCCode/Comments
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CERESlib 06/04/99
06/28/99
09/14/99
11/06/99
12/17/99
02/08/00
02/23/00
03/24/00
06/30/00
08/04/00
08/22/00
11/16/00
02/20/01
03/28/01
04/16/01
05/21/01
06/01/01
06/18/01
07/16/01
07/30/01
08/21/01
09/17/01
10/20/01
12/04/01
03/22/02
04/01/02
04/11/02
04/26/02
05/02/02
05/24/02
07/08/02
08/19/02
09/09/02
09/30/02
10/10/02
01/10/03

06/04/99
06/28/99
09/14/99
11/06/99
12/17/99
02/10/00
02/23/00
03/26/00
06/30/00
08/04/00
08/22/00
11/16/00
02/22/01
03/28/01
04/16/01
05/21/01
06/01/01
06/18/01
07/16/01
07/30/01
08/21/01
09/17/01
10/22/01
12/04/01
03/22/02
04/01/02
04/12/02
04/26/02
05/02/02
05/24/02

N/A
08/20/02
09/09/02
09/30/02
10/10/02
01/10/03

06/04/99
06/29/99
09/14/99
11/06/99
12/17/99
02/11/00
02/23/00
03/28/00
06/30/00
08/04/00
08/22/00
11/16/00
02/22/01
03/30/01
04/16/01
05/21/01
06/01/01
06/19/01
07/16/01
08/01/01
08/21/01
09/17/01
10/22/01
12/04/01
03/22/02
04/01/02
04/12/02
04/26/02
05/02/02
05/24/02

N/A
08/20/02
09/09/02
09/30/02
10/10/02
01/10/03

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

N/A
N/A

10/15/99
11/29/99
02/14/00
02/28/00
03/21/00
04/21/00
07/02/00
08/04/00
08/28/00
11/20/00
02/23/01
04/03/01
04/17/01
05/25/01
06/04/01
06/19/01
07/17/01
08/03/01
08/22/01
09/19/01
10/23/01
12/20/01
03/28/02
04/02/02
04/15/02
04/30/02
05/08/02
05/28/02
07/10/02
08/28/02
09/12/02
10/04/02
10/15/02
01/29/03

06/04/99
06/29/99
10/26/99
11/29/99
02/15/00
02/29/00
03/21/00
04/24/00
07/17/00
08/23/00
08/29/00
11/20/00
02/23/01
04/03/01
04/17/01
05/25/01
06/04/01
06/19/01
07/18/01
08/03/01
08/22/01
09/19/01
10/24/01
12/20/01
03/28/02
04/02/02
04/15/02
04/30/02
05/08/02
05/29/02

N/A
08/29/02
09/18/02
10/07/02
10/16/02
01/29/03

N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
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- 3/12/2003

rly) TRMM data.

em
-
ry,
B

Disk Storage, MB Run
per
Mnt

h
In Int Arch

39
317

314
1106

1420
0

1420
276

31
31

57
522

5
5

65
277
283
284

0
0
0
0

1
786

4
4

1
31

1
1

139 109 0 110 1

4
4
4
4

76
535
120
542

11
566
611

3879

0
212

0
0

5
425
150
335

31
744

31
1

4
4
4

251
7

251

555
4997

555

0
0
0

299
1098

299

744
31

744

47
60

4
172

554
1074
7272

166

0
0
0
0

12
434

7
175

1
744

31
31
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CERES TRMM Post-Launch ASDC Production Measurements 

One execution on LaTIS configuration of each PGE for actual production of January 5, 1998 (Hr 00 if h

SS PGE
Compile

r
Date

Time, sec Block I/O M

o
M

Wall User Sys In Out

1.0 Instrument (1.1P1)
Instrument (1.2P1)

Ada
Ada

09/19/01
09/19/01

8175
90

7881
79

246
9

41554
1

3414
2

2.0 Snow Map Gen. (2.1P1)
Daily  (2.2P1)
Overlap (2.3P1)
Overlap (2.3P2)

SGIF90
SGIF90
SGIF90
SGIF90

04/05/00
10/05/01
09/26/01
09/26/01

80
946
124
121

69
740
120
118

6
200

3
2

735
865
140

7

1
38
37
38

3.0 Monthly (3.1P1) SGIF90 10/12/01 239 182 52 733 107

.1-4.4

.1-4.4

.1-4.4

.1-4.4

Surfmap (4.1-4.0P1)
Cld Ret/Ftprnt (4.1-4.1P1)
CRH Update (4.1-4.2P1)
QC Generator (4.1-4.3P1)

SGI7.2
SGI7.2
SGI7.2
SGI7.2

10/26/00
06/20/01
06/20/01
06/21/01

3
9387

180
293

1
8571

111
67

0
83
22
79

38
28508

1879
7365

1
538

4
1

.5-4.6

.5-4.6

.5-4.6

TOA/Surf Flx (4.5-61P1)
TOA/Surf  Flx (4.5-6.2P1)
TOA/Surf Flx(4.5-6.3P1)

SGI7.2
SGI7.2
SGI7.2

06/21/01
06/06/02
06/06/02

1307
4768

437

346
3914

339

90
661

53

9822
101834

8663

6089
22341
6086

5.0
5.1
5.2
12.0

Inst. SARB  (5.0P1
Inst. SARB  (5.1P1)
Inst. SARB (5.2P1)
Synoptic SARB
MOA (12.1P1) - n32bit

SGIF90
SGIF90
SGIF90
SGI7.2

07/29/02
07/30/02
 07/29/02
11/01/00

189
208

1250
725

176
181

1048
715

2
19
74

6

4449
3372

84545
720

245
41

4
5
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309
050
364
411
271
049
572

6270
3112
3110
5557
6375
2501
2466

11
0
0
0
0
0
0

0
3113
3075
5950

4
2469
3192

744
1
1
1

744
1
1

42
40
35
38

528
511
513
503

8
20
32
40
43

2196
2581
1637
1600
7956
9137
7397
7360
3942
4066
4178
4241
8415

555
423
596
607
554
584
589
599

0
0
0
0
0

0
0
0
0
0
0
0
0

1775
1775

1
54
33

1
1
1
1
1
1
1
1
1
1
1
1
1

62

95

9669

16980

0

0

1094
4

3358

1

1

em
-
ry,
B

Disk Storage, MB Run
per
Mnt

h
In Int Arch
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6.0
6.0
6.0
9.0
9.0
9.0
9.0

Synoptic Gridding (6.1P1)
Sort FSW Files(6.2P1)
FSW HDF (6.3P1)
Post MOA (9.1P1)
Surface Gridding (9.2P1)
Sort SFC Files (9.3P1)
SFC HDF (9.4P1)

 SGI7.2
 SGI7.2
 SGI7.2
 SGI7.2
SGI7.2
SGI7.2
SGI7.2

12/27/01
12/28/01
12/28/01
05/29/02
07/29/02
07/30/02
07/30/02

462
802

6904
16221

465
599

4524

280
215

6628
14853

288
217

4277

140
358
165
520
144
336
231

6575
49867
32605
87722

5582
36430

6432

1
132

8
4
2

67
11

1

1

11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0

Grid GOES-8 (11.1P1)
Grid GOES-9 (11.1P2)
Grid Meteosat (11.1P3)
Grid GMS       (11.1P4)
Grid GOES-8 (11.1P5)
Grid GOES-9 (11.1P6)
Grid Meteosat (11.1P7)
Grid GMS (11.1P8)
Sort GGEO (11.2P1)
Sort GGEO (11.2P2)
Recal Input Rad. (11.3P1)
GGEO vs. VIRS (11.4P1)
Regress Coeff (11.5P1)

SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2

02/25/02
02/25/02
02/25/02
02/25/02
10/02/02
10/02/02
10/02/02
10/02/02
02/26/02
10/04/02
02/26/02
10/08/02
10/09/02

36348
27963
34495
31269
162270
157806
161530
136031

5867
21757

6582
8754
2249

36035
27256
33801
30687
160787
155693
158631
133424

3208
13878

5958
6155
1759

36
46
54
55

692
1077
1641
1469
2119
6051

90
235
170

35187
40978
29251
28498
58377

130481
53664

115179
50449

134401
118321
147671
129215

6
5
4
4

11941
12563
12662
12857

4
3480628

8
78
49

7.1
8.0
10.0

Synoptic Interpolate
Synoptic Averaging
TOA/SRB Averaging

SGI7.2

SGI7.2

11/11/99

08/15/02

9920

13225

9261

11581

617

516

95438

150612

46

176

System Total

SS PGE
Compile
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Date
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ts - 3/12/2003

TRMM and Terra data.

em
-

ory,
MB

Disk Storage, MB Run
per
Mnt

h
In Int Arch

30
71
39

283
302
303

314
290
288
862

1010
888

1229
1
1
0
0
0

1229
1299
1214

246
275
276

31
31
31
31
31
31

55
466
492
494

5
5
5
5
5
5

79
251
276
277
164
280
284
276
277
276

0
0
0
0
0
0
0
0
0
0

1
693
969
974

3
12
13

4
12
11

31
31
31

1
1
1
1
1
1
1

139
71
71
71

345
346
354

114
340
344
245
167
168
290

0
0
0
0
0
0
0

113
437
440
449
514
517
528

1
1
1
1
1
1
1
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CERES TRMM/Terra Post-Launch ASDC Production Measuremen

One execution on LaTIS configuration of each PGE for actual production of March 1, 2000 (Hr 00 if hrly)

SS PGE
Compile

r
Date

Time, sec Block I/O M

Wall User Sys In Out

1.0 Instrument (1.1P1)- PFM
Instrument (1.1P3)- FM1
Instrument (1.1P3)- FM2
Instrument (1.2P1)- PFM
Instrument (1.2P1)- FM1
Instrument (1.2P1)- FM2

Ada
Ada
Ada
Ada
Ada
Ada

09/24/01
04/11/02
04/11/02
09/24/01
11/15/00
11/15/00

19896
8162
8083

80
N/A
N/A

19387
7857
7779

70
76
78

333
249
246

9
10
10

63864
38228
37863

2
1564
1403

5387
3789
3991

2
2
3

2.0 Snow Map Gen. (2.1P1)
Daily (2.2P1)- PFM
Daily (2.2P1) - FM1
Daily (2.2P1) - FM2
Overlap (2.3P1) - PFM
Overlap (2.3P1) - FM1
Overlap (2.3P1) - FM2
Overlap (2.3P2) - PFM
Overlap (2.3P2) - FM1
Overlap (2.3P2) - FM2

SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90

09/02/00
09/25/01
11/24/00
11/24/00
10/15/01
11/30/00
11/30/00
10/15/01
11/30/00
11/30/00

157
845

1358
790

75
103
102
120
103
104

71
668
572
564

72
90
92

117
90
90

5
171
199
197

2
3
3
2
4
4

1169
264

4548
4669

104
4418
4355

11
4241
4217

3
26
49
27
39
72
72
37
72
72

3.0 Monthly (3.1P1) - PFM
Monthly (3.1P1) - FM1
Monthly (3.1P1) - FM2
Monthly (3.2P1) -FM1+FM2
Monthly (3.2P1) -PFM+FM1
Monthly (3.2P1) -PFM+FM2
Monthly (3.2P1) -
PFM+FM1+FM2

SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90

10/15/01
11/30/00
11/30/00
12/07/00
10/17/01
10/17/01
10/17/01

245
566
574
244
267
274
357

188
367
369
191
240
246
327

51
167
167

37
23
24
27

760
6010
5838
4009

231
73

203

119
208
190

80
42
33
47
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4
4
4
4
4

152
557

106
528

43
469

541
3913

0
171

0
0

5
517

136
335

31
744
744

31
1

4
4
4

210
6

211

473
3623

474

0
0
0

235
611
235

744
31

744

46
320

4
198

146
587

5898
858

0
0
0
0

12
361

8
175

1
744

31
31

410
226

1049
572

5645
6295
2524
2513

0
0
0
0

5950
3

2515
3271

1
744

1
1

42
40
35
38

493
478
484
468

8
20
32

17

2104
3241
1827
1771
8023
9161
7747
7690
4541
4510
4224

8398

502
544
595
601
516
517
599
603

0
0
0

0

0
0
0
0
0
0
0
0

1775
1775

9

54

1
1
1
1
1
1
1
1
1
1
1
1
1

em
-
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MB

Disk Storage, MB Run
per
Mnt

h
In Int Arch
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.1-4.4

.1-4.4

.1-4.4

.1-4.4

.1-4.4

Surfmap (4.1-4.0P1)
Cld Ret/Ftprnt (4.1-4.1P1)
Cld Ret/Ftprnt (4.1-4.1P2)
CRH Update (4.1-4.2P1) PFM

QC Generator (4.1-4.3P1) PFM

SGI7.2
SGI7.2

SGI7.2
SGI7.2

06/12/02
07/06/01

07/07/01
07/12/01

5
7532

261
295

3
7151

108
60

1
113

117
80

15
43087

1947
7636

99
52443

81
2

.5-4.6

.5-4.6

.5-4.6

TOA/Surf Flx (4.5-61P1) PFM

TOA/Surf Flx (4.5-6.2P1) PFM

TOA/Surf Flx (4.5-6.3P1) PFM

SGI7.2
SGI7.2
SGI7.2

07/09/01
06/09/02
06/09/02

433
2071

350

266
1746

261

34
123

51

8311
73773

8221

4785
12441

4784

5.0
5.0
5.0

12.0

Inst. SARB (5.0P1) PFM
Inst. SARB  (5.1P1) PFM
Inst. SARB (5.2P1) PFM
MOA  (12.1P1) - n32bit

SGIF90
SGIF90
SGIF90
SGIF90

06/18/02
06/18/02
06/18/02
05/02/01

176
11050

835
1047

150
10982

793
1033

1
10
21

9

3029
8529

56251
386

245
7367

170
5

9.0
9.0
9.0
9.0

Post MOA (9.1P1)
Surface Gridding (9.2P1)
Sort SFC Files (9.3P1)
SFC HDF (9.4P1)

 SGI7.2
SGI7.2
SGI7.2
SGI7.2

05/31/02
04/23/02
04/24/02
04/24/02

16377
242
711

4691

15158
166
214

4425

533
69

374
247

58739
1508

42576
29359

5
0

77
8

11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0

Grid GOES-8 (11.1P1)
Grid GOES-9 (11.1P2)
Grid Meteosat (11.1P3)
Grid GMS       (11.1P4)
Grid GOES-8 (11.1P5)
Grid GOES-9 (11.1P6)
Grid Meteosat (11.1P7)
Grid GMS (11.1P8)
Sort GGEO (11.2P1)
Sort GGEO (11.2P2)
Recal Input Rad. (11.3P1)
GGEO vs. VIRS (11.4P1)
Regress Coeff (11.5P1)

SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2

02/25/02
02/25/02
02/25/02
02/25/02
02/26/02
02/26/02
02/26/02
02/26/02
02/26/02
03/04/02
02/26/02

02/26/02

36348
27963
34495
31269
164589
176599
243880
179760

5867
20766

6460

1688

36035
27256
33801
30687
161742
174188
238783
175377

3208
14470

5866

1473

36
46
54
55

530
549

1660
1393
2119
5587

80

62

35187
40978
29251
28498
154002
120521
178508
201500

50449
86329
130976

95021

6
5
4
4
5
6
5
5
4

5805
4

6

SS PGE
Compile

r
Date

Time, sec Block I/O M

Wall User Sys In Out
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Problems/Comments
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ASDC/ECS STATUS Table for April 09, 2003

Release DESCRIPTION Status

LaTIS Production
Development

SSI&T Clouds SCCR 425 has been promoted.
CERESLib SCCR431 has been promoted.
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)

)

)
6/03)
26/03)
26/03)

Problems/Comments
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Production Production:

BDS/ERBELike:

Aqua:  Baseline1-QC = comple through 04/05/2003
            Baseline1 = 02/03
            Edition1 = 02/03 (Instrument)
Terra:  Baseline-QC = 04/05/2003
            Edition1 = 02/03

PRs
42-03:ERBELike (SS2) 6days PFM Edition2 0% complete
41-03:Clouds (SS4) 6days PFM Edition2B 0% complete
40-03:Inversion (SS4.5) 6days PFM Editin2B 0% complete
39-03:SARB (SS5) 6days PFM Edition2C 0% complete
38-03:TISA_GRD (SS6) 1month PFM Edition2C 0% complete
37-03:TISA_GRD (SS9) 1month PFM Edition2B 0% complete
36-03:Instrument (SS1) 5days  Terra Edition1 0% complete
35-03ERBELike (SS2) 5days Terra Edition1 0% complete
34-03:Instrment (SS1) 5days Terra Edition2 0% complete
33-03:ERBELike (SS2) 5days Terra Edition2 0% complete
32-03:Clouds (SS4) 5days Terra Edition1A 0% complete
31-03:Inversion (SS4.5) 5days Terra Edition1A 0% complete
30-03:TISA_GRD (SS9) 1month PMOA 0% complete
29-03:TISA_GRD (SS9) 1month Terra Beta1 0% complete
28-03:SARB (SS5) 7months Edition2C-TransOps Complete (03/26/03
27-03:TISA_GRD (SS9) 15months Beta1 20% complete
25-03*:TISA_GRD (SS9) 12months PMOA 42% complete
24-03:Clouds (SS4) 3months Aqua Beta1 33% complete
23-03:Inversion (SS4.5) 3months Aqua Beta1 33% complete
9-03:ERBELike (SS2) 5months Aqual Edition1 Complete (03/05/03)
8-03:ERBELike (SS3) 5months Aqual Edition1 Complete (03/05/03)
3-03*:TISA_AVG (SS7) 2months PFM Beta1 Complete (03/06/03)
99-02:Clouds (SS4) 6months Terra Edition1A Complete (03/26/03)
98-02:Inversion (SS4.5) 6months Terra Edition1A Complete (03/26/03
94-02*:MOA (SS12) 12months ECMWF-GOES4 42% complete
84-02:Clouds (SS4) 24 months Terra Edition1A 50% complete
83-02:Inverison (SS4.5) 24months Terra Edition2 Complete (03/26/03
79-2/78-03:Instrument (SS1) 34months Terra Edition2 Complete (03/2
77-02/76-02:ERBELike (SS2) 34months Terra Edition2 Complete (03/
75-03/74-02:ERBELike (SS3) 34months Terra Edition2 Complete (03/

Release DESCRIPTION Status
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Data Sets:

Science Team:

CER_BDS_Aqua-FM3_Baseline1 (new granules for 2/03)
CER_BDS_Aqua-FM4_Baseline1 (new granules for 2/03)
CER_ES8_Aqua-FM3_Baseline1 (new granules for 2/03)
CER_ES8_Aqua-FM4_Baseline1 (new granules for 2/03)
CER_ES4_Aqua-FM3_Baseline1 (new granules for 2/03)
CER_ES4_Aqua-FM4_Baseline1 (new granules for 2/03)
CER_ES9_Aqua-FM3_Baseline1 (new granules for 2/03)
CER_ES9_Aqua-FM4_Baseline1 (new granules for 2/03)
CER_ES4_FM3+FM4_Baseline1 (new granules for 2/03)
CER_ES9_FM3+FM4_Baseline1 (new granules for 2/03)

World View:

CER_SFC_Terra-FM1-MODIS_Beta1 (8/01, 9/01)
CER_SFC_Terra-FM2-MODIS_Beta1 (8/01, 9/01)
CER_ES4_Terra-FM1_Edition2 (3/02 - 12/02)
CER_ES4_Terra-FM2_Edition2(3/02 - 12/02)
CER_ES9_Terra-FM1_Editio 2(3/02 - 12/02)
CER_ES9_Terra-FM2_Edition2 (3/02 - 12/02)
CER_ES8_Terra-FM1_Edition2 (3/02 - 12/02)
CER_ES8_Terra-FM2_Edition2 (3/02 - 12/02)
CER_BDS_Terra-FM1_Edition1 (2/03)
CER_BDS_Terra-FM2_Edition1 (2/03)
CER_ES8_Terra-FM1_Edition1  (2/03)
CER_ES8_Terra-FM2_Edition1  (2/03)
CER_ES4_Terra-FM1_Edition1  (2/03)
CER_ES4_Terra-FM2_Edition1  (2/03)
CER_ES9_Terra-FM1_Edition1  (2/03)
CER_ES9_Terra-FM2_Edition1  (2/03)
CER_ES4_FM1+FM2_Edition1  (2/03)
CER_ES9_FM1+FM2_Edition1  (2/03)
CER_BDS_Terra-FM1_Edition2 (3/02 - 12/02)
CER_BDS_Terra-FM2_Edition2 (3/02 - 12/02)
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Problems/Comments
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User Services

System Notes

Other

Version 2.0

Release DESCRIPTION Status
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d # Problem
Reports

Comments

20031 This delivery
was promoted
with SCCR
420.

20030 This delivery
was promoted
with SCCR
419.

/20033 This delivery
was promoted
with SCCR
422.

20031 This delivery
was promoted
with SCCR
411.

/2003
m

0

ASDC Status                                                   5                                                              Wednesday, A

SSI&T Report for February 2003

Subsystem SCCR CC # Status
Elaspsed
SSI&T
Time

Elapsed
Correction

Time

Elapsed
Time

Waiting for
Promotion

Promote
Date

SARB 419 CC5 = 012015
CC5_3 = 012015

Promoted 5 days 2 hours 1 day 02/05/
at 9:00 am

SARB 420 CC5 = 012015
CC5_3 = 012015

Promoted 5 days 0 days 1 day 02/05/
at 9:00 am

GGEO 411 CC11 = 015018
CC11_3 = 016018
CC11_4 = 016019
CC11_5 = 015017

Promoted 21 days 7 days 3 days 02/12
at 9:00 am

GGEO 422 CC11 = 015018
CC11_3 = 016018
CC11_4 = 016019
CC11_5 = 015017

Promoted 5 days 1 day 3 days 02/12/
at 9:00 am

TISA Grid-
ding

423 CC6 = 013014
CC6_3 = 015016
CC9_1 = 016018
CC9 = 018021
CC9_4 = 019022

Promoted 2 days 0 days 4 hours 02/13
at 11:00 a
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20031

/2003
m

0 Data was for
Terra 03/01/
2002 through
12/31/2002 and
Aqua 01/01/
2003 through
04/30/2003

/2003
m

0 Data was for
Terra 03/01/
2002 through
12/31/2002

d # Problem
Reports

Comments
ASDC Status                                                   6                                                              Wednesday, A

Clouds 421 CC4_0 = 020019
CC4_1 = 021021
(TRMM), 025027
(Terra & Aqua)
CC4_2 = 021021
(TRMM), 025027
(Terra & Aqua)
CC4_3 = 021021
(TRMM), 025027
(Terra & Aqua)

Promoted 7 days 1 day 3 days 02/18/
at 1:10 pm

Instrument
Gains

N/A CC1 = 025023
CC1_2 = 024024
CC1_3 = 025023
CC1_4 = 024022
CC1_5 = 026025

Promoted 0 days 0 days 3 days 02/24
at 12:45 p

ERBElike
Spectral
Response
Functions

N/A CC2_1 = 022019
CC2 = 023019
CC2_4 = 023019
CC3 = 021019
CC3_2 = 021019

Promoted 0 days 0 days 3 days 03/05
at 12:45 p

Subsystem SCCR CC # Status
Elaspsed
SSI&T
Time

Elapsed
Correction

Time

Elapsed
Time

Waiting for
Promotion

Promote
Date
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uction
tegy

CCCode/Comments

ion1
ion1

ha/
ion1
ion1/
ha

ion1/
ha

ion1

ion1

ion1

ion1

ion1

ion1

ion1,
MOSS
ion1

SS-7

ion1

ion1

Changes for Terra
Informal Delivery halted
014010/Terra Launch-
Ready
Delta for leapday script fix.
cc code not changed.
015011/Emergency
Delivery - new ADA95
compiler
Delivery - completion of
SCCR208. cc code 016011
Delivery - completion of
SCCR 228, CC1 017012
SCCR237, CER1.2P1 only,
CC1 018013
SCCR 272, CC1=019014,
CC1_2=019014
SCCR 285, CC1 = 020015,
CC1_2 = 020015
SCCR 295, CC1=021016,
CC1_2=021016
SCCR 306, CC1=022017,
CC1_2=022017
SCCR 319, CER1.3P1,
CC1_3=022017
SCCR 324, CC1, CC1_2,
CC1_3=023018
SCCR 336, CC1=023019,
CC1_2,CC1_3,CC1_4=028
013
SCCR339,CC1=023019,CC
1_2,CC1_3,CC1_4=028013
ASDC Status                                                   7                                                              Wednesday, A

Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Subsystem
Date Files

available for
testing

Compile and
link with

SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion to
Production

Delivery
placed under

CM

Prod
Stra

1.0 06/08/99
08/16/99
10/28/99
11/14/99

03/02/00

07/05/00

08/03/00

10/24/00

03/19/01

07/11/01

08/09/01

09/05/01

11/16/01

02/01/02

03/22/02

04/12/02

04/15/02

06/08/99
08/17/99
10/29/99
11/16/99

N/A

07/05/00

08/03/00

10/25/00

03/19/01

07/12/01

08/09/01

09/05/01

11/19/01

02/11/02

03/27/02

04/12/02

N/A

06/09/99
08/25/99

N/A
11/19/99

N/A

07/05/00

08/03/00

10/25/00

03/28/01

07/16/01

08/09/01

09/05/01

11/20/01

02/12/02

04/01/02

04/15/02

N/A

N/A
08/27/99

N/A
11/24/99

N/A

07/07/00

08/03/00

10/30/2000

03/28/01

07/19/01

08/10/01

09/06/01

11/26/01

02/12/02

04/01/02

04/18/02

04/19/02

06/15/99
09/10/.99

N/A
12/15/99

03/02/00

07/07/00

08/04/00

10/30/2000

03/30/01

07/20/01

08/13/01

09/07/01

11/30/01

02/25/02

04/05/02

04/18/02

04/19/02

06/15/99
09/13/99

N/A
12/15/99

03/02/00

07/07/00

08/09/00

11/07/00

03/30/01

08/06/01

08/13/01

09/07/01

11/30/01

02/28/02

04/08/2002

04/19/02

04/19/02

06/17/99
09/17/99
11/12/99
12/20/99

03/02/00

07/07/00

08/09/00

11/14/00

03/30/01

08/06/01

08/14/01

09/10/01

12/03/01

02/28/02

04/09/02

04/22/02

N/A

Edit
Edit

Alp
Edit
Edit

Alp
Edit

Alp

Edit

Edit

Edit

Edit

Edit

Edit

Edit
Aqua 

Edit

MO

Edit

Edit
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ion2
, Beta1
ua
ion2
, Beta1
ua
rra
ion2
ion2
rra)

ion2
rra)

ion2
rra
ion1
ua

SCCR355,CC1,CC1_5=024
020, CC1_2,CC1_4
=023019, CC1_3=024019
SCCR370,CC1,CC1_5=024
021, CC1_2,CC1_4
=023020, CC1_3=024020
Gains delivery, 03/01/01 -
02/28/02
SCCR413,CC1,CC1_3=025
023,CC1_2=024024,CC1_4
=024022,CC1_5=026025
SCCR414CC1,CC1_3=025
023,CC1_2=024024,CC1_4
=024022,CC1_5=026025
Gains delivery, Terra 03/01/
02 - 12/31/02, Aqua 01/01/
03 - 04/30/03

uction
tegy

CCCode/Comments
ASDC Status                                                   8                                                              Wednesday, A

1.0
(Cont.)

06/12/02

07/04/02

10/07/02

01/02/03

01/02/03

02/19/03

06/14/02

N/A

N/A

N/A

01/02/03

N/A

06/19/02

N/A

N/A

N/A

01/06/03

N/A

06/24/02

07/09/02

N/A

01/07/03

01/07/03

N/A

06/28/02

07/11/02

N/A

01/08/03

01/08/03

N/A

07/08/02

07/12/02

10/09/02

01/13/03

01/13/03

02/24/03

07/09/02

07/12/02

N/A

01/13/03

01/13/03

N/A

Edit
Terra

Aq
Edit

Terra
Aq
Te

Edit
Edit
(Te

Edit
(Te

Edit
Te

Edit
Aq

Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Subsystem
Date Files

available for
testing

Compile and
link with

SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion to
Production

Delivery
placed under

CM

Prod
Stra
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ion1

ion1
ion2
ion2
ion2

ion2
ion1

ion1

ion1

ion1

ion1

ion2
rra),
ta1
ua)
rra
ion2
rra
ion2
rra
ion2

 Work resumed 6/99.
Informal Delivery
CC2=012010/CC3=011010
CC2=013011/CC3=012011
CC2=016012/CC3=014012
Delta Delivery for gif files,
cc code not changed.
CC2=017013/CC3=015013
CC2_1=017014/
CC2=018014/
CC3&CC3_2=016014
SCCR 230, CC2_1 =
018015/ CC2 = 019015/
CC3 & CC3_2 = 017015
SCCR 236, CC2_1=019016
/CC2=020016 /CC3 &
CC3_2=018016
SCCR 271, CC2_1=020017
CC2=021017, CC3=019107
CC3_2=019017
SCCR341, CC2_1=021018,
CC2=022018,CC2_4=0220
18,CC3=020018,CC3_2=02
0018
SCCR369, CC2_1=022019,
CC2=023019,CC2_4=0230
19,CC3=021019,CC3_2=02
1019
Spectral Response Func-
tions 3/1/01 - 9/30/01
Spectral Response Func-
tions 10/1/01 - 2/28/02
Spectral Response Func-
tions 03/01/02 - 12/31/02

uction
tegy

CCCode/Comments
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2.0 & 3.0 04/19/99
10/22/99
12/07/99
01/24/00
02/23/00
03/07/00

03/23/00
08/11/00

10/30/00

03/16/01

07/20/01

06/06/02

07/02/02

10/11/02

01/29/03

02/28/02

04/19/99
10/25/99
12/21/99
01/25/00
02/24/00

N/A

03/23/00
08/16/00

10/30/00

03/20/01

07/20/01

06/06/02

07/09/02

N/A

N/A

N/A

04/21/99
10/25/99
12/21/99
01/31/00
02/24/00

N/A

03/28/00
08/24/00

10/30/00

03/20/01

07/23/01

06/07/02

07/10/02

N/A

N/A

N/A

04/22/99
10/26/99
12/21/99
02/01/00
02/25/00

N/A

03/30/00
08/24/00

11/07/00

04/02/01

08/02/01

06/10/02

07/12/02

N/A

N/A

N/A

06/17/99
10/29/99
01/03/00
02/13/00
02/28/00
03/08/00

04/04/00
08/28/00

11/14/00

04/04/01

08/03/01

06/11/02

07/17/02

N/A

N/A

N/A

06/17/99
N/A

01/06/00
02/14/00
02/28/00
03/08/00

04/04/00
09/01/00

11/16/00

04/04/01

08/06/01

06/14/02

07/23/02

10/15/02

01/31/03

03/05/03

06/18/99
11/29/99
01/07/00
02/15/00
03/01/00
03/08/00

04/12/00
09/05/00

11/16/00

04/04/01

08/07/01

06/14/02

07/24/02

N/A

N/A

N/A

Edit

Edit
Edit
Edit
Edit

Edit
Edit

Edit

Edit

Edit

Edit

Edit
(Te
Be
(Aq
Te

Edit
Te

Edit
Te

Edit

Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Subsystem
Date Files

available for
testing

Compile and
link with

SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion to
Production

Delivery
placed under

CM

Prod
Stra
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tionR3

tionR4

tionR4
tionR4

lR5

ion1

ha
DIS)

ion2
M)

ta1
rra)
ta2
rra)

(Terra)
ion2-
only
M)

(Terra)
ion2-
only
M)

(Terra)
ion2-
only
M)

Sent back to developer due
to problems in oper. testing.
Problems found after 1/98
run. New delivery

014010/Subsetting capabili-
ties
CC4_0 & CC4_1=015011/
Subsetting capabilities
SCCR 231, CC4_0 &
CC4_1 = 016012
Subsetting capabilities
SCCR 241, CC4_0, CC4_1,
CC4_2, CC4_3 = 017013
(for MODIS)
SCCR262, CC4_0, CC4_1,
CC4_2, CC4_3 = 018014
SCCR 273, CC4_0, CC4_1,
CC4_2, CC4_3 = 019015
SCCR284, promoted w/
delta delivery SCCR300
(see below)
SCCR 300, CC4_0=019016
CC4_1,CC4_2,CC4_3=019
016 (TRMM) or 020016
(Terra)
SCCR305, CC4_0=019016
CC4_1,CC4_2,CC4_3=019
017 (TRMM) or 021017
(Terra)
SCCR310, CC4_0=019016
CC4_1,CC4_2,CC4_3=019
017 (TRMM) or 021017
(Terra)

uction
tegy

CCCode/Comments
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4.1-4.4 03/01/99
06/09/99

06/24/99

07/15/99
11/21/99

10/02/00

11/16/00

04/19/01

06/12/01

07/31/01

09/17/01

10/02/01

11/19/01

11/19/01

03/02/99
06/10/99

06/24/99

07/15/99
11/26/99

10/02/00

11/16/00

04/19/01

06/13/01

07/31/01

09/17/01

10/02/01

11/19/01

N/A

03/09/99
06/11/99

06/25/99

07/16/99
12/01/99

10/02/00

11/16/00

04/20/01

06/13/01

07/31/01

09/18/01

10/09/01

11/21/01

11/20/01

03/10/99
06/18/99

06/25/99

07/19/99
12/01/99

10/04/00

11/20/00

04/24/01

06/15/01

08/02/01

09/20/01

10/10/01

11/27/01

11/27/01

03/16/99
06/18/99

06/28/99

07/21/99
12/14/99

10/19/00

11/20/00

04/26/01

06/19/01

08/03/01

10/16/01

10/16/01

12/01/01

12/01/01

03/16/99
N/A

06/29/99

07/22/99
12/15/99

10/26/00

11/24/00

04/26/01

06/19/01

08/03/01

10/16/01

10/16/01

12/01/01

12/01/01

03/17/99
N/A

07/01/99

08/09/99
12/17/99

11/14/00

11/27/00

05/01/01

06/21/01

08/03/01

10/17/01

10/17/01

12/03/01

12/03/01

Valida

Valida

Valida
Valida

Va

Edit

Alp
(MO

Edit
(TRM

Be
(Te
Be
(Te

Beta2
Edit
VIRS
(TRM

Beta2
Edit
VIRS
(TRM

Beta2
Edit
VIRS
(TRM

Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Subsystem
Date Files

available for
testing

Compile and
link with

SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion to
Production

Delivery
placed under

CM

Prod
Stra
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ta2
rra)

ta3
rra)

ta3
rra)

-over-
M
-over-
M

on1A

on1A

on1A
rra)

ua

SCCR314, CC4_0=019016
CC4_1,CC4_2,CC4_3=020
018 (TRMM) or 021018
(Terra)
SCCR 328 CC4_0=019017,
CC4_1, CC4_2,
CC4_3=020019 (TRMM)
or 022019 (Terra)
SCCR 330,
CC4_0=019017, CC4_1,
CC4_2, CC4_3=020019
(TRMM) or 022019 (Terra)
SCCR 335, CC4_1, CC4_2,
CC4_3=022020 (Terra)
SCCR351, CC4_0=020018,
CC4_1, CC4_2, CC4_3 =
021020 (TRMM) or 023022
(Terra)
SCCR376, CC4_0=020018,
CC4_1, CC4_2, CC4_3 =
021020 (TRMM) or 023022
(Terra)
SCCR382, CC4_0=020018,
CC4_1, CC4_2, CC4_3 =
021020 (TRMM) or 024023
(Terra)
SCCR404, CC4_0=020019,
CC4_1, CC4_2, CC4_3 =
021021 (TRMM) or 024026
(Terra)
SCCR421,CC4_0=020019,
CC4_1, CC4_2, CC4_3 =
021021 (TRMM) or 025027
(Terra & Aqua)

uction
tegy

CCCode/Comments
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4.1-4.4
Cont.

12/12/01

03/28/02

03/27/02

04/04/02

06/03/02

07/12/02

08/21/02

12/04/02

01/31/03

12/12/01

N/A

03/27/02

04/04/02

06/03/02

N/A

08/21/02

12/04/02

01/31/03

N/A

N/A

03/28/02

04/04/02

06/03/02

N/A

08/21/02

12/05/02

02/03/03

12/14/01

03/29/02

03/29/02

04/05/02

06/04/02

07/15/02

08/23/02

12/05/02

02/04/03

12/15/01

03/29/02

03/29/02

04/08/02

06/13/02

07/16/02

08/28/02

12/06/02

02/12/03

01/22/02

04/02/02

04/02/02

04/09/02

06/10/02

07/17/02

08/29/02

12/12/02

02/18/03

01/23/02

04/04/02

04/04/02

04/09/02

06/10/02

07/18/02

08/29/02

12/12/02

02/19/03

Be
(Te

Be
(Te

Be
(Te

Beta3
AR

Beta4
AR

Editi

Editi

Editi
(Te

Aq

Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Subsystem
Date Files

available for
testing

Compile and
link with

SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion to
Production

Delivery
placed under

CM

Prod
Stra
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tionR3
tionR3

tionR4
ion1
ion1
ion1

ta2

n2-QC

ta1
rra)
ta1
rra)
ta2

ta2

ta2

ta2

ta2

ta3

ta3

ta3

ta4

on hold for upgrade to IRIX
6.5 and compiler upgrade.

SCCR 220, CC4_5= 011008
SCCR 235, CC4_7=011008
SCCR 243,CC4_5=012009,
CC4_7=012009
SCCR 259, CC4_5=013010
,CC4_7=013010
SCCR 269, CC4_5 =
014011, CC4_7 = 014011
SCCR 277, CC4_5 =
015012, CC4_7 = 014012
SCCR 283, CC4_5 =
016013, CC4_7 = 014012
SCCR 290, CC4_5 =
017012, CC4_7 = 015013
SCCR 297, CC4_5 =
018014, CC4_7 = 015013
SCCR 302, CC4_5 =
019015, CC4_7 = 015013
SCCR 307, CC4_5 =
019015, CC4_7 = 015013
SCCR 316, CC4_5=019016
CC4_7=015014
SCCR322, CC4_8=020017,
CC4_9=016015
SCCR344, CC4_8=020018,
CC4_9=016015
SCCR345, CC4_8=021019,
CC4_9=016015
SCCR364, CC4_5=021018
or 019016, CC4_7=016015,
CC4_8=022020,
CC4_9=017016

uction
tegy

CCCode/Comments
ASDC Status                                                   12                                                              Wednesday, 

4.5-4.6 11/13/98
02/22/99
04/23/99

06/11/99
08/23/00
12/21/00
03/07/01

05/22/01

06/18/01

07/09/01

08/07/01

09/17/01

09/24/01

10/19/01

11/12/01

N/A

03/31/02

N/A

04/18/02

05/29/02

11/13/98
02/23/99

06/11/99
08/23/00
12/21/00
03/07/01

06/01/01

06/18/01

07/09/01

08/07/01

09/18/01

09/24/01

10/22/01

N/A

12/11/01

04/04/02

04/11/02

04/18/02

05/29/02

11/13/98
02/23/99

06/13/99
08/23/00
12/21/00
03/07/01

06/01/01

06/18/01

07/09/01

08/07/01

09/18/01

09/24/01

10/23/01

11/12/01

N/A

04/05/02

N/A

04/18/02

06/03/02

11/17/98
03/01/99

06/21/99
08/28/00
01/08/01
03/09/01

06/04/01

06/20/01

07/11/01

08/07/01

09/20/01

09/27/01

10/24/01

11/13/01

01/14/02

04/09/02

04/12/02

04/19/02

06/04/02

03/16/99

06/30/99
08/29/00
01/08/01
03/26/01

06/04/01

06/21/01

07/30/01

08/07/01

09/23/01

10/02/01

10/25/01

11/13/01

01/14/02

04/09/02

04/12/02

04/19/02

06/04/02

03/16/99

07/01/99
10/30/00
01/09/01
03/26/01

06/04/01

06/21/01

07/30/01

08/07/01

09/24/01

10/02/01

10/25/01

11/13/01

01/22/02

04/09/02

04/15/02

04/19/02

06/04/02

03/17/99

07/02/99
11/14/00
01/10/01
03/26/01

06/05/01

06/25/01

07/30/01

08/08/01

09/25/01

10/02/01

10/25/01

11/14/01

01/23/02

04/09/02

N/A

04/22/02

06/05/02

Valida
Valida

Valida
Edit
Edit
Edit

Be

Editio

Be
(Te
Be
(Te
Be

Be

Be

Be

Be

Be

Be

Be

Be

Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Subsystem
Date Files

available for
testing

Compile and
link with

SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
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Promotion to
Production

Delivery
placed under

CM

Prod
Stra
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on1A
, Beta1
ua

on1A
rra

on1A
rra

on1A
rra

on1A
rra

ua

SCCR 367, CC4_5=021018
or 019016, CC4_7=016015,
CC4_8=023021,
CC4_9=018017
SCCR381, CC4_5=021018
or 019016, CC4_7=016015,
CC4_8=023022,
CC4_9=019018
SCCR393, CC4_5=021018
or 019016, CC4_7=016015,
CC4_8=024024,
CC4_9=020020
SCCR394, CC4_5=021018
or 019016, CC4_7=016015,
CC4_8=024024,
CC4_9=020020
SCCR399, CC4_5=021018
or 019016, CC4_7=016015,
CC4_8=024025,
CC4_9=020021
SCCR416, CC4_5=021018
or 019016, CC4_7=016015,
CC4_8=024026 (Terra) or
025027 (Aqua), CC4_9=
020022 (Terra) or 021023
(Aqua)

uction
tegy
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4.5-4.6
(Cont.)

06/21/02

08/28/02

09/23/02

09/25/02

10/10/02

01/24/03

06/24/02

08/30/02

09/23/02

N/A

10/10/02

01/24/03

06/24/02

09/02/02

09/23/02

N/A

N/A

01/27/03

06/25/02

09/05/02

09/25/02

09/26/02

10/16/02

01/27/03

07/02/02

09/08/02

09/25/02

09/26/02

10/16/02

01/28/03

07/03/02

09/09/02

09/27/02

09/27/02

10/16/02

01/29/03

07/08/02

09/18/02

09/27/02

09/27/02

N/A

01/29/03

Editi
Terra

Aq

Editi
Te

Editi
Te

Editi
Te

Editi
Te

Aq
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Date Files
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link with
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cases with
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Delivery
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tionR3
set-

lR4
ta1
ta2
ta3
ta3
ta3
ta3
on2C

ta3

SCCR 246, CC5=007006

SCCR 267, CC5 = 008007
SCCR 299, CC5 = 008008
SCCR 315, CC5 = 009009
SCCR 320, CC5 = 009010
SCCR 337, CC5 = 010011
SCCR 408, CC5 = 011014
SARB 419, CC5=012015,
CC5_3=012015
SARB 420, CC5=012015,
CC5_3=012015

uction
tegy

CCCode/Comments
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5.0 03/21/99
05/04/01

06/21/01
10/02/01
12/31/01
02/27/02
04/19/02
12/20/02
01/24/03

01/27/03

03/21/99
05/04/01

06/25/01
10//03/01
01/01/02
02/27/02
04/19/02
12/20/02
01/24/03

N/A

03/22/99
05/11/01

06/27/01
N/A

01/01/02
02/27/02
04/24/02
12/20/02
01/27/03

N/A

03/23/99
05/10/01

07/03/01
10/05/01
01/02/02
03/04/02
04/26/02
01/03/03
01/31/03

01/31/03

03/25/99
05/15/01

07/05/01
10/10/01
01/07/02
03/04/02
05/01/02
01/08/03
02/03/03

02/03/03

03/25/99
05/15/01

07/05/01
10/11/01
01/08/02
03/04/02
05/02/02
01/10/03
02/05/03

02/05/03

03/26/99
05/15/01

07/10/01
10/11/01
01/09/02
03/05/02
05/02/02
01/10/03
02/05/03

02/05/03

Valida
Sub
Va
Be
Be
Be
Be
Be
Be

Editi

Be

Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Subsystem
Date Files

available for
testing

Compile and
link with

SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion to
Production

Delivery
placed under

CM

Prod
Stra
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tionR3
tionR4
tionR4
tionR5

tionR5

tionR5

ta1

tionR6

tionR6

ta1

/A

ta3

ta4

on2B

on2B

ta1
rra)
(SCF),
(FSW)

Delivery only supports 9.0.

Redelivery for problems
SS9 only. SCCR 184,
CC9=009010,
CC9_1=009010
SCCR252, SS9 only. Delta
delivery.   CC9=009011,
CC9_1=009011
SCCR253, SS9 only. CC9,
CC9_1 = 010012
SCCR274, SS9 only,
CC9_1, CC9 = 011013
SCCR 288, SS9 only,
CC9_1, CC9 = 012014
SCCR 292, SS9 only,
CC9_1=012014,
CC9=012015
SCCR298, SS9 only,
CC9_1=013015,
CC9=013016
SCCR298, SS6 Not pro-
moted
SCCR309, CC9_1=014016
CC9=014017, CC6=009010
SCCR326, CC9_1=015017,
CC9=015018, CC6=010011
SCCR360, CC9_1=015017,
CC6=010011, CC9=016019
SCCR374, CC9_1=015017,
CC9=017020, CC6=011012
SCCR388, CC9_1=016018,
CC9=018021, CC6=012013
SCCR403, CC9_1=016018,
CC9=018021,CC9_4=0190
22,CC6=012013,CC6_3=01
3014

uction
tegy
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6.0/9.0 03/10/99
07/01/99
09/17/99
03/01/01

03/30/01

04/18/01

07/16/01

08/23/01

08/31/01

10/01/01

10/01/01

11/21/01

03/29/02

06/11/02

07/15/02

10/01/02

11/29/02

03/11/99
07/02/99
09/17/99
03/02/01

N/A

04/24/01

08/01/01

08/24/01

N/A

10/04/01

10/04/01

12/04/01

03/29/02

06/11/02

07/16/02

10/01/02

11/29/02

03/15/99
07/06/99
09/21/99
03/05/01

N/A

04/25/01

08/01/01

08/24/01

N/A

10/5/01

10/05/01

12/10/01

04/02/02

06/11/02

07/17/02

10/08/02

12/02/02

03/18/99
07/07/99
10/01/99
03/12/01

04/03/01

04/26/01

08/02/01

08/27/01

09/04/01

10/11/01

10/20/01

12/12/01

04/10/02

06/12/02

07/18/02

10/09/02

12/03/02

03/22/99
07/13/99
10/12/99
03/22/01

04/03/01

05/01/01

08/05/01

08/27/01

09/18/01

10/18/01

N/A

12/17/01

04/12/02

06/12/02

07/19/02

10/15/02

12/05/02

03/22/99
07/15/99
10/15/99
03/20/01

04/03/01

05/04/01

08/09/01

08/28/01

09/18/01

10/23/01

N/A

12/21/01

04/15/02

06/14/02

07/23/02

10/17/02

12/09/02

03/25/99
08/17/99
10/26/99
03/23/01

04/03/01

05/07/01

08/13/01

08/28/01

09/18/01

11/15/01

11/15/01

01/02/02

04/15/02

06/14/02

07/24/02

10/18/02

12/09/02

Valida
Valida
Valida
Valida

Valida

Valida

Be

Valida

Valida

Be

N

Be

Be

Editi

Editi

Be
(Te

Beta1
ValR1

Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Subsystem
Date Files

available for
testing

Compile and
link with

SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion to
Production

Delivery
placed under

CM

Prod
Stra
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 Beta3

 Beta3

SCCR 409, CC6=013014,
CC6_3=014015,
CC9_1=016018,
CC9=018021,
CC9_4=019022
SCCR423, CC6=013014,
CC6_3=015016,
CC9_1=016018,
CC9=018021,
CC9_4=019022

lidationR1 Not promoted

tionR3
tionR4
tionR4
tionR5

ta1

ta4

ta4

lR6
ta1
ta1

Sub. 10 only.
Sub. 10 only.

SCCR 238, SS10 only,
CC10=006010
SCCR 276, SS10 only,
CC10=007011
SCCR 334, SS10 only,
CC10=008014
SCCR 368, SS10 only,
CC10=009015
SCCR 386, CC10=010016
SCCR 415, CC10=011019
SCCR 418, CC7_1=006010

uction
tegy
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6.0/9.0
(cont.)

01/22/03

02/10/03

01/23/03

02/11/03

01/28/03

02/11/03

01/29/03

02/12/03

01/30/03

02/12/03

01/31/03

02/13/03

01/31/03

02/19/03

Terra

Terra

7.2 01/22/98 03/09/98 03/09/98 03/09/98 03/09/98 Va

7.1/8.0/10.0 03/19/99
07/05/99
09/24/99
03/09/01

07/16/01

04/30/02

07/02/02

10/18/02
01/07/03
01/22/03

03/19/99
07/06/99
09/24/99
03/13/01

07/18/01

04/30/02

07/04/02

10/18/02
01/07/03
01/22/03

04/01/99
07/12/99
10/01/99
03/13/01

07/18/01

05/01/02

07/08/02

10/18/02
01/07/03
01/22/03

04/02/99
07/14/99
10/13/99
03/19/01

08/04/01

05/06/02

07/09/02

10/24/02
01/09/03
01/24/03

04/08/99
07/14/99
10/20/99
03/29/01

08/12/01

05/08/02

07/09/02

10/24/02
01/15/03
01/24/03

04/08/99
08/16/99
11/05/99
04/11/01

08/13/01

05/13/02

07/12/02

11/01/02
01/29/03
01/29/03

04/09/99

11/08/99
04/16/01

08/14/01

05/13/02

07/12/02

11/01/02
01/29/03
01/29/03

Valida
Valida
Valida
Valida

Be

Be

Be

Va
Be
Be

Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Subsystem
Date Files

available for
testing

Compile and
link with

SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion to
Production

Delivery
placed under

CM

Prod
Stra
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posite
posite

posite
tionR5
ta3

ta3

ta4

ta5

R6/
ion1

ion1
/00)

ion1

lR7

lR7

Redelivery for problems
found at DAAC.
009010
SCCR 247, CC11 = 010011
SCCR 311, CC11, 11_2,
11_3, 11_4 = 011012
SCCR 321, CC11=011012,
11_3, 11_4,11_5=011013
SCCR329, CC11=012013,
11_3, 11_4=012014,
11_5=011013
SCCR366, CC11=013014,
11_3, 11_4=013015,
11_5=012014
SCCR379, CC11=014015,
11_3, 11_4=014016,
11_5=014015
SCCR400, CC11=014016,
11_3=014016,
11_4=014017,
11_5=014015
SCCR406, CC11=015017,
11_3=015017,
11_4=015018,
11_5=014016
SCCR411, CC11=015018,
11_3=016018,
11_4=016019,
11_5=015017
SCCR422, CC11=015018,
11_3=016018,
11_4=016019,
11_5=015017

uction
tegy
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11.0 02/22/99
09/21/99

11/14/99
03/07/01
01/04/02

03/27/02

04/24/02

07/18/02

09/02/02

10/11/02

12/03/02

12/31/02

01/31/03

02/23/99
09/21/99

11/19/99
02/27/01
01/10/02

02/27/02

04/25/02

07/18/02

09/02/02

N/A

12/03/02

N/A

01/31/03

02/25/99
09/24/99

11/19/99
03/01/01
01/11/02

02/27/02

04/29/02

07/19/02

09/06/02

N/A

12/05/02

12/31/02

01/31/03

03/01/99
09/27/99

11/22/99
03/21/01
01/15/02

02/28/02

05/01/02

07/23/02

09/17/02

N/A

12/09/02

01/02/03

01/31/03

03/02/99
10/20/99

12/07/99
04/25/01
02/21/02

02/28/02

05/08/02

07/26/02

09/18/02

N/A

12/20/02

01/30/03

02/03/03

03/03/99
10/22/99

12/08/99
04/25/01
02/25/02

03/04/02

05/10/02

07/30/02

09/24/02

10/15/02

12/20/02

02/12/03

02/12/03

03/05/99
11/03/99

12/13/99
04/26/01
02/27/02

03/05/02

05/13/02

07/31/02

09/24/02

N/A

12/27/02

02/12/03

02/12/03

Com
Com

Com
Valida

Be

Be

Be

Be

Val
Edit

Edit
(03

Edit

Va

Va

Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Subsystem
Date Files

available for
testing
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link with

SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion to
Production

Delivery
placed under

CM

Prod
Stra
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O-
OS2

O-
OS2
WF

WF-
OS2
e as

ove
WF-

OS2
WF-

OS2
WF-

OS3
WF-

OS3

WF-
OS3
WF-

OS4

Corrections to precip. water,
col. avg., relative humid.
Delta delivery.
ECMWF Delivery
Delivery pulled.
CC12 = 010012

CC12 = 011014

CC12 = 012015

SCCR 229, CC12 = 013016

SCCR 234, CC12 = 014017

SCCR 240, CC12 = 014018
On hold due to error found
in production.
SCCR254, CC12 = 015019

SCCR 396, CC12 = 016020

uction
tegy
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12.0 02/16/99

03/23/99
11/06/99
12/13/99
02/07/00

03/24/00

07/10/00

10/17/00

11/29/00

02/12/01

04/16/01

10/01/02

02/16/99

03/23/99
11/09/99
12/20/99
02/10/00

03/26/00

07/10/00

10/17/00

12/02/00

02/13/01

04/17/01

10/01/02

02/18/99

03/23/99
11/09/99

02/14/00

03/31/00

07/10/00

10/17/00

12/03/00

N/A

04/17/01

10/01/02

02/19/99

03/24/99
11/11/99

02/15/00

04/06/00

07/11/00

10/27/00

12/11/00

02/14/01

04/24/01

10/04/02

02/23/99

03/24/99
11/19/99

02/25/00

04/20/00

07/11/00

10/27/00

12/12/00

02/14/01

04/24/01

10/07/02

02/24/99

03/24/99
11/19/99

02/28/00

04/20/00

07/21/00

10/31/00

02/08/01

02/23/01

04/26/01

10/18/02

02/25/99

03/25/99
11/22/99

03/01/00

04/21/00

07/21/00

11/14/00

02/09/01

02/23/01

04/30/01

10/21/02

DA
GE

DA
GE
ECM

ECM
GE
sam
ab

ECM
GE

ECM
GE

ECM
GE

ECM
GE

ECM
GE

ECM
GE

Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Subsystem
Date Files

available for
testing

Compile and
link with

SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion to
Production

Delivery
placed under

CM

Prod
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/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A

SCCR168
SCCR179
SCCR188
SCCR195
SCCR198
SCCR206
SCCR212
SCCR218
SCCR223
SCCR233
SCCR245
SCCR250
SCCR257
SCCR263
SCCR266
SCCR270
SCCR279
SCCR282
SCCR289
SCCR296
SCCR304
SCCR313
SCCR327
SCCR333
SCCR343
SCCR349
SCCR354
SCCR363
SCCR375
SCCR384
SCCR389
SCCR392
SCCR398
SCCR417

uction
tegy
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CERESlib 06/04/99
06/28/99
09/14/99
11/06/99
12/17/99
02/08/00
02/23/00
03/24/00
06/30/00
08/04/00
08/22/00
11/16/00
02/20/01
03/28/01
04/16/01
05/21/01
06/01/01
06/18/01
07/16/01
07/30/01
08/21/01
09/17/01
10/20/01
12/04/01
03/22/02
04/01/02
04/11/02
04/26/02
05/02/02
05/24/02
07/08/02
08/19/02
09/09/02
09/30/02
10/10/02
01/10/03

06/04/99
06/28/99
09/14/99
11/06/99
12/17/99
02/10/00
02/23/00
03/26/00
06/30/00
08/04/00
08/22/00
11/16/00
02/22/01
03/28/01
04/16/01
05/21/01
06/01/01
06/18/01
07/16/01
07/30/01
08/21/01
09/17/01
10/22/01
12/04/01
03/22/02
04/01/02
04/12/02
04/26/02
05/02/02
05/24/02

N/A
08/20/02
09/09/02
09/30/02
10/10/02
01/10/03

06/04/99
06/29/99
09/14/99
11/06/99
12/17/99
02/11/00
02/23/00
03/28/00
06/30/00
08/04/00
08/22/00
11/16/00
02/22/01
03/30/01
04/16/01
05/21/01
06/01/01
06/19/01
07/16/01
08/01/01
08/21/01
09/17/01
10/22/01
12/04/01
03/22/02
04/01/02
04/12/02
04/26/02
05/02/02
05/24/02

N/A
08/20/02
09/09/02
09/30/02
10/10/02
01/10/03

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

N/A
N/A

10/15/99
11/29/99
02/14/00
02/28/00
03/21/00
04/21/00
07/02/00
08/04/00
08/28/00
11/20/00
02/23/01
04/03/01
04/17/01
05/25/01
06/04/01
06/19/01
07/17/01
08/03/01
08/22/01
09/19/01
10/23/01
12/20/01
03/28/02
04/02/02
04/15/02
04/30/02
05/08/02
05/28/02
07/10/02
08/28/02
09/12/02
10/04/02
10/15/02
01/29/03

06/04/99
06/29/99
10/26/99
11/29/99
02/15/00
02/29/00
03/21/00
04/24/00
07/17/00
08/23/00
08/29/00
11/20/00
02/23/01
04/03/01
04/17/01
05/25/01
06/04/01
06/19/01
07/18/01
08/03/01
08/22/01
09/19/01
10/24/01
12/20/01
03/28/02
04/02/02
04/15/02
04/30/02
05/08/02
05/29/02

N/A
08/29/02
09/18/02
10/07/02
10/16/02
01/29/03

N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N

Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Subsystem
Date Files

available for
testing

Compile and
link with

SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion to
Production

Delivery
placed under

CM

Prod
Stra
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- 3/12/2003

rly) TRMM data.

em
-
ry,
B

Disk Storage, MB Run
per
Mnt

h
In Int Arch

39
317

314
1106

1420
0

1420
276

31
31

57
522

5
5

65
277
283
284

0
0
0
0

1
786

4
4

1
31

1
1

139 109 0 110 1

4
4
4
4

76
535
120
542

11
566
611

3879

0
212

0
0

5
425
150
335

31
744

31
1

4
4
4

251
7

251

555
4997

555

0
0
0

299
1098

299

744
31

744

47
60

4
172

554
1074
7272

166

0
0
0
0

12
434

7
175

1
744

31
31
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CERES TRMM Post-Launch ASDC Production Measurements 

One execution on LaTIS configuration of each PGE for actual production of January 5, 1998 (Hr 00 if h

SS PGE
Compile

r
Date

Time, sec Block I/O M

o
M

Wall User Sys In Out

1.0 Instrument (1.1P1)
Instrument (1.2P1)

Ada
Ada

09/19/01
09/19/01

8175
90

7881
79

246
9

41554
1

3414
2

2.0 Snow Map Gen. (2.1P1)
Daily  (2.2P1)
Overlap (2.3P1)
Overlap (2.3P2)

SGIF90
SGIF90
SGIF90
SGIF90

04/05/00
10/05/01
09/26/01
09/26/01

80
946
124
121

69
740
120
118

6
200

3
2

735
865
140

7

1
38
37
38

3.0 Monthly (3.1P1) SGIF90 10/12/01 239 182 52 733 107

.1-4.4

.1-4.4

.1-4.4

.1-4.4

Surfmap (4.1-4.0P1)
Cld Ret/Ftprnt (4.1-4.1P1)
CRH Update (4.1-4.2P1)
QC Generator (4.1-4.3P1)

SGI7.2
SGI7.2
SGI7.2
SGI7.2

10/26/00
06/20/01
06/20/01
06/21/01

3
9387

180
293

1
8571

111
67

0
83
22
79

38
28508

1879
7365

1
538

4
1

.5-4.6

.5-4.6

.5-4.6

TOA/Surf Flx (4.5-61P1)
TOA/Surf  Flx (4.5-6.2P1)
TOA/Surf Flx(4.5-6.3P1)

SGI7.2
SGI7.2
SGI7.2

06/21/01
06/06/02
06/06/02

1307
4768

437

346
3914

339

90
661

53

9822
101834

8663

6089
22341
6086

5.0
5.1
5.2
12.0

Inst. SARB  (5.0P1
Inst. SARB  (5.1P1)
Inst. SARB (5.2P1)
Synoptic SARB
MOA (12.1P1) - n32bit

SGIF90
SGIF90
SGIF90
SGI7.2

07/29/02
07/30/02
 07/29/02
11/01/00

189
208

1250
725

176
181

1048
715

2
19
74

6

4449
3372

84545
720

245
41

4
5
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309
050
364
411
271
049
572

6270
3112
3110
5557
6375
2501
2466

11
0
0
0
0
0
0

0
3113
3075
5950

4
2469
3192

744
1
1
1

744
1
1

42
40
35
38

528
511
513
503

8
20
32
40
43

2196
2581
1637
1600
7956
9137
7397
7360
3942
4066
4178
4241
8415

555
423
596
607
554
584
589
599

0
0
0
0
0

0
0
0
0
0
0
0
0

1775
1775

1
54
33

1
1
1
1
1
1
1
1
1
1
1
1
1

62

95

9669

16980

0

0

1094
4

3358

1

1

em
-
ry,
B

Disk Storage, MB Run
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Mnt

h
In Int Arch
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6.0
6.0
6.0
9.0
9.0
9.0
9.0

Synoptic Gridding (6.1P1)
Sort FSW Files(6.2P1)
FSW HDF (6.3P1)
Post MOA (9.1P1)
Surface Gridding (9.2P1)
Sort SFC Files (9.3P1)
SFC HDF (9.4P1)

 SGI7.2
 SGI7.2
 SGI7.2
 SGI7.2
SGI7.2
SGI7.2
SGI7.2

12/27/01
12/28/01
12/28/01
05/29/02
07/29/02
07/30/02
07/30/02

462
802

6904
16221

465
599

4524

280
215

6628
14853

288
217

4277

140
358
165
520
144
336
231

6575
49867
32605
87722

5582
36430

6432

1
132

8
4
2

67
11

1

1

11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0

Grid GOES-8 (11.1P1)
Grid GOES-9 (11.1P2)
Grid Meteosat (11.1P3)
Grid GMS       (11.1P4)
Grid GOES-8 (11.1P5)
Grid GOES-9 (11.1P6)
Grid Meteosat (11.1P7)
Grid GMS (11.1P8)
Sort GGEO (11.2P1)
Sort GGEO (11.2P2)
Recal Input Rad. (11.3P1)
GGEO vs. VIRS (11.4P1)
Regress Coeff (11.5P1)

SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2

02/25/02
02/25/02
02/25/02
02/25/02
10/02/02
10/02/02
10/02/02
10/02/02
02/26/02
10/04/02
02/26/02
10/08/02
10/09/02

36348
27963
34495
31269
162270
157806
161530
136031

5867
21757

6582
8754
2249

36035
27256
33801
30687
160787
155693
158631
133424

3208
13878

5958
6155
1759

36
46
54
55

692
1077
1641
1469
2119
6051

90
235
170

35187
40978
29251
28498
58377

130481
53664

115179
50449

134401
118321
147671
129215

6
5
4
4

11941
12563
12662
12857

4
3480628

8
78
49

7.1
8.0
10.0

Synoptic Interpolate
Synoptic Averaging
TOA/SRB Averaging

SGI7.2

SGI7.2

11/11/99

08/15/02

9920

13225

9261

11581

617

516

95438

150612

46

176

System Total

SS PGE
Compile

r
Date

Time, sec Block I/O M

o
M

Wall User Sys In Out
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ts - 3/12/2003

TRMM and Terra data.

em
-

ory,
MB

Disk Storage, MB Run
per
Mnt

h
In Int Arch

30
71
39

283
302
303

314
290
288
862

1010
888

1229
1
1
0
0
0

1229
1299
1214

246
275
276

31
31
31
31
31
31

55
466
492
494

5
5
5
5
5
5

79
251
276
277
164
280
284
276
277
276

0
0
0
0
0
0
0
0
0
0

1
693
969
974

3
12
13

4
12
11

31
31
31

1
1
1
1
1
1
1

139
71
71
71

345
346
354

114
340
344
245
167
168
290

0
0
0
0
0
0
0

113
437
440
449
514
517
528

1
1
1
1
1
1
1
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CERES TRMM/Terra Post-Launch ASDC Production Measuremen

One execution on LaTIS configuration of each PGE for actual production of March 1, 2000 (Hr 00 if hrly)

SS PGE
Compile

r
Date

Time, sec Block I/O M

Wall User Sys In Out

1.0 Instrument (1.1P1)- PFM
Instrument (1.1P3)- FM1
Instrument (1.1P3)- FM2
Instrument (1.2P1)- PFM
Instrument (1.2P1)- FM1
Instrument (1.2P1)- FM2

Ada
Ada
Ada
Ada
Ada
Ada

09/24/01
04/11/02
04/11/02
09/24/01
11/15/00
11/15/00

19896
8162
8083

80
N/A
N/A

19387
7857
7779

70
76
78

333
249
246

9
10
10

63864
38228
37863

2
1564
1403

5387
3789
3991

2
2
3

2.0 Snow Map Gen. (2.1P1)
Daily (2.2P1)- PFM
Daily (2.2P1) - FM1
Daily (2.2P1) - FM2
Overlap (2.3P1) - PFM
Overlap (2.3P1) - FM1
Overlap (2.3P1) - FM2
Overlap (2.3P2) - PFM
Overlap (2.3P2) - FM1
Overlap (2.3P2) - FM2

SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90

09/02/00
09/25/01
11/24/00
11/24/00
10/15/01
11/30/00
11/30/00
10/15/01
11/30/00
11/30/00

157
845

1358
790

75
103
102
120
103
104

71
668
572
564

72
90
92

117
90
90

5
171
199
197

2
3
3
2
4
4

1169
264

4548
4669

104
4418
4355

11
4241
4217

3
26
49
27
39
72
72
37
72
72

3.0 Monthly (3.1P1) - PFM
Monthly (3.1P1) - FM1
Monthly (3.1P1) - FM2
Monthly (3.2P1) -FM1+FM2
Monthly (3.2P1) -PFM+FM1
Monthly (3.2P1) -PFM+FM2
Monthly (3.2P1) -
PFM+FM1+FM2

SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90

10/15/01
11/30/00
11/30/00
12/07/00
10/17/01
10/17/01
10/17/01

245
566
574
244
267
274
357

188
367
369
191
240
246
327

51
167
167

37
23
24
27

760
6010
5838
4009

231
73

203

119
208
190

80
42
33
47
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4
4
4
4
4

152
557

106
528

43
469

541
3913

0
171

0
0

5
517

136
335

31
744
744

31
1

4
4
4

210
6

211

473
3623

474

0
0
0

235
611
235

744
31

744

46
320

4
198

146
587

5898
858

0
0
0
0

12
361

8
175

1
744

31
31

410
226

1049
572

5645
6295
2524
2513

0
0
0
0

5950
3

2515
3271

1
744

1
1

42
40
35
38

493
478
484
468

8
20
32

17

2104
3241
1827
1771
8023
9161
7747
7690
4541
4510
4224

8398

502
544
595
601
516
517
599
603

0
0
0

0

0
0
0
0
0
0
0
0

1775
1775

9

54

1
1
1
1
1
1
1
1
1
1
1
1
1

em
-
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MB

Disk Storage, MB Run
per
Mnt

h
In Int Arch
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.1-4.4

.1-4.4

.1-4.4

.1-4.4

.1-4.4

Surfmap (4.1-4.0P1)
Cld Ret/Ftprnt (4.1-4.1P1)
Cld Ret/Ftprnt (4.1-4.1P2)
CRH Update (4.1-4.2P1) PFM

QC Generator (4.1-4.3P1) PFM

SGI7.2
SGI7.2

SGI7.2
SGI7.2

06/12/02
07/06/01

07/07/01
07/12/01

5
7532

261
295

3
7151

108
60

1
113

117
80

15
43087

1947
7636

99
52443

81
2

.5-4.6

.5-4.6

.5-4.6

TOA/Surf Flx (4.5-61P1) PFM

TOA/Surf Flx (4.5-6.2P1) PFM

TOA/Surf Flx (4.5-6.3P1) PFM

SGI7.2
SGI7.2
SGI7.2

07/09/01
06/09/02
06/09/02

433
2071

350

266
1746

261

34
123

51

8311
73773

8221

4785
12441

4784

5.0
5.0
5.0

12.0

Inst. SARB (5.0P1) PFM
Inst. SARB  (5.1P1) PFM
Inst. SARB (5.2P1) PFM
MOA  (12.1P1) - n32bit

SGIF90
SGIF90
SGIF90
SGIF90

06/18/02
06/18/02
06/18/02
05/02/01

176
11050

835
1047

150
10982

793
1033

1
10
21

9

3029
8529

56251
386

245
7367

170
5

9.0
9.0
9.0
9.0

Post MOA (9.1P1)
Surface Gridding (9.2P1)
Sort SFC Files (9.3P1)
SFC HDF (9.4P1)

 SGI7.2
SGI7.2
SGI7.2
SGI7.2

05/31/02
04/23/02
04/24/02
04/24/02

16377
242
711

4691

15158
166
214

4425

533
69

374
247

58739
1508

42576
29359

5
0

77
8

11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0

Grid GOES-8 (11.1P1)
Grid GOES-9 (11.1P2)
Grid Meteosat (11.1P3)
Grid GMS       (11.1P4)
Grid GOES-8 (11.1P5)
Grid GOES-9 (11.1P6)
Grid Meteosat (11.1P7)
Grid GMS (11.1P8)
Sort GGEO (11.2P1)
Sort GGEO (11.2P2)
Recal Input Rad. (11.3P1)
GGEO vs. VIRS (11.4P1)
Regress Coeff (11.5P1)

SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2

02/25/02
02/25/02
02/25/02
02/25/02
02/26/02
02/26/02
02/26/02
02/26/02
02/26/02
03/04/02
02/26/02

02/26/02

36348
27963
34495
31269
164589
176599
243880
179760

5867
20766

6460

1688

36035
27256
33801
30687
161742
174188
238783
175377

3208
14470

5866

1473

36
46
54
55

530
549

1660
1393
2119
5587

80

62

35187
40978
29251
28498
154002
120521
178508
201500

50449
86329
130976

95021

6
5
4
4
5
6
5
5
4

5805
4

6

SS PGE
Compile

r
Date

Time, sec Block I/O M

Wall User Sys In Out
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Problems/Comments
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ASDC/ECS STATUS Table for April 09, 2003

Release DESCRIPTION Status

LaTIS Production
Development

SSI&T Clouds SCCR 425 has been promoted.
CERESLib SCCR431 has been promoted.
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)

)

)
6/03)
26/03)
26/03)

Problems/Comments
ASDC Status                                                   2                                                              Wednesday, A

Production Production:

BDS/ERBELike:

Aqua:  Baseline1-QC = comple through 04/05/2003
            Baseline1 = 02/03
            Edition1 = 02/03 (Instrument)
Terra:  Baseline-QC = 04/05/2003
            Edition1 = 02/03

PRs
42-03:ERBELike (SS2) 6days PFM Edition2 0% complete
41-03:Clouds (SS4) 6days PFM Edition2B 0% complete
40-03:Inversion (SS4.5) 6days PFM Editin2B 0% complete
39-03:SARB (SS5) 6days PFM Edition2C 0% complete
38-03:TISA_GRD (SS6) 1month PFM Edition2C 0% complete
37-03:TISA_GRD (SS9) 1month PFM Edition2B 0% complete
36-03:Instrument (SS1) 5days  Terra Edition1 0% complete
35-03ERBELike (SS2) 5days Terra Edition1 0% complete
34-03:Instrment (SS1) 5days Terra Edition2 0% complete
33-03:ERBELike (SS2) 5days Terra Edition2 0% complete
32-03:Clouds (SS4) 5days Terra Edition1A 0% complete
31-03:Inversion (SS4.5) 5days Terra Edition1A 0% complete
30-03:TISA_GRD (SS9) 1month PMOA 0% complete
29-03:TISA_GRD (SS9) 1month Terra Beta1 0% complete
28-03:SARB (SS5) 7months Edition2C-TransOps Complete (03/26/03
27-03:TISA_GRD (SS9) 15months Beta1 20% complete
25-03*:TISA_GRD (SS9) 12months PMOA 42% complete
24-03:Clouds (SS4) 3months Aqua Beta1 33% complete
23-03:Inversion (SS4.5) 3months Aqua Beta1 33% complete
9-03:ERBELike (SS2) 5months Aqual Edition1 Complete (03/05/03)
8-03:ERBELike (SS3) 5months Aqual Edition1 Complete (03/05/03)
3-03*:TISA_AVG (SS7) 2months PFM Beta1 Complete (03/06/03)
99-02:Clouds (SS4) 6months Terra Edition1A Complete (03/26/03)
98-02:Inversion (SS4.5) 6months Terra Edition1A Complete (03/26/03
94-02*:MOA (SS12) 12months ECMWF-GOES4 42% complete
84-02:Clouds (SS4) 24 months Terra Edition1A 50% complete
83-02:Inverison (SS4.5) 24months Terra Edition2 Complete (03/26/03
79-2/78-03:Instrument (SS1) 34months Terra Edition2 Complete (03/2
77-02/76-02:ERBELike (SS2) 34months Terra Edition2 Complete (03/
75-03/74-02:ERBELike (SS3) 34months Terra Edition2 Complete (03/

Release DESCRIPTION Status
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Data Sets:

Science Team:

CER_BDS_Aqua-FM3_Baseline1 (new granules for 2/03)
CER_BDS_Aqua-FM4_Baseline1 (new granules for 2/03)
CER_ES8_Aqua-FM3_Baseline1 (new granules for 2/03)
CER_ES8_Aqua-FM4_Baseline1 (new granules for 2/03)
CER_ES4_Aqua-FM3_Baseline1 (new granules for 2/03)
CER_ES4_Aqua-FM4_Baseline1 (new granules for 2/03)
CER_ES9_Aqua-FM3_Baseline1 (new granules for 2/03)
CER_ES9_Aqua-FM4_Baseline1 (new granules for 2/03)
CER_ES4_FM3+FM4_Baseline1 (new granules for 2/03)
CER_ES9_FM3+FM4_Baseline1 (new granules for 2/03)

World View:

CER_SFC_Terra-FM1-MODIS_Beta1 (8/01, 9/01)
CER_SFC_Terra-FM2-MODIS_Beta1 (8/01, 9/01)
CER_ES4_Terra-FM1_Edition2 (3/02 - 12/02)
CER_ES4_Terra-FM2_Edition2(3/02 - 12/02)
CER_ES9_Terra-FM1_Editio 2(3/02 - 12/02)
CER_ES9_Terra-FM2_Edition2 (3/02 - 12/02)
CER_ES8_Terra-FM1_Edition2 (3/02 - 12/02)
CER_ES8_Terra-FM2_Edition2 (3/02 - 12/02)
CER_BDS_Terra-FM1_Edition1 (2/03)
CER_BDS_Terra-FM2_Edition1 (2/03)
CER_ES8_Terra-FM1_Edition1  (2/03)
CER_ES8_Terra-FM2_Edition1  (2/03)
CER_ES4_Terra-FM1_Edition1  (2/03)
CER_ES4_Terra-FM2_Edition1  (2/03)
CER_ES9_Terra-FM1_Edition1  (2/03)
CER_ES9_Terra-FM2_Edition1  (2/03)
CER_ES4_FM1+FM2_Edition1  (2/03)
CER_ES9_FM1+FM2_Edition1  (2/03)
CER_BDS_Terra-FM1_Edition2 (3/02 - 12/02)
CER_BDS_Terra-FM2_Edition2 (3/02 - 12/02)
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Problems/Comments
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User Services

System Notes

Other

Version 2.0

Release DESCRIPTION Status
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d # Problem
Reports

Comments

20031 This delivery
was promoted
with SCCR
420.

20030 This delivery
was promoted
with SCCR
419.

/20033 This delivery
was promoted
with SCCR
422.

20031 This delivery
was promoted
with SCCR
411.

/2003
m

0

ASDC Status                                                   5                                                              Wednesday, A

SSI&T Report for February 2003

Subsystem SCCR CC # Status
Elaspsed
SSI&T
Time

Elapsed
Correction

Time

Elapsed
Time

Waiting for
Promotion

Promote
Date

SARB 419 CC5 = 012015
CC5_3 = 012015

Promoted 5 days 2 hours 1 day 02/05/
at 9:00 am

SARB 420 CC5 = 012015
CC5_3 = 012015

Promoted 5 days 0 days 1 day 02/05/
at 9:00 am

GGEO 411 CC11 = 015018
CC11_3 = 016018
CC11_4 = 016019
CC11_5 = 015017

Promoted 21 days 7 days 3 days 02/12
at 9:00 am

GGEO 422 CC11 = 015018
CC11_3 = 016018
CC11_4 = 016019
CC11_5 = 015017

Promoted 5 days 1 day 3 days 02/12/
at 9:00 am

TISA Grid-
ding

423 CC6 = 013014
CC6_3 = 015016
CC9_1 = 016018
CC9 = 018021
CC9_4 = 019022

Promoted 2 days 0 days 4 hours 02/13
at 11:00 a
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20031

/2003
m

0 Data was for
Terra 03/01/
2002 through
12/31/2002 and
Aqua 01/01/
2003 through
04/30/2003

/2003
m

0 Data was for
Terra 03/01/
2002 through
12/31/2002

d # Problem
Reports

Comments
ASDC Status                                                   6                                                              Wednesday, A

Clouds 421 CC4_0 = 020019
CC4_1 = 021021
(TRMM), 025027
(Terra & Aqua)
CC4_2 = 021021
(TRMM), 025027
(Terra & Aqua)
CC4_3 = 021021
(TRMM), 025027
(Terra & Aqua)

Promoted 7 days 1 day 3 days 02/18/
at 1:10 pm

Instrument
Gains

N/A CC1 = 025023
CC1_2 = 024024
CC1_3 = 025023
CC1_4 = 024022
CC1_5 = 026025

Promoted 0 days 0 days 3 days 02/24
at 12:45 p

ERBElike
Spectral
Response
Functions

N/A CC2_1 = 022019
CC2 = 023019
CC2_4 = 023019
CC3 = 021019
CC3_2 = 021019

Promoted 0 days 0 days 3 days 03/05
at 12:45 p

Subsystem SCCR CC # Status
Elaspsed
SSI&T
Time

Elapsed
Correction

Time

Elapsed
Time

Waiting for
Promotion

Promote
Date



pril 9, 2003

uction
tegy

CCCode/Comments

ion1
ion1

ha/
ion1
ion1/
ha

ion1/
ha

ion1

ion1

ion1

ion1

ion1

ion1

ion1,
MOSS
ion1

SS-7

ion1

ion1

Changes for Terra
Informal Delivery halted
014010/Terra Launch-
Ready
Delta for leapday script fix.
cc code not changed.
015011/Emergency
Delivery - new ADA95
compiler
Delivery - completion of
SCCR208. cc code 016011
Delivery - completion of
SCCR 228, CC1 017012
SCCR237, CER1.2P1 only,
CC1 018013
SCCR 272, CC1=019014,
CC1_2=019014
SCCR 285, CC1 = 020015,
CC1_2 = 020015
SCCR 295, CC1=021016,
CC1_2=021016
SCCR 306, CC1=022017,
CC1_2=022017
SCCR 319, CER1.3P1,
CC1_3=022017
SCCR 324, CC1, CC1_2,
CC1_3=023018
SCCR 336, CC1=023019,
CC1_2,CC1_3,CC1_4=028
013
SCCR339,CC1=023019,CC
1_2,CC1_3,CC1_4=028013
ASDC Status                                                   7                                                              Wednesday, A

Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Subsystem
Date Files

available for
testing

Compile and
link with

SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion to
Production

Delivery
placed under

CM

Prod
Stra

1.0 06/08/99
08/16/99
10/28/99
11/14/99

03/02/00

07/05/00

08/03/00

10/24/00

03/19/01

07/11/01

08/09/01

09/05/01

11/16/01

02/01/02

03/22/02

04/12/02

04/15/02

06/08/99
08/17/99
10/29/99
11/16/99

N/A

07/05/00

08/03/00

10/25/00

03/19/01

07/12/01

08/09/01

09/05/01

11/19/01

02/11/02

03/27/02

04/12/02

N/A

06/09/99
08/25/99

N/A
11/19/99

N/A

07/05/00

08/03/00

10/25/00

03/28/01

07/16/01

08/09/01

09/05/01

11/20/01

02/12/02

04/01/02

04/15/02

N/A

N/A
08/27/99

N/A
11/24/99

N/A

07/07/00

08/03/00

10/30/2000

03/28/01

07/19/01

08/10/01

09/06/01

11/26/01

02/12/02

04/01/02

04/18/02

04/19/02

06/15/99
09/10/.99

N/A
12/15/99

03/02/00

07/07/00

08/04/00

10/30/2000

03/30/01

07/20/01

08/13/01

09/07/01

11/30/01

02/25/02

04/05/02

04/18/02

04/19/02

06/15/99
09/13/99

N/A
12/15/99

03/02/00

07/07/00

08/09/00

11/07/00

03/30/01

08/06/01

08/13/01

09/07/01

11/30/01

02/28/02

04/08/2002

04/19/02

04/19/02

06/17/99
09/17/99
11/12/99
12/20/99

03/02/00

07/07/00

08/09/00

11/14/00

03/30/01

08/06/01

08/14/01

09/10/01

12/03/01

02/28/02

04/09/02

04/22/02

N/A

Edit
Edit

Alp
Edit
Edit

Alp
Edit

Alp

Edit

Edit

Edit

Edit

Edit

Edit

Edit
Aqua 

Edit

MO

Edit

Edit
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ion2
, Beta1
ua
ion2
, Beta1
ua
rra
ion2
ion2
rra)

ion2
rra)

ion2
rra
ion1
ua

SCCR355,CC1,CC1_5=024
020, CC1_2,CC1_4
=023019, CC1_3=024019
SCCR370,CC1,CC1_5=024
021, CC1_2,CC1_4
=023020, CC1_3=024020
Gains delivery, 03/01/01 -
02/28/02
SCCR413,CC1,CC1_3=025
023,CC1_2=024024,CC1_4
=024022,CC1_5=026025
SCCR414CC1,CC1_3=025
023,CC1_2=024024,CC1_4
=024022,CC1_5=026025
Gains delivery, Terra 03/01/
02 - 12/31/02, Aqua 01/01/
03 - 04/30/03

uction
tegy

CCCode/Comments
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1.0
(Cont.)

06/12/02

07/04/02

10/07/02

01/02/03

01/02/03

02/19/03

06/14/02

N/A

N/A

N/A

01/02/03

N/A

06/19/02

N/A

N/A

N/A

01/06/03

N/A

06/24/02

07/09/02

N/A

01/07/03

01/07/03

N/A

06/28/02

07/11/02

N/A

01/08/03

01/08/03

N/A

07/08/02

07/12/02

10/09/02

01/13/03

01/13/03

02/24/03

07/09/02

07/12/02

N/A

01/13/03

01/13/03

N/A

Edit
Terra

Aq
Edit

Terra
Aq
Te

Edit
Edit
(Te

Edit
(Te

Edit
Te

Edit
Aq

Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Subsystem
Date Files

available for
testing

Compile and
link with

SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion to
Production

Delivery
placed under

CM

Prod
Stra
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ion1

ion1
ion2
ion2
ion2

ion2
ion1

ion1

ion1

ion1

ion1

ion2
rra),
ta1
ua)
rra
ion2
rra
ion2
rra
ion2

 Work resumed 6/99.
Informal Delivery
CC2=012010/CC3=011010
CC2=013011/CC3=012011
CC2=016012/CC3=014012
Delta Delivery for gif files,
cc code not changed.
CC2=017013/CC3=015013
CC2_1=017014/
CC2=018014/
CC3&CC3_2=016014
SCCR 230, CC2_1 =
018015/ CC2 = 019015/
CC3 & CC3_2 = 017015
SCCR 236, CC2_1=019016
/CC2=020016 /CC3 &
CC3_2=018016
SCCR 271, CC2_1=020017
CC2=021017, CC3=019107
CC3_2=019017
SCCR341, CC2_1=021018,
CC2=022018,CC2_4=0220
18,CC3=020018,CC3_2=02
0018
SCCR369, CC2_1=022019,
CC2=023019,CC2_4=0230
19,CC3=021019,CC3_2=02
1019
Spectral Response Func-
tions 3/1/01 - 9/30/01
Spectral Response Func-
tions 10/1/01 - 2/28/02
Spectral Response Func-
tions 03/01/02 - 12/31/02

uction
tegy

CCCode/Comments
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2.0 & 3.0 04/19/99
10/22/99
12/07/99
01/24/00
02/23/00
03/07/00

03/23/00
08/11/00

10/30/00

03/16/01

07/20/01

06/06/02

07/02/02

10/11/02

01/29/03

02/28/02

04/19/99
10/25/99
12/21/99
01/25/00
02/24/00

N/A

03/23/00
08/16/00

10/30/00

03/20/01

07/20/01

06/06/02

07/09/02

N/A

N/A

N/A

04/21/99
10/25/99
12/21/99
01/31/00
02/24/00

N/A

03/28/00
08/24/00

10/30/00

03/20/01

07/23/01

06/07/02

07/10/02

N/A

N/A

N/A

04/22/99
10/26/99
12/21/99
02/01/00
02/25/00

N/A

03/30/00
08/24/00

11/07/00

04/02/01

08/02/01

06/10/02

07/12/02

N/A

N/A

N/A

06/17/99
10/29/99
01/03/00
02/13/00
02/28/00
03/08/00

04/04/00
08/28/00

11/14/00

04/04/01

08/03/01

06/11/02

07/17/02

N/A

N/A

N/A

06/17/99
N/A

01/06/00
02/14/00
02/28/00
03/08/00

04/04/00
09/01/00

11/16/00

04/04/01

08/06/01

06/14/02

07/23/02

10/15/02

01/31/03

03/05/03

06/18/99
11/29/99
01/07/00
02/15/00
03/01/00
03/08/00

04/12/00
09/05/00

11/16/00

04/04/01

08/07/01

06/14/02

07/24/02

N/A

N/A

N/A

Edit

Edit
Edit
Edit
Edit

Edit
Edit

Edit

Edit

Edit

Edit

Edit
(Te
Be
(Aq
Te

Edit
Te

Edit
Te

Edit

Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Subsystem
Date Files

available for
testing

Compile and
link with

SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion to
Production

Delivery
placed under

CM

Prod
Stra
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tionR3

tionR4

tionR4
tionR4

lR5

ion1

ha
DIS)

ion2
M)

ta1
rra)
ta2
rra)

(Terra)
ion2-
only
M)

(Terra)
ion2-
only
M)

(Terra)
ion2-
only
M)

Sent back to developer due
to problems in oper. testing.
Problems found after 1/98
run. New delivery

014010/Subsetting capabili-
ties
CC4_0 & CC4_1=015011/
Subsetting capabilities
SCCR 231, CC4_0 &
CC4_1 = 016012
Subsetting capabilities
SCCR 241, CC4_0, CC4_1,
CC4_2, CC4_3 = 017013
(for MODIS)
SCCR262, CC4_0, CC4_1,
CC4_2, CC4_3 = 018014
SCCR 273, CC4_0, CC4_1,
CC4_2, CC4_3 = 019015
SCCR284, promoted w/
delta delivery SCCR300
(see below)
SCCR 300, CC4_0=019016
CC4_1,CC4_2,CC4_3=019
016 (TRMM) or 020016
(Terra)
SCCR305, CC4_0=019016
CC4_1,CC4_2,CC4_3=019
017 (TRMM) or 021017
(Terra)
SCCR310, CC4_0=019016
CC4_1,CC4_2,CC4_3=019
017 (TRMM) or 021017
(Terra)

uction
tegy

CCCode/Comments
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4.1-4.4 03/01/99
06/09/99

06/24/99

07/15/99
11/21/99

10/02/00

11/16/00

04/19/01

06/12/01

07/31/01

09/17/01

10/02/01

11/19/01

11/19/01

03/02/99
06/10/99

06/24/99

07/15/99
11/26/99

10/02/00

11/16/00

04/19/01

06/13/01

07/31/01

09/17/01

10/02/01

11/19/01

N/A

03/09/99
06/11/99

06/25/99

07/16/99
12/01/99

10/02/00

11/16/00

04/20/01

06/13/01

07/31/01

09/18/01

10/09/01

11/21/01

11/20/01

03/10/99
06/18/99

06/25/99

07/19/99
12/01/99

10/04/00

11/20/00

04/24/01

06/15/01

08/02/01

09/20/01

10/10/01

11/27/01

11/27/01

03/16/99
06/18/99

06/28/99

07/21/99
12/14/99

10/19/00

11/20/00

04/26/01

06/19/01

08/03/01

10/16/01

10/16/01

12/01/01

12/01/01

03/16/99
N/A

06/29/99

07/22/99
12/15/99

10/26/00

11/24/00

04/26/01

06/19/01

08/03/01

10/16/01

10/16/01

12/01/01

12/01/01

03/17/99
N/A

07/01/99

08/09/99
12/17/99

11/14/00

11/27/00

05/01/01

06/21/01

08/03/01

10/17/01

10/17/01

12/03/01

12/03/01

Valida

Valida

Valida
Valida

Va

Edit

Alp
(MO

Edit
(TRM

Be
(Te
Be
(Te

Beta2
Edit
VIRS
(TRM

Beta2
Edit
VIRS
(TRM

Beta2
Edit
VIRS
(TRM

Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Subsystem
Date Files

available for
testing

Compile and
link with

SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion to
Production

Delivery
placed under

CM

Prod
Stra
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ta2
rra)

ta3
rra)

ta3
rra)

-over-
M
-over-
M

on1A

on1A

on1A
rra)

ua

SCCR314, CC4_0=019016
CC4_1,CC4_2,CC4_3=020
018 (TRMM) or 021018
(Terra)
SCCR 328 CC4_0=019017,
CC4_1, CC4_2,
CC4_3=020019 (TRMM)
or 022019 (Terra)
SCCR 330,
CC4_0=019017, CC4_1,
CC4_2, CC4_3=020019
(TRMM) or 022019 (Terra)
SCCR 335, CC4_1, CC4_2,
CC4_3=022020 (Terra)
SCCR351, CC4_0=020018,
CC4_1, CC4_2, CC4_3 =
021020 (TRMM) or 023022
(Terra)
SCCR376, CC4_0=020018,
CC4_1, CC4_2, CC4_3 =
021020 (TRMM) or 023022
(Terra)
SCCR382, CC4_0=020018,
CC4_1, CC4_2, CC4_3 =
021020 (TRMM) or 024023
(Terra)
SCCR404, CC4_0=020019,
CC4_1, CC4_2, CC4_3 =
021021 (TRMM) or 024026
(Terra)
SCCR421,CC4_0=020019,
CC4_1, CC4_2, CC4_3 =
021021 (TRMM) or 025027
(Terra & Aqua)

uction
tegy

CCCode/Comments
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4.1-4.4
Cont.

12/12/01

03/28/02

03/27/02

04/04/02

06/03/02

07/12/02

08/21/02

12/04/02

01/31/03

12/12/01

N/A

03/27/02

04/04/02

06/03/02

N/A

08/21/02

12/04/02

01/31/03

N/A

N/A

03/28/02

04/04/02

06/03/02

N/A

08/21/02

12/05/02

02/03/03

12/14/01

03/29/02

03/29/02

04/05/02

06/04/02

07/15/02

08/23/02

12/05/02

02/04/03

12/15/01

03/29/02

03/29/02

04/08/02

06/13/02

07/16/02

08/28/02

12/06/02

02/12/03

01/22/02

04/02/02

04/02/02

04/09/02

06/10/02

07/17/02

08/29/02

12/12/02

02/18/03

01/23/02

04/04/02

04/04/02

04/09/02

06/10/02

07/18/02

08/29/02

12/12/02

02/19/03

Be
(Te

Be
(Te

Be
(Te

Beta3
AR

Beta4
AR

Editi

Editi

Editi
(Te

Aq

Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Subsystem
Date Files

available for
testing

Compile and
link with

SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion to
Production

Delivery
placed under

CM

Prod
Stra
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tionR3
tionR3

tionR4
ion1
ion1
ion1

ta2

n2-QC

ta1
rra)
ta1
rra)
ta2

ta2

ta2

ta2

ta2

ta3

ta3

ta3

ta4

on hold for upgrade to IRIX
6.5 and compiler upgrade.

SCCR 220, CC4_5= 011008
SCCR 235, CC4_7=011008
SCCR 243,CC4_5=012009,
CC4_7=012009
SCCR 259, CC4_5=013010
,CC4_7=013010
SCCR 269, CC4_5 =
014011, CC4_7 = 014011
SCCR 277, CC4_5 =
015012, CC4_7 = 014012
SCCR 283, CC4_5 =
016013, CC4_7 = 014012
SCCR 290, CC4_5 =
017012, CC4_7 = 015013
SCCR 297, CC4_5 =
018014, CC4_7 = 015013
SCCR 302, CC4_5 =
019015, CC4_7 = 015013
SCCR 307, CC4_5 =
019015, CC4_7 = 015013
SCCR 316, CC4_5=019016
CC4_7=015014
SCCR322, CC4_8=020017,
CC4_9=016015
SCCR344, CC4_8=020018,
CC4_9=016015
SCCR345, CC4_8=021019,
CC4_9=016015
SCCR364, CC4_5=021018
or 019016, CC4_7=016015,
CC4_8=022020,
CC4_9=017016

uction
tegy

CCCode/Comments
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4.5-4.6 11/13/98
02/22/99
04/23/99

06/11/99
08/23/00
12/21/00
03/07/01

05/22/01

06/18/01

07/09/01

08/07/01

09/17/01

09/24/01

10/19/01

11/12/01

N/A

03/31/02

N/A

04/18/02

05/29/02

11/13/98
02/23/99

06/11/99
08/23/00
12/21/00
03/07/01

06/01/01

06/18/01

07/09/01

08/07/01

09/18/01

09/24/01

10/22/01

N/A

12/11/01

04/04/02

04/11/02

04/18/02

05/29/02

11/13/98
02/23/99

06/13/99
08/23/00
12/21/00
03/07/01

06/01/01

06/18/01

07/09/01

08/07/01

09/18/01

09/24/01

10/23/01

11/12/01

N/A

04/05/02

N/A

04/18/02

06/03/02

11/17/98
03/01/99

06/21/99
08/28/00
01/08/01
03/09/01

06/04/01

06/20/01

07/11/01

08/07/01

09/20/01

09/27/01

10/24/01

11/13/01

01/14/02

04/09/02

04/12/02

04/19/02

06/04/02

03/16/99

06/30/99
08/29/00
01/08/01
03/26/01

06/04/01

06/21/01

07/30/01

08/07/01

09/23/01

10/02/01

10/25/01

11/13/01

01/14/02

04/09/02

04/12/02

04/19/02

06/04/02

03/16/99

07/01/99
10/30/00
01/09/01
03/26/01

06/04/01

06/21/01

07/30/01

08/07/01

09/24/01

10/02/01

10/25/01

11/13/01

01/22/02

04/09/02

04/15/02

04/19/02

06/04/02

03/17/99

07/02/99
11/14/00
01/10/01
03/26/01

06/05/01

06/25/01

07/30/01

08/08/01

09/25/01

10/02/01

10/25/01

11/14/01

01/23/02

04/09/02

N/A

04/22/02

06/05/02

Valida
Valida

Valida
Edit
Edit
Edit

Be

Editio

Be
(Te
Be
(Te
Be

Be

Be

Be

Be

Be

Be

Be

Be
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on1A
, Beta1
ua

on1A
rra

on1A
rra

on1A
rra

on1A
rra

ua

SCCR 367, CC4_5=021018
or 019016, CC4_7=016015,
CC4_8=023021,
CC4_9=018017
SCCR381, CC4_5=021018
or 019016, CC4_7=016015,
CC4_8=023022,
CC4_9=019018
SCCR393, CC4_5=021018
or 019016, CC4_7=016015,
CC4_8=024024,
CC4_9=020020
SCCR394, CC4_5=021018
or 019016, CC4_7=016015,
CC4_8=024024,
CC4_9=020020
SCCR399, CC4_5=021018
or 019016, CC4_7=016015,
CC4_8=024025,
CC4_9=020021
SCCR416, CC4_5=021018
or 019016, CC4_7=016015,
CC4_8=024026 (Terra) or
025027 (Aqua), CC4_9=
020022 (Terra) or 021023
(Aqua)

uction
tegy
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4.5-4.6
(Cont.)

06/21/02

08/28/02

09/23/02

09/25/02

10/10/02

01/24/03

06/24/02

08/30/02

09/23/02

N/A

10/10/02

01/24/03

06/24/02

09/02/02

09/23/02

N/A

N/A

01/27/03

06/25/02

09/05/02

09/25/02

09/26/02

10/16/02

01/27/03

07/02/02

09/08/02

09/25/02

09/26/02

10/16/02

01/28/03

07/03/02

09/09/02

09/27/02

09/27/02

10/16/02

01/29/03

07/08/02

09/18/02

09/27/02

09/27/02

N/A

01/29/03

Editi
Terra

Aq

Editi
Te

Editi
Te

Editi
Te

Editi
Te

Aq

Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Subsystem
Date Files

available for
testing

Compile and
link with

SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
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tionR3
set-

lR4
ta1
ta2
ta3
ta3
ta3
ta3
on2C

ta3

SCCR 246, CC5=007006

SCCR 267, CC5 = 008007
SCCR 299, CC5 = 008008
SCCR 315, CC5 = 009009
SCCR 320, CC5 = 009010
SCCR 337, CC5 = 010011
SCCR 408, CC5 = 011014
SARB 419, CC5=012015,
CC5_3=012015
SARB 420, CC5=012015,
CC5_3=012015

uction
tegy

CCCode/Comments
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5.0 03/21/99
05/04/01

06/21/01
10/02/01
12/31/01
02/27/02
04/19/02
12/20/02
01/24/03

01/27/03

03/21/99
05/04/01

06/25/01
10//03/01
01/01/02
02/27/02
04/19/02
12/20/02
01/24/03

N/A

03/22/99
05/11/01

06/27/01
N/A

01/01/02
02/27/02
04/24/02
12/20/02
01/27/03

N/A

03/23/99
05/10/01

07/03/01
10/05/01
01/02/02
03/04/02
04/26/02
01/03/03
01/31/03

01/31/03

03/25/99
05/15/01

07/05/01
10/10/01
01/07/02
03/04/02
05/01/02
01/08/03
02/03/03

02/03/03

03/25/99
05/15/01

07/05/01
10/11/01
01/08/02
03/04/02
05/02/02
01/10/03
02/05/03

02/05/03

03/26/99
05/15/01

07/10/01
10/11/01
01/09/02
03/05/02
05/02/02
01/10/03
02/05/03

02/05/03

Valida
Sub
Va
Be
Be
Be
Be
Be
Be

Editi

Be
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tionR3
tionR4
tionR4
tionR5

tionR5

tionR5

ta1

tionR6

tionR6

ta1

/A

ta3

ta4

on2B

on2B

ta1
rra)
(SCF),
(FSW)

Delivery only supports 9.0.

Redelivery for problems
SS9 only. SCCR 184,
CC9=009010,
CC9_1=009010
SCCR252, SS9 only. Delta
delivery.   CC9=009011,
CC9_1=009011
SCCR253, SS9 only. CC9,
CC9_1 = 010012
SCCR274, SS9 only,
CC9_1, CC9 = 011013
SCCR 288, SS9 only,
CC9_1, CC9 = 012014
SCCR 292, SS9 only,
CC9_1=012014,
CC9=012015
SCCR298, SS9 only,
CC9_1=013015,
CC9=013016
SCCR298, SS6 Not pro-
moted
SCCR309, CC9_1=014016
CC9=014017, CC6=009010
SCCR326, CC9_1=015017,
CC9=015018, CC6=010011
SCCR360, CC9_1=015017,
CC6=010011, CC9=016019
SCCR374, CC9_1=015017,
CC9=017020, CC6=011012
SCCR388, CC9_1=016018,
CC9=018021, CC6=012013
SCCR403, CC9_1=016018,
CC9=018021,CC9_4=0190
22,CC6=012013,CC6_3=01
3014

uction
tegy

CCCode/Comments
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6.0/9.0 03/10/99
07/01/99
09/17/99
03/01/01

03/30/01

04/18/01

07/16/01

08/23/01

08/31/01

10/01/01

10/01/01

11/21/01

03/29/02

06/11/02

07/15/02

10/01/02

11/29/02

03/11/99
07/02/99
09/17/99
03/02/01

N/A

04/24/01

08/01/01

08/24/01

N/A

10/04/01

10/04/01

12/04/01

03/29/02

06/11/02

07/16/02

10/01/02

11/29/02

03/15/99
07/06/99
09/21/99
03/05/01

N/A

04/25/01

08/01/01

08/24/01

N/A

10/5/01

10/05/01

12/10/01

04/02/02

06/11/02

07/17/02

10/08/02

12/02/02

03/18/99
07/07/99
10/01/99
03/12/01

04/03/01

04/26/01

08/02/01

08/27/01

09/04/01

10/11/01

10/20/01

12/12/01

04/10/02

06/12/02

07/18/02

10/09/02

12/03/02

03/22/99
07/13/99
10/12/99
03/22/01

04/03/01

05/01/01

08/05/01

08/27/01

09/18/01

10/18/01

N/A

12/17/01

04/12/02

06/12/02

07/19/02

10/15/02

12/05/02

03/22/99
07/15/99
10/15/99
03/20/01

04/03/01

05/04/01

08/09/01

08/28/01

09/18/01

10/23/01

N/A

12/21/01

04/15/02

06/14/02

07/23/02

10/17/02

12/09/02

03/25/99
08/17/99
10/26/99
03/23/01

04/03/01

05/07/01

08/13/01

08/28/01

09/18/01

11/15/01

11/15/01

01/02/02

04/15/02

06/14/02

07/24/02

10/18/02

12/09/02

Valida
Valida
Valida
Valida

Valida

Valida

Be

Valida

Valida

Be

N

Be

Be

Editi

Editi

Be
(Te

Beta1
ValR1
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link with
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Delivery
placed under

CM

Prod
Stra
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 Beta3

 Beta3

SCCR 409, CC6=013014,
CC6_3=014015,
CC9_1=016018,
CC9=018021,
CC9_4=019022
SCCR423, CC6=013014,
CC6_3=015016,
CC9_1=016018,
CC9=018021,
CC9_4=019022

lidationR1 Not promoted

tionR3
tionR4
tionR4
tionR5

ta1

ta4

ta4

lR6
ta1
ta1

Sub. 10 only.
Sub. 10 only.

SCCR 238, SS10 only,
CC10=006010
SCCR 276, SS10 only,
CC10=007011
SCCR 334, SS10 only,
CC10=008014
SCCR 368, SS10 only,
CC10=009015
SCCR 386, CC10=010016
SCCR 415, CC10=011019
SCCR 418, CC7_1=006010

uction
tegy
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6.0/9.0
(cont.)

01/22/03

02/10/03

01/23/03

02/11/03

01/28/03

02/11/03

01/29/03

02/12/03

01/30/03

02/12/03

01/31/03

02/13/03

01/31/03

02/19/03

Terra

Terra

7.2 01/22/98 03/09/98 03/09/98 03/09/98 03/09/98 Va

7.1/8.0/10.0 03/19/99
07/05/99
09/24/99
03/09/01

07/16/01

04/30/02

07/02/02

10/18/02
01/07/03
01/22/03

03/19/99
07/06/99
09/24/99
03/13/01

07/18/01

04/30/02

07/04/02

10/18/02
01/07/03
01/22/03

04/01/99
07/12/99
10/01/99
03/13/01

07/18/01

05/01/02

07/08/02

10/18/02
01/07/03
01/22/03

04/02/99
07/14/99
10/13/99
03/19/01

08/04/01

05/06/02

07/09/02

10/24/02
01/09/03
01/24/03

04/08/99
07/14/99
10/20/99
03/29/01

08/12/01

05/08/02

07/09/02

10/24/02
01/15/03
01/24/03

04/08/99
08/16/99
11/05/99
04/11/01

08/13/01

05/13/02

07/12/02

11/01/02
01/29/03
01/29/03

04/09/99

11/08/99
04/16/01

08/14/01

05/13/02

07/12/02

11/01/02
01/29/03
01/29/03

Valida
Valida
Valida
Valida

Be

Be

Be

Va
Be
Be
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Date Files
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link with
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cases with
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Run test
cases using
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Testing

Promotion to
Production

Delivery
placed under

CM
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Stra
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posite
posite

posite
tionR5
ta3

ta3

ta4

ta5

R6/
ion1

ion1
/00)

ion1

lR7

lR7

Redelivery for problems
found at DAAC.
009010
SCCR 247, CC11 = 010011
SCCR 311, CC11, 11_2,
11_3, 11_4 = 011012
SCCR 321, CC11=011012,
11_3, 11_4,11_5=011013
SCCR329, CC11=012013,
11_3, 11_4=012014,
11_5=011013
SCCR366, CC11=013014,
11_3, 11_4=013015,
11_5=012014
SCCR379, CC11=014015,
11_3, 11_4=014016,
11_5=014015
SCCR400, CC11=014016,
11_3=014016,
11_4=014017,
11_5=014015
SCCR406, CC11=015017,
11_3=015017,
11_4=015018,
11_5=014016
SCCR411, CC11=015018,
11_3=016018,
11_4=016019,
11_5=015017
SCCR422, CC11=015018,
11_3=016018,
11_4=016019,
11_5=015017

uction
tegy
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11.0 02/22/99
09/21/99

11/14/99
03/07/01
01/04/02

03/27/02

04/24/02

07/18/02

09/02/02

10/11/02

12/03/02

12/31/02

01/31/03

02/23/99
09/21/99

11/19/99
02/27/01
01/10/02

02/27/02

04/25/02

07/18/02

09/02/02

N/A

12/03/02

N/A

01/31/03

02/25/99
09/24/99

11/19/99
03/01/01
01/11/02

02/27/02

04/29/02

07/19/02

09/06/02

N/A

12/05/02

12/31/02

01/31/03

03/01/99
09/27/99

11/22/99
03/21/01
01/15/02

02/28/02

05/01/02

07/23/02

09/17/02

N/A

12/09/02

01/02/03

01/31/03

03/02/99
10/20/99

12/07/99
04/25/01
02/21/02

02/28/02

05/08/02

07/26/02

09/18/02

N/A

12/20/02

01/30/03

02/03/03

03/03/99
10/22/99

12/08/99
04/25/01
02/25/02

03/04/02

05/10/02

07/30/02

09/24/02

10/15/02

12/20/02

02/12/03

02/12/03

03/05/99
11/03/99

12/13/99
04/26/01
02/27/02

03/05/02

05/13/02

07/31/02

09/24/02

N/A

12/27/02

02/12/03

02/12/03

Com
Com

Com
Valida

Be

Be

Be

Be

Val
Edit

Edit
(03

Edit

Va

Va

Status of CERES SSIT at the LaRC ASDC (03/12/2003)
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Date Files
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link with

SCF toolkit
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cmd line

Run test
cases using

Codine

Operational
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Promotion to
Production

Delivery
placed under

CM

Prod
Stra
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O-
OS2

O-
OS2
WF

WF-
OS2
e as

ove
WF-

OS2
WF-

OS2
WF-

OS3
WF-

OS3

WF-
OS3
WF-

OS4

Corrections to precip. water,
col. avg., relative humid.
Delta delivery.
ECMWF Delivery
Delivery pulled.
CC12 = 010012

CC12 = 011014

CC12 = 012015

SCCR 229, CC12 = 013016

SCCR 234, CC12 = 014017

SCCR 240, CC12 = 014018
On hold due to error found
in production.
SCCR254, CC12 = 015019

SCCR 396, CC12 = 016020

uction
tegy
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12.0 02/16/99

03/23/99
11/06/99
12/13/99
02/07/00

03/24/00

07/10/00

10/17/00

11/29/00

02/12/01

04/16/01

10/01/02

02/16/99

03/23/99
11/09/99
12/20/99
02/10/00

03/26/00

07/10/00

10/17/00

12/02/00

02/13/01

04/17/01

10/01/02

02/18/99

03/23/99
11/09/99

02/14/00

03/31/00

07/10/00

10/17/00

12/03/00

N/A

04/17/01

10/01/02

02/19/99

03/24/99
11/11/99

02/15/00

04/06/00

07/11/00

10/27/00

12/11/00

02/14/01

04/24/01

10/04/02

02/23/99

03/24/99
11/19/99

02/25/00

04/20/00

07/11/00

10/27/00

12/12/00

02/14/01

04/24/01

10/07/02

02/24/99

03/24/99
11/19/99

02/28/00

04/20/00

07/21/00

10/31/00

02/08/01

02/23/01

04/26/01

10/18/02

02/25/99

03/25/99
11/22/99

03/01/00

04/21/00

07/21/00

11/14/00

02/09/01

02/23/01

04/30/01

10/21/02

DA
GE

DA
GE
ECM

ECM
GE
sam
ab

ECM
GE

ECM
GE

ECM
GE

ECM
GE

ECM
GE

ECM
GE
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Date Files
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/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A

SCCR168
SCCR179
SCCR188
SCCR195
SCCR198
SCCR206
SCCR212
SCCR218
SCCR223
SCCR233
SCCR245
SCCR250
SCCR257
SCCR263
SCCR266
SCCR270
SCCR279
SCCR282
SCCR289
SCCR296
SCCR304
SCCR313
SCCR327
SCCR333
SCCR343
SCCR349
SCCR354
SCCR363
SCCR375
SCCR384
SCCR389
SCCR392
SCCR398
SCCR417

uction
tegy
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CERESlib 06/04/99
06/28/99
09/14/99
11/06/99
12/17/99
02/08/00
02/23/00
03/24/00
06/30/00
08/04/00
08/22/00
11/16/00
02/20/01
03/28/01
04/16/01
05/21/01
06/01/01
06/18/01
07/16/01
07/30/01
08/21/01
09/17/01
10/20/01
12/04/01
03/22/02
04/01/02
04/11/02
04/26/02
05/02/02
05/24/02
07/08/02
08/19/02
09/09/02
09/30/02
10/10/02
01/10/03

06/04/99
06/28/99
09/14/99
11/06/99
12/17/99
02/10/00
02/23/00
03/26/00
06/30/00
08/04/00
08/22/00
11/16/00
02/22/01
03/28/01
04/16/01
05/21/01
06/01/01
06/18/01
07/16/01
07/30/01
08/21/01
09/17/01
10/22/01
12/04/01
03/22/02
04/01/02
04/12/02
04/26/02
05/02/02
05/24/02

N/A
08/20/02
09/09/02
09/30/02
10/10/02
01/10/03

06/04/99
06/29/99
09/14/99
11/06/99
12/17/99
02/11/00
02/23/00
03/28/00
06/30/00
08/04/00
08/22/00
11/16/00
02/22/01
03/30/01
04/16/01
05/21/01
06/01/01
06/19/01
07/16/01
08/01/01
08/21/01
09/17/01
10/22/01
12/04/01
03/22/02
04/01/02
04/12/02
04/26/02
05/02/02
05/24/02

N/A
08/20/02
09/09/02
09/30/02
10/10/02
01/10/03

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

N/A
N/A

10/15/99
11/29/99
02/14/00
02/28/00
03/21/00
04/21/00
07/02/00
08/04/00
08/28/00
11/20/00
02/23/01
04/03/01
04/17/01
05/25/01
06/04/01
06/19/01
07/17/01
08/03/01
08/22/01
09/19/01
10/23/01
12/20/01
03/28/02
04/02/02
04/15/02
04/30/02
05/08/02
05/28/02
07/10/02
08/28/02
09/12/02
10/04/02
10/15/02
01/29/03

06/04/99
06/29/99
10/26/99
11/29/99
02/15/00
02/29/00
03/21/00
04/24/00
07/17/00
08/23/00
08/29/00
11/20/00
02/23/01
04/03/01
04/17/01
05/25/01
06/04/01
06/19/01
07/18/01
08/03/01
08/22/01
09/19/01
10/24/01
12/20/01
03/28/02
04/02/02
04/15/02
04/30/02
05/08/02
05/29/02

N/A
08/29/02
09/18/02
10/07/02
10/16/02
01/29/03

N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N

Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Subsystem
Date Files

available for
testing

Compile and
link with

SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
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Operational
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Promotion to
Production

Delivery
placed under

CM

Prod
Stra
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- 3/12/2003

rly) TRMM data.
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-
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B

Disk Storage, MB Run
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Mnt

h
In Int Arch

39
317

314
1106

1420
0

1420
276

31
31

57
522

5
5

65
277
283
284

0
0
0
0

1
786

4
4

1
31

1
1

139 109 0 110 1

4
4
4
4

76
535
120
542

11
566
611

3879

0
212

0
0

5
425
150
335

31
744

31
1

4
4
4

251
7

251

555
4997

555

0
0
0

299
1098

299

744
31

744

47
60

4
172

554
1074
7272

166

0
0
0
0

12
434

7
175

1
744

31
31
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CERES TRMM Post-Launch ASDC Production Measurements 

One execution on LaTIS configuration of each PGE for actual production of January 5, 1998 (Hr 00 if h

SS PGE
Compile

r
Date

Time, sec Block I/O M

o
M

Wall User Sys In Out

1.0 Instrument (1.1P1)
Instrument (1.2P1)

Ada
Ada

09/19/01
09/19/01

8175
90

7881
79

246
9

41554
1

3414
2

2.0 Snow Map Gen. (2.1P1)
Daily  (2.2P1)
Overlap (2.3P1)
Overlap (2.3P2)

SGIF90
SGIF90
SGIF90
SGIF90

04/05/00
10/05/01
09/26/01
09/26/01

80
946
124
121

69
740
120
118

6
200

3
2

735
865
140

7

1
38
37
38

3.0 Monthly (3.1P1) SGIF90 10/12/01 239 182 52 733 107

.1-4.4

.1-4.4

.1-4.4

.1-4.4

Surfmap (4.1-4.0P1)
Cld Ret/Ftprnt (4.1-4.1P1)
CRH Update (4.1-4.2P1)
QC Generator (4.1-4.3P1)

SGI7.2
SGI7.2
SGI7.2
SGI7.2

10/26/00
06/20/01
06/20/01
06/21/01

3
9387

180
293

1
8571

111
67

0
83
22
79

38
28508

1879
7365

1
538

4
1

.5-4.6

.5-4.6

.5-4.6

TOA/Surf Flx (4.5-61P1)
TOA/Surf  Flx (4.5-6.2P1)
TOA/Surf Flx(4.5-6.3P1)

SGI7.2
SGI7.2
SGI7.2

06/21/01
06/06/02
06/06/02

1307
4768

437

346
3914

339

90
661

53

9822
101834

8663

6089
22341
6086

5.0
5.1
5.2
12.0

Inst. SARB  (5.0P1
Inst. SARB  (5.1P1)
Inst. SARB (5.2P1)
Synoptic SARB
MOA (12.1P1) - n32bit

SGIF90
SGIF90
SGIF90
SGI7.2

07/29/02
07/30/02
 07/29/02
11/01/00

189
208

1250
725

176
181

1048
715

2
19
74

6

4449
3372

84545
720

245
41

4
5
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309
050
364
411
271
049
572

6270
3112
3110
5557
6375
2501
2466

11
0
0
0
0
0
0

0
3113
3075
5950

4
2469
3192

744
1
1
1

744
1
1

42
40
35
38

528
511
513
503

8
20
32
40
43

2196
2581
1637
1600
7956
9137
7397
7360
3942
4066
4178
4241
8415

555
423
596
607
554
584
589
599

0
0
0
0
0

0
0
0
0
0
0
0
0

1775
1775

1
54
33

1
1
1
1
1
1
1
1
1
1
1
1
1

62

95

9669

16980

0

0

1094
4

3358

1

1
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h
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6.0
6.0
6.0
9.0
9.0
9.0
9.0

Synoptic Gridding (6.1P1)
Sort FSW Files(6.2P1)
FSW HDF (6.3P1)
Post MOA (9.1P1)
Surface Gridding (9.2P1)
Sort SFC Files (9.3P1)
SFC HDF (9.4P1)

 SGI7.2
 SGI7.2
 SGI7.2
 SGI7.2
SGI7.2
SGI7.2
SGI7.2

12/27/01
12/28/01
12/28/01
05/29/02
07/29/02
07/30/02
07/30/02

462
802

6904
16221

465
599

4524

280
215

6628
14853

288
217

4277

140
358
165
520
144
336
231

6575
49867
32605
87722

5582
36430

6432

1
132

8
4
2

67
11

1

1

11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0

Grid GOES-8 (11.1P1)
Grid GOES-9 (11.1P2)
Grid Meteosat (11.1P3)
Grid GMS       (11.1P4)
Grid GOES-8 (11.1P5)
Grid GOES-9 (11.1P6)
Grid Meteosat (11.1P7)
Grid GMS (11.1P8)
Sort GGEO (11.2P1)
Sort GGEO (11.2P2)
Recal Input Rad. (11.3P1)
GGEO vs. VIRS (11.4P1)
Regress Coeff (11.5P1)

SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2

02/25/02
02/25/02
02/25/02
02/25/02
10/02/02
10/02/02
10/02/02
10/02/02
02/26/02
10/04/02
02/26/02
10/08/02
10/09/02

36348
27963
34495
31269
162270
157806
161530
136031

5867
21757

6582
8754
2249

36035
27256
33801
30687
160787
155693
158631
133424

3208
13878

5958
6155
1759

36
46
54
55

692
1077
1641
1469
2119
6051

90
235
170

35187
40978
29251
28498
58377

130481
53664

115179
50449

134401
118321
147671
129215

6
5
4
4

11941
12563
12662
12857

4
3480628

8
78
49

7.1
8.0
10.0

Synoptic Interpolate
Synoptic Averaging
TOA/SRB Averaging

SGI7.2

SGI7.2

11/11/99

08/15/02

9920

13225

9261

11581

617

516

95438

150612

46

176

System Total

SS PGE
Compile

r
Date

Time, sec Block I/O M

o
M

Wall User Sys In Out
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30
71
39

283
302
303

314
290
288
862

1010
888

1229
1
1
0
0
0

1229
1299
1214

246
275
276

31
31
31
31
31
31

55
466
492
494

5
5
5
5
5
5

79
251
276
277
164
280
284
276
277
276

0
0
0
0
0
0
0
0
0
0

1
693
969
974

3
12
13

4
12
11

31
31
31

1
1
1
1
1
1
1

139
71
71
71

345
346
354

114
340
344
245
167
168
290

0
0
0
0
0
0
0

113
437
440
449
514
517
528

1
1
1
1
1
1
1
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CERES TRMM/Terra Post-Launch ASDC Production Measuremen

One execution on LaTIS configuration of each PGE for actual production of March 1, 2000 (Hr 00 if hrly)

SS PGE
Compile

r
Date

Time, sec Block I/O M

Wall User Sys In Out

1.0 Instrument (1.1P1)- PFM
Instrument (1.1P3)- FM1
Instrument (1.1P3)- FM2
Instrument (1.2P1)- PFM
Instrument (1.2P1)- FM1
Instrument (1.2P1)- FM2

Ada
Ada
Ada
Ada
Ada
Ada

09/24/01
04/11/02
04/11/02
09/24/01
11/15/00
11/15/00

19896
8162
8083

80
N/A
N/A

19387
7857
7779

70
76
78

333
249
246

9
10
10

63864
38228
37863

2
1564
1403

5387
3789
3991

2
2
3

2.0 Snow Map Gen. (2.1P1)
Daily (2.2P1)- PFM
Daily (2.2P1) - FM1
Daily (2.2P1) - FM2
Overlap (2.3P1) - PFM
Overlap (2.3P1) - FM1
Overlap (2.3P1) - FM2
Overlap (2.3P2) - PFM
Overlap (2.3P2) - FM1
Overlap (2.3P2) - FM2

SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90

09/02/00
09/25/01
11/24/00
11/24/00
10/15/01
11/30/00
11/30/00
10/15/01
11/30/00
11/30/00

157
845

1358
790

75
103
102
120
103
104

71
668
572
564

72
90
92

117
90
90

5
171
199
197

2
3
3
2
4
4

1169
264

4548
4669

104
4418
4355

11
4241
4217

3
26
49
27
39
72
72
37
72
72

3.0 Monthly (3.1P1) - PFM
Monthly (3.1P1) - FM1
Monthly (3.1P1) - FM2
Monthly (3.2P1) -FM1+FM2
Monthly (3.2P1) -PFM+FM1
Monthly (3.2P1) -PFM+FM2
Monthly (3.2P1) -
PFM+FM1+FM2

SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90

10/15/01
11/30/00
11/30/00
12/07/00
10/17/01
10/17/01
10/17/01

245
566
574
244
267
274
357

188
367
369
191
240
246
327

51
167
167

37
23
24
27

760
6010
5838
4009

231
73

203

119
208
190

80
42
33
47
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4
4
4
4
4

152
557

106
528

43
469

541
3913

0
171

0
0

5
517

136
335

31
744
744

31
1

4
4
4

210
6

211

473
3623

474

0
0
0

235
611
235

744
31

744

46
320

4
198

146
587

5898
858

0
0
0
0

12
361

8
175

1
744

31
31

410
226

1049
572

5645
6295
2524
2513

0
0
0
0

5950
3

2515
3271

1
744

1
1

42
40
35
38

493
478
484
468

8
20
32

17

2104
3241
1827
1771
8023
9161
7747
7690
4541
4510
4224

8398

502
544
595
601
516
517
599
603

0
0
0

0

0
0
0
0
0
0
0
0

1775
1775

9

54

1
1
1
1
1
1
1
1
1
1
1
1
1
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.1-4.4

.1-4.4

.1-4.4

.1-4.4

.1-4.4

Surfmap (4.1-4.0P1)
Cld Ret/Ftprnt (4.1-4.1P1)
Cld Ret/Ftprnt (4.1-4.1P2)
CRH Update (4.1-4.2P1) PFM

QC Generator (4.1-4.3P1) PFM

SGI7.2
SGI7.2

SGI7.2
SGI7.2

06/12/02
07/06/01

07/07/01
07/12/01

5
7532

261
295

3
7151

108
60

1
113

117
80

15
43087

1947
7636

99
52443

81
2

.5-4.6

.5-4.6

.5-4.6

TOA/Surf Flx (4.5-61P1) PFM

TOA/Surf Flx (4.5-6.2P1) PFM

TOA/Surf Flx (4.5-6.3P1) PFM

SGI7.2
SGI7.2
SGI7.2

07/09/01
06/09/02
06/09/02

433
2071

350

266
1746

261

34
123

51

8311
73773

8221

4785
12441

4784

5.0
5.0
5.0

12.0

Inst. SARB (5.0P1) PFM
Inst. SARB  (5.1P1) PFM
Inst. SARB (5.2P1) PFM
MOA  (12.1P1) - n32bit

SGIF90
SGIF90
SGIF90
SGIF90

06/18/02
06/18/02
06/18/02
05/02/01

176
11050

835
1047

150
10982

793
1033

1
10
21

9

3029
8529

56251
386

245
7367

170
5

9.0
9.0
9.0
9.0

Post MOA (9.1P1)
Surface Gridding (9.2P1)
Sort SFC Files (9.3P1)
SFC HDF (9.4P1)

 SGI7.2
SGI7.2
SGI7.2
SGI7.2

05/31/02
04/23/02
04/24/02
04/24/02

16377
242
711

4691

15158
166
214

4425

533
69

374
247

58739
1508

42576
29359

5
0

77
8

11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0

Grid GOES-8 (11.1P1)
Grid GOES-9 (11.1P2)
Grid Meteosat (11.1P3)
Grid GMS       (11.1P4)
Grid GOES-8 (11.1P5)
Grid GOES-9 (11.1P6)
Grid Meteosat (11.1P7)
Grid GMS (11.1P8)
Sort GGEO (11.2P1)
Sort GGEO (11.2P2)
Recal Input Rad. (11.3P1)
GGEO vs. VIRS (11.4P1)
Regress Coeff (11.5P1)

SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2

02/25/02
02/25/02
02/25/02
02/25/02
02/26/02
02/26/02
02/26/02
02/26/02
02/26/02
03/04/02
02/26/02

02/26/02

36348
27963
34495
31269
164589
176599
243880
179760

5867
20766

6460

1688

36035
27256
33801
30687
161742
174188
238783
175377

3208
14470

5866

1473

36
46
54
55

530
549

1660
1393
2119
5587

80

62

35187
40978
29251
28498
154002
120521
178508
201500

50449
86329
130976

95021

6
5
4
4
5
6
5
5
4

5805
4

6

SS PGE
Compile

r
Date

Time, sec Block I/O M

Wall User Sys In Out
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Problems/Comments
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ASDC/ECS STATUS Table for April 09, 2003

Release DESCRIPTION Status

LaTIS Production
Development

SSI&T Clouds SCCR 425 has been promoted.
CERESLib SCCR431 has been promoted.
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)
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6/03)
26/03)
26/03)

Problems/Comments
ASDC Status                                                   2                                                              Wednesday, A

Production Production:

BDS/ERBELike:

Aqua:  Baseline1-QC = comple through 04/05/2003
            Baseline1 = 02/03
            Edition1 = 02/03 (Instrument)
Terra:  Baseline-QC = 04/05/2003
            Edition1 = 02/03

PRs
42-03:ERBELike (SS2) 6days PFM Edition2 0% complete
41-03:Clouds (SS4) 6days PFM Edition2B 0% complete
40-03:Inversion (SS4.5) 6days PFM Editin2B 0% complete
39-03:SARB (SS5) 6days PFM Edition2C 0% complete
38-03:TISA_GRD (SS6) 1month PFM Edition2C 0% complete
37-03:TISA_GRD (SS9) 1month PFM Edition2B 0% complete
36-03:Instrument (SS1) 5days  Terra Edition1 0% complete
35-03ERBELike (SS2) 5days Terra Edition1 0% complete
34-03:Instrment (SS1) 5days Terra Edition2 0% complete
33-03:ERBELike (SS2) 5days Terra Edition2 0% complete
32-03:Clouds (SS4) 5days Terra Edition1A 0% complete
31-03:Inversion (SS4.5) 5days Terra Edition1A 0% complete
30-03:TISA_GRD (SS9) 1month PMOA 0% complete
29-03:TISA_GRD (SS9) 1month Terra Beta1 0% complete
28-03:SARB (SS5) 7months Edition2C-TransOps Complete (03/26/03
27-03:TISA_GRD (SS9) 15months Beta1 20% complete
25-03*:TISA_GRD (SS9) 12months PMOA 42% complete
24-03:Clouds (SS4) 3months Aqua Beta1 33% complete
23-03:Inversion (SS4.5) 3months Aqua Beta1 33% complete
9-03:ERBELike (SS2) 5months Aqual Edition1 Complete (03/05/03)
8-03:ERBELike (SS3) 5months Aqual Edition1 Complete (03/05/03)
3-03*:TISA_AVG (SS7) 2months PFM Beta1 Complete (03/06/03)
99-02:Clouds (SS4) 6months Terra Edition1A Complete (03/26/03)
98-02:Inversion (SS4.5) 6months Terra Edition1A Complete (03/26/03
94-02*:MOA (SS12) 12months ECMWF-GOES4 42% complete
84-02:Clouds (SS4) 24 months Terra Edition1A 50% complete
83-02:Inverison (SS4.5) 24months Terra Edition2 Complete (03/26/03
79-2/78-03:Instrument (SS1) 34months Terra Edition2 Complete (03/2
77-02/76-02:ERBELike (SS2) 34months Terra Edition2 Complete (03/
75-03/74-02:ERBELike (SS3) 34months Terra Edition2 Complete (03/

Release DESCRIPTION Status
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Data Sets:

Science Team:

CER_BDS_Aqua-FM3_Baseline1 (new granules for 2/03)
CER_BDS_Aqua-FM4_Baseline1 (new granules for 2/03)
CER_ES8_Aqua-FM3_Baseline1 (new granules for 2/03)
CER_ES8_Aqua-FM4_Baseline1 (new granules for 2/03)
CER_ES4_Aqua-FM3_Baseline1 (new granules for 2/03)
CER_ES4_Aqua-FM4_Baseline1 (new granules for 2/03)
CER_ES9_Aqua-FM3_Baseline1 (new granules for 2/03)
CER_ES9_Aqua-FM4_Baseline1 (new granules for 2/03)
CER_ES4_FM3+FM4_Baseline1 (new granules for 2/03)
CER_ES9_FM3+FM4_Baseline1 (new granules for 2/03)

World View:

CER_SFC_Terra-FM1-MODIS_Beta1 (8/01, 9/01)
CER_SFC_Terra-FM2-MODIS_Beta1 (8/01, 9/01)
CER_ES4_Terra-FM1_Edition2 (3/02 - 12/02)
CER_ES4_Terra-FM2_Edition2(3/02 - 12/02)
CER_ES9_Terra-FM1_Editio 2(3/02 - 12/02)
CER_ES9_Terra-FM2_Edition2 (3/02 - 12/02)
CER_ES8_Terra-FM1_Edition2 (3/02 - 12/02)
CER_ES8_Terra-FM2_Edition2 (3/02 - 12/02)
CER_BDS_Terra-FM1_Edition1 (2/03)
CER_BDS_Terra-FM2_Edition1 (2/03)
CER_ES8_Terra-FM1_Edition1  (2/03)
CER_ES8_Terra-FM2_Edition1  (2/03)
CER_ES4_Terra-FM1_Edition1  (2/03)
CER_ES4_Terra-FM2_Edition1  (2/03)
CER_ES9_Terra-FM1_Edition1  (2/03)
CER_ES9_Terra-FM2_Edition1  (2/03)
CER_ES4_FM1+FM2_Edition1  (2/03)
CER_ES9_FM1+FM2_Edition1  (2/03)
CER_BDS_Terra-FM1_Edition2 (3/02 - 12/02)
CER_BDS_Terra-FM2_Edition2 (3/02 - 12/02)
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Problems/Comments
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User Services

System Notes

Other

Version 2.0

Release DESCRIPTION Status
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d # Problem
Reports

Comments

20031 This delivery
was promoted
with SCCR
420.

20030 This delivery
was promoted
with SCCR
419.

/20033 This delivery
was promoted
with SCCR
422.

20031 This delivery
was promoted
with SCCR
411.

/2003
m

0

ASDC Status                                                   5                                                              Wednesday, A

SSI&T Report for February 2003

Subsystem SCCR CC # Status
Elaspsed
SSI&T
Time

Elapsed
Correction

Time

Elapsed
Time

Waiting for
Promotion

Promote
Date

SARB 419 CC5 = 012015
CC5_3 = 012015

Promoted 5 days 2 hours 1 day 02/05/
at 9:00 am

SARB 420 CC5 = 012015
CC5_3 = 012015

Promoted 5 days 0 days 1 day 02/05/
at 9:00 am

GGEO 411 CC11 = 015018
CC11_3 = 016018
CC11_4 = 016019
CC11_5 = 015017

Promoted 21 days 7 days 3 days 02/12
at 9:00 am

GGEO 422 CC11 = 015018
CC11_3 = 016018
CC11_4 = 016019
CC11_5 = 015017

Promoted 5 days 1 day 3 days 02/12/
at 9:00 am

TISA Grid-
ding

423 CC6 = 013014
CC6_3 = 015016
CC9_1 = 016018
CC9 = 018021
CC9_4 = 019022

Promoted 2 days 0 days 4 hours 02/13
at 11:00 a
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20031

/2003
m

0 Data was for
Terra 03/01/
2002 through
12/31/2002 and
Aqua 01/01/
2003 through
04/30/2003

/2003
m

0 Data was for
Terra 03/01/
2002 through
12/31/2002

d # Problem
Reports

Comments
ASDC Status                                                   6                                                              Wednesday, A

Clouds 421 CC4_0 = 020019
CC4_1 = 021021
(TRMM), 025027
(Terra & Aqua)
CC4_2 = 021021
(TRMM), 025027
(Terra & Aqua)
CC4_3 = 021021
(TRMM), 025027
(Terra & Aqua)

Promoted 7 days 1 day 3 days 02/18/
at 1:10 pm

Instrument
Gains

N/A CC1 = 025023
CC1_2 = 024024
CC1_3 = 025023
CC1_4 = 024022
CC1_5 = 026025

Promoted 0 days 0 days 3 days 02/24
at 12:45 p

ERBElike
Spectral
Response
Functions

N/A CC2_1 = 022019
CC2 = 023019
CC2_4 = 023019
CC3 = 021019
CC3_2 = 021019

Promoted 0 days 0 days 3 days 03/05
at 12:45 p

Subsystem SCCR CC # Status
Elaspsed
SSI&T
Time

Elapsed
Correction

Time

Elapsed
Time

Waiting for
Promotion

Promote
Date
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uction
tegy

CCCode/Comments

ion1
ion1

ha/
ion1
ion1/
ha

ion1/
ha

ion1

ion1

ion1

ion1

ion1

ion1

ion1,
MOSS
ion1

SS-7

ion1

ion1

Changes for Terra
Informal Delivery halted
014010/Terra Launch-
Ready
Delta for leapday script fix.
cc code not changed.
015011/Emergency
Delivery - new ADA95
compiler
Delivery - completion of
SCCR208. cc code 016011
Delivery - completion of
SCCR 228, CC1 017012
SCCR237, CER1.2P1 only,
CC1 018013
SCCR 272, CC1=019014,
CC1_2=019014
SCCR 285, CC1 = 020015,
CC1_2 = 020015
SCCR 295, CC1=021016,
CC1_2=021016
SCCR 306, CC1=022017,
CC1_2=022017
SCCR 319, CER1.3P1,
CC1_3=022017
SCCR 324, CC1, CC1_2,
CC1_3=023018
SCCR 336, CC1=023019,
CC1_2,CC1_3,CC1_4=028
013
SCCR339,CC1=023019,CC
1_2,CC1_3,CC1_4=028013
ASDC Status                                                   7                                                              Wednesday, A

Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Subsystem
Date Files

available for
testing

Compile and
link with

SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion to
Production

Delivery
placed under

CM

Prod
Stra

1.0 06/08/99
08/16/99
10/28/99
11/14/99

03/02/00

07/05/00

08/03/00

10/24/00

03/19/01

07/11/01

08/09/01

09/05/01

11/16/01

02/01/02

03/22/02

04/12/02

04/15/02

06/08/99
08/17/99
10/29/99
11/16/99

N/A

07/05/00

08/03/00

10/25/00

03/19/01

07/12/01

08/09/01

09/05/01

11/19/01

02/11/02

03/27/02

04/12/02

N/A

06/09/99
08/25/99

N/A
11/19/99

N/A

07/05/00

08/03/00

10/25/00

03/28/01

07/16/01

08/09/01

09/05/01

11/20/01

02/12/02

04/01/02

04/15/02

N/A

N/A
08/27/99

N/A
11/24/99

N/A

07/07/00

08/03/00

10/30/2000

03/28/01

07/19/01

08/10/01

09/06/01

11/26/01

02/12/02

04/01/02

04/18/02

04/19/02

06/15/99
09/10/.99

N/A
12/15/99

03/02/00

07/07/00

08/04/00

10/30/2000

03/30/01

07/20/01

08/13/01

09/07/01

11/30/01

02/25/02

04/05/02

04/18/02

04/19/02

06/15/99
09/13/99

N/A
12/15/99

03/02/00

07/07/00

08/09/00

11/07/00

03/30/01

08/06/01

08/13/01

09/07/01

11/30/01

02/28/02

04/08/2002

04/19/02

04/19/02

06/17/99
09/17/99
11/12/99
12/20/99

03/02/00

07/07/00

08/09/00

11/14/00

03/30/01

08/06/01

08/14/01

09/10/01

12/03/01

02/28/02

04/09/02

04/22/02

N/A

Edit
Edit

Alp
Edit
Edit

Alp
Edit

Alp

Edit

Edit

Edit

Edit

Edit

Edit

Edit
Aqua 

Edit

MO

Edit

Edit



pril 9, 2003

ion2
, Beta1
ua
ion2
, Beta1
ua
rra
ion2
ion2
rra)

ion2
rra)

ion2
rra
ion1
ua

SCCR355,CC1,CC1_5=024
020, CC1_2,CC1_4
=023019, CC1_3=024019
SCCR370,CC1,CC1_5=024
021, CC1_2,CC1_4
=023020, CC1_3=024020
Gains delivery, 03/01/01 -
02/28/02
SCCR413,CC1,CC1_3=025
023,CC1_2=024024,CC1_4
=024022,CC1_5=026025
SCCR414CC1,CC1_3=025
023,CC1_2=024024,CC1_4
=024022,CC1_5=026025
Gains delivery, Terra 03/01/
02 - 12/31/02, Aqua 01/01/
03 - 04/30/03

uction
tegy

CCCode/Comments
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1.0
(Cont.)

06/12/02

07/04/02

10/07/02

01/02/03

01/02/03

02/19/03

06/14/02

N/A

N/A

N/A

01/02/03

N/A

06/19/02

N/A

N/A

N/A

01/06/03

N/A

06/24/02

07/09/02

N/A

01/07/03

01/07/03

N/A

06/28/02

07/11/02

N/A

01/08/03

01/08/03

N/A

07/08/02

07/12/02

10/09/02

01/13/03

01/13/03

02/24/03

07/09/02

07/12/02

N/A

01/13/03

01/13/03

N/A

Edit
Terra

Aq
Edit

Terra
Aq
Te

Edit
Edit
(Te

Edit
(Te

Edit
Te

Edit
Aq

Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Subsystem
Date Files

available for
testing

Compile and
link with

SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion to
Production

Delivery
placed under

CM

Prod
Stra
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ion1

ion1
ion2
ion2
ion2

ion2
ion1

ion1

ion1

ion1

ion1

ion2
rra),
ta1
ua)
rra
ion2
rra
ion2
rra
ion2

 Work resumed 6/99.
Informal Delivery
CC2=012010/CC3=011010
CC2=013011/CC3=012011
CC2=016012/CC3=014012
Delta Delivery for gif files,
cc code not changed.
CC2=017013/CC3=015013
CC2_1=017014/
CC2=018014/
CC3&CC3_2=016014
SCCR 230, CC2_1 =
018015/ CC2 = 019015/
CC3 & CC3_2 = 017015
SCCR 236, CC2_1=019016
/CC2=020016 /CC3 &
CC3_2=018016
SCCR 271, CC2_1=020017
CC2=021017, CC3=019107
CC3_2=019017
SCCR341, CC2_1=021018,
CC2=022018,CC2_4=0220
18,CC3=020018,CC3_2=02
0018
SCCR369, CC2_1=022019,
CC2=023019,CC2_4=0230
19,CC3=021019,CC3_2=02
1019
Spectral Response Func-
tions 3/1/01 - 9/30/01
Spectral Response Func-
tions 10/1/01 - 2/28/02
Spectral Response Func-
tions 03/01/02 - 12/31/02

uction
tegy

CCCode/Comments
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2.0 & 3.0 04/19/99
10/22/99
12/07/99
01/24/00
02/23/00
03/07/00

03/23/00
08/11/00

10/30/00

03/16/01

07/20/01

06/06/02

07/02/02

10/11/02

01/29/03

02/28/02

04/19/99
10/25/99
12/21/99
01/25/00
02/24/00

N/A

03/23/00
08/16/00

10/30/00

03/20/01

07/20/01

06/06/02

07/09/02

N/A

N/A

N/A

04/21/99
10/25/99
12/21/99
01/31/00
02/24/00

N/A

03/28/00
08/24/00

10/30/00

03/20/01

07/23/01

06/07/02

07/10/02

N/A

N/A

N/A

04/22/99
10/26/99
12/21/99
02/01/00
02/25/00

N/A

03/30/00
08/24/00

11/07/00

04/02/01

08/02/01

06/10/02

07/12/02

N/A

N/A

N/A

06/17/99
10/29/99
01/03/00
02/13/00
02/28/00
03/08/00

04/04/00
08/28/00

11/14/00

04/04/01

08/03/01

06/11/02

07/17/02

N/A

N/A

N/A

06/17/99
N/A

01/06/00
02/14/00
02/28/00
03/08/00

04/04/00
09/01/00

11/16/00

04/04/01

08/06/01

06/14/02

07/23/02

10/15/02

01/31/03

03/05/03

06/18/99
11/29/99
01/07/00
02/15/00
03/01/00
03/08/00

04/12/00
09/05/00

11/16/00

04/04/01

08/07/01

06/14/02

07/24/02

N/A

N/A

N/A

Edit

Edit
Edit
Edit
Edit

Edit
Edit

Edit

Edit

Edit

Edit

Edit
(Te
Be
(Aq
Te

Edit
Te

Edit
Te

Edit

Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Subsystem
Date Files

available for
testing

Compile and
link with

SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion to
Production

Delivery
placed under

CM

Prod
Stra
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tionR3

tionR4

tionR4
tionR4

lR5

ion1

ha
DIS)

ion2
M)

ta1
rra)
ta2
rra)

(Terra)
ion2-
only
M)

(Terra)
ion2-
only
M)

(Terra)
ion2-
only
M)

Sent back to developer due
to problems in oper. testing.
Problems found after 1/98
run. New delivery

014010/Subsetting capabili-
ties
CC4_0 & CC4_1=015011/
Subsetting capabilities
SCCR 231, CC4_0 &
CC4_1 = 016012
Subsetting capabilities
SCCR 241, CC4_0, CC4_1,
CC4_2, CC4_3 = 017013
(for MODIS)
SCCR262, CC4_0, CC4_1,
CC4_2, CC4_3 = 018014
SCCR 273, CC4_0, CC4_1,
CC4_2, CC4_3 = 019015
SCCR284, promoted w/
delta delivery SCCR300
(see below)
SCCR 300, CC4_0=019016
CC4_1,CC4_2,CC4_3=019
016 (TRMM) or 020016
(Terra)
SCCR305, CC4_0=019016
CC4_1,CC4_2,CC4_3=019
017 (TRMM) or 021017
(Terra)
SCCR310, CC4_0=019016
CC4_1,CC4_2,CC4_3=019
017 (TRMM) or 021017
(Terra)

uction
tegy

CCCode/Comments
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4.1-4.4 03/01/99
06/09/99

06/24/99

07/15/99
11/21/99

10/02/00

11/16/00

04/19/01

06/12/01

07/31/01

09/17/01

10/02/01

11/19/01

11/19/01

03/02/99
06/10/99

06/24/99

07/15/99
11/26/99

10/02/00

11/16/00

04/19/01

06/13/01

07/31/01

09/17/01

10/02/01

11/19/01

N/A

03/09/99
06/11/99

06/25/99

07/16/99
12/01/99

10/02/00

11/16/00

04/20/01

06/13/01

07/31/01

09/18/01

10/09/01

11/21/01

11/20/01

03/10/99
06/18/99

06/25/99

07/19/99
12/01/99

10/04/00

11/20/00

04/24/01

06/15/01

08/02/01

09/20/01

10/10/01

11/27/01

11/27/01

03/16/99
06/18/99

06/28/99

07/21/99
12/14/99

10/19/00

11/20/00

04/26/01

06/19/01

08/03/01

10/16/01

10/16/01

12/01/01

12/01/01

03/16/99
N/A

06/29/99

07/22/99
12/15/99

10/26/00

11/24/00

04/26/01

06/19/01

08/03/01

10/16/01

10/16/01

12/01/01

12/01/01

03/17/99
N/A

07/01/99

08/09/99
12/17/99

11/14/00

11/27/00

05/01/01

06/21/01

08/03/01

10/17/01

10/17/01

12/03/01

12/03/01

Valida

Valida

Valida
Valida

Va

Edit

Alp
(MO

Edit
(TRM

Be
(Te
Be
(Te

Beta2
Edit
VIRS
(TRM

Beta2
Edit
VIRS
(TRM

Beta2
Edit
VIRS
(TRM

Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Subsystem
Date Files

available for
testing

Compile and
link with

SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion to
Production

Delivery
placed under

CM

Prod
Stra
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ta2
rra)

ta3
rra)

ta3
rra)

-over-
M
-over-
M

on1A

on1A

on1A
rra)

ua

SCCR314, CC4_0=019016
CC4_1,CC4_2,CC4_3=020
018 (TRMM) or 021018
(Terra)
SCCR 328 CC4_0=019017,
CC4_1, CC4_2,
CC4_3=020019 (TRMM)
or 022019 (Terra)
SCCR 330,
CC4_0=019017, CC4_1,
CC4_2, CC4_3=020019
(TRMM) or 022019 (Terra)
SCCR 335, CC4_1, CC4_2,
CC4_3=022020 (Terra)
SCCR351, CC4_0=020018,
CC4_1, CC4_2, CC4_3 =
021020 (TRMM) or 023022
(Terra)
SCCR376, CC4_0=020018,
CC4_1, CC4_2, CC4_3 =
021020 (TRMM) or 023022
(Terra)
SCCR382, CC4_0=020018,
CC4_1, CC4_2, CC4_3 =
021020 (TRMM) or 024023
(Terra)
SCCR404, CC4_0=020019,
CC4_1, CC4_2, CC4_3 =
021021 (TRMM) or 024026
(Terra)
SCCR421,CC4_0=020019,
CC4_1, CC4_2, CC4_3 =
021021 (TRMM) or 025027
(Terra & Aqua)

uction
tegy

CCCode/Comments
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4.1-4.4
Cont.

12/12/01

03/28/02

03/27/02

04/04/02

06/03/02

07/12/02

08/21/02

12/04/02

01/31/03

12/12/01

N/A

03/27/02

04/04/02

06/03/02

N/A

08/21/02

12/04/02

01/31/03

N/A

N/A

03/28/02

04/04/02

06/03/02

N/A

08/21/02

12/05/02

02/03/03

12/14/01

03/29/02

03/29/02

04/05/02

06/04/02

07/15/02

08/23/02

12/05/02

02/04/03

12/15/01

03/29/02

03/29/02

04/08/02

06/13/02

07/16/02

08/28/02

12/06/02

02/12/03

01/22/02

04/02/02

04/02/02

04/09/02

06/10/02

07/17/02

08/29/02

12/12/02

02/18/03

01/23/02

04/04/02

04/04/02

04/09/02

06/10/02

07/18/02

08/29/02

12/12/02

02/19/03

Be
(Te

Be
(Te

Be
(Te

Beta3
AR

Beta4
AR

Editi

Editi

Editi
(Te

Aq

Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Subsystem
Date Files

available for
testing

Compile and
link with

SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion to
Production

Delivery
placed under

CM

Prod
Stra



April 9, 2003

tionR3
tionR3

tionR4
ion1
ion1
ion1

ta2

n2-QC

ta1
rra)
ta1
rra)
ta2

ta2

ta2

ta2

ta2

ta3

ta3

ta3

ta4

on hold for upgrade to IRIX
6.5 and compiler upgrade.

SCCR 220, CC4_5= 011008
SCCR 235, CC4_7=011008
SCCR 243,CC4_5=012009,
CC4_7=012009
SCCR 259, CC4_5=013010
,CC4_7=013010
SCCR 269, CC4_5 =
014011, CC4_7 = 014011
SCCR 277, CC4_5 =
015012, CC4_7 = 014012
SCCR 283, CC4_5 =
016013, CC4_7 = 014012
SCCR 290, CC4_5 =
017012, CC4_7 = 015013
SCCR 297, CC4_5 =
018014, CC4_7 = 015013
SCCR 302, CC4_5 =
019015, CC4_7 = 015013
SCCR 307, CC4_5 =
019015, CC4_7 = 015013
SCCR 316, CC4_5=019016
CC4_7=015014
SCCR322, CC4_8=020017,
CC4_9=016015
SCCR344, CC4_8=020018,
CC4_9=016015
SCCR345, CC4_8=021019,
CC4_9=016015
SCCR364, CC4_5=021018
or 019016, CC4_7=016015,
CC4_8=022020,
CC4_9=017016

uction
tegy

CCCode/Comments
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4.5-4.6 11/13/98
02/22/99
04/23/99

06/11/99
08/23/00
12/21/00
03/07/01

05/22/01

06/18/01

07/09/01

08/07/01

09/17/01

09/24/01

10/19/01

11/12/01

N/A

03/31/02

N/A

04/18/02

05/29/02

11/13/98
02/23/99

06/11/99
08/23/00
12/21/00
03/07/01

06/01/01

06/18/01

07/09/01

08/07/01

09/18/01

09/24/01

10/22/01

N/A

12/11/01

04/04/02

04/11/02

04/18/02

05/29/02

11/13/98
02/23/99

06/13/99
08/23/00
12/21/00
03/07/01

06/01/01

06/18/01

07/09/01

08/07/01

09/18/01

09/24/01

10/23/01

11/12/01

N/A

04/05/02

N/A

04/18/02

06/03/02

11/17/98
03/01/99

06/21/99
08/28/00
01/08/01
03/09/01

06/04/01

06/20/01

07/11/01

08/07/01

09/20/01

09/27/01

10/24/01

11/13/01

01/14/02

04/09/02

04/12/02

04/19/02

06/04/02

03/16/99

06/30/99
08/29/00
01/08/01
03/26/01

06/04/01

06/21/01

07/30/01

08/07/01

09/23/01

10/02/01

10/25/01

11/13/01

01/14/02

04/09/02

04/12/02

04/19/02

06/04/02

03/16/99

07/01/99
10/30/00
01/09/01
03/26/01

06/04/01

06/21/01

07/30/01

08/07/01

09/24/01

10/02/01

10/25/01

11/13/01

01/22/02

04/09/02

04/15/02

04/19/02

06/04/02

03/17/99

07/02/99
11/14/00
01/10/01
03/26/01

06/05/01

06/25/01

07/30/01

08/08/01

09/25/01

10/02/01

10/25/01

11/14/01

01/23/02

04/09/02

N/A

04/22/02

06/05/02

Valida
Valida

Valida
Edit
Edit
Edit

Be

Editio

Be
(Te
Be
(Te
Be

Be

Be

Be

Be

Be

Be

Be

Be
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on1A
, Beta1
ua

on1A
rra

on1A
rra

on1A
rra

on1A
rra

ua

SCCR 367, CC4_5=021018
or 019016, CC4_7=016015,
CC4_8=023021,
CC4_9=018017
SCCR381, CC4_5=021018
or 019016, CC4_7=016015,
CC4_8=023022,
CC4_9=019018
SCCR393, CC4_5=021018
or 019016, CC4_7=016015,
CC4_8=024024,
CC4_9=020020
SCCR394, CC4_5=021018
or 019016, CC4_7=016015,
CC4_8=024024,
CC4_9=020020
SCCR399, CC4_5=021018
or 019016, CC4_7=016015,
CC4_8=024025,
CC4_9=020021
SCCR416, CC4_5=021018
or 019016, CC4_7=016015,
CC4_8=024026 (Terra) or
025027 (Aqua), CC4_9=
020022 (Terra) or 021023
(Aqua)

uction
tegy

CCCode/Comments
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4.5-4.6
(Cont.)

06/21/02

08/28/02

09/23/02

09/25/02

10/10/02

01/24/03

06/24/02

08/30/02

09/23/02

N/A

10/10/02

01/24/03

06/24/02

09/02/02

09/23/02

N/A

N/A

01/27/03

06/25/02

09/05/02

09/25/02

09/26/02

10/16/02

01/27/03

07/02/02

09/08/02

09/25/02

09/26/02

10/16/02

01/28/03

07/03/02

09/09/02

09/27/02

09/27/02

10/16/02

01/29/03

07/08/02

09/18/02

09/27/02

09/27/02

N/A

01/29/03

Editi
Terra

Aq

Editi
Te

Editi
Te

Editi
Te

Editi
Te

Aq
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tionR3
set-

lR4
ta1
ta2
ta3
ta3
ta3
ta3
on2C

ta3

SCCR 246, CC5=007006

SCCR 267, CC5 = 008007
SCCR 299, CC5 = 008008
SCCR 315, CC5 = 009009
SCCR 320, CC5 = 009010
SCCR 337, CC5 = 010011
SCCR 408, CC5 = 011014
SARB 419, CC5=012015,
CC5_3=012015
SARB 420, CC5=012015,
CC5_3=012015

uction
tegy

CCCode/Comments
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5.0 03/21/99
05/04/01

06/21/01
10/02/01
12/31/01
02/27/02
04/19/02
12/20/02
01/24/03

01/27/03

03/21/99
05/04/01

06/25/01
10//03/01
01/01/02
02/27/02
04/19/02
12/20/02
01/24/03

N/A

03/22/99
05/11/01

06/27/01
N/A

01/01/02
02/27/02
04/24/02
12/20/02
01/27/03

N/A

03/23/99
05/10/01

07/03/01
10/05/01
01/02/02
03/04/02
04/26/02
01/03/03
01/31/03

01/31/03

03/25/99
05/15/01

07/05/01
10/10/01
01/07/02
03/04/02
05/01/02
01/08/03
02/03/03

02/03/03

03/25/99
05/15/01

07/05/01
10/11/01
01/08/02
03/04/02
05/02/02
01/10/03
02/05/03

02/05/03

03/26/99
05/15/01

07/10/01
10/11/01
01/09/02
03/05/02
05/02/02
01/10/03
02/05/03

02/05/03

Valida
Sub
Va
Be
Be
Be
Be
Be
Be

Editi

Be
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Compile and
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CM
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tionR3
tionR4
tionR4
tionR5

tionR5

tionR5

ta1

tionR6

tionR6

ta1

/A

ta3

ta4

on2B

on2B

ta1
rra)
(SCF),
(FSW)

Delivery only supports 9.0.

Redelivery for problems
SS9 only. SCCR 184,
CC9=009010,
CC9_1=009010
SCCR252, SS9 only. Delta
delivery.   CC9=009011,
CC9_1=009011
SCCR253, SS9 only. CC9,
CC9_1 = 010012
SCCR274, SS9 only,
CC9_1, CC9 = 011013
SCCR 288, SS9 only,
CC9_1, CC9 = 012014
SCCR 292, SS9 only,
CC9_1=012014,
CC9=012015
SCCR298, SS9 only,
CC9_1=013015,
CC9=013016
SCCR298, SS6 Not pro-
moted
SCCR309, CC9_1=014016
CC9=014017, CC6=009010
SCCR326, CC9_1=015017,
CC9=015018, CC6=010011
SCCR360, CC9_1=015017,
CC6=010011, CC9=016019
SCCR374, CC9_1=015017,
CC9=017020, CC6=011012
SCCR388, CC9_1=016018,
CC9=018021, CC6=012013
SCCR403, CC9_1=016018,
CC9=018021,CC9_4=0190
22,CC6=012013,CC6_3=01
3014

uction
tegy

CCCode/Comments
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6.0/9.0 03/10/99
07/01/99
09/17/99
03/01/01

03/30/01

04/18/01

07/16/01

08/23/01

08/31/01

10/01/01

10/01/01

11/21/01

03/29/02

06/11/02

07/15/02

10/01/02

11/29/02

03/11/99
07/02/99
09/17/99
03/02/01

N/A

04/24/01

08/01/01

08/24/01

N/A

10/04/01

10/04/01

12/04/01

03/29/02

06/11/02

07/16/02

10/01/02

11/29/02

03/15/99
07/06/99
09/21/99
03/05/01

N/A

04/25/01

08/01/01

08/24/01

N/A

10/5/01

10/05/01

12/10/01

04/02/02

06/11/02

07/17/02

10/08/02

12/02/02

03/18/99
07/07/99
10/01/99
03/12/01

04/03/01

04/26/01

08/02/01

08/27/01

09/04/01

10/11/01

10/20/01

12/12/01

04/10/02

06/12/02

07/18/02

10/09/02

12/03/02

03/22/99
07/13/99
10/12/99
03/22/01

04/03/01

05/01/01

08/05/01

08/27/01

09/18/01

10/18/01

N/A

12/17/01

04/12/02

06/12/02

07/19/02

10/15/02

12/05/02

03/22/99
07/15/99
10/15/99
03/20/01

04/03/01

05/04/01

08/09/01

08/28/01

09/18/01

10/23/01

N/A

12/21/01

04/15/02

06/14/02

07/23/02

10/17/02

12/09/02

03/25/99
08/17/99
10/26/99
03/23/01

04/03/01

05/07/01

08/13/01

08/28/01

09/18/01

11/15/01

11/15/01

01/02/02

04/15/02

06/14/02

07/24/02

10/18/02

12/09/02

Valida
Valida
Valida
Valida

Valida

Valida

Be

Valida

Valida

Be

N

Be

Be

Editi

Editi

Be
(Te

Beta1
ValR1
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Run test
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Delivery
placed under

CM

Prod
Stra
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 Beta3

 Beta3

SCCR 409, CC6=013014,
CC6_3=014015,
CC9_1=016018,
CC9=018021,
CC9_4=019022
SCCR423, CC6=013014,
CC6_3=015016,
CC9_1=016018,
CC9=018021,
CC9_4=019022

lidationR1 Not promoted

tionR3
tionR4
tionR4
tionR5

ta1

ta4

ta4

lR6
ta1
ta1

Sub. 10 only.
Sub. 10 only.

SCCR 238, SS10 only,
CC10=006010
SCCR 276, SS10 only,
CC10=007011
SCCR 334, SS10 only,
CC10=008014
SCCR 368, SS10 only,
CC10=009015
SCCR 386, CC10=010016
SCCR 415, CC10=011019
SCCR 418, CC7_1=006010

uction
tegy
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6.0/9.0
(cont.)

01/22/03

02/10/03

01/23/03

02/11/03

01/28/03

02/11/03

01/29/03

02/12/03

01/30/03

02/12/03

01/31/03

02/13/03

01/31/03

02/19/03

Terra

Terra

7.2 01/22/98 03/09/98 03/09/98 03/09/98 03/09/98 Va

7.1/8.0/10.0 03/19/99
07/05/99
09/24/99
03/09/01

07/16/01

04/30/02

07/02/02

10/18/02
01/07/03
01/22/03

03/19/99
07/06/99
09/24/99
03/13/01

07/18/01

04/30/02

07/04/02

10/18/02
01/07/03
01/22/03

04/01/99
07/12/99
10/01/99
03/13/01

07/18/01

05/01/02

07/08/02

10/18/02
01/07/03
01/22/03

04/02/99
07/14/99
10/13/99
03/19/01

08/04/01

05/06/02

07/09/02

10/24/02
01/09/03
01/24/03

04/08/99
07/14/99
10/20/99
03/29/01

08/12/01

05/08/02

07/09/02

10/24/02
01/15/03
01/24/03

04/08/99
08/16/99
11/05/99
04/11/01

08/13/01

05/13/02

07/12/02

11/01/02
01/29/03
01/29/03

04/09/99

11/08/99
04/16/01

08/14/01

05/13/02

07/12/02

11/01/02
01/29/03
01/29/03

Valida
Valida
Valida
Valida

Be

Be

Be

Va
Be
Be
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Date Files
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link with
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cases with
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Run test
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Production

Delivery
placed under

CM
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Stra
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posite
posite

posite
tionR5
ta3

ta3

ta4

ta5

R6/
ion1

ion1
/00)

ion1

lR7

lR7

Redelivery for problems
found at DAAC.
009010
SCCR 247, CC11 = 010011
SCCR 311, CC11, 11_2,
11_3, 11_4 = 011012
SCCR 321, CC11=011012,
11_3, 11_4,11_5=011013
SCCR329, CC11=012013,
11_3, 11_4=012014,
11_5=011013
SCCR366, CC11=013014,
11_3, 11_4=013015,
11_5=012014
SCCR379, CC11=014015,
11_3, 11_4=014016,
11_5=014015
SCCR400, CC11=014016,
11_3=014016,
11_4=014017,
11_5=014015
SCCR406, CC11=015017,
11_3=015017,
11_4=015018,
11_5=014016
SCCR411, CC11=015018,
11_3=016018,
11_4=016019,
11_5=015017
SCCR422, CC11=015018,
11_3=016018,
11_4=016019,
11_5=015017

uction
tegy
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11.0 02/22/99
09/21/99

11/14/99
03/07/01
01/04/02

03/27/02

04/24/02

07/18/02

09/02/02

10/11/02

12/03/02

12/31/02

01/31/03

02/23/99
09/21/99

11/19/99
02/27/01
01/10/02

02/27/02

04/25/02

07/18/02

09/02/02

N/A

12/03/02

N/A

01/31/03

02/25/99
09/24/99

11/19/99
03/01/01
01/11/02

02/27/02

04/29/02

07/19/02

09/06/02

N/A

12/05/02

12/31/02

01/31/03

03/01/99
09/27/99

11/22/99
03/21/01
01/15/02

02/28/02

05/01/02

07/23/02

09/17/02

N/A

12/09/02

01/02/03

01/31/03

03/02/99
10/20/99

12/07/99
04/25/01
02/21/02

02/28/02

05/08/02

07/26/02

09/18/02

N/A

12/20/02

01/30/03

02/03/03

03/03/99
10/22/99

12/08/99
04/25/01
02/25/02

03/04/02

05/10/02

07/30/02

09/24/02

10/15/02

12/20/02

02/12/03

02/12/03

03/05/99
11/03/99

12/13/99
04/26/01
02/27/02

03/05/02

05/13/02

07/31/02

09/24/02

N/A

12/27/02

02/12/03

02/12/03

Com
Com

Com
Valida

Be

Be

Be

Be

Val
Edit

Edit
(03

Edit

Va

Va

Status of CERES SSIT at the LaRC ASDC (03/12/2003)
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Date Files
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link with

SCF toolkit
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cases with
SCF toolkit

cmd line
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cases using

Codine

Operational
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Promotion to
Production

Delivery
placed under

CM

Prod
Stra
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O-
OS2

O-
OS2
WF

WF-
OS2
e as

ove
WF-

OS2
WF-

OS2
WF-

OS3
WF-

OS3

WF-
OS3
WF-

OS4

Corrections to precip. water,
col. avg., relative humid.
Delta delivery.
ECMWF Delivery
Delivery pulled.
CC12 = 010012

CC12 = 011014

CC12 = 012015

SCCR 229, CC12 = 013016

SCCR 234, CC12 = 014017

SCCR 240, CC12 = 014018
On hold due to error found
in production.
SCCR254, CC12 = 015019

SCCR 396, CC12 = 016020

uction
tegy
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12.0 02/16/99

03/23/99
11/06/99
12/13/99
02/07/00

03/24/00

07/10/00

10/17/00

11/29/00

02/12/01

04/16/01

10/01/02

02/16/99

03/23/99
11/09/99
12/20/99
02/10/00

03/26/00

07/10/00

10/17/00

12/02/00

02/13/01

04/17/01

10/01/02

02/18/99

03/23/99
11/09/99

02/14/00

03/31/00

07/10/00

10/17/00

12/03/00

N/A

04/17/01

10/01/02

02/19/99

03/24/99
11/11/99

02/15/00

04/06/00

07/11/00

10/27/00

12/11/00

02/14/01

04/24/01

10/04/02

02/23/99

03/24/99
11/19/99

02/25/00

04/20/00

07/11/00

10/27/00

12/12/00

02/14/01

04/24/01

10/07/02

02/24/99

03/24/99
11/19/99

02/28/00

04/20/00

07/21/00

10/31/00

02/08/01

02/23/01

04/26/01

10/18/02

02/25/99

03/25/99
11/22/99

03/01/00

04/21/00

07/21/00

11/14/00

02/09/01

02/23/01

04/30/01

10/21/02

DA
GE

DA
GE
ECM

ECM
GE
sam
ab

ECM
GE

ECM
GE

ECM
GE

ECM
GE

ECM
GE

ECM
GE
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Date Files
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link with
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cases with
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cases using
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/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A

SCCR168
SCCR179
SCCR188
SCCR195
SCCR198
SCCR206
SCCR212
SCCR218
SCCR223
SCCR233
SCCR245
SCCR250
SCCR257
SCCR263
SCCR266
SCCR270
SCCR279
SCCR282
SCCR289
SCCR296
SCCR304
SCCR313
SCCR327
SCCR333
SCCR343
SCCR349
SCCR354
SCCR363
SCCR375
SCCR384
SCCR389
SCCR392
SCCR398
SCCR417

uction
tegy

CCCode/Comments
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CERESlib 06/04/99
06/28/99
09/14/99
11/06/99
12/17/99
02/08/00
02/23/00
03/24/00
06/30/00
08/04/00
08/22/00
11/16/00
02/20/01
03/28/01
04/16/01
05/21/01
06/01/01
06/18/01
07/16/01
07/30/01
08/21/01
09/17/01
10/20/01
12/04/01
03/22/02
04/01/02
04/11/02
04/26/02
05/02/02
05/24/02
07/08/02
08/19/02
09/09/02
09/30/02
10/10/02
01/10/03

06/04/99
06/28/99
09/14/99
11/06/99
12/17/99
02/10/00
02/23/00
03/26/00
06/30/00
08/04/00
08/22/00
11/16/00
02/22/01
03/28/01
04/16/01
05/21/01
06/01/01
06/18/01
07/16/01
07/30/01
08/21/01
09/17/01
10/22/01
12/04/01
03/22/02
04/01/02
04/12/02
04/26/02
05/02/02
05/24/02

N/A
08/20/02
09/09/02
09/30/02
10/10/02
01/10/03

06/04/99
06/29/99
09/14/99
11/06/99
12/17/99
02/11/00
02/23/00
03/28/00
06/30/00
08/04/00
08/22/00
11/16/00
02/22/01
03/30/01
04/16/01
05/21/01
06/01/01
06/19/01
07/16/01
08/01/01
08/21/01
09/17/01
10/22/01
12/04/01
03/22/02
04/01/02
04/12/02
04/26/02
05/02/02
05/24/02

N/A
08/20/02
09/09/02
09/30/02
10/10/02
01/10/03

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

N/A
N/A

10/15/99
11/29/99
02/14/00
02/28/00
03/21/00
04/21/00
07/02/00
08/04/00
08/28/00
11/20/00
02/23/01
04/03/01
04/17/01
05/25/01
06/04/01
06/19/01
07/17/01
08/03/01
08/22/01
09/19/01
10/23/01
12/20/01
03/28/02
04/02/02
04/15/02
04/30/02
05/08/02
05/28/02
07/10/02
08/28/02
09/12/02
10/04/02
10/15/02
01/29/03

06/04/99
06/29/99
10/26/99
11/29/99
02/15/00
02/29/00
03/21/00
04/24/00
07/17/00
08/23/00
08/29/00
11/20/00
02/23/01
04/03/01
04/17/01
05/25/01
06/04/01
06/19/01
07/18/01
08/03/01
08/22/01
09/19/01
10/24/01
12/20/01
03/28/02
04/02/02
04/15/02
04/30/02
05/08/02
05/29/02

N/A
08/29/02
09/18/02
10/07/02
10/16/02
01/29/03

N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N

Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Subsystem
Date Files

available for
testing

Compile and
link with

SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion to
Production

Delivery
placed under

CM

Prod
Stra
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- 3/12/2003

rly) TRMM data.

em
-
ry,
B

Disk Storage, MB Run
per
Mnt

h
In Int Arch

39
317

314
1106

1420
0

1420
276

31
31

57
522

5
5

65
277
283
284

0
0
0
0

1
786

4
4

1
31

1
1

139 109 0 110 1

4
4
4
4

76
535
120
542

11
566
611

3879

0
212

0
0

5
425
150
335

31
744

31
1

4
4
4

251
7

251

555
4997

555

0
0
0

299
1098

299

744
31

744

47
60

4
172

554
1074
7272

166

0
0
0
0

12
434

7
175

1
744

31
31
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CERES TRMM Post-Launch ASDC Production Measurements 

One execution on LaTIS configuration of each PGE for actual production of January 5, 1998 (Hr 00 if h

SS PGE
Compile

r
Date

Time, sec Block I/O M

o
M

Wall User Sys In Out

1.0 Instrument (1.1P1)
Instrument (1.2P1)

Ada
Ada

09/19/01
09/19/01

8175
90

7881
79

246
9

41554
1

3414
2

2.0 Snow Map Gen. (2.1P1)
Daily  (2.2P1)
Overlap (2.3P1)
Overlap (2.3P2)

SGIF90
SGIF90
SGIF90
SGIF90

04/05/00
10/05/01
09/26/01
09/26/01

80
946
124
121

69
740
120
118

6
200

3
2

735
865
140

7

1
38
37
38

3.0 Monthly (3.1P1) SGIF90 10/12/01 239 182 52 733 107

.1-4.4

.1-4.4

.1-4.4

.1-4.4

Surfmap (4.1-4.0P1)
Cld Ret/Ftprnt (4.1-4.1P1)
CRH Update (4.1-4.2P1)
QC Generator (4.1-4.3P1)

SGI7.2
SGI7.2
SGI7.2
SGI7.2

10/26/00
06/20/01
06/20/01
06/21/01

3
9387

180
293

1
8571

111
67

0
83
22
79

38
28508

1879
7365

1
538

4
1

.5-4.6

.5-4.6

.5-4.6

TOA/Surf Flx (4.5-61P1)
TOA/Surf  Flx (4.5-6.2P1)
TOA/Surf Flx(4.5-6.3P1)

SGI7.2
SGI7.2
SGI7.2

06/21/01
06/06/02
06/06/02

1307
4768

437

346
3914

339

90
661

53

9822
101834

8663

6089
22341
6086

5.0
5.1
5.2
12.0

Inst. SARB  (5.0P1
Inst. SARB  (5.1P1)
Inst. SARB (5.2P1)
Synoptic SARB
MOA (12.1P1) - n32bit

SGIF90
SGIF90
SGIF90
SGI7.2

07/29/02
07/30/02
 07/29/02
11/01/00

189
208

1250
725

176
181

1048
715

2
19
74

6

4449
3372

84545
720

245
41

4
5
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309
050
364
411
271
049
572

6270
3112
3110
5557
6375
2501
2466

11
0
0
0
0
0
0

0
3113
3075
5950

4
2469
3192

744
1
1
1

744
1
1

42
40
35
38

528
511
513
503

8
20
32
40
43

2196
2581
1637
1600
7956
9137
7397
7360
3942
4066
4178
4241
8415

555
423
596
607
554
584
589
599

0
0
0
0
0

0
0
0
0
0
0
0
0

1775
1775

1
54
33

1
1
1
1
1
1
1
1
1
1
1
1
1

62

95

9669

16980

0

0

1094
4

3358

1

1

em
-
ry,
B

Disk Storage, MB Run
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Mnt

h
In Int Arch
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6.0
6.0
6.0
9.0
9.0
9.0
9.0

Synoptic Gridding (6.1P1)
Sort FSW Files(6.2P1)
FSW HDF (6.3P1)
Post MOA (9.1P1)
Surface Gridding (9.2P1)
Sort SFC Files (9.3P1)
SFC HDF (9.4P1)

 SGI7.2
 SGI7.2
 SGI7.2
 SGI7.2
SGI7.2
SGI7.2
SGI7.2

12/27/01
12/28/01
12/28/01
05/29/02
07/29/02
07/30/02
07/30/02

462
802

6904
16221

465
599

4524

280
215

6628
14853

288
217

4277

140
358
165
520
144
336
231

6575
49867
32605
87722

5582
36430

6432

1
132

8
4
2

67
11

1

1

11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0

Grid GOES-8 (11.1P1)
Grid GOES-9 (11.1P2)
Grid Meteosat (11.1P3)
Grid GMS       (11.1P4)
Grid GOES-8 (11.1P5)
Grid GOES-9 (11.1P6)
Grid Meteosat (11.1P7)
Grid GMS (11.1P8)
Sort GGEO (11.2P1)
Sort GGEO (11.2P2)
Recal Input Rad. (11.3P1)
GGEO vs. VIRS (11.4P1)
Regress Coeff (11.5P1)

SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2

02/25/02
02/25/02
02/25/02
02/25/02
10/02/02
10/02/02
10/02/02
10/02/02
02/26/02
10/04/02
02/26/02
10/08/02
10/09/02

36348
27963
34495
31269
162270
157806
161530
136031

5867
21757

6582
8754
2249

36035
27256
33801
30687
160787
155693
158631
133424

3208
13878

5958
6155
1759

36
46
54
55

692
1077
1641
1469
2119
6051

90
235
170

35187
40978
29251
28498
58377

130481
53664

115179
50449

134401
118321
147671
129215

6
5
4
4

11941
12563
12662
12857

4
3480628

8
78
49

7.1
8.0
10.0

Synoptic Interpolate
Synoptic Averaging
TOA/SRB Averaging

SGI7.2

SGI7.2

11/11/99

08/15/02

9920

13225

9261

11581

617

516

95438

150612

46

176

System Total

SS PGE
Compile

r
Date

Time, sec Block I/O M

o
M

Wall User Sys In Out
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30
71
39

283
302
303

314
290
288
862

1010
888

1229
1
1
0
0
0

1229
1299
1214

246
275
276

31
31
31
31
31
31

55
466
492
494

5
5
5
5
5
5

79
251
276
277
164
280
284
276
277
276

0
0
0
0
0
0
0
0
0
0

1
693
969
974

3
12
13

4
12
11

31
31
31

1
1
1
1
1
1
1

139
71
71
71

345
346
354

114
340
344
245
167
168
290

0
0
0
0
0
0
0

113
437
440
449
514
517
528

1
1
1
1
1
1
1
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CERES TRMM/Terra Post-Launch ASDC Production Measuremen

One execution on LaTIS configuration of each PGE for actual production of March 1, 2000 (Hr 00 if hrly)

SS PGE
Compile

r
Date

Time, sec Block I/O M

Wall User Sys In Out

1.0 Instrument (1.1P1)- PFM
Instrument (1.1P3)- FM1
Instrument (1.1P3)- FM2
Instrument (1.2P1)- PFM
Instrument (1.2P1)- FM1
Instrument (1.2P1)- FM2

Ada
Ada
Ada
Ada
Ada
Ada

09/24/01
04/11/02
04/11/02
09/24/01
11/15/00
11/15/00

19896
8162
8083

80
N/A
N/A

19387
7857
7779

70
76
78

333
249
246

9
10
10

63864
38228
37863

2
1564
1403

5387
3789
3991

2
2
3

2.0 Snow Map Gen. (2.1P1)
Daily (2.2P1)- PFM
Daily (2.2P1) - FM1
Daily (2.2P1) - FM2
Overlap (2.3P1) - PFM
Overlap (2.3P1) - FM1
Overlap (2.3P1) - FM2
Overlap (2.3P2) - PFM
Overlap (2.3P2) - FM1
Overlap (2.3P2) - FM2

SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90

09/02/00
09/25/01
11/24/00
11/24/00
10/15/01
11/30/00
11/30/00
10/15/01
11/30/00
11/30/00

157
845

1358
790

75
103
102
120
103
104

71
668
572
564

72
90
92

117
90
90

5
171
199
197

2
3
3
2
4
4

1169
264

4548
4669

104
4418
4355

11
4241
4217

3
26
49
27
39
72
72
37
72
72

3.0 Monthly (3.1P1) - PFM
Monthly (3.1P1) - FM1
Monthly (3.1P1) - FM2
Monthly (3.2P1) -FM1+FM2
Monthly (3.2P1) -PFM+FM1
Monthly (3.2P1) -PFM+FM2
Monthly (3.2P1) -
PFM+FM1+FM2

SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90

10/15/01
11/30/00
11/30/00
12/07/00
10/17/01
10/17/01
10/17/01

245
566
574
244
267
274
357

188
367
369
191
240
246
327

51
167
167

37
23
24
27

760
6010
5838
4009

231
73

203

119
208
190

80
42
33
47
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4
4
4
4
4

152
557

106
528

43
469

541
3913

0
171

0
0

5
517

136
335

31
744
744

31
1

4
4
4

210
6

211

473
3623

474

0
0
0

235
611
235

744
31

744

46
320

4
198

146
587

5898
858

0
0
0
0

12
361

8
175

1
744

31
31

410
226

1049
572

5645
6295
2524
2513

0
0
0
0

5950
3

2515
3271

1
744

1
1

42
40
35
38

493
478
484
468

8
20
32

17

2104
3241
1827
1771
8023
9161
7747
7690
4541
4510
4224

8398

502
544
595
601
516
517
599
603

0
0
0

0

0
0
0
0
0
0
0
0

1775
1775

9

54

1
1
1
1
1
1
1
1
1
1
1
1
1
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h
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.1-4.4

.1-4.4

.1-4.4

.1-4.4

.1-4.4

Surfmap (4.1-4.0P1)
Cld Ret/Ftprnt (4.1-4.1P1)
Cld Ret/Ftprnt (4.1-4.1P2)
CRH Update (4.1-4.2P1) PFM

QC Generator (4.1-4.3P1) PFM

SGI7.2
SGI7.2

SGI7.2
SGI7.2

06/12/02
07/06/01

07/07/01
07/12/01

5
7532

261
295

3
7151

108
60

1
113

117
80

15
43087

1947
7636

99
52443

81
2

.5-4.6

.5-4.6

.5-4.6

TOA/Surf Flx (4.5-61P1) PFM

TOA/Surf Flx (4.5-6.2P1) PFM

TOA/Surf Flx (4.5-6.3P1) PFM

SGI7.2
SGI7.2
SGI7.2

07/09/01
06/09/02
06/09/02

433
2071

350

266
1746

261

34
123

51

8311
73773

8221

4785
12441

4784

5.0
5.0
5.0

12.0

Inst. SARB (5.0P1) PFM
Inst. SARB  (5.1P1) PFM
Inst. SARB (5.2P1) PFM
MOA  (12.1P1) - n32bit

SGIF90
SGIF90
SGIF90
SGIF90

06/18/02
06/18/02
06/18/02
05/02/01

176
11050

835
1047

150
10982

793
1033

1
10
21

9

3029
8529

56251
386

245
7367

170
5

9.0
9.0
9.0
9.0

Post MOA (9.1P1)
Surface Gridding (9.2P1)
Sort SFC Files (9.3P1)
SFC HDF (9.4P1)

 SGI7.2
SGI7.2
SGI7.2
SGI7.2

05/31/02
04/23/02
04/24/02
04/24/02

16377
242
711

4691

15158
166
214

4425

533
69

374
247

58739
1508

42576
29359

5
0

77
8

11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0

Grid GOES-8 (11.1P1)
Grid GOES-9 (11.1P2)
Grid Meteosat (11.1P3)
Grid GMS       (11.1P4)
Grid GOES-8 (11.1P5)
Grid GOES-9 (11.1P6)
Grid Meteosat (11.1P7)
Grid GMS (11.1P8)
Sort GGEO (11.2P1)
Sort GGEO (11.2P2)
Recal Input Rad. (11.3P1)
GGEO vs. VIRS (11.4P1)
Regress Coeff (11.5P1)

SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2

02/25/02
02/25/02
02/25/02
02/25/02
02/26/02
02/26/02
02/26/02
02/26/02
02/26/02
03/04/02
02/26/02

02/26/02

36348
27963
34495
31269
164589
176599
243880
179760

5867
20766

6460

1688

36035
27256
33801
30687
161742
174188
238783
175377

3208
14470

5866

1473

36
46
54
55

530
549

1660
1393
2119
5587

80

62

35187
40978
29251
28498
154002
120521
178508
201500

50449
86329
130976

95021

6
5
4
4
5
6
5
5
4

5805
4

6

SS PGE
Compile

r
Date

Time, sec Block I/O M

Wall User Sys In Out
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Problems/Comments
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ASDC/ECS STATUS Table for April 09, 2003

Release DESCRIPTION Status

LaTIS Production
Development

SSI&T Clouds SCCR 425 has been promoted.
CERESLib SCCR431 has been promoted.
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)

)

)
6/03)
26/03)
26/03)

Problems/Comments
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Production Production:

BDS/ERBELike:

Aqua:  Baseline1-QC = comple through 04/05/2003
            Baseline1 = 02/03
            Edition1 = 02/03 (Instrument)
Terra:  Baseline-QC = 04/05/2003
            Edition1 = 02/03

PRs
42-03:ERBELike (SS2) 6days PFM Edition2 0% complete
41-03:Clouds (SS4) 6days PFM Edition2B 0% complete
40-03:Inversion (SS4.5) 6days PFM Editin2B 0% complete
39-03:SARB (SS5) 6days PFM Edition2C 0% complete
38-03:TISA_GRD (SS6) 1month PFM Edition2C 0% complete
37-03:TISA_GRD (SS9) 1month PFM Edition2B 0% complete
36-03:Instrument (SS1) 5days  Terra Edition1 0% complete
35-03ERBELike (SS2) 5days Terra Edition1 0% complete
34-03:Instrment (SS1) 5days Terra Edition2 0% complete
33-03:ERBELike (SS2) 5days Terra Edition2 0% complete
32-03:Clouds (SS4) 5days Terra Edition1A 0% complete
31-03:Inversion (SS4.5) 5days Terra Edition1A 0% complete
30-03:TISA_GRD (SS9) 1month PMOA 0% complete
29-03:TISA_GRD (SS9) 1month Terra Beta1 0% complete
28-03:SARB (SS5) 7months Edition2C-TransOps Complete (03/26/03
27-03:TISA_GRD (SS9) 15months Beta1 20% complete
25-03*:TISA_GRD (SS9) 12months PMOA 42% complete
24-03:Clouds (SS4) 3months Aqua Beta1 33% complete
23-03:Inversion (SS4.5) 3months Aqua Beta1 33% complete
9-03:ERBELike (SS2) 5months Aqual Edition1 Complete (03/05/03)
8-03:ERBELike (SS3) 5months Aqual Edition1 Complete (03/05/03)
3-03*:TISA_AVG (SS7) 2months PFM Beta1 Complete (03/06/03)
99-02:Clouds (SS4) 6months Terra Edition1A Complete (03/26/03)
98-02:Inversion (SS4.5) 6months Terra Edition1A Complete (03/26/03
94-02*:MOA (SS12) 12months ECMWF-GOES4 42% complete
84-02:Clouds (SS4) 24 months Terra Edition1A 50% complete
83-02:Inverison (SS4.5) 24months Terra Edition2 Complete (03/26/03
79-2/78-03:Instrument (SS1) 34months Terra Edition2 Complete (03/2
77-02/76-02:ERBELike (SS2) 34months Terra Edition2 Complete (03/
75-03/74-02:ERBELike (SS3) 34months Terra Edition2 Complete (03/

Release DESCRIPTION Status
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Data Sets:

Science Team:

CER_BDS_Aqua-FM3_Baseline1 (new granules for 2/03)
CER_BDS_Aqua-FM4_Baseline1 (new granules for 2/03)
CER_ES8_Aqua-FM3_Baseline1 (new granules for 2/03)
CER_ES8_Aqua-FM4_Baseline1 (new granules for 2/03)
CER_ES4_Aqua-FM3_Baseline1 (new granules for 2/03)
CER_ES4_Aqua-FM4_Baseline1 (new granules for 2/03)
CER_ES9_Aqua-FM3_Baseline1 (new granules for 2/03)
CER_ES9_Aqua-FM4_Baseline1 (new granules for 2/03)
CER_ES4_FM3+FM4_Baseline1 (new granules for 2/03)
CER_ES9_FM3+FM4_Baseline1 (new granules for 2/03)

World View:

CER_SFC_Terra-FM1-MODIS_Beta1 (8/01, 9/01)
CER_SFC_Terra-FM2-MODIS_Beta1 (8/01, 9/01)
CER_ES4_Terra-FM1_Edition2 (3/02 - 12/02)
CER_ES4_Terra-FM2_Edition2(3/02 - 12/02)
CER_ES9_Terra-FM1_Editio 2(3/02 - 12/02)
CER_ES9_Terra-FM2_Edition2 (3/02 - 12/02)
CER_ES8_Terra-FM1_Edition2 (3/02 - 12/02)
CER_ES8_Terra-FM2_Edition2 (3/02 - 12/02)
CER_BDS_Terra-FM1_Edition1 (2/03)
CER_BDS_Terra-FM2_Edition1 (2/03)
CER_ES8_Terra-FM1_Edition1  (2/03)
CER_ES8_Terra-FM2_Edition1  (2/03)
CER_ES4_Terra-FM1_Edition1  (2/03)
CER_ES4_Terra-FM2_Edition1  (2/03)
CER_ES9_Terra-FM1_Edition1  (2/03)
CER_ES9_Terra-FM2_Edition1  (2/03)
CER_ES4_FM1+FM2_Edition1  (2/03)
CER_ES9_FM1+FM2_Edition1  (2/03)
CER_BDS_Terra-FM1_Edition2 (3/02 - 12/02)
CER_BDS_Terra-FM2_Edition2 (3/02 - 12/02)
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User Services

System Notes

Other

Version 2.0

Release DESCRIPTION Status
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d # Problem
Reports

Comments

20031 This delivery
was promoted
with SCCR
420.

20030 This delivery
was promoted
with SCCR
419.

/20033 This delivery
was promoted
with SCCR
422.

20031 This delivery
was promoted
with SCCR
411.

/2003
m

0
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SSI&T Report for February 2003

Subsystem SCCR CC # Status
Elaspsed
SSI&T
Time

Elapsed
Correction

Time

Elapsed
Time

Waiting for
Promotion

Promote
Date

SARB 419 CC5 = 012015
CC5_3 = 012015

Promoted 5 days 2 hours 1 day 02/05/
at 9:00 am

SARB 420 CC5 = 012015
CC5_3 = 012015

Promoted 5 days 0 days 1 day 02/05/
at 9:00 am

GGEO 411 CC11 = 015018
CC11_3 = 016018
CC11_4 = 016019
CC11_5 = 015017

Promoted 21 days 7 days 3 days 02/12
at 9:00 am

GGEO 422 CC11 = 015018
CC11_3 = 016018
CC11_4 = 016019
CC11_5 = 015017

Promoted 5 days 1 day 3 days 02/12/
at 9:00 am

TISA Grid-
ding

423 CC6 = 013014
CC6_3 = 015016
CC9_1 = 016018
CC9 = 018021
CC9_4 = 019022

Promoted 2 days 0 days 4 hours 02/13
at 11:00 a
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20031

/2003
m

0 Data was for
Terra 03/01/
2002 through
12/31/2002 and
Aqua 01/01/
2003 through
04/30/2003

/2003
m

0 Data was for
Terra 03/01/
2002 through
12/31/2002

d # Problem
Reports

Comments
ASDC Status                                                   6                                                              Wednesday, A

Clouds 421 CC4_0 = 020019
CC4_1 = 021021
(TRMM), 025027
(Terra & Aqua)
CC4_2 = 021021
(TRMM), 025027
(Terra & Aqua)
CC4_3 = 021021
(TRMM), 025027
(Terra & Aqua)

Promoted 7 days 1 day 3 days 02/18/
at 1:10 pm

Instrument
Gains

N/A CC1 = 025023
CC1_2 = 024024
CC1_3 = 025023
CC1_4 = 024022
CC1_5 = 026025

Promoted 0 days 0 days 3 days 02/24
at 12:45 p

ERBElike
Spectral
Response
Functions

N/A CC2_1 = 022019
CC2 = 023019
CC2_4 = 023019
CC3 = 021019
CC3_2 = 021019

Promoted 0 days 0 days 3 days 03/05
at 12:45 p

Subsystem SCCR CC # Status
Elaspsed
SSI&T
Time

Elapsed
Correction

Time

Elapsed
Time

Waiting for
Promotion

Promote
Date
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uction
tegy

CCCode/Comments

ion1
ion1

ha/
ion1
ion1/
ha

ion1/
ha

ion1

ion1

ion1

ion1

ion1

ion1

ion1,
MOSS
ion1

SS-7

ion1

ion1

Changes for Terra
Informal Delivery halted
014010/Terra Launch-
Ready
Delta for leapday script fix.
cc code not changed.
015011/Emergency
Delivery - new ADA95
compiler
Delivery - completion of
SCCR208. cc code 016011
Delivery - completion of
SCCR 228, CC1 017012
SCCR237, CER1.2P1 only,
CC1 018013
SCCR 272, CC1=019014,
CC1_2=019014
SCCR 285, CC1 = 020015,
CC1_2 = 020015
SCCR 295, CC1=021016,
CC1_2=021016
SCCR 306, CC1=022017,
CC1_2=022017
SCCR 319, CER1.3P1,
CC1_3=022017
SCCR 324, CC1, CC1_2,
CC1_3=023018
SCCR 336, CC1=023019,
CC1_2,CC1_3,CC1_4=028
013
SCCR339,CC1=023019,CC
1_2,CC1_3,CC1_4=028013
ASDC Status                                                   7                                                              Wednesday, A

Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Subsystem
Date Files

available for
testing

Compile and
link with

SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion to
Production

Delivery
placed under

CM

Prod
Stra

1.0 06/08/99
08/16/99
10/28/99
11/14/99

03/02/00

07/05/00

08/03/00

10/24/00

03/19/01

07/11/01

08/09/01

09/05/01

11/16/01

02/01/02

03/22/02

04/12/02

04/15/02

06/08/99
08/17/99
10/29/99
11/16/99

N/A

07/05/00

08/03/00

10/25/00

03/19/01

07/12/01

08/09/01

09/05/01

11/19/01

02/11/02

03/27/02

04/12/02

N/A

06/09/99
08/25/99

N/A
11/19/99

N/A

07/05/00

08/03/00

10/25/00

03/28/01

07/16/01

08/09/01

09/05/01

11/20/01

02/12/02

04/01/02

04/15/02

N/A

N/A
08/27/99

N/A
11/24/99

N/A

07/07/00

08/03/00

10/30/2000

03/28/01

07/19/01

08/10/01

09/06/01

11/26/01

02/12/02

04/01/02

04/18/02

04/19/02

06/15/99
09/10/.99

N/A
12/15/99

03/02/00

07/07/00

08/04/00

10/30/2000

03/30/01

07/20/01

08/13/01

09/07/01

11/30/01

02/25/02

04/05/02

04/18/02

04/19/02

06/15/99
09/13/99

N/A
12/15/99

03/02/00

07/07/00

08/09/00

11/07/00

03/30/01

08/06/01

08/13/01

09/07/01

11/30/01

02/28/02

04/08/2002

04/19/02

04/19/02

06/17/99
09/17/99
11/12/99
12/20/99

03/02/00

07/07/00

08/09/00

11/14/00

03/30/01

08/06/01

08/14/01

09/10/01

12/03/01

02/28/02

04/09/02

04/22/02

N/A

Edit
Edit

Alp
Edit
Edit

Alp
Edit

Alp

Edit

Edit

Edit

Edit

Edit

Edit

Edit
Aqua 

Edit

MO

Edit

Edit
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ion2
, Beta1
ua
ion2
, Beta1
ua
rra
ion2
ion2
rra)

ion2
rra)

ion2
rra
ion1
ua

SCCR355,CC1,CC1_5=024
020, CC1_2,CC1_4
=023019, CC1_3=024019
SCCR370,CC1,CC1_5=024
021, CC1_2,CC1_4
=023020, CC1_3=024020
Gains delivery, 03/01/01 -
02/28/02
SCCR413,CC1,CC1_3=025
023,CC1_2=024024,CC1_4
=024022,CC1_5=026025
SCCR414CC1,CC1_3=025
023,CC1_2=024024,CC1_4
=024022,CC1_5=026025
Gains delivery, Terra 03/01/
02 - 12/31/02, Aqua 01/01/
03 - 04/30/03

uction
tegy

CCCode/Comments
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1.0
(Cont.)

06/12/02

07/04/02

10/07/02

01/02/03

01/02/03

02/19/03

06/14/02

N/A

N/A

N/A

01/02/03

N/A

06/19/02

N/A

N/A

N/A

01/06/03

N/A

06/24/02

07/09/02

N/A

01/07/03

01/07/03

N/A

06/28/02

07/11/02

N/A

01/08/03

01/08/03

N/A

07/08/02

07/12/02

10/09/02

01/13/03

01/13/03

02/24/03

07/09/02

07/12/02

N/A

01/13/03

01/13/03

N/A

Edit
Terra

Aq
Edit

Terra
Aq
Te

Edit
Edit
(Te

Edit
(Te

Edit
Te

Edit
Aq

Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Subsystem
Date Files

available for
testing

Compile and
link with

SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion to
Production

Delivery
placed under

CM

Prod
Stra
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ion1

ion1
ion2
ion2
ion2

ion2
ion1

ion1

ion1

ion1

ion1

ion2
rra),
ta1
ua)
rra
ion2
rra
ion2
rra
ion2

 Work resumed 6/99.
Informal Delivery
CC2=012010/CC3=011010
CC2=013011/CC3=012011
CC2=016012/CC3=014012
Delta Delivery for gif files,
cc code not changed.
CC2=017013/CC3=015013
CC2_1=017014/
CC2=018014/
CC3&CC3_2=016014
SCCR 230, CC2_1 =
018015/ CC2 = 019015/
CC3 & CC3_2 = 017015
SCCR 236, CC2_1=019016
/CC2=020016 /CC3 &
CC3_2=018016
SCCR 271, CC2_1=020017
CC2=021017, CC3=019107
CC3_2=019017
SCCR341, CC2_1=021018,
CC2=022018,CC2_4=0220
18,CC3=020018,CC3_2=02
0018
SCCR369, CC2_1=022019,
CC2=023019,CC2_4=0230
19,CC3=021019,CC3_2=02
1019
Spectral Response Func-
tions 3/1/01 - 9/30/01
Spectral Response Func-
tions 10/1/01 - 2/28/02
Spectral Response Func-
tions 03/01/02 - 12/31/02

uction
tegy

CCCode/Comments
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2.0 & 3.0 04/19/99
10/22/99
12/07/99
01/24/00
02/23/00
03/07/00

03/23/00
08/11/00

10/30/00

03/16/01

07/20/01

06/06/02

07/02/02

10/11/02

01/29/03

02/28/02

04/19/99
10/25/99
12/21/99
01/25/00
02/24/00

N/A

03/23/00
08/16/00

10/30/00

03/20/01

07/20/01

06/06/02

07/09/02

N/A

N/A

N/A

04/21/99
10/25/99
12/21/99
01/31/00
02/24/00

N/A

03/28/00
08/24/00

10/30/00

03/20/01

07/23/01

06/07/02

07/10/02

N/A

N/A

N/A

04/22/99
10/26/99
12/21/99
02/01/00
02/25/00

N/A

03/30/00
08/24/00

11/07/00

04/02/01

08/02/01

06/10/02

07/12/02

N/A

N/A

N/A

06/17/99
10/29/99
01/03/00
02/13/00
02/28/00
03/08/00

04/04/00
08/28/00

11/14/00

04/04/01

08/03/01

06/11/02

07/17/02

N/A

N/A

N/A

06/17/99
N/A

01/06/00
02/14/00
02/28/00
03/08/00

04/04/00
09/01/00

11/16/00

04/04/01

08/06/01

06/14/02

07/23/02

10/15/02

01/31/03

03/05/03

06/18/99
11/29/99
01/07/00
02/15/00
03/01/00
03/08/00

04/12/00
09/05/00

11/16/00

04/04/01

08/07/01

06/14/02

07/24/02

N/A

N/A

N/A

Edit

Edit
Edit
Edit
Edit

Edit
Edit

Edit

Edit

Edit

Edit

Edit
(Te
Be
(Aq
Te

Edit
Te

Edit
Te

Edit

Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Subsystem
Date Files

available for
testing

Compile and
link with

SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion to
Production

Delivery
placed under

CM

Prod
Stra
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tionR3

tionR4

tionR4
tionR4

lR5

ion1

ha
DIS)

ion2
M)

ta1
rra)
ta2
rra)

(Terra)
ion2-
only
M)

(Terra)
ion2-
only
M)

(Terra)
ion2-
only
M)

Sent back to developer due
to problems in oper. testing.
Problems found after 1/98
run. New delivery

014010/Subsetting capabili-
ties
CC4_0 & CC4_1=015011/
Subsetting capabilities
SCCR 231, CC4_0 &
CC4_1 = 016012
Subsetting capabilities
SCCR 241, CC4_0, CC4_1,
CC4_2, CC4_3 = 017013
(for MODIS)
SCCR262, CC4_0, CC4_1,
CC4_2, CC4_3 = 018014
SCCR 273, CC4_0, CC4_1,
CC4_2, CC4_3 = 019015
SCCR284, promoted w/
delta delivery SCCR300
(see below)
SCCR 300, CC4_0=019016
CC4_1,CC4_2,CC4_3=019
016 (TRMM) or 020016
(Terra)
SCCR305, CC4_0=019016
CC4_1,CC4_2,CC4_3=019
017 (TRMM) or 021017
(Terra)
SCCR310, CC4_0=019016
CC4_1,CC4_2,CC4_3=019
017 (TRMM) or 021017
(Terra)

uction
tegy

CCCode/Comments
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4.1-4.4 03/01/99
06/09/99

06/24/99

07/15/99
11/21/99

10/02/00

11/16/00

04/19/01

06/12/01

07/31/01

09/17/01

10/02/01

11/19/01

11/19/01

03/02/99
06/10/99

06/24/99

07/15/99
11/26/99

10/02/00

11/16/00

04/19/01

06/13/01

07/31/01

09/17/01

10/02/01

11/19/01

N/A

03/09/99
06/11/99

06/25/99

07/16/99
12/01/99

10/02/00

11/16/00

04/20/01

06/13/01

07/31/01

09/18/01

10/09/01

11/21/01

11/20/01

03/10/99
06/18/99

06/25/99

07/19/99
12/01/99

10/04/00

11/20/00

04/24/01

06/15/01

08/02/01

09/20/01

10/10/01

11/27/01

11/27/01

03/16/99
06/18/99

06/28/99

07/21/99
12/14/99

10/19/00

11/20/00

04/26/01

06/19/01

08/03/01

10/16/01

10/16/01

12/01/01

12/01/01

03/16/99
N/A

06/29/99

07/22/99
12/15/99

10/26/00

11/24/00

04/26/01

06/19/01

08/03/01

10/16/01

10/16/01

12/01/01

12/01/01

03/17/99
N/A

07/01/99

08/09/99
12/17/99

11/14/00

11/27/00

05/01/01

06/21/01

08/03/01

10/17/01

10/17/01

12/03/01

12/03/01

Valida

Valida

Valida
Valida

Va

Edit

Alp
(MO

Edit
(TRM

Be
(Te
Be
(Te

Beta2
Edit
VIRS
(TRM

Beta2
Edit
VIRS
(TRM

Beta2
Edit
VIRS
(TRM

Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Subsystem
Date Files

available for
testing

Compile and
link with

SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion to
Production

Delivery
placed under

CM

Prod
Stra
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ta2
rra)

ta3
rra)

ta3
rra)

-over-
M
-over-
M

on1A

on1A

on1A
rra)

ua

SCCR314, CC4_0=019016
CC4_1,CC4_2,CC4_3=020
018 (TRMM) or 021018
(Terra)
SCCR 328 CC4_0=019017,
CC4_1, CC4_2,
CC4_3=020019 (TRMM)
or 022019 (Terra)
SCCR 330,
CC4_0=019017, CC4_1,
CC4_2, CC4_3=020019
(TRMM) or 022019 (Terra)
SCCR 335, CC4_1, CC4_2,
CC4_3=022020 (Terra)
SCCR351, CC4_0=020018,
CC4_1, CC4_2, CC4_3 =
021020 (TRMM) or 023022
(Terra)
SCCR376, CC4_0=020018,
CC4_1, CC4_2, CC4_3 =
021020 (TRMM) or 023022
(Terra)
SCCR382, CC4_0=020018,
CC4_1, CC4_2, CC4_3 =
021020 (TRMM) or 024023
(Terra)
SCCR404, CC4_0=020019,
CC4_1, CC4_2, CC4_3 =
021021 (TRMM) or 024026
(Terra)
SCCR421,CC4_0=020019,
CC4_1, CC4_2, CC4_3 =
021021 (TRMM) or 025027
(Terra & Aqua)

uction
tegy

CCCode/Comments
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4.1-4.4
Cont.

12/12/01

03/28/02

03/27/02

04/04/02

06/03/02

07/12/02

08/21/02

12/04/02

01/31/03

12/12/01

N/A

03/27/02

04/04/02

06/03/02

N/A

08/21/02

12/04/02

01/31/03

N/A

N/A

03/28/02

04/04/02

06/03/02

N/A

08/21/02

12/05/02

02/03/03

12/14/01

03/29/02

03/29/02

04/05/02

06/04/02

07/15/02

08/23/02

12/05/02

02/04/03

12/15/01

03/29/02

03/29/02

04/08/02

06/13/02

07/16/02

08/28/02

12/06/02

02/12/03

01/22/02

04/02/02

04/02/02

04/09/02

06/10/02

07/17/02

08/29/02

12/12/02

02/18/03

01/23/02

04/04/02

04/04/02

04/09/02

06/10/02

07/18/02

08/29/02

12/12/02

02/19/03

Be
(Te

Be
(Te

Be
(Te

Beta3
AR

Beta4
AR

Editi

Editi

Editi
(Te

Aq

Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Subsystem
Date Files

available for
testing

Compile and
link with

SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion to
Production

Delivery
placed under

CM

Prod
Stra
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tionR3
tionR3

tionR4
ion1
ion1
ion1

ta2

n2-QC

ta1
rra)
ta1
rra)
ta2

ta2

ta2

ta2

ta2

ta3

ta3

ta3

ta4

on hold for upgrade to IRIX
6.5 and compiler upgrade.

SCCR 220, CC4_5= 011008
SCCR 235, CC4_7=011008
SCCR 243,CC4_5=012009,
CC4_7=012009
SCCR 259, CC4_5=013010
,CC4_7=013010
SCCR 269, CC4_5 =
014011, CC4_7 = 014011
SCCR 277, CC4_5 =
015012, CC4_7 = 014012
SCCR 283, CC4_5 =
016013, CC4_7 = 014012
SCCR 290, CC4_5 =
017012, CC4_7 = 015013
SCCR 297, CC4_5 =
018014, CC4_7 = 015013
SCCR 302, CC4_5 =
019015, CC4_7 = 015013
SCCR 307, CC4_5 =
019015, CC4_7 = 015013
SCCR 316, CC4_5=019016
CC4_7=015014
SCCR322, CC4_8=020017,
CC4_9=016015
SCCR344, CC4_8=020018,
CC4_9=016015
SCCR345, CC4_8=021019,
CC4_9=016015
SCCR364, CC4_5=021018
or 019016, CC4_7=016015,
CC4_8=022020,
CC4_9=017016

uction
tegy

CCCode/Comments
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4.5-4.6 11/13/98
02/22/99
04/23/99

06/11/99
08/23/00
12/21/00
03/07/01

05/22/01

06/18/01

07/09/01

08/07/01

09/17/01

09/24/01

10/19/01

11/12/01

N/A

03/31/02

N/A

04/18/02

05/29/02

11/13/98
02/23/99

06/11/99
08/23/00
12/21/00
03/07/01

06/01/01

06/18/01

07/09/01

08/07/01

09/18/01

09/24/01

10/22/01

N/A

12/11/01

04/04/02

04/11/02

04/18/02

05/29/02

11/13/98
02/23/99

06/13/99
08/23/00
12/21/00
03/07/01

06/01/01

06/18/01

07/09/01

08/07/01

09/18/01

09/24/01

10/23/01

11/12/01

N/A

04/05/02

N/A

04/18/02

06/03/02

11/17/98
03/01/99

06/21/99
08/28/00
01/08/01
03/09/01

06/04/01

06/20/01

07/11/01

08/07/01

09/20/01

09/27/01

10/24/01

11/13/01

01/14/02

04/09/02

04/12/02

04/19/02

06/04/02

03/16/99

06/30/99
08/29/00
01/08/01
03/26/01

06/04/01

06/21/01

07/30/01

08/07/01

09/23/01

10/02/01

10/25/01

11/13/01

01/14/02

04/09/02

04/12/02

04/19/02

06/04/02

03/16/99

07/01/99
10/30/00
01/09/01
03/26/01

06/04/01

06/21/01

07/30/01

08/07/01

09/24/01

10/02/01

10/25/01

11/13/01

01/22/02

04/09/02

04/15/02

04/19/02

06/04/02

03/17/99

07/02/99
11/14/00
01/10/01
03/26/01

06/05/01

06/25/01

07/30/01

08/08/01

09/25/01

10/02/01

10/25/01

11/14/01

01/23/02

04/09/02

N/A

04/22/02

06/05/02

Valida
Valida

Valida
Edit
Edit
Edit

Be

Editio

Be
(Te
Be
(Te
Be

Be

Be

Be

Be

Be

Be

Be

Be

Status of CERES SSIT at the LaRC ASDC (03/12/2003)
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on1A
, Beta1
ua

on1A
rra

on1A
rra

on1A
rra

on1A
rra

ua

SCCR 367, CC4_5=021018
or 019016, CC4_7=016015,
CC4_8=023021,
CC4_9=018017
SCCR381, CC4_5=021018
or 019016, CC4_7=016015,
CC4_8=023022,
CC4_9=019018
SCCR393, CC4_5=021018
or 019016, CC4_7=016015,
CC4_8=024024,
CC4_9=020020
SCCR394, CC4_5=021018
or 019016, CC4_7=016015,
CC4_8=024024,
CC4_9=020020
SCCR399, CC4_5=021018
or 019016, CC4_7=016015,
CC4_8=024025,
CC4_9=020021
SCCR416, CC4_5=021018
or 019016, CC4_7=016015,
CC4_8=024026 (Terra) or
025027 (Aqua), CC4_9=
020022 (Terra) or 021023
(Aqua)

uction
tegy

CCCode/Comments
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4.5-4.6
(Cont.)

06/21/02

08/28/02

09/23/02

09/25/02

10/10/02

01/24/03

06/24/02

08/30/02

09/23/02

N/A

10/10/02

01/24/03

06/24/02

09/02/02

09/23/02

N/A

N/A

01/27/03

06/25/02

09/05/02

09/25/02

09/26/02

10/16/02

01/27/03

07/02/02

09/08/02

09/25/02

09/26/02

10/16/02

01/28/03

07/03/02

09/09/02

09/27/02

09/27/02

10/16/02

01/29/03

07/08/02

09/18/02

09/27/02

09/27/02

N/A

01/29/03

Editi
Terra

Aq

Editi
Te

Editi
Te

Editi
Te

Editi
Te

Aq
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tionR3
set-

lR4
ta1
ta2
ta3
ta3
ta3
ta3
on2C

ta3

SCCR 246, CC5=007006

SCCR 267, CC5 = 008007
SCCR 299, CC5 = 008008
SCCR 315, CC5 = 009009
SCCR 320, CC5 = 009010
SCCR 337, CC5 = 010011
SCCR 408, CC5 = 011014
SARB 419, CC5=012015,
CC5_3=012015
SARB 420, CC5=012015,
CC5_3=012015

uction
tegy

CCCode/Comments
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5.0 03/21/99
05/04/01

06/21/01
10/02/01
12/31/01
02/27/02
04/19/02
12/20/02
01/24/03

01/27/03

03/21/99
05/04/01

06/25/01
10//03/01
01/01/02
02/27/02
04/19/02
12/20/02
01/24/03

N/A

03/22/99
05/11/01

06/27/01
N/A

01/01/02
02/27/02
04/24/02
12/20/02
01/27/03

N/A

03/23/99
05/10/01

07/03/01
10/05/01
01/02/02
03/04/02
04/26/02
01/03/03
01/31/03

01/31/03

03/25/99
05/15/01

07/05/01
10/10/01
01/07/02
03/04/02
05/01/02
01/08/03
02/03/03

02/03/03

03/25/99
05/15/01

07/05/01
10/11/01
01/08/02
03/04/02
05/02/02
01/10/03
02/05/03

02/05/03

03/26/99
05/15/01

07/10/01
10/11/01
01/09/02
03/05/02
05/02/02
01/10/03
02/05/03

02/05/03

Valida
Sub
Va
Be
Be
Be
Be
Be
Be

Editi

Be
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tionR3
tionR4
tionR4
tionR5

tionR5

tionR5

ta1

tionR6

tionR6

ta1

/A

ta3

ta4

on2B

on2B

ta1
rra)
(SCF),
(FSW)

Delivery only supports 9.0.

Redelivery for problems
SS9 only. SCCR 184,
CC9=009010,
CC9_1=009010
SCCR252, SS9 only. Delta
delivery.   CC9=009011,
CC9_1=009011
SCCR253, SS9 only. CC9,
CC9_1 = 010012
SCCR274, SS9 only,
CC9_1, CC9 = 011013
SCCR 288, SS9 only,
CC9_1, CC9 = 012014
SCCR 292, SS9 only,
CC9_1=012014,
CC9=012015
SCCR298, SS9 only,
CC9_1=013015,
CC9=013016
SCCR298, SS6 Not pro-
moted
SCCR309, CC9_1=014016
CC9=014017, CC6=009010
SCCR326, CC9_1=015017,
CC9=015018, CC6=010011
SCCR360, CC9_1=015017,
CC6=010011, CC9=016019
SCCR374, CC9_1=015017,
CC9=017020, CC6=011012
SCCR388, CC9_1=016018,
CC9=018021, CC6=012013
SCCR403, CC9_1=016018,
CC9=018021,CC9_4=0190
22,CC6=012013,CC6_3=01
3014

uction
tegy

CCCode/Comments
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6.0/9.0 03/10/99
07/01/99
09/17/99
03/01/01

03/30/01

04/18/01

07/16/01

08/23/01

08/31/01

10/01/01

10/01/01

11/21/01

03/29/02

06/11/02

07/15/02

10/01/02

11/29/02

03/11/99
07/02/99
09/17/99
03/02/01

N/A

04/24/01

08/01/01

08/24/01

N/A

10/04/01

10/04/01

12/04/01

03/29/02

06/11/02

07/16/02

10/01/02

11/29/02

03/15/99
07/06/99
09/21/99
03/05/01

N/A

04/25/01

08/01/01

08/24/01

N/A

10/5/01

10/05/01

12/10/01

04/02/02

06/11/02

07/17/02

10/08/02

12/02/02

03/18/99
07/07/99
10/01/99
03/12/01

04/03/01

04/26/01

08/02/01

08/27/01

09/04/01

10/11/01

10/20/01

12/12/01

04/10/02

06/12/02

07/18/02

10/09/02

12/03/02

03/22/99
07/13/99
10/12/99
03/22/01

04/03/01

05/01/01

08/05/01

08/27/01

09/18/01

10/18/01

N/A

12/17/01

04/12/02

06/12/02

07/19/02

10/15/02

12/05/02

03/22/99
07/15/99
10/15/99
03/20/01

04/03/01

05/04/01

08/09/01

08/28/01

09/18/01

10/23/01

N/A

12/21/01

04/15/02

06/14/02

07/23/02

10/17/02

12/09/02

03/25/99
08/17/99
10/26/99
03/23/01

04/03/01

05/07/01

08/13/01

08/28/01

09/18/01

11/15/01

11/15/01

01/02/02

04/15/02

06/14/02

07/24/02

10/18/02

12/09/02

Valida
Valida
Valida
Valida

Valida

Valida

Be

Valida

Valida

Be

N

Be

Be

Editi

Editi

Be
(Te

Beta1
ValR1
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 Beta3

 Beta3

SCCR 409, CC6=013014,
CC6_3=014015,
CC9_1=016018,
CC9=018021,
CC9_4=019022
SCCR423, CC6=013014,
CC6_3=015016,
CC9_1=016018,
CC9=018021,
CC9_4=019022

lidationR1 Not promoted

tionR3
tionR4
tionR4
tionR5

ta1

ta4

ta4

lR6
ta1
ta1

Sub. 10 only.
Sub. 10 only.

SCCR 238, SS10 only,
CC10=006010
SCCR 276, SS10 only,
CC10=007011
SCCR 334, SS10 only,
CC10=008014
SCCR 368, SS10 only,
CC10=009015
SCCR 386, CC10=010016
SCCR 415, CC10=011019
SCCR 418, CC7_1=006010

uction
tegy

CCCode/Comments
ASDC Status                                                   16                                                              Wednesday, 

6.0/9.0
(cont.)

01/22/03

02/10/03

01/23/03

02/11/03

01/28/03

02/11/03

01/29/03

02/12/03

01/30/03

02/12/03

01/31/03

02/13/03

01/31/03

02/19/03

Terra

Terra

7.2 01/22/98 03/09/98 03/09/98 03/09/98 03/09/98 Va

7.1/8.0/10.0 03/19/99
07/05/99
09/24/99
03/09/01

07/16/01

04/30/02

07/02/02

10/18/02
01/07/03
01/22/03

03/19/99
07/06/99
09/24/99
03/13/01

07/18/01

04/30/02

07/04/02

10/18/02
01/07/03
01/22/03

04/01/99
07/12/99
10/01/99
03/13/01

07/18/01

05/01/02

07/08/02

10/18/02
01/07/03
01/22/03

04/02/99
07/14/99
10/13/99
03/19/01

08/04/01

05/06/02

07/09/02

10/24/02
01/09/03
01/24/03

04/08/99
07/14/99
10/20/99
03/29/01

08/12/01

05/08/02

07/09/02

10/24/02
01/15/03
01/24/03

04/08/99
08/16/99
11/05/99
04/11/01

08/13/01

05/13/02

07/12/02

11/01/02
01/29/03
01/29/03

04/09/99

11/08/99
04/16/01

08/14/01

05/13/02

07/12/02

11/01/02
01/29/03
01/29/03

Valida
Valida
Valida
Valida

Be

Be

Be

Va
Be
Be
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posite
posite

posite
tionR5
ta3

ta3

ta4

ta5

R6/
ion1

ion1
/00)

ion1

lR7

lR7

Redelivery for problems
found at DAAC.
009010
SCCR 247, CC11 = 010011
SCCR 311, CC11, 11_2,
11_3, 11_4 = 011012
SCCR 321, CC11=011012,
11_3, 11_4,11_5=011013
SCCR329, CC11=012013,
11_3, 11_4=012014,
11_5=011013
SCCR366, CC11=013014,
11_3, 11_4=013015,
11_5=012014
SCCR379, CC11=014015,
11_3, 11_4=014016,
11_5=014015
SCCR400, CC11=014016,
11_3=014016,
11_4=014017,
11_5=014015
SCCR406, CC11=015017,
11_3=015017,
11_4=015018,
11_5=014016
SCCR411, CC11=015018,
11_3=016018,
11_4=016019,
11_5=015017
SCCR422, CC11=015018,
11_3=016018,
11_4=016019,
11_5=015017

uction
tegy

CCCode/Comments
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11.0 02/22/99
09/21/99

11/14/99
03/07/01
01/04/02

03/27/02

04/24/02

07/18/02

09/02/02

10/11/02

12/03/02

12/31/02

01/31/03

02/23/99
09/21/99

11/19/99
02/27/01
01/10/02

02/27/02

04/25/02

07/18/02

09/02/02

N/A

12/03/02

N/A

01/31/03

02/25/99
09/24/99

11/19/99
03/01/01
01/11/02

02/27/02

04/29/02

07/19/02

09/06/02

N/A

12/05/02

12/31/02

01/31/03

03/01/99
09/27/99

11/22/99
03/21/01
01/15/02

02/28/02

05/01/02

07/23/02

09/17/02

N/A

12/09/02

01/02/03

01/31/03

03/02/99
10/20/99

12/07/99
04/25/01
02/21/02

02/28/02

05/08/02

07/26/02

09/18/02

N/A

12/20/02

01/30/03

02/03/03

03/03/99
10/22/99

12/08/99
04/25/01
02/25/02

03/04/02

05/10/02

07/30/02

09/24/02

10/15/02

12/20/02

02/12/03

02/12/03

03/05/99
11/03/99

12/13/99
04/26/01
02/27/02

03/05/02

05/13/02

07/31/02

09/24/02

N/A

12/27/02

02/12/03

02/12/03

Com
Com

Com
Valida

Be

Be

Be

Be

Val
Edit

Edit
(03

Edit

Va

Va
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Stra
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O-
OS2

O-
OS2
WF

WF-
OS2
e as

ove
WF-

OS2
WF-

OS2
WF-

OS3
WF-

OS3

WF-
OS3
WF-

OS4

Corrections to precip. water,
col. avg., relative humid.
Delta delivery.
ECMWF Delivery
Delivery pulled.
CC12 = 010012

CC12 = 011014

CC12 = 012015

SCCR 229, CC12 = 013016

SCCR 234, CC12 = 014017

SCCR 240, CC12 = 014018
On hold due to error found
in production.
SCCR254, CC12 = 015019

SCCR 396, CC12 = 016020

uction
tegy
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12.0 02/16/99

03/23/99
11/06/99
12/13/99
02/07/00

03/24/00

07/10/00

10/17/00

11/29/00

02/12/01

04/16/01

10/01/02

02/16/99

03/23/99
11/09/99
12/20/99
02/10/00

03/26/00

07/10/00

10/17/00

12/02/00

02/13/01

04/17/01

10/01/02

02/18/99

03/23/99
11/09/99

02/14/00

03/31/00

07/10/00

10/17/00

12/03/00

N/A

04/17/01

10/01/02

02/19/99

03/24/99
11/11/99

02/15/00

04/06/00

07/11/00

10/27/00

12/11/00

02/14/01

04/24/01

10/04/02

02/23/99

03/24/99
11/19/99

02/25/00

04/20/00

07/11/00

10/27/00

12/12/00

02/14/01

04/24/01

10/07/02

02/24/99

03/24/99
11/19/99

02/28/00

04/20/00

07/21/00

10/31/00

02/08/01

02/23/01

04/26/01

10/18/02

02/25/99

03/25/99
11/22/99

03/01/00

04/21/00

07/21/00

11/14/00

02/09/01

02/23/01

04/30/01

10/21/02

DA
GE

DA
GE
ECM

ECM
GE
sam
ab

ECM
GE

ECM
GE

ECM
GE

ECM
GE

ECM
GE

ECM
GE
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/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A

SCCR168
SCCR179
SCCR188
SCCR195
SCCR198
SCCR206
SCCR212
SCCR218
SCCR223
SCCR233
SCCR245
SCCR250
SCCR257
SCCR263
SCCR266
SCCR270
SCCR279
SCCR282
SCCR289
SCCR296
SCCR304
SCCR313
SCCR327
SCCR333
SCCR343
SCCR349
SCCR354
SCCR363
SCCR375
SCCR384
SCCR389
SCCR392
SCCR398
SCCR417

uction
tegy

CCCode/Comments
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CERESlib 06/04/99
06/28/99
09/14/99
11/06/99
12/17/99
02/08/00
02/23/00
03/24/00
06/30/00
08/04/00
08/22/00
11/16/00
02/20/01
03/28/01
04/16/01
05/21/01
06/01/01
06/18/01
07/16/01
07/30/01
08/21/01
09/17/01
10/20/01
12/04/01
03/22/02
04/01/02
04/11/02
04/26/02
05/02/02
05/24/02
07/08/02
08/19/02
09/09/02
09/30/02
10/10/02
01/10/03

06/04/99
06/28/99
09/14/99
11/06/99
12/17/99
02/10/00
02/23/00
03/26/00
06/30/00
08/04/00
08/22/00
11/16/00
02/22/01
03/28/01
04/16/01
05/21/01
06/01/01
06/18/01
07/16/01
07/30/01
08/21/01
09/17/01
10/22/01
12/04/01
03/22/02
04/01/02
04/12/02
04/26/02
05/02/02
05/24/02

N/A
08/20/02
09/09/02
09/30/02
10/10/02
01/10/03

06/04/99
06/29/99
09/14/99
11/06/99
12/17/99
02/11/00
02/23/00
03/28/00
06/30/00
08/04/00
08/22/00
11/16/00
02/22/01
03/30/01
04/16/01
05/21/01
06/01/01
06/19/01
07/16/01
08/01/01
08/21/01
09/17/01
10/22/01
12/04/01
03/22/02
04/01/02
04/12/02
04/26/02
05/02/02
05/24/02

N/A
08/20/02
09/09/02
09/30/02
10/10/02
01/10/03

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

N/A
N/A

10/15/99
11/29/99
02/14/00
02/28/00
03/21/00
04/21/00
07/02/00
08/04/00
08/28/00
11/20/00
02/23/01
04/03/01
04/17/01
05/25/01
06/04/01
06/19/01
07/17/01
08/03/01
08/22/01
09/19/01
10/23/01
12/20/01
03/28/02
04/02/02
04/15/02
04/30/02
05/08/02
05/28/02
07/10/02
08/28/02
09/12/02
10/04/02
10/15/02
01/29/03

06/04/99
06/29/99
10/26/99
11/29/99
02/15/00
02/29/00
03/21/00
04/24/00
07/17/00
08/23/00
08/29/00
11/20/00
02/23/01
04/03/01
04/17/01
05/25/01
06/04/01
06/19/01
07/18/01
08/03/01
08/22/01
09/19/01
10/24/01
12/20/01
03/28/02
04/02/02
04/15/02
04/30/02
05/08/02
05/29/02

N/A
08/29/02
09/18/02
10/07/02
10/16/02
01/29/03

N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N

Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Subsystem
Date Files

available for
testing

Compile and
link with

SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion to
Production

Delivery
placed under

CM

Prod
Stra
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- 3/12/2003

rly) TRMM data.

em
-
ry,
B

Disk Storage, MB Run
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Mnt

h
In Int Arch

39
317

314
1106

1420
0

1420
276

31
31

57
522

5
5

65
277
283
284

0
0
0
0

1
786

4
4

1
31

1
1

139 109 0 110 1

4
4
4
4

76
535
120
542

11
566
611

3879

0
212

0
0

5
425
150
335

31
744

31
1

4
4
4

251
7

251

555
4997

555

0
0
0

299
1098

299

744
31

744

47
60

4
172

554
1074
7272

166

0
0
0
0

12
434

7
175

1
744

31
31
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CERES TRMM Post-Launch ASDC Production Measurements 

One execution on LaTIS configuration of each PGE for actual production of January 5, 1998 (Hr 00 if h

SS PGE
Compile

r
Date

Time, sec Block I/O M

o
M

Wall User Sys In Out

1.0 Instrument (1.1P1)
Instrument (1.2P1)

Ada
Ada

09/19/01
09/19/01

8175
90

7881
79

246
9

41554
1

3414
2

2.0 Snow Map Gen. (2.1P1)
Daily  (2.2P1)
Overlap (2.3P1)
Overlap (2.3P2)

SGIF90
SGIF90
SGIF90
SGIF90

04/05/00
10/05/01
09/26/01
09/26/01

80
946
124
121

69
740
120
118

6
200

3
2

735
865
140

7

1
38
37
38

3.0 Monthly (3.1P1) SGIF90 10/12/01 239 182 52 733 107

.1-4.4

.1-4.4

.1-4.4

.1-4.4

Surfmap (4.1-4.0P1)
Cld Ret/Ftprnt (4.1-4.1P1)
CRH Update (4.1-4.2P1)
QC Generator (4.1-4.3P1)

SGI7.2
SGI7.2
SGI7.2
SGI7.2

10/26/00
06/20/01
06/20/01
06/21/01

3
9387

180
293

1
8571

111
67

0
83
22
79

38
28508

1879
7365

1
538

4
1

.5-4.6

.5-4.6

.5-4.6

TOA/Surf Flx (4.5-61P1)
TOA/Surf  Flx (4.5-6.2P1)
TOA/Surf Flx(4.5-6.3P1)

SGI7.2
SGI7.2
SGI7.2

06/21/01
06/06/02
06/06/02

1307
4768

437

346
3914

339

90
661

53

9822
101834

8663

6089
22341
6086

5.0
5.1
5.2
12.0

Inst. SARB  (5.0P1
Inst. SARB  (5.1P1)
Inst. SARB (5.2P1)
Synoptic SARB
MOA (12.1P1) - n32bit

SGIF90
SGIF90
SGIF90
SGI7.2

07/29/02
07/30/02
 07/29/02
11/01/00

189
208

1250
725

176
181

1048
715

2
19
74

6

4449
3372

84545
720

245
41

4
5
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309
050
364
411
271
049
572

6270
3112
3110
5557
6375
2501
2466

11
0
0
0
0
0
0

0
3113
3075
5950

4
2469
3192

744
1
1
1

744
1
1

42
40
35
38

528
511
513
503

8
20
32
40
43

2196
2581
1637
1600
7956
9137
7397
7360
3942
4066
4178
4241
8415

555
423
596
607
554
584
589
599

0
0
0
0
0

0
0
0
0
0
0
0
0

1775
1775

1
54
33

1
1
1
1
1
1
1
1
1
1
1
1
1

62

95

9669

16980

0

0

1094
4

3358

1

1

em
-
ry,
B

Disk Storage, MB Run
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Mnt

h
In Int Arch
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6.0
6.0
6.0
9.0
9.0
9.0
9.0

Synoptic Gridding (6.1P1)
Sort FSW Files(6.2P1)
FSW HDF (6.3P1)
Post MOA (9.1P1)
Surface Gridding (9.2P1)
Sort SFC Files (9.3P1)
SFC HDF (9.4P1)

 SGI7.2
 SGI7.2
 SGI7.2
 SGI7.2
SGI7.2
SGI7.2
SGI7.2

12/27/01
12/28/01
12/28/01
05/29/02
07/29/02
07/30/02
07/30/02

462
802

6904
16221

465
599

4524

280
215

6628
14853

288
217

4277

140
358
165
520
144
336
231

6575
49867
32605
87722

5582
36430

6432

1
132

8
4
2

67
11

1

1

11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0

Grid GOES-8 (11.1P1)
Grid GOES-9 (11.1P2)
Grid Meteosat (11.1P3)
Grid GMS       (11.1P4)
Grid GOES-8 (11.1P5)
Grid GOES-9 (11.1P6)
Grid Meteosat (11.1P7)
Grid GMS (11.1P8)
Sort GGEO (11.2P1)
Sort GGEO (11.2P2)
Recal Input Rad. (11.3P1)
GGEO vs. VIRS (11.4P1)
Regress Coeff (11.5P1)

SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2

02/25/02
02/25/02
02/25/02
02/25/02
10/02/02
10/02/02
10/02/02
10/02/02
02/26/02
10/04/02
02/26/02
10/08/02
10/09/02

36348
27963
34495
31269
162270
157806
161530
136031

5867
21757

6582
8754
2249

36035
27256
33801
30687
160787
155693
158631
133424

3208
13878

5958
6155
1759

36
46
54
55

692
1077
1641
1469
2119
6051

90
235
170

35187
40978
29251
28498
58377

130481
53664

115179
50449

134401
118321
147671
129215

6
5
4
4

11941
12563
12662
12857

4
3480628

8
78
49

7.1
8.0
10.0

Synoptic Interpolate
Synoptic Averaging
TOA/SRB Averaging

SGI7.2

SGI7.2

11/11/99

08/15/02

9920

13225

9261

11581

617

516

95438

150612

46

176

System Total

SS PGE
Compile

r
Date

Time, sec Block I/O M

o
M

Wall User Sys In Out
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30
71
39

283
302
303

314
290
288
862

1010
888

1229
1
1
0
0
0

1229
1299
1214

246
275
276

31
31
31
31
31
31

55
466
492
494

5
5
5
5
5
5

79
251
276
277
164
280
284
276
277
276

0
0
0
0
0
0
0
0
0
0

1
693
969
974

3
12
13

4
12
11

31
31
31

1
1
1
1
1
1
1

139
71
71
71

345
346
354

114
340
344
245
167
168
290

0
0
0
0
0
0
0

113
437
440
449
514
517
528

1
1
1
1
1
1
1
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CERES TRMM/Terra Post-Launch ASDC Production Measuremen

One execution on LaTIS configuration of each PGE for actual production of March 1, 2000 (Hr 00 if hrly)

SS PGE
Compile

r
Date

Time, sec Block I/O M

Wall User Sys In Out

1.0 Instrument (1.1P1)- PFM
Instrument (1.1P3)- FM1
Instrument (1.1P3)- FM2
Instrument (1.2P1)- PFM
Instrument (1.2P1)- FM1
Instrument (1.2P1)- FM2

Ada
Ada
Ada
Ada
Ada
Ada

09/24/01
04/11/02
04/11/02
09/24/01
11/15/00
11/15/00

19896
8162
8083

80
N/A
N/A

19387
7857
7779

70
76
78

333
249
246

9
10
10

63864
38228
37863

2
1564
1403

5387
3789
3991

2
2
3

2.0 Snow Map Gen. (2.1P1)
Daily (2.2P1)- PFM
Daily (2.2P1) - FM1
Daily (2.2P1) - FM2
Overlap (2.3P1) - PFM
Overlap (2.3P1) - FM1
Overlap (2.3P1) - FM2
Overlap (2.3P2) - PFM
Overlap (2.3P2) - FM1
Overlap (2.3P2) - FM2

SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90

09/02/00
09/25/01
11/24/00
11/24/00
10/15/01
11/30/00
11/30/00
10/15/01
11/30/00
11/30/00

157
845

1358
790

75
103
102
120
103
104

71
668
572
564

72
90
92

117
90
90

5
171
199
197

2
3
3
2
4
4

1169
264

4548
4669

104
4418
4355

11
4241
4217

3
26
49
27
39
72
72
37
72
72

3.0 Monthly (3.1P1) - PFM
Monthly (3.1P1) - FM1
Monthly (3.1P1) - FM2
Monthly (3.2P1) -FM1+FM2
Monthly (3.2P1) -PFM+FM1
Monthly (3.2P1) -PFM+FM2
Monthly (3.2P1) -
PFM+FM1+FM2

SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90

10/15/01
11/30/00
11/30/00
12/07/00
10/17/01
10/17/01
10/17/01

245
566
574
244
267
274
357

188
367
369
191
240
246
327

51
167
167

37
23
24
27

760
6010
5838
4009

231
73

203

119
208
190

80
42
33
47
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4
4
4
4
4

152
557

106
528

43
469

541
3913

0
171

0
0

5
517

136
335

31
744
744

31
1

4
4
4

210
6

211

473
3623

474

0
0
0

235
611
235

744
31

744

46
320

4
198

146
587

5898
858

0
0
0
0

12
361

8
175

1
744

31
31

410
226

1049
572

5645
6295
2524
2513

0
0
0
0

5950
3

2515
3271

1
744

1
1

42
40
35
38

493
478
484
468

8
20
32

17

2104
3241
1827
1771
8023
9161
7747
7690
4541
4510
4224

8398

502
544
595
601
516
517
599
603

0
0
0

0

0
0
0
0
0
0
0
0

1775
1775

9

54

1
1
1
1
1
1
1
1
1
1
1
1
1
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-
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Disk Storage, MB Run
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Mnt

h
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.1-4.4

.1-4.4

.1-4.4

.1-4.4

.1-4.4

Surfmap (4.1-4.0P1)
Cld Ret/Ftprnt (4.1-4.1P1)
Cld Ret/Ftprnt (4.1-4.1P2)
CRH Update (4.1-4.2P1) PFM

QC Generator (4.1-4.3P1) PFM

SGI7.2
SGI7.2

SGI7.2
SGI7.2

06/12/02
07/06/01

07/07/01
07/12/01

5
7532

261
295

3
7151

108
60

1
113

117
80

15
43087

1947
7636

99
52443

81
2

.5-4.6

.5-4.6

.5-4.6

TOA/Surf Flx (4.5-61P1) PFM

TOA/Surf Flx (4.5-6.2P1) PFM

TOA/Surf Flx (4.5-6.3P1) PFM

SGI7.2
SGI7.2
SGI7.2

07/09/01
06/09/02
06/09/02

433
2071

350

266
1746

261

34
123

51

8311
73773

8221

4785
12441

4784

5.0
5.0
5.0

12.0

Inst. SARB (5.0P1) PFM
Inst. SARB  (5.1P1) PFM
Inst. SARB (5.2P1) PFM
MOA  (12.1P1) - n32bit

SGIF90
SGIF90
SGIF90
SGIF90

06/18/02
06/18/02
06/18/02
05/02/01

176
11050

835
1047

150
10982

793
1033

1
10
21

9

3029
8529

56251
386

245
7367

170
5

9.0
9.0
9.0
9.0

Post MOA (9.1P1)
Surface Gridding (9.2P1)
Sort SFC Files (9.3P1)
SFC HDF (9.4P1)

 SGI7.2
SGI7.2
SGI7.2
SGI7.2

05/31/02
04/23/02
04/24/02
04/24/02

16377
242
711

4691

15158
166
214

4425

533
69

374
247

58739
1508

42576
29359

5
0

77
8

11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0

Grid GOES-8 (11.1P1)
Grid GOES-9 (11.1P2)
Grid Meteosat (11.1P3)
Grid GMS       (11.1P4)
Grid GOES-8 (11.1P5)
Grid GOES-9 (11.1P6)
Grid Meteosat (11.1P7)
Grid GMS (11.1P8)
Sort GGEO (11.2P1)
Sort GGEO (11.2P2)
Recal Input Rad. (11.3P1)
GGEO vs. VIRS (11.4P1)
Regress Coeff (11.5P1)

SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2

02/25/02
02/25/02
02/25/02
02/25/02
02/26/02
02/26/02
02/26/02
02/26/02
02/26/02
03/04/02
02/26/02

02/26/02

36348
27963
34495
31269
164589
176599
243880
179760

5867
20766

6460

1688

36035
27256
33801
30687
161742
174188
238783
175377

3208
14470

5866

1473

36
46
54
55

530
549

1660
1393
2119
5587

80

62

35187
40978
29251
28498
154002
120521
178508
201500

50449
86329
130976

95021

6
5
4
4
5
6
5
5
4

5805
4

6

SS PGE
Compile

r
Date

Time, sec Block I/O M

Wall User Sys In Out
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Problems/Comments
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ASDC/ECS STATUS Table for April 09, 2003

Release DESCRIPTION Status

LaTIS Production
Development

SSI&T Clouds SCCR 425 has been promoted.
CERESLib SCCR431 has been promoted.
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)

)

)
6/03)
26/03)
26/03)

Problems/Comments
ASDC Status                                                   2                                                              Wednesday, A

Production Production:

BDS/ERBELike:

Aqua:  Baseline1-QC = comple through 04/05/2003
            Baseline1 = 02/03
            Edition1 = 02/03 (Instrument)
Terra:  Baseline-QC = 04/05/2003
            Edition1 = 02/03

PRs
42-03:ERBELike (SS2) 6days PFM Edition2 0% complete
41-03:Clouds (SS4) 6days PFM Edition2B 0% complete
40-03:Inversion (SS4.5) 6days PFM Editin2B 0% complete
39-03:SARB (SS5) 6days PFM Edition2C 0% complete
38-03:TISA_GRD (SS6) 1month PFM Edition2C 0% complete
37-03:TISA_GRD (SS9) 1month PFM Edition2B 0% complete
36-03:Instrument (SS1) 5days  Terra Edition1 0% complete
35-03ERBELike (SS2) 5days Terra Edition1 0% complete
34-03:Instrment (SS1) 5days Terra Edition2 0% complete
33-03:ERBELike (SS2) 5days Terra Edition2 0% complete
32-03:Clouds (SS4) 5days Terra Edition1A 0% complete
31-03:Inversion (SS4.5) 5days Terra Edition1A 0% complete
30-03:TISA_GRD (SS9) 1month PMOA 0% complete
29-03:TISA_GRD (SS9) 1month Terra Beta1 0% complete
28-03:SARB (SS5) 7months Edition2C-TransOps Complete (03/26/03
27-03:TISA_GRD (SS9) 15months Beta1 20% complete
25-03*:TISA_GRD (SS9) 12months PMOA 42% complete
24-03:Clouds (SS4) 3months Aqua Beta1 33% complete
23-03:Inversion (SS4.5) 3months Aqua Beta1 33% complete
9-03:ERBELike (SS2) 5months Aqual Edition1 Complete (03/05/03)
8-03:ERBELike (SS3) 5months Aqual Edition1 Complete (03/05/03)
3-03*:TISA_AVG (SS7) 2months PFM Beta1 Complete (03/06/03)
99-02:Clouds (SS4) 6months Terra Edition1A Complete (03/26/03)
98-02:Inversion (SS4.5) 6months Terra Edition1A Complete (03/26/03
94-02*:MOA (SS12) 12months ECMWF-GOES4 42% complete
84-02:Clouds (SS4) 24 months Terra Edition1A 50% complete
83-02:Inverison (SS4.5) 24months Terra Edition2 Complete (03/26/03
79-2/78-03:Instrument (SS1) 34months Terra Edition2 Complete (03/2
77-02/76-02:ERBELike (SS2) 34months Terra Edition2 Complete (03/
75-03/74-02:ERBELike (SS3) 34months Terra Edition2 Complete (03/

Release DESCRIPTION Status
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Data Sets:

Science Team:

CER_BDS_Aqua-FM3_Baseline1 (new granules for 2/03)
CER_BDS_Aqua-FM4_Baseline1 (new granules for 2/03)
CER_ES8_Aqua-FM3_Baseline1 (new granules for 2/03)
CER_ES8_Aqua-FM4_Baseline1 (new granules for 2/03)
CER_ES4_Aqua-FM3_Baseline1 (new granules for 2/03)
CER_ES4_Aqua-FM4_Baseline1 (new granules for 2/03)
CER_ES9_Aqua-FM3_Baseline1 (new granules for 2/03)
CER_ES9_Aqua-FM4_Baseline1 (new granules for 2/03)
CER_ES4_FM3+FM4_Baseline1 (new granules for 2/03)
CER_ES9_FM3+FM4_Baseline1 (new granules for 2/03)

World View:

CER_SFC_Terra-FM1-MODIS_Beta1 (8/01, 9/01)
CER_SFC_Terra-FM2-MODIS_Beta1 (8/01, 9/01)
CER_ES4_Terra-FM1_Edition2 (3/02 - 12/02)
CER_ES4_Terra-FM2_Edition2(3/02 - 12/02)
CER_ES9_Terra-FM1_Editio 2(3/02 - 12/02)
CER_ES9_Terra-FM2_Edition2 (3/02 - 12/02)
CER_ES8_Terra-FM1_Edition2 (3/02 - 12/02)
CER_ES8_Terra-FM2_Edition2 (3/02 - 12/02)
CER_BDS_Terra-FM1_Edition1 (2/03)
CER_BDS_Terra-FM2_Edition1 (2/03)
CER_ES8_Terra-FM1_Edition1  (2/03)
CER_ES8_Terra-FM2_Edition1  (2/03)
CER_ES4_Terra-FM1_Edition1  (2/03)
CER_ES4_Terra-FM2_Edition1  (2/03)
CER_ES9_Terra-FM1_Edition1  (2/03)
CER_ES9_Terra-FM2_Edition1  (2/03)
CER_ES4_FM1+FM2_Edition1  (2/03)
CER_ES9_FM1+FM2_Edition1  (2/03)
CER_BDS_Terra-FM1_Edition2 (3/02 - 12/02)
CER_BDS_Terra-FM2_Edition2 (3/02 - 12/02)
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User Services

System Notes

Other

Version 2.0

Release DESCRIPTION Status
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d # Problem
Reports

Comments

20031 This delivery
was promoted
with SCCR
420.

20030 This delivery
was promoted
with SCCR
419.

/20033 This delivery
was promoted
with SCCR
422.

20031 This delivery
was promoted
with SCCR
411.

/2003
m

0

ASDC Status                                                   5                                                              Wednesday, A

SSI&T Report for February 2003

Subsystem SCCR CC # Status
Elaspsed
SSI&T
Time

Elapsed
Correction

Time

Elapsed
Time

Waiting for
Promotion

Promote
Date

SARB 419 CC5 = 012015
CC5_3 = 012015

Promoted 5 days 2 hours 1 day 02/05/
at 9:00 am

SARB 420 CC5 = 012015
CC5_3 = 012015

Promoted 5 days 0 days 1 day 02/05/
at 9:00 am

GGEO 411 CC11 = 015018
CC11_3 = 016018
CC11_4 = 016019
CC11_5 = 015017

Promoted 21 days 7 days 3 days 02/12
at 9:00 am

GGEO 422 CC11 = 015018
CC11_3 = 016018
CC11_4 = 016019
CC11_5 = 015017

Promoted 5 days 1 day 3 days 02/12/
at 9:00 am

TISA Grid-
ding

423 CC6 = 013014
CC6_3 = 015016
CC9_1 = 016018
CC9 = 018021
CC9_4 = 019022

Promoted 2 days 0 days 4 hours 02/13
at 11:00 a
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20031

/2003
m

0 Data was for
Terra 03/01/
2002 through
12/31/2002 and
Aqua 01/01/
2003 through
04/30/2003

/2003
m

0 Data was for
Terra 03/01/
2002 through
12/31/2002

d # Problem
Reports

Comments
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Clouds 421 CC4_0 = 020019
CC4_1 = 021021
(TRMM), 025027
(Terra & Aqua)
CC4_2 = 021021
(TRMM), 025027
(Terra & Aqua)
CC4_3 = 021021
(TRMM), 025027
(Terra & Aqua)

Promoted 7 days 1 day 3 days 02/18/
at 1:10 pm

Instrument
Gains

N/A CC1 = 025023
CC1_2 = 024024
CC1_3 = 025023
CC1_4 = 024022
CC1_5 = 026025

Promoted 0 days 0 days 3 days 02/24
at 12:45 p

ERBElike
Spectral
Response
Functions

N/A CC2_1 = 022019
CC2 = 023019
CC2_4 = 023019
CC3 = 021019
CC3_2 = 021019

Promoted 0 days 0 days 3 days 03/05
at 12:45 p

Subsystem SCCR CC # Status
Elaspsed
SSI&T
Time

Elapsed
Correction

Time

Elapsed
Time

Waiting for
Promotion

Promote
Date
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uction
tegy

CCCode/Comments

ion1
ion1

ha/
ion1
ion1/
ha

ion1/
ha

ion1

ion1

ion1

ion1

ion1

ion1

ion1,
MOSS
ion1

SS-7

ion1

ion1

Changes for Terra
Informal Delivery halted
014010/Terra Launch-
Ready
Delta for leapday script fix.
cc code not changed.
015011/Emergency
Delivery - new ADA95
compiler
Delivery - completion of
SCCR208. cc code 016011
Delivery - completion of
SCCR 228, CC1 017012
SCCR237, CER1.2P1 only,
CC1 018013
SCCR 272, CC1=019014,
CC1_2=019014
SCCR 285, CC1 = 020015,
CC1_2 = 020015
SCCR 295, CC1=021016,
CC1_2=021016
SCCR 306, CC1=022017,
CC1_2=022017
SCCR 319, CER1.3P1,
CC1_3=022017
SCCR 324, CC1, CC1_2,
CC1_3=023018
SCCR 336, CC1=023019,
CC1_2,CC1_3,CC1_4=028
013
SCCR339,CC1=023019,CC
1_2,CC1_3,CC1_4=028013
ASDC Status                                                   7                                                              Wednesday, A

Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Subsystem
Date Files

available for
testing

Compile and
link with

SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion to
Production

Delivery
placed under

CM

Prod
Stra

1.0 06/08/99
08/16/99
10/28/99
11/14/99

03/02/00

07/05/00

08/03/00

10/24/00

03/19/01

07/11/01

08/09/01

09/05/01

11/16/01

02/01/02

03/22/02

04/12/02

04/15/02

06/08/99
08/17/99
10/29/99
11/16/99

N/A

07/05/00

08/03/00

10/25/00

03/19/01

07/12/01

08/09/01

09/05/01

11/19/01

02/11/02

03/27/02

04/12/02

N/A

06/09/99
08/25/99

N/A
11/19/99

N/A

07/05/00

08/03/00

10/25/00

03/28/01

07/16/01

08/09/01

09/05/01

11/20/01

02/12/02

04/01/02

04/15/02

N/A

N/A
08/27/99

N/A
11/24/99

N/A

07/07/00

08/03/00

10/30/2000

03/28/01

07/19/01

08/10/01

09/06/01

11/26/01

02/12/02

04/01/02

04/18/02

04/19/02

06/15/99
09/10/.99

N/A
12/15/99

03/02/00

07/07/00

08/04/00

10/30/2000

03/30/01

07/20/01

08/13/01

09/07/01

11/30/01

02/25/02

04/05/02

04/18/02

04/19/02

06/15/99
09/13/99

N/A
12/15/99

03/02/00

07/07/00

08/09/00

11/07/00

03/30/01

08/06/01

08/13/01

09/07/01

11/30/01

02/28/02

04/08/2002

04/19/02

04/19/02

06/17/99
09/17/99
11/12/99
12/20/99

03/02/00

07/07/00

08/09/00

11/14/00

03/30/01

08/06/01

08/14/01

09/10/01

12/03/01

02/28/02

04/09/02

04/22/02

N/A

Edit
Edit

Alp
Edit
Edit

Alp
Edit

Alp

Edit

Edit

Edit

Edit

Edit

Edit

Edit
Aqua 

Edit

MO

Edit

Edit
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ion2
, Beta1
ua
ion2
, Beta1
ua
rra
ion2
ion2
rra)

ion2
rra)

ion2
rra
ion1
ua

SCCR355,CC1,CC1_5=024
020, CC1_2,CC1_4
=023019, CC1_3=024019
SCCR370,CC1,CC1_5=024
021, CC1_2,CC1_4
=023020, CC1_3=024020
Gains delivery, 03/01/01 -
02/28/02
SCCR413,CC1,CC1_3=025
023,CC1_2=024024,CC1_4
=024022,CC1_5=026025
SCCR414CC1,CC1_3=025
023,CC1_2=024024,CC1_4
=024022,CC1_5=026025
Gains delivery, Terra 03/01/
02 - 12/31/02, Aqua 01/01/
03 - 04/30/03

uction
tegy

CCCode/Comments
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1.0
(Cont.)

06/12/02

07/04/02

10/07/02

01/02/03

01/02/03

02/19/03

06/14/02

N/A

N/A

N/A

01/02/03

N/A

06/19/02

N/A

N/A

N/A

01/06/03

N/A

06/24/02

07/09/02

N/A

01/07/03

01/07/03

N/A

06/28/02

07/11/02

N/A

01/08/03

01/08/03

N/A

07/08/02

07/12/02

10/09/02

01/13/03

01/13/03

02/24/03

07/09/02

07/12/02

N/A

01/13/03

01/13/03

N/A

Edit
Terra

Aq
Edit

Terra
Aq
Te

Edit
Edit
(Te

Edit
(Te

Edit
Te

Edit
Aq

Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Subsystem
Date Files

available for
testing

Compile and
link with

SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion to
Production

Delivery
placed under

CM

Prod
Stra
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ion1

ion1
ion2
ion2
ion2

ion2
ion1

ion1

ion1

ion1

ion1

ion2
rra),
ta1
ua)
rra
ion2
rra
ion2
rra
ion2

 Work resumed 6/99.
Informal Delivery
CC2=012010/CC3=011010
CC2=013011/CC3=012011
CC2=016012/CC3=014012
Delta Delivery for gif files,
cc code not changed.
CC2=017013/CC3=015013
CC2_1=017014/
CC2=018014/
CC3&CC3_2=016014
SCCR 230, CC2_1 =
018015/ CC2 = 019015/
CC3 & CC3_2 = 017015
SCCR 236, CC2_1=019016
/CC2=020016 /CC3 &
CC3_2=018016
SCCR 271, CC2_1=020017
CC2=021017, CC3=019107
CC3_2=019017
SCCR341, CC2_1=021018,
CC2=022018,CC2_4=0220
18,CC3=020018,CC3_2=02
0018
SCCR369, CC2_1=022019,
CC2=023019,CC2_4=0230
19,CC3=021019,CC3_2=02
1019
Spectral Response Func-
tions 3/1/01 - 9/30/01
Spectral Response Func-
tions 10/1/01 - 2/28/02
Spectral Response Func-
tions 03/01/02 - 12/31/02

uction
tegy

CCCode/Comments
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2.0 & 3.0 04/19/99
10/22/99
12/07/99
01/24/00
02/23/00
03/07/00

03/23/00
08/11/00

10/30/00

03/16/01

07/20/01

06/06/02

07/02/02

10/11/02

01/29/03

02/28/02

04/19/99
10/25/99
12/21/99
01/25/00
02/24/00

N/A

03/23/00
08/16/00

10/30/00

03/20/01

07/20/01

06/06/02

07/09/02

N/A

N/A

N/A

04/21/99
10/25/99
12/21/99
01/31/00
02/24/00

N/A

03/28/00
08/24/00

10/30/00

03/20/01

07/23/01

06/07/02

07/10/02

N/A

N/A

N/A

04/22/99
10/26/99
12/21/99
02/01/00
02/25/00

N/A

03/30/00
08/24/00

11/07/00

04/02/01

08/02/01

06/10/02

07/12/02

N/A

N/A

N/A

06/17/99
10/29/99
01/03/00
02/13/00
02/28/00
03/08/00

04/04/00
08/28/00

11/14/00

04/04/01

08/03/01

06/11/02

07/17/02

N/A

N/A

N/A

06/17/99
N/A

01/06/00
02/14/00
02/28/00
03/08/00

04/04/00
09/01/00

11/16/00

04/04/01

08/06/01

06/14/02

07/23/02

10/15/02

01/31/03

03/05/03

06/18/99
11/29/99
01/07/00
02/15/00
03/01/00
03/08/00

04/12/00
09/05/00

11/16/00

04/04/01

08/07/01

06/14/02

07/24/02

N/A

N/A

N/A

Edit

Edit
Edit
Edit
Edit

Edit
Edit

Edit

Edit

Edit

Edit

Edit
(Te
Be
(Aq
Te

Edit
Te

Edit
Te

Edit

Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Subsystem
Date Files

available for
testing

Compile and
link with

SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion to
Production

Delivery
placed under

CM

Prod
Stra
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tionR3

tionR4

tionR4
tionR4

lR5

ion1

ha
DIS)

ion2
M)

ta1
rra)
ta2
rra)

(Terra)
ion2-
only
M)

(Terra)
ion2-
only
M)

(Terra)
ion2-
only
M)

Sent back to developer due
to problems in oper. testing.
Problems found after 1/98
run. New delivery

014010/Subsetting capabili-
ties
CC4_0 & CC4_1=015011/
Subsetting capabilities
SCCR 231, CC4_0 &
CC4_1 = 016012
Subsetting capabilities
SCCR 241, CC4_0, CC4_1,
CC4_2, CC4_3 = 017013
(for MODIS)
SCCR262, CC4_0, CC4_1,
CC4_2, CC4_3 = 018014
SCCR 273, CC4_0, CC4_1,
CC4_2, CC4_3 = 019015
SCCR284, promoted w/
delta delivery SCCR300
(see below)
SCCR 300, CC4_0=019016
CC4_1,CC4_2,CC4_3=019
016 (TRMM) or 020016
(Terra)
SCCR305, CC4_0=019016
CC4_1,CC4_2,CC4_3=019
017 (TRMM) or 021017
(Terra)
SCCR310, CC4_0=019016
CC4_1,CC4_2,CC4_3=019
017 (TRMM) or 021017
(Terra)

uction
tegy

CCCode/Comments
ASDC Status                                                   10                                                              Wednesday, 

4.1-4.4 03/01/99
06/09/99

06/24/99

07/15/99
11/21/99

10/02/00

11/16/00

04/19/01

06/12/01

07/31/01

09/17/01

10/02/01

11/19/01

11/19/01

03/02/99
06/10/99

06/24/99

07/15/99
11/26/99

10/02/00

11/16/00

04/19/01

06/13/01

07/31/01

09/17/01

10/02/01

11/19/01

N/A

03/09/99
06/11/99

06/25/99

07/16/99
12/01/99

10/02/00

11/16/00

04/20/01

06/13/01

07/31/01

09/18/01

10/09/01

11/21/01

11/20/01

03/10/99
06/18/99

06/25/99

07/19/99
12/01/99

10/04/00

11/20/00

04/24/01

06/15/01

08/02/01

09/20/01

10/10/01

11/27/01

11/27/01

03/16/99
06/18/99

06/28/99

07/21/99
12/14/99

10/19/00

11/20/00

04/26/01

06/19/01

08/03/01

10/16/01

10/16/01

12/01/01

12/01/01

03/16/99
N/A

06/29/99

07/22/99
12/15/99

10/26/00

11/24/00

04/26/01

06/19/01

08/03/01

10/16/01

10/16/01

12/01/01

12/01/01

03/17/99
N/A

07/01/99

08/09/99
12/17/99

11/14/00

11/27/00

05/01/01

06/21/01

08/03/01

10/17/01

10/17/01

12/03/01

12/03/01

Valida

Valida

Valida
Valida

Va

Edit

Alp
(MO

Edit
(TRM

Be
(Te
Be
(Te

Beta2
Edit
VIRS
(TRM

Beta2
Edit
VIRS
(TRM

Beta2
Edit
VIRS
(TRM

Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Subsystem
Date Files

available for
testing

Compile and
link with

SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion to
Production

Delivery
placed under

CM

Prod
Stra
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ta2
rra)

ta3
rra)

ta3
rra)

-over-
M
-over-
M

on1A

on1A

on1A
rra)

ua

SCCR314, CC4_0=019016
CC4_1,CC4_2,CC4_3=020
018 (TRMM) or 021018
(Terra)
SCCR 328 CC4_0=019017,
CC4_1, CC4_2,
CC4_3=020019 (TRMM)
or 022019 (Terra)
SCCR 330,
CC4_0=019017, CC4_1,
CC4_2, CC4_3=020019
(TRMM) or 022019 (Terra)
SCCR 335, CC4_1, CC4_2,
CC4_3=022020 (Terra)
SCCR351, CC4_0=020018,
CC4_1, CC4_2, CC4_3 =
021020 (TRMM) or 023022
(Terra)
SCCR376, CC4_0=020018,
CC4_1, CC4_2, CC4_3 =
021020 (TRMM) or 023022
(Terra)
SCCR382, CC4_0=020018,
CC4_1, CC4_2, CC4_3 =
021020 (TRMM) or 024023
(Terra)
SCCR404, CC4_0=020019,
CC4_1, CC4_2, CC4_3 =
021021 (TRMM) or 024026
(Terra)
SCCR421,CC4_0=020019,
CC4_1, CC4_2, CC4_3 =
021021 (TRMM) or 025027
(Terra & Aqua)

uction
tegy

CCCode/Comments
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4.1-4.4
Cont.

12/12/01

03/28/02

03/27/02

04/04/02

06/03/02

07/12/02

08/21/02

12/04/02

01/31/03

12/12/01

N/A

03/27/02

04/04/02

06/03/02

N/A

08/21/02

12/04/02

01/31/03

N/A

N/A

03/28/02

04/04/02

06/03/02

N/A

08/21/02

12/05/02

02/03/03

12/14/01

03/29/02

03/29/02

04/05/02

06/04/02

07/15/02

08/23/02

12/05/02

02/04/03

12/15/01

03/29/02

03/29/02

04/08/02

06/13/02

07/16/02

08/28/02

12/06/02

02/12/03

01/22/02

04/02/02

04/02/02

04/09/02

06/10/02

07/17/02

08/29/02

12/12/02

02/18/03

01/23/02

04/04/02

04/04/02

04/09/02

06/10/02

07/18/02

08/29/02

12/12/02

02/19/03

Be
(Te

Be
(Te

Be
(Te

Beta3
AR

Beta4
AR

Editi

Editi

Editi
(Te

Aq

Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Subsystem
Date Files

available for
testing

Compile and
link with

SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion to
Production

Delivery
placed under

CM

Prod
Stra
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tionR3
tionR3

tionR4
ion1
ion1
ion1

ta2

n2-QC

ta1
rra)
ta1
rra)
ta2

ta2

ta2

ta2

ta2

ta3

ta3

ta3

ta4

on hold for upgrade to IRIX
6.5 and compiler upgrade.

SCCR 220, CC4_5= 011008
SCCR 235, CC4_7=011008
SCCR 243,CC4_5=012009,
CC4_7=012009
SCCR 259, CC4_5=013010
,CC4_7=013010
SCCR 269, CC4_5 =
014011, CC4_7 = 014011
SCCR 277, CC4_5 =
015012, CC4_7 = 014012
SCCR 283, CC4_5 =
016013, CC4_7 = 014012
SCCR 290, CC4_5 =
017012, CC4_7 = 015013
SCCR 297, CC4_5 =
018014, CC4_7 = 015013
SCCR 302, CC4_5 =
019015, CC4_7 = 015013
SCCR 307, CC4_5 =
019015, CC4_7 = 015013
SCCR 316, CC4_5=019016
CC4_7=015014
SCCR322, CC4_8=020017,
CC4_9=016015
SCCR344, CC4_8=020018,
CC4_9=016015
SCCR345, CC4_8=021019,
CC4_9=016015
SCCR364, CC4_5=021018
or 019016, CC4_7=016015,
CC4_8=022020,
CC4_9=017016

uction
tegy

CCCode/Comments
ASDC Status                                                   12                                                              Wednesday, 

4.5-4.6 11/13/98
02/22/99
04/23/99

06/11/99
08/23/00
12/21/00
03/07/01

05/22/01

06/18/01

07/09/01

08/07/01

09/17/01

09/24/01

10/19/01

11/12/01

N/A

03/31/02

N/A

04/18/02

05/29/02

11/13/98
02/23/99

06/11/99
08/23/00
12/21/00
03/07/01

06/01/01

06/18/01

07/09/01

08/07/01

09/18/01

09/24/01

10/22/01

N/A

12/11/01

04/04/02

04/11/02

04/18/02

05/29/02

11/13/98
02/23/99

06/13/99
08/23/00
12/21/00
03/07/01

06/01/01

06/18/01

07/09/01

08/07/01

09/18/01

09/24/01

10/23/01

11/12/01

N/A

04/05/02

N/A

04/18/02

06/03/02

11/17/98
03/01/99

06/21/99
08/28/00
01/08/01
03/09/01

06/04/01

06/20/01

07/11/01

08/07/01

09/20/01

09/27/01

10/24/01

11/13/01

01/14/02

04/09/02

04/12/02

04/19/02

06/04/02

03/16/99

06/30/99
08/29/00
01/08/01
03/26/01

06/04/01

06/21/01

07/30/01

08/07/01

09/23/01

10/02/01

10/25/01

11/13/01

01/14/02

04/09/02

04/12/02

04/19/02

06/04/02

03/16/99

07/01/99
10/30/00
01/09/01
03/26/01

06/04/01

06/21/01

07/30/01

08/07/01

09/24/01

10/02/01

10/25/01

11/13/01

01/22/02

04/09/02

04/15/02

04/19/02

06/04/02

03/17/99

07/02/99
11/14/00
01/10/01
03/26/01

06/05/01

06/25/01

07/30/01

08/08/01

09/25/01

10/02/01

10/25/01

11/14/01

01/23/02

04/09/02

N/A

04/22/02

06/05/02

Valida
Valida

Valida
Edit
Edit
Edit

Be

Editio

Be
(Te
Be
(Te
Be

Be

Be

Be

Be

Be

Be

Be

Be

Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Subsystem
Date Files

available for
testing

Compile and
link with

SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion to
Production

Delivery
placed under

CM

Prod
Stra
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on1A
, Beta1
ua

on1A
rra

on1A
rra

on1A
rra

on1A
rra

ua

SCCR 367, CC4_5=021018
or 019016, CC4_7=016015,
CC4_8=023021,
CC4_9=018017
SCCR381, CC4_5=021018
or 019016, CC4_7=016015,
CC4_8=023022,
CC4_9=019018
SCCR393, CC4_5=021018
or 019016, CC4_7=016015,
CC4_8=024024,
CC4_9=020020
SCCR394, CC4_5=021018
or 019016, CC4_7=016015,
CC4_8=024024,
CC4_9=020020
SCCR399, CC4_5=021018
or 019016, CC4_7=016015,
CC4_8=024025,
CC4_9=020021
SCCR416, CC4_5=021018
or 019016, CC4_7=016015,
CC4_8=024026 (Terra) or
025027 (Aqua), CC4_9=
020022 (Terra) or 021023
(Aqua)

uction
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4.5-4.6
(Cont.)

06/21/02

08/28/02

09/23/02

09/25/02

10/10/02

01/24/03

06/24/02

08/30/02

09/23/02

N/A

10/10/02

01/24/03

06/24/02

09/02/02

09/23/02

N/A

N/A

01/27/03

06/25/02

09/05/02

09/25/02

09/26/02

10/16/02

01/27/03

07/02/02

09/08/02

09/25/02

09/26/02

10/16/02

01/28/03

07/03/02

09/09/02

09/27/02

09/27/02

10/16/02

01/29/03

07/08/02

09/18/02

09/27/02

09/27/02

N/A

01/29/03

Editi
Terra

Aq

Editi
Te

Editi
Te

Editi
Te

Editi
Te

Aq
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tionR3
set-

lR4
ta1
ta2
ta3
ta3
ta3
ta3
on2C

ta3

SCCR 246, CC5=007006

SCCR 267, CC5 = 008007
SCCR 299, CC5 = 008008
SCCR 315, CC5 = 009009
SCCR 320, CC5 = 009010
SCCR 337, CC5 = 010011
SCCR 408, CC5 = 011014
SARB 419, CC5=012015,
CC5_3=012015
SARB 420, CC5=012015,
CC5_3=012015

uction
tegy
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5.0 03/21/99
05/04/01

06/21/01
10/02/01
12/31/01
02/27/02
04/19/02
12/20/02
01/24/03

01/27/03

03/21/99
05/04/01

06/25/01
10//03/01
01/01/02
02/27/02
04/19/02
12/20/02
01/24/03

N/A

03/22/99
05/11/01

06/27/01
N/A

01/01/02
02/27/02
04/24/02
12/20/02
01/27/03

N/A

03/23/99
05/10/01

07/03/01
10/05/01
01/02/02
03/04/02
04/26/02
01/03/03
01/31/03

01/31/03

03/25/99
05/15/01

07/05/01
10/10/01
01/07/02
03/04/02
05/01/02
01/08/03
02/03/03

02/03/03

03/25/99
05/15/01

07/05/01
10/11/01
01/08/02
03/04/02
05/02/02
01/10/03
02/05/03

02/05/03

03/26/99
05/15/01

07/10/01
10/11/01
01/09/02
03/05/02
05/02/02
01/10/03
02/05/03

02/05/03

Valida
Sub
Va
Be
Be
Be
Be
Be
Be

Editi

Be
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tionR3
tionR4
tionR4
tionR5

tionR5

tionR5

ta1

tionR6

tionR6

ta1

/A

ta3

ta4

on2B

on2B

ta1
rra)
(SCF),
(FSW)

Delivery only supports 9.0.

Redelivery for problems
SS9 only. SCCR 184,
CC9=009010,
CC9_1=009010
SCCR252, SS9 only. Delta
delivery.   CC9=009011,
CC9_1=009011
SCCR253, SS9 only. CC9,
CC9_1 = 010012
SCCR274, SS9 only,
CC9_1, CC9 = 011013
SCCR 288, SS9 only,
CC9_1, CC9 = 012014
SCCR 292, SS9 only,
CC9_1=012014,
CC9=012015
SCCR298, SS9 only,
CC9_1=013015,
CC9=013016
SCCR298, SS6 Not pro-
moted
SCCR309, CC9_1=014016
CC9=014017, CC6=009010
SCCR326, CC9_1=015017,
CC9=015018, CC6=010011
SCCR360, CC9_1=015017,
CC6=010011, CC9=016019
SCCR374, CC9_1=015017,
CC9=017020, CC6=011012
SCCR388, CC9_1=016018,
CC9=018021, CC6=012013
SCCR403, CC9_1=016018,
CC9=018021,CC9_4=0190
22,CC6=012013,CC6_3=01
3014

uction
tegy
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6.0/9.0 03/10/99
07/01/99
09/17/99
03/01/01

03/30/01

04/18/01

07/16/01

08/23/01

08/31/01

10/01/01

10/01/01

11/21/01

03/29/02

06/11/02

07/15/02

10/01/02

11/29/02

03/11/99
07/02/99
09/17/99
03/02/01

N/A

04/24/01

08/01/01

08/24/01

N/A

10/04/01

10/04/01

12/04/01

03/29/02

06/11/02

07/16/02

10/01/02

11/29/02

03/15/99
07/06/99
09/21/99
03/05/01

N/A

04/25/01

08/01/01

08/24/01

N/A

10/5/01

10/05/01

12/10/01

04/02/02

06/11/02

07/17/02

10/08/02

12/02/02

03/18/99
07/07/99
10/01/99
03/12/01

04/03/01

04/26/01

08/02/01

08/27/01

09/04/01

10/11/01

10/20/01

12/12/01

04/10/02

06/12/02

07/18/02

10/09/02

12/03/02

03/22/99
07/13/99
10/12/99
03/22/01

04/03/01

05/01/01

08/05/01

08/27/01

09/18/01

10/18/01

N/A

12/17/01

04/12/02

06/12/02

07/19/02

10/15/02

12/05/02

03/22/99
07/15/99
10/15/99
03/20/01

04/03/01

05/04/01

08/09/01

08/28/01

09/18/01

10/23/01

N/A

12/21/01

04/15/02

06/14/02

07/23/02

10/17/02

12/09/02

03/25/99
08/17/99
10/26/99
03/23/01

04/03/01

05/07/01

08/13/01

08/28/01

09/18/01

11/15/01

11/15/01

01/02/02

04/15/02

06/14/02

07/24/02

10/18/02

12/09/02

Valida
Valida
Valida
Valida

Valida

Valida

Be

Valida

Valida

Be

N

Be

Be

Editi

Editi

Be
(Te

Beta1
ValR1
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 Beta3

 Beta3

SCCR 409, CC6=013014,
CC6_3=014015,
CC9_1=016018,
CC9=018021,
CC9_4=019022
SCCR423, CC6=013014,
CC6_3=015016,
CC9_1=016018,
CC9=018021,
CC9_4=019022

lidationR1 Not promoted

tionR3
tionR4
tionR4
tionR5

ta1

ta4

ta4

lR6
ta1
ta1

Sub. 10 only.
Sub. 10 only.

SCCR 238, SS10 only,
CC10=006010
SCCR 276, SS10 only,
CC10=007011
SCCR 334, SS10 only,
CC10=008014
SCCR 368, SS10 only,
CC10=009015
SCCR 386, CC10=010016
SCCR 415, CC10=011019
SCCR 418, CC7_1=006010

uction
tegy
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6.0/9.0
(cont.)

01/22/03

02/10/03

01/23/03

02/11/03

01/28/03

02/11/03

01/29/03

02/12/03

01/30/03

02/12/03

01/31/03

02/13/03

01/31/03

02/19/03

Terra

Terra

7.2 01/22/98 03/09/98 03/09/98 03/09/98 03/09/98 Va

7.1/8.0/10.0 03/19/99
07/05/99
09/24/99
03/09/01

07/16/01

04/30/02

07/02/02

10/18/02
01/07/03
01/22/03

03/19/99
07/06/99
09/24/99
03/13/01

07/18/01

04/30/02

07/04/02

10/18/02
01/07/03
01/22/03

04/01/99
07/12/99
10/01/99
03/13/01

07/18/01

05/01/02

07/08/02

10/18/02
01/07/03
01/22/03

04/02/99
07/14/99
10/13/99
03/19/01

08/04/01

05/06/02

07/09/02

10/24/02
01/09/03
01/24/03

04/08/99
07/14/99
10/20/99
03/29/01

08/12/01

05/08/02

07/09/02

10/24/02
01/15/03
01/24/03

04/08/99
08/16/99
11/05/99
04/11/01

08/13/01

05/13/02

07/12/02

11/01/02
01/29/03
01/29/03

04/09/99

11/08/99
04/16/01

08/14/01

05/13/02

07/12/02

11/01/02
01/29/03
01/29/03

Valida
Valida
Valida
Valida

Be

Be

Be

Va
Be
Be
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posite
posite

posite
tionR5
ta3

ta3

ta4

ta5

R6/
ion1

ion1
/00)

ion1

lR7

lR7

Redelivery for problems
found at DAAC.
009010
SCCR 247, CC11 = 010011
SCCR 311, CC11, 11_2,
11_3, 11_4 = 011012
SCCR 321, CC11=011012,
11_3, 11_4,11_5=011013
SCCR329, CC11=012013,
11_3, 11_4=012014,
11_5=011013
SCCR366, CC11=013014,
11_3, 11_4=013015,
11_5=012014
SCCR379, CC11=014015,
11_3, 11_4=014016,
11_5=014015
SCCR400, CC11=014016,
11_3=014016,
11_4=014017,
11_5=014015
SCCR406, CC11=015017,
11_3=015017,
11_4=015018,
11_5=014016
SCCR411, CC11=015018,
11_3=016018,
11_4=016019,
11_5=015017
SCCR422, CC11=015018,
11_3=016018,
11_4=016019,
11_5=015017

uction
tegy
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11.0 02/22/99
09/21/99

11/14/99
03/07/01
01/04/02

03/27/02

04/24/02

07/18/02

09/02/02

10/11/02

12/03/02

12/31/02

01/31/03

02/23/99
09/21/99

11/19/99
02/27/01
01/10/02

02/27/02

04/25/02

07/18/02

09/02/02

N/A

12/03/02

N/A

01/31/03

02/25/99
09/24/99

11/19/99
03/01/01
01/11/02

02/27/02

04/29/02

07/19/02

09/06/02

N/A

12/05/02

12/31/02

01/31/03

03/01/99
09/27/99

11/22/99
03/21/01
01/15/02

02/28/02

05/01/02

07/23/02

09/17/02

N/A

12/09/02

01/02/03

01/31/03

03/02/99
10/20/99

12/07/99
04/25/01
02/21/02

02/28/02

05/08/02

07/26/02

09/18/02

N/A

12/20/02

01/30/03

02/03/03

03/03/99
10/22/99

12/08/99
04/25/01
02/25/02

03/04/02

05/10/02

07/30/02

09/24/02

10/15/02

12/20/02

02/12/03

02/12/03

03/05/99
11/03/99

12/13/99
04/26/01
02/27/02

03/05/02

05/13/02

07/31/02

09/24/02

N/A

12/27/02

02/12/03

02/12/03

Com
Com

Com
Valida

Be

Be

Be

Be

Val
Edit

Edit
(03

Edit

Va

Va
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O-
OS2

O-
OS2
WF

WF-
OS2
e as

ove
WF-

OS2
WF-

OS2
WF-

OS3
WF-

OS3

WF-
OS3
WF-

OS4

Corrections to precip. water,
col. avg., relative humid.
Delta delivery.
ECMWF Delivery
Delivery pulled.
CC12 = 010012

CC12 = 011014

CC12 = 012015

SCCR 229, CC12 = 013016

SCCR 234, CC12 = 014017

SCCR 240, CC12 = 014018
On hold due to error found
in production.
SCCR254, CC12 = 015019

SCCR 396, CC12 = 016020

uction
tegy
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12.0 02/16/99

03/23/99
11/06/99
12/13/99
02/07/00

03/24/00

07/10/00

10/17/00

11/29/00

02/12/01

04/16/01

10/01/02

02/16/99

03/23/99
11/09/99
12/20/99
02/10/00

03/26/00

07/10/00

10/17/00

12/02/00

02/13/01

04/17/01

10/01/02

02/18/99

03/23/99
11/09/99

02/14/00

03/31/00

07/10/00

10/17/00

12/03/00

N/A

04/17/01

10/01/02

02/19/99

03/24/99
11/11/99

02/15/00

04/06/00

07/11/00

10/27/00

12/11/00

02/14/01

04/24/01

10/04/02

02/23/99

03/24/99
11/19/99

02/25/00

04/20/00

07/11/00

10/27/00

12/12/00

02/14/01

04/24/01

10/07/02

02/24/99

03/24/99
11/19/99

02/28/00

04/20/00

07/21/00

10/31/00

02/08/01

02/23/01

04/26/01

10/18/02

02/25/99

03/25/99
11/22/99

03/01/00

04/21/00

07/21/00

11/14/00

02/09/01

02/23/01

04/30/01

10/21/02

DA
GE

DA
GE
ECM

ECM
GE
sam
ab

ECM
GE

ECM
GE

ECM
GE

ECM
GE

ECM
GE

ECM
GE
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/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A
/A

SCCR168
SCCR179
SCCR188
SCCR195
SCCR198
SCCR206
SCCR212
SCCR218
SCCR223
SCCR233
SCCR245
SCCR250
SCCR257
SCCR263
SCCR266
SCCR270
SCCR279
SCCR282
SCCR289
SCCR296
SCCR304
SCCR313
SCCR327
SCCR333
SCCR343
SCCR349
SCCR354
SCCR363
SCCR375
SCCR384
SCCR389
SCCR392
SCCR398
SCCR417

uction
tegy
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CERESlib 06/04/99
06/28/99
09/14/99
11/06/99
12/17/99
02/08/00
02/23/00
03/24/00
06/30/00
08/04/00
08/22/00
11/16/00
02/20/01
03/28/01
04/16/01
05/21/01
06/01/01
06/18/01
07/16/01
07/30/01
08/21/01
09/17/01
10/20/01
12/04/01
03/22/02
04/01/02
04/11/02
04/26/02
05/02/02
05/24/02
07/08/02
08/19/02
09/09/02
09/30/02
10/10/02
01/10/03

06/04/99
06/28/99
09/14/99
11/06/99
12/17/99
02/10/00
02/23/00
03/26/00
06/30/00
08/04/00
08/22/00
11/16/00
02/22/01
03/28/01
04/16/01
05/21/01
06/01/01
06/18/01
07/16/01
07/30/01
08/21/01
09/17/01
10/22/01
12/04/01
03/22/02
04/01/02
04/12/02
04/26/02
05/02/02
05/24/02

N/A
08/20/02
09/09/02
09/30/02
10/10/02
01/10/03

06/04/99
06/29/99
09/14/99
11/06/99
12/17/99
02/11/00
02/23/00
03/28/00
06/30/00
08/04/00
08/22/00
11/16/00
02/22/01
03/30/01
04/16/01
05/21/01
06/01/01
06/19/01
07/16/01
08/01/01
08/21/01
09/17/01
10/22/01
12/04/01
03/22/02
04/01/02
04/12/02
04/26/02
05/02/02
05/24/02

N/A
08/20/02
09/09/02
09/30/02
10/10/02
01/10/03

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

N/A
N/A

10/15/99
11/29/99
02/14/00
02/28/00
03/21/00
04/21/00
07/02/00
08/04/00
08/28/00
11/20/00
02/23/01
04/03/01
04/17/01
05/25/01
06/04/01
06/19/01
07/17/01
08/03/01
08/22/01
09/19/01
10/23/01
12/20/01
03/28/02
04/02/02
04/15/02
04/30/02
05/08/02
05/28/02
07/10/02
08/28/02
09/12/02
10/04/02
10/15/02
01/29/03

06/04/99
06/29/99
10/26/99
11/29/99
02/15/00
02/29/00
03/21/00
04/24/00
07/17/00
08/23/00
08/29/00
11/20/00
02/23/01
04/03/01
04/17/01
05/25/01
06/04/01
06/19/01
07/18/01
08/03/01
08/22/01
09/19/01
10/24/01
12/20/01
03/28/02
04/02/02
04/15/02
04/30/02
05/08/02
05/29/02

N/A
08/29/02
09/18/02
10/07/02
10/16/02
01/29/03

N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
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- 3/12/2003

rly) TRMM data.

em
-
ry,
B

Disk Storage, MB Run
per
Mnt

h
In Int Arch

39
317

314
1106

1420
0

1420
276

31
31

57
522

5
5

65
277
283
284

0
0
0
0

1
786

4
4

1
31

1
1

139 109 0 110 1

4
4
4
4

76
535
120
542

11
566
611

3879

0
212

0
0

5
425
150
335

31
744

31
1

4
4
4

251
7

251

555
4997

555

0
0
0

299
1098

299

744
31

744

47
60

4
172

554
1074
7272

166

0
0
0
0

12
434

7
175

1
744

31
31
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CERES TRMM Post-Launch ASDC Production Measurements 

One execution on LaTIS configuration of each PGE for actual production of January 5, 1998 (Hr 00 if h

SS PGE
Compile

r
Date

Time, sec Block I/O M

o
M

Wall User Sys In Out

1.0 Instrument (1.1P1)
Instrument (1.2P1)

Ada
Ada

09/19/01
09/19/01

8175
90

7881
79

246
9

41554
1

3414
2

2.0 Snow Map Gen. (2.1P1)
Daily  (2.2P1)
Overlap (2.3P1)
Overlap (2.3P2)

SGIF90
SGIF90
SGIF90
SGIF90

04/05/00
10/05/01
09/26/01
09/26/01

80
946
124
121

69
740
120
118

6
200

3
2

735
865
140

7

1
38
37
38

3.0 Monthly (3.1P1) SGIF90 10/12/01 239 182 52 733 107

.1-4.4

.1-4.4

.1-4.4

.1-4.4

Surfmap (4.1-4.0P1)
Cld Ret/Ftprnt (4.1-4.1P1)
CRH Update (4.1-4.2P1)
QC Generator (4.1-4.3P1)

SGI7.2
SGI7.2
SGI7.2
SGI7.2

10/26/00
06/20/01
06/20/01
06/21/01

3
9387

180
293

1
8571

111
67

0
83
22
79

38
28508

1879
7365

1
538

4
1

.5-4.6

.5-4.6

.5-4.6

TOA/Surf Flx (4.5-61P1)
TOA/Surf  Flx (4.5-6.2P1)
TOA/Surf Flx(4.5-6.3P1)

SGI7.2
SGI7.2
SGI7.2

06/21/01
06/06/02
06/06/02

1307
4768

437

346
3914

339

90
661

53

9822
101834

8663

6089
22341
6086

5.0
5.1
5.2
12.0

Inst. SARB  (5.0P1
Inst. SARB  (5.1P1)
Inst. SARB (5.2P1)
Synoptic SARB
MOA (12.1P1) - n32bit

SGIF90
SGIF90
SGIF90
SGI7.2

07/29/02
07/30/02
 07/29/02
11/01/00

189
208

1250
725

176
181

1048
715

2
19
74

6

4449
3372

84545
720

245
41

4
5
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309
050
364
411
271
049
572

6270
3112
3110
5557
6375
2501
2466

11
0
0
0
0
0
0

0
3113
3075
5950

4
2469
3192

744
1
1
1

744
1
1

42
40
35
38

528
511
513
503

8
20
32
40
43

2196
2581
1637
1600
7956
9137
7397
7360
3942
4066
4178
4241
8415

555
423
596
607
554
584
589
599

0
0
0
0
0

0
0
0
0
0
0
0
0

1775
1775

1
54
33

1
1
1
1
1
1
1
1
1
1
1
1
1

62

95

9669

16980

0

0

1094
4

3358

1

1
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6.0
6.0
6.0
9.0
9.0
9.0
9.0

Synoptic Gridding (6.1P1)
Sort FSW Files(6.2P1)
FSW HDF (6.3P1)
Post MOA (9.1P1)
Surface Gridding (9.2P1)
Sort SFC Files (9.3P1)
SFC HDF (9.4P1)

 SGI7.2
 SGI7.2
 SGI7.2
 SGI7.2
SGI7.2
SGI7.2
SGI7.2

12/27/01
12/28/01
12/28/01
05/29/02
07/29/02
07/30/02
07/30/02

462
802

6904
16221

465
599

4524

280
215

6628
14853

288
217

4277

140
358
165
520
144
336
231

6575
49867
32605
87722

5582
36430

6432

1
132

8
4
2

67
11

1

1

11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0

Grid GOES-8 (11.1P1)
Grid GOES-9 (11.1P2)
Grid Meteosat (11.1P3)
Grid GMS       (11.1P4)
Grid GOES-8 (11.1P5)
Grid GOES-9 (11.1P6)
Grid Meteosat (11.1P7)
Grid GMS (11.1P8)
Sort GGEO (11.2P1)
Sort GGEO (11.2P2)
Recal Input Rad. (11.3P1)
GGEO vs. VIRS (11.4P1)
Regress Coeff (11.5P1)

SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2

02/25/02
02/25/02
02/25/02
02/25/02
10/02/02
10/02/02
10/02/02
10/02/02
02/26/02
10/04/02
02/26/02
10/08/02
10/09/02

36348
27963
34495
31269
162270
157806
161530
136031

5867
21757

6582
8754
2249

36035
27256
33801
30687
160787
155693
158631
133424

3208
13878

5958
6155
1759

36
46
54
55

692
1077
1641
1469
2119
6051

90
235
170

35187
40978
29251
28498
58377

130481
53664

115179
50449

134401
118321
147671
129215

6
5
4
4

11941
12563
12662
12857

4
3480628

8
78
49

7.1
8.0
10.0

Synoptic Interpolate
Synoptic Averaging
TOA/SRB Averaging

SGI7.2

SGI7.2

11/11/99

08/15/02

9920

13225

9261

11581

617

516

95438

150612

46

176
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30
71
39

283
302
303

314
290
288
862

1010
888

1229
1
1
0
0
0

1229
1299
1214

246
275
276

31
31
31
31
31
31

55
466
492
494

5
5
5
5
5
5

79
251
276
277
164
280
284
276
277
276

0
0
0
0
0
0
0
0
0
0

1
693
969
974

3
12
13

4
12
11

31
31
31

1
1
1
1
1
1
1

139
71
71
71

345
346
354

114
340
344
245
167
168
290

0
0
0
0
0
0
0

113
437
440
449
514
517
528

1
1
1
1
1
1
1
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CERES TRMM/Terra Post-Launch ASDC Production Measuremen

One execution on LaTIS configuration of each PGE for actual production of March 1, 2000 (Hr 00 if hrly)

SS PGE
Compile

r
Date

Time, sec Block I/O M

Wall User Sys In Out

1.0 Instrument (1.1P1)- PFM
Instrument (1.1P3)- FM1
Instrument (1.1P3)- FM2
Instrument (1.2P1)- PFM
Instrument (1.2P1)- FM1
Instrument (1.2P1)- FM2

Ada
Ada
Ada
Ada
Ada
Ada

09/24/01
04/11/02
04/11/02
09/24/01
11/15/00
11/15/00

19896
8162
8083

80
N/A
N/A

19387
7857
7779

70
76
78

333
249
246

9
10
10

63864
38228
37863

2
1564
1403

5387
3789
3991

2
2
3

2.0 Snow Map Gen. (2.1P1)
Daily (2.2P1)- PFM
Daily (2.2P1) - FM1
Daily (2.2P1) - FM2
Overlap (2.3P1) - PFM
Overlap (2.3P1) - FM1
Overlap (2.3P1) - FM2
Overlap (2.3P2) - PFM
Overlap (2.3P2) - FM1
Overlap (2.3P2) - FM2

SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90

09/02/00
09/25/01
11/24/00
11/24/00
10/15/01
11/30/00
11/30/00
10/15/01
11/30/00
11/30/00

157
845

1358
790

75
103
102
120
103
104

71
668
572
564

72
90
92

117
90
90

5
171
199
197

2
3
3
2
4
4

1169
264

4548
4669

104
4418
4355

11
4241
4217

3
26
49
27
39
72
72
37
72
72

3.0 Monthly (3.1P1) - PFM
Monthly (3.1P1) - FM1
Monthly (3.1P1) - FM2
Monthly (3.2P1) -FM1+FM2
Monthly (3.2P1) -PFM+FM1
Monthly (3.2P1) -PFM+FM2
Monthly (3.2P1) -
PFM+FM1+FM2

SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90

10/15/01
11/30/00
11/30/00
12/07/00
10/17/01
10/17/01
10/17/01

245
566
574
244
267
274
357

188
367
369
191
240
246
327

51
167
167

37
23
24
27

760
6010
5838
4009

231
73

203

119
208
190

80
42
33
47
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4
4
4
4
4

152
557

106
528

43
469

541
3913

0
171

0
0

5
517

136
335

31
744
744

31
1

4
4
4

210
6

211

473
3623

474

0
0
0

235
611
235

744
31

744

46
320

4
198

146
587

5898
858

0
0
0
0

12
361

8
175

1
744

31
31

410
226

1049
572

5645
6295
2524
2513

0
0
0
0

5950
3

2515
3271

1
744

1
1

42
40
35
38

493
478
484
468

8
20
32

17

2104
3241
1827
1771
8023
9161
7747
7690
4541
4510
4224

8398

502
544
595
601
516
517
599
603

0
0
0

0

0
0
0
0
0
0
0
0

1775
1775

9

54

1
1
1
1
1
1
1
1
1
1
1
1
1
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Mnt
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.1-4.4

.1-4.4

.1-4.4

.1-4.4

.1-4.4

Surfmap (4.1-4.0P1)
Cld Ret/Ftprnt (4.1-4.1P1)
Cld Ret/Ftprnt (4.1-4.1P2)
CRH Update (4.1-4.2P1) PFM

QC Generator (4.1-4.3P1) PFM

SGI7.2
SGI7.2

SGI7.2
SGI7.2

06/12/02
07/06/01

07/07/01
07/12/01

5
7532

261
295

3
7151

108
60

1
113

117
80

15
43087

1947
7636

99
52443

81
2

.5-4.6

.5-4.6

.5-4.6

TOA/Surf Flx (4.5-61P1) PFM

TOA/Surf Flx (4.5-6.2P1) PFM

TOA/Surf Flx (4.5-6.3P1) PFM

SGI7.2
SGI7.2
SGI7.2

07/09/01
06/09/02
06/09/02

433
2071

350

266
1746

261

34
123

51

8311
73773

8221

4785
12441

4784

5.0
5.0
5.0

12.0

Inst. SARB (5.0P1) PFM
Inst. SARB  (5.1P1) PFM
Inst. SARB (5.2P1) PFM
MOA  (12.1P1) - n32bit

SGIF90
SGIF90
SGIF90
SGIF90

06/18/02
06/18/02
06/18/02
05/02/01

176
11050

835
1047

150
10982

793
1033

1
10
21

9

3029
8529

56251
386

245
7367

170
5

9.0
9.0
9.0
9.0

Post MOA (9.1P1)
Surface Gridding (9.2P1)
Sort SFC Files (9.3P1)
SFC HDF (9.4P1)

 SGI7.2
SGI7.2
SGI7.2
SGI7.2

05/31/02
04/23/02
04/24/02
04/24/02

16377
242
711

4691

15158
166
214

4425

533
69

374
247

58739
1508

42576
29359

5
0

77
8

11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0

Grid GOES-8 (11.1P1)
Grid GOES-9 (11.1P2)
Grid Meteosat (11.1P3)
Grid GMS       (11.1P4)
Grid GOES-8 (11.1P5)
Grid GOES-9 (11.1P6)
Grid Meteosat (11.1P7)
Grid GMS (11.1P8)
Sort GGEO (11.2P1)
Sort GGEO (11.2P2)
Recal Input Rad. (11.3P1)
GGEO vs. VIRS (11.4P1)
Regress Coeff (11.5P1)

SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2

02/25/02
02/25/02
02/25/02
02/25/02
02/26/02
02/26/02
02/26/02
02/26/02
02/26/02
03/04/02
02/26/02

02/26/02

36348
27963
34495
31269
164589
176599
243880
179760

5867
20766

6460

1688

36035
27256
33801
30687
161742
174188
238783
175377

3208
14470

5866

1473

36
46
54
55

530
549

1660
1393
2119
5587

80

62

35187
40978
29251
28498
154002
120521
178508
201500

50449
86329
130976

95021

6
5
4
4
5
6
5
5
4

5805
4

6
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