

ASDC/ECS STATUS Table for June 16 2004

| Release | DESCRIPTION | Status | Problems/Comments |
|--------------|-------------------------------|--|-------------------|
| LaTIS | Production Development | | |
| | SSI&T | <p>Waiting for Promotion: - None</p> <p>On Hold: - None</p> <p>SSIT: - None</p> <p>Promoted to Production</p> <ul style="list-style-type: none"> - Clouds S'COOL data file for April 2004 - InstSARB (SCCR532) - Instrument Gains for 07/01/03 - 02/29/04 (Aqua FM3 and FM4) - ERBElke SRFs for 07/01/03 - 02/29/04 (Aqua FM3 and FM4) | |

| Release | DESCRIPTION | Status | Problems/Comments |
|---------|-------------------|---|-------------------|
| | Production | <p>Production:</p> <p>BDS/ERBELike:</p> <p>Aqua Baseline1-QC complete through 06/12/04 Aqua Edition1 complete through 05/01/04 Terra Baseline1-QC complete through 06/12/04 Terra Edition1 complete through 05/01/04</p> <p>PRs:</p> <p>54-04: 4.1-Clouds Aqua BetaGERB - 0% 53-04: 4.5-Inversion Aqua BetaGERB - 0% 52-04: 9-TISA_Grid Aqua BetaGERB - 0 % 31-04: 11_GGEO Edition2A - COMPLETE 6/2/04 30-04: 12-MOADA0-GEOS4 - 59% complete 18-04: 10-TISA_Avg Terra ValR1 - Awaiting delivery 17-04: 10-TISA_Avg Terra Edition2A - Reqs ValR1 OK 13-04: 10-TISA_Avg Aqua Beta2 - Awaiting delivery 11-04: 4.5-Inversion Terra Edition2A - 92% complete 10-04: 4.5-Inversion Terra Edition2A - 92% complete 09-04: 9-TISA_Grid Terra Edition2A - 92% complete 116-03: 7-TISA_Avg PFM Beta3 - COMPLETE 6/7/04 97-03: Clouds Terra Edition2-QC - 92% complete</p> | |

| Release | DESCRIPTION | Status | Problems/Comments |
|---------|----------------------|--|-------------------|
| | | Data Sets: | |
| | | CER_BDS_Aqua-FM3_Edition1 63 World | |
| | | CER_BDS_Aqua-FM4_Edition1 63 World | |
| | | CER_BDS_Terra-FM1_Edition1 32 None | |
| | | CER_BDS_Terra-FM1_Edition1 64 World | |
| | | CER_BDS_Terra-FM1_Edition2 180 World | |
| | | CER_BDS_Terra-FM2_Edition1 63 World | |
| | | CER_BDS_Terra-FM2_Edition1 32 None | |
| | | CER_BDS_Terra-FM2_Edition2 180 World | |
| | | CER_ES4_Aqua-FM3_Edition1 2 World | |
| | | CER_ES4_Aqua-FM4_Edition1 2 World | |
| | | CER_ES4_Terra-FM1_Edition1 3 World | |
| | | CER_ES4_Terra-FM1_Edition1 1 None | |
| | | CER_ES4_Terra-FM1_Edition2 5 World | |
| | | CER_ES4_Terra-FM2_Edition1 1 None | |
| | | CER_ES4_Terra-FM2_Edition1 3 World | |
| | | CER_ES4_Terra-FM2_Edition2 5 World | |
| | | CER_ES8_Aqua-FM3_Edition1 62 World | |
| | | CER_ES8_Aqua-FM4_Edition1 62 World | |
| | | CER_ES8_Terra-FM1_Edition1 63 World | |
| | | CER_ES8_Terra-FM1_Edition1 32 None | |
| | | CER_ES8_Terra-FM1_Edition2 180 World | |
| | | CER_ES8_Terra-FM2_Edition1 62 World | |
| | | CER_ES8_Terra-FM2_Edition1 32 None | |
| | | CER_ES8_Terra-FM2_Edition2 180 World | |
| | | CER_ES9_Aqua-FM3_Edition1 2 World | |
| | | CER_ES9_Aqua-FM4_Edition1 2 World | |
| | | CER_ES9_Terra-FM1_Edition1 3 World | |
| | | CER_ES9_Terra-FM1_Edition1 1 None | |
| | | CER_ES9_Terra-FM1_Edition2 5 World | |
| | | CER_ES9_Terra-FM2_Edition1 1 None | |
| | | CER_ES9_Terra-FM2_Edition1 3 World | |
| | | CER_ES9_Terra-FM2_Edition2 5 World | |
| | | CER_SFC_Terra-FM1-MODIS_Edition2A 36 World | |
| | | CER_SFC_Terra-FM2-MODIS_Edition2A 36 World | |
| | | CER_SSF_Terra-FM1-MODIS_Edition2A 1067 World | |
| | | CER_SSF_Terra-FM2-MODIS_Edition2A 1067 World | |
| | User Services | | |

| Release | DESCRIPTION | Status | Problems/Comments |
|--------------------|---------------------|--------|-------------------|
| | System Notes | | |
| | Other | | |
| Version 2.0 | | | |

Status of CERES SSIT at the LaRC ASDC (10/22/2003)

| Subsystem | Date Files available for testing | Compile and link with SCF toolkit | Run test cases with SCF toolkit cmd line | Run test cases using Codine | Operational Testing | Promotion to Production | Delivery placed under CM | Production Strategy | CCCode/Comments |
|-----------|----------------------------------|-----------------------------------|--|-----------------------------|---------------------|-------------------------|--------------------------|------------------------|---|
| 1.0 | 06/08/99 | 06/08/99 | 06/09/99 | N/A | 06/15/99 | 06/15/99 | 06/17/99 | Edition1 | Changes for Terra Informal Delivery halted 014010/Terra Launch-Ready Delta for leapday script fix. cc code not changed. 015011/Emergency Delivery - new ADA95 compiler Delivery - completion of SCCR208. cc code 016011 Delivery - completion of SCCR 228, CC1 017012 SCCR237, CER1.2P1 only, CC1 018013 SCCR 272, CC1=019014, CC1_2=019014 SCCR 285, CC1 = 020015, CC1_2 = 020015 SCCR 295, CC1=021016, CC1_2=021016 SCCR 306, CC1=022017, CC1_2=022017 SCCR 319, CER1.3P1, CC1_3=022017 SCCR 324, CC1, CC1_2, CC1_3=023018 SCCR 336, CC1=023019, CC1_2,CC1_3,CC1_4=028013 SCCR339,CC1=023019,CC1_2,CC1_3,CC1_4=028013 |
| | 08/16/99 | 08/17/99 | 08/25/99 | 08/27/99 | 09/10/99 | 09/13/99 | 09/17/99 | Edition1 | |
| | 10/28/99 | 10/29/99 | N/A | N/A | N/A | N/A | 11/12/99 | Alpha/ | |
| | 11/14/99 | 11/16/99 | 11/19/99 | 11/24/99 | 12/15/99 | 12/15/99 | 12/20/99 | Edition1 | |
| | 03/02/00 | N/A | N/A | N/A | 03/02/00 | 03/02/00 | 03/02/00 | Edition1/ Alpha | |
| | 07/05/00 | 07/05/00 | 07/05/00 | 07/07/00 | 07/07/00 | 07/07/00 | 07/07/00 | Edition1/ Alpha | |
| | 08/03/00 | 08/03/00 | 08/03/00 | 08/03/00 | 08/04/00 | 08/09/00 | 08/09/00 | Edition1 | |
| | 10/24/00 | 10/25/00 | 10/25/00 | 10/30/2000 | 10/30/2000 | 11/07/00 | 11/14/00 | Edition1 | |
| | 03/19/01 | 03/19/01 | 03/28/01 | 03/28/01 | 03/30/01 | 03/30/01 | 03/30/01 | Edition1 | |
| | 07/11/01 | 07/12/01 | 07/16/01 | 07/19/01 | 07/20/01 | 08/06/01 | 08/06/01 | Edition1 | |
| | 08/09/01 | 08/09/01 | 08/09/01 | 08/10/01 | 08/13/01 | 08/13/01 | 08/14/01 | Edition1 | |
| | 09/05/01 | 09/05/01 | 09/05/01 | 09/06/01 | 09/07/01 | 09/07/01 | 09/10/01 | Edition1 | |
| | 11/16/01 | 11/19/01 | 11/20/01 | 11/26/01 | 11/30/01 | 11/30/01 | 12/03/01 | Edition1, Aqua MOSS | |
| | 02/01/02 | 02/11/02 | 02/12/02 | 02/12/02 | 02/25/02 | 02/28/02 | 02/28/02 | Edition1 | |
| | 03/22/02 | 03/27/02 | 04/01/02 | 04/01/02 | 04/05/02 | 04/08/2002 | 04/09/02 | MOSS-7 | |
| | 04/12/02 | 04/12/02 | 04/15/02 | 04/18/02 | 04/18/02 | 04/19/02 | 04/22/02 | Edition1 | |
| | 04/15/02 | N/A | N/A | 04/19/02 | 04/19/02 | 04/19/02 | N/A | Edition1 | |

Status of CERES SSIT at the LaRC ASDC (10/22/2003)

| Subsystem | Date Files available for testing | Compile and link with SCF toolkit | Run test cases with SCF toolkit cmd line | Run test cases using Codine | Operational Testing | Promotion to Production | Delivery placed under CM | Production Strategy | CCCode/Comments |
|----------------|----------------------------------|-----------------------------------|--|-----------------------------|---------------------|-------------------------|--------------------------|---------------------------------------|---|
| 1.0 (Cont.) | 06/12/02 | 06/14/02 | 06/19/02 | 06/24/02 | 06/28/02 | 07/08/02 | 07/09/02 | Edition2 Terra, Beta1 Aqua | SCCR355,CC1,CC1_5=024020, CC1_2,CC1_4=023019, CC1_3=024019 |
| | 07/04/02 | N/A | N/A | 07/09/02 | 07/11/02 | 07/12/02 | 07/12/02 | Edition2 Terra, Beta1 Aqua | SCCR370,CC1,CC1_5=024021, CC1_2,CC1_4=023020, CC1_3=024020 |
| | 10/07/02 | N/A | N/A | N/A | N/A | 10/09/02 | N/A | Terra | Gains delivery, 03/01/01 - 02/28/02 |
| | 01/02/03 | N/A | N/A | 01/07/03 | 01/08/03 | 01/13/03 | 01/13/03 | Edition2 (Terra) | SCCR413,CC1,CC1_3=025023,CC1_2=024024,CC1_4=024022,CC1_5=026025 |
| | 01/02/03 | 01/02/03 | 01/06/03 | 01/07/03 | 01/08/03 | 01/13/03 | 01/13/03 | Edition2 (Terra) | SCCR414CC1,CC1_3=025023,CC1_2=024024,CC1_4=024022,CC1_5=026025 |
| | 02/19/03 | N/A | N/A | N/A | N/A | 02/24/03 | N/A | Edition2 Terra Edition1 Aqua | Gains delivery, Terra 03/01/02 - 12/31/02, Aqua 01/01/03 - 04/30/03 |
| | 04/08/03 | N/A | N/A | N/A | N/A | 04/10/03 | N/A | Edition2 (Terra) | Gains delivery, Terra 02/25/00 - 02/29/00 |
| | 05/01/03 | N/A | N/A | N/A | N/A | 05/02/03 | N/A | Edition1 (Aqua) | Gains delivery, Aqua 05/01/03 - 12/31/03 |
| | 05/19/03 | N/A | N/A | N/A | N/A | 05/22/03 | N/A | Edition1 (Aqua) | Gains redelivery, Aqua 05/01/03 - 07/31/03 |

Status of CERES SSIT at the LaRC ASDC (10/22/2003)

| Subsystem | Date Files available for testing | Compile and link with SCF toolkit | Run test cases with SCF toolkit cmd line | Run test cases using Codine | Operational Testing | Promotion to Production | Delivery placed under CM | Production Strategy | CCCode/Comments |
|-----------|----------------------------------|-----------------------------------|--|-----------------------------|---------------------|-------------------------|--------------------------|---|---|
| 2.0 & 3.0 | 04/19/99 | 04/19/99 | 04/21/99 | 04/22/99 | 06/17/99 | 06/17/99 | 06/18/99 | Edition1 | Work resumed 6/99. |
| | 10/22/99 | 10/25/99 | 10/25/99 | 10/26/99 | 10/29/99 | N/A | 11/29/99 | | Informal Delivery |
| | 12/07/99 | 12/21/99 | 12/21/99 | 12/21/99 | 01/03/00 | 01/06/00 | 01/07/00 | Edition1 | CC2=012010/CC3=011010 |
| | 01/24/00 | 01/25/00 | 01/31/00 | 02/01/00 | 02/13/00 | 02/14/00 | 02/15/00 | Edition2 | CC2=013011/CC3=012011 |
| | 02/23/00 | 02/24/00 | 02/24/00 | 02/25/00 | 02/28/00 | 02/28/00 | 03/01/00 | Edition2 | CC2=016012/CC3=014012 |
| | 03/07/00 | N/A | N/A | N/A | 03/08/00 | 03/08/00 | 03/08/00 | Edition2 | Delta Delivery for gif files, cc code not changed. |
| | 03/23/00 | 03/23/00 | 03/28/00 | 03/30/00 | 04/04/00 | 04/04/00 | 04/12/00 | Edition2 | CC2=017013/CC3=015013 |
| | 08/11/00 | 08/16/00 | 08/24/00 | 08/24/00 | 08/28/00 | 09/01/00 | 09/05/00 | Edition1 | CC2_1=017014/ CC2=018014/ CC3&CC3_2=016014 |
| | 10/30/00 | 10/30/00 | 10/30/00 | 11/07/00 | 11/14/00 | 11/16/00 | 11/16/00 | Edition1 | SCCR 230, CC2_1 = 018015/ CC2 = 019015/ CC3 & CC3_2 = 017015 |
| | 03/16/01 | 03/20/01 | 03/20/01 | 04/02/01 | 04/04/01 | 04/04/01 | 04/04/01 | Edition1 | SCCR 236, CC2_1=019016 /CC2=020016 /CC3 & CC3_2=018016 |
| | 07/20/01 | 07/20/01 | 07/23/01 | 08/02/01 | 08/03/01 | 08/06/01 | 08/07/01 | Edition1 | SCCR 271, CC2_1=020017 CC2=021017, CC3=019107 CC3_2=019017 |
| | 06/06/02 | 06/06/02 | 06/07/02 | 06/10/02 | 06/11/02 | 06/14/02 | 06/14/02 | Edition1 | SCCR341, CC2_1=021018, CC2=022018,CC2_4=0220 18,CC3=020018,CC3_2=02 0018 |
| | 07/02/02 | 07/09/02 | 07/10/02 | 07/12/02 | 07/17/02 | 07/23/02 | 07/24/02 | Edition2 (Terra), Beta1 (Aqua) | SCCR369, CC2_1=022019, CC2=023019,CC2_4=0230 19,CC3=021019,CC3_2=02 1019 |
| | 10/11/02 | N/A | N/A | N/A | N/A | 10/15/02 | N/A | Terra Edition2 | Spectral Response Func- tions 3/1/01 - 9/30/01 |
| | 01/29/03 | N/A | N/A | N/A | N/A | 01/31/03 | N/A | Terra Edition2 | Spectral Response Func- tions 10/1/01 - 2/28/02 |
| | 02/28/02 | N/A | N/A | N/A | N/A | 03/05/03 | N/A | Terra Edition2 | Spectral Response Func- tions 03/01/02 - 12/31/02 |

Status of CERES SSIT at the LaRC ASDC (10/22/2003)

| Subsystem | Date Files available for testing | Compile and link with SCF toolkit | Run test cases with SCF toolkit cmd line | Run test cases using Codine | Operational Testing | Promotion to Production | Delivery placed under CM | Production Strategy | CCCode/Comments |
|-------------------|----------------------------------|-----------------------------------|--|-----------------------------|---------------------|-------------------------|--------------------------|--|--|
| 2.0 & 3.0 (cont). | 04/17/03 | 04/17/03 | 04/17/03 | 04/25/03 | 04/30/03 | 05/07/03 | 05/07/03 | Aqua Edition1 | SCCR432,CC2_1=023020,CC2=024020,CC2_4=024020,CC3=022020,CC3_2=022020 |
| | 05/30/03 | 05/30/03 | 05/30/03 | N/A | 06/04/03 | 06/06/03 | 06/10/03 | TRMM Edition1, Terra Baseline1, Aqua Baseline1 | SCCR442,CC2_1=024021,CC2=025021,CC2_4=025021,CC3=023021,CC3_2=023021 |

Status of CERES SSIT at the LaRC ASDC (10/22/2003)

| Subsystem | Date Files available for testing | Compile and link with SCF toolkit | Run test cases with SCF toolkit cmd line | Run test cases using Codine | Operational Testing | Promotion to Production | Delivery placed under CM | Production Strategy | CCCode/Comments |
|-----------|----------------------------------|-----------------------------------|--|-----------------------------|---------------------|-------------------------|--------------------------|--------------------------------------|---|
| 4.1-4.4 | 03/01/99 | 03/02/99 | 03/09/99 | 03/10/99 | 03/16/99 | 03/16/99 | 03/17/99 | ValidationR3 | Sent back to developer due to problems in oper. testing. Problems found after 1/98 run. New delivery |
| | 06/09/99 | 06/10/99 | 06/11/99 | 06/18/99 | 06/18/99 | N/A | N/A | | |
| | 06/24/99 | 06/24/99 | 06/25/99 | 06/25/99 | 06/28/99 | 06/29/99 | 07/01/99 | ValidationR4 | |
| | 07/15/99 | 07/15/99 | 07/16/99 | 07/19/99 | 07/21/99 | 07/22/99 | 08/09/99 | ValidationR4 | 014010/Subsetting capabilities |
| | 11/21/99 | 11/26/99 | 12/01/99 | 12/01/99 | 12/14/99 | 12/15/99 | 12/17/99 | ValidationR4 | |
| | 10/02/00 | 10/02/00 | 10/02/00 | 10/04/00 | 10/19/00 | 10/26/00 | 11/14/00 | ValR5 | |
| | 11/16/00 | 11/16/00 | 11/16/00 | 11/20/00 | 11/20/00 | 11/24/00 | 11/27/00 | Edition1 | Subsetting capabilities SCCR 231, CC4_0 & CC4_1 = 016012 |
| | 04/19/01 | 04/19/01 | 04/20/01 | 04/24/01 | 04/26/01 | 04/26/01 | 05/01/01 | Alpha (MODIS) | |
| | 06/12/01 | 06/13/01 | 06/13/01 | 06/15/01 | 06/19/01 | 06/19/01 | 06/21/01 | Edition2 (TRMM) | |
| | 07/31/01 | 07/31/01 | 07/31/01 | 08/02/01 | 08/03/01 | 08/03/01 | 08/03/01 | Beta1 (Terra) | SCCR 241, CC4_0, CC4_1, CC4_2, CC4_3 = 017013 (for MODIS) |
| | 09/17/01 | 09/17/01 | 09/18/01 | 09/20/01 | 10/16/01 | 10/16/01 | 10/17/01 | Beta2 (Terra) | |
| | 10/02/01 | 10/02/01 | 10/09/01 | 10/10/01 | 10/16/01 | 10/16/01 | 10/17/01 | Beta2(Terra) Edition2-VIROnly (TRMM) | |
| | 11/19/01 | 11/19/01 | 11/21/01 | 11/27/01 | 12/01/01 | 12/01/01 | 12/03/01 | Beta2(Terra) Edition2-VIROnly (TRMM) | SCCR 262, CC4_0, CC4_1, CC4_2, CC4_3 = 018014 SCCR 273, CC4_0, CC4_1, CC4_2, CC4_3 = 019015 SCCR284, promoted w/ delta delivery SCCR300 (see below) SCCR 300, CC4_0=019016 CC4_1,CC4_2,CC4_3=019016 (TRMM) or 020016 (Terra) SCCR305, CC4_0=019016 CC4_1,CC4_2,CC4_3=019017 (TRMM) or 021017 (Terra) SCCR310, CC4_0=019016 CC4_1,CC4_2,CC4_3=019017 (TRMM) or 021017 (Terra) |
| | 11/19/01 | N/A | 11/20/01 | 11/27/01 | 12/01/01 | 12/01/01 | 12/03/01 | Beta2(Terra) Edition2-VIROnly (TRMM) | |

Status of CERES SSIT at the LaRC ASDC (10/22/2003)

| Subsystem | Date Files available for testing | Compile and link with SCF toolkit | Run test cases with SCF toolkit cmd line | Run test cases using Codine | Operational Testing | Promotion to Production | Delivery placed under CM | Production Strategy | CCCode/Comments |
|---------------|----------------------------------|-----------------------------------|--|-----------------------------|---------------------|-------------------------|--------------------------|---------------------|--|
| 4.1-4.4 Cont. | 12/12/01 | 12/12/01 | N/A | 12/14/01 | 12/15/01 | 01/22/02 | 01/23/02 | Beta2 (Terra) | SCCR314, CC4_0=019016 CC4_1,CC4_2,CC4_3=020018 (TRMM) or 021018 (Terra) |
| | 03/28/02 | N/A | N/A | 03/29/02 | 03/29/02 | 04/02/02 | 04/04/02 | Beta3 (Terra) | SCCR 328 CC4_0=019017, CC4_1, CC4_2, CC4_3=020019 (TRMM) or 022019 (Terra) |
| | 03/27/02 | 03/27/02 | 03/28/02 | 03/29/02 | 03/29/02 | 04/02/02 | 04/04/02 | Beta3 (Terra) | SCCR 330, CC4_0=019017, CC4_1, CC4_2, CC4_3=020019 (TRMM) or 022019 (Terra) |
| | 04/04/02 | 04/04/02 | 04/04/02 | 04/05/02 | 04/08/02 | 04/09/02 | 04/09/02 | Beta3-over-ARM | SCCR 335, CC4_1, CC4_2, CC4_3=022020 (Terra) |
| | 06/03/02 | 06/03/02 | 06/03/02 | 06/04/02 | 06/13/02 | 06/10/02 | 06/10/02 | Beta4-over-ARM | SCCR351, CC4_0=020018, CC4_1, CC4_2, CC4_3 = 021020 (TRMM) or 023022 (Terra) |
| | 07/12/02 | N/A | N/A | 07/15/02 | 07/16/02 | 07/17/02 | 07/18/02 | Edition1A | SCCR376, CC4_0=020018, CC4_1, CC4_2, CC4_3 = 021020 (TRMM) or 023022 (Terra) |
| | 08/21/02 | 08/21/02 | 08/21/02 | 08/23/02 | 08/28/02 | 08/29/02 | 08/29/02 | Edition1A | SCCR382, CC4_0=020018, CC4_1, CC4_2, CC4_3 = 021020 (TRMM) or 024023 (Terra) |
| | 12/04/02 | 12/04/02 | 12/05/02 | 12/05/02 | 12/06/02 | 12/12/02 | 12/12/02 | Edition1A (Terra) | SCCR404, CC4_0=020019, CC4_1, CC4_2, CC4_3 = 021021 (TRMM) or 024026 (Terra) |
| | 01/31/03 | 01/31/03 | 02/03/03 | 02/04/03 | 02/12/03 | 02/18/03 | 02/19/03 | Aqua | SCCR421,CC4_0=020019, CC4_1, CC4_2, CC4_3 = 021021 (TRMM) or 025027 (Terra & Aqua) |
| | 03/13/03 | 03/13/03 | 03/13/03 | 03/18/03 | 03/19/03 | 03/26/03 | 03/26/03 | Aqua Beta1 | SCCR425,CC4_0=020019, CC4_1, CC4_2, CC4_3 = 021022 (TRMM) or 025028 (Terra & Aqua) |

Status of CERES SSIT at the LaRC ASDC (10/22/2003)

| Subsystem | Date Files available for testing | Compile and link with SCF toolkit | Run test cases with SCF toolkit cmd line | Run test cases using Codine | Operational Testing | Promotion to Production | Delivery placed under CM | Production Strategy | CCCode/Comments |
|------------------|----------------------------------|-----------------------------------|--|-----------------------------|---------------------|-------------------------|--------------------------|---------------------|---|
| 4.1-4.4 Cont. | 04/02/03 | 04/03/03 | N/A | 04/04/03 | 04/07/03 | 04/08/03 | 04/18/03 | Aqua Beta1 | SCCR428,CC4_0=020019, CC4_1, CC4_2, CC4_3 = 021022 (TRMM), 025028 (Terra) or 025029 (Aqua) SCCR436,CC4_0=020019, CC4_1,CC4_2,CC4_3=021023 (TRMM), 025029 (Terra) or 025030 (Aqua) SCCOOL Delivery, 01/03 - 04/03 SCCR439,CC4_0=020019, CC4_1,CC4_2,CC4_3=021023 (TRMM), 026030 (Terra) or 025030 (Aqua) SCCOOL Delivery, 04/03 Delivery was made so GGEO ValR8 could compiled with the correct Clouds library. This delivery not promoted to production! |
| | 04/16/03 | N/A | N/A | 04/18/03 | 04/18/03 | 04/22/03 | 04/22/03 | Terra Edition1A | |
| | 05/05/03 | N/A | N/A | N/A | N/A | 05/07/03 | N/A | Terra Edition1A | |
| | 05/30/03 | 05/30/03 | 05/30/03 | 06/05/03 | 06/05/03 | 06/09/03 | 06/10/03 | Terra Edition1A | |
| | 06/02/03 | N/A | N/A | N/A | N/A | 06/05/03 | N/A | Terra Edition1A | |
| | 06/19/03 | 06/19/03 | N/A | N/A | N/A | N/A | N/A | GGEOValR8 | |

Status of CERES SSIT at the LaRC ASDC (10/22/2003)

| Subsystem | Date Files available for testing | Compile and link with SCF toolkit | Run test cases with SCF toolkit cmd line | Run test cases using Codine | Operational Testing | Promotion to Production | Delivery placed under CM | Production Strategy | CCCode/Comments |
|-----------|--|--|--|--|--|--|--|--|---|
| 4.5-4.6 | 11/13/98 02/22/99 04/23/99 | 11/13/98 02/23/99 | 11/13/98 02/23/99 | 11/17/98 03/01/99 | 03/16/99 | 03/16/99 | 03/17/99 | ValidationR3 ValidationR3 | on hold for upgrade to IRIX 6.5 and compiler upgrade. |
| | 06/11/99 08/23/00 12/21/00 03/07/01 | 06/11/99 08/23/00 12/21/00 03/07/01 | 06/13/99 08/23/00 12/21/00 03/07/01 | 06/21/99 08/28/00 01/08/01 03/09/01 | 06/30/99 08/29/00 01/08/01 03/26/01 | 07/01/99 10/30/00 01/09/01 03/26/01 | 07/02/99 11/14/00 01/10/01 03/26/01 | ValidationR4 Edition1 Edition1 Edition1 | SCCR 220, CC4_5= 011008 SCCR 235, CC4_7=011008 SCCR 243,CC4_5=012009, CC4_7=012009 |
| | 05/22/01 | 06/01/01 | 06/01/01 | 06/04/01 | 06/04/01 | 06/04/01 | 06/05/01 | Beta2 | SCCR 259, CC4_5=013010 ,CC4_7=013010 |
| | 06/18/01 | 06/18/01 | 06/18/01 | 06/20/01 | 06/21/01 | 06/21/01 | 06/25/01 | Edition2-QC | SCCR 269, CC4_5 = 014011, CC4_7 = 014011 |
| | 07/09/01 | 07/09/01 | 07/09/01 | 07/11/01 | 07/30/01 | 07/30/01 | 07/30/01 | Beta1 (Terra) | SCCR 277, CC4_5 = 015012, CC4_7 = 014012 |
| | 08/07/01 | 08/07/01 | 08/07/01 | 08/07/01 | 08/07/01 | 08/07/01 | 08/08/01 | Beta1 (Terra) | SCCR 283, CC4_5 = 016013, CC4_7 = 014012 |
| | 09/17/01 | 09/18/01 | 09/18/01 | 09/20/01 | 09/23/01 | 09/24/01 | 09/25/01 | Beta2 | SCCR 290, CC4_5 = 017012, CC4_7 = 015013 |
| | 09/24/01 | 09/24/01 | 09/24/01 | 09/27/01 | 10/02/01 | 10/02/01 | 10/02/01 | Beta2 | SCCR 297, CC4_5 = 018014, CC4_7 = 015013 |
| | 10/19/01 | 10/22/01 | 10/23/01 | 10/24/01 | 10/25/01 | 10/25/01 | 10/25/01 | Beta2 | SCCR 302, CC4_5 = 019015, CC4_7 = 015013 |
| | 11/12/01 | N/A | 11/12/01 | 11/13/01 | 11/13/01 | 11/13/01 | 11/14/01 | Beta2 | SCCR 307, CC4_5 = 019015, CC4_7 = 015013 |
| | N/A | 12/11/01 | N/A | 01/14/02 | 01/14/02 | 01/22/02 | 01/23/02 | Beta2 | SCCR 316, CC4_5=019016 CC4_7=015014 |
| | 03/31/02 | 04/04/02 | 04/05/02 | 04/09/02 | 04/09/02 | 04/09/02 | 04/09/02 | Beta3 | SCCR322, CC4_8=020017, CC4_9=016015 |
| | N/A | 04/11/02 | N/A | 04/12/02 | 04/12/02 | 04/15/02 | N/A | Beta3 | SCCR344, CC4_8=020018, CC4_9=016015 |
| | 04/18/02 | 04/18/02 | 04/18/02 | 04/19/02 | 04/19/02 | 04/19/02 | 04/22/02 | Beta3 | SCCR345, CC4_8=021019, CC4_9=016015 |
| | 05/29/02 | 05/29/02 | 06/03/02 | 06/04/02 | 06/04/02 | 06/04/02 | 06/05/02 | Beta4 | SCCR364, CC4_5=021018 or 019016, CC4_7=016015, CC4_8=022020, CC4_9=017016 |

Status of CERES SSIT at the LaRC ASDC (10/22/2003)

| Subsystem | Date Files available for testing | Compile and link with SCF toolkit | Run test cases with SCF toolkit cmd line | Run test cases using Codine | Operational Testing | Promotion to Production | Delivery placed under CM | Production Strategy | CCCode/Comments |
|--------------------|----------------------------------|-----------------------------------|--|-----------------------------|---------------------|-------------------------|--------------------------|-----------------------------------|---|
| 4.5-4.6 (Cont.) | 06/21/02 | 06/24/02 | 06/24/02 | 06/25/02 | 07/02/02 | 07/03/02 | 07/08/02 | Edition1A Terra, Beta1 Aqua | SCCR 367, CC4_5=021018 or 019016, CC4_7=016015, CC4_8=023021, CC4_9=018017 |
| | 08/28/02 | 08/30/02 | 09/02/02 | 09/05/02 | 09/08/02 | 09/09/02 | 09/18/02 | Edition1A Terra | SCCR381, CC4_5=021018 or 019016, CC4_7=016015, CC4_8=023022, CC4_9=019018 |
| | 09/23/02 | 09/23/02 | 09/23/02 | 09/25/02 | 09/25/02 | 09/27/02 | 09/27/02 | Edition1A Terra | SCCR393, CC4_5=021018 or 019016, CC4_7=016015, CC4_8=024024, CC4_9=020020 |
| | 09/25/02 | N/A | N/A | 09/26/02 | 09/26/02 | 09/27/02 | 09/27/02 | Edition1A Terra | SCCR394, CC4_5=021018 or 019016, CC4_7=016015, CC4_8=024024, CC4_9=020020 |
| | 10/10/02 | 10/10/02 | N/A | 10/16/02 | 10/16/02 | 10/16/02 | N/A | Edition1A Terra | SCCR399, CC4_5=021018 or 019016, CC4_7=016015, CC4_8=024025, CC4_9=020021 |
| | 01/24/03 | 01/24/03 | 01/27/03 | 01/27/03 | 01/28/03 | 01/29/03 | 01/29/03 | AquaBeta1 | SCCR416, CC4_5=021018 or 019016, CC4_7=016015, CC4_8=024026 (Terra) or 025027 (Aqua), CC4_9=020022 (Terra) or 021023 (Aqua) |
| | 04/24/03 | 04/24/03 | 04/24/03 | 04/25/03 | 04/28/03 | 04/28/03 | 04/29/03 | TRMM Edition2 | SCCR434, CC4_5=021018 or 020017, CC4_7=016016, CC4_8=024026 (Terra) or 025027 (Aqua), CC4_9=020022 (Terra) or 021023 (Aqua) |
| | 06/17/03 | 06/17/03 | 06/18/03 | 06/19/03 | 06/19/03 | 06/19/03 | 06/19/03 | Terra Edition1A, Aqua Beta1 | SCCR446, CC4_5=021018 or 020017, CC4_7=016016, CC4_8=024027 (Terra) or 025027 (Aqua), CC4_9=021024 (Terra) or 022024 (Aqua) |

Status of CERES SSIT at the LaRC ASDC (10/22/2003)

| Subsystem | Date Files available for testing | Compile and link with SCF toolkit | Run test cases with SCF toolkit cmd line | Run test cases using Codine | Operational Testing | Promotion to Production | Delivery placed under CM | Production Strategy | CCCode/Comments |
|-----------------|----------------------------------|-----------------------------------|--|-----------------------------|---------------------|-------------------------|--------------------------|---------------------|--|
| 4.5-4.6 (Cont.) | 07/02/03 | N/A | N/A | N/A | 07/07/03 | 07/09/03 | 07/09/03 | Aqua Beta1 | SCCR454, CC4_5=021018 or 020017, CC4_7=016016, CC4_8=024027 (Terra) or 025028 (Aqua), CC4_9=021024 (Terra) or 022025 (Aqua) |
| 5.0 | 03/21/99 | 03/21/99 | 03/22/99 | 03/23/99 | 03/25/99 | 03/25/99 | 03/26/99 | ValidationR3 | SCCR 246, CC5=007006 SCCR 267, CC5 = 008007 SCCR 299, CC5 = 008008 SCCR 315, CC5 = 009009 SCCR 320, CC5 = 009010 SCCR 337, CC5 = 010011 SCCR 408, CC5 = 011014 SARB 419, CC5=012015, CC5_3=012015 SARB 420, CC5=012015, CC5_3=012015 |
| | 05/04/01 | 05/04/01 | 05/11/01 | 05/10/01 | 05/15/01 | 05/15/01 | 05/15/01 | Subset-ValR4 | |
| | 06/21/01 | 06/25/01 | 06/27/01 | 07/03/01 | 07/05/01 | 07/05/01 | 07/10/01 | Beta1 | |
| | 10/02/01 | 10/03/01 | N/A | 10/05/01 | 10/10/01 | 10/11/01 | 10/11/01 | Beta2 | |
| | 12/31/01 | 01/01/02 | 01/01/02 | 01/02/02 | 01/07/02 | 01/08/02 | 01/09/02 | Beta3 | |
| | 02/27/02 | 02/27/02 | 02/27/02 | 03/04/02 | 03/04/02 | 03/04/02 | 03/05/02 | Beta3 | |
| | 04/19/02 | 04/19/02 | 04/24/02 | 04/26/02 | 05/01/02 | 05/02/02 | 05/02/02 | Beta3 | |
| | 12/20/02 | 12/20/02 | 12/20/02 | 01/03/03 | 01/08/03 | 01/10/03 | 01/10/03 | Beta3 | |
| | 01/24/03 | 01/24/03 | 01/27/03 | 01/31/03 | 02/03/03 | 02/05/03 | 02/05/03 | Edition2C | |
| | 01/27/03 | N/A | N/A | 01/31/03 | 02/03/03 | 02/05/03 | 02/05/03 | Beta3 | |

Status of CERES SSIT at the LaRC ASDC (10/22/2003)

| Subsystem | Date Files available for testing | Compile and link with SCF toolkit | Run test cases with SCF toolkit cmd line | Run test cases using Codine | Operational Testing | Promotion to Production | Delivery placed under CM | Production Strategy | CCCode/Comments |
|-----------|----------------------------------|-----------------------------------|--|-----------------------------|---------------------|-------------------------|--------------------------|-------------------------|---|
| 6.0/9.0 | 03/10/99 | 03/11/99 | 03/15/99 | 03/18/99 | 03/22/99 | 03/22/99 | 03/25/99 | ValidationR3 | Delivery only supports 9.0. |
| | 07/01/99 | 07/02/99 | 07/06/99 | 07/07/99 | 07/13/99 | 07/15/99 | 08/17/99 | ValidationR4 | |
| | 09/17/99 | 09/17/99 | 09/21/99 | 10/01/99 | 10/12/99 | 10/15/99 | 10/26/99 | ValidationR4 | Redelivery for problems |
| | 03/01/01 | 03/02/01 | 03/05/01 | 03/12/01 | 03/22/01 | 03/20/01 | 03/23/01 | ValidationR5 | SS9 only. SCCR 184, CC9=009010, CC9_1=009010 |
| | 03/30/01 | N/A | N/A | 04/03/01 | 04/03/01 | 04/03/01 | 04/03/01 | ValidationR5 | SCCR252, SS9 only. Delta delivery. CC9=009011, CC9_1=009011 |
| | 04/18/01 | 04/24/01 | 04/25/01 | 04/26/01 | 05/01/01 | 05/04/01 | 05/07/01 | ValidationR5 | SCCR253, SS9 only. CC9, CC9_1 = 010012 |
| | 07/16/01 | 08/01/01 | 08/01/01 | 08/02/01 | 08/05/01 | 08/09/01 | 08/13/01 | Beta1 | SCCR274, SS9 only, CC9_1, CC9 = 011013 |
| | 08/23/01 | 08/24/01 | 08/24/01 | 08/27/01 | 08/27/01 | 08/28/01 | 08/28/01 | ValidationR6 | SCCR 288, SS9 only, CC9_1, CC9 = 012014 |
| | 08/31/01 | N/A | N/A | 09/04/01 | 09/18/01 | 09/18/01 | 09/18/01 | ValidationR6 | SCCR 292, SS9 only, CC9_1=012014, CC9=012015 |
| | 10/01/01 | 10/04/01 | 10/5/01 | 10/11/01 | 10/18/01 | 10/23/01 | 11/15/01 | Beta1 | SCCR298, SS9 only, CC9_1=013015, CC9=013016 |
| | 10/01/01 | 10/04/01 | 10/05/01 | 10/20/01 | N/A | N/A | 11/15/01 | N/A | SCCR298, SS6 Not promoted |
| | 11/21/01 | 12/04/01 | 12/10/01 | 12/12/01 | 12/17/01 | 12/21/01 | 01/02/02 | Beta3 | SCCR309, CC9_1=014016 CC9=014017, CC6=009010 |
| | 03/29/02 | 03/29/02 | 04/02/02 | 04/10/02 | 04/12/02 | 04/15/02 | 04/15/02 | Beta4 | SCCR326, CC9_1=015017, CC9=015018, CC6=010011 |
| | 06/11/02 | 06/11/02 | 06/11/02 | 06/12/02 | 06/12/02 | 06/14/02 | 06/14/02 | Edition2B | SCCR360, CC9_1=015017, CC6=010011, CC9=016019 |
| | 07/15/02 | 07/16/02 | 07/17/02 | 07/18/02 | 07/19/02 | 07/23/02 | 07/24/02 | Edition2B | SCCR374, CC9_1=015017, CC9=017020, CC6=011012 |
| | 10/01/02 | 10/01/02 | 10/08/02 | 10/09/02 | 10/15/02 | 10/17/02 | 10/18/02 | Beta1 (Terra) | SCCR388, CC9_1=016018, CC9=018021, CC6=012013 |
| | 11/29/02 | 11/29/02 | 12/02/02 | 12/03/02 | 12/05/02 | 12/09/02 | 12/09/02 | Beta1 (SCF), ValR1(FSW) | SCCR403, CC9_1=016018, CC9=018021, CC9_4=019022, CC6=012013, CC6_3=013014 |

Status of CERES SSIT at the LaRC ASDC (10/22/2003)

| Subsystem | Date Files available for testing | Compile and link with SCF toolkit | Run test cases with SCF toolkit cmd line | Run test cases using Codine | Operational Testing | Promotion to Production | Delivery placed under CM | Production Strategy | CCCode/Comments |
|-----------------|----------------------------------|-----------------------------------|--|-----------------------------|---------------------|-------------------------|--------------------------|-------------------------------|--|
| 6.0/9.0 (cont.) | 01/22/03 | 01/23/03 | 01/28/03 | 01/29/03 | 01/30/03 | 01/31/03 | 01/31/03 | Terra Beta3 | SCCR 409, CC6=013014, CC6_3=014015, CC9_1=016018, CC9=018021, CC9_4=019022 |
| | 02/10/03 | 02/11/03 | 02/11/03 | 02/12/03 | 02/12/03 | 02/13/03 | 02/19/03 | Terra Beta3 | SCCR423, CC6=013014, CC6_3=015016, CC9_1=016018, CC9=018021, CC9_4=019022 |
| | 04/25/03 | 04/28/03 | 04/29/03 | 04/30/03 | 05/04/03 | 05/06/03 | 05/07/03 | Terra Beta1 | SCCR435, CC6=013014, CC6_3=015016, CC9_1=016018, CC9=019022, CC9_4=020023 |
| 7.2 | 01/22/98 06/20/03 | 03/09/98 06/20/03 | 03/09/98 06/22/03 | 03/09/98 06/23/03 | 06/25/03 | 07/07/03 | 03/09/98 07/07/03 | ValidationR1 TRMM Beta1 | Not promoted SCCR445, CC7_2=001001 |
| 7.1/8.0/10.0 | 03/19/99 | 03/19/99 | 04/01/99 | 04/02/99 | 04/08/99 | 04/08/99 | 04/09/99 | ValidationR3 | Sub. 10 only. |
| | 07/05/99 | 07/06/99 | 07/12/99 | 07/14/99 | 07/14/99 | 08/16/99 | | ValidationR4 | Sub. 10 only. |
| | 09/24/99 | 09/24/99 | 10/01/99 | 10/13/99 | 10/20/99 | 11/05/99 | 11/08/99 | ValidationR4 | |
| | 03/09/01 | 03/13/01 | 03/13/01 | 03/19/01 | 03/29/01 | 04/11/01 | 04/16/01 | ValidationR5 | SCCR 238, SS10 only, CC10=006010 |
| | 07/16/01 | 07/18/01 | 07/18/01 | 08/04/01 | 08/12/01 | 08/13/01 | 08/14/01 | Beta1 | SCCR 276, SS10 only, CC10=007011 |
| | 04/30/02 | 04/30/02 | 05/01/02 | 05/06/02 | 05/08/02 | 05/13/02 | 05/13/02 | Beta4 | SCCR 334, SS10 only, CC10=008014 |
| | 07/02/02 | 07/04/02 | 07/08/02 | 07/09/02 | 07/09/02 | 07/12/02 | 07/12/02 | Beta4 | SCCR 368, SS10 only, CC10=009015 |
| | 10/18/02 | 10/18/02 | 10/18/02 | 10/24/02 | 10/24/02 | 11/01/02 | 11/01/02 | ValR6 | SCCR 386, CC10=010016 |
| | 01/07/03 | 01/07/03 | 01/07/03 | 01/09/03 | 01/15/03 | 01/29/03 | 01/29/03 | Beta1 | SCCR 415, CC10=011019 |
| | 01/22/03 | 01/22/03 | 01/22/03 | 01/24/03 | 01/24/03 | 01/29/03 | 01/29/03 | Beta1 | SCCR 418, CC7_1=006010 |
| | 04/07/03 | 04/07/03 | 04/08/03 | 04/11/03 | 04/11/03 | 04/18/03 | 04/18/03 | Beta2 | SCCR 433, CC7_1=007011 |
| | 05/30/03 | 05/30/03 | 05/30/03 | 06/02/03 | 06/03/03 | 06/09/03 | 06/10/03 | Beta2 | SCCR440, CC7_1=008012 |

Status of CERES SSIT at the LaRC ASDC (10/22/2003)

| Subsystem | Date Files available for testing | Compile and link with SCF toolkit | Run test cases with SCF toolkit cmd line | Run test cases using Codine | Operational Testing | Promotion to Production | Delivery placed under CM | Production Strategy | CCCode/Comments |
|-----------|----------------------------------|-----------------------------------|--|-----------------------------|---------------------|-------------------------|--------------------------|---------------------|---|
| 11.0 | 02/22/99 | 02/23/99 | 02/25/99 | 03/01/99 | 03/02/99 | 03/03/99 | 03/05/99 | Composite | Redelivery for problems found at DAAC. 009010 SCCR 247, CC11 = 010011 SCCR 311, CC11, 11_2, 11_3, 11_4 = 011012 SCCR 321, CC11=011012, 11_3, 11_4,11_5=011013 SCCR329, CC11=012013, 11_3, 11_4=012014, 11_5=011013 SCCR366, CC11=013014, 11_3, 11_4=013015, 11_5=012014 SCCR379, CC11=014015, 11_3, 11_4=014016, 11_5=014015 SCCR400, CC11=014016, 11_3=014016,11_4=014017 11_5=014015 SCCR406, CC11=015017, 11_3=015017,11_4=015018 11_5=014016 SCCR411, CC11=015018, 11_3=016018,11_4=016019 11_5=015017 SCCR422, CC11=015018, 11_3=016018,11_4=016019 11_5=015017 SCCR426,CC11=016019, 11_3=017019,11_4=017020 11_5=016018 SCCR444,CC11=016019, 11_3=017019,11_4=017020 11_5=016018 |
| | 09/21/99 | 09/21/99 | 09/24/99 | 09/27/99 | 10/20/99 | 10/22/99 | 11/03/99 | Composite | |
| | 11/14/99 | 11/19/99 | 11/19/99 | 11/22/99 | 12/07/99 | 12/08/99 | 12/13/99 | Composite | |
| | 03/07/01 | 02/27/01 | 03/01/01 | 03/21/01 | 04/25/01 | 04/25/01 | 04/26/01 | ValidationR5 | |
| | 01/04/02 | 01/10/02 | 01/11/02 | 01/15/02 | 02/21/02 | 02/25/02 | 02/27/02 | Beta3 | |
| | 03/27/02 | 02/27/02 | 02/27/02 | 02/28/02 | 02/28/02 | 03/04/02 | 03/05/02 | Beta3 | |
| | 04/24/02 | 04/25/02 | 04/29/02 | 05/01/02 | 05/08/02 | 05/10/02 | 05/13/02 | Beta4 | |
| | 07/18/02 | 07/18/02 | 07/19/02 | 07/23/02 | 07/26/02 | 07/30/02 | 07/31/02 | Beta5 | |
| | 09/02/02 | 09/02/02 | 09/06/02 | 09/17/02 | 09/18/02 | 09/24/02 | 09/24/02 | ValR6/ Edition1 | |
| | 10/11/02 | N/A | N/A | N/A | N/A | 10/15/02 | N/A | Edition1 (03/00) | |
| | 12/03/02 | 12/03/02 | 12/05/02 | 12/09/02 | 12/20/02 | 12/20/02 | 12/27/02 | Edition1 | |
| | 12/31/02 | N/A | 12/31/02 | 01/02/03 | 01/30/03 | 02/12/03 | 02/12/03 | ValR7 | |
| | 01/31/03 | 01/31/03 | 01/31/03 | 01/31/03 | 02/03/03 | 02/12/03 | 02/12/03 | ValR7 | |
| | 04/07/03 | 04/08/03 | 04/11/03 | 04/16/03 | 04/24/03 | 04/28/03 | 04/29/03 | ValR8 | |
| | 06/02/03 | N/A | N/A | N/A | N/A | 06/05/03 | N/A | ValR8 | |

Status of CERES SSIT at the LaRC ASDC (10/22/2003)

| Subsystem | Date Files available for testing | Compile and link with SCF toolkit | Run test cases with SCF toolkit cmd line | Run test cases using Codine | Operational Testing | Promotion to Production | Delivery placed under CM | Production Strategy | CCCode/Comments |
|-------------|----------------------------------|-----------------------------------|--|-----------------------------|---------------------|-------------------------|--------------------------|---------------------------|--|
| 11.0 (cont) | 06/17/03 | N/A | N/A | N/A | N/A | 06/18/03 | N/A | ValR8 | SCCR448,CC11=016019,11_3=017019,11_4=01702011_5=016018 |
| 12.0 | 02/16/99 | 02/16/99 | 02/18/99 | 02/19/99 | 02/23/99 | 02/24/99 | 02/25/99 | DAO-GEOS2 | Corrections to precip. water, col. avg., relative humid. Delta delivery. |
| | 03/23/99 | 03/23/99 | 03/23/99 | 03/24/99 | 03/24/99 | 03/24/99 | 03/25/99 | DAO-GEOS2 | ECMWF Delivery |
| | 11/06/99 | 11/09/99 | 11/09/99 | 11/11/99 | 11/19/99 | 11/19/99 | 11/22/99 | DAO-GEOS2 | Delivery pulled. |
| | 12/13/99 | 12/20/99 | | | | | | ECMWF | CC12 = 010012 |
| | 02/07/00 | 02/10/00 | 02/14/00 | 02/15/00 | 02/25/00 | 02/28/00 | 03/01/00 | | |
| | 03/24/00 | 03/26/00 | 03/31/00 | 04/06/00 | 04/20/00 | 04/20/00 | 04/21/00 | ECMWF-GEOS2 same as above | CC12 = 011014 |
| | 07/10/00 | 07/10/00 | 07/10/00 | 07/11/00 | 07/11/00 | 07/21/00 | 07/21/00 | ECMWF-GEOS2 | CC12 = 012015 |
| | 10/17/00 | 10/17/00 | 10/17/00 | 10/27/00 | 10/27/00 | 10/31/00 | 11/14/00 | ECMWF-GEOS2 | SCCR 229, CC12 = 013016 |
| | 11/29/00 | 12/02/00 | 12/03/00 | 12/11/00 | 12/12/00 | 02/08/01 | 02/09/01 | ECMWF-GEOS3 | SCCR 234, CC12 = 014017 |
| | 02/12/01 | 02/13/01 | N/A | 02/14/01 | 02/14/01 | 02/23/01 | 02/23/01 | ECMWF-GEOS3 | SCCR 240, CC12 = 014018 On hold due to error found in production. |
| | 04/16/01 | 04/17/01 | 04/17/01 | 04/24/01 | 04/24/01 | 04/26/01 | 04/30/01 | ECMWF-GEOS3 | SCCR254, CC12 = 015019 |
| | 10/01/02 | 10/01/02 | 10/01/02 | 10/04/02 | 10/07/02 | 10/18/02 | 10/21/02 | ECMWF-GEOS4 | SCCR 396, CC12 = 016020 |
| | 06/27/03 | N/A | N/A | N/A | 07/01/03 | 07/02/03 | 07/02/03 | ECMWF-GEOS4 | SCCR455, CC12=016021 |

Status of CERES SSIT at the LaRC ASDC (10/22/2003)

| Subsystem | Date Files available for testing | Compile and link with SCF toolkit | Run test cases with SCF toolkit cmd line | Run test cases using Codine | Operational Testing | Promotion to Production | Delivery placed under CM | Production Strategy | CCCode/Comments |
|-----------|----------------------------------|-----------------------------------|--|-----------------------------|---------------------|-------------------------|--------------------------|---------------------|-----------------|
| CERESlib | 06/04/99 | 06/04/99 | 06/04/99 | N/A | N/A | N/A | 06/04/99 | N/A | |
| | 06/28/99 | 06/28/99 | 06/29/99 | N/A | N/A | N/A | 06/29/99 | N/A | |
| | 09/14/99 | 09/14/99 | 09/14/99 | N/A | N/A | 10/15/99 | 10/26/99 | N/A | SCCR168 |
| | 11/06/99 | 11/06/99 | 11/06/99 | N/A | N/A | 11/29/99 | 11/29/99 | N/A | SCCR179 |
| | 12/17/99 | 12/17/99 | 12/17/99 | N/A | N/A | 02/14/00 | 02/15/00 | N/A | SCCR188 |
| | 02/08/00 | 02/10/00 | 02/11/00 | N/A | N/A | 02/28/00 | 02/29/00 | N/A | SCCR195 |
| | 02/23/00 | 02/23/00 | 02/23/00 | N/A | N/A | 03/21/00 | 03/21/00 | N/A | SCCR198 |
| | 03/24/00 | 03/26/00 | 03/28/00 | N/A | N/A | 04/21/00 | 04/24/00 | N/A | SCCR206 |
| | 06/30/00 | 06/30/00 | 06/30/00 | N/A | N/A | 07/02/00 | 07/17/00 | N/A | SCCR212 |
| | 08/04/00 | 08/04/00 | 08/04/00 | N/A | N/A | 08/04/00 | 08/23/00 | N/A | SCCR218 |
| | 08/22/00 | 08/22/00 | 08/22/00 | N/A | N/A | 08/28/00 | 08/29/00 | N/A | SCCR223 |
| | 11/16/00 | 11/16/00 | 11/16/00 | N/A | N/A | 11/20/00 | 11/20/00 | N/A | SCCR233 |
| | 02/20/01 | 02/22/01 | 02/22/01 | N/A | N/A | 02/23/01 | 02/23/01 | N/A | SCCR245 |
| | 03/28/01 | 03/28/01 | 03/30/01 | N/A | N/A | 04/03/01 | 04/03/01 | N/A | SCCR250 |
| | 04/16/01 | 04/16/01 | 04/16/01 | N/A | N/A | 04/17/01 | 04/17/01 | N/A | SCCR257 |
| | 05/21/01 | 05/21/01 | 05/21/01 | N/A | N/A | 05/25/01 | 05/25/01 | N/A | SCCR263 |
| | 06/01/01 | 06/01/01 | 06/01/01 | N/A | N/A | 06/04/01 | 06/04/01 | N/A | SCCR266 |
| | 06/18/01 | 06/18/01 | 06/19/01 | N/A | N/A | 06/19/01 | 06/19/01 | N/A | SCCR270 |
| | 07/16/01 | 07/16/01 | 07/16/01 | N/A | N/A | 07/17/01 | 07/18/01 | N/A | SCCR279 |
| | 07/30/01 | 07/30/01 | 08/01/01 | N/A | N/A | 08/03/01 | 08/03/01 | N/A | SCCR282 |
| | 08/21/01 | 08/21/01 | 08/21/01 | N/A | N/A | 08/22/01 | 08/22/01 | N/A | SCCR289 |
| | 09/17/01 | 09/17/01 | 09/17/01 | N/A | N/A | 09/19/01 | 09/19/01 | N/A | SCCR296 |
| | 10/20/01 | 10/22/01 | 10/22/01 | N/A | N/A | 10/23/01 | 10/24/01 | N/A | SCCR304 |
| | 12/04/01 | 12/04/01 | 12/04/01 | N/A | N/A | 12/20/01 | 12/20/01 | N/A | SCCR313 |
| | 03/22/02 | 03/22/02 | 03/22/02 | N/A | N/A | 03/28/02 | 03/28/02 | N/A | SCCR327 |
| | 04/01/02 | 04/01/02 | 04/01/02 | N/A | N/A | 04/02/02 | 04/02/02 | N/A | SCCR333 |
| | 04/11/02 | 04/12/02 | 04/12/02 | N/A | N/A | 04/15/02 | 04/15/02 | N/A | SCCR343 |
| | 04/26/02 | 04/26/02 | 04/26/02 | N/A | N/A | 04/30/02 | 04/30/02 | N/A | SCCR349 |
| | 05/02/02 | 05/02/02 | 05/02/02 | N/A | N/A | 05/08/02 | 05/08/02 | N/A | SCCR354 |
| | 05/24/02 | 05/24/02 | 05/24/02 | N/A | N/A | 05/28/02 | 05/29/02 | N/A | SCCR363 |
| | 07/08/02 | N/A | N/A | N/A | N/A | 07/10/02 | N/A | N/A | SCCR375 |
| | 08/19/02 | 08/20/02 | 08/20/02 | N/A | N/A | 08/28/02 | 08/29/02 | N/A | SCCR384 |
| | 09/09/02 | 09/09/02 | 09/09/02 | N/A | N/A | 09/12/02 | 09/18/02 | N/A | SCCR389 |
| | 09/30/02 | 09/30/02 | 09/30/02 | N/A | N/A | 10/04/02 | 10/07/02 | N/A | SCCR392 |
| | 10/10/02 | 10/10/02 | 10/10/02 | N/A | N/A | 10/15/02 | 10/16/02 | N/A | SCCR398 |
| | 01/10/03 | 01/10/03 | 01/10/03 | N/A | N/A | 01/29/03 | 01/29/03 | N/A | SCCR417 |
| | 04/04/03 | 04/04/03 | 04/04/03 | N/A | N/A | 04/08/03 | 04/18/03 | N/A | SCCR431 |

Status of CERES SSIT at the LaRC ASDC (10/22/2003)

| Subsystem | Date Files available for testing | Compile and link with SCF toolkit | Run test cases with SCF toolkit cmd line | Run test cases using Codine | Operational Testing | Promotion to Production | Delivery placed under CM | Production Strategy | CCCode/Comments |
|--------------------|--|---|---|-----------------------------------|------------------------|----------------------------|--------------------------------|------------------------|-----------------|
| CERESlib (cont) | 05/29/03 | 05/29/03 | 05/30/03 | N/A | N/A | 06/09/03 | 06/10/03 | N/A | SCCR441 |
| | 06/17/03 | 06/17/03 | 06/17/03 | N/A | N/A | 06/30/03 | 06/30/03 | N/A | SCCR447 |
| | 06/23/03 | N/A | N/A | N/A | N/A | 06/30/03 | N/A | N/A | SCCR451 |

CERES TRMM Post-Launch ASDC Production Measurements - 10/22/2003

One execution on LaTIS configuration of each PGE for actual production of January 5, 1998 (Hr 00 if hrly) TRMM data.

| SS | PGE | Compiler | Date | Time, sec | | | Block I/O | | Memory, MB | Disk Storage, MB | | | Run per Mnt h |
|---------|--|--------------------------------------|--|-------------------------|-------------------------|--------------------|------------------------|---------------------|---------------------|-------------------------|------------------|--------------------|-------------------|
| | | | | Wall | User | Sys | In | Out | | In | Int | Arch | |
| 1.0 | Instrument (1.1P1) Instrument (1.2P1) | Ada Ada | 09/19/01 09/19/01 | 8175 90 | 7881 79 | 246 9 | 41554 1 | 3414 2 | 39 317 | 314 1106 | 1420 0 | 1420 276 | 31 31 |
| 2.0 | Snow Map Gen. (2.1P1) Daily (2.2P1) Overlap (2.3P1) Overlap (2.3P2) | SGIF90 SGIF90 SGIF90 SGIF90 | 04/05/00 10/05/01 09/26/01 09/26/01 | 80 946 124 121 | 69 740 120 118 | 6 200 3 2 | 735 865 140 7 | 1 38 37 38 | 57 522 5 5 | 65 277 283 284 | 0 0 0 0 | 1 786 4 4 | 1 31 1 1 |
| 3.0 | Monthly (3.1P1) | SGIF90 | 10/12/01 | 239 | 182 | 52 | 733 | 107 | 139 | 109 | 0 | 110 | 1 |
| 4.1-4.4 | Surfmap (4.1-4.0P1) | SGI7.2 | 10/26/00 | 3 | 1 | 0 | 38 | 1 | 76 | 11 | 0 | 5 | 31 |
| 4.1-4.4 | Cld Ret/Ftprnt (4.1-4.1P1) | SGI7.2 | 06/20/01 | 9387 | 8571 | 83 | 28508 | 538 | 535 | 566 | 212 | 425 | 744 |
| 4.1-4.4 | CRH Update (4.1-4.2P1) | SGI7.2 | 06/20/01 | 180 | 111 | 22 | 1879 | 4 | 120 | 611 | 0 | 150 | 31 |
| 4.1-4.4 | QC Generator (4.1-4.3P1) | SGI7.2 | 06/21/01 | 293 | 67 | 79 | 7365 | 1 | 542 | 3879 | 0 | 335 | 1 |
| 4.5-4.6 | TOA/Surf Flx (4.5-6.1P1) | SGI7.2 | 06/21/01 | 1307 | 346 | 90 | 9822 | 6089 | 251 | 555 | 0 | 299 | 744 |
| 4.5-4.6 | TOA/Surf Flx (4.5-6.2P1) | SGI7.2 | 06/06/02 | 4768 | 3914 | 661 | 101834 | 22341 | 7 | 4997 | 0 | 1098 | 31 |
| 4.5-4.6 | TOA/Surf Flx(4.5-6.3P1) | SGI7.2 | 06/06/02 | 437 | 339 | 53 | 8663 | 6086 | 251 | 555 | 0 | 299 | 744 |
| 5.0 | Inst. SARB (5.0P1) | SGIF90 | 07/29/02 | 189 | 176 | 2 | 4449 | 245 | 47 | 554 | 0 | 12 | 1 |
| 5.1 | Inst. SARB (5.1P1) | SGIF90 | 07/30/02 | 208 | 181 | 19 | 3372 | 41 | 60 | 1074 | 0 | 434 | 744 |
| 5.2 | Inst. SARB (5.2P1) | SGIF90 | 07/29/02 | 1250 | 1048 | 74 | 84545 | 4 | 4 | 7272 | 0 | 7 | 31 |
| 12.0 | Synoptic SARB MOA (12.1P1) - n32bit | SGI7.2 | 11/01/00 | 725 | 715 | 6 | 720 | 5 | 172 | 166 | 0 | 175 | 31 |

| SS | PGE | Compile r | Date | Time, sec | | | Block I/O | | Mem - ory, MB | Disk Storage, MB | | | Run per Mnt h |
|--------------|---------------------------|--------------|----------|-----------|--------|------|-----------|---------|------------------------|------------------|-----|------|------------------------|
| | | | | Wall | User | Sys | In | Out | | In | Int | Arch | |
| 6.0 | Synoptic Gridding (6.1P1) | SGI7.2 | 12/27/01 | 462 | 280 | 140 | 6575 | 1 | 309 | 6270 | 11 | 0 | 744 |
| 6.0 | Sort FSW Files(6.2P1) | SGI7.2 | 12/28/01 | 802 | 215 | 358 | 49867 | 132 | 1050 | 3112 | 0 | 3113 | 1 |
| 6.0 | FSW HDF (6.3P1) | SGI7.2 | 12/28/01 | 6904 | 6628 | 165 | 32605 | 8 | 364 | 3110 | 0 | 3075 | 1 |
| 9.0 | Post MOA (9.1P1) | SGI7.2 | 05/29/02 | 16221 | 14853 | 520 | 87722 | 4 | 411 | 5557 | 0 | 5950 | 1 |
| 9.0 | Surface Gridding (9.2P1) | SGI7.2 | 07/29/02 | 465 | 288 | 144 | 5582 | 2 | 271 | 6375 | 0 | 4 | 744 |
| 9.0 | Sort SFC Files (9.3P1) | SGI7.2 | 07/30/02 | 599 | 217 | 336 | 36430 | 67 | 1049 | 2501 | 0 | 2469 | 1 |
| 9.0 | SFC HDF (9.4P1) | SGI7.2 | 07/30/02 | 4524 | 4277 | 231 | 6432 | 11 | 572 | 2466 | 0 | 3192 | 1 |
| 11.0 | Grid GOES-8 (11.1P1) | SGI7.2 | 02/25/02 | 36348 | 36035 | 36 | 35187 | 6 | 42 | 2196 | 555 | 0 | 1 |
| 11.0 | Grid GOES-9 (11.1P2) | SGI7.2 | 02/25/02 | 27963 | 27256 | 46 | 40978 | 5 | 40 | 2581 | 423 | 0 | 1 |
| 11.0 | Grid Meteosat (11.1P3) | SGI7.2 | 02/25/02 | 34495 | 33801 | 54 | 29251 | 4 | 35 | 1637 | 596 | 0 | 1 |
| 11.0 | Grid GMS (11.1P4) | SGI7.2 | 02/25/02 | 31269 | 30687 | 55 | 28498 | 4 | 38 | 1600 | 607 | 0 | 1 |
| 11.0 | Grid GOES-8 (11.1P5) | SGI7.2 | 10/02/02 | 162270 | 160787 | 692 | 58377 | 11941 | 528 | 7956 | 554 | 0 | 1 |
| 11.0 | Grid GOES-9 (11.1P6) | SGI7.2 | 10/02/02 | 157806 | 155693 | 1077 | 130481 | 12563 | 511 | 9137 | 584 | 0 | 1 |
| 11.0 | Grid Meteosat (11.1P7) | SGI7.2 | 10/02/02 | 161530 | 158631 | 1641 | 53664 | 12662 | 513 | 7397 | 589 | 0 | 1 |
| 11.0 | Grid GMS (11.1P8) | SGI7.2 | 10/02/02 | 136031 | 133424 | 1469 | 115179 | 12857 | 503 | 7360 | 599 | 0 | 1 |
| 11.0 | Sort GGEO (11.2P1) | SGI7.2 | 02/26/02 | 5867 | 3208 | 2119 | 50449 | 4 | 8 | 3942 | 0 | 1775 | 1 |
| 11.0 | Sort GGEO (11.2P2) | SGI7.2 | 10/04/02 | 21757 | 13878 | 6051 | 134401 | 3480628 | 20 | 4066 | 0 | 1775 | 1 |
| 11.0 | Recal Input Rad. (11.3P1) | SGI7.2 | 02/26/02 | 6582 | 5958 | 90 | 118321 | 8 | 32 | 4178 | 0 | 1 | 1 |
| 11.0 | GGEO vs. VIRS (11.4P1) | SGI7.2 | 10/08/02 | 8754 | 6155 | 235 | 147671 | 78 | 40 | 4241 | 0 | 54 | 1 |
| 11.0 | Regress Coeff (11.5P1) | SGI7.2 | 10/09/02 | 2249 | 1759 | 170 | 129215 | 49 | 43 | 8415 | 0 | 33 | 1 |
| 7.1 | Synoptic Interpolate | SGI7.2 | 11/11/99 | 9920 | 9261 | 617 | 95438 | 46 | 62 | 9669 | 0 | 1094 | 1 |
| 8.0 | Synoptic Averaging | | | | | | | | | | | 4 | |
| 10.0 | TOA/SRB Averaging | SGI7.2 | 08/15/02 | 13225 | 11581 | 516 | 150612 | 176 | 95 | 16980 | 0 | 3358 | 1 |
| System Total | | | | | | | | | | | | | |

CERES TRMM/Terra Post-Launch ASDC Production Measurements - 10/22/2003

One execution on LaTIS configuration of each PGE for actual production of March 1, 2000 (Hr 00 if hrly) TRMM and Terra data.

| SS | PGE | Compiler | Date | Time, sec | | | Block I/O | | Memory, MB | Disk Storage, MB | | | Run per Mnth |
|-----|-------------------------------|----------|----------|-----------|-------|-----|-----------|------|------------|------------------|------|------|--------------|
| | | | | Wall | User | Sys | In | Out | | In | Int | Arch | |
| 1.0 | Instrument (1.1P1)- PFM | Ada | 09/24/01 | 19896 | 19387 | 333 | 63864 | 5387 | 30 | 314 | 1229 | 1229 | 31 |
| | Instrument (1.1P3)- FM1 | Ada | 04/11/02 | 8162 | 7857 | 249 | 38228 | 3789 | 71 | 290 | 1 | 1299 | 31 |
| | Instrument (1.1P3)- FM2 | Ada | 04/11/02 | 8083 | 7779 | 246 | 37863 | 3991 | 39 | 288 | 1 | 1214 | 31 |
| | Instrument (1.2P1)- PFM | Ada | 09/24/01 | 80 | 70 | 9 | 2 | 2 | 283 | 862 | 0 | 246 | 31 |
| | Instrument (1.2P1)- FM1 | Ada | 11/15/00 | N/A | 76 | 10 | 1564 | 2 | 302 | 1010 | 0 | 275 | 31 |
| | Instrument (1.2P1)- FM2 | Ada | 11/15/00 | N/A | 78 | 10 | 1403 | 3 | 303 | 888 | 0 | 276 | 31 |
| 2.0 | Snow Map Gen. (2.1P1) | SGIF90 | 09/02/00 | 157 | 71 | 5 | 1169 | 3 | 55 | 79 | 0 | 1 | 31 |
| | Daily (2.2P1)- PFM | SGIF90 | 09/25/01 | 845 | 668 | 171 | 264 | 26 | 466 | 251 | 0 | 693 | 31 |
| | Daily (2.2P1) - FM1 | SGIF90 | 11/24/00 | 1358 | 572 | 199 | 4548 | 49 | 492 | 276 | 0 | 969 | 31 |
| | Daily (2.2P1) - FM2 | SGIF90 | 11/24/00 | 790 | 564 | 197 | 4669 | 27 | 494 | 277 | 0 | 974 | 1 |
| | Overlap (2.3P1) - PFM | SGIF90 | 10/15/01 | 75 | 72 | 2 | 104 | 39 | 5 | 164 | 0 | 3 | 1 |
| | Overlap (2.3P1) - FM1 | SGIF90 | 11/30/00 | 103 | 90 | 3 | 4418 | 72 | 5 | 280 | 0 | 12 | 1 |
| | Overlap (2.3P1) - FM2 | SGIF90 | 11/30/00 | 102 | 92 | 3 | 4355 | 72 | 5 | 284 | 0 | 13 | 1 |
| | Overlap (2.3P2) - PFM | SGIF90 | 10/15/01 | 120 | 117 | 2 | 11 | 37 | 5 | 276 | 0 | 4 | 1 |
| | Overlap (2.3P2) - FM1 | SGIF90 | 11/30/00 | 103 | 90 | 4 | 4241 | 72 | 5 | 277 | 0 | 12 | 1 |
| | Overlap (2.3P2) - FM2 | SGIF90 | 11/30/00 | 104 | 90 | 4 | 4217 | 72 | 5 | 276 | 0 | 11 | 1 |
| 3.0 | Monthly (3.1P1) - PFM | SGIF90 | 10/15/01 | 245 | 188 | 51 | 760 | 119 | 139 | 114 | 0 | 113 | 1 |
| | Monthly (3.1P1) - FM1 | SGIF90 | 11/30/00 | 566 | 367 | 167 | 6010 | 208 | 71 | 340 | 0 | 437 | 1 |
| | Monthly (3.1P1) - FM2 | SGIF90 | 11/30/00 | 574 | 369 | 167 | 5838 | 190 | 71 | 344 | 0 | 440 | 1 |
| | Monthly (3.2P1) -FM1+FM2 | SGIF90 | 12/07/00 | 244 | 191 | 37 | 4009 | 80 | 71 | 245 | 0 | 449 | 1 |
| | Monthly (3.2P1) -PFM+FM1 | SGIF90 | 10/17/01 | 267 | 240 | 23 | 231 | 42 | 345 | 167 | 0 | 514 | 1 |
| | Monthly (3.2P1) -PFM+FM2 | SGIF90 | 10/17/01 | 274 | 246 | 24 | 73 | 33 | 346 | 168 | 0 | 517 | 1 |
| | Monthly (3.2P1) - PFM+FM1+FM2 | SGIF90 | 10/17/01 | 357 | 327 | 27 | 203 | 47 | 354 | 290 | 0 | 528 | 1 |

| SS | PGE | Compiler | Date | Time, sec | | | Block I/O | | Memory, MB | Disk Storage, MB | | | Run per Mnt h |
|---------|------------------------------|----------|----------|-----------|--------|------|-----------|-------|------------|------------------|-----|------|---------------|
| | | | | Wall | User | Sys | In | Out | | In | Int | Arch | |
| 4.1-4.4 | Surfmap (4.1-4.0P1) | SGI7.2 | 06/12/02 | 5 | 3 | 1 | 15 | 99 | 152 | 43 | 0 | 5 | 31 |
| 4.1-4.4 | Cld Ret/Ftprnt (4.1-4.1P1) | SGI7.2 | 07/06/01 | 7532 | 7151 | 113 | 43087 | 52443 | 557 | 469 | 171 | 517 | 744 |
| 4.1-4.4 | Cld Ret/Ftprnt (4.1-4.1P2) | | | | | | | | | | | | 744 |
| 4.1-4.4 | CRH Update (4.1-4.2P1) PFM | SGI7.2 | 07/07/01 | 261 | 108 | 117 | 1947 | 81 | 106 | 541 | 0 | 136 | 31 |
| 4.1-4.4 | QC Generator (4.1-4.3P1) PFM | SGI7.2 | 07/12/01 | 295 | 60 | 80 | 7636 | 2 | 528 | 3913 | 0 | 335 | 1 |
| 4.5-4.6 | TOA/Surf Flx (4.5-6.1P1) PFM | SGI7.2 | 07/09/01 | 433 | 266 | 34 | 8311 | 4785 | 210 | 473 | 0 | 235 | 744 |
| 4.5-4.6 | TOA/Surf Flx (4.5-6.2P1) PFM | SGI7.2 | 06/09/02 | 2071 | 1746 | 123 | 73773 | 12441 | 6 | 3623 | 0 | 611 | 31 |
| 4.5-4.6 | TOA/Surf Flx (4.5-6.3P1) PFM | SGI7.2 | 06/09/02 | 350 | 261 | 51 | 8221 | 4784 | 211 | 474 | 0 | 235 | 744 |
| 5.0 | Inst. SARB (5.0P1) PFM | SGIF90 | 06/18/02 | 176 | 150 | 1 | 3029 | 245 | 46 | 146 | 0 | 12 | 1 |
| 5.0 | Inst. SARB (5.1P1) PFM | SGIF90 | 06/18/02 | 11050 | 10982 | 10 | 8529 | 7367 | 320 | 587 | 0 | 361 | 744 |
| 5.0 | Inst. SARB (5.2P1) PFM | SGIF90 | 06/18/02 | 835 | 793 | 21 | 56251 | 170 | 4 | 5898 | 0 | 8 | 31 |
| 12.0 | MOA (12.1P1) - n32bit | SGIF90 | 05/02/01 | 1047 | 1033 | 9 | 386 | 5 | 198 | 858 | 0 | 175 | 31 |
| 9.0 | Post MOA (9.1P1) | SGI7.2 | 05/31/02 | 16377 | 15158 | 533 | 58739 | 5 | 410 | 5645 | 0 | 5950 | 1 |
| 9.0 | Surface Gridding (9.2P1) | SGI7.2 | 04/23/02 | 242 | 166 | 69 | 1508 | 0 | 226 | 6295 | 0 | 3 | 744 |
| 9.0 | Sort SFC Files (9.3P1) | SGI7.2 | 04/24/02 | 711 | 214 | 374 | 42576 | 77 | 1049 | 2524 | 0 | 2515 | 1 |
| 9.0 | SFC HDF (9.4P1) | SGI7.2 | 04/24/02 | 4691 | 4425 | 247 | 29359 | 8 | 572 | 2513 | 0 | 3271 | 1 |
| 11.0 | Grid GOES-8 (11.1P1) | SGI7.2 | 02/25/02 | 36348 | 36035 | 36 | 35187 | 6 | 42 | 2104 | 502 | 0 | 1 |
| 11.0 | Grid GOES-9 (11.1P2) | SGI7.2 | 02/25/02 | 27963 | 27256 | 46 | 40978 | 5 | 40 | 3241 | 544 | 0 | 1 |
| 11.0 | Grid Meteosat (11.1P3) | SGI7.2 | 02/25/02 | 34495 | 33801 | 54 | 29251 | 4 | 35 | 1827 | 595 | 0 | 1 |
| 11.0 | Grid GMS (11.1P4) | SGI7.2 | 02/25/02 | 31269 | 30687 | 55 | 28498 | 4 | 38 | 1771 | 601 | 0 | 1 |
| 11.0 | Grid GOES-8 (11.1P5) | SGI7.2 | 02/26/02 | 164589 | 161742 | 530 | 154002 | 5 | 493 | 8023 | 516 | 0 | 1 |
| 11.0 | Grid GOES-9 (11.1P6) | SGI7.2 | 02/26/02 | 176599 | 174188 | 549 | 120521 | 6 | 478 | 9161 | 517 | 0 | 1 |
| 11.0 | Grid Meteosat (11.1P7) | SGI7.2 | 02/26/02 | 243880 | 238783 | 1660 | 178508 | 5 | 484 | 7747 | 599 | 0 | 1 |
| 11.0 | Grid GMS (11.1P8) | SGI7.2 | 02/26/02 | 179760 | 175377 | 1393 | 201500 | 5 | 468 | 7690 | 603 | 0 | 1 |
| 11.0 | Sort GGEO (11.2P1) | SGI7.2 | 02/26/02 | 5867 | 3208 | 2119 | 50449 | 4 | 8 | 4541 | 0 | 1775 | 1 |
| 11.0 | Sort GGEO (11.2P2) | SGI7.2 | 03/04/02 | 20766 | 14470 | 5587 | 86329 | 5805 | 20 | 4510 | 0 | 1775 | 1 |
| 11.0 | Recal Input Rad. (11.3P1) | SGI7.2 | 02/26/02 | 6460 | 5866 | 80 | 130976 | 4 | 32 | 4224 | 0 | 9 | 1 |
| 11.0 | GGEO vs. VIRS (11.4P1) | SGI7.2 | | | | | | | | | | | 1 |
| 11.0 | Regress Coeff (11.5P1) | SGI7.2 | 02/26/02 | 1688 | 1473 | 62 | 95021 | 6 | 17 | 8398 | 0 | 54 | 1 |