

ASDC STATUS Table for January 23, 2008

Release	DESCRIPTION	Status	Problems/Comments
	SI&T	<p>Waiting for Promotion:</p> <ul style="list-style-type: none"> - InstSARB (SCCR 664) - CERESlib (SCCR 665) <p>On Hold:</p> <ul style="list-style-type: none"> - None <p>SIT:</p> <ul style="list-style-type: none"> - Tisa Averaging (SCCR660) <p>Promoted to Production:</p> <ul style="list-style-type: none"> - None 	

Release	DESCRIPTION	Status	Problems/Comments
	Production	<p>Disk space on warlock is currently @ 96%.</p> <p>Standing Requests: Aqua Baseline1-QC complete through 1/20/08 Aqua Edition1-CV complete through 9/1/07 Aqua Edition2 complete through 1/1/07 Terra Baseline1-QC complete through 1/20/08 Terra Edition1-CV complete through 9/1/07 Terra Edition2 complete through 1/1/07 Clouds Snow and Ice complete through 1/18/08 MOA DAO-GEOS4 complete through 11/07 PMOA DAO-GEOS4 complete through 10/07 ERBELike Snow complete through 8/07</p> <p>Completed PRs: 11-07: Aqua SSF Edition2B - Completed 1/15/08 8-07: Aqua SFC Edition2B - Completed 1/22/08</p> <p>Active/Upcoming PRs: 138-07 thru 131-07 to process Aqua and Terra SSF and SFC Test-G5-CERES1 will be added in detail when processing begins. All other PRs will become lower priority while these PRs get processed.</p> <p>132-07 thru 126-07 for Terra and Aqua TSI Beta4 will also be added in detail once processing begins.</p> <p>92-07: Terra Clouds Edition2A-QC - 1/06 comp. 10/2/07; comp. thru 6/29/06 91A-07: Terra Inversion Edition2F - 1/06 comp. 10/2/07; comp. thru 6/29/06 91-07: Terra Inversion Edition2F - 1/06 comp. 10/2/07; comp. thru 6/29/06 90A-07: Terra TG (9) Edition2F - 1/06 comp. 10/15/07; comp. thru 6/29/06 90-07: Terra TG (9) Edition2F - 1/06 comp. 10/15/07; comp. thru 6/29/06 84A-07 Aqua SARB Edition2B (pre monthlies) - complete thru 4/05 84B-07 Aqua SARB Edition2B (main) - complete thru 4/05 84C-07 Aqua SARB Editon2B (post monthlies) - complete thru 4/05 84D-07 Aqua TG (6) Edition2B - complete thru 4/05 (except mos) 77-07: Terra SARB (post) Edition2B - complete thru4/06 - Waiting on delivery promotion to correct an error with the outputs of this PGE. Aqua Only. 12-07: Aqua Inversion Edition2B - complete thru 5/05 10-07: Aqua Inversion Ed2B-NoSW - complete thur 5/05 9-07: Aqua TISA-Grid Edition2B - complete thru 4/05 7-07: Aqua TISA-Grid Ed2B-NoSW - complete thur 4/05</p>	

Release	DESCRIPTION	Status	Problems/Comments																														
		<div>The Terra SSF processing is on hold awaiting the delivery of re-ordered MODIS data for 6/30/06 (6181).</div> <div>(01/07/08 - 01/20/08)</div> <table><thead><tr><th>Dataset</th><th>Count</th><th>Visibility</th></tr></thead><tbody><tr><td>CER_CRS_Aqua-FM4-MODIS_Edition2B</td><td>3025</td><td>3</td></tr><tr><td>CERES-MISR-MODIS_SSF-SSFM_Terra-FM1</td><td>23</td><td>4</td></tr><tr><td>CER_FSW_Aqua-FM4-MODIS_Edition2B</td><td>300</td><td>3</td></tr><tr><td>CER_SFC_Aqua-FM3-MODIS_Edition2B</td><td>72</td><td>4</td></tr><tr><td>CER_SFC_Aqua-FM4-MODIS_Edition2B</td><td>72</td><td>4</td></tr><tr><td>CER_SSF_Aqua-FM3-MODIS_Edition2B</td><td>2129</td><td>4</td></tr><tr><td>CER_SSF_Aqua-FM4-MODIS_Ed2B-NoSW</td><td>718</td><td>3</td></tr><tr><td>CER_SSF_Aqua-FM4-MODIS_Edition2B</td><td>1359</td><td>4</td></tr><tr><td>FLASH_TISA_Terra+Aqua_Beta6</td><td>1</td><td>4</td></tr></tbody></table>	Dataset	Count	Visibility	CER_CRS_Aqua-FM4-MODIS_Edition2B	3025	3	CERES-MISR-MODIS_SSF-SSFM_Terra-FM1	23	4	CER_FSW_Aqua-FM4-MODIS_Edition2B	300	3	CER_SFC_Aqua-FM3-MODIS_Edition2B	72	4	CER_SFC_Aqua-FM4-MODIS_Edition2B	72	4	CER_SSF_Aqua-FM3-MODIS_Edition2B	2129	4	CER_SSF_Aqua-FM4-MODIS_Ed2B-NoSW	718	3	CER_SSF_Aqua-FM4-MODIS_Edition2B	1359	4	FLASH_TISA_Terra+Aqua_Beta6	1	4	
Dataset	Count	Visibility																															
CER_CRS_Aqua-FM4-MODIS_Edition2B	3025	3																															
CERES-MISR-MODIS_SSF-SSFM_Terra-FM1	23	4																															
CER_FSW_Aqua-FM4-MODIS_Edition2B	300	3																															
CER_SFC_Aqua-FM3-MODIS_Edition2B	72	4																															
CER_SFC_Aqua-FM4-MODIS_Edition2B	72	4																															
CER_SSF_Aqua-FM3-MODIS_Edition2B	2129	4																															
CER_SSF_Aqua-FM4-MODIS_Ed2B-NoSW	718	3																															
CER_SSF_Aqua-FM4-MODIS_Edition2B	1359	4																															
FLASH_TISA_Terra+Aqua_Beta6	1	4																															
	User Services	Lindsay Parker																															
	System Notes	Chris Harris																															
	Other																																

CERES Terra Post-Launch ASDC Production Measurements - 09/16/2005

One exeuction on LaTIS configuration of each PGE for actual production of April 1, 2002 - August 31, 2005 (Hr 00 if hrly) Terra data

SS	PGE	Data Date		Time (sec)		Block		Memory Storage (MB)	Disk Storage (GB)	Disk Storage (GB)	Disk Storage (GB)	Run/mth
			Wall	User	Sys	In	Out		In	Out	Archive	
1.0	CERES GeoLocate & Calibrate Earth Radiances Main Processor (1.1P3)	4/2004	7623	7366	177	31144	7310	70.14	0.28	1.23	1.23	31
	Gain Analysis & BDS Reprocessing (1.3P3)	4/2004	7408	7186	166	30575	7402	70.14	3.44	1.31	1.31	31
	BDS Conversion to Pre-ES8 (1.2P1)	4/2004	126	71	15	543	5	310.00	1.04	0.26	0.26	31
2.0	Daily Inversion for a Single Instrument (2.2P1)	4/2004	857	573	172	19644	9	544.27	0.29	0.75	0.74	744
	Mthly Inversion for the First Day of the Next Month (2.3P1)	4/2004	94	91	2	4431	12	5.16	0.26	0.01	0.01	1
	Mthly Inversion for the Last Day of the Previous Month (2.3P2)	3/2004	65	62	2	4368	9	5.05	0.26	0.01	0.01	1
	Spectral Response Functions and Correction Coefficients (2.4P1)	4/2004	2673	2537	100	2374	393	11.70	0.00	0.00	0.00	1

SS	PGE	Data Date		Time (sec)		Block		Memory Storage (MB)	Disk Storage (GB)	Disk Storage (GB)	Disk Storage (GB)	Run/mth
3.0	Monthly TOA Flux Averaging for a Single Instrument (3.1P1)	4/2004	381	265	111	6539	115	277.47	0.33	0.23	0.23	1
	Monthly TOA Flux Averaging for Multiple Instruments (3.2P1)	4/2004	337	306	25	4553	63	427.95	0.23	0.33	0.33	1
4.1-4.4	Imager Clear-Sky (4.1P2)	4/2004	9033	8921	72	63039	32	601.41	2.06	0.34	0.10	744
	Clr Sky Map Update (4.2P1)	4/2004	764	355	388	4220	6	679.44	1.26	0.65	0.65	31
	Clr Sky Map Update (4.2P2)	4/2004	46	40	2	1097	1	46.84	0.78	0.07	0.07	16
	QC Generator (4.3P1)	4/2004	349	142	168	37553	1	1595.30	19.51	0.32	0.32	1
4.5-4.6	TOA/Surf Flx (4.5-6.1P2)	4/2004	380	362	17	1975	1	323.97	0.35	0.16	0.16	744
	TOA/Surf Flx (4.5-6.2P2)	4/2004	1154	1103	44	53072	17	52.38	2.78	4.02	1.24	31
	TOA/Surf Flx (4.5-6.4P1)	4/2004	244	229	10	10364	1	8.05	0.63	0.63	0.63	1
5.0	Inst. SARB Mthly Preprocessor (5.0P1)	8/2004	10090	9374	511	1271822	43	80.20	92.74	0.07	0.07	1
	Main Processor (5.1P1)	4/2004	13096	13064	9	5380	4	247.05	0.49	0.24	0.24	744

SS	PGE	Data Date		Time (sec)		Block		Memory Storage (MB)	Disk Storage (GB)	Disk Storage (GB)	Disk Storage (GB)	Run/mth
	QC Post Processor (5.4P1)	4/2004	943	879	62	18678	1307	44.08	1.26	0.02	0.02	1
6.0	Single Satellite Fluxes and Clouds and Compute Spatial Averages Main Processor (6.1P1)	4/2004	476	347	112	12013	2	0.20	5.54	0.02	0.02	744
	Single Satellite Fluxes and Clouds and Compute Spatial Averages Post-processor (6.2P1)	4/2004	12342	11249	734	430766	243	1036.22	13.00	13.00	13.00	1
	HDF Postprocessor (6.3P1)	4/2004	63627	62564	833	212059	468	841.66	13.00	5.24	5.24	1
9.0	Surface Gridding (9.2P1)	10/2004	470	297	159	5777	0	331.86	5.80	0.01	0.01	744
	Sort SFC Files (9.3P1)	10/2004	926	239	601	134677	215	1019.18	7.01	6.99	6.99	1
	TOA/Surf Flx Postprocessor (9.4P1)	10/2004	10920	10703	193	99565	259	1212.88	6.98	1.80	6.99	1
10.0	Compute Mthly, TOA, & SRB Avgs	2/2003	14636	11612	710	279918	561	132.53	22.42	1.19	1.18	1

SS	PGE	Data Date		Time (sec)		Block		Memory Storage (MB)	Disk Storage (GB)	Disk Storage (GB)	Disk Storage (GB)	Run/mth
11.0	Grid GOES-8 (11.1P5)	2/2003	103260	102505	444	121397	462	525.31	6.83	0.51	0.51	1
	Grid GOES-10 (11.1P6)	2/2003	66865	66249	354	114439	445	516.58	7.26	0.49	0.49	1
	Grid Meteosat-5 (11.1P7)	2/2003	68772	67418	901	65054	447	507.36	5.97	0.54	0.54	1
	Grid Meteosat-7 (11.1P7)	2/2003	65168	63811	922	61218	414	507.36	5.92	0.51	0.51	1
	Grid GMS -5 (11.1P8)	2/2003	106143	104745	1066	81245	531	496.76	6.08	0.53	0.53	1
	Sort GGEO (11.2P2)	2/2003	12760	9628	2908	85077	6016	19.59	4.35	1.80	1.80	1
	Weeder (11.6P1)	4/2002	80	26	33	29815	21	16.66	1.80	1.80	1.80	1
12.0	RegridMOA (12.1P1)	7/2005	394	381	5	3497	2	132.36	0.42	0.16	0.16	31

CERES Aqua Post-Launch ASDC Production Measurements - 09/16/2005

One exeuction on LaTIS configuration of each PGE for actual production of April 1, 2002 - August 31, 2005 (Hr 00 if hrly) Aqua data

SS	PGE	Data Date		Time (sec)		Block		Memory (MB)	Disk Storage (GB)	Disk Storage (GB)	Disk Storage (GB)	Run/ mth
			Wall	User	Sys	In	Out		In	Out	Archive	
1.0	CERES GeoLocate & Calibrate Earth Radiances Main Processor (1.1P5)	7/2005	7175	6971	167	26992	6472	70.11	0.27	1.14	1.14	31
	Gain Analysis & BDS Reprocessing (1.3P3)	7/2004	3150	3050	63	15584	53	706.75	3.17	1.24	1.24	31
	BDS Conversion to Pre-ES8 (1.2P1)	7/2004	66	56	7	3044	3	309.25	1.06	0.26	0.26	31
2.0	Daily Inversion for a Single Instrument (2.2P1)	7/2004	625	472	146	4901	33	542.66	0.30	0.74	0.74	744
	Mthly Inversion for the First Day of the Next Month (2.3P1)	7/2004	67	63	2	4414	15	4.86	0.26	0.01	0.01	1
	Mthly Inversion for the Last Day of the Previous Month (2.3P2)	6/2004	66	23	2	4389	14	5.13	0.26	0.01	0.01	1
	Spectral Response Functions and Correction Coefficients (2.4P1)	7/2004	2861	2744	93	1733	473	10.41	0.00	0.00	0.00	1

SS	PGE	Data Date		Time (sec)		Block		Memory (MB)	Disk Storage (GB)	Disk Storage (GB)	Disk Storage (GB)	Run/ mth
3.0	Monthly TOA Flux Averaging for Single Instrument (3.1P1)	7/2004	320	230	85	5957	221	256.70	0.30	0.22	0.21	1
4.1-4.4	Imager Clear-Sky (4.1P3)	7/2004	9512	9389	83	75631	31	931.40	2.12	0.67	0.43	744
	Clr Sky Map Update (4.2P1)	7/2004	450	341	98	4629	0	828.20	1.53	0.80	0.80	31
	Clr Sky Map Update (4.2P2)	7/2004	41	34	2	1143	1	46.10	0.08	0.07	0.07	16
	QC Generator (4.3P1)	7/2004	492	233	217	49086	0	1943.30	24.7	0.39	0.39	1
4.5-4.6	TOA/Surf Flx (4.5-6.1P3)	7/2004	316	284	24	17093	3	326.80	0.35	0.16	0.16	744
	TOA/Surf Flx (4.5-6.2P2)	7/2004	1849	1302	521	61277	31	52.30	2.78	1.24	1.24	31
	TOA/Surf Flx (4.5-6.4P1)	7/2004	191	178	10	9531	2	8.00	0.65	0.65	0.65	1
5.0	Inst. SARB Mthly Preprocessor (5.0P1)	5/2004	14775	13508	633	1260761	53	80.33	92.59	0.07	0.07	1
	Main Processor and HDF Post Processor (5.1P1)	5/2004	10902	10882	8	3159	3	246.13	0.49	0.24	0.24	744
	Mthly Quality Control Summary Post Processor (5.4P1)	5/2004	1096	995	70	21653	1204	44.02	1.29	0.01	0.01	1

SS	PGE	Data Date		Time (sec)		Block		Memory (MB)	Disk Storage (GB)	Disk Storage (GB)	Disk Storage (GB)	Run/ mth
6.0	Single Satellite Fluxes and Clouds and Compute Spatial Averages Main Processor (6.1P1)	4/2004	315	211	98	11580	1	202.23	5.54	0.02	0.02	744
	Single Satellite Fluxes and Clouds and Compute Spatial Averages Post Processor (6.2P1)	4/2004	8192	7405	659	320895	208	1035.98	12.66	12.66	12.66	1
	HDF Postprocessor (6.3P1)	4/2004	61851	60957	804	192136	642	818.38	12.66	5.16	5.16	1
9.0	Surface Gridding (9.2P1)	6/2004	465	304	148	9360	0	372.60	5.60	0.01	0.01	744
	Sort SFC Files (9.3P1)	6/2004	819	233	516	113332	178	1020.30	6.76	6.48	6.48	1
	TOA/Surf Flx Postprocessor (9.4P1)	6/2004	15355	15117	199	110815	335	1057.52	6.44	1.70	1.70	1
10.0	Compute Mthly & Regional TOA & SRB Averages	9/2002	21806	13095	636	308141	117524	93.34	23.24	3.17	3.15	1
12.0	RegridMOA (12.1P1)	7/2005	394	381	5	3497	2	132.36	0.42	0.16	0.16	31

CERES Aqua Post-Launch ASDC Production Measurements (Magneto) - 08/16/2006

SS	PGE	Data Date		Time (sec)		Block		Memory (MB)	Disk Storage (GB)	Disk Storage (GB)	Disk Storage (GB)	Run/mth
			Wall	User	Sys	In	Out		In	Out	Archive	
5.0	Main Processor (5.1P2)	03/2003	8146	7967	105	0	0	0	0.06	0.03	0.03	744