

## ASDC STATUS Table for May 19, 2010

Release	DESCRIPTION	Status	Problems/Comments	
	<b>SI&amp;T</b>	<div>Waiting for Promotion:<ul style="list-style-type: none"><li>- CERESlib (SCCR 761)</li><li>- Instrument Gains (Edition3)</li><li>- Instrument Gains (Edition2)</li></ul></div> <div>On Hold:<ul style="list-style-type: none"><li>-Instrument (SCCR716)</li><li>-Instrument (SCCR747)</li><li>-RegridMOA (SCCR749)</li><li>-TISA Gridding (SCCR739)</li></ul></div> <div>SIT:<ul style="list-style-type: none"><li>-GGEO (SCCR 757)</li><li>-Clouds (SCCR 779)</li><li>-ERBELike (SCCR 735)</li><li>-Instrument (SCCR715)</li><li>-Instrument (SCCR717)</li><li>-Inversion (SCCR722)</li><li>-Inversion (SCCR782)</li><li>-TISA Gridding (SCCR746)</li></ul></div> <div>Promoted to Production:<ul style="list-style-type: none"><li>- CERESlib (SCCR 761)</li><li>- GGEO (SCCR736)</li></ul></div>	<div><u>HOST</u> AMI-P6 and AMI-X86 AMI-P6 and AMI-X86 AMI-P6 and AMI-X86</div> <div><i>AMI-P6 and AMI-X86</i> <i>AMI-P6</i> <i>AMI-P6 and AMI-X86</i> <i>AMI-P6</i></div> <div><i>magneto-P4</i> <i>magneto-P4</i> <i>magneto-P4</i> <i>warlock</i> <i>AMI-x86</i> <i>magneto-P4</i> <i>magneto-P4</i> <i>magneto-P4</i></div> <div><i>magneto-P4</i> <i>magneto-P4</i></div>	



	<p><b>Production</b></p> <p><b>Disk space: warlock = 39%; magneto =69%</b></p> <p><b>Standing Requests:</b></p> <p>Aqua Baseline1-QC complete through 5.15.10</p> <p>Aqua Edition1-CV complete through 5.1.10</p> <p>Aqua Ed1-CV-NoSW - complete thru 5.1.10</p> <p>Aqua Edition2 complete through 10.1.09</p> <p>Terra Baseline1-QC complete through 5.15.10</p> <p>Terra Edition1-CV complete through 5.1.10</p> <p>Terra Edition2 complete through 10.1.09</p> <p>Clouds Snow and Ice complete through 5.15.10</p> <p>ERBELike Snow complete through 4.10</p> <p>01-10 PMOA DAO-G5-CERES complete thru 1.10</p> <p>02-10 MOA DAO-G5-CERES complete thru 2.28.10</p> <p>40-09 Terra TISA_grid 6 Edition2G halted at 6.27.09 (Awaiting SARB redelivery)</p> <p>41-09 Terra SARB Edition2G halted at 7.2.09. (Redelivery planned).</p> <p>42-09 Terra TISA_grid 9 Edition2G complete thru 10.1.09</p> <p>43-09 Terra Inversion Edition2G complete thru 10.1.09</p> <p>44-09: Terra Clouds Edition2B-QC complete thru 10.1.09</p> <p>61-09/62-90/63-09 GGEO Beta10 07.06 rerun (completed 5.18.10)</p> <p>65-09/64-09: Terra Instrument Edition3 – complete thru 12.1.04</p> <p>141-09 GGEO Composite ValR1 (Completed 5.17.10)</p> <p>11-10 Aqua TISA_avg ValR1 (completed 5.13.10)</p> <p>13-10 Terra TISA_avg ValR1 (completed 5.13.10)</p> <p>52-10/51-10 Aqua/Terra Instrument ValR18/ValR18-NoSW (Completed 5.15.10)</p> <p>50-10/49-10/48-10/47-10/46-10 Aqua/Terra ERBELike ValR18/ValR18-NoSW (Completed 5.15.10)</p>	
--	---	--

Release	DESCRIPTION	Status	Problems/Comments
	<b>User Services</b>	Lindsay Parker	

	<b>System Notes</b>		
	<b>Other</b>		