

CERES SCF Working Group STATUS Table for June 12, 1996

| DESCRIPTION | Status | Problems |
|--|--|---|
| Optical jukebox | AMASS software package installed on bobill. We are currently formatting all 88 1.3GB optical disk platters. | |
| DMSS | ceres is currently using 563GB of disk space on masstor. ceres is ranked number 1, in the latest top 1000 users report. | |
| Toolkit 5.1 for IRIX 6.2 | Hughes is porting now, due in July | Toolkit 5.1 was never ported for IRIX 6.2 |
| Thunder status | R10000 cpus and 36GB of disk space are due in late July. | |
| Sun and SGI HW upgrades | All of the SGI systems have been configured and setup. We are now in the process of configuring and setting up the 16 new Suns. | |
| IBM Data Explorer | PR being written to purchase 4 copies for thunder. | |
| High speed Connection to the DAAC | Investigations have begun to gain a FDDI or better connection into the DAAC. No progress..... | |
| Network in Bldg. 1250 | Suggestions were submitted to the Network Support office. | |
| Sun Solaris upgrade | upgrade on schedule, next milestone was scheduled for June 14: complete the user migration document that will include notable differences between the older configuration and the new Solaris standard configuration and some suggestions on how to convert any problems or differences | |