

CERES SCF Working Group STATUS Table for Jan. 22, 1997

<i>DESCRIPTION</i>	<i>Status</i>	<i>Problems</i>
Thunder status	Besides for a bad memory module, it has been relatively stable.	
Sun and SGI HW upgrades	All SGI workstations are in place at SAIC. We are investigating the best route to take to upgrade the deskside power challenge server. I am investigating swapping the SAIC SGI server for a Origin server running IRIX 6.4.	
High speed Connection to the DAAC & Bldg. 1250 Network	The onsite servers are being configured with FDDI cards.	
SAIC Network WAN/LAN	WAN connection still under investigation. I think we will go with the 4 T1s for now. Dave Yeager will procure them for us.	The wireless communication option did not turn out to be a reliable WAN solution.
new mail application (zmail)	Create standard configuration file for basic Z-Mail installation - 24 Jan 97 2. Modify attach.types file to incorporate the NTrigue package - 31 Jan 97 3. Load NTrigue's NFS software and test out it's capabilities - Still awaiting	Until we get the NFS software we won't be able to do anything else. We'd like to be ready NLT 31 Jan 97 with a basic functionality test, barring any unforeseen problems.
NearLine Storage	A demo is still under investigation.	
Sun Solaris upgrade	All computers that could be upgraded were upgraded. The exceptions were the ERBE processing workstations and saisun00.	