

_CERES SCF Working Group STATUS Table for November 26 1997

<i>DESCRIPTION</i>	<i>Status</i>	<i>Problems</i>
Thunder & Lightning (Origin 2000)	The process is still underway to assigned disk space to the working groups. Both systems are operational and the NFS mounting of the file systems between thunder and lightning is operating flawlessly	
High speed Connection to the DAAC from ASD	The NFS mounted DAAC file systems are in use by both thunder and lightning.	Transfer rates are not acceptable. Investigations are underway to determine why. We are collaborating with the DAAC SAs to determine why we experience sporadic performance problems.
helpdesk automation	no updates	
NIS+	We have a small Alpha set of clients and servers that we are testing at this time.	
Enterprise 5000 (asdsun)	Hardware upgrades are due in any day now	
Security	no updates	
ASD web server	no updates.	
Additional SA support	We are working out the logistics to provide weekend coverage for the on and offsite systems. Stay tuned....	