

## \_ CERES SCF Working Group STATUS Table for July 09, 1997

<i>DESCRIPTION</i>	<i>Status</i>	<i>Problems</i>
<b>Thunder (onsite PCXL)</b>	no updates	
<b>Lightning (Origin 2000)</b>	A testbed subsystem is assisting SCF SAs check out the system.	IO board to complete dual connection is on the way.
<b>blizzard (off-site desk side challenge)</b>	no updates.	
<b>High speed Connection to the DAAC &amp; Bldg. 1250 Network</b>	A meeting was held between SGI, DAAC and SCF personnel to brainstorm slow NFS response between ASD and the DAAC. NFS testing within the DAAC will be done to improve the transfer rates between SGI servers.	A new NFS patch from SGI was just released. SGI and DAAC personnel will investigate several different scenarios before we begin testing between ASD and the DAAC.
<b>SAIC Network WAN/LAN</b>	LAN upgrade complete.	
<b>new mail application (zmail)</b>	Second meeting date will be scheduled soon with the testbed users. SAs have been diligently working on recommended standard items from the zmail testbed group. All NT servers are configured. Zmail was installed on all systems.	Microsoft Office due in any day.
<b>helpdesk automation</b>	Evaluation underway	
<b>NearLine Storage Device (our AMLJ)</b>	The tape_archive directory is accessible from thunder.	
<b>NIS+</b>	still on hold	placed on hold due to other pending issues.
<b>Enterprise 5000 (asdsun)</b>	no updates	
<b>Security</b>	no updates.	
<b>ASD web server</b>	no updates.	