

CERES SCF Working Group STATUS Table for May 28 1997

DESCRIPTION	Status	Problems
Thunder (onsite PCXL)	no updates	
Lightning (Origin 2000)	application software installation in progress	FDDI board on backorder
blizzard (off-site desk side challenge)	no updates.	
High speed Connection to the DAAC & Bldg. 1250 Network	no updates.	
SAIC Network WAN/LAN	Dave Yeager is working out the details on a 10Mbps WAN connection between SAIC and Langley. This will replace the 4 T1 line solution previously discussed. The cost for the 4 T1 lines was 7200/month versus 2884/month ethernet over fiber solution. So we will pay a lower monthly amount and receive twice the bandwidth.	
new mail application (zmail)	Still waiting on permanent Ntrigue licenses. When they arrive we are prepared to give a tutorial and fully implement the integration within one week.	
NearLine Storage Device (our AMLJ)	The tape_archive directory is accessible from thunder.	
NIS+	still on hold	placed on hold due to other pending issues.
Enterprise 5000 (asdsun)	no updates	
Security	no updates.	
ASD web server	no updates.	