

## CERES SCF Working Group STATUS Table for Jan. 08, 1997

<i>DESCRIPTION</i>	<i>Status</i>	<i>Problems</i>
<b>Thunder</b>	Still experiencing occasional errors from one or more cpus. Plans are underway to off-load the visualization efforts onto another server.	
<b>SGI HW upgrades (offsite)</b>	11 Indys and 3 Indigos configured. Waiting on power for Challenge.	
<b>High speed Connection to the DAAC &amp; Bldg. 1250 Network</b>	Workstations are complete. We will begin upgrading the servers.	
<b>SAIC Network WAN/LAN</b>	WAN connection still under investigation. We are interested in a wireless antenna for SAIC to obtain a 10Mbps connection (gathering pricing information). Otherwise all hardware installed for LAN connections. We were waiting on the correct FDDI patch cords to become fully functional. The patch cords are in, we need bring the network down and rewire the hubs to complete. No date set, but it should take place soon.	
<b>new mail application integration (zmail)</b>	We decided (for release 1) to serve MicroSoft applications to the workstations via a Unix workstation. We will then use Wabi (for the SUNs) and SoftWindows (for the SGIs) to emulate a WIndows 3.1 environment to bring up the Office applications. This was done to expedite a release date. All the parts and pieces are being purchased and installed for testing by the SAs (the tiger team to initially check out the configuration).	
<b>NearLine Storage</b>	Investigating other potential vendors.	
<b>Sun Solaris upgrade</b>	Only a few systems remaining.	
CERES SCF Status	1	Monday, March 31, 1997

