

CERES SCF STATUS for Feb. 02, 2000

<i>DESCRIPTION</i>	<i>Status</i>	<i>Problems</i>
Thunder & Lightning	The new 50 Gb disks were installed and made available to the inversion sub-system. The installation process of the new disk vault for thunder will begin next week. Once the vault is physically located in the server room, the unit will need to be connected by an SGI technician and then diagnostics will be run on all disks before configuring the unit and making it available to the CERES team. Tentative availability date is around the third week in February.	
Ntrigue servers (soon to be Citrix metaframe servers)	no change, still waiting on the purchased licenses to complete this one.	
Off site Local Area Network upgrade	The off site network upgrade has been just about completed. We have one additional re-configuration that needs to be done during off hours during the next few weekends.	
Security	no updates	
AMLJ Re- configuration	Drive replacement scheduled for mid Feb.	
Tape Library	New furniture purchased and a milestone date (March 15th) set to copy remaining 9 track tapes and clear out tape library to make room for SAGE Mission Operations computing facility equipment.	
On site network problems	Starting the tedious process of updating the LaRCNET database before we begin to discuss rewiring all of ASC.	